## **Monthly Progress Report No. 9**

266-270 West 96<sup>th</sup> Street
Manhattan, New York
Block 1243, Lots 57, 59 and 60
Brownfield Cleanup Program Site #: C231133
Reporting Period: June 1 through June 30, 2021

#### 1. Introduction

In accordance with the reporting requirements of the Brownfield Cleanup Agreement (BCA) for the above-referenced site, Langan Engineering, Environmental, Surveying, Landscape Architecture, and Geology D.P.C. (Langan) prepared this progress report on behalf of 266 West 96<sup>th</sup> Street Associates LLC to summarize the work performed at 266-270 West 96<sup>th</sup> Street, Manhattan, New York (the site) from June 1 through June 30, 2021.

The site is located in the Upper West Side neighborhood of Manhattan and occupies Manhattan Borough Tax Block 1243, Lots 57, 59 and 60. The site occupies a footprint of 10,700 square feet (0.24 acres) and is bound by West 96<sup>th</sup> Street to the north; a two-story commercial building followed by Broadway to the east; a six-story residential building and a 15-story institutional buildings followed by West 95<sup>th</sup> Street to the south; and 16- and 13-story residential buildings following by West End Avenue to the west. A Site Location Map is provided as Figure 1.

Lot 57 is improved with a vacant three-story building with a full cellar level that most recently operated as a power substation for the New York City Metro Transit Authority (MTA). Lots 59 and 60 are improved with two-story commercial buildings with full cellars and exterior patio spaces operated by the Salvation Army and National Association for the Advancement of Colored People (NAACP), respectively. Historical operations at the site include a power substation (Lot 57) and a dry cleaning facility (Lot 60). A site plan is provided as Figure 2.

A June 2018 subsurface investigation conducted by Langan indicated the presence of semivolatile organic compounds (SVOCs), pesticides and metals impacts to soil and VOC impacts to soil vapor beneath the site. The NYSDEC approved a Remedial Investigation Work Plan (RIWP) in December 2019. The BCA was executed on June 10, 2019. The RIWP was implemented between October 29 and December 4, 2020. The Draft Remedial Investigation Report (RIR) was submitted the NYSDEC on February 26, 2021. The Draft Remedial Action Work Plan was submitted to NYSDEC on June 8, 2021.

- 2. Investigation or Remedial Actions Relative to the Site during this Reporting Period None.
- 3. Actions Relative to the Site Anticipated for the Next Reporting Period None.
- 4. Approved Activity Modifications (changes of work scope and/or schedule)

  None.
- 5. Results of Sampling, Testing and Other Relevant Data

None.

## 6. Deliverables Submitted during this Reporting Period

Langan submitted the Draft Remedial Action Work Plan (RAWP) to the NYSDEC on June 8, 2021.

### 7. Information Regarding Percentage of Completion

This BCP project is 15% complete.

# 8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and Mitigation Efforts

None.

## 9. Citizen Participation (CP) Plan Activities during this Reporting Period

The public comment period for the Draft RAWP began on June 10, 2021 and will run through July 25, 2021.

# 10. Activities Anticipated in Support of the CP Plan for the Next Reporting Period:

None.

### 11. Miscellaneous Information

The Volunteer plans to close on Lot 57 with the New York City Department of Housing Preservation and Development (HPD) in September 2021.



