

**Monthly Progress Report
HIP Rochdale Cleaners
BCP Site #C241166
April 2023**

Activities Completed during the Reporting Period

The potassium permanganate cylinder was installed on April 28 in HIP-GW-1.

Modifications to Work Plan and/or Schedule

The blower for the soil vapor extraction (SVE) system was installed and the system was started up in late December. The potassium permanganate cylinder was installed on April 28. The potassium permanganate cylinder was removed on May 19 in preparation for post-remedial groundwater sampling. Post-remedial groundwater sampling was conducted on June 2. Pressure monitoring readings were also collected on June 2. The results of the post-remedial groundwater sampling will be received approximately two weeks following the sampling date.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

The potassium permanganate cylinder was removed on May 19 and post-remedial groundwater sampling was completed on June 2.