



November 6, 2019

NYSDEC
Division of Environmental Remediation
47-40-21st Street
Long Island City, NY 11101

Attn: Christopher Allan
Environmental Engineer

Re: **Monthly Progress Report – October 2019**
Far Rockaway Development—Phase 1
BCP #C241224

Dear Mr. Allan:

CA RICH Consultants, Inc. is pleased to provide you with the following Monthly Progress Report (MPR) for the above-referenced Site. This MPR covers the time period from October 1, 2019 to October 31, 2019.

The following activities occurred In October 2019:

1. Site Activities
 - Grading of soils and installation of building footings.
 - Installation of construction vapor barrier
 - Support of excavation activities
2. Reporting Activities
 - Daily reports have been submitted in accordance with the RAWP.
3. Sampling Activities
 - No sampling occurred.
4. Notable deviations
 - No dust monitoring occurred on 10/3, 10/9, and 10/31 due to precipitation.
5. Other activities
 - None

The following work is planned for the Site/Project in November 2019:

- Continue with soil removal from 0-7 feet and possible removal from Building H.
- Continue collecting endpoint soil samples as necessary.
- Continue with support of excavation.
- Installation of vapor barrier as part of the planned building construction for Buildings B and C.
- Removal of soils from 7 to 15 feet below grade to the Posillico Facility in Farmingdale, NY and Posillico Facility in Island Park, NY.
- Placement of approved reuse soils as necessary.

If there are any questions, please do not hesitate to call our office.

Respectfully,

CA RICH CONSULTANTS, INC.



Jason T. Cooper, PG
Senior Project Manager

cc: Eamonn O'Neil, NYSDOH (email only)
Matthew Kelly, Phipps Houses (email only)
Richard Izzo, CA Rich Consultants, Inc. (email only)
Karen Tyll, Tyll Engineering and Consulting PC, (email only)
Repository