



THE PORT AUTHORITY OF NY & NJ

January 11, 2012

Sally Dewes, Environmental Engineer II
Acting Section Chief
NY State Department of Environmental Conservation
Division of Environmental Remediation
Remedial Bureau B, Section D
625 Broadway
Albany NY 12233-7016

Engineering Department

Re: Voluntary Clean Up Agreement – Port Ivory
Fourth Quarter Progress Report – October through December 2011

Sally,

The Port Authority of NY & NJ hereby presents the fourth quarter progress report for 2011. The report summarizes activities and report deliverables during the period of October 1 through December 31, 2011.

Site 1 (VCP Index Number W2-0957-02-24)

- No field activities were performed during this reporting period
- No Reports were submitted to the NYSDEC during this reporting period.

Site 2 (VCP Index Number W2-0986-02-04) Comprised of sites 2A and 2B

- No field activities were performed during this reporting period
- Site 2 Site Management Plan was submitted on 11/23/11

Site 3 (VCP Index Number W2-0987-02-04) Comprised of sites 3A and 3B

- No field activities were performed during this reporting period
- Site 3 Remedial Action Work Plan was submitted on December 27, 2011


The Port Authority anticipates submission of the Site 1 Final Engineering Report, Site 1 Site Management Plan and the 2011 Landfill Inspection Report during the first quarter 2012.

If you have any questions, please call Ed Aldrich at 973-565-7553

Very truly yours,

The Port Authority of New York and New Jersey

Robert P. Pruno, P.E.
Chief – environmental Engineer
T 973.565.7620 F 973.565.7649
rpruno@panynj.gov



Two Gateway Center
Newark, NJ 07102