








PROJECT SCHEDULE

AG20136-11175332-110308-GCM

BABCOCK AND BROWN RENEWABLE HOLDINGS, INC.
UPSTATE NEW YORK POWER CORPORATION

HOUNSFIELD WIND FARM

Unforseen Miscellaneous Tasks

Off-Loading Facility and Slip

Construct Temporary Housing/Utilities, Helipad

Construct Power Generation System and Associated Fuel Storage

Construct Building to House Cafeteria, Infirmary, Commissary, Laundry, and Recreation Area and Utilities

Construct Pre-Engineered Metal O&M Building and Utilities

Construct Potable Water Treatment Wastewater Treatment, and Fire Protection Systems

Construct Concrete Batch Plant

Construct Pre-Engineered Metal Equipment and Spare Parts Storage Building and Utilities

Unforseen Miscellaneous Tasks

Construct First Permanent Housing Building

Construct Access Roads and Laydown Areas

Construct Electrical Collection System

Construct WTG Foundations

Construct Substation

Turbine Component Delivery

Turbine Erection

Construct Second Permanent Housing Building

Construct Access Roads

Construct Electrical Collection System

Construct WTG Foundations

Construct Substation

Turbine Component Delivery

Turbine Erection

Substation Testing

Punch List Work

Wind Farm Commissioning

Wind Farm O&M Phase

Construct Temporary
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Figure 5
Anticipated Wind Farm Construction Sequence
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FIGURE 6

HOUNSFIELD WIND FARM

POTABLE WATER TREATMENT SYSTEM

OPTION W1 - INTAKE STRUCTURE

LAKE ONTARIO

30’

10’

SCREEN

12” DIAMETER INTAKE

PRE-CAST CONCRETE
INTAKE WETWELL 10’ SQUARE
CONCRETE MANHOLE

10” DIAMETER PIPE TO FIRE FLOW FACILITIES

2” DIAMETER PIPE TO WATER TREATMENT PLANT

2 SUBMERSIBLE FIRE FLOW
PUMPS RATED AT 1,500 GPM EACH

2 SUBMERSIBLE RAW WATER
PUMPS RATED AT 25 GPM EACH

NOT TO SCALE

NOTE: VALVES AND PIPING DETAILS WITHIN WETWELL ARE NOT SHOWN.
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FIGURE 7

HOUNSFIELD WIND FARM

POTABLE WATER TREATMENT SYSTEM

OPTION W1 - WATER FILTRATION PLANT
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FIGURE 8

HOUNSFIELD WIND FARM

POTABLE WATER TREATMENT SYSTEM

OPTION W1 - PLAN VIEW

APPROXIMATE SCALE: 1” = 10’
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FIGURE 9

HOUNSFIELD WIND FARM

WASTEWATER TREATMENT SYSTEM

OPTION WW1 - INTERMITTENT SAND FILTER
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FIGURE 10

HOUNSFIELD WIND FARM

WASTEWATER TREATMENT SYSTEM

OPTION WW2 - ENGINEERED WASTEWATER TREATMENT PLANT
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