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        January 31, 2014 
 
 

Village of Athens 
Mayor Christian Pfister 
2 First Street 
Athens, New York 12015 
christianp@mhcable.com 
 
                 Re: Request to Modify Order on Consent 
             R4-2001-0313-35 
             Athens (V), Greene County 
 
Dear Mayor Pfister: 
 
 The Village consultant, Delaware Engineering, has requested that the referenced Order 
be lifted based on the I&I rehabilitation work that has been completed to date.  The letter 
request documents that the Village expanded the scope of the I&I rehabilitation work for 
both the sewer pipes and manholes and as of November 21, 2013, the Village completed 
lining 8,865 linear feet of sewer pipe well beyond the “up to 2,000 linear feet” required.  
However, according to the letter, the Village was not able to complete the manhole work for 
“up to 9 manholes” because of cold weather and during the spring will complete the 
rehabilitation of up to 36 manholes. 
 
 The Order imposed a moratorium on the Village until all the work under the Order was 
completed.  The intent of the moratorium is to ensure that the WWTP and its collection 
system are capable of accepting flows within permit limits.  Although the Department 
cannot lift the Order until all the work is completed, it finds that the Village has exceeded 
the Order’s I&I removal objectives due to its extensive sewer pipe lining work and that the 
basis for the moratorium no longer exists and that the moratorium should be lifted.  The 
moratorium will be lifted upon the effective date of this letter modification which will be 
the date the letter is signed by both you and the Regional Director. 
 
 The Department also finds good cause to extend the compliance deadline for the 
completion of the manhole work until June 1, 2014.  All other terms, conditions and 
provisions of the Order, except as modified by this letter or determined in this letter to be 
no longer applicable, shall remain in full force and effect. 
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Modification of Order on Consent 

R4-2001-0313-35 
Village of Athens 

 
Whereas: 
 
1) The Department and the Respondent agree to extend until June 1, 2014 the compliance 
deadline in the Order on Consent for Respondent completing all required manhole rehabilitation 
work.  Respondent shall notify the Department in writing upon the completion of the work. 
 
2) The effective date of this Modification of the Order on Consent is the date the Regional 
Director signs the Modification. 
 
3) The Sewer Moratorium imposed under the Order on Consent’s Schedule of Compliance 
is rescinded. 
 
4) All terms, conditions and provisions of the Order on Consent remain in full force and 
effect except as to the modifications identified herein. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 






