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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

CAMP   Community Air Monitoring Plan 

COCs   contaminants of concern 

 

Department  New York State Department of Environmental Conservation 

 

HASP    Health and Safety Plan 

 

IRM   interim remedial measure 

 

MACTEC  MACTEC Engineering and Consulting, P.C. 

 

NYS   New York State 

NYSDEC  New York State Department of Environmental Conservation 

 

OSHA   Occupational Safety and Health Administration 

 

Site   Peter’s Dry Cleaning Site 

 

TSDF   treatment, storage, or disposal facility 

  

WP   Work Plan 
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1.0 INTRODUCTION 

 

MACTEC Engineering and Consulting, P.C. (MACTEC), under contract to the New York State 

Department of Environmental Conservation (NYSDEC [Department]), is submitting this Work 

Plan (WP) for the Peters Dry Cleaning Site (Site), in Lockport, Niagara County, New York.  This 

WP is being submitted under the NYSDEC Work Assignment #D007619-14, and in accordance 

with the Superfund Standby Contract between MACTEC and the Department. 

 

The WP presents the activities and work to be completed by MACTEC, the Department, and the 

Department-selected Contractor in support of completing this Interim Remedial Measure (IRM).  

The Department will select a callout Contractor to complete the remedial activities in accordance 

with the requirements described in this WP.  MACTEC, as a representative of the Department, will 

provide construction oversight, community air monitoring, and quality assurance services.  

References in the WP to “MACTEC” shall be equivalent to “Engineer” references in the Drawings 

and Specifications.  MACTEC serves as both the design engineer for the project and oversight 

engineer for the construction. 

 

The following sections of the WP include a background summary of the Site, a brief scope of work 

for the IRM, and descriptions of the roles and responsibilities of the parties involved in the work.  

Detailed scope of work information is included in the Drawings and Specifications included in 

Appendix A and B, respectively.  The Community Air Monitoring Plan (CAMP) to be 

implemented by MACTEC is included in Appendix C.  Representative information regarding 

existing site conditions, including boring logs and soil analytical data, is included in Appendix D.  

The contained-in determination letter from the Department indicating the approval to dispose of 

portions of the contaminated soil as non-hazardous waste is included in Appendix E.  Appendix F 

includes a Price Sheet to be filled out and submitted by the Contractor.  Compensation for the work 

will be based on the lump sum and unit prices provided by the Contractor for the payment items 

established for the work. 
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2.0 BACKGROUND INFORMATION 

 

The Site is listed as a Class 2 Inactive hazardous waste site; Site No. 932128, in the Registry of 

Hazardous Waste Sites in New York State (NYS).  Peters Dry Cleaning is located at 316 Willow 

Street in a residential neighborhood in the City of Lockport, Niagara County, New York (Drawing 

G-001).  The Site is approximately 0.41 acres in size and was last used as a commercial dry 

cleaning facility.  The building located on the property and used for the dry cleaning business was 

demolished in early October 2013, leaving only the foundation and drive way.  The remainder of 

the Site is covered by grass and a gravel parking area, with some trees located along the property 

boundary.   

 

The Site is surrounded by residential properties, and Altro Park, a City park is located northwest of 

the Site across Willow Street. 

 

The area surrounding the Site is zoned R1 for residential use, but the Site itself has a special use 

zoning variance for commercial use.  The Site is serviced by public sewer and water, as are the 

surrounding residential properties. 

 

An IRM is a cleanup activity that may be performed when a source of contamination or exposure 

pathway (the way in which a person may contact contamination) can be effectively addressed 

without extensive investigation and evaluation. 

 

The IRM will be conducted in two phases.  The first phase of the IRM will consist of the 

demolition of remnant building structures on-site above and below grade.  Remnant structures 

include foundation walls and the concrete floor slab that were left in place until additional 

subsurface sampling could be completed.  This sampling was conducted in October and March 

2014 to better delineate the contamination.  The second phase of the work will be removal of 

contaminated soil, disposal of the soil at an approved offsite disposal facility, backfilling the 

excavation to grade with clean soil, and seeding the site. 
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3.0 SCOPE OF WORK 

 

The IRM will include an access control component to deter unauthorized Site access and reduce 

potential public exposure to accessible contaminant source areas and other on-site contamination 

while work is being performed.  The remnant building slab from the demolished building structure 

will be removed in its entirety to access contaminated soils underneath and around the slab.   

 

The work area is located inside and outside the Site property boundary.  The work area will be 

accessed from Willow Street by way of a private driveway.  

 

The Contractor shall supply all labor and furnish all materials, supplies, tools and equipment, and all 

consumable items that are required to complete the work.  The work for this IRM is comprised of the 

following primary tasks: 

1. Mobilize equipment and personnel to the Site as required to perform the work.   

a. Provide a frac tank to contain water generated during execution of the work. 

b. Provide carbon vessels to meet pre-treatment requirements of the City of Lockport 
wastewater treatment plant prior to discharge. 

c. Provide a decontamination Pad or equivalent means for decontaminating small tools 
and equipment. 

d. Provide other temporary facilities and controls as deemed necessary by the Contractor.  

e. Provide other equipment and materials as required.  

2. Remove and dispose of approximately 250 tons of construction and demolition debris as 
indicated in the provided Drawings.   

3. Remove approximately 2,571 tons of contaminated soil as indicated in the provided 
drawings.   

4. Stockpile excavated soil outside the horizontal non-hazardous waste limit determined to be 
clean by visual inspection and photo-ionization detector for backfill.  

5. Complete site restoration activities in accordance with the provided drawings and 
specifications.  

6. Characterize waste generated during execution of the work (waste characterization 
completed to date may be used to establish waste profiles for the contaminated material).  
Transport and dispose construction and demolition debris, hazardous waste, non-hazardous 
waste, and construction water at licensed treatment, storage, or disposal facilities (TSDF) 
approved by the Department and MACTEC (See contained in approval letter in Appendix 
E).  
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The Contractor shall perform the work in a manner that is compliant with its corporate Health and 

Safety Plan (HASP) and all governing Occupational Safety and Health Administration (OSHA) 

regulations.  If required, the Contractor shall develop a site-specific HASP to direct work with and 

around the Site’s contaminants of concern (COCs).  The COCs for the Site are volatile organic 

compounds.  

 

Minimize erosion and sedimentation during the work in accordance with best management 

practices as defined in the New York Standards and Specifications for Erosion and Sediment 

Control, August 2005 by the NYS Soil and Water Conservation Committee.  Appropriate erosion 

and sediment control best management practices) shall be in place prior to commencing earth 

disturbance activities.  

 

The Contractor shall execute the work by methods that minimize the generation of dust.  The 

Contractor shall employ dust control measures to minimize the creation of airborne dust during 

execution of the work.  Dust control systems shall be implemented, as necessary, to meet local, 

state, and/or federal regulations for air emissions and dust.  The dust control measures will be such 

that, at a minimum, air quality is in compliance with applicable OSHA regulations.   

 

The Contractor shall be responsible and will be held accountable for assuring that all sampling, 

analysis, transportation, and disposal requirements of the TSDF as well as Federal, State, and local 

governments are complied with and properly documented.   

 

For additional details regarding the scope of work, refer to the Drawings and Specifications in 

Appendices A and B, respectively, of this work plan. 
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4.0 ROLES AND RESPONSIBILITIES 

 

4.1  CONTRACTOR ROLES AND RESPONSIBILITIES 

 

The Contractor shall be responsible for the work identified in the Drawings presented in Appendix 

A, and the Specifications presented in Appendix B of this WP, including: 

• Executing a callout contract with the Department for the work described in the WP; 

• Preparing and submitting for approval of all required submittals.  Ensuring that work is 
conducted in accordance with the Contractor’s Site-Specific HASP; 

• Ensuring that work is conducted in accordance with the requirements of the Site-Specific 
CAMP; 

• Ensuring that access control measures are implemented in a manner that is protective of the 
Site and general public; 

 

4.2  ENGINEER ROLES AND RESPONSIBILITIES 

 

MACTEC, as the Engineer shall be responsible for: 

• Coordination and correspondence with the Department 

• Implementation of the Site-Specific CAMP 

• Oversight of Contractor including, but not limited to: 

 Review and approval of (in conjunction with the Department) all submittals; 

 Ensuring that remedial activities are in accordance with the Drawings and 
Specifications provided; 

 Ensuring that MACTEC’s oversight activities are conducted in accordance with 
MACTEC’s Site-Specific HASP; 

 Approving design and cost changes in consultation with the Department; 

 Verifying quantity measurements; 

 Inspecting and approving completed remediation activities as meeting the requirements 
of the Drawings and Specifications; and 

 Recommending to the Department payment for accepted work. 

• Completing a Final Completion Report for the WP for submittal to the Department.  
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4.3  DEPARTMENT ROLES AND RESPONSIBILITIES 

 

The Department shall be responsible for: 

• Executing a callout contract with a Department-approved Contractor to perform the work 
described in the WP; 

• Securing access agreements with the property owner, and abutting property owner at 320 
Willow Street; 

• Providing input and approval of changes in the work including elements affecting technical 
changes to the design and cost changes; and 

• Approving payment to the Contractor for work verified and completed to the satisfaction of 
MACTEC. 
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5.0 SITE ACCESS 

 

The Site is will be accessed from Willow Street.  Temporary access roads within the property will 

be constructed by the Contractor as required to provide truck access to the working face of the 

excavation  The Department has secured access agreements with each property owner and the 

Contractor has been granted permission by the Department to perform the work on these properties.   

 

The City of Lockport has granted the Contractor permission to utilize the Altro Park parking lot for 

truck staging and queuing due to the limited available space at the Site. 
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6.0  SCHEDULE 

 

The proposed schedule is to begin work by April 7, 2014 and complete work within four (4) 

calendar weeks. 
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7.0 PRICE SHEET 

 

The Contractor shall provide MACTEC and the Department with a price to perform the work 

described in this WP consistent with the Contractor’s current New York State-approved rates.  The 

Contractor shall provide MACTEC with a breakdown of scope of work costs as noted on the Price 

Sheet included in Appendix F. 

 

Please provide a completed price sheet to Jeff McCrady (jeff.mccrady@amec.com) at MACTEC 

and Michael Hinton (mjhinton@gw.dec.state.ny.us) at the Department by April 5, 2014.  

MACTEC and the Department will review the price provided and, if accepted, the Department will 

provide Empire GeoServices, Inc. authorization to proceed with the work.  

 

 

mailto:jeff.mccrady@amec.com
mailto:mjhinton@gw.dec.state.ny.us
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APPENDIX A 

 

DRAWINGS 

 

G-001  Cover Sheet 
G-002  Legend, Abbreviations, and General Notes 
C-101  Existing Conditions Plan 
C-102  Phase 1 Excavation Plan 
C-103  Final Excavation Plan 
C-104  Restoration Plan 
C-201  Sections 
C-301  Civil Details 1 
C-302  Civil Details 2 
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APPENDIX B 

 

SPECIFICATIONS 

 

01025  Measurement for Payment 
01330  Submittal Procedures 
01410  Regulatory Requirements 
01450  Construction Quality Control 
01500  Temporary Facilities and Controls 
01560  Dust and Odor Control 
01720  Field Engineering and Surveying 
02105  Chemical Sampling and Analysis 
02110  Waste Removal, Handling, and Storage 
02120  Off-Site Transportation and Disposal 
02221  Select Site Demolition 
02231  Clearing and Grubbing 
02240  Dewatering 
02245  Construction Water Management 
02250  Shoring (Sheeting and Bracing) 
02300  Earthwork 
02370  Erosion and Sediment Control 
02921  Seeding and Soil Supplement 
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APPENDIX C 

 

COMMUNITY AIR MONITORING PLAN 

 



 

 

March 27, 2014 

 

Division of Environmental Remediation 

Region 9 

New York State Department of  

Environmental Conservation 

270 Michigan Avenue 

Buffalo, New York 14203-2999  

 

Attention: Mr. Michael J. Hinton, Project Manager 

 

Subject:  Community Air Monitoring Plan – Interim Remedial Measure 

  Peters Dry Cleaning; Site Number 932128 

MACTEC Engineering and Consulting, P.C. Project No. 3612122244 

 

Dear Mr. Hinton: 

 

This Community Air Monitoring Plan (CAMP) has been prepared by MACTEC Engineering and 

Consulting, P.C. (MACTEC) in response for Work Assignment No. D007619-18 from the New York 

State Department of Environmental Conservation (NYSDEC) for the Peters Dry Cleaning site (Site) in 

Lockport, Niagara County, New York.  MACTEC will be overseeing an interim remedial measure 

(IRM) consisting of the excavation, transport and disposal of contaminated soil at the Site on behalf of 

the NYSDEC.  As part of the IRM a CAMP has been devised in accordance with the New York State 

Department of Health (NYSDOH) Generic CAMP (Appendix 1A). 

 
This NYSDOH CAMP is a stand-alone companion document to the Site-specific health and safety 

plan (HASP), and is further defined below.  The Site-specific HASP provides details related to health 

and safety for on-site activities for MACTEC personnel and the CAMP details air monitoring activities 

to protect the surrounding community.  The NYSDEC call out contractor will conduct work under 

their own work plan and HASP. 
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Purpose.  This CAMP will be implemented during the excavation and removal of soils from the 

proximity of the Site.  The purpose of the CAMP is to provide a measure of protection for the 

downwind community, more specifically off-site receptors including residents and workers, from 

potential airborne contaminant releases as a result of remedial work activities performed at the Site.   

 

Particulate Air Monitoring.  Particulate monitoring will be conducted during ground intrusive 

activities at the Site in accordance with the Fugitive Dust and Particulate Monitoring from DER-10 

Technical Guidance for Site Investigation and Remediation (Appendix 1B).  Dust and particulate 

monitoring will be conducted near the approximate upwind and downwind perimeters of the 

exclusion zone, when possible, or where dust generating operations are apparent.  Dust monitoring 

may be suspended during periods of precipitation and snow cover. 

 

Particulate air monitoring will be conducted with a DataRAM-4 (or a similar device).  This 

instrument is equipped with an audible alarm (indication of exceedance) and is capable of 

measuring particulate matter less than 10 micrometers in size (PM-10).  It will continually record 

emissions (calculating 15-minute running average concentrations) generated during field activities.  

The dust monitoring devices will be checked and recorded periodically throughout the day of 

intrusive activities to assess emissions and the need for corrective action. 

 

Particulate monitoring response and action levels include: 

 

• If the downwind PM-10 particulate level is 100 micrograms per cubic meter (µg/m3) 
greater than background (upwind perimeter) for the 15-minute period or if airborne dust is 
observed leaving the work area, then dust suppression techniques must be employed. Work 
may continue with dust suppression techniques provided that downwind PM-10 particulate 
levels do not exceed 150 µg/m3 above the upwind level and provided that no visible dust is 
migrating from the work area. 

• If, after implementation of dust suppression techniques, downwind PM-10 particulate 
levels are greater than 150 µg/m3 above the upwind level, work must be stopped and a re-
evaluation of activities initiated.  Work can resume provided that dust suppression 
measures and other controls are successful in reducing the downwind PM-10 particulate 
concentration to within 150 µg/m3 of the upwind level and in preventing visible dust 
migration. 

 

Volatile Organic Compound Air Monitoring.  Volatile organic compound (VOC) air monitoring 

will be conducted in conjunction with the dust monitoring program.  VOC air monitoring will be 
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conducted using a RAE Systems MiniRAE 2000 VOC instrument (or a similar photoionization 

detector device) to provide real-time recordable air monitoring data.  VOC monitoring will be 

conducted for ground intrusive (continuous monitoring) and non-intrusive activities (periodic 

monitoring).  

 

VOCs will be monitored and recorded at the downwind perimeter of the immediate work area.  

Upwind concentrations will be measured before field activities commence and periodically 

throughout the day to establish background conditions.  The downwind VOC monitoring device 

will also be checked periodically throughout the day to assess emissions and the need for corrective 

action. 

 

VOC monitoring response and action levels include: 

 

• If the ambient air concentration of total organic vapors at the downwind perimeter of the 
work area or exclusion zone exceeds 5 parts per million (ppm) above background for the 
15-minute average, work activities must be temporarily halted and monitoring continued.  
If the total organic vapor level readily decreases (per instantaneous readings) below 5 ppm 
over background, work activities can resume with continued monitoring. 

• If the organic vapor level remains sustained above 5 ppm at the perimeter of the work area, 
activities must be shutdown and work will be re-evaluated. 

 

Weather conditions, including the prevailing wind direction, will be observed and recorded for 

each day of site activities.  As work and weather conditions change throughout the day, the 

locations where the VOC monitoring devices are set up may be adjusted accordingly.  

 

Documentation and Calibration.  The volatile organic compound air monitoring device shall be 

calibrated prior to daily field activities according to manufacturer's instructions and standard 

industrial hygiene practices.  In addition, monitoring instruments will be checked for “drift” upon 

completion of daily field activities.  Calibration measurements will be recorded on a field data 

record.  Field measurements will be recorded and available for State (NYSDEC and NYSDOH) 

personnel to review.  The particulate monitoring device is factory calibrated on an annual basis.  

Upon completion of field activities, available monitored data recorded will be downloaded, 

evaluated and summarized in the Remedial Investigation Report.   
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APPENDIX 1A 

 

NYSDOH GENERIC CAMP 
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APPENDIX 1B 

 

FUGITIVE DUST AND PARTICULATE MONITORING FROM  

DER-10 TECHNICAL GUIDANCE  

FOR SITE INVESTIGATIONS AND REMEDIATION 
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APPENDIX D 

 

BORING LOGS AND ANALYTICAL DATA 
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APPENDIX E 

 

CONTAINED-IN DETERMINATION LETTER 



New York State Department of Environmental Conservation 
Division of Environmental Remediation 
Remedial Bureau A, 12th Floor 
625 Broadway, Albany, New York 12233-7015 
Phone: (518) 402-9625 • Fax: (518) 402-9627 ~1~ 9 ') 7 2014 Joe Martens 
Website: www.dec.n. v .... \ 41 Commissioner 

Mr. Charles Staples, C.O. (charles.staples@amec.com) 
Semor Scientist 
AMEC Environment and Infrastructure 
511 Congress Street, Suite 200 
Portland, ME 04101 

Re: "Contained-In" Detennination Request
 
Peter's Dry Cleaning Site 932128
 

Dear Mr. Staples: 

We have completed our review of the soil sampling data from the borings locations (soil 
samples labeled DP-02, DP-03, DP-04, DP-06, DP-08, DP-09, DP-12, DP-IS, DP-16, DP-18, 
DP-19, DP-20, OP-02, OP-OS, GP-06, OP-08, OP-09, OP-l3, GP-14, OP-lS, SP-04 and TP-008) 
submitted with your March 26, 2014 request for a "contained in" detennination for the 
referenced project. 

Concentrations detected for individual VOCs were all significantly less than their current 
"contained in" soil action levels and Land Disposal Restriction concentrations. Most of the 
individual VOCs were not detected above the detection limit. No hazardous constituents 
exhibited a hazardous waste characteristic by exceeding their TCLP regulatory level. 

Concentrations for tetrachloroethene and trichloroethene were below the soil "contained 
in" action level and the Land Disposal Restriction concentration. Therefore, soil to be excavated 
within the above boring locations excluding the two hazardous waste areas (see attach Drawing 
C-I03), approximately 2240 tons, do not have to be managed as hazardous waste and can be 
transported to Modem Disposal Services permitted landfill, Model City, NY. 

Should you have any questions regarding the content of this letter, please do not hesitate 
to contact me at (518) 402-9622 or email meathiwilkie@gw.dec.state.ny.us. 

Henry Wilkie 
Environmental Engineer 1 
Remedial Section B 

ecc: M. Hinton, DER Region 9 

mailto:meathiwilkie@gw.dec.state.ny.us
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 Price Sheet 
INTERIM REMEDIAL MEASURE – SOIL REMOVAL 

 
New York State Department of Environmental Conservation 

Peters Dry Cleaning – NYS Site Number 932128 
Lockport, Niagara County, New York 

 
 LUMP SUM/ UNIT PRICE ITEMS 
 

 
Payment 

Item 
Number 

 
Task Description 

 
Unit 

 
Estimated 
Quantity 

 
Unit or Lump Sum Price 

 
Total Amount 

($)  
Words 

 
Figures 

1 Mobilization/Demobilization Lump 
Sum 

1  
 

 
 

 
 

2 Demolition Lump 
Sum 

1    

3 C&D Transportation and Disposal Ton 250    
4 Removal, Transportation, and 

Disposal of UST Contents 
Gallon 2,220    

5 Soil Excavation Lump 
Sum 

1    

6 Construction Water Management Lump 
Sum 

1    

7 Documentation Testing 
 

Each 22    

8 
 

Hazardous Waste Transportation 
and Disposal  

Ton 411  
 

 
 

 
 

9 Non-Hazardous Waste 
Transportation and Disposal  

Ton 2,160    

10 Final Restoration Lump 
Sum 

1    

                                                                                          
                                                           Grand Total Price: $ ___________________________________________________________________ 
                                                                                                                                                             (Price in figures) 
                                                           Authorized Signature: _________________________________________________________________ 
 

                                                           Name: ____________________________________  Title:____________________________________ 
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