


Health & Safety

	Lost time injuries to date: 0
	OSHA recordable to date: 0
	First aid/injuries to date: 0


Weather Delays

•	Adverse weather delays in March 2008: 0 days
•	Adverse weather delays to date: 2 day

Union/Township Delays

•	Township issues to date: 14 Days
           
Community Air Monitoring

	No exceedances of community air monitoring were observed during the reporting period.



Project Work Performed and/or Completed:

	Completed troubleshooting well/pump performance and development of Recovery Well RW-2.
	Completed step-test.
	Received verbal approval from NYSDEC for the Basis-of-Design Letter.
	Continue to work on the 95% Design/Construction Package.



Work Scheduled for Next Period (Week ending 4/11):

	Perform 48-hr pumping test.
	Collect and submit samples from liquid phase granular activated carbon units for disposal/regeneration assessment.
	Continue to work on the 95% Design/Construction Package.


Action Items / Other: 

	None.







Prepared By Melissa Reindl, 3/17/08

Progress Report
Period:   3/31/08 – 4/06/08
NORTHROP GRUMMAN
BETHPAGE, NY 
OU3- FORMER SETTLING PONDS
GROUND WATER IRM
Wellhead Pipe Set-up during Pump Test
Close-up of the Sanitary Sewer Connection @ 6th Avenue (active)
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