


Health & Safety

	Lost time injuries to date: 0
	OSHA recordable to date: 0
	First aid/injuries to date: 0


Weather Delays

•	Adverse weather delays in April 2008: 0.0 days
•	Adverse weather delays to date: 2 days

Union/Township Delays

•	NOV from Township and Union issues: 2 days
•	Union Negotiations:  3.5 days
	NOV rescinded by Town on 12/10

           
Community Air Monitoring

	No exceedances of community air monitoring were observed during the reporting period.



Project Work Performed:

	Completed Western Access Road Compaction.
	Completed backfilling and compaction of trench.
	Completed road crossing.
	Loaded out eight trucks of impacted soil and sent to Model City (Waste Management).
	Continue to address punch list items related to the Soil Gas IRM.
	Continued long term OM&M of Soil Gas IRM.
	Continued monitoring and balancing of system to address VC.


Work Scheduled for Next Period:

	Demobilize trailer from site.
	Install access road in McKay Field.
	Continue to complete site restoration.
	Continue to address punch list items related to the Soil Gas IRM.
	Continue long term OM&M of Soil Gas IRM.
	Continue monitoring and balancing of system to address VC.


Action Items / Other: 

	No action items currently identified


Prepared By Lucas Cullen, 4/8/08
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