
          Bayer Materials Science LLC 
Hicksville, NY 

Weekly Progress Report - Period:   8/17/09- 8/23/09 

PROJECT: Implementation of ICM Additional PCB Removal Work Plan 
 
 
Project Contractors 

• ARCADIS –  Construction Observation 
• EQ Northeast, Inc. – Field Work, Waste Transportation &       

                                  Disposal 
 

Health & Safety 
• Lost time injuries to date: 0 
• OSHA recordable to date: 0 
• First aid/injuries to date: 0 

 
 
Weather Delays 

• Adverse weather delays in August 2009: < 1 day 
• Adverse weather delays to date: < 1 day 
 
 

Community Air Monitoring (ARCADIS) 
• No issues or exceedances of CAMP action levels. 

 
 
Project Work Performed and/or Completed: 
 
ARCADIS 

• Construction observation and documentation; 
• HASP implementation; 
• Communications with contractors and Bayer; 
• Review and implement changes to scope of work, as needed. 

 
EQ 

• Decontaminated equipment and transported them off site.   
• Cleaned off all asphalt roads.    
• Loaded and transported off site seven (7) truck loads of soil for 

disposal.  
 

 
Material Transportation/Disposal 
 

• EQ loaded all remaining soil designated for off-site disposal onto 
trucks (seven) for transport and disposal.  

 
 

 
Work Scheduled 
 

• Project construction phase complete.  
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