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MEMO 

To: 

Steven Scharf, P.E., NYSDEC 
Katy Murphy, NYSDEC 
Renata Ockerby, NYSDOH 
Julia Schneider, Town of Oyster Bay 
Bob Foster, Bayer 
David Schnelzer, Bayer 
Ramon Simon, Bayer 

    
 

 

John Brussel, ARCADIS 
David Kingsley, ARCADIS 
Gregory McDermott, ARCADIS 
Dave Ciroli, EQ 
John Curran, EQ 
David Kahn, Preferred Env. 

From:  

Andrew Enigk, ARCADIS 
 

 

Date: ARCADIS Project No.: 

March 25, 2013 B0032305.0009 

Subject:  

Bayer MaterialScience LLC – 125 New South Road, Hicksville, New York 
Weekly Progress Meeting Summary – March 20, 2013 

 
This memorandum summarizes items discussed during the March 20, 2013 weekly progress meeting for 
the Operable Unit 4 (OU4) remedial activities being performed at the Bayer MaterialScience LLC (Bayer) 
site located at 125 New South Road in Hicksville, New York (the Site).  The remedial activities are being 
implemented by Bayer’s remedial contractor (EQ) with onsite construction/engineering oversight provided 
by ARCADIS. 

ATTENDEES 

The following personnel attended the meeting: 

· Steve Scharf – NYSDEC (call-in) 
· Julia Schneider – Town of Oyster Bay 
· Bob Foster – Bayer (call-in) 
· John Brussel – ARCADIS (call-in) 
· Dave Kingsley – ARCADIS (call-in) 
· Andrew Enigk – ARCADIS (call-in) 
· Greg McDermott – ARCADIS 
· Dave Ciroli – EQ 
· John Curran – EQ 
· Dave Kahn – Preferred Environmental 

 
The meeting sign-in sheet is included as Attachment A. 

ARCADIS of New York, Inc. 

6723 Towpath Road 

P O  Box 66 

Syracuse 

New York 13214-0066 

Tel 315 446 9120 

Fax 315 449 4111 
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HEALTH AND SAFETY MOMENT 

· David Kingsley shared a recent incident (from a different construction site) that involved an excavator 
bucket becoming detached from an excavator boom and falling into the side of a dump truck and 
puncturing the truck box. The bucket disconnected from the boom because the pin was in poor 
condition and failed once the bucket was full of soil. The lesson learned from the incident was that 
proper inspections of equipment should be performed by a qualified person before starting work. In 
this case, the operator did not perform an inspection and was lacking experience for inspecting the 
integrity of the bucket pin. 

SAFETY/SAFE WORK PRACTICES 

· EQ indicated that it held daily tailgate meetings and all work has progressed safely with no incidents. 

· EQ noted that there are a lot of Canada Geese onsite.  Although the geese are not currently causing 
problems with site work, EQ wanted to inform the group about the geese presence and solicit ideas for 
steps to encourage the geese to leave the site (to avoid potential construction delays in the future). 

AIR MONITORING 

· Preferred Environmental (Preferred) has been performing community air monitoring during the project 
work and no volatile organic compounds (VOCs) or particulates have been measured above the 
action levels in the Community Air Monitoring Plan (CAMP) (i.e., 5 ppm above background for VOCs 
and 100 micrograms per cubic meter initial action level above background for particulates). 

· Community air monitoring results for perimeter air monitoring performed for the week of March 11, 
2013 were sent to the New York State Department of Environmental Conservation (NYSDEC) and 
New York State Department of Health (NYSDOH) on March 19, 2013. The NYSDEC requested that 
the file format for the CAMP report be revised to incorporate the raw data. Preferred revised the report 
and resubmitted it to the group on March 22, 2013. 

REVIEW/APPROVAL OF PRIOR MEETING MINUTES 

There were no comments provided on the weekly construction meetings for the meeting held on March 
13, 2013. 
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REVIEW OF WORK PROGRESS 

· EQ completed construction of two material soil staging/containment pads and one equipment 
decontamination pad. 
 

· ARCADIS sent March 15, 2013 e-mail correspondence to the NYSDEC requesting review/approval of 
two different types of imported fill, from two different sources, for use as backfill within the excavation 
areas at the Bayer Hicksville site. The NYSDEC acknowledged receiving the e-mail correspondence 
and indicated it would review the e-mail after the meeting. 

 
· ARCADIS sent March 15, 2013 e-mail correspondence to the NYSDEC providing the NYSDEC Mine 

Permit ID number and other information for the Coram Materials Corporation (Coram) facility in Miller 
Place, NY. The NYSDEC permit ID/information was sent in response to the NYSDEC contingent 
approval for use of the “concrete” sand material from the facility. 

 
· EQ completed installation of fencing to delineate the contaminant reduction zone. 

 
· EQ mobilized one John Deere 644 Wheel Loader. EQ decontaminated and demobilized one Case 621 

Wheel Loader. 
 

· EQ’s surveying subcontractor (Angle of Attack Land Surveying) continued locating and marking 
proposed excavation limits and began pre-excavation survey activities. EQ’s surveying subcontractor 
submitted pre-excavation topographic surveys for excavations 1B through 11B. 

 
· EQ’s electrical subcontractor (Ocean Electric) completed installation of electrical utility meter box for 

future power drop from the Long Island Power Authority (LIPA). 
 

· EQ continued to provide various submittals, as required, for ARCADIS review. 
 

· Bayer’s Project Manager, David Schnelzer, and Julia Schneider of Cashin, Spinelli, and Ferretti LLC 
(CSF) (representing the Town of Oyster Bay) visited the site on March 13, 2013. 

 
· EQ started removing soil from the “B” Group Excavation Areas beginning at the northern end of the 

site and working south. They excavated Areas 1B, 2B, 3B, and 4B (approximately 195 cubic yards) 
and temporarily staged the soil on the Area 5B footprint. 

 
PROPOSED WORK ACTIVITIES 

EQ’s two-week “look ahead” schedule is included as Attachment B and summarized below: 

· Continue mobilization of personnel, equipment, and materials, as needed. 



 

G:\Clients\BayerMaterialScience\Hicksville\05 Correspondence\2013\Meetings\2013 0320\report.hw130004.2013-03-25.Wkly_Mtg_Minutes (2013 0320).docx 
Page: 

4/4 

 
· Begin excavation and staging of soil from the “B” Group Excavation Areas and perform confirmation 

soil sampling. 
 

· Continue pre-excavation survey activities. 
 

· Continue implementation of the CAMP air monitoring and required reporting. 
 

· Continue working with LIPA regarding the requested power drop and working with other service 
providers for telephone and internet service to the office trailers.  A generator will continue to provide 
interim power to office trailers. 

 
· Collect samples of the proposed Select Fill material from New York Sand & Stone, LLC (NYSS) in 

Brooklyn, NY for potential use as backfill within the excavation areas at the site. 
 

OPEN DISCUSSION  

· The NYDEC asked Bayer if the Administration Building will be demolished. Bayer replied that the 
decision to demolish the building depends on a few factors, including cost evaluation.  
 

· ARCADIS indicated that EQ questioned the need to use liners in trucks hauling nonhazardous wastes 
from the site to the offsite disposal facilities.  EQ indicated that one of the proposed disposal facilities 
had concerns about managing the liners with the soil.  ARCADIS discussed the rationale for including 
the requirement for liners in the Remedial Design (i.e., to prevent cross-contamination that might 
otherwise occur if clean materials were to be hauled by the same truck/trailer after hauling impacted 
materials -- with no decontamination in-between loads).  The NYSDEC asked EQ if the trucks will be 
dedicated to the project and then decontaminated at the end of the project prior to hauling clean 
materials. EQ indicated that the trucks will be dedicated to the project and decontaminated onsite after 
completing the project. 

Upon receipt of this memorandum, please notify Mr. Andrew Enigk of ARCADIS at 315.671.9548 within 5 
days if you believe that any portion of this summary does not accurately reflect issues discussed/resolved 
during the March 20, 2013 meeting, or if additional items should be recorded in this summary. If 
modifications are made, a follow-up memorandum will be distributed. 



Attachment A      

Sign-In Sheet 





Attachment B 

 Two-Week Look-Ahead



Item Description S M T W T F S S M T W T F S S M T W T F S Comments

Task Description 18 19 20 21 22 25 26 27 28 29 1 2 3 4 5
On Going Activities
  - Utility Markout / 30 Day Up-Grade
  - Permanent Power & Telecom LIPA / Verizon
  - Topo Survey & Stake AOC Grids Angle of Attack
  - Soil Sampling & Characterization Preferred Env.
  - Dust Control (As Needed)

Utility (Water) Cut & Cap @ Street Lines shut @ Str. Hicksville Water
Gas line Cut/Cap @ Commerce Place Shut @ # 55 NG TBD
CAMP / Air Monitoring Preferred Env.

 
Excavation
  - Survey/Stake Area B Exc. ( 1')
  - Exc./Stockpile Grid B Soils (3000 +/-) 
  - Survey/Stake Area A Exc. (1-2') Angle of Attack Recapture Base El.
  - Exc./Stockpile Area A Soils (1,500+/-) 
  - Survey/Stake Area A Exc. (3-10')
  - Exc./Stockpile Area A Soils (5,600+/-) 
  - Exc./Stockpile Mound (1,200 +/-)
Documentation & Waste Soil Sampling Preferred Env.

Waste Transport & Disposal
  - Non Haz. Trucking
  - Non Haz. Concrete Disposal
  - Haz. Rail to EQ

Backfilling Operations
  - Re-Use soils ( 3,000 +/-)
  - Imported Fill ( 4,350 +/-)
  - Topsoil (2,500 +/-) 
  - Hydroseed (5 acres)

Demobilization

EQ NORTHEAST

Alternate Work:
Needed Subcontractors:
Issues / Resolutions:

3/25 - 3/29 4/1 -4/53/18 - 3/22
2 Week Look Ahead Schedule 

Project:                                                                                         Bayer Site OU-4 Remedial Action Contract # H89999
Date:                                                                                              March 15, 2013
Superintendent:                                                                       John Curran
PM:                                                                                                 Dave Ciroli
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