
 
 
 
 

MEMO 

To: 

Steven Scharf, P.E., NYSDEC 
Katy Murphy, NYSDEC 
Renata Ockerby, NYSDOH 
Julia Schneider, Cashin Spinelli & Ferretti, LLC 
Scott Krall, Bayer 
David Paule, Bayer 
John Brussel, P.E., ARCADIS 
 

 
David Kingsley, ARCADIS 
Gregory McDermott, ARCADIS 
Michael Perciballi, Posillico 
Lee Kaplan, Posillico 
Chris Hurst, Posillico 
Marc Atamian, Posillico 

From:  
Andrew Enigk, ARCADIS 
 

 

Date: ARCADIS Project No.: 

September 17, 2014 B0032305.2013 

Subject:  
Bayer MaterialScience LLC 
125 New South Road, Hicksville, New York 
Phase 2 Operable Unit 4 Remedial Activities  
September 10, 2014 Weekly Construction Coordination Meeting Summary 
Weekly Progress Report #1 (September 2, 2014 – September 5, 2014) 

 
This memorandum summarizes items discussed during the September 10, 2014 weekly construction 
coordination meeting, including work performed during the previous week, in connection with the Phase 2 
Operable Unit 4 (OU4) remedial activities at the above-referenced Site. The remedial activities are being 
implemented by Bayer MaterialScience LLC’s (Bayer’s) remedial contractor (Posillico) with onsite 
construction/engineering oversight provided by ARCADIS. The work activities during the reporting period 
were as observed by Gregory McDermott of ACRADIS. 

MEETING ATTENDEES 

The following personnel attended the weekly construction coordination meeting: 

• Steve Scharf – NYSDEC (call-in) 
• Renata Ockerby – NYSDOH (call-in) 
• Julia Schneider – Cashin Spinelli & Ferretti, LLC (representing the Town of Oyster Bay)(call-in) 
• Scott Krall – Bayer 
• David Paule – Bayer (call-in) 
• John Brussel – ARCADIS (call-in) 
• David Kingsley – ARCADIS (call-in) 

ARCADIS of New York, Inc. 

6723 Towpath Road 

P O  Box 66 

Syracuse 

New York 13214-0066 

Tel 315 446 9120 

Fax 315 449 4111 
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• Andrew Enigk – ARCADIS (call-in) 
• Greg McDermott – ARCADIS 
• Lee Kaplan – Posillico (call-in) 
• Chris Hurst – Posillico (call-in) 
 
HEALTH AND SAFETY MOMENT 

• Posillico emphasized the importance of personal protective equipment (PPE) and noted that all 
personnel at the Site are to wear the minimum PPE (i.e., hard hat, safety glasses, steel-toed boots, 
and a high-visibility vest). 

SAFETY/SAFE WORK PRACTICES 

• Posillico indicated that no incidents have occurred at the Site. The group discussed drilling safety 
related to the geo-probe drilling/sampling underway for pre-excavation waste characterization, actions 
to be taken to mitigate risks posed by poison ivy during surveying and site clearing, and general site 
security practices to be followed throughout the project. Posillico noted that a booth will be placed at 
the entrance gate and manned by a security person during the work activities. Personnel will be 
required to stop at the booth and sign in prior to entering the work area. In addition, the group also 
discussed keeping the entrance gate closed during workdays when there is limited traffic in and out of 
the Site. 

AIR MONITORING 

• Posillico identified Preferred Environmental Services as their subcontractor performing community air 
monitoring at the Site once intrusive and/or potential dust generating remedial construction activities 
begin. 

• The New York State Department of Health (NYSDOH) inquired air monitoring would be performed to 
establish background levels prior to starting intrusive and/or potential dust generating work. Posillico 
indicated background air monitoring will be performed on a day when no work is being conducted at 
the Site. 

ACTION ITEMS OUTSTANDING FROM PREVIOUS MEETING 

• ARCADIS indicated that four additional delineation/verification soil samples will be collected in the 
southern corner of the Site when the in-situ waste characterization sampling is performed. 
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COMPLETED WORK / WORK-IN-PROGRESS 

• Posillico’s private utility locating subcontractor (Naeva Geophysics Inc.) and Dig Safely New York 
performed onsite and offsite utility mark outs, respectively. 

• Posillico started performing baseline and pre-excavation topographic survey activities using its in-
house surveyor. 

• Posillico collected samples from its proposed offsite clean fill source (Wellwood Cemetery located at 
1622 Little East Neck Road, West Babylon, New York) for laboratory analysis by York Analytical 
Laboratories, Inc. Posillico collected two composite samples for semi-volatile organic compounds 
(SVOCs), inorganics, polychlorinated biphenyls (PCBs), and pesticides, and seven discrete samples 
for volatile organic compounds (VOCs) representing the first 1,000 cubic yards of material to be 
imported to the Site in accordance with the sampling requirements in Table 5.4(e)10 of the New York 
State Department of Environmental Conservation (NYSDEC) document titled, “DER-10 Technical 
Guidance for Site Investigation and Remediation” (DER-10). ARCADIS observed the sampling 
activities at the fill source. 

• Posillico started performing in-situ waste characterization sampling of the existing stockpiled waste 
material at the Site and within the proposed new excavation areas identified in the Remedial Design 
Addendum. 

• Posillico started hand clearing brush surrounding utility and excavation area mark-out locations. 

PROPOSED WORK ACTIVITIES 

Posillico’s two-week “look ahead” schedule is included as Attachment A and summarized below: 

• Continue site clearing activities. 
 

• Start mobilizing equipment and site trailers and establish electric power to the trailers. 
 

• Continue survey activities.  
 

• Perform air monitoring to establish background air concentrations.    
 

• Start erosion/sediment control measures inspection, maintenance, and documentation. 
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OPEN DISCUSSION 

• ARCADIS and Posillico provided a summary of project submittals received and reviewed to date. 
ARCADIS is maintaining a spreadsheet tracking submittal status.  
 

• The NYSDEC inquired if additional asbestos abatement needs to be removed before the 
Administration Building is demolished. ARCADIS acknowledged that additional asbestos-containing 
material remains in roofing material underneath the rooftop heating, ventilation, and air conditioning 
(HVAC) unit. The asbestos will be removed by Bayer’s asbestos abatement contractor (Synatech) 
after Posillico removes the HVAC unit prior to building demolition. 
 

• The NYSDEC asked Cashin Spinelli & Ferretti, LLC (CSF) if the Town of Oyster Bay (the Town) Board 
needs to approve the Administration Building demolition, and CSF indicated it would only require 
Town Department of Planning and Development approval. Posillico noted that the Town indicated that 
the approval process should only take a couple weeks if all of the appropriate documentation is 
provided with the demolition permit submittal. Bayer added that the Administration Building demolition 
is not a critical path item and can be completed further into the project. 

 
• CSF requested a copy of the weekly progress report and meeting summary. ARCADIS indicated that 

the progress report and meeting summary would be combined into a single submittal and would be 
distributed to the group. 

 
• The NYSDOH verified that the NYSDOH contact number to be posted on the project sign is 

518.402.7860. Posillico will pursue changes to the existing project sign from the Phase 1 OU4 
remedial activities to make it current for the Phase 2 OU4 remedial activities. 

ACTION ITEMS 

• The NYSDEC will verify that Bill Fonda is still the Public and Media Affairs contact for the Site so that 
Posillico can make the appropriate changes to the project sign. 

ATTACHMENTS 

Posillico’s two-week “look ahead” schedule is provided with this week’s memorandum as Attachment A. 
For future memorandums, the following attachments will also be provided. 

• Weekly Meeting Sign-In Sheet 
• Weekly Site Photos 
• Excavation/Backfilling Progress Table 
• Excavation/Backfilling Progress Figure 
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Upon receipt of this memorandum, please notify Mr. Andrew Enigk of ARCADIS at 315.671.9548 within 5 
days if you believe that any portion of this summary does not accurately reflect issues discussed/resolved 
during the meeting, or if additional items should be recorded in this summary. If modifications are made, a 
follow-up memorandum will be distributed. 
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Attachment A 

Two-Week Look Ahead Schedule 



PROJECT : Bayer- Hicksville JOB #: 07042
DATE/TIME: 9/9/2014- 11:08AM BY: Chris Hurst

PROD RATE
Activity Description & Location Week of: Week of: PER SHIFT

M T W T F M T W T F PLAN

3 1 x x x x x x x x Brush Hog/wood chipper/bobcat

x x x x same labor as Clearing

 

2 x x x may finish on Wednesday

2 x x

2 x x If trailer set up complete
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Power trailers- Johnson Electric

Waste Characterization- Eastern

 On Site Utility tone out- Naeva

mobilize and set up office trailers

Site Clearing 

ISSUES09/08/14 09/15/14 EQUIPMENT/MATERIALS 
NEEDED
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