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Mr. Steven Scharf

New York State Department of Environmental Conservation
Division of Solid & Hazardous Materials

Bureau of Solid Waste and Corrective Action

625 Broadway

Albany, NY 12233 7015

Dear Mr. Scharf:

Re: September 2015 Progress Report
Order on Consent and Administrative Settlement Index #A1-0799-12-10
Operable Unit 5, RUCO Polymer Corp, Hicksville, NY (Site # 130004)

GHD, on behalf of Covestro (fka Bayer Material Science LLC) and Glenn Springs Holdings, Inc.
(GSH), has prepared this submittal which provides the monthly progress report for September 2015.
This submittal covers Operable Unit 5 (OU-5) activity. The OU-5 Order on Consent became effective
on September 30, 2013.

Actions performed during the Reporting Period

1 The August 2015 progress report for OU-5 was submitted to the NYSDEC on
September 8, 2015.

2. A Purchase Order was issued to Aquifer & Drilling on September 30. Installation of the
remaining Phase 2 probes is planned to be performed in October subject to availability of
LIRR personnel to perform the underground locates and provide staff to observe the probe
installations.

Actions anticipated to be performed in the Next Month

1. It is planned to install VP-43, VP-44, and VVP-45 in October subject to the availability of LIRR
personnel.
2. Resample VP-1, VP-30, and all Phase 2 probes after VP-43, VP-44, and VP-45 are installed.

Approved Modifications to Work Plans/Schedule

1 Approved modifications to the Work Plans or schedule are:

i) To collect and analyze a second set of samples from the Phase 2 probes after
installing VP-43, VP-44, and VP-45.

i) To submit the final report after receipt of the second set of results from the Phase 2
probes.
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Analytical and Testing Results

1. No results were generated in September.
Unresolved Delays
1. None identified during this reporting period.

Citizen Participation Plan
1. No activities were performed during the reporting period.

Should you have any questions on the above, please do not hesitate to contact the undersigned at
519 884 0510 or email klaus.schmidtke@GHD.com

Yours truly,

GHD

Klaus Schmidtke, Ph.D., P. Eng.

KS/mg/30

cc:  Renata Ockerby (NYSDOH)
Dena Putnick, Esqg. (NYSDEC)
John Unice, Esq. (Covestro)
Tim Troutman (Covestro)
Roger Smith (GSH)
Stephen Fitzgerald, Esq. (GSH)
Mike Negrelli (USEPA)

Jim Kay (GHD)
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