
     

Transmitted Via Federal Express 
 
July 6, 2005 
 
Ms. Alicia Barraza 
New York State Department of Environmental Conservation 
Division of Solid & Hazardous Materials 
Bureau of Solid Waste and Corrective Action 
625 Broadway 
Albany, New York 12233-7258 
 
Re: Bayer MaterialScience LLC 
 125 New South Road – Hicksville, New York 
 USEPA ID#:  NYD002920312 
 BBL Project #:  2302.32303 #5 

 
Dear Ms. Barraza: 
 
On behalf of Bayer MaterialScience LLC (Bayer), enclosed are two copies of the Demolition Work Plan 
for the Bayer facility located in Hicksville, New York.  The work plan describes activities to be 
performed in connection with the proposed demolition of the concrete floor slabs and other concrete 
surfaces, including ramps, driveways, and former equipment/tank pads, remaining at the site.  The work 
plan includes the elements identified in e-mail correspondence from the New York State Department of 
Environmental Conservation (NYSDEC) to Bayer dated July 26, 2004. 
 
We await NYSDEC comments on/approval of the attached work plan and are prepared to begin 
implementation of the proposed activities shortly following plan approval.  Please do not hesitate to 
contact Mr. Joel E. Robinson of Bayer at (412) 777-4871 or myself at (315) 446-2570 (ext. 441) if you 
have any questions or require additional information. 
 
Sincerely, 
 
BLASLAND, BOUCK & LEE, INC. 
 
 
 
John C. Brussel, P.E.  
Sr. Engineer I 
 
JCB/mbg 
Enclosures 
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DRAFT  

1. Introduction 
 

1.1 General 
 
This document has been prepared on behalf of Bayer MaterialScience LLC (Bayer) and presents a work plan for 
implementing demolition activities at the Bayer facility located at 125 New South Road in Hicksville, New 
York (the “Site”).  The proposed demolition activities include the elements identified in e-mail correspondence 
from the New York State Department of Environmental Conservation (NYSDEC) to Bayer dated July 26, 2004.   
 
Aside from the Administration Building located in the northern portion of the Site, all other buildings and 
aboveground structures formerly used in connection with Site operations were demolished down to their floor 
slabs in 2003.  The remaining concrete floor slabs and other concrete surfaces, including ramps, driveways, and 
former equipment/tank pads, will be demolished as part of the demolition activities proposed in this work plan.  
Proposed demolition activities include:  
 
• implementing pre-demolition, concrete material characterization sampling; 
• demolishing onsite concrete building floor slabs, ramps, driveways, and former equipment/tank pads;  
• crushing and re-using demolition debris as on-site fill (as appropriate); and  
• performing site restoration activities. 
 
The organization of this Demolition Work Plan is presented below, followed by a summary of relevant 
background information related to the demolition activities. 
 

1.2 Work Plan Organization 
 
The Demolition Work Plan has been organized into the following sections: 
 

Section Purpose 

Section 1 – Introduction Provides a brief overview of the demolition activities and Site 
background information. 

Section 2 – Demolition Activities Presents the objectives and a description of the demolition activities. 

Section 3 – Project Schedule Presents the anticipated schedule for the demolition activities. 

 

1.3 Background Information 
 
This subsection presents relevant background information used to develop the demolition approach.  A 
description of the Site is presented below, followed by a summary of topography and drainage in the vicinity of 
the Site, historical site information, and results of previous sampling that are relevant to the proposed demolition 
activities. 

 
 BLASLAND, BOUCK & LEE, INC.  
7/6/05 engineers, scientists, economists 1-1 
24450842_Report.doc   



 

 
 BLASLAND, BOUCK & LEE, INC.  
7/6/05 engineers, scientists, economists 1-2 

 

 

1.3.1   Site Description 
 
The Site consists of a 14-acre triangular-shaped parcel located just southeast of the intersection of New South 
Road and Commerce Road in the City of Hicksville, New York.  The Site is bordered to the north by industrial 
properties, to the south and west by the Long Island Railroad and commercial/industrial properties, and to the 
east by warehouses and the Northrop Grumman Corporation (Northrop Grumman) complex.  A site location 
map is included as Figure 1.   
 
The location of the Administration Building and the concrete slabs from former buildings are shown on the site 
layout plan included as Figure 2.  As shown on Figure 2, a large asphalt-paved parking area is located in the 
western portion of the site, and a series of rainwater runoff sumps/recharge basins are located along the eastern 
property boundary.  Additionally, a railroad spur enters the northwestern portion of the Site and splits into two 
separate lines, including one that continues southward between a former building (Plant 1) and warehouse and a 
second that extends eastward toward another former building (Plant 2).  Access to the Site is limited by a chain-
link fence and locking gates. 
 
Non-masonry building materials generated by the aboveground demolition activities were transported for offsite 
reclamation/disposal.  Brick and mortar wall materials generated by aboveground demolition activities were 
crushed and remain stockpiled onsite for future use as hard fill material.  The stockpiled materials were 
previously characterized as part of the aboveground demolition activities.  Pending results of further 
characterization sampling (as described in Subsection 2.4), the stockpiled materials will be used as hard fill, as 
appropriate.  
 
The building floor slabs remaining onsite are constructed of concrete and are generally 6 to 9 inches thick and 
elevated approximately 2 to 4 feet above the surrounding grade.  The ground surface in the vicinity of the floor 
slabs is generally covered with asphalt or concrete.  Varying amounts of construction and demolition debris are 
scattered on the ground surface in the vicinity of the slabs.  Remaining areas of the Site are covered with 
crushed stone/gravel or vegetation (grass or brush).   
 

1.3.2 Topography and Drainage 
 
The Site is located on relatively level land at an elevation of approximately 129 to 134 feet above mean sea 
level.  The northwestern portion of the Site (the vicinity of Plant 3 and the parking lot) slopes gently to the west, 
and the southern portion of the Site (vicinity of Plant 1) slopes gently to the south.  Depending on location, 
stormwater at the Site either flows to the recharge basins/rainwater runoff sumps (via overland flow and storm 
sewer piping) or is conveyed offsite via overland flow. 
 
Sanitary wastewater from the facility was formerly conveyed via underground piping to several septic tanks and 
cesspools/leachate pits (refer to Figure 2 for septic tank and leachate pit locations).  The leachate pits were 
eventually abandoned in-place when sanitary sewer piping was installed to convey the sanitary wastewater to 
the municipal sewer system beneath Commerce Place. 
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1.3.3 Relevant Site History 
 
The Site was formerly used as a production facility for polyester resin, polyurethane dispersions, and polyvinyl 
chloride (PVC).  The facility was originally constructed in 1945 and operations were expanded in subsequent 
years.  The facility was previously owned/operated by the Hooker Chemical and Plastic Corporation/Occidental 
Chemical Corporation (HCPC/OCC) from 1966 to 1982.  The facility was designated as a Superfund site and 
placed on the National Priorities List (NPL) established under the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) in the early 1980s.  Various soil and groundwater investigation/ 
remedial activities have been implemented since that time.  
 
Ruco Polymer Corporation (Ruco) purchased the facility from HCPC/OCC in 1982.  The purchase agreement 
indemnified Ruco for environmental liabilities associated with facility operations conducted prior to the sale.  
Ruco operated an onsite Resource Conservation and Recover Act (RCRA) interim status drum storage facility in 
the early 1980s, which formed the basis for RCRA Corrective Action activities initiated in 2003.  Ruco was 
acquired by Sybron Chemical Corporation (Sybron) in 1988.  Sybron was, in turn, acquired by Bayer 
Corporation in 2000.  Facility ownership was transferred from Bayer Corporation to Bayer Polymers LLC in 
2003 as part of a corporate restructuring.  As part of further restructuring, Bayer Polymers LLC became Bayer 
MaterialScience LLC in 2004.  As the successor to Ruco, Bayer received the HCPC/OCC indemnification for 
environmental liabilities associated with former facility operations. 
 
Based on economic evaluation, manufacturing operations were discontinued during 2002 and transferred to 
existing Bayer facilities in Georgia and West Virginia.  In an effort to prepare the Site for future sale and 
economic redevelopment, all raw materials, products, and hazardous chemicals were removed from the Site.  In 
addition, facility equipment was decommissioned and tanks/piping were closed pursuant to applicable 
regulations.  Asbestos-containing materials were removed and the onsite buildings and aboveground structures 
were demolished in 2003. 
 
A RCRA Facility Assessment (RFA) was completed in 2003 as a follow-up to a site closure plan prepared by 
Bayer and submitted to the NYSDEC in October 2002.  The RFA identified several Areas of Concern (AOC) 
for further evaluation in a RCRA Facility Investigation (RFI).  BBL, on behalf of Bayer, implemented a two-
phase RFI during 2004.  The initial phase of RFI activities was implemented during February 2004 and included 
the collection of samples from 58 AOCs.  Samples were collected as part of the Phase I RFI to evaluate the 
potential presence and extent of constituents of interest in: 
 
• accumulated debris (silt, sand, and gravel material) encountered within the identified AOCs at the Site, 

including manholes/catch basins, sumps, floor trenches, etc., and within an onsite rainwater runoff sump; 
• concrete remaining in-place from the floor slabs of buildings that were demolished during 2003 in 

preparation for future Site redevelopment; 
• soil within unpaved areas of the Site and beneath the remaining concrete floor slabs; and 
• standing water encountered within a former building foundation sump.  
 
The Phase I RFI debris, soil, and water samples were submitted for laboratory analysis for glycols, volatile 
organic compounds (VOCs), semi-volatile organic compounds (SVOCs), Target Analyte List (TAL) inorganic 
constituents (including cyanide), polychlorinated biphenyls (PCBs), and/or pH.  The Phase I RFI concrete 
samples were submitted for laboratory analysis for glycols, VOCs, SVOCs, and TAL inorganic constituents 
(including cyanide) in leachate generated via Toxicity Characteristic Leaching Procedure (TCLP) extraction. 
 
In response to findings of the Phase I RFI activities, a second phase of RFI sampling was conducted during 
October 2004 and included the collection of samples from 13 AOCs.  Samples were collected as part of the 
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Phase II RFI to further evaluate the potential presence and extent of constituents of interest in accumulated 
debris, concrete, and soils.  Each Phase II RFI debris and concrete sample was submitted for laboratory analysis 
for PCBs.  The Phase II RFI soil samples were submitted for laboratory analysis for glycols, VOCs, SVOCs, 
and/or TAL inorganic constituents.   
 
Results of the Phase I RFI field investigation activities are summarized in the RCRA Facility Investigation 
Report (BBL, June 2004) and follow-up correspondence between BBL and the NYSDEC.  Results of the Phase 
II RFI field investigation activities are summarized in the Phase II RFI Report (which was in the form of a letter 
from BBL to the NYSDEC dated January 5, 2005) and a March 14, 2005 letter that responds to the NYSDEC’s 
conditional approval of the Phase II RFI Report. 
 
Based on the results of the RFI, Bayer has elected to implement an interim corrective measure (ICM) to support 
a timely transfer of the property for redevelopment.  Details of the proposed ICM activities are presented in the 
Interim Corrective Measures Work Plan (BBL, April 2005) and ICM Work Plan Modification dated April 26, 
2005.  In support of the property transfer, Bayer has also elected to complete the demolition activities described 
herein.   
 

1.3.4 Previous Concrete Sampling 
 
Concrete sampling activities performed as part of the RFI that are relevant to the proposed demolition activities 
are summarized below, followed by a discussion of the concrete sampling results. 
 
Concrete Sampling Activities 
 
The RFI concrete sampling activities were conducted to characterize the remaining concrete building floor slabs 
for re-use (as onsite or offsite fill material) or offsite disposal.  Concrete samples were collected from a total of 
25 locations, as shown on Figure 3 [refer to the blue-colored sampling locations].  Sampling locations were 
selected to target areas of potential concern and to provide coverage across the slabs.  AOCs where concrete 
samples were collected and the conditions identified in each AOC are summarized in the table below. 
 

AOC 
Sample# Concrete Sampling Location Condition of Concrete 

1-1 Plant 1 – Less than 90-Day Storage Unit Cracks observed at surface.  No 
staining noticed. 

3-1 & 3-2 Plant 1 – Wastewater Tanks 1, 11A, and 
11B 

Slight staining noticed at location 3-1.  
Cracks observed at location 3-2. 

4-1 Plant 1 – Former Liquid Incinerator Area No cracks observed.  Slight staining 
noticed. 

11-5 Plant 1 – Boiler condensate runoff No cracks observed.  No staining 
noticed. 

14-1 & 14-2 Plant 2 – Waste Compactor and Scrap 
Metal Area 

Slight staining noticed at location 14-2.  
No cracks observed at location 14-1 or 
14-2. 

15-1 Plant 2 – Distillate Wastewater Tank 2 Cracks observed.  No staining noticed.
16-1 Plant 2 – Reactor 4 Knockout Tank Cracks observed.  No staining noticed.

20-1 Plant 3 Warehouse – RCRA Less than 90 
Day Storage Unit No cracks or staining noticed. 

23-1 & 23-2 Plant 3 Warehouse – Non-Hazardous 
Waste Accumulation 

Cracks observed at both locations.  
No staining noticed at either location. 
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AOC 
Sample# Concrete Sampling Location Condition of Concrete 

36-1 Administration Building Lab Storage Area No cracks or staining noticed. 
37-2 Plant 2 – DOA Sump Staining noticed.  No cracks observed. 

39-7 through 39-11 Plant 1 – Electrical Transformers No cracks observed.  No staining 
noticed. 

41-1 through 41-3 Plant 1 – Stained Concrete in Warehouse Cracks and staining noticed at all 
three sampling locations. 

45-3 Pilot Plant – Sump in NE Corner of Plant Staining noticed.  No cracks observed.  

46-3 Plant 2 – Scale Area and Circular Plate 
Area in Foundation Staining noticed.  No cracks observed. 

49-3 Pilot Plant – Trench Around East Wall Staining noticed.  No cracks observed. 
 
Except for samples submitted for laboratory analysis for TCLP VOCs, each concrete sample was a pulverized 
sample collected from the 0- to 3-inch depth interval using a hammer drill equipped with a 1-inch diameter 
pulverizing bit.  Several holes were drilled (immediately adjacent to one another) to obtain the necessary volume 
for each sample.  Except for the samples collected from AOC Nos. 11 and 39 (Boiler Condensate Runoff Area 
and Former Electrical Transformer Area), each pulverized sample was placed into a labeled sample container 
and submitted for laboratory analysis for glycols, SVOCs, and TAL inorganic constituents in leachate generated 
via TCLP extraction.  Samples collected from AOC Nos. 11 and 39 were placed into labeled sample containers 
and submitted for laboratory analysis for PCBs.  
 
To minimize the potential loss of VOCs during sampling, concrete samples submitted for laboratory analysis for 
TCLP VOCs were collected as solid core samples (as opposed to pulverized samples).  Each solid core sample 
was collected using a hammer drill equipped with a 3-inch diameter core barrel.  At each location, an 
approximately 2- to 4-inch long solid concrete core sample was successfully extracted.  The core samples did 
not penetrate the full thickness of the concrete flooring, except for cases where soil sampling was conducted 
beneath the concrete.  Upon retrieval, the solid concrete core samples were chiseled into pieces and placed into 
labeled sample containers and submitted for laboratory analysis for TCLP VOCs.  A portion of each concrete 
sample was placed in a container for headspace screening using a PID.  The headspace screening result for each 
concrete sample was 0.0 parts per million (ppm). 
 
Two blind duplicate concrete samples were collected in support of the concrete sampling activities, one per each 
phase of the RFI.  A Phase I RFI duplicate sample collected from location AOC 3-1 (Plant 1 Wastewater Tank 
area) was submitted for laboratory analysis for glycols, VOCs, SVOCs, and TAL inorganic constituents in 
leachate generated via TCLP extraction.  A Phase II RFI duplicate sample collected from location AOC 39-7 
(Plant 1 Outdoor Electrical Transformer Area) was submitted for laboratory analysis for PCBs. 
 
Concrete Analytical Results
 
Analytical results obtained for the laboratory analysis of the RFI concrete samples collected from the former 
building floor slabs remaining at the Site are presented in Tables 1 and 2 and summarized below.  
 
• Analytical results for TCLP VOCs, TCLP SVOCs, and TCLP metals indicate that the concrete does not 

exhibit these constituents at concentrations above the regulatory limits presented in 40 CFR 261 or 6 
NYCRR 371. 

 
• Selected TCLP VOCs were detected above laboratory detection limits at 16 of the 19 concrete sampling 

locations, and one TCLP SVOC (4-methylphenol) was detected above laboratory detection limits at one of 
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the 19 concrete sampling locations (location AOC 49-3).  The TCLP VOC concentrations are low, with a 
maximum of 0.016 ppm (estimated value) at sampling location AOC 46-3.  The TCLP 4-methylphenol 
concentration identified at sampling location AOC 49-3 is also low, at an estimated 0.004 ppm. 

 
• TCLP glycols were detected above laboratory detection limits at three of the 19 concrete sampling locations.  

Ethylene glycol was detected in the TCLP extract from three concrete sampling locations at concentrations 
ranging from an estimated 10.4 ppm (sampling location AOC 49-3) to 37.5 ppm (sampling location AOC 4-
1).  Propylene glycol was detected in the TCLP extract from sampling location AOC 4-1 at a concentration 
of 19 ppm.  A federal or New York State regulatory limit does not exist for glycols in TCLP extract. 

 
• PCBs were detected above laboratory detection limits at each of the six concrete sampling locations for 

PCBs, including locations AOC 11-5 and AOC 39-7 through AOC 39-11.  The PCB concentrations range 
from an estimated 0.035 ppm at location AOC 39-10 to 2.8 ppm at location AOC 39-9.  Except for the PCB 
concentration identified at location AOC 39-9, the PCB concentrations identified in the concrete samples are 
all below the 1 ppm surface soil guidance value established in the NYSDEC’s Technical and Administrative 
Guidance Memorandum titled, “Determination of Soil Cleanup Objectives and Cleanup Levels,” HWR-94-
4046, dated January 24, 1994 (TAGM 4046) that would be applicable for the concrete if it were to be 
crushed and re-used onsite as fill material.  The 2.8 ppm PCB concentration identified at location AOC 39-9 
is below the 10 ppm guidance value established in TAGM 4046 that would be applicable if the concrete 
were to be crushed and re-used onsite as subsurface fill material (at depths greater than 12 inches below the 
ground surface). 

 
Additional concrete sampling for PCBs will be performed in support of the demolition activities described in 
this work plan to further evaluate whether the concrete is appropriate for re-use onsite following demolition and 
crushing of remaining concrete floor slabs, ramps, driveways, and pads. 
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2. Demolition Plan 
 

2.1 General 
 
This section presents an overview of demolition activities.  The objective of the demolition activities is 
presented below, followed by a description of the demolition activities. 
 

2.2 Demolition Objective 
 
The overall demolition objective is to demolish the remaining concrete building floor slabs and other remaining 
concrete surfaces, including ramps, driveways, and former equipment/tank pads, in a manner that minimizes the 
generation and/or migration of dust particulates and facilitates onsite concrete re-use in accordance with 
applicable regulations.  The concrete slabs/surfaces and underlying supports (footers, frost walls) will be 
removed to approximately 2 feet below the surrounding grade.  Aboveground utility connections (fire hydrants 
and waterline post indicator valves) will be removed to 2 feet below grade.   
 

2.3 Mobilization/Site Preparation Activities 
 
Work activities to be conducted in preparation for slab demolition include the following general mobilization 
and site preparation activities: 
 
• mobilizing labor, equipment, materials, supplies, and things necessary and incidental for implementing the 

demolition activities; 
 
• coordinating with the local utility companies and New York City – Long Island One Call Center to identify 

locations of remaining active utilities (if any).  Based on available information, all utilities have been 
deactivated and disconnected at the property boundary, with the exception of existing waterlines that extend 
across the property [refer to Figure 4 for waterline locations].  The waterline that enters the property 
northeast of the Administration Building (an 8-inch diameter line) will be disconnected  in accordance with 
the requirements of the Town of Oyster Bay and the Hicksville Water Department.  The waterline 
originating near the intersection of New South Road and Commerce Place that services the Administration 
Building and extends across the property (a 6-inch diameter line) will be disconnected at the tee to the 
Administration Building.  Water service to the Administration Building will be maintained.  The waterline 
disconnect at the tee to the Administration Building will be performed in accordance with requirements of 
the Town of Oyster Bay and the Hicksville Water Department.  If other utilities are determined to be active, 
the location(s) will be verified and the utility(ies) will be disconnected, as necessary; 

 
• notifying the Town of Oyster Bay of plans to complete slab demolition in accordance with the “Application 

for Demolition” and “Affidavit of Demolition” previously submitted to the Town.  Letters for disconnection 
of services (electric, gas, and sanitary sewer) were previously provided with the application; 

 
• constructing staging areas for material to be transported for offsite disposal based on the presence of heavy 

staining and based on results of pre-demolition characterization sampling as discussed under Subsection 2.4.  
Material staging areas will be constructed, as appropriate, as discussed under Subsection 2.11; 
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• installing erosion and sedimentation control measures, and other storm water control measures, in 
accordance with an Erosion and Sedimentation Control Plan (to be prepared by the contractor); 

 
• providing air monitoring devices to facilitate air monitoring activities in accordance with Subsection 2.10 

during the demolition activities; and 
 
• obtaining necessary permits prior to implementing the building demolition activities. 
 
The mobilization/site preparation activities and related demolition activities, as described below, will be 
conducted in accordance with the provisions of a site-specific Health and Safety Plan (HASP) to be submitted to 
the NYSDEC under separate cover. 
 

2.4 Pre-Demolition Characterization Sampling 
 
Based on available mapping and observations made during previous site visits, the existing concrete floor slabs 
cover approximately 85,661 square feet (SF) and the concrete-paved areas outside the floor slabs cover 
approximately 48,324 SF, for a total of approximately 133,985 SF.  Assuming an average concrete thickness of 
9-inches, the total volume of concrete to be generated by the demolition activities is 3,722 cubic yards (CY) (in-
place measurement, before bulking from removal).  In addition, there are approximately 8 stockpiles of concrete 
and masonry construction and demolition (C&D) debris remaining onsite that were generated by previous 
demolition of aboveground structures.  The stockpiles range in size from an estimated 25 CY to 100 CY.  The 
estimated total volume of C&D debris within the stockpiles is 420 CY.  The locations of the concrete floor 
slabs, concrete-paved areas/pads outside the floor slab areas, and C&D debris stockpiles are shown on Figure 3.  
Sampling will be performed to further characterize the concrete floor slabs, concrete-paved areas/pads, and 
C&D debris stockpiles as described below. 
 
Prior to initiating actual demolition activities, additional concrete core sampling will be performed to further 
evaluate the presence and extent of PCBs in the former building concrete floor slabs.  Sampling will also be 
performed to evaluate the potential presence of PCBs in concrete-paved areas outside the floor slabs.  A 
minimum of one composite concrete characterization sample will be collected for every 500 cubic yards (CY) of 
concrete anticipated to be generated by the demolition activities.  Each composite sample will be formed from a 
minimum of one discrete sample per 100 CY of concrete.  In addition, a minimum of one composite sample will 
be collected from each building floor slab (with a minimum of three discrete samples per composite).  The 
discrete sampling locations will be uniformly distributed across the building floor slabs and other concrete-
paved areas/pads.  An analytical sample summary, which identifies the number of discrete concrete samples to 
be collected within and outside each building area for compositing, is presented below.   
 

Sampling 
Locations 

Approximate Square 
Footage of Remaining  
Concrete Slabs/Pads 

(sq ft) 

Anticipated 
Volume of 
Concrete 

(CY) 

Number of 
Discrete 
Samples 

Number of 
Composite 
Samples 

Plant 1 44,958 1,249 12 3 

Plant 2 14,407 400 4 1 

Plant 3 10,772 299 3 1 

Pilot Plant 2,542 71 3 1 

Warehouse 12,982 361 4 1 
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Sampling 
Locations 

Approximate Square Anticipated Number of Number of Footage of Remaining  Volume of 
Concrete Slabs/Pads 

(sq ft) 
Concrete 

(CY) 
Discrete Composite 
Samples Samples 

Concrete-Paved 
Areas/Pads Outside 
Building Footprints 

48,324 1,342 13 3 

Totals: 133,985 3,722 39 10 
 
Locations where discrete concrete core samples will be collected to generate composite samples are shown on 
Figure 3 [refer to the red-colored sampling locations].  Each composite sample will be submitted for laboratory 
analysis for PCBs using United States Environmental Protection Agency (USEPA) SW-846 Method 8082.   
 
In addition to the above-described pre-demolition composite characterization sampling, an estimated three 
discrete concrete samples (uncomposited) will also be collected for laboratory analysis for PCBs.  The discrete 
samples designated for laboratory analysis will be collected from areas where heavy staining is observed on the 
concrete surface.  Based on previous observations by BBL, discrete samples will be collected (for analysis) from 
one location in the former Plant 1 building near the former boiler condensate runoff area (AOC 10), one location 
in Plant 2 near the former distillate wastewater tank 2 (AOC 15), and one location in Plant 3 near the non-
hazardous waste accumulation area (AOC 23).  Anticipated locations where the discrete concrete core samples 
designated for laboratory analysis will be collected are shown on shown on Figure 3 [refer to the gray-colored 
sampling locations].  Additional discrete concrete samples will be collected for laboratory analysis, as 
appropriate, based on the observations of field personnel during the pre-demolition characterization sampling 
activities. 
 
Each discrete concrete sample (whether for compositing or for analysis uncomposited) will be a pulverized 
sample collected from the 0- to 3-inch depth interval using a hammer drill equipped with a 1-inch diameter 
pulverizing bit.  Up to three holes will be drilled (immediately adjacent to one another) to obtain the necessary 
volume for each sample.  Each composite sample will be formed by combining equal portions of the requisite 
number of discrete samples as indicated in the table above. 
 
After the discrete and composite core samples are collected to characterize the in-place concrete, composite 
samples will be collected to characterize the materials within the existing C&D debris stockpiles for re-use (as 
onsite or offsite fill material) or offsite disposal.  A total of two composite samples will be collected to 
characterize the stockpiled C&D debris, including one sample for the four stockpiles north of Plant 2 and one 
sample for the four stockpiles between Plant 1 and Plant 2.  Each composite C&D debris sample will be formed 
from a total of 4 discrete samples (one discrete sample per stockpile).  The two composite C&D debris samples 
will be submitted for laboratory analysis for PCBs, TCLP VOCs, TCLP SVOCs, and TCLP metals.    
 
Laboratory analysis of each discrete and composite concrete and C&D debris characterization sample will be 
performed on an expedited turnaround (approximately 1 to 2 weeks) for reporting of results.  Final laboratory 
results will be reported using NYSDEC Analytical Services Protocol (ASP) Category B deliverables.  The 
analytical data will undergo Tier III level validation.  Results of pre-demolition characterization sampling will 
be used to determine appropriate material handling procedures and/or identify additional data needs. 
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2.5 Slab Demolition 
 
The building floor slabs remaining onsite are constructed of concrete and are generally 6 to 12 inches thick and 
elevated approximately 2 to 4 feet above the surrounding grade.  The ground surface in the vicinity of the floor 
slabs is generally covered with asphalt or concrete.  Following mobilization and site preparation activities, the 
concrete floor slabs and underlying concrete foundation materials (frost walls, spread footers, etc.) will be 
demolished and removed to a minimum depth of 2-feet below the existing ground surface near the slabs.  Based 
on available building construction drawings, it is anticipated that spread footers will be encountered 
approximately every 20 feet, each way, below the floor slabs.  In addition to the concrete floor slab removal, the 
concrete paved ramps, driveways, and former tank pads remaining outside the former building footprints will be 
demolished and removed.  Design drawings indicate the presence of steel reinforcement (wire mesh and rebar) 
within the concrete floor slabs, ramps, driveways, and pads.  The limits of concrete to be removed as part of the 
proposed demolition activities are shown on Figure 4. 
 
One or more excavators equipped with the appropriate attachments (ram-hoe, bucket, etc) will be used to break 
up and remove the concrete slabs and foundation materials.  The demolition activities will be conducted with 
appropriate control measures, including erosion and sediment control, dust control, noise control, and air 
monitoring as discussed under Subsections 2.6, 2.7, 2.8, and 2.9, respectively.  The resulting concrete 
demolition debris will be handled as described in Subsection 2.10. 
 
Soils beneath the building slabs will be visually characterized by an onsite observer as the slabs are removed.  
The visual characterization information (soil type and presence of any staining) will be documented in a field 
notebook.  If heavy staining is observed (i.e., visible oil that could become mobile) or if an obvious odor is 
noticed, the onsite observer and Bayer will discuss the approach for addressing the soils, including the potential 
collection of characterization soil samples for laboratory analysis. 
 
If previously unidentified sumps, vaults, pits, or other sub-slab features are encountered during slab demolition/ 
removal activities, the condition of the structures will be observed and documented by the onsite observer.  If 
accumulated debris are encountered within the structures or the sidewalls/flooring exhibit heavy staining, then 
the NYSDEC will be contacted to discuss the approach for addressing the structures and their contents.  It is 
anticipated that accumulated debris (if any) within the structures would be removed, characterized, and 
transported for offsite disposal in accordance with applicable regulations.  In the absence of any heavy staining 
within the sidewalls/flooring of the structures, it is anticipated that the structures would be abandoned in-placed 
and covered with backfill material.  If heavy staining is observed within the sidewalls/flooring of the structures, 
the structures may be further cleaned or removed and transported for proper offsite disposal.  Proposed actions 
for newly-identified subsurface structures will be discussed with the NYSDEC prior to implementation. 
 
Subsurface utilities encountered below the concrete floor slabs will be removed to a depth of 2-feet below the 
surrounding grade.  In addition, onsite hydrants and waterline post indicator valves not associated with the 
Administration Building will be removed to a depth of 2-feet below the surrounding grade.  Exposed ends of 
former building stormwater downspouts, sanitary sewer piping, or waterlines, where encountered, will be 
capped (grouted) to limit future migration of infiltrating stormwater.  Further removal of subsurface utilities 
below the target 2-foot removal depth is not anticipated unless heavy staining is observed within piping or 
underlying bedding materials.   
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2.6 Erosion and Sedimentation Control 
 
Erosion and sedimentation control measures will be installed prior to the demolition activities to reduce runoff 
flow velocity and minimize sedimentation.  The erosion and sedimentation control measures will be conducted 
in accordance with the provisions of an Erosion and Sedimentation Control Plan to be prepared by the 
contractor.  The control measures will be installed in accordance with the New York Standards and 
Specifications for Erosion and Sediment Control (Empire State Chapter of the Soil and Water Conservation 
Society, latest edition).  At a minimum, erosion and sediment control measures shall include, but are not limited 
to, the following activities: 
 
• installing silt fencing along portions of the Site perimeter prior to initiating slab demolition activities and/or 

other activities that may potentially result in soil disturbance; 
 
• installing silt fencing surrounding areas where soil will be exposed as a result of slab demolition; 
 
• installing silt fencing surrounding material staging areas; 
 
• constructing a tire wash area in accordance with a Decontamination Plan (to be prepared by the contractor), 

to remove soil and other debris from the tires of vehicles/equipment prior to exiting the Site; and 
 
• temporarily seeding areas with exposed soils to provide a vegetative cover to minimize potential soil 

erosion, if necessary. 
 
Erosion and sediment control measures will be inspected, at a minimum, once per day and after each significant 
rainfall event.  Throughout the project, accumulated sediment collected by the control measures will be removed 
and/or the control measures will be repaired or replaced, as necessary, to maintain performance as intended.  
Removal of erosion and sediment control measures will occur when Site restoration activities have been 
completed and permanent vegetation is established. 
 
Based on site-specific considerations, such as the anticipated size of the soil disturbance (between 1 and 5 acres) 
and the planned activities (demolition of existing concrete slabs only), the Erosion and Sedimentation Control 
Plan is considered a complete Stormwater Pollution Prevention Plan for the purposes of obtaining coverage 
under NYSDEC “General Permit GP-02-01 for Stormwater Discharges from Construction Activities.”  A Notice 
of Intent (NOI) will be submitted to the NYSDEC to request coverage under the State Pollutant Discharge 
Elimination System (SPDES) General Permit. 
 

2.7 Dust Control Measures 
 
Dust control measures will be implemented to mitigate dust generation during the project and may include 
techniques presented in NYSDEC TAGM 4031 titled, “Fugitive Dust Suppression and Particulate Monitoring 
Program at Inactive Hazardous Waste Sites,” dated October 27, 1989.  Such techniques include, but are not 
limited to, spraying water on equipment surfaces, building slabs, and demolition debris, and covering demolition 
debris after the demolition activity ceases. 
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2.8 Noise Control 
 
During the demolition activities, noise levels will be monitored at safe and tolerable levels as set forth by the 
Occupational Safety and Health Administration (OSHA) and local code ordinances (Code of the Town of Oyster 
Bay, New York, Part II Chapter 156).  Construction equipment presenting a potential noise nuisance will be 
equipped with muffling devices.  The contractors at the Site will implement hearing conservation programs. 
 

2.9 Air Monitoring 
 
Airborne monitoring for particulate (dust) will be conducted during the demolition activities in accordance with 
the New York State Department of Health’s (NYSDOH’s) Community Air Monitoring Program, dated June 
2000.  Dust monitoring will be conducted using a Real-Time Aerosol Monitor (mini-RAM).  Air monitoring 
equipment will be calibrated daily, prior to the start of work activities. 
 
The results of airborne particulate monitoring will be recorded by the on-site health and safety supervisor (or 
designated alternate) at a minimum frequency of once per hour, unless Site conditions and work activities do not 
cause the generation of dust.  If particulate monitoring indicates that ambient dust levels in the worker breathing 
zone exceed the action level of 100 micrograms per cubic meter (μg/m3) above background, the level of 
particulates will be manually recorded at the downwind perimeter of the work area at 15-minute intervals. 
 
If the level of particulates at the downwind perimeter of the work area is 150 μg/m3 (above Site background) or 
greater, or if visible airborne dust is observed leaving the work area, then work activities will cease and 
additional dust control techniques will be employed to maintain particulate levels below 150 μg/m3 and prevent 
visible dust migration.  Potential dust generating work activities may resume provided that dust levels at the 
downwind work area perimeter are less than 150 μg/m3 and no dust is visible. 
 

2.10 Demolition Debris Handling 
 
Based on the laboratory analytical results for the RFI concrete samples and the absence of visible staining over 
much of the concrete-covered areas at the site, it is anticipated that the majority of the concrete to be generated 
by the proposed demolition activities will be classified as exempt (non-impacted) C&D debris.  For purposes of 
this Work Plan, “exempt C&D debris” will refer to C&D debris that satisfies 6 NYCRR Part 360-8.6(b) and 
need not be landfilled because it consists of “recognizable concrete and other masonry solid waste (including 
steel and fiberglass reinforcing rods that are embedded in concrete), asphalt pavement, sand, dirt, soil, brick, 
stone and glass” that is not impacted by spills of a petroleum product or hazardous/industrial waste that is placed 
for grade adjustment before construction of a building, parking area, or roadway.  It is Bayer’s intent to re-use 
all exempt C&D debris generated by the demolition activities as hard fill at the Site.  Non-exempt (impacted) 
C&D debris, including concrete from areas where staining is observed or where PCBs (if any) are identified at 
concentrations exceeding the 10 ppm TAGM 4046 guidance value that would apply if the concrete were to be 
used as subsurface fill material, will be segregated and transported for proper offsite disposal.  If unacceptable 
characteristics are identified in pre-demolition characterization samples collected from the existing C&D debris 
stockpiles (i.e., PCBs greater than 10 ppm and/or RCRA characteristics of a hazardous waste), then the debris 
will be designated as non-exempt and will also be transported for proper offsite disposal.  Offsite transportation 
of non-exempt C&D debris will be performed by waste transporters with a valid 6 NYCRR Part 364 Transporter 
Permit.  Non-exempt C&D debris will be transported for offsite treatment/disposal under a bill-of-lading, non-
hazardous waste manifest, or hazardous waste manifest, as appropriate.  
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The non-exempt C&D debris will be direct-loaded for offsite transportation and disposal, to the extent possible.  
If it is necessary to temporarily stage the non-exempt C&D debris prior to offsite transportation and disposal, it 
will be staged on portions of the existing concrete floor slabs/pads (to be demolished) or within one or more 
constructed material staging areas.  Each constructed material staging area will be formed with an approximately 
12-inch high berm around the perimeter, lined with one or more layers of 20-mil (minimum) reinforced 
polyethylene sheeting, and sloped to a polyethylene-lined sump to allow for collection of liquids.  The 
polyethylene sheeting will be overlain by a 6-inch layer of sand/gravel.  In addition, erosion and sedimentation 
control measures will be installed surrounding the staging areas.  The C&D debris awaiting offsite transportation 
and disposal will be covered with a low-permeability cover of 20-mil polyethylene sheeting whenever waste 
material is not actively being placed into/removed from the staging area, during overnight/weekend hours, 
during periods of precipitation, or whenever dust action levels are exceeded.  The low-permeability cover will 
be anchored to prevent disturbance due to wind.  Following completion of the offsite transportation and disposal 
of the non-exempt C&D debris, the polyethylene sheeting used to construct the material staging areas will be 
disposed in accordance with the material stored in the area.  Liquids from the staging areas (if any) will be 
collected, containerized, characterized, and transported for offsite treatment/disposal in accordance with 
applicable rules and regulations. 
 
Exempt C&D debris designated for re-use onsite will be processed through a portable onsite crusher to reduce 
the particle size to 4-inches in diameter, or less.  The crusher will have the ability to segregate metal debris (steel 
rebar) from the concrete and masonry materials.  Metal debris segregated by the crushing will be transported for 
offsite reclamation, as appropriate.  The crusher will be operated in a manner to minimize the creation of dusts.  
Environmental control measures to be utilized during crushing operations include erosion and sediment control, 
dust controls, noise control, and air monitoring as discussed under Subsections 2.6, 2.7, 2.8, and 2.9, 
respectively. 
 
It is currently anticipated that demolition debris handling will be based on the results of pre-demolition 
characterization sampling.  Additional post-demolition characterization sampling may be conducted if field 
personnel observe staining or notice an obvious odor during slab removal activities.   
 
Exempt C&D debris that is processed through the onsite crusher will be used as hard-fill onsite as described in 
Subsection 2.13 below. 
 

2.11 Water Handling 
 
Based on observations during previous site visits, a foot or more of standing water is present within the two 
sumps for a former cooling water tower and related equipment, both located within AOC 34 (Cooling Tower 
Sump).  The NYSDEC previously approved no further action for this AOC.  However, based on the 
discoloration of the water within the sumps (possibly related to algae growth and not impacts of constituents of 
potential interest), a sample will be collected to characterize the water for potential onsite release or offsite 
treatment/disposal.  The water sample will be submitted for laboratory analysis for PCBs, VOCs, SVOCs, and 
inorganic constituents.  The water will be managed accordingly based on receipt of the analytical results.  The 
NYSDEC will be contacted for approval prior to releasing the water onsite. 
 
Water collected in the lined material staging areas will be allowed to evaporate or will be containerized in 55-
gallon drums for offsite treatment/disposal.  Sampling will be performed, as appropriate, to characterize the 
water for offsite treatment/disposal. 
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2.12 Equipment Decontamination 
 
Equipment, materials, and personnel that come into contact with non-exempt (impacted) C&D debris will be 
decontaminated prior to handling exempt demolition debris and prior to demobilization.  Equipment 
decontamination will be performed within a decontamination area that will be lined with 20-mil (minimum) 
reinforced polyethylene sheeting that slopes to a collection sump.  Solid waste materials generated during 
decontamination activities will be separated from washwaters, collected, and containerized into appropriate 
United States Department of Transportation (USDOT) approved containers for offsite transportation and 
disposal in accordance with applicable regulations.  Washwater generated by the decontamination activities will 
be collected for evaporation or offsite treatment/disposal.   
 

2.13 Site Restoration 
 
The following Site restoration will be conducted following completion of demolition activities: 
 
• placing and grading crushed exempt C&D debris over the areas where the floor slabs and concrete pavement 

were removed.  C&D debris exhibiting PCBs at concentrations between 1 ppm and 10 ppm (such as the 
concrete in the vicinity of RFI sampling location AOC 39-9 in Plant 1 where PCBs were identified at a 
concentration of 2.8 ppm) will be placed onsite below at least 12 inches of non-impacted backfill material;  

 
• seeding and mulching disturbed soil areas; and 
 
• removing erosion and sedimentation control measures after the demolition activities are completed. 
 
Areas that are backfilled with crushed C&D debris will be covered with clean soil fill material/topsoil, 
pavement, or buildings as part of the final remedy/planned future site redevelopment after a Corrective 
Measures Study (CMS) is completed and a Final Decision is issued by the NYSDEC.  In the meantime, it is 
anticipated that clean soil fill material/topsoil will only be placed and graded onsite if site conditions support the 
generation of wind-blown dust.  
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DRAFT  

3. Schedule 
 
This section presents the anticipated schedule for implementing the demolition activities at the Site.  It is 
Bayer’s goal to expeditiously complete the demolition activities and address concerns (if any) that arise during 
demolition as ICMs, where appropriate.  Bayer will retain a remedial contractor to perform the demolition 
activities.  After the demolition contract is awarded, a detailed demolition schedule will be developed with the 
input of the contractor.  
 
At this time, it is anticipated that the pre-demolition characterization sampling and analysis activities will take 
approximately one month to complete.  Mobilization of demolition equipment and materials and installation of 
erosion and sedimentation control measures will take place when sampling is complete.  Actual demolition will 
begin following receipt of the laboratory analytical results for the pre-demolition characterization sampling 
activities and is anticipated to take approximately two months to complete. 
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TABLE 1
RFI CONCRETE ANALYTICAL RESULTS FOR GLYCOLS, VOCs, SVOCs, AND INORGANIC CONSTITUENTS IN TCLP EXTRACT (ppm)

DEMOLITION WORK PLAN
BAYER MATERIALSCIENCE LLC

125 NEW SOUTH ROAD, HICKSVILLE, NEW YORK

Sample ID: AOC 1-1 AOC 3-1
AOC 3-1 

[CONC-DUP-1] AOC 3-2 AOC 4-1 AOC 14-1 AOC 14-2 AOC 15-2 AOC 16-1 AOC 20-1
Date Collected: 02/10/04 02/10/04 02/10/04 02/10/04 02/10/04 02/10/04 02/11/04 02/11/04 02/11/04 02/11/04

TCLP Glycols
Ethylene Glycol NA <5 <5 <5 <5 37.5 <5 <5 <5 <5 <5
Propylene Glycol NA <5 <5 <5 <5 19 <5 <5 <5 <5 <5
TCLP VOCs
1,1-Dichloroethene 0.7 <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J
1,2-Dichloroethane 0.5 <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J
2-Butanone (MEK) 200 <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J 0.007 J <0.01 J <0.01 J
Benzene 0.5 <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J
Carbon tetrachloride 0.5 <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J
Chlorobenzene 100 <0.005 J <0.005 J <0.005 J 0.001 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J
Chloroform 6 <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J
Tetrachloroethene 0.5 <0.005 J <0.005 J <0.005 J <0.005 J 0.003 J <0.005 J 0.014 J <0.005 J <0.005 J <0.005 J
Trichloroethene 0.5 <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J 0.002 J
Vinyl chloride 0.2 <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J
TCLP SVOCs
1,4-Dichlorobenzene 7.5 <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
2,4,5-Trichlorophenol 400 <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J
2,4,6-Trichlorophenol 2 <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
2,4-Dinitrotoluene 0.13 <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
2-Methylphenol 200 <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
4-Methylphenol NA <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
Hexachlorobenzene 0.13 <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
Hexachlorobutadiene 0.5 <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
Hexachloroethane 3 <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
Nitrobenzene 2 <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
Pentachlorophenol 100 <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J
Pyridine 5 <0.04 J <0.04 J <0.04 J <0.04 J <0.04 J <0.04 J <0.04 J <0.04 J <0.04 J <0.04 J

Regulatory
Limits

See Notes on Page 5.
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TABLE 1
RFI CONCRETE ANALYTICAL RESULTS FOR GLYCOLS, VOCs, SVOCs, AND INORGANIC CONSTITUENTS IN TCLP EXTRACT (ppm)

DEMOLITION WORK PLAN
BAYER MATERIALSCIENCE LLC

125 NEW SOUTH ROAD, HICKSVILLE, NEW YORK

Sample ID: AOC 1-1 AOC 3-1
AOC 3-1 

[CONC-DUP-1] AOC 3-2 AOC 4-1 AOC 14-1 AOC 14-2 AOC 15-2 AOC 16-1 AOC 20-1
Date Collected: 02/10/04 02/10/04 02/10/04 02/10/04 02/10/04 02/10/04 02/11/04 02/11/04 02/11/04 02/11/04

Regulatory
Limits

TCLP Inorganics
Aluminum NA 3.47 J <2.5 J <2.5 J <2.5 J <2.5 J <2.5 J <2.5 J <2.5 J <2.5 J 0.67 BJ
Antimony NA <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J
Arsenic 5 <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J
Barium 100 0.458 J 0.32 J 0.324 J 0.241 J 0.323 J 0.314 J 0.377 J 0.303 J 0.323 J 0.55 J
Beryllium NA <0.025 J <0.025 J <0.025 J <0.025 J <0.025 J <0.025 J <0.025 J <0.025 J <0.025 J <0.025 J
Cadmium 1 <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J
Calcium NA 1860 J 1870 J 1890 J 1900 J 1920 J 1890 J 1900 J 1870 J 1830 J 1920 J
Chromium 5 0.0704 J <0.05 J <0.05 J <0.05 J 0.128 J 0.663 J 0.17 J 0.0272 J 0.0082 J <0.05 J
Cobalt NA 0.0322 BJ <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J 0.0608 J
Copper NA <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J 0.027 BJ <0.05 J 0.0446 BJ
Cyanide, Total NA <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J
Iron NA 2.01 J <1 J <1 J <1 J <1 J <1 J <1 J <1 J <1 J 0.334 BJ
Lead 5 <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J
Magnesium NA 19.6 J 24.5 J 17.5 J 46.7 J 28.2 J 16.1 J 5.3 J 35.5 J 51.8 J 25.1 J
Manganese NA 0.465 J <0.075 J <0.075 J <0.075 J 0.148 J <0.075 J <0.075 J <0.075 J <0.075 J 1.48 J
Mercury 0.0002 <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J
Nickel NA 0.0492 BJ <0.05 J <0.05 J 0.0206 BJ 0.0602 J <0.05 J <0.05 J <0.05 J <0.05 J 0.168 J
Potassium NA 9.05 J 8.11 J 9.14 J 12.5 J 8.41 J 10.3 J 18.5 J 15 J 20.8 J 17.5 J
Selenium 1 <0.15 J <0.15 J <0.15 J <0.15 J <0.15 J 0.025 J <0.15 J <0.15 J <0.15 J <0.15 J
Silver 5 <0.03 J <0.03 J <0.03 J <0.03 J <0.03 J <0.03 J <0.03 J <0.03 J <0.03 J <0.03 J
Sodium NA 20.4 J 18 J 21 J 18.4 J 20.4 J 22.5 J 35.8 J 28.7 J 20.5 J 25.9 J
Thallium NA <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J
Vanadium NA 0.0155 BJ 0.0121 BJ 0.0108 BJ 0.0122 BJ 0.0122 BJ 0.0143 BJ 0.0138 BJ 0.0103 BJ 0.0075 BJ <0.03 J
Zinc NA <0.25 J <0.25 J <0.25 J <0.25 J <0.25 J <0.25 J <0.25 J <0.25 J <0.25 J 0.452 J

See Notes on Page 5.
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TABLE 1
RFI CONCRETE ANALYTICAL RESULTS FOR TCLP GLYCOLS, TCLP VOCs, TCLP SVOCs, AND TCLP INORGANIC CONSTITUENTS (ppm)

DEMOLITION WORK PLAN
BAYER MATERIALSCIENCE LLC

125 NEW SOUTH ROAD, HICKSVILLE, NEW YORK

Sample ID: AOC 23-1 AOC 23-2 AOC 36-1 AOC 37-2 AOC 41-1 AOC 41-2 AOC 41-3 AOC 45-3 AOC 46-3 AOC 49-3
Date Collected: 02/11/04 02/11/04 02/11/04 02/11/04 02/11/04 02/11/04 02/11/04 02/11/04 02/11/04 02/11/04

TCLP Glycols
Ethylene Glycol NA <5 <5 <5 12.2 J <5 <5 J <5 J <5 J <5 J 10.4 J
Propylene Glycol NA <5 <5 <5 <5 J <5 <5 <5 <5 <5 <5 J
TCLP VOCs
1,1-Dichloroethene 0.7 <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005
1,2-Dichloroethane 0.5 <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005
2-Butanone (MEK) 200 <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01
Benzene 0.5 <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005
Carbon tetrachloride 0.5 <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005
Chlorobenzene 100 <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005
Chloroform 6 <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005
Tetrachloroethene 0.5 0.001 J <0.005 J <0.005 J 0.002 J <0.005 J 0.004 J <0.005 J <0.005 J 0.016 J 0.01
Trichloroethene 0.5 <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J 0.002 J 0.001 J 0.001 J 0.002 J 0.001 J
Vinyl chloride 0.2 <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005 J <0.005
TCLP SVOCs
1,4-Dichlorobenzene 7.5 <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
2,4,5-Trichlorophenol 400 <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J
2,4,6-Trichlorophenol 2 <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
2,4-Dinitrotoluene 0.13 <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
2-Methylphenol 200 <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
4-Methylphenol NA <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J 0.004 J
Hexachlorobenzene 0.13 <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
Hexachlorobutadiene 0.5 <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
Hexachloroethane 3 <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
Nitrobenzene 2 <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J <0.02 J
Pentachlorophenol 100 <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J
Pyridine 5 <0.04 J <0.04 J <0.04 J <0.04 J <0.04 J <0.04 J <0.04 J <0.04 J <0.04 J <0.04 J

Regulatory
Limits

See Notes on Page 5.
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TABLE 1
RFI CONCRETE ANALYTICAL RESULTS FOR TCLP GLYCOLS, TCLP VOCs, TCLP SVOCs, AND TCLP INORGANIC CONSTITUENTS (ppm)

DEMOLITION WORK PLAN
BAYER MATERIALSCIENCE LLC

125 NEW SOUTH ROAD, HICKSVILLE, NEW YORK

Sample ID: AOC 23-1 AOC 23-2 AOC 36-1 AOC 37-2 AOC 41-1 AOC 41-2 AOC 41-3 AOC 45-3 AOC 46-3 AOC 49-3
Date Collected: 02/11/04 02/11/04 02/11/04 02/11/04 02/11/04 02/11/04 02/11/04 02/11/04 02/11/04 02/11/04

Regulatory
Limits

TCLP Inorganics
Aluminum NA <2.5 J <2.5 J <2.5 J 0.502 BJ <2.5 J 1.33 BJ 1.29 BJ <2.5 J 0.484 BJ 8.65 J
Antimony NA <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J <0.1 J
Arsenic 5 <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J
Barium 100 0.288 J 0.283 J 0.338 J 0.511 J 0.442 J 0.552 J 0.551 J 0.687 J 0.395 J 1.1 J
Beryllium NA <0.025 J <0.025 J <0.025 J <0.025 J <0.025 J <0.025 J <0.025 J <0.025 J <0.025 J <0.025 J
Cadmium 1 <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J 0.0056 J <0.05 J <0.05 J 0.0127 J
Calcium NA 1910 J 1940 J 1900 J 2100 J 1860 J 1690 J 1710 J 1960 J 1970 J 1780 J
Chromium 5 0.283 J 0.314 J 0.0466 J 0.0207 J <0.05 J 0.0194 J 0.049 J 0.0137 J 0.403 J 0.0207 J
Cobalt NA <0.05 J <0.05 J <0.05 J <0.05 J 0.119 J 0.071 J 0.0842 J <0.05 J 0.0206 BJ 0.0835 J
Copper NA <0.05 J <0.05 J <0.05 J <0.05 J 0.0963 J 0.0546 J 0.069 J <0.05 J <0.05 J 0.0578 J
Cyanide, Total NA <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J
Iron NA <1 J <1 J <1 J <1 J <1 J 1.63 J 3.76 J <1 J <1 J 6.87 J
Lead 5 <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J <0.05 J 0.0487 J <0.05 J 0.0871 J
Magnesium NA 14.5 J 20.9 J 39.8 J 0.667 J 65.3 J 30.3 J 26.1 J 11.2 J 21.9 J 21.8 J
Manganese NA <0.075 J <0.075 J <0.075 J <0.075 J 1.44 J 1.86 J 1.79 J <0.075 J 0.168 J 2.72 J
Mercury 0.2 <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J <0.01 J
Nickel NA <0.05 J 0.02 BJ 0.0185 BJ <0.05 J 0.122 J 0.099 J 0.154 J <0.05 J 0.0673 J 0.132 J
Potassium NA 25.8 J 28.3 J 16.5 J 12.1 J 12.8 J 20.3 J 12.3 J 3.23 J 10.7 J 3.54 J
Selenium 1 <0.15 J <0.15 J <0.15 J <0.15 J <0.15 J <0.15 J <0.15 J <0.15 J <0.15 J <0.15 J
Silver 5 <0.03 J <0.03 J <0.03 J <0.03 J <0.03 J <0.03 J <0.03 J <0.03 J <0.03 J <0.03 J
Sodium NA 48.8 J 38.7 J 22.5 J 18.7 J 24.1 J 26 J 27.3 J 12.2 J 17.1 J 14.9 J
Thallium NA <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J <0.2 J
Vanadium NA 0.0199 BJ 0.0088 BJ 0.0179 BJ <0.03 J <0.03 J <0.03 J <0.03 J 0.0108 BJ 0.0092 BJ 0.0089 BJ
Zinc NA <0.25 J <0.25 J <0.25 J <0.25 J 0.186 BJ 0.403 J 0.462 J <0.25 J 0.0665 BJ 1.07 J

See Notes on Page 5.
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TABLE 1
RFI CONCRETE ANALYTICAL RESULTS FOR GLYCOLS, VOCs, SVOCs, AND INORGANIC CONSTITUENTS IN TCLP EXTRACT (ppm)

DEMOLITION WORK PLAN
BAYER MATERIALSCIENCE LLC

125 NEW SOUTH ROAD, HICKSVILLE, NEW YORK

1. Samples were collected by Blasland, Bouck & Lee, Inc. (BBL) during February 2004.
2. TCLP = Toxicity Characteristic Leaching Procedure.
3. VOCs = Volatile Organic Compounds.
4. SVOCs = Semi-Volatile Organic Compounds.
5.

6. Concentrations reported in parts per million (ppm), which is equivalent to milligrams per kilogram (mg/kg).
7. < = Constituent was not detected at a concentration exceeding the laboratory detection limit.
8. J = Estimated result.  Result is less than the laboratory detection limit.
9.

10. Analytical results were validated by BBL.

Notes:

Samples were analyzed by Severn Trent Laboratories, Inc. (STL) located in Shelton, Connecticut for TCLP Glycols using United States Environmental 
Protection Agency (USEPA) SW-846 Method 1311/8015, TCLP VOCs using Method 1311/8260, SVOCs using Method 1311/8270; and TCLP inorganics using 
Methods 1311/6010/7470/9010.

B = Indicates that the constituent was detected at a concentration equal to or exceeding the instrument detection limit, but less than the contract required 
detection limit.
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AOC39-7
Sample ID: AOC11-5 AOC39-7 [AOC-DUP-3] AOC39-8 AOC39-9 AOC39-10 AOC39-11

Sample Depth (Feet): 0 - 0.25 0 - 0.25 0 - 0.25 0 - 0.25 0 - 0.25 0 - 0.25 0 - 0.25
Date Collected: 10/20/04 10/20/04 10/20/04 10/20/04 10/20/04 10/20/04 10/20/04

Aroclor 1016 <0.018 <0.018 <0.018 <0.087 <0.35 <0.017 <0.17
Aroclor 1221 <0.034 <0.034 <0.034 <0.17 <0.67 <0.032 <0.33
Aroclor 1232 <0.018 <0.018 <0.018 <0.087 <0.35 <0.017 <0.17
Aroclor 1242 <0.018 <0.018 <0.018 <0.087 <0.35 <0.017 <0.17
Aroclor 1248 0.13 0.023 J 0.018 J <0.087 2.8 0.021 1.3
Aroclor 1254 <0.018 <0.018 <0.018 <0.087 <0.35 <0.017 <0.17
Aroclor 1260 0.0081 J 0.022 J 0.024 0.6 <0.35 0.014 J <0.17
Total PCBs 0.14 J 0.045 J 0.042 J 0.6 2.8 0.035 J 1.3

1.
2.
3.

4.
5.
6.
7.

Notes:
Samples were collected by Blasland, Bouck & Lee, Inc. (BBL) during October 2004.
PCBs = Polychlorinated Biphenyls.

Analytical results have been validated by BBL.

Samples were analyzed by Severn Trent Laboratories, Inc. (STL) located in Shelton, Connecticut for PCBs using United 
States Environmental Protection Agency (USEPA) SW-846 Method 8082.
Concentrations reported in parts per million (ppm), which is equivalent to milligrams per kilogram (mg/kg).
< = Constituent was not detected at a concentration exceeding the laboratory detection limit.
J = Estimated result.  Result is less than the laboratory detection limit.

TABLE 2
RFI CONCRETE ANALYTICAL RESULTS FOR PCBS (ppm)

BAYER MATERIALSCIENCE LLC
125 NEW SOUTH ROAD, HICKSVILLE, NEW YORK

DEMOLITION WORK PLAN
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ATTACHMENT 1 
MODIFICATION TO THE DEMOLITION WORK PLAN  

 
BAYER MATERIALSCIENCE LLC 

125 NEW SOUTH ROAD 
HICKSVILLE, NEW YORK 

 
Comments on Section 2.4 – Pre-Demolition Characterization Sampling 
 
Comment 1 
 
The total number of composite samples and discrete samples is insufficient.  The building slab floors 
should be divided into grids and a minimum of one composite sample taken from each grid.  The total 
number of composite and discrete samples for each grid will vary depending on the size and condition of 
the concrete, but they should be representative of the area being sampled.  Discrete samples should focus 
on areas where cracks and staining (other than from petroleum spills) were observed from previous 
concrete sampling, as summarized in the table in section 1.3.4 (Previous Concrete Sampling).  
 
Response 1 
 
Additional discrete and composite concrete core samples will be collected to further evaluate the presence 
and extent of PCBs in the former building concrete floor slabs and concrete-paved areas outside the floor 
slabs.  Under the proposed revised sampling approach, a total of 72 representative discrete samples will 
be collected (instead of 39 as called for in the Demolition Work Plan).  The proposed discrete sampling 
locations will provide additional coverage across the building floor slabs, coverage in concrete-paved 
areas outside the slabs where no samples were previously proposed, and coverage in the general areas 
identified in the table in Subsection 1.3.4 where possible staining/slight staining was noticed by field 
sampling personnel during the RFI.  Discrete samples to evaluate concrete re-use will not be collected 
from areas where heavy staining is observed, because concrete from such areas will be segregated during 
demolition for proper offsite transportation and disposal. 
 
Under the revised sampling approach, a total of 12 composite samples will be collected, each formed 
from four to seven discrete samples.  The revised composite sample quantity equates to one composite 
characterization sample per approximately 310 cubic yards (CY) of concrete anticipated to be generated 
by the demolition activities.   Locations where discrete samples will be collected to generate composite 
samples are shown as red triangles on the revised version of Figure 3 (see attached PDF file).  The purple 
lines on Figure 3 designate boundaries for each composite sample.  As indicated by the purple lines, the 
actual area of concrete to be characterized by each composite sample is approximately the same (just over 
100 feet by 100 feet).  An analytical sample summary, which identifies the proposed 12 composite 
samples, sampling areas, and corresponding number of discrete samples to form each composite, is 
presented below. 
 

Composite 
Sample ID 

Sampling 
Area 

Sampling 
Location 

Number of 
Discrete 
Samples 

COMP-1 Plant 3 Truck Scale Area and Western Half of 
Plant 3 4 

COMP-2 Plant 3 Eastern Half of Plant 3 and Slabs to the 
East 7 

COMP-3 AOC 24 Tank 
Farm  Tank Farm Area and Shed to the North 6 

COMP-4 Plant 2 Western Half of Plant 2 and Nearby 
Slabs 7 
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Number of 
Composite Sampling Sampling Discrete 
Sample ID Area Location Samples 

COMP-5 Plant 2 Eastern Half of Plant 2 and AOC 34 
Cooling Water Foundations 7 

COMP-6 Pilot Plant Pilot Plant and Nearby Slabs 5 

COMP-7 Plant 1 Western End of Plant 1 and Nearby 
Slabs 6 

COMP-8 Plant 1 West-Central Portion of Plant 1 and 
Nearby Slabs 6 

COMP-9 Plant 1 East-Central Portion of Plant 1 and 
Nearby Slabs 6 

COMP-10 Plant 1 Eastern End of Plant 1 and Nearby 
Slabs 6 

COMP-11 Warehouse Warehouse and Slab to the West 5 

COMP-12 E & SE of 
Plant 1 

Concrete-Paved Areas East and 
Southeast of Plant 1 7 

  Total Number of Discrete Samples: 72 
 
As indicated above, areas of concrete flooring exhibiting heavy petroleum staining will be transported for 
proper offsite disposal.  The approximate areas of concrete flooring exhibiting heavy petroleum staining 
are shown on Figure 3.  Actual limits of stained concrete will be determined based on observations during 
a reconnaissance in support of the pre-demolition characterization sampling.  Bayer had originally 
planned to collect discrete PCB concrete samples (uncomposited) to evaluate disposal requirements for 
the heavily-stained concrete.  However, upon further consideration and discussion with the NYSDEC 
during an August 11, 2005 conference call, Bayer may instead elect to first remove the stained concrete 
and then collect one or more composite samples to characterize the concrete (as-generated) for disposal.  
Bayer will coordinate with the anticipated disposal facilities to see that the necessary analytical data is 
provided. 
 

♦              ♦              ♦ 
 
Comment 2 
 
There are also concrete areas outside of the floor slabs where no sampling or insufficient sampling is 
proposed.  These areas should also be divided into grid(s) for composite samples, as described above. 
 
Response 2 
 
Under the revised sampling approach described in Response 1, sample coverage is now provided in each 
area outside the concrete floor slabs.   
 

♦              ♦              ♦ 
 
Comment 3 
 
Areas of concrete that appear to be contaminated with petroleum spills cannot not be used as fill 
material, with the exception of concrete pavement that has come into contact with petroleum products 
through normal vehicle use of the roadway.  This is in accordance with NYCRR 360-8.6(b).  
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Response 3 
 
Acknowledged.  
 

♦              ♦              ♦ 
 
Comment 4 
 
In accordance with NYCRR 360-8.6(b) Bayer must provide 30 day notice of intent to reuse the concrete 
and other solid wastes generated on site as grade adjustment.  All information required under this section 
must be provided in the notice. 
 
Response 4 
 
The Demolition Work Plan includes all of the information required for a notice-of-intent letter to the 
NYSDEC Region 1 office and the Town of Oyster Bay as outlined in 6 NYCRR Part 360-8.6(b) for site 
exemption from regulation under Part 360, except: 
 
• the name of the contractor (or potential contractors) to be retained by Bayer to perform the demolition 

activities; and 
• the intended use of the filled area and schedule for implementing such use (i.e., interim grade 

adjustment until RCRA corrective action activities are completed and property transfer takes place). 
 
Accordingly, following NYSDEC approval of the Demolition Work Plan as amended by this Work Plan 
Modification, Bayer will submit a letter to the NYSDEC regional office (with a copy of the letter and the 
Demolition Work Plan/Work Plan Modification to the town clerk at the Town of Oyster Bay) providing 
the additional information required under 6 NYCRR Part 360-8.6(b) that is not already in the plan.  The 
notice-of-intent letter will also include an updated/more detailed version of the project schedule included 
in Section 3 of the Demolition Work Plan. 
 
As discussed during the August 11, 2005 telephone conference call, Bayer has already met with the Town 
of Oyster Bay to discuss the proposed demolition activities/fill re-use and reactivation of the demolition 
permit previously granted by the Town for aboveground and belowground demolition.  It is our 
understanding that the permit will be reactivated by the Town pending NYSDEC approval of the 
Demolition Work Plan. 
 

♦              ♦              ♦ 
 
Comment 5 
 
Characterization sampling is proposed for the eight existing C&D debris stockpiles.  Explain what areas 
this debris came from and if it includes any concrete from petroleum spills. 
 
Response 5 
 
The debris in the eight existing C&D debris stockpiles was generated in 2003 and came from demolition 
of the concrete and masonry walls associated with the former Plant 1, 2, and 3 buildings.  The debris does 
not include flooring.  There are no known petroleum impacts to the wall material C&D debris in the 
stockpiles. 
 

♦              ♦              ♦ 
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Comments on Section 2.6 – Erosion and Sedimentation Control 
 
Comment 6 
 
Bayer states that the Erosion and Sedimentation Control Plan is considered a complete Stormwater 
Pollution Prevention Plan (SWPPP) for the purposes of obtaining coverage under NYSDEC “General 
Permit GP-02-01 for Stormwater Discharges from Construction Activities”.  To clarify, if Bayer has an 
approved demolition work plan administered under RCRA, and has submitted a SWPPP that meets the 
substantive requirements of General Permit GP-02-01, then Bayer does not need to obtain permit 
coverage under GP-02-01.  However, since the demolition activities will disturb more than five acres, 
Bayer must develop a SWPPP that also includes water quantity and water quality control components 
(post-construction stormwater controls).  Information regarding the process for General Permit GP-02-
01 can be viewed at http://www.dec.state.ny.us/website/dow/PhaseII.html and http://www.dec.state.ny.us/ 
website/dow/toolbox/toolbox.htm   In addition, any questions regarding General Permit GP-02-01 should 
be directed to Angus Eaton, NYSDEC Division of Water, at (518) 402-8123. 
 
Response 6 
 
Based on an August 11, 2005 telephone conversation with Mr. David Gasper of the NYSDEC Division of 
Water (who responded to questions in Mr. Angus Eaton’s absence) and further review of SPDES 
stormwater requirements, an SWPPP will be needed for the demolition work to be performed at the 
Hicksville site.  As agreed in e-mail correspondence between the NYSDEC Division of Water and BBL 
dated August 12, 2005, the SWPPP will need to include relatively straight-forward erosion and 
sedimentation control measures, but does not need to include water quantity and water quality control 
measures because the demolition activities will result in the creation of no new impervious areas at the 
site.  Per NYSDEC guidance, water quantity and water quality control measures are “post-construction” 
practices needed to minimize water quantity and water quality impacts from increases in imperviousness 
(construction of buildings, roadways, parking lots, etc.).  Such measures would presumably be needed in 
connection with site redevelopment, but not at this time.   
 
Per the August 12, 2005 e-mail correspondence between the NYSDEC Division of Water and BBL, 
Bayer will not need to obtain permit coverage under General Permit GP-02-01 provided that Bayer 
prepares a SWPPP meeting the substantive permitting requirements of GP-02-01 and demolition is 
performed in accordance with a NYSDEC-approved work plan administered under RCRA (i.e., approved 
Demolition Work Plan).  A Notice of Intent (NOI) will need to be submitted to the NYSDEC, which will 
affirm that a SWPPP has been prepared for the site and will be implemented prior to the commencement 
of demolition activities.    
 
Bayer is agreeable to preparing the SWPPP and NOI in accordance with the requirements outlined above, 
as discussed with the NYSDEC Division of Water. 
 

♦              ♦              ♦ 
 
Comment 7 
 
A copy of the full SWPPP may also need to be submitted to the local authority in Nassau County. 
 
Response 7 
 
Pursuant to Item 52 of the NYSDEC’s “Frequently Asked Questions About Permit Requirements of the 
SPDES General Permit (GP-02-01) for Stormwater Discharges from Construction Activities” available at 
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www.dec.state.ny.us/website/dow/toolbox/swguid.html, a copy of the full SWPPP will be provided to the 
“local jurisdiction” (i.e., the Town of Oyster Bay).  
 

♦              ♦              ♦ 
 
Comment on Section 2.9 – Air Monitoring 
 
Comment 8 
 
Any exceedances should be recorded, along with actions taken.  
 
Response 8 
 
Acknowledged.  Exceedances and actions taken will be recorded in the project field notebook by the 
onsite observer.  
 

♦              ♦              ♦ 
 
Comment on Section 2.10 – Demolition Debris Handling 
 
Comment 9 
 
C&D debris should not be staged on portions of the existing concrete floor slab/pads, as they do not 
allow for collection of liquids.  Material staging areas should be used at all times, as described in this 
section.  Any exceptions this requirement should first be discussed with DEC.  
 
Response 9 
 
Non-exempt C&D debris will be direct-loaded for offsite transportation and disposal to the extent 
possible.  However, as discussed with the NYSDEC on August 11, 2005, the non-exempt C&D debris 
may be temporarily staged on portions of the existing concrete floor slabs/pads (covered if precipitation is 
forecast) as a short-term measure only (i.e., 2 to 3 days maximum).  Alternatively, the non-exempt C&D 
debris may be placed in a lined material staging area and covered as appropriate. 
 

♦              ♦              ♦ 
 
Comment on Section 2.13 – Site Restoration 
 
Comment 10 
 
Areas where fill material is placed on-site should be documented in the Demolition Report for future 
reference.  
 
Response 10 
 
Acknowledged.  
 

♦              ♦              ♦ 
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