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Spectrum Finishing - Remedial Action
EnviroTrac Environmental Services
D-006956 Site No. 1-52-029
John Blaum

InspectorTITLE:F.Robinson
WIND DIR

27-Feb-09
89

Name of Contractor Title

HEALTH AND SAFETY

CONSTRUCTION ACTIVITIES

x - Designates report is continued on additional pages

CDM Site Representative: Project Manager:

DESCRIPTION OF WORK PERFORMED AND OBSERVED

Site Representative: Frank Robinson - CDM
Health and Safety Site Officer: N/A

2-There was a site meeting with J.Blaum, F.Robinson and J.Szymanski to go over the documents needed from EnviroTrac. See the attached 
revised "Documents Needed From EnviroTrac".

F. Robinson John Blaum

Task/Level of PPETime (From - To)

1-No work was performed today by EnviroTrac or any of their subcontractors.

All workers onsite were in level D-PPE

3-There was a second site meeting with the above people with D.Chiusano on the telephone to discuss his intent to chase the visually 
contaminated material in the excavated sumps. Dave said that he has secured an additional $200,000 for this task, which will be done under time 
and materials (T&M) for excavation, staging and soil characterization. Dave said that EnviroTrac and CDM will sign daily T&M sheets, the endpoint 
sampling will use TAL metals (20X rule) and to use a geotextile fabric to delineate the excavations before backfilling. Dave also said to track the 
contaminated concrete separately and it try and use the hazardous waste soil analysis for the contaminate concrete disposal.
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SPECTRUM REMEDIAL ACTION 

SITE NUMBER 1‐52‐029 CONTRACT NUMBER D006356 

DOCUMENTS NEEDED FROM ENVIROTRAC 
 

March 2, 2009 

 

SUBMITTALS 

13 – Pre‐Cast Concrete Manhole and Boxes – 02605 

14 – PVC Gravity Pipe – 02622 Submitted on 2/24/09 – Fittings missing 

19 – Landscaping Plan  

21‐ Cellular Concrete Fill – 03050 

ULSD/BART Certification – Section V page 8. Submitted on 2/24/09 

Documents 

PCO#1 for Credit for Monitoring Well MW‐16D2 – Well not Installed Due to Clay Layer CDM 
initiated on 10/22/08 

PCO#4 for Repair East Wall of 51 Cabot Street CDM initiated on 2/9/09, approved on 2/24/09 

PCO#5 for Revised Sanitary and Drainage Structure Plans CDM initiated on 2/13/09 JS to submit 
more cost detail 

PCO#6 to Locate Sanitary Sewers and Survey Inverts CDM initiated on 2/24/09 

PCO#7 for Removal and Disposal of Miscellaneous Concrete and Debris in the West Alley way 
CDM initiated on 2/25/09 

PCO #8 for Remediation of Additional Sump #3 and Additional Delineation/Excavation of Sump 
1 & 2 CDM initiated on 2/25/09 

Revised M/WBE utilization plan if there are any changes No changes 

Quarterly M/WBE report Submitted on 2/24/09 



Certified payroll for EnviroTrac and all subcontractors on file in field trailer Up to date except 
for Electric and fence subcontractors 

Daily Reports – Including air monitoring reports and sign in sheets Up to date in field trailer 

Revised CAP #1 

Revised critical path schedule 

UST closure report submitted when all UST’s are removed 

Update red line drawings in field trailer with CDM Up to date 

Demolition documents to be submitted, to include: weight, type of debris and disposal facility. 
Bill of lading has no weight, only by load 

Review subcontractor use percentage per administrative agreement 

Copies of all workers 40 hour and 8 hour H&S certificates as well as 10 hour OSHA construction 
H&S certificates. Need to update some of demolition and asbestos workers. 

Tasks 

Sample monitoring wells MW‐16S and 16D1 Completed on 2/20/09 

Survey monitoring wells MW‐16S and 16D1 

Relocate container at 40 Dale Street (Union Connector) 

Install temporary sidewalk in front of 51 Cabot Street 
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