
Project: CDM
Contractor: 100 Crossways Park West

CDM Job No: Woodbury, NY 11797
CDM Project Manager: Telephone: 516.496.8400

Fax: 516.496.8864
DAILY REPORT

Day: S M T W TH F S WEATHER Clear Partly 
Cloudy Overcast            Rain Snow

Date:  TEMP L/H 47/50
REPORT No. HUMIDITY Dry Moderate High

PAGE No. WIND Calm Light Moderate High
N E S W

PREPARED BY: NE SE SW NW

AVERAGE FIELD FORCE

EQUIPMENT AT THE SITE I = Idle W = Working

TechnicianEnviroTrac

20" St C t i W

Remarks
M.Rose

2x8 hrs

Hours Worked

1

J.Byrnes, B.Gimbel
2x8 hrs R.Maletta, K.Davies

1x8 hrs

Spectrum Finishing - Remedial Action
EnviroTrac Environmental Services
D-006956 Site No. 1-52-029
John Blaum

InspectorTITLE:F.Robinson
WIND DIR

14-Apr-09
121

Name of Contractor
EnviroTrac
EnviroTrac

Title
Construction Manager

Operator

HEALTH AND SAFETY

CONSTRUCTION ACTIVITIES

x - Designates report is continued on additional pages

CDM Site Representative: Project Manager:

5- Mr. James Sabol, a Fire Inspector for the East Farmingdale Fire District, was on site collecting information to update the fire department 
database for commercial structures.

DESCRIPTION OF WORK PERFORMED AND OBSERVED

Site Representative: Frank Robinson - CDM
Health and Safety Site Officer: N/A

2-EnviroTrac started to backfill and compact the excavation.

F. Robinson John Blaum

Task/Level of PPETime (From - To)

1-Tailgate H&S meeting performed before the start of the work day.                                                                                                                             

All workers onsite were in modified level D-PPE (tyvek and booties)

3-Watral Brothers delivered 7 truck loads (280.12 tons) of backfill material to the site
4-EnviroTrac (MR) brought 2 5 gallon buckets each of backfill material and hazardous waste soil from the stockpile to Soil Mechanics for 
geotechnical testing to obtain a conversion factor to convert tons to cubic yards.

Case 621D Front End Loader - W
Case CX130 Excavator - W
20" Storage Container - W

Benford TV1200 Roller Vibrator - W

Name

Daewoo 450 skidder - W
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PHOTO 
100_00356.jpg
100_00358.jpg
100_00359.jpg
100_00360.jpg

4/14/2009

SITE No. 1-52-029
DATE 

4/14/2009 Unloading backfill material, looking east
Backfilling and compacting excavation, looking NW

PM
4/14/2009 PM

Spectrum Finishing Remedial Action

Backfilling excavation at the end of the day, looking SW
Backfilling excavation at the end of the day, looking NW

AM

PHOTOGRAPHIC LOG

DESCRIPTION 
4/14/2009

CDM Job No. D-006956

AM

14-Apr-09

TIME 
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PHOTOS 4/14/09

100_00356.jpg - Backfilling and compacting excavation, 
looking NW

100_00358.jpg ‐ Unloading backfill material, looking east



100_00360.jpg - Backfilling excavation at the end of the day, looking SW

100_00359.jpg ‐ Backfilling excavation at the end of the day, looking NW
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