
Project: CDM
Contractor: 100 Crossways Park West

CDM Job No: Woodbury, NY 11797
CDM Project Manager: Telephone: 516.496.8400

Fax: 516.496.8864
DAILY REPORT

Day: S M T W TH F S WEATHER Clear Partly 
Cloudy Overcast/drizzle  Rain Snow

Date:  TEMP L/H 48/62
REPORT No. HUMIDITY Dry Moderate High

PAGE No. WIND Calm Light Moderate High
N E S W

PREPARED BY: NE SE SW NW

AVERAGE FIELD FORCE

EQUIPMENT AT THE SITE I = Idle W = Working

Name of Contractor
EnviroTrac
EnviroTrac

Title
Construction Manager

Operator

Spectrum Finishing - Remedial Action
EnviroTrac Environmental Services
D-006956 Site No. 1-52-029
John Blaum

InspectorTITLE:F.Robinson
WIND DIR

6-May-09
137
1

B.Gimbel, J. Byrnes
2x8 hrs  K.Davies, R. Maletta

1x8 hrs

K t PC78MR E t ith t b k W

Remarks
M. Rose

2x8 hrs

Hours Worked

TechnicianEnviroTrac

20" St C t i W

HEALTH AND SAFETY

CONSTRUCTION ACTIVITIES

x - Designates report is continued on additional pages

CDM Site Representative: Project Manager:

Daewoo 450 skidder - W

Komatsu PC78MR Excavator with concrete breaker - W

4-EnviroTrac removed the fence between 50 Dale St. and 51 Cabot St. and 51 and 61 Cabot St to allow access for structure work.

Case 621D Front End Loader - W
Case CX130 Excavator - W
20" Storage Container - W

Name Task/Level of PPETime (From - To)

1-Tailgate H&S meeting performed before the start of the work day.                                                                                                                             

All workers onsite were in level D-PPE 

3-6 truckloads of concrete was transported to the disposal facility, Clean Earth, by J&D Trucking, Inc. of Vineland, NJ.

2-EnviroTrac continued to break up the stockpiled concrete for disposal.

F. Robinson John Blaum

5-EnviroTrac located by hand digging the gas line that runs to  51 Cabot St.

DESCRIPTION OF WORK PERFORMED AND OBSERVED

Site Representative: Frank Robinson - CDM
Health and Safety Site Officer: N/A
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PHOTO 
100_00556.jpg
100_00558.jpg
100_00559.jpg

TIME 

6-May-09
PHOTOGRAPHIC LOG

DESCRIPTION 
5/6/2009

CDM Job No. D-006956

AM

Spectrum Finishing Remedial Action

Removing fence between 51 and 61 Cabot St.
AM

5/6/2009

SITE No. 1-52-029
DATE 

5/6/2009 Removing fence between 50 Dale St. and 61 Cabot St.
Loading concrete into a dump truck for disposal

AM
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PHOTOS 5/06/09

100_00556.jpg - Loading concrete into a dump truck 
for disposal

100_00558.jpg ‐ Removing fence between 5o Dale St. and 51 Cabot St.



100 00559 jpg Removing fence between 51 and 61 Cabot St100_00559.jpg ‐ Removing fence between 51 and 61 Cabot St.
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