
Project: CDM
Contractor: 100 Crossways Park West

CDM Job No: Woodbury, NY 11797
CDM Project Manager: Telephone: 516.496.8400

Fax: 516.496.8864
DAILY REPORT

Day: S M T W TH F S WEATHER Clear Partly 
Cloudy Overcast Rain Snow

Date:  TEMP L/H 63/67
REPORT No. HUMIDITY Dry Moderate High

PAGE No. WIND Calm Light Moderate High
N E S W

PREPARED BY: NE SE SW NW

AVERAGE FIELD FORCE

EQUIPMENT AT THE SITE I = Idle W = Working

C.Blumberg, M.Buskey, J.Ramos
TechnicianEnviroTrac

CAT 430E Backhoe - W
Case 621C Front End Loader - I
20" Storage Container - W

Remarks
M.Rose

Technician 3x1 hrs

1x8 hrs

Hours Worked

1

CAT 226B skidder - W

 J.Byrnes
1x8 hrs K.Davies

1x8 hrs

AARCO

Spectrum Finishing - Remedial Action
EnviroTrac Environmental Services
D-006956 Site No. 1-52-029
John Blaum

InspectorTITLE:F.Robinson
WIND DIR

18-Jun-09
167

Name of Contractor
EnviroTrac
EnviroTrac

Title
Construction Manager

Operator

HEALTH AND SAFETY

CONSTRUCTION ACTIVITIES

x - Designates report is continued on additional pages

CDM Site Representative: Project Manager:

5-AARCO on site to pick up road plates and safety cones and barrels.

DESCRIPTION OF WORK PERFORMED AND OBSERVED

Site Representative: Frank Robinson - CDM
Health and Safety Site Officer: N/A

2-EnviroTrac lined the UST-5/9 excavation with filter fabric to delineate the excavation. The excavation was then backfilled and compacted. Watral 
Brothers delivered 2 truck loads of backfill material, 39.14 tons +41.77 tons = 80.91 tons. A final layer of 6" of RCA was installed and compacted.

F. Robinson John Blaum

Task/Level of PPETime (From - To)

1- Tailgate H&S meeting performed before the start of the work day.

All workers onsite were in level D-PPE 

3-EnviroTrac finished spreading 2-4" of topsoil to the front of 60 Dale St.
4-Mr.Michael Bavaro, Jr. of City & County Paving Corp. was on site to look over the site and to submit an estimate to grade and pave the site.

Name
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PHOTO 
100_0844.jpg
100_0845.jpg
100_0846.jpg 6/18/2009

SITE No. 1-52-029
DATE 

6/18/2009 Starting to backfill and compact UST-5/9 excavation
Finished spreading topsoil in front of 60 Dale St.

AM

Spectrum Finishing Remedial Action

Almost completed backfilling and compacting excavation, needs more RCA
AM

PHOTOGRAPHIC LOG

DESCRIPTION 
6/18/2009

CDM Job No. D-006956

AM

Date: 06/18/09

TIME 
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PHOTOS 6-18-09

100_0844.jpg - Finished spreading topsoil in front of 60 Dale St.100_0844.jpg - Finished spreading topsoil in front of 60 Dale St.

100_0845.jpg - Starting to backfill and compact UST-5/9 excavation



100_0846.jpg ‐ Almost finished backfilling excavation, still need to add more 
RCA
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