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Project Team 
General Contractor and Subcontractors: 

• Mega Contracting Group, LLC 
• Creamer Environmental, Inc.  

 
Engineers/Consultants  

• Roux Environmental Engineering and Geology, D.P.C. 
• Mueser Rutledge Consulting Engineers, PLLC 
• GZA GeoEnvironmental. Inc. 

 
Remedial Action Work Summary  
Work Activities Performed Onsite:  
 

• Continued setup of tension fabric structure (TFS) for the Phase 1 excavation. 
• Installation of truck wash and decontamination pad on the west side of the TFS. 
• Continued setup vapor management system (VMS). 

 
Contractor Work Performed Onsite:   

Creamer Environmental, Inc (CEI), continued setup of tension fabric structure (TFS) for excavation in Phase 1 of the onsite 
remediation work.  Gaps along the bottom and seams of the TFS were sealed.  CEI continued with preparation of steel beams 
to be installed as wales and relocated construction material to prepare for the Phase 1 excavation. 
 
CEI imported 25.33 tons of general fill and 25.06 tons of 1 ½” gravel (ASTM # 3) from Vulcan Wantage and Vulcan Hamburg 
facilities, respectively. CEI used imported gravel for the construction of the truck wash and decontamination pad on the west 
side of the TFS. An orange fabric demarcation layer and poly liner were installed between the existing onsite soil and gravel 
pad to separate the material. The imported general fill was temporarily placed at grid WC-3 for future use.  

 
Measures to control dust (tarping and limiting vehicle speed) were applied on Site as needed. The site was secured at the end 
of the day for the weekend. 

 
Air Monitoring:  

• No community air monitoring program (CAMP) exceedances were observed during the day. 
• GZA GeoEnvironmental. Inc. will provide a summary report for CAMP activities.  

 
Erosion and Sediment Control 

•  Silt fence, catch basin protection and filter socks were inspected to confirm were undamaged and functional.  
 
Sampling Conducted:  

• None 
 

Other Items of Note: 
• None 
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Anticipated Upcoming Work Activities  
Continued installation of the TFS, VMS and dewatering system pumping test.   

 
Imported Material 

Name - Location Source During This Reporting Period Total 
  Loads Tons Loads Tons 

Vulcan ASTM #3  (1 ½” Stone) Vulcan Hamburg Quarry 1 25.06 4 102.14 
Vulcan General Fill Vulcan Wantage Quarry 1 25.33 71 1,800.42 

 
 
 

Exported Material 
Material Facility During This Reporting Period Total 

  Loads Tons Loads Tons 
Concrete for Recycling Bayshore    20 421.87 

TCE Impacted Haz Hot Spot  CWM Emelle   7 161.72 
Cd Impacted Haz Material from WC-5 CWM Emelle   3 49.45 
Cd Impacted Haz Material from WC-5 Clean Earth NJ   16 397.75 

Impacted concrete  WM Fairless   25 608.59 
Non-Haz Contaminated Urban Fill  

(orange zone) 
WM Fairless   8 ~176 

MGP Soil with CVOC Impacts Clean Earth ESMI   1 ~30 
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Site Layout 
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Photographs of Onsite Work 

 

Photo 1: 
Decontaminating delivery truck 
before leaving the site. 

 

Photo 2: 
Gravel placement for the truck wash 
and decontamination pad at the west 
entrance of the TFS.  

 
 


