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RAPID RESPONSE MONTHLY REPORT 

RAPID RESPONSE 
MONTHLY REPORT 

U.S. ARMY CORPS OF ENGINEERS - OMAHA DISTRICT 

Project Name USMA - West Point 
For Month Ending 10/31/95 
Project Location U.S. Military Academy.West Point. NY REPORT NO. 01 

Name DAVID BUZZELLI Title OA/OC OFFICER 
Company Name & Address IT CORPORATION 140 ALLENS CREEK ROAD 
ROCHESTER. NY 14618 
Telephone No. (716) 271 - 6430 Telefax No. (716) 271 - 0251 

Reporting Period: 10/16/95 to 10/31/95 
Percent Field Work Completed 33% Percent Project Completed 30% 

Summary of Work Completed Sampled On-site: 
Week 1: 

1) Began general site preparation, lined up vendors, 
received equipment and coordinated with the U.S. Military Academy 
at West Point, 2) mobilization of three field personnel, health & 
safety officer and QA/QC officer-field engineer, 2) conducted 
site specific health & safety training, 3) performed walk through 
and initial and preparatory inspection for Morgan Farm Rd. 
Landfill, Lot "F" parking area and Post School, 4) began clearing 
and grubbing area around Lot "F" parking area, 5) conducted pre
construction meeting with the appropriate representatives from 
the U.S. Military Academy, 6) staked out perimeter of area to be 
cleared at Morgan Farm Rd. Landfil , 7) began clearing and 
gru ing at Morgan Farm Ra. Landfill, 8) installed orange snow 
fence with caution signs around the surrounding areas at Post 
School, 9) began clearing and grubbing trench on the west side of 
the Post School field, 10) received equipment to perform work 
activities, 11) transported mulch to the designated site at 
Morgan Farm Stables utilizing the dump truck, 12) escorted 
surveyors over to Morgan Farm Rd. Landfill and identified the 
area to be surveyed, 13) picked up supplies at the hardware store 
(i.e. grease, bar oil, sharpened chains for the chain saws and 
power strips), 14) received geotextile liner and staged it by the 
Post School drainage swale, and 15) inventoried the IT 
Corporation toolbox. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy, West Point. N.Y. 

For Month Ending: 10/31/95 

Summary of Work Completed Sampled On-site: 
Week 2: 
Lot "F" Parking Area: 

1) chipped trees and bushes, 2) hauled mulch and tree limbs 
from Lot "F" to designated area with the dump truck. 

Post School: 
1) received 14 loads (20 tons per load) of riprap, 2) 

continued de-rooting the tree stumps from the trench, 3) repaired 
orange snow fence which had been blown over by the rain storm, 4) 
connected internal phone lines at the office trailer, 5) dressed 
entire run of drainage swale, 6) placed geotextile fabric liner 
in the drainage swale, 7) placed riprap in drainage swale using 
the 490 excavator, 8) placed riprap in the dump truck using the 
490 excavator and transported from the east end of Post School 
over to the edge of the drainage swale, 9) loaded dump truck with 
tree stumps using the 490 excavator and transported to the 
designated area near the conex box at Morgan Farm Rd. Landfill, 
10) received a 555 track loader and a RD-40B Screen-All, 11) 
placed riprap in the dump truck using the 555 track loader and 
transported from the east end of Post School over to the edge of 
the drainage swale, 12) transported left over riprap from Post 
School over to Morgan Farm Rd . Landfill utilizing the 555 track 
loader and the dump truck (approximately 5-10 tons), 13) riprap 
that was unable to be handled by the 490 excavator or 555 track 
loader was placed into the drainage swale by hand, 14) graded, 
raked, re-seeded and placed hay on the areas disturbed from the 
heavy equipment, 15) removed remaining orange snow fence, 16) 
demobilized 555 track loader and 490 excavator and transported to 
Morgan Farm Rd. Landfill. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy. West Point. N.Y. 

For Month Ending: 10/31/95 

Summary of Work Completed Sampled On-site: 
Morgan Farm Rd. Landfill: 

1) cleared, grubbed and chipped trees and bushes, 2) spread 
riprap at entrance to allow better access, 3) installed orange 
snow fence around road side work area, 4) utilized the 490 
excavator to cut out a notch at the bottom edge of the landfill 
for the silt fence, 5) installed the silt fence, 6) began 
excavating the landfill from the silt fence back to the surveyed 
stakes, 7) mobilized the RD-40B ScreenAll from Post School over 
to Morgan Farm Rd . Landfill . 

Summary of Work Completed Off-Site: Accounting, purchasing, and 
program support. 

Explanation of Deviation from Work Plan (Including Modifications 
and Schedule Slippages): 1) the 8 oz. geotextile liner was 
replaced with a 7 oz. unwoven geotextile fabric liner, 2) the 
riprap used for the project has been changed slightly to allow 
sizes as small as 6 inches in diameter (approval for 1 & 2 
changes were authorized by Greg Hoover, on-site USACE 
representative, and Peter Coutts, project manager), 3) the Post 
School drainage swale is approximately 225 ft. longer than what 
the original scope of services called for, 4) a 12 inch chipper 
was added and mobilized to mulch the trees and brush removed from 
Post School, Lot "F" parking area and Morgan Farm Rd. Landfills, 
and 5) the USMA has informed IT Corporation and the USACE that 
the non-metallic debris generated from the Morgan Farm Rd. 
Landfill removal activities cannot be disposed of on-site. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy - West Point. NY 

For Month Ending: 10/31/95 

Problems Encountered: 
1) Heavy rains on Saturday, October 21, 1995, left the Post 
School field too saturated to drive the 20 ton loads of riprap 
across. As a result, the loads were dumped on the eastern end of 
the field. This impeded progress. The 490 excavator, which was 
being used to place the riprap in the trench, now had to load the 
6 yd . dump truck with riprap. Eventually the 555 track loader 
was utilized to perform this task. It took approximately 40 
trips across the field to perform this task. 

2) The 555 track loader delivered was a smaller unit than what 
was ordered. The smaller unit impeded progress. The larger 
track loader is currently not available, therefore, the 555 track 
loader will be utilized for the time being. 

Recommendations: None 

Key Personnel Changes: 
1) Melissa Ferri, cost administrator, was temporarily replaced by 
Debra Gulley. 

2) Melissa Ferri, cost administrator, returned to replace Debra 
Gulley. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy - West Point. NY 

For Month Ending: 10/31/95 

Work Anticipated to be Performed the Following Month: 
Morgan Farm Rd. Landfill: 

1) complete excavation and screening activities, 2) send off 
tires, metallic and non-metallic debris to the USMA Transfer 
Station, 3) sample screened soil and review analytical results to 
determine method of disposal or backfill, 4) install geotextile 
liner, geomembrane and lay riprap on 3 to 1 slope. 

Lot "F" Parking Area: 
1) construct "Y" collection trench and tank, 2) channel 

collection tank to the existing drainage swale. 

Post School: 
1) construct collection trench at rock outcrop seepage, 2) 

connect collection trench to existing sanitary sewer. 

Unit Price Quantities Reached to Date: 

Unit Price Item Unit Quantity to Quantity 
Date Anticipated 

Rip rap tons 279.71 400 

Other Remarks: 
1) The 6"-8" riprap received at Post School was acceptable to the 
on-site USACE representative. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy. West Point. N.Y. 

For Month Ending: 10/31/95 

Other Re.marks: 
2) The amount of riprap received to date equals 279.71 tons. 
Approximately 250 tons of riprap were used to complete the 
drainage swale at Post School. The dimensions of the drainage 
swale is approximately 440 ft by an average width of 
approximately 17 ft. 

3) A near miss accident occurred while cutting trees at Morgan 
Farm Rd. Landfill. Terry O'Brien was operating a chainsaw while 
Glenn Applebee was operating the 490 excavator to help direct the 
trees fall line. Terry was cutting the tree as Glenn applied 
pressure with the excavator bucket when the tree snapped at a 
weak point. The tree, approximately 12 inches in diameter, 
rolled on top of Terry and pinned him. Glenn used the excavator 
bucket to lift the tree off of Terry. Terry was able to move 
from beneath the tree under his own powers. The only apparent 
injury was a bruised thigh muscle on Terry's right leg. See the 
Accident Report for more details . 
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RAPID RESPONSE MONTHLY REPORT 

RAPID RESPONSE 
MONTHLY REPORT 

U.S. ARMY CORPS OF ENGINEERS - OMAHA DISTRICT 

Project Name USMA - West Point 
For Month Ending 11/30/95 
Project Location U.S. Military Academy.West Point. NY REPORT NO. 02 

Name DAYID BUZZELLI Title OA/OC OFFICER 
Company Name & Address IT CORPORATION 140 ALLENS CREEK ROAD 
ROCHESTER. NY 14618 
Telephone No. (716) 271 - 6430 Telefax No. (716) 271 - 0251 

Reporting Period: 11/1/95 to 11/30/95 
Percent Field Work Completed 80% Percent Project Completed 75% 

Sununary of Work Completed On-site: 
Week 1: 
Morgan Farm Rd. Landfill: 1) continued excavating the landfill 
from the silt fence back to the surveyed stakes, 2) hauled mulch 
from the landfill over to the Morgan Farm Stables with the dump 
truck, 3) screened excavated material through the RD-40B 
ScreenAll, 4) separated larger pieces of metallic debris and 
staged in a separate pile, 5) performed Health & Safety and air 
monitoring activities, 6) received 4 loads (20 tons per load) of 
2:• crusher run and constructed road/pad for the rolloffs, 7) 
picked up oxygen and acetylene tanks for the cutting torch, 8) 
picked up approximately 50 brick from the USMA Youth Center 
construction site and staged at the conex box, 9) received 3 
rolloff boxes for the debris, 10) began loading metallic debris 
into the rolloffs, 11) received 550 dozer and began grading 3 to 
1 slope, 12) sampled 2-100 yd. screened soil piles and delivered 
to lab for analysis, 13) loaded dump truck with cut trees and 
stumps and transported to the designated site near the office 
trailer, 14) began excavating the toe of the landfill. 
Lot "F" Parking Area: 1) began digging "Y" collection trench 
using shovels. 
Post School: 1) purchased hay, re-seeded the remainder of Post 
School field, and placed hay on top of seeded area. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy. West Point. N.Y. 

For Month Ending: 11/30/95 

Summary of Work Completed On-site: 
Week 2; 
Morgan Farm Rd. Landfill: 1) dressed up the slope and screened 
material, 2) loaded dump truck with cut trees and stumps and 
transported to the designated site at the USMA, 3) replaced the 
silt fence at the toe of the landfill, 4) graded landfill at a 3 
to 1 slope using the 550 dozer, 5) screened small debris pile for 
a fourth time using the 490 excavator to load the RD-40B 
ScreenAll, 6) combined small debris into one pile using the 555 
loader, 7) gathered all remaining tires and placed into one pile, 
8) cut rebar and metal cables sticking out of the ground with 
cutting torch, 9) performed gross decontamination on the 550 
dozer, 555 track loader and the RD-40B ScreenAll, 10) the 
remaining stumps were loaded on to the dump truck and transported 
to the USMA designated site. 
Lot "F" Parking Area: 1) continued excavation of "Y" trench, 2) 
began cutting granite stone using demolition saw, 3) carried 
gravel up to "Y" trench and placed a 2-3" layer in trench bottom, 
4) retrieved pipe and fittings for the trench drainage, 5) cut 6 
inch perforated pipe and placed in the two top sections of the 
"Y" trench, 6) carried gravel up to "Y" trench and placed around 
the 6 inch pipe. 
Ski Slope: 1) pumped out contents of 275 gallon tank into 2-55 
gallon drums, 2) excavated soil around tank, placed soil in the 
poly lined dump truck and staged at a designated holding by the 
conex box, 3) removed the tank, placed in the poly lined dump 
truck and transported to conex area for decontamination, 4) 
excavated soil to a 6 ft. depth, placed soil in the poly lined 
dump truck and transported to a designated site by the conex box, 
5) placed geotextile fabric in the excavation, 6) a 1 ft. lift of 
pea gravel was placed in the excavation using the 580E 
extendahoe, 7) constructed a double lined bermed staging area by 
the conex to store soil from the excavation, 8) retrieved 500 
gallon double walled tank and positioned it in the excavated 
area, 9) retrieved gravel and placed around the tank, 10) the two 
cathodic protections on the ends of the tank were saturated with 
water, 11) retrieved gravel and placed around the tank, 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy. West Point. N.Y. 

For Month Ending: 11/30/95 

Summary of Work Completed On-site: 
Week 2 (continued} : 
12) took measurements for piping and fittings for the tank. 
Post School: 1) dug out the catch basin, 2) traced and exposed 6 
inch corrugated pipe leading from the catch basin over to the 
near by collection tank, 3) cleaned area around the catch basin 
and the rock outcrop for the forms and brick. 
*Held the Coordination Meeting 
Week 3: 
Ski Slope: 1) assembled gabian baskets and positioned around the 
double walled 500 gallon storage tank, 2) retrieved gabian rock 
from the USMA Cragston area and staged beside the tank, 3) filled 
gabian baskets by shoveling rock into 5 gallon buckets and 
carrying over to the baskets, 4) purchased fittings and piping 
for the tank and connected to the system, 5) retrieved pea gravel 
and placed around the tank, 6) repaired concrete pad above the 
500 gallon tank, 7) constructed forms for concrete structures, 8) 
installed high level alarm, 9) painted piping with Rustoleum, 10) 
backfilled area around the tank with pea gravel and gabian rock, 
11) poured concrete around curb boxes on the tank, 12) repaired 
corner of the concrete pad, 13) transported the 2-55 gallon drums 
to the soil staging area near the conex. 
Post School: 1) staged block and brick on top of concrete 
collection tank and covered with plastic, 2) surveyed the catch 
basin to the manhole south of the rock outcrop to ensure proper 
slope, and surveyed the line in for the connecting pipe. 
Morgan Farro Rd. Landfill: 1) repaired and installed silt fence, 
2) secured and covered all soil/debris piles with 4 mil 
reinforced poly. 
Miscellaneous: 1) performed the following miscellaneous 
activities: placed all tools in the IT Corporation toolbox, 
cleaned up the conex, cleaned all heavy equipment and staged in 
the entrance of the Morgan Farm Rd. Landfill, 2) cleaned up work 
area at the Lot "F" parking area, 3) performed 
administrative/office work, 5) all on-site personnel traveled 
home for the Thanksgiving holiday. 

C:\DOCS\WPOINT\MONTHLY\MONTHLY2.RPT 



RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy. West Point. N.Y. 

For Month Ending: 11/30/95 

Swmnary of Work Completed On-site: 
Week 4: 
None. All personnel on rotation home for the Thanksgiving break. 

Week 5: 
1) mobilization of all field and administrative personnel, 2) 
performed administrative/office work for anticipated start-up. 
Post School: 1) began placing concrete block around the rock 
outcrop seepage area near the Barnard Loop residential road. 
Completed placing the three sided concrete block wall and covered 
with poly for weather protection, 2) began constructing brick 
facing around the three sided concrete block wall. 
Miscellaneous: conducted weekly coordination meeting with Bill 
Kavanagh, USMA. See minutes to the meeting for details. 

Swmnary of Work Completed Off-Site: 1) Accounting, purchasing, 
and program support, 2) analysis and QA/QC on the soil samples 
delivered to the laboratory. 

Planned Dynamics, surveyor subcontractors, are currently 
generating a topographic map of the Morgan Farm Rd. Landfill 
based on points taken from the pre-construction survey. 

Explanation of Deviation from Work Plan (Including Modifications 
and Schedule Slippages) : 1) Scheduled add-on work at the USMA Ski 
Slope Area began on Tuesday, November 7,1995, and was completed, 
2) modifications to the "Y" trench at Lot "F" are being made to 
ensure all seepage is captured and channeled down the slope 
properly. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy - West Point. NY 

For Month Ending: 11/30/95 

Problems Encountered: 
Morgan Farm Rd. Landfill: 
1) Two hydraulic lines on the 555 track loader, one on the bucket 
and one by the drive shaft, broke during field activities. This 
resulted in delayed progress. The hydraulic line on the bucket 
was replaced, however, the line by the drive shaft will be 
replaced by Hertz . 
Lot "F" parking area : 
1) During digging activities at Lot "F" parking area, roots and 
rocks were encountered . These areas were left alone for the time 
being . 
2) The blades on the demolition saw could not cut through the 
granite rock at in the "Y" trench. The rocks will be left in the 
ground and mark the beginning of the "Y" trench. 
Ski Slope: 
1) The weight of the gabian rock used for backfill was too heavy 
for the 580E extendahoe, therefore, the rock had to be placed in 
the gabian baskets by hand . This process was time consuming and 
resulted in delayed progress . 
2) The concrete pad that is located just above the 500 gallon 
tank was broken at one corner while operating the 580E 
extendahoe. After backfilling the area around the newly 
installed tank the concrete pad was repaired. 
3) Weather conditions impeded progress which resulted in 
shortened work days. 
Post School : 
1) The weather conditions were not conducive with activities 
being performed at Post School. The mortar was not curing during 
the construction of the collection box . The damp conditions 
resulted in delayed progress. 

Recommendations: None 

Key Personnel Changes: 1) All field personnel on rotation home 
for the Thanksgiving break. 2) All field and administrative 
personnel re-mobilized on-site. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy - West Point. NY 

For Month Ending: 11/30/95 

Work Anticipated to be Performed the Following Month: 
Building 375 IDW Drums: dispose the contents of 63 drums 
accordingly and stage the emptied drums for ultimately disposal 
as scrap metal. 
Post School: excavate a trench from the collection system to the 
nearest sanitary manhole, connect the system with six inch 
flexible pipe surrounded by sand , and remove the existing 1000 
gallon collection box. 
Lot "F" : manually excavate a trench to collect all seepage flow, 
channel the flow to a collection box which will be constructed 
and channel flow through an eight inch pipe to the existing 
drainage trench. 

Unit Price Quantities Reached to Date: 

Unit Price Item Unit Quantity to Quantity 
Date Anticipated 

Soil Samples 4 25 

Other Remarks: 
1) Warren Houseman, IT Corporation Health & Safety Manager, 
authorized a downgrade in the level of personnel protection from 
Modified Level D to Level D. However, if ·analytical results from 
the soil samples exceed limits the level of protection will be 
upgraded accordingly. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy. West Point. N.Y. 

For Month Ending: 11/30/95 

Other Remarks (continued) : 
2) One of the three rolloffs at Morgan Farm Rd. Landfill, which 
contained metallic debris, was missing when the crew arrived on
site. The USMA Transfer Station was given instructions to pick 
up the rolloffs by Bill Kavanagh, USMA Environmental Department. 
IT Corporation and the on-site USACE representative contacted the 
Transfer Station to have them hold the metallic debris until 
further notice. The metallic debris is currently segregated and 
staged at the disposal/recycle facility until further 
instructions are given (the rolloff with the metallic debris was 
later returned) . 

3) Terry Oliver, on-site Health & Safety Officer, was able to 
address many of the issues and unacceptable findings from his 
Monthly Safety Inspection for October. Three issues that still 
need to be address are as follows: 

1) communication systems on-site are inadequate, 
2) the first-aid kit is incomplete, and 
3) the office trailer stairs need to be raised. 

Corrective actions on these issues will be taken. 

4) The screened soil generated at Morgan Farm Rd. Landfill was 
sampled for total metals. Results indicated levels of lead. 
These samples were re-analyzed for TCLP Metals to determine if 
the soil must be handled as a characteristic waste. Results were 
negative. 

Signature: 

:t;:?~f~~d 
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RAPID RESPONSE MONTHLY REPORT 

RAPID RESPONSE 
MONTHLY REPORT 

U.S. ARMY CORPS OF ENGINEERS - OMAHA DISTRICT 

Project Name USMA - West Point 
For Month Ending 12/31/95 
Project Location U.S. Military Academy.West Point. NY REPORT NO. 03 

Name DAVID BUZZELLI Title OA/OC OFFICER 
Company Name & Address IT CORPORATION 140 ALLENS CREEK ROAD 
ROCHESTER. NY 14618 
Telephone No. (716) 271 - 6430 Telefax No. (716) 271 - 0251 

Reporting Period: 12/1/95 to 12/31/95 
Percent Field Work Completed 90% Percent Project Completed 85% 

Summary of Work Completed On-site: 
Week 1: 
Building 795 IDW Drums : 1) disposed the contents of 63 drums in 
the following manner: a) IDW drums containing liquids were pumped 
into the nearby sanitary sewer and subsequently through an 
oil/water separator, b) IDW drums containing soil were emptied 
into the bed of the dump truck and eventually transported and 
staged with the screened soil stockpile at Morgan Farm Rd. 
Landfill, c) emptied IDW drums were transported to the Morgan 
Farm Rd. Landfill area for ultimate demolition and disposal as 
scrap metal at the USMA Transfer Station. See drum log for 
detail of drum information and contents. 

Post School: 1) constructed a temporary shelter for the 
concrete/brick structure and introduced heat via a salamander to 
increase the curing time of the mortar, 2) completed placing 
brick around three sided concrete block wall, 3) excavated trench 
from nearby manway to the collection box, 4) installed snow fence 
and caution signs around the excavation, 5) washed brick 
collection box with a acid/water solution, 6) removed large 
boulders that were in the trench, 7) repaired six inch clay storm 
drain, 8) placed four inch flexible pipe in the trench, 9) 
surveyed the four inch pipe to ensure there was sufficient slope. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy. West Point. N.Y. 

For Month Ending: 12/31/95 

Summary of Work Completed On-site: 
WEEK 1 {continued) : 
Lot "F" Parking Area: 
1) diverted drainage around proposed area for the collection .box, 
2) excavated area to bedrock and constructed collection box using 
concrete blocks and rebar, 3) connected six inch flexible pipe to 
the collection box, 4) re-diverted drainage to the recently 
constructed collection box, 5) placed geotextile fabric in the 
drainage trench, 6) carried riprap up the hill manually in five 
gallon buckets and placed in the open trench, 7) shoveled 
surrounding soil around the stone drainage for stabilization, 8) 
anchored the six inch flex pipe into the ground. 

Ski Slope: connected high level alarm unit to the recently 
installed 500 gallon tank. 

WEEK 2: 
Post School: 1) placed sand bedding in the excavation and around 
the four inch pipe, 2) surveyed the four inch pipe to ensure 
there was sufficient slope, 3) received 10 yards of sand for the 
remainder of the four inch pipe bedding and backfilled the trench 
with previously removed material, 4) completed repairs to the six 
inch clay storm drain, 5) removed 1000 gallon concrete tank and 
hauled to the designated site near the USMA Hazardous Materials 
Handling building, 6) cut and capped pipe leading into the 1000 
gallon tank, 7) repaired the six inch clay storm drain with six 
inch flexible pipe. 

Ski Slope: 1) installed pressure gauge on 500 gallon tank. 

Miscellaneous: 1) remove tanks from various USMA sites and haul 
to the designated site by the Cragston Lake area, 2) perform an 
inventory on the Low Value Equipment (LVE), 3) perform de
mobilization activities. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy, West Point. N.Y. 

For Month Ending: 12/31 / 95 

Summary of Work Completed Off-Site: 
1) Accounting, purchasing, and program support . 

2) Planned Dynamics, surveyor subcontractors, are currently 
generating a topographic map of the Morgan Farm Rd. Landfill 
based on points taken from the pre-construction survey. 

Explanation of Deviation from Work Plan (Including Modifications 
and Schedule Slippages): 
WEEK 1 : 
Lot "F" Parking Area: The located of the drainage trench was up 
on a hill and in inaccessible by heavy equipment. For this 
reason alternative plan were necessary in order to perform the 
work effectively. See above description for details on the 
operations and plan utilized to perform this task . 

WEEK 2: 
Miscellaneous : 
Performed scheduled add-on work at various sites removing empty 
tanks and transported to a designated area by Cragston Lake. 

Problems Encountered: 
WEEK 1: 
Post School: 
1) During excavation activities at Post School large boulders 
were encountered. These boulders were in the direct line of the 
four inch pipe to be installed . Eventually, these boulders were 
either removed or avoided when installing the four inch flexible 
pipe. 

2) A six inch clay storm drain was broken during excavation 
activities . The line was cut and repaired with a ten foot 
section of six inch flexible pipe. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy - West Point. NY 

For Month Ending: 12/31/95 

Problems Encountered (continued} : 
WEEK l(continued): 
Lot "F" Parking Area: 
1) Lot "F" Parking Area is located up on a hill and in 
inaccessible by heavy equipment. As a result, the open trench 
was filled by riprap using five gallon buckets and carrying them 
manually up the hill. This physical activity was extremely 
difficult and resulted in delayed progress. 

WEEK 2: 
Post School: 
1) the six inch clay storm drain that was previously encountered 
was broken again. The clay pipe was located directly adjacent to 
the 1000 gallon collection tank that was removed. The clay pipe 
was repaired using six inch flexible pipe. 

2) Only worked field crew for half a day on Saturday, December 9, 
1995, due to the lack of materials and the weather conditions. 

Reconunendations: None 

Key Personnel Changes: Site demobilization for the field crew 
will be from 12/13/95 through 1/10/96. Site demobilization for 
the remaining personnel will be from 12/14/95 through 1/8/96. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy - West Point. NY 

For Month Ending: 12/31/95 

Work Anticipated to be Performed the Following Month: 1) 
Scheduled add-on work, 2) complete Morgan Farm Rd. Landfill based 
on decisions made on entire removal of the landfill. 

Unit Price Quantities Reached to Date: 

Unit Price Item Unit Quantity to Quantity 
Date Anticipated 

Soil Samples 4 25 

Other Remarks: None 

Signature: 

~~).75¥,J{J 
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RAPID RESPONSE MONTHLY REPORT 

RAPID RESPONSE 
MONTHLY REPORT 

U.S. ARMY CORPS OF ENGINEERS - OMAHA DISTRICT 

Project Name USMA - West Point 
For Month Ending 1/31/96 
Project Location U.S. Military Academy.West Point. NY REPORT NO. 04 

Name DAYID BUZZELLI Title OA/OC OFFICER 
Company Name & Address IT CORPORATION 140 ALLENS CREEK ROAD 
ROCHESTER. NY 14618 
Telephone No. (716) 271 - 6430 Telefax No. (716) 271 - 0251 

Reporting Period: 1/1/96 to 1/31/96 
Percent Field Work Completed 97% Percent Project Completed 92% 

Summary of Work Completed On-site: 
WEEK 1: 
None. Project operations shut down until January 16, 1996. 

WEEK 2: 
None. Project operations shut down until January 16, 1996. 

WEEK 3; 
1) Mobilization of project manager, cost administrator, project 
administrator, field engineer-QA/QC officer, and site supervisor, 
2) field - office personnel performed administrative tasks. 

WEEK 4; 
1) field-office personnel performed administrative tasks, 2) 
conduct a meeting and site walk with representatives from USMA, 
USACE and IT Corporation to discuss remedies for the high 
groundwater level at the motor pool area, 3) conducted a meeting 
and site walk with representatives from USMA, USACE and IT 
Corporation to discuss remedies for the Lot F Parking Area 
flooding problem. 

WEEK S; 
1) Mobilization of two equipment operators and the Health & 
Safety Officer. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy. West Point. N.Y. 

For Month Ending: 1/31/96 

Swmnary of Work Completed Off-Site: 
1) Accounting, purchasing, and program support . 

Explanation of Deviation from Work Plan (Including Modifications 
and Schedule Slippages) : None 

Problems Encountered: None 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy - West Point. NY 

For Month Ending: 1/31/96 

Recommendations: None 

Key Personnel Changes: Mobilization of entire field crew. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy - West Point, NY 

For Month Ending: 1/31/96 

Work Anticipated to be Performed the Following Month: 1) 
Scheduled add-on work, 2) Morgan Farm Rd. Landfill removal 
activities. 

Unit Price Quantities Reached to Date: 

Unit Price Item Unit Quantity to Quantity 
Date Anticipated 

Soil Samples 4 25 

Other Remarks: 1) Received funding for Modification POOOl (Morgan 
Farm Road Landfill Removal Action) on Friday, January 26, 1996. 
2) Completed negotiations for modification P0002. 

Signature: 

l>~ f54nA 
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RAPID RESPONSE MONTHLY REPORT 

RAPID RESPONSE 
MONTHLY REPORT 

U.S. ARMY CORPS OF ENGINEERS - OMAHA DISTRICT 

Project Name USMA - West Point 
For Month Ending 2/29/96 
Project Location U.S. Military Academy.West Point. NY REPORT NO. OS 

Name DAVID BUZZELLI Title QA/QC OFFICER 
Company Name & Address IT CORPORATION 140 ALLENS CREEK ROAD 
ROCHESTER. NY 14618 
Telephone No. (716) 271 - 6430 Telefax No. (716) 271 - 0251 

Reporting Period: 2/1/96 to 2/29/96 
Percent Field Work Completed 97% Percent Project Completed 92% 

Summary of Work Completed On-site: 
Week 1: 
1) field-office personnel performing administrative tasks, 2) 
mobilization of two equipment operators and the Health & Safety 
officer. 

Morgan Fann Road Landfill 
1) began excavating material at the toe of the landfill and 
separated scrap metal into a separate pile, 2) crushed the 
Building 793 IDW drums and placed inside a roll-off, 3) placed 
scrap metal inside the roll-off, 4) transported 7 loads of clean 
fill from the Morgan Farm Road landfill up to Area A of the 
Cragston landfill, 5) USMA Transfer Station retrieved the two 
empty roll-offs along with the one roll-off with scrap metal, 6) 
transported 93 loads of excavated material (approximately 20 yds. 
per load)from the Morgan Farm Road landfill up to Area A of the 
Cragston landfill, 7) received a 655 B track loader to replace 
the 544 G front end loader, 8) picked up road signs and 
barricades from USMA Building 905 and positioned them at Morgan 
Farm Road Landfill. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy, West Point, N.Y. 

For Month Ending: 2/29/96 

Summary of Work Completed On-site (continued} : 
Week 2: 
1) field-office personnel performing administrative tasks, 2} de
mobilization of cost administrator, project administrator, site 
supervisor, health & safety officer, and QA/QC officer for travel 
weekend. 

Morgan Farro Road Landfill 
1) continued excavating material from grids 5-10 of the 
landfill, 2) transported and staged 211 loads of excavated 
material from the Morgan Farm Road landfill up to Area A of the 
Cragston landfill, 3) transported and staged 19 loads of debris 
(Debris from soil Piles 1 and 2 - Dl, D2) from the Morgan Farm 
Road landfill up to Area B of the Cragston landfill, 4) received 
a Waste Manager 3000 Screen and positioned on Area A of the 
Cragston Landfill, 5) screened excavated material from Piles 8, 
9, and 10, 6) sampled excavated material Piles 3 through 22 for 
TCLP Metals along with the required QA/QC, 7) delivered samples 
to RECRA Environmental for three day turn around analysis, 8) 
tire on 544G front end loader was repaired and transported off
site, 9) received 550 gallon diesel fuel tank and positioned by 
the conex, 10) received 490 E excavator with grappler, 11) 
conducted coordination meeting with Bill Kavanagh, USMA (see 
meeting minutes for details), 12) returned barricades to USMA 
Roads & Grounds, 13) performed Health & Safety tasks. 

Lot F Parking Area: 
1) surveyed the eastern drainage swale of the parking lot. 

Week 3: 
1) field-office personnel performing administrative tasks, 2) 
mobilization of cost administrator, project administrator, site 
supervisor, health & safety officer, and QA/QC officer from 
travel weekend. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy - West Point. NY 

For Month Ending: 2/29/96 

Week 3 (continued} : 
Morgan Farm Road Landfill 
1) continued screening excavated material from piles 3, 4, 10, 
11, 12, 13, 16, 17, 18, and 19, and segregating into one of the 
three following piles: a) soil, b) scrap metal, and c) debris, 2) 
performed maintenance tasks around the site and office trailer, 
3) sampled excavated material piles 23 through 26 for TCLP 
Metals, 4) delivered samples to RECRA Environmental for three day 
turn around analysis, 5) covered material piles MF-S-6, 14, 15, 
20, and 21 with poly, 6) performed Health & Safety tasks. 

Week 4: 
Morgan Farm Road Landfill: 
1) separated the scrap metal from the debris piles and placed in 
separate piles, 2) regraded haul road at Cragston Landfill, 3) 
placed a gate at the entrance to the work area, 4) performed 
engineering controls and policed the area in preparation of the 
demobilization, 5) covered contaminated material piles with more 
poly and used the excavator to place soil and rock on top to help 
suspend it during heavy winds, 6) graded Area A of the Cragston 
landfill, 7) performed minor repairs on the Waste Manager 3000 
screen, 8) installed a silt fence around the lead contaminated 
material piles, 9) decontaminated the 6 yd. dump truck and the 
Waste Manager 3000 screen, 10) collected samples from lead 
contaminated material piles and delivered to RECRA Environmental 
laboratory to hold until further instructions, 11) received a 
roll-off from Consolidated Iron for the scrap metal, 12) 
separated steel from the debris piles and staged inside a roll
off from Consolidated Iron, 13) graded the Cragston area with the 
655B Track Loader, 14) demobilization of the Health & Safety 
Officer and the Field Engineer-QA/QC Officer, 15) performed 
Health & Safety tasks, 16) demobilization of the entire field 
crew . 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Milita:r:y Academy - West Point. NY 

For Month Ending: 2/29/96 

Explanation of Deviation from Work Plan (Including Modifications 
and Schedule Slippages): 
1) A change has been implemented to the Soil Sampling Plan. The 
original sampling plan calls for sampling soil piles at a 
frequency of 1 composite sample per 100 cubic yards of soil 
stockpile. The 100 cubic yard soil stockpiles would therefore be 
sampled after completion of screening operations. In an effort 
to avoid exposure of potentially contaminated soil through the 
screening machine it was suggested to sample the excavated 
material prior to these activities. Based on the initial field 
activities it was conservatively estimated that 250 cubic yards 
of excavated material resulted in 100 cubic yards of soil, 90 
cubic yards of debris and 60 cubic yards of scrap metal. 
Therefore, excavated material will be staged in 250 cubic yard 
piles. Soil from these piles will be sampled and will represent 
the 100 cubic yard screened soil piles. Based on analytical 
results the "clean" piles will either be screened or the "dirty" 
piles staged for subsequent handling and disposition. As a 
result, the contaminated soil will be handled much less and 
potential exposure will be minimized. 

2) Re-sampling of the contaminated soil piles. Modification to 
the Work Plan will be needed for the deposal of this excavated 
material. 

Problems Encountered: 
WEEK 1: 
1) The rear left tire on the 544 G front end loader was punctured 
at approximately 09:00 a.m. on 1/31/96 and was inoperable until 
10:00 hrs. on 2/1/96. This resulted in delayed progress. 

2) The 544 G front end loader punctured another tire at 
approximately 10:00 hrs on 2/2/96 and was replaced by a 655 G 
track loader at 12:00 hrs on 2/2/96. This resulted in limited 
delays. 
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RAPID RESPONSE MONTHLY REPORT 

Project Na.me & Location: U.S. Military Academy - West Point. NY 

For Month Ending: 2/29/96 

Problems Encountered (continued} : 
WEEK 2: · '. r 

1} Field activities were canceled due to inclement weather on 
Saturday, February 4, 1996. Field Activities resumed on Monday, 
February 5, 1996. 

2) A hydraulic line on the 690 excavator was broken during 
excavation activities. As a result, the 690 excavator was set to 
the side and the 490 excavator was used for the remainder of the 
day. The 490 excavator is a smaller unit and resulted in a delay 
in progress. 

WEEK 3: 
During the Health & Safety Inspection Report the following 
deficiencies were noted: 

1} The fire extinguisher located by the fuel tank needs to be 
recharged or replaced. The Corrective Action will be to recharge 
or replace the fire extinguisher. 

2) The office trailer is not equipped with a first-aid kit. The 
Corrective Action will be to obtain a first-aid kit and install 
it in the office trailer. 

WEEK 4: 
None 

Recommendations: None 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy - West Point. NY 

For Month Ending: 2/29/96 

Key Personnel Changes: 
WEEK 1: 
Mobilization of two equipment operators and the Health & Safety 
officer . 

WEEK 2: 
Travel weekend for entire field crew . 

WEEK 3: 
None 

WEEK 4: 
Travel weekend for entire field crew. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military AcademY - West Point. NY 

For Month Ending: 2/29/96 

Work Anticipated to be Performed the Following Month: 1) 
Scheduled add-on work, 2) complete Morgan Farm Rd. Landfill. 

Unit Price Quantities Reached to Date: 

Unit Price Item Unit Quantity to Quantity 
Date Anticipated 

Soil Samples 74 (+8 QA/QC) 

Other Remarks: 
None 

Signature: 

-,.__~f -'5~ 
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RAPID RESPONSE MONTHLY REPORT 

RAPID RESPONSE 
MONTHLY REPORT 

U.S. ARMY CORPS OF ENGINEERS - OMAHA DISTRICT 

Project Name USMA - West Point 
For Month Ending 3/31/96 
Project Location U.S. Military Academy.West Point. NY REPORT NO. 06 

Name DAYID BUZZELLI Title OA/OC OFFICER 
Company Name & Address IT CORPORATION 140 ALLENS CREEK ROAD 
ROCHESTER. NY 14618 
Telephone No. (716) 271 - 6430 Telefax No. (716) 271 - 0251 

Reporting Period: 3/1/96 to 3/31/96 
Percent Field Work Completed 97% Percent Project Completed 92% 

Swmnary of Work Completed On-site: 
Week 1: 
Morgan Farm Rd. Landfill: 
1) remove large boulders and place at the edge of the stream 
bank, 2) over excavated a 12ft.xl2ft.xl2in. area around grab 
sample MF-Cl-3 and placed on top of poly, 3) collected a 
composite sample from the over excavated area around MF-Cl-3 (at 
each corner and the center of the area) and delivered to RECRA 
Environmental for total lead analysis, 4) received a RD-40B 
Screen and a 6 yd. Dump truck, S) re-screened clean soil piles 
staged at the Cragston Landfill, 7) performed Health & Safety 
tasks. 

Week 2: 
Morgan Farro Rd. Landfill: 
1) constructed a french type drainage swale down the middle of 
the slope utilizing geotextile fabric liner wrapped around 18 
inches of 2-4 inch diameter riprap and covered with 1 ft. of fill 
(see drawing for drainage location), 2) transported screened soil 
from Cragston Landfill down to Morgan Farm Rd. Landfill as fill 
material, 3) removed a tree that had fallen across the stream, 4) 
performed maintenance on the heavy equipment, 5) received 102.37 
tons of riprap, 6) placed geotextile fabric along 150 feet of the 
stream bank, 7) anchored geotextile fabric into the slope and 
placed riprap on top, 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy. West Point. N.Y. 

For Month Ending: 3/31/96 

Summary of Work Completed On-site (continued) : 
Week 2 (continued) : 
8) transported five loads of riprap to the Lot "F" parking area 
utilizing the F700 dump truck (approximately 30 tons), 9) removed 
the silt fence and miscellaneous debris around the site, 10) 
repaired the flat tire on the F700 dump truck, 11) transported 
excavated material from the Morgan Farm Rd. Landfill up to the 
Cragston Landfill and staged and covered with poly, 12) cut 
recently removed trees into manageable pieces, 13) removed roots 
and debris and staged up at the Cragston Landfill, 14) completed 
grading the site, 15) placed fertilizer, seed and mulch on the 
one-half acre site, 16) demobilized the 655B track loader, 17) 
performed Health & Safety tasks. 

Lot "F" Parking Area: 
1) received 4 rolls of 15 ft. X 300 ft. geotextile fabric liner 
and staged on the eastern end of the parking lot, 2) received 
22.48 tons of riprap along with the 30 tons from Morgan Farm Rd. 
Landfill and staged on the eastern end of the parking lot, 3) 
transported the 690 excavator from Morgan Farm Rd. Landfill over 
to the Lot "F" parking area, 4) removed the current head wall 
utilizing the 690 excavator, 5) changed the bucket on the 690 
excavator and began dressing the drainage swale, 6) cut sections 
of the geotextile fabric and placed into the drainage swale, 7) 
placed riprap on top of the geotextile fabric, 8) performed 
Health & Safety tasks. 

Week 3: 
Lot "F" Parking Area: 
1) cut sections of the geotextile fabric and placed into the 
dressed area of the drainage swale, 2) placed riprap on top of 
the geotextile fabric, 3) continued dressing the drainage swale 
utilizing the 690E excavator with ditching bucket, 4) assembled 
gabian baskets and constructed head wall, 5) received 19 loads of 
riprap, 6) obtained a Hot Work Permit from the USMA Fire Dept. 
and cut the part of the culvert pipe inlet that was previously 
bent inward, 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S . Military Academy. West Point. N.Y. 

For Month Ending: 3/31/96 

Summary of Work Completed On-site (continued) : 
Week 3 (continued) : 
7) utilized an El300 rubber tire back hoe to place riprap into 
the drainage swale, 8) performed Health & Safety tasks. 

Post School : 
1) re-graded the disturbed area utilizing the bobcat, 2) 
transported and staged the remaining soil at the Cragston 
Landfill, 3) placed fertilizer and seed on the re-graded area, 4) 
performed Health & Safety tasks. 

Week 4: 
Lot "F" Parking Area: 
1) continued placing 6-12 inch riprap on top of the geotextile 
fabric, 2) loaded F700 dump truck with trees, excavated material, 
and concrete from previous head wall and transported to the 
Cragston Landfill, 3) received 3 loads of rip rap (64.07 tons), 
4) re-graded and leveled off area around the recently 
constructed drainage swale, 5) began excavating the Lot "F" 
entrance road drainage swale, 6) loaded excavated material into 
the F700 dump truck and transported over to the Cragston 
Landfill, 7) surveyed the drainage swale to ensure there was 
sufficient slope, 8) cut small trenches at various locations 
around Lot "F" to drain low spots into the recently constructed 
drainage swale, 9) continued excavating the Lot "F" entrance road 
drainage swale, 10) surveyed the entrance road drainage swale to 
ensure there was sufficient slope, 11) performed Health & Safety 
tasks. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy - West Point. NY 

For Month Ending: 3/31/96 

Swmnary of Work Completed Off-Site: 
1) Accounting, purchasing, and program support. 

2) Authorization was given to RECRA Environmental to begin 
analyzing samples from the lead contaminated soil piles. RECRA 
Environmental analyzed samples from the lead contaminated soil 
piles, as well as, analysis on the over excavated confirmatory 
sample. 

Explanation of Deviation from Work Plan (Including Modifications 
and Schedule Slippages) : Discussed with Bill Kavanagh, USMA, the 
possibility of extending the drainage swale at the Lot "F" 
parking area to drain towards the Lot "A" parking area (Lot "F" 
Entrance Road) . Construction of the Lot "F" Entrance Road 
drainage swale would assist in draining the surrounding area and 
would decrease the chances of flooding even more. Under the 
direction of Bill Kavanagh funding for the Lot "F" Access Road 
was diverted to perform the Lot "F" Entrance Road draninage 
swale . 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy - West Point. NY 

For Month Ending: 3/31/96 

Problems Encountered: 
WEEK 1: 
A winter storm on Thursday and Friday, March 7th and 8th caused 
delays in progress and resulted in eleven hours of down time. 

WEEK 2: 
None 

WEEK 3: 
None 

WEEK 4: 
None 

Recommendations: None 

Key Personnel Changes: 
WEEK 1: 
Re-mobilization of the entire field crew. 

WEEK 2: 
Peter Coutts, project manager, traveled to the site on Tuesday, 
March 12, 1996, and remained on-site until Friday, March 15th . 

WEEK 3: 
De-mobilization of site supervisor, project administrator, QA/QC 
officer-field engineer, and equipment operator for travel 
weekend. 

WEEK 4 : 
Re-mobilization of the site supervisor, project administrator, 
QA/QC officer-field engineer, and equipment operator. 

C:\DOCS\WPOINT\MONTHLY\MONTHLY6.RPT 



RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy - West Point. NY 

For Month Ending: 3/31/96 

Work Anticipated to be Performed the Following Month: 1) 
Scheduled add-on work, 2) complete the Lot "F" Parking Area 
drainage swales. 

Unit Price Quantities Reached to Date: 

Unit Price Item Unit Quantity to Quantity 
Date Anticipated 

Soil Samples 74 (+8 QA/QC) 

Other Remarks: 
Week 4: 
A meeting was held with Louie Bernardo (site supervisor), David 
Buzzelli (field engineer-QA/QC officer) and Terry Oliver (health 
& safety officer) to discuss future work. A revised Health & 
Safety Plan will be generated to incorporate this addition work. 

A running total of 605.54 tons of riprap have been received this 
month. 

Signature: 

~0§A 9<1;. .~ 
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RAPID RESPONSE MONTHLY REPORT 

RAPID RESPONSE 
MONTHLY REPORT 

U.S. ARMY CORPS OF ENGINEERS - OMAHA DISTRICT 

Project Name USMA - West Point 
For Month Ending 4/30/96 
Project Location U.S. Military Academy.West Point. NY REPORT NO. 07 

Name DAVID BUZZELLI Title OA/OC OFFICER 
Company Name & Address IT CORPORATION 140 ALLENS CREEK ROAD 
ROCHESTER. NY 14618 
Telephone No. (716) 271 - 6430 Telefax No. (716) 271 - 0251 

Reporting Period: 4/1/96 to 4 / 30/96 
Percent Field Work Completed 97% Percent Project Completed 92% 

Swmnary of Work Completed On-site: 
Week 1: 
1) field-office personnel performing administrative tasks, 2) de
mobilization of the entire field crew, 3) purchased bails of hay 
and a 250 gallon poly tank in preparation for next weeks field 
activities, 4) received 422 gallons of diesel fuel, and 5) a 
running total of 38.77 tons of riprap was received this week. 
Lot "F" Parking Area: 
1) re-graded and leveled off area around the recently constructed 
drainage swale, 2) continued excavating the Lot "F" entrance road 
drainage swale, 3) loaded excavated material into the F700 dump 
truck and transported over to the Cragston Landfill, 4) began 
cutting geotextile fabric and placed into the entrance road 
swale, 5) received 2 loads of rip rap and 50 yards of 1-1/8 
chipped stone, 6) returned barricades and cones to the USMA Roads 
& Grounds, 7) completed placing rip rap into entrance road 
drainage swale, 8) re-graded the parking lot and crusher run 
stone on the disturbed areas, 10) hauled six loads of crusher run 
stone from the Cragston Landfill over to the Lot "F" Parking Area 
using the F700 dump truck, 11) performed Health & Safety tasks. 
Post School: 
1) loaded the F700 dump truck with concrete patio slabs and 
transported to the Cragston Landfill, 2) purchased six yards of 
screened topsoil and re-graded the disturbed areas, 3) moved the 
storage shed back to its original location. 

C:\DOCS\WPOINT\MONTHLY\MONTHLY7.~PT 



RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy. West Point. N.Y. 

For Month Ending: 4/30/96 

Summary of Work Completed On-site (continued) : 
Week 2: 
1) field-office personnel performing administrative tasks, 2) re
mobilization for the entire field crew. 

Morgan Farm Rd. Landfill: 
1) constructed a decontamination pad using bails of hay, 
geotextile fabric liner and several layers of liner material, 2) 
obtained a hot work permit from the USMA Fire Department, 3) 
filled poly tank with water, 4) placed stockpiled scrap metal 
into roll-offs, 5) prepared the above ground storage tanks 
(AST's) for decontamination and demolition, 6) switched out the 
roll-offs containing scrap metal and replaced them with empty 
roll-offs, 7) added dry ice to the AST's to purge them of 
volatiles, 8) once atmospheric conditions were conducive the 
AST's were cut using a welding torch, 9) emptied the remaining 
residual into a labeled 55 gallon drum (total of 40 gallons), 10) 
decontaminated AST's by triple rinsing the tanks in the poly 
covered bermed staging area, 11) crushed the decontaminated AST's 
and placed inside a roll-off, 12) at the request of Bill 
Kavanagh, USMA, began preparation for a temporary secured staging 
area at the Cragston Landfill for the intermediary material 
removed from the Morgan Farm Landfill, 13) performed Health & 
Safety tasks. 

Week 3: 
1) field-office personnel performing administrative tasks, 2) 
mobilization of an equipment operator. 

Morgan Farm Rd. Landfill: 
1) continued segregating scrap metal into a separate stockpile 
and subsequently loaded scrap metal into a roll-off, 2) at the 
request of Bill Kavanagh, USMA, continued preparation for a 
temporary secured staging area at the Cragston Landfill for the 
intermediary material removed from the Morgan Farm Landfill, 3) 
consolidated excavated material into stockpiles, 

C:\DOCS\WPOINT\MONTHLY\MONTHLY7.RPT 



RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy. West Point. N.Y. 

For Month Ending: 4/30/96 

Summary of Work Completed On-site (continued) : 
week 3 (continued) : 
4) hauled screened soil stockpile to the top of the Cragston 
Landfill for temporary staging, 5) the thumb on the El20 
excavator was welded back into place, 6) removed scrap metal from 
the lead contaminated stockpiles and staged until an empty roll
off is received, 7) placed excavated material from the lead 
contaminated stockpiles into a poly covered bermed area and cover 
with poly, 8) re-graded the disturbed areas at the Cragston 
Landfill, 9) the roll-off containing scrap metal was retrieved 
and an empty one was staged on-site, 10) loaded the empty roll
off with scrap metal, 11) performed Health & Safety tasks. 

week 4: 
1) field-office personnel performing administrative tasks, 2) 
demobilization of the entire field crew. 

Summary of Work Completed Off-Site: 
1) Accounting, purchasing, and program support. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Militarv Academy - West Point. NY 

For Month Ending: 4/30/96 

Explanation of Deviation from Work Plan (Including Modifications 
and Schedule Slippages}: 
WEEK 1: 
None 

WEEK 2: 
At the request of Bill Kavanagh, USMA, began preparation for a 
temporary secured staging area at the Cragston Landfill for the 
intermediary material removed from the Morgan Farm Landfill. An 

equipment operator and additional heavy equipment are being 
scheduled to perform these activities. This work will begin on 
Saturday, April 13, 1996 and continue through Friday, April 19, 
1996, including Sunday, April 14, 1996. 

WEEK 3: 
Continued field activities from the previous week. 

WEEK 4: 
None 

Problems Encountered: 
WEEK 1: 
llima 

WEEK 2: 
None 

WEEK 3: 
1) The thumb attachment on the E120 excavator was broken during 
field activities. This caused slight delays in progress. The 
thumb attachment was repaired on Monday, April 15, 1996. 

2) Field activities were canceled due to inclement weather on 
Tuesday, April 16, 1996, which resulted in delayed progress. 

WEEK 4: 
None 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy - West Point. NY 

For Month Ending: 4/30/96 

Recommendations: None 

Key Personnel Changes: 
WEEK 1: 
De-mobilization of the entire field crew for the travel weekend. 

WEEK 2: 
Re-mobilization of the entire field crew from the travel weekend. 

WEEK 3: 
Mobilization of an equipment operator. 

WEEK 4: 
Demobilization of the entire field crew. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy - West Point. NY 

For Month Ending: 4/30/96 

Work Anticipated to be Performed the Following Month: 1) 
Scheduled add-on work, 2) complete the Lot "F" Parking Area 
activities. 

Unit Price Quantities Reached to Date: 

Unit Price Item Unit Quantity to Quantity 
Date Anticipated 

Soil Samples 74 (+8 QA/QC) 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy. West Point. N.Y. 

For Month Ending: 4/30/96 

Other Remarks: 
WEEK 1: 
1) Received approval from the New York State Department of 
Environmental Conservation (NYSDEC) for the revised Interim 
Corrective Measures Sampling and Handling Plan for Morgan Farm 
Landfill. These activities may be performed as planned. 

2) Received a roll-off box from Consolidated Iron and staged at 
the Cragston Landfill. Scrap metal will be placed in the roll
off and transported to Consolidated Iron for reclamation. 

3) There were no safety violations noted on the safety inspection 
dated 4/4/96. 

WEEK 2: 
1) There were no safety violations noted on the safety inspection 
dated 4/9/96. 

2) A Preparatory and Initial inspection were performed for the 
AST decontamination and demolition at Cragston Landfill. There 
are six tanks which previously contained #6 heating fuel. 
Contents of the tanks were removed prior to removal activities. 
Some residual remained inside the tanks. A hot work permit was 
obtained from the USMA Fire Department. Any volatiles remaining 
in the tanks will be purged by adding dry ice. Once atmospheric 
conditions within the tank are conducive they will be cut using a 
welding torch. The remaining residual will be emptied into a 55 
gallon drum and the tanks decontaminated. Finally, the tanks 
will be crushed, placed in a roll-off and transported to a scrap 
metal yard for reclamation. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Mil itary Academy. West Point. N.Y. 

For Month Ending: 4 / 30/96 

Other Remarks (continued) : 

WEEK 3: 
1) A Follow Up inspection was performed for the AST 
decontamination and demolition at the Cragston Landfill. There 
were six tanks which previously contained #6 heating fuel. 
Contents of the tanks were removed prior to removal activities. 
Some residual remained inside the tanks. A hot work permit was 
obtained from the USMA Fire Department. All volatiles remaining 
in the tanks were purged by adding dry ice. Once atmospheric 
conditions within the tank were conducive they were cut using a 
welding torch . The remaining residual were emptied into a 55 
gallon drum and the tanks decontaminated. A total of 40 gallons 
was removed from the tanks. Finally, the tanks were crushed, 
placed in a roll-off and transported to a scrap metal yard for 
reclamation. 

WEEK 4: 
None 

Signature: 
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RAPID RESPONSE MONTHLY REPORT 

RAPID RESPONSE 
MONTHLY REPORT 

U.S. ARMY CORPS OF ENGINEERS - OMAHA DISTRICT 

Project Name USMA - West Point 
For Month Ending 5/31/96 
Project Location U.S. Military ~cademy.West Point. NY REPORT NO. 08 

Name DAVID BUZZELLI Title Q~/QC OFFICER 
Company Name & Address IT CORPORATION 140 l\LLENS CREEK ROAD 
ROCHESTER. NY 14618 
Telephone No. (716) 271 - 6430 Telefax No. (716) 271 - 0251 

Reporting Period: 5/1/96 to 5/31/96 
Percent Field Work Completed 97% Percent Project Completed 92% 

Summary of Work Completed On-site: 
Week 1: 
Greenhouse Demolition: 
1) installed fencing around the construction site, 2) took 
measurements of the greenhouse and the adjacent building in order 
to estimate volumes for the different waste streams. 

Week 2: 
Greenhouse Demolition: 
1) continued site preparation activities, 2) collected a sample 
from the wood siding on the adjacent building and delivered to 
RECRA Environmental for TCLP Lead analysis, 3) removed the glass 
window panes and placed them into 55-gallon drums, 2) constructed 
a decontamination station using bails of hay and sheets of poly, 
4) received a 20-cubic yard roll-off for the non-hazardous 
debris, 5) rented scaffolding to reach the glass panes at the top 
of the greenhouse, 6) removed wood/steel from the greenhouse as 
one unit and staged it a contained area, 7) fencing subcontractor 
arrived on-site and took measurements for enclosing the area, 8) 
received a 580 backhoe with harruner attachment, 9) began removing 
the lead contaminated wood siding from the adjacent building and 
stockpiled in a contained area, 10) performed health & safety 
tasks. 
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.K..;PID RSSPCNSE MONTHLY .i=\EPORT 

Project Name & Location: U.S. Mi litary .?.l.r::ademy. '.1Je st ~"int . N.Y. 

For Month Ending: 5 / 31 /9 6 

Summary of Work Completed On-site (continued): 
Week 3: 
Greenhouse Demolition: 
1) placed the non-hazardous debris into the 20-cubic yard roll
off (a total of 8 - 55 gallon drums filled with glass was placed 
into the roll-off), 2) began demolishing the concrete wall into 
small sections using the 580 Case with harruner, 3) continued 
removing the lead contaminated wood siding from the adjacent 
building and stockpiled in a contained area, 5) electric 
contractors made site visits for cost estimates on re-routing the 
electric lines, 6) sampled the concrete, wood from the greenhouse 
frame and wood from the adjacent building and delivered to RECRA 
Environmental for disposal analysis, 7) meet with Bill Kavanagh 
to discuss re-routing the electric lines and clear the area of 
any utilities, 8) discovered a pipe while excavating on the north 
side of the adjacent building and canceled activities, 9) 
decontaminated the metal framing using a pressure washer, 
collected approximated 40 gallons of rinse water in a 55 gallon 
drum, 10) prepared site for temporary de-mobilization, 11) 
collected a sample from the 55 gallon drum which contained the 
metal framing decontamination water, and delivered it to RECRA 
Environmental for analysis, 12) performed health & safety tasks. 

Morgan Farm Landfill: 
1) sampled the lead contaminated soil staged at the Cragston 
Landfill and delivered to RECRA Environmental for disposal 
analysis. 

Week 4: 
1) office personnel performing administrative tasks, 2) 
demobilization of the entire field crew. 

Week 5: 
1) office personnel performing administrative tasks, 2) 
demobilization of the entire field crew. 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Mi litary ~c ademy, West Point, N.Y. 

For Month Ending: 5/31/96 

Summary of Work Completed Off-Site: 
1) Accounting, purchasing, and program support. 

Explanation of Deviation from Work Plan (Including Modifications 
and Schedule Slippages): 
WEEK 1: 
None 

WBEK 2: 
Currently, there are electric lines that lead into the building 
adjacent to the greenhouse. The USMA has requested that IT 
Corporation re-route the manhole and electric line as part of the 
greenhouse demolition project. 

WEEK 3: 
Currently, there are electric lines that lead into the building 
adjacent to the greenhouse. The USMA has requested that IT 
Corporation re-route the manhole and electric line as part of the 
greenhouse demolition project. 

WBEK 4: 
None 

WBEK 5: 
None 
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R.i\PID R:C:SPONSE MONTHLY :?..EPCRT 

Project Name & Location: u . s. 1..r.i l i r;; ry .ci cademy - West 0 o int. NY 

For Month Ending: 5 / 31 /96 

Problems Encountered: 
WEEK 1: 
NQn.e 

WEEK 2: 
None 

WEEK 3: 
1) During investigations of the electrical manway feeding the 
greenhouse the excavator broke a 3 inch conduit. Dig-safe had 
located a manhole in this location, not an electrical conduit. 
The excavation activities were canceled for the day. The USMA 
was notified of the incident. 

2) During excavation activities at the greenhouse a pipe was 
discovered on the north side of the adjacent building. 
Excavation activities were canceled. Prior to beginning this 
work, Dig-safe had cleared the area of all utilities. Also, the 
conduit running from the adjacent building and going north was 
not in acceptable condition. A different route will need to be 
taken when placing the electric line. These activities are on 
hold until further notification. 

WEE:K 4: 
None 

WEE:K 5: 
None 
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RAPID RESPONSE MONTHLY REPORT 

Project Name & Location: U.S. Military Academy - West Point. NY 

For Month Ending: 5/31/96 

Recommendations: None 

Key Personnel Changes: 
WEEK 1: 
Mobilization of the site supervisor, project administrator, field 
engineer-QA/QC officer and health & safety officer. 

WEEK 2: 
1) Peter Coutts, IT Corporation project manager, was on-site for 
Monday and Tuesday of this week, 2) mobilization of two field 
technicians. 

WEEK 3: 
Demobilization of the entire field crew. 

WEEK 4: 
Entire field crew remains de-mobilized. 

WEEK 5: 
Entire field crew remains de-mobilized. 
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RAPID RESPONSE MONTHLY REPO~T 

I 

• 

Project Name & Location: U. s. ',( ; 1; ta rv .~cademv - ;•,'est 0 o int . ':JY 

For Month Ending: 5/ 31 /96 

Work Anticipated to be Performed the Following Month: 1 ) 
Scheduled add-on work, 2 ) compl e te the Lo t "F" Parking Area 
act ivities . 

Unit Price Quantities Reached to Date: 

Unit Price Item 

Soil Samoles 

Wood Samoles 

Concrete Samole 

Water Sample 

Other Remarks: None 

Unit Quantity to 
Date 

74 (+8 QA/QC) 

2 

1 

1 
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Quantity 
Antici ated 


