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Mr. Brian Harris
Vice President-Project Manager
The Environmental Service 
Group (NY), Inc. 
177 Wales Avenue
Tonawanda, New York 14150

AECOM
50 Lakefront Boulevard,
Suite 111
Buffalo, NY 14202
aecom.com

June 14, 2023
  

 

Re: Former Al Tech Specialty Steel Site
NYSDEC Contract D011842-Substantial Completion Certification

Dear Mr. Harris:

AECOM U.S.A., Inc. (AECOM) as an agent for the New York State Department of Environmental
Conservation (NYSDEC), performed the Substantial Completion Inspection on the subject project
on Wednesday, May 31, 2023.

Based on the inspection, several field work items remain before final project completion can be
certified. In addition to the field work items, some outstanding submittal items still need to be
provided. The field work items and submittal items are included on the Punch List provided in
Attachment A.

In accordance with the Contract, outstanding incomplete work items are normally listed with an
estimated cost for completion. The costs, summarized and then doubled, are made part of the
certificate of approval for final project completion. These costs are held against future Contractor
payment requests. In addition, a schedule for completion of each outstanding item is normally
required to be submitted by the Contractor; the schedule is made part of the final Certificate of
Substantial Completion. AECOM will receive evidence of these completed items and review them
with the NYSDEC project manager as a means to obtain final project completion within the
Contract Time.

As of Wednesday, May 31, 2023, The Environmental Service Group (NY), Inc. (ESG) has
achieved substantial completion of the project. Three (3) copies of the Certificate of Substantial
Completion are attached for signature approval by ESG and NYSDEC. The incomplete work list
as of May 31, 2023 will be used as the guide for release of funds held against the Contract as noted
on line 4 of the Contractor’s Application for Payment (CAP).

Please sign and return all copies to Mr. Benjamin Rung for the signature and final execution of the
certificate by NYSDEC. Your copy will be mailed after execution by all parties. If you have any
questions, please contact me at 716-345-4649 or mike.gutmann@aecom.com.
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Sincerely,

AECOM

Michael P. Gutmann
Project Manager

cc: Benjamin Rung, P.E. - NYSDEC
      Carsten Floess, P.E. - AECOM
      Kyle Jackson, AECOM 
       AECOM File: 60632380 (Communications) 

 



CERTIFICATE OF SUBSTANTIAL COMPLETION

DEPARTMENT: New York State Department of Environmental Conservation

PROJECT: Former AL Tech Specialty Steel Corporation Site, OU3 Structures, Colonie, New York

ENGINEER: AECOM
50 Lakefront Boulevard, Suite 111
Buffalo, New York 14202

CONTRACTOR: The Environmental Service Group (NY)
177 Wales Avenue
Tonawanda, New York, 14150

CONTRACT NUMBER: D011842

SITE NUMBER: 401003

Project shall include:

Substantial Completion of the Former AL Tech Specialty Steel Corporation Site, OU3 Structures,, as defined in
Contract No. D011842.

Definition of Substantial Completion, as per Section II of the Contract Documents:

The Work, or a specified part thereof, has progressed to the point where, in the opinion of Engineer as
evidenced by Engineer's definitive Certificate of Substantial Completion, it is sufficiently complete, in
accordance with the Contract Documents (with the exception of the minor items identified during inspection
described in Paragraph 13.6 of the General Conditions), so that it can be utilized continuously for the purposes
for which it is intended. Substantial Completion of the Work, or specified part thereof, may be achieved
either upon completion of Pre-Operational Testing or Start-up Testing, depending upon the requirements of
the Contract Documents. The terms "substantially complete" and "substantially completed" as applied to any
Work refer to Substantial Completion thereof.

Date of Substantial Completion: May 31, 2023

Written mutual agreements upon which the date of Substantial Completion has been mutually agreed to are as follows:

1. Agreement to Substantial Completion by the Department will in no way affect the obligations of the
Contractor under the terms and provisions of the Contract with respect to punch list work.

2. The Contractor shall subsequently satisfactorily complete or correct all unfinished items in the work accepted
by the Department as Substantially Satisfactorily complete.

3. The Department, Engineer, and the Contractor made an inspection of the work on Wednesday, May 31,
2023 and following this inspection the Engineer, on behalf of the Department, advised the Contractor of
remaining items to be completed or corrected and provided the Contractor with the following Estimate of
Work Remaining (Attachment A). The Subcontractor shall endorse said estimate of Work Remaining as
evidence of agreement and provide the Department with a mutually agreeable schedule with an estimate of
Work remaining.



CERTIFICATE OF SUBSTANTIAL COMPLETION

FORMER AL-TECH SPECIALTY STEEL CORPORATION SITE, OU3 STRUCTURES
SITE NO. 401003

CONTRACT NO. D011842

ESTIMATE OF WORK REMAINING

Attached

SUBSTANTIAL COMPLETION

For the Contractor: The Environmental Services Group (NY)

By: Brian Harris

Title: Vice President

Signature: Date:

For the Engineer: AECOM

By: Michael Gutmann

Title: Project Manager

Signature: Date:

For New York State Department of Environmental Conservation:

By: Benjamin Rung P.E.

Title: Project Manager

Signature: Date:

05/31/2023

05/31/2023

Jackson, Kyle
Stamp



Attachment A

FORMER AL-TECH SPECIALTY STEEL CORPORATION SITE, OU3 STRUCTURES
SITE NO. 401003

CONTRACT NO. D011842

LIST OF INCOMPLETE WORK ITEMS REMAINING AND ESTIMATE OF COST VALUE

May 31, 2023

Substantial Completion Punch List – 1 page – Dated: May 31, 2023
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AECOM
50 Lakefront Boulevard, Suite 111 Former AL Tech Specialty Steel
Buffalo, New York 14202 Corporation Site, OU3 Structures
Date of Substantial Completion: May 31, 2023                  NYSDEC Site No. 4-01-003
Projected Date of Final Completion: June 30, 2023         NYSDEC Contract No. D011842

Project Incomplete Work List Report – Attachment A
Re: AL Tech Specialty Steel Corporation Site, OU3 Structures                    List Updated as of Date: June 13, 2023 (9:48PM)

No. Date
Added
to List:

Description of Incomplete Work List Item: Status of Item: Date Inspected/
Completed:

Estimated
Cost
in ($)

Schedule for
Completion

1 5/24/23 Remove hazardous waste stockpile.(Approx. 40 ton) Incomplete $26,800
2 5/24/23 Remove salvageable steel dumpster Incomplete $500
3 5/24/23 Ensure berm is in place to channel water to catch basins at pond area at

southwest side of site: (Two laborers plus mini-excavator for one day)
Incomplete $700

4 5/24/23 Create berm to channel water to catch basin along Spring Street Road at
pond area at north side of site. (Two laborers plus mini-excavator -one
day)

Incomplete $700

5 5/24/23 Remove silt fabric from DIs. (One Laborer - one day) Incomplete $350

6 5/24/23 Clean out DIs adjacent to Building 14. (Two Laborers plus vac-truck -
one day)

Incomplete $1,000

7 5/24/23 Rebar and steel I-beams across the site need to be cut flush to grade and
steel removed from site. (Two Laborers – one day)

Incomplete $700

8 5/24/23 Obtain final air clearance at Central area of site (stockpile areas). (Two
Asbestos Laborers – one day)

Incomplete $800

9 5/24/23 Obtain final air clearance at Trailer/laydown area (Two Asbestos
Laborers – one day)

Incomplete $800

10 5/24/23 Obtain final air clearance at Building 28 area by concrete “bridge” (Two
Asbestos Laborers – one day)

Incomplete $800

11 5/24/23 Personal decontamination trailer to be cleaned, inspected, and removed
from site. (Two Asbestos Laborers – one day)

Incomplete $800
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12 5/24/23 Cones, temporary fences, and stakes to be pulled up and removed from
site. (Two Laborers – one day)

Incomplete $700

13 5/24/23 Remove erosion control silt socks from across the site by cutting silt
fabric and spreading wood chips in place. (Two Laborers – one day)

Incomplete $700

14 5/24/23 Tools and equipment loaded into conex boxes and removed from site.
(Two Laborers – one day)

Incomplete $700

15 5/24/23 Office trailers to be cleaned out and removed from site. (Two Laborers –
one day)

Incomplete $700

16 5/24/23 Heavy equipment (excavators, bulldozer, etc.) to be decontaminated and
wipe tested prior to removal from site. (Two Laborers – one day)

Incomplete $700

17 5/24/23 API-1 and API-3 to have water and sediment removed, and walls and
floor cleaned. (Two Laborers plus skid steer – one day)

Incomplete $1,500

18 5/24/23 Remaining seven (7) frac tanks to be cleaned and removed from site. Incomplete $3,500

19 5/24/23 Demolish and load out Building 33. Incomplete $60,000
20 5/24/23 Remove improperly installed fencing and reinstall fencing to project

specifications at Building 36/37.
Incomplete $18,600

21 5/24/23 Install gate in fencing between Building 37 and Building 38. Incomplete $2,000

22 5/24/23 Building 10 Locker Room sanitary sewer drains to be sealed. Incomplete $700
23 5/24/23 Power wash exterior of the house at 3 Grenada Terrace Incomplete $350
24 5/24/23 Power wash exterior of the house and clean the pool at 7 Grenada

Terrance
Incomplete $350

25 5/24/23 Power wash exterior of the house at 194 Spring Street Incomplete $350
26 5/24/23 Building 7/8: 5x5 inch metal pipe in ground to be removed and filled. Incomplete $700
27 5/24/23 Building 28 south side: remove or grade concrete bridge. Incomplete $1,300

28 5/24/23 Remove concrete blocks from DI vault adjacent to API-1 Incomplete $700
29 5/24/23 Submit Final Photographic Documentation Incomplete $500
30  5/24/23 Submit Certifications of Final Disposal from Disposal Facilities Incomplete $600
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31 5/24/23 Submit Letter from Company Official Certifying Completion of Work in
Accordance with Contract and Regulatory Requirements

Incomplete $600

32 5/24/23 Submit Analytical Data into NYSDEC EQuIS Database Incomplete $600
33 5/24/23 Submit Final Redline Drawings Incomplete $600
34 5/24/23 Submit As-Built Drawings Incomplete $600
35 5/24/23 Submit Final Pit Map Incomplete $600
36 5/24/23 Submit Final Sanitary Sewer Maps and Field Documentation Records Incomplete $600
37 5/24/23 Submit Release from Liens from Subcontractors Incomplete $600
38 5/31/23 Washout by water truck loading area in roadway to be filled and graded Incomplete $1,300
39 5/31/23 Entrance gate needs to have top rail installed Incomplete $350
40 5/31/23 Truck scale needs to be removed Incomplete $500
41 5/31/23 Roller Gate Fence southwest of API-1 needs to be repaired/secured Incomplete $700
42 5/31/23 Pond south of Building 14: clean up stone and swale and install clean

stone at DIs
Incomplete $1,300

43 5/31/23 Steel plate to be removed Incomplete $1,300
44 5/31/23 DI east of building 14 - sediment accumulation to be pulled back and

away from DI
Incomplete $1,300

45 5/31/23 DI west of building 14 - lid needs to be replaced Incomplete $700
46 5/31/23 DI west of building 14 - needs to be graded with stone fill Incomplete $1,300
47 5/31/23 Building 17 troughs need to be filled in with crusher run and loose steel

removed
Incomplete $1,300

48 5/31/23 Vault/DI/steel plate needs to be located Incomplete $350
49 5/31/23 Parquet wooden blocks to be removed Incomplete $700
50 5/31/23 Building 13 PVC pipe needs to be backfilled with CLSM Incomplete $350
51 5/31/23 Building 7 steel needs to be cut, holes filled and graded Incomplete $1,300
52 5/31/23 Drainage to pond: monitor and leave in place if berm and drain are

functioning properly
Incomplete $350

53 5/31/23 Locate DI in area south of Building 24 and repair/replace as needed Incomplete $700
54 5/31/23 Building 27 - cut steel and backfill holes left by bollard removal Incomplete $700
55 5/31/23 Building 30/31 steel plates to be installed to cover elevated radiation area Incomplete $1,300
56 5/31/23 Building 31 pad to be pressure washed and all water/debris generated to

be removed with API sediment and waste
Incomplete $700

57 5/31/23 Building 31 bollards and steel need to be removed Incomplete $1,300
58 5/31/23 Sample of soil under original decon pad needs to be collected Incomplete $100
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59 5/31/23 General Site wide housekeeping items: cut existing protruding steel to
grade, remove scrap steel from across the site, collect and remove debris,
asbestos, tape, trash, etc. from across the site, remove silt socks and DI
fabric.

Incomplete $1,400

60 5/31/23 Crane mats at API-1 to be removed Incomplete $2,000
61 5/31/23 Building 14: black stained backfill to be removed Incomplete $1,300
62 6/6/23 Return water meter to Latham Water Incomplete $200
63 5/31/23 Hydroseeding/Surface Restoration Incomplete $1,000

Subtotal Costs $156,600

Times 2 per Contract Conditions $313,200

Total Outstanding Work $313,200
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