
APPENDIX L

MEETING MINUTES



PRECONSTRUCTION MEETING MINUTES
Former AL Tech Specialty Steel Corporation Site, OU3 On-Site

Structures, Site Number: 401003
CONTRACT #D0011842
Monday, March 15, 2021; 10:00 A.M.

Location: Teleconference

The agenda for the Pre-Construction Meeting was distributed prior to meeting.  It has
been included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)

Michael Cruden
Ben Rung
Kris Keenan
John Nead

AECOM
Randy West
Mike Gutmann
Kyle Jackson
Ray Stepinsky

The Environmental Service Group (ESG)
Brian Harris
Laterio “L.T.” Humphrey

2. Representatives and Responsibilities:
B. Rung went through the list of representatives of each project party and their
responsibilities.

New York State Department of Environmental Conservation (NYSDEC)
Ben Rung, Project Manager
Michael Cruden – (Acting Section Chief for David Harrington)

AECOM – Engineer
Mike Gutmann, Project Manager
Randy West, Project Engineer
Ray Stepinsky, On-Site Representative
Kyle Jackson, Engineering Support
David Cofield, Asbestos Project Monitor
Chris Higgins, Radiation Monitoring Technician

ESG – Contractor
Brian Harris – Project Manager
Laterio “L.T.” Humphrey – Site Superintendent

B. Harris stated that John Battaglia and Robert Logan will serve as ESG’s Health and
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Safety Coordinator and Safety Officer, respectively.

B. Rung stated that all communication by ESG is to go through Ray Stepinsky with a
copy to B. Rung.

3. Agreement, Article 6, Contract Times and Liquidated Damages:
B. Rung discussed the Contract Time. Effective Date February 26, 2021 with Notice to
Proceed (NTP on March 3, 2021. B. He stated that per the Contract Documents, the
project must be Substantially Complete by Thursday, October 6, 2022. ESG will be
assessed Liquidated Damages at the rate of $2,100 per day if the Work is not Substantially
Complete by then. He also stated that the project must be Finally Complete by Saturday,
November 5, 2022. ESG will be assessed Liquidated Damages at the rate of $1,700/day if
the work is not Finally Complete by then.

4. Progress Schedule (Article 1.4 and 1.6 of the GCs):
B. Rung discussed the requirements of the Progress Schedule. ESG submitted a Project
Schedule and Two-Week Look Ahead Schedule on March 15, 2021. They are included in
Attachment B. B. Rung emphasized the importance of keeping the Project Schedule up to
date. He stated that it must be presented at progress meetings by ESG and changes to the
schedule must be explained. Work completed versus the planned schedule must be
discussed. ESG is also required to present a two-week look ahead schedule at progress
meetings.
B. Harris stated that over the next week, ESG plans on resubmitting the Project Work
Plan, submitting the Demolition and Asbestos Plan, and submitting the Asbestos Variance
to the New York State Department of Labor (NYSDOL). They also plan on scheduling
the delivery of the truck scale, excavators, office trailers, and personal decontamination
trailers. They plan on completing the preconstruction survey and structural assessments of
buildings withing 150 ft. of the Site. They also plan on ordering the liner for the
decontamination pads and water treatment facility.
Over the next two weeks, ESG plans on completing photo documentation of existing
conditions, the preconstruction existing conditions survey, and clearing for office trailers
and truck scale. They plan on sampling the decontamination pad area, office trailer, and
staging areas. They also plan on setting up the office trailer.
B. Harris stated that AECOM’s Asbestos Abatement Coordinator David Cofield and
Kevin from AMD Environmental, ESG’s asbestos abatement subcontractor, have
collaboratively prepared the Asbestos Variance. He stated  that they submitted the
completed document to David Cofield and are awaiting his comments. AECOM will
expedite the return the comments to ESG.
B. Harris stated that ESG would like to submit the Asbestos Variance next week. They
anticipate 4-6 week turnaround from NYSDOL. ESG anticipates beginning the Asbestos
Abatement in early May, pending NYSDOL approval.

5. Article 5 of the General Conditions:
B. Rung discussed select items included in Article 5 of the General Conditions. Meeting
parties agreed on holding progress meetings on a bi-weekly basis. Meetings will be held
on Tuesday Mornings at 10:00 A.M. B. Rung stated that the meetings will likely be
teleconferences initially.
B. Rung emphasized the submission of Uniform Contracting Questionnaires (UCQs) by
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ESG for their subcontractors who’s work exceeds $10,000.
ESG identified L.T. Humphrey as the off-hours emergency contact authorized to act
without prior approval of the NYSDEC.

6. Changes in the Work (Articles 9, 10, & 11 of the GCs)
B. Rung discussed the requirements of the Contract Documents related to Changes in the
Work  including, Field Orders, Proposed Change Orders (PCOs), Time and Materials, and
Change Orders. Field Orders do not impact cost or time. K. Jackson emphasized the
importance of submitting PCOs as soon as possible. B. Rung requested that PCOs that are
not large in dollar value be grouped together for Change Order preparation, due to the
review time required by the Office of the State Comptroller (OSC). ESG acknowledged
this request.

7. Payments (Article 9, Agreement & Article 13, GCs)
B. Rung discussed the requirements of the Contract Documents related to Payments. He
emphasized the importance of using the Department’s Contractor’s Application for
Payment (CAP) form in the preparation of progress payments. He also emphasized that
As-Built Drawings and the Progress Schedule must be kept up to date for payment
applications to be processed.

8. Completion of Work (Art. 13.6 – 13.13 of the GCs, Art 9.3, 13, 14, Agreement)
B. Rung discussed the requirements of the Contract Documents related to Completion of
the Work.

9. Disputes
B. Rung discussed the requirements of the Contract Documents related to Disputes.

10. M/WBE - EEO Requirements
B. Harris stated that ESG has not heard from the Department’s Minority and Women’s
Business Programs Unit since submitting their Waiver Request. B. Rung recommended
that ESG contact Unit for an update. ESG will contact them.

11. Coordination of Elements
B. Harris stated that ESG has begun engaging the Town of Colonie in regard to permits
and utility markouts but have not yet reached out to the Town of Colonie but indicated
they will do so soon.
Meeting parties discussed site water disposal. There is an outfall identified on the
Drawings.
B. Rung emphasized the importance of submitting laboratory data in the appropriate
format into the Department’s EQuiS ® system. K. Jackson confirmed that per Contract
Documents, it is ESG’s responsibility to submit the data into EQuiS ®.
B. Harris described ESG’s route for traffic flow onsite. B. Rung asked if  Traffic Control
and Transportation Plans had been prepared. ESG confirmed that the Plans has been
prepared.
M. Gutmann stated that the Town of Colonie has requested that site traffic not be allowed
to travel westward on Spring Road.
B. Rung asked ESG if disposal facilities had been identified. B. Harris responded that
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disposal facilities have been identified. They will also be adding Waste Management
Green Ridge in Gansevoort, New York for Non-Hazardous Waste.
B. Rung asked AECOM who their air monitor was for the Asbestos Abatement. M
Gutmann responded that Lozier Environmental Consulting, 2011 East Main Street
Rochester, NY 14609 (585)-654-9080 perform the air monitoring.
B. Rung stated that local labor unions have already reached out to the Department
regarding the project and that they will likely contact ESG. B Harris stated that ESG does
not plan on using union labor at this time.
B. Harris stated that ESG does not plan on immediately deploying security to the site.
They plan on installing security cameras at the site initially. M. Gutmann recommend that
ESG reach out to the local Fire and Police Departments and request periodic rounds at the
site. He also recommended that security be deployed to the site as soon as possible. There
has been vandalism onsite.

12. Project Plans
B. Harris stated that ESG will submit the revised Project Work Plan this week.
ESG’s Health and Safety Plan, Sampling and Analysis Plan, Quality Assurance/Quality
Control Plan (QA/QC) Plan, and Storm Water Pollution Prevention Plan (SWPPP) have
already been approved by AECOM.
AECOM returned the Radiation Protection Plan “RESUBMIT WITH REVISIONS” on
March 10, 2021. ESG will resubmit the Plan.
An updated Schedule of Submittals is appended to the Meeting Agenda (included in
Appendix A). The items highlighted in red are resubmittals that are required that have yet
to be provided. The items highlighted in yellow are items that have yet to be submitted
and require approval prior to ESG mobilization to the site. ESG will provide outstanding
submittals.

13. Permits
 B. Rung discussed the permits that are required for the project. ESG to coordinate with
the Town of Colonie to obtain all necessary Permits.

14. Contract Closeout
B. Rung discussed the requirements of the Contract Documents related to Contract
Closeout

15. Contractor’s Planned Activities for March and April 2021
B. Harris discussed these items during the discussion of the Progress Schedule.

16.  Open Discussion
B. Harris stated that galbestos removal and cleanup are the most critical portion of the
Asbestos Variance approval. He stated that the demolition of the two-story brick Building
No. 24 may be able to proceed without the variance.
B. Harris described the sequence of Asbestos Abatement and waste segregation. He
estimated 4-6 weeks for the removal of Technologically Enhanced Naturally Occurring
Radioactive Material (TENORM).
M. Gutmann stated that some of the structural steel members onsite are coated with paint
containing polychlorinated biphenyls (PCBs) above 50 parts per billion (ppb). He stated
that members could be salvaged if the paint was removed. B. Harris stated that it was his
understanding that the members would have to be disposed of as PCB waste even if the
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paint was removed. He stated that ESG does not plan on removing the paint from the
members prior to disposal.

B. Rung requested that ESG include truck routes in their pre-construction photo
documentation. M. Cruden stated that upon review of the Progress Schedule, it appears as
though no waste would be leaving the site in 2021. B, Harris responded that that
assessment was incorrect. Waste will begin hauled offsite in 2021.

17. Follow Up / Action Items

ESG
Provide submittals identified in Two-Week Look Ahead Schedule
Provide submittals highlighted in the yellow and red on the Schedule of Submittals
Submit revised Project Work Plan

AECOM
Respond to Asbestos Variance Submittal
Awaiting other required pre-mobilization submittals from ESG. Reply as needed.

DEPARTMENT
Follow up with DMBS regarding the need for, or satisfactory completion of the
MWBE/EEO contract requirement.

17. Next Scheduled Meeting, Location, and Time
Tuesday, March 30, 2021 at 10:00 AM.

Meeting Adjourned at approximately 11:00.



 PROGRESS MEETING NO. 1 MINUTES
Former AL Tech Specialty Steel Corporation Site, Site Number:

401003
CONTRACT #D0011842
Wednesday, March 31, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 1 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)

Ben Rung
Kris Keenan

AECOM
Mike Gutmann
Kyle Jackson
Ray Stepinsky

The Environmental Service Group (ESG)
Brian Harris
Laterio “L.T.” Humphrey

2. Minutes from previous meeting:
No comments from last meeting minutes. The minutes from the Pre-Construction Meeting
are now deemed final.

3. Progress since last meeting:
ESG submitted the Asbestos Variance to the New York State Department of Labor
(NYSDOL). ESG mobilized an equipment trailer and a conex box. ESG plans to deliver
the truck scale, excavators, office trailers, and personal decontamination trailers.
ESG (LT) contacted the city for hydrant access and contacted National Grid for obtain a
power drop for the site facilities.

4. Two week look-ahead:
Mobilization and set up office trailers, decontamination trailer, and truck scales. Prepare
API separators to receive liners. Perform other site setup activities such as securing the
site perimeter, delineating the exclusion zone(s), installing appropriate signage. Schedule
a demolition planning meeting with the local utility companies to confirm the status of
existing utilities to facilitate issuance of demolition permit(s).

5. Project Schedule:
AECOM asks ESG of the current schedule is acceptable. Brian H. acknowledges that it is
acceptable.

6. Submittals:
AECOM (Kyle) mentions the requirement for a certified scale technician. ESG asks why
this is needed; they have not needed a certified scale technician in the past. AECOM will
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get confirmation on the Certified Scale Technician requirement.

7. RFI/Field Orders:
Two RFIs were sent back to ESG. These are D0011842-GC-001 (ACAD request) and
D0011842-GC-002 (information for the ACM variance)

8. Field Clarification Memos:
None to date

9. Disputes and Claims:
None to date

10. Proposed Change Orders:
None to date

11. Payment Applications
B. Harris indicated that ESG will submit a payment application in a few weeks.

12. WMBE/MBE Utilization:

ESG has been in communication with Jamie Thompson and is working to update the
MWBE Plan.

13. Health and Safety:
No issues or incidents. Mike Gutmann reminded ESG on the importance of wearing the
proper PPE during all aspects of the Work onsite. All HASP protocols and requirements
will be strictly enforced by AECOM personnel. Morning and afternoon tailgate meetings
discussing work tasks and hazard mitigation efforts shall be discussed and documented
per the Contract Documents.

14.  Open Discussion
Mike G. asked ESG how they will repair the API separators bottoms. Brian H. informed
that they will cut the protruding rebar and patch the areas of rubble with quickrete.
AECOM currently reviewing the demolition plan and abatement plan.

ESG will be completing structural assessments at 2 Lincoln Road and 194 Spring Street
Road prior to the beginning of work.

ESG has videoed the roads in the vicinity of the Site and is working on the uploading
them.

ESG will contact AECOM if the surveyor has difficulty using the data in the response to
RFI one.

ESG has begun pre-remediation sampling in the laydown areas at the Site.

15. Follow Up / Action Items

ESG
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Provide submittals identified in Two-Week Look Ahead Schedule
Provide submittals highlighted in the yellow and red on the Schedule of Submittals
Radiation Protection Plan revision

AECOM
Review of Demolition work plan and Abatement plan and submittals as they are
received.

DEPARTMENT
Follow up with DMBS regarding the need for, or satisfactory completion of the
MWBE/EEO contract requirement.

16. Next Scheduled Meeting, Location, and Time
Wednesday, April 14, 2021 at 9:00 AM.

Meeting Adjourned at approximately 9:42 am.



 PROGRESS MEETING NO. 2 MINUTES
College Point 3 Interim Remedial Measure, Site Number: 401003

CONTRACT #D0011842
Wednesday, April 14, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 2 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)

Ben Rung
Kris Keenan

AECOM
Mike Gutmann
Kyle Jackson
Ray Stepinsky
Randy West

The Environmental Service Group (ESG)
Brian Harris
Laterio “L.T.” Humphrey

2. Minutes from previous meeting:
No comments from last meeting minutes

3. Progress since last meeting:
ESG has mobilized 3 job trailers, a decon trailer, an equipment trailer, and a conex storage
box. The truck scale has been delivered, set in place, and leveled. Two excavators
(w/attachments) and a skid loader have been mobilized. ESG performed the pre-
construction survey of surrounding roadways both on and offsite. ESG was able to contact
one of the two residents along Spring Street Rd. regarding a structural evaluation of their
buildings/homes. LT will schedule inspection of the resident that was contacted.
ESG installed hi-vis plastic fencing although much of it has to be repaired due to damage
from vandalism. ESG installed fiber rolls (SW-BMP C-09) around most of the site. LT
installed 3 motion detection flood lights in the support zone.
ESG has received approval on the ACM abatement variance. ESG (LT) had a site meeting
with some of the local utility authorities to discuss utility termination status. ESG has an
electrical contractor onsite (starting today) to install a temporary power drop. National
Grid approved the used of the nearby utility pole for a power drop.

4. Two week look-ahead:
ESG awaiting final disconnection of National Grid Gas. Cut and cap will be performed by
others. ESG plans to cut and cap the sanitary sewer as required.
ESG will continue to repair the API separators for use. The liners are ordered and
expected to arrive soon. The areas of the floors that were hammered will be repaired
followed by installation of a sand layer and geofabric followed by the liner installation.
ESGs electrical contractor to complete the installation of temporary power.
Mobilize additional equipment to facilitate site preparation and abatement. ESG plans to
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begin abatement activities on May 3 instead of the established start date of May 12, 2021.
Brian H. stated that he needs to submit notice for abatement next week. Also stated that
abatement will begin in building 14.

5. Project Schedule:
Brian H stated that ESG would like to start abatement on May 3 instead of May 12, 2021.

6. Submittals:
AECOM reviewed and returned the ESG Demo and Abatement Work Plan with  a status
of “RESUBMIT WITH REVISIONS”.
AECOM approved and returned submittal for the PVC Liner and Geotextile for the Water
Treatment System.
AECOM approved and returned the submittal for the PVC Liner and Geotextile for the
Decontamination Pad.
K. Jackson requested that ESG resubmit Executive Order and Statement of Surety’s Intent
Submittals per AECOM comments.

7. RFI/Field Orders:
None

8. Field Clarification Memos:
AECOM submitted Field Clarification Memo 1 (FCM-1) that states that ESG does not
need to employ a certified weigh master to operate the truck scale.

9. Disputes and Claims:
None to date

10. Proposed Change Orders:
None to date

11. Payment Applications
 B. Harris stated that ESG’s first payment application will be submitted next week.

12. WMBE/MBE Utilization:
 Brian H. needs to check on the status of this.

13. Health and Safety:
No incidents or injuries.  ESG now has a full time H&S officer onsite. Vandalism is still a
concern. ESG is installing surveillance cameras this week and internally discussing the
need and/or timing for a security guard. Ray S. stressed the importance of developing and
following a Task Hazard Analysis (THA) or Job Safety Analysis (JSA). ESG should be
developing and reviewing a THA or JSA with the crew prior to beginning the work
activity.

14.  Open Discussion
AECOM requests documentation/photos of the pre-construction survey. ESG stated that
they want to continue to use 8-inch diameter fiber rolls instead of 12-inch fiber rolls that
are depicted in the design drawings. Some areas may require additional water/sediment
management (e.g. south side of building 14).
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Ben R. requests that the ESG H&S officer should attend the progress meetings.
Mike G. informed that AECOM sent out a draft contact list to the team.
B. Harris stated that ESG has received the approved Asbestos Variance from the New
York State Department of Labor (NYSDOL). B. Harris will submit the variance to
AECOM.

15. Follow Up / Action Items

ESG
Provide submittals identified in Two-Week Look Ahead Schedule
Provide submittals highlighted in the yellow and red on the Schedule of Submittals
Revise Executive Order and Statement of Surety’s Intent and Resubmit
Complete Application for Town of Colonie Building Permit

AECOM
Review and return Silt Sock Submittal
Site visit by Mike Gutmann and Christopher Higgins on April 21, 2021

DEPARTMENT

16. Next Scheduled Meeting, Location, and Time
Wednesday, April 28, 2021 at 9:00 AM.

Meeting Adjourned at approximately 9:42 am.



 PROGRESS MEETING NO. 3 MINUTES
Former AL Tech Specialty Steel Corporation Site, Site Number:

401003
CONTRACT #D0011842
Wednesday, April 28, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 3 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)

Ben Rung
Kris Keenan

AECOM
Mike Gutmann
Kyle Jackson
Ray Stepinsky
Randy West

The Environmental Service Group (ESG)
Brian Harris
Laterio “L.T.” Humphrey

2. Minutes from previous meeting:
No comments from last meeting minutes; Ben R. stated that if ESG doesn’t have ample
time to review the meeting minutes, issues with previous minutes can be brought at any
time.

3. Progress since last meeting:
 Concrete repairs to the floors of the 3 API separators are complete.
 The truck scale is set in place along with the approach and exit ramps, constructed of

imported gravel.
 Permanent chain link fence with double swing gate has been installed at the site entrance

(along Lincoln Ave.); additional signage was placed.
 Temporary chain link fence w/Danger tape has been installed along Spring Street Rd.

adjacent to building 9.
 ACM abatement variance has been approved.
 ESG received the sanitary cut and cap permit for the Town of Colonie.
 More materials received. Stormwater BMPs, temporary fence panels, 3 loads of crushed

misc. base (“crush and run”), containments/liners, wood beams (crane mats).
 Truck decontamination pad constructed. Nearly complete.

4. Two week look-ahead:
 Cap the sanitary sewer at the manhole on Lincoln Ave. and grout the pipe from the manhole

on site (next upstream manhole). Associated with RFI-003; LT will submit RFI-003 to the
Town of Colonie showing that the Engineer and NYDEC approve of the modified
abandonment method.
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 Finish building the truck decontamination pad.
 Make any final preparations to the API separators and install the PVC liners associated with

RFI-004
 Obtain water meter next week for the hydrant.
 Start cleaning and removing some ASTs week of May 10, 2021.
 Begin ACM abatement activities. Start date of May 3, 2021. Monitoring will begin starting

with background.
 CAMP monitoring to start next week.
 Anticipating National Grid to install the power drop. ESG will install a larger generator in

the interim.

5. Project Schedule:
Brian H stated that they are still on schedule.

6. Submittals:
ESG needs to submit abatement staff info/certs, Info on the truck scale, and additional
info on the flowable fill.

7. RFI/Field Orders:
RFI-003: Sanitary abandonment method approved
RFI-004: Exclusion of sand for the API separators; AECOM to provide response.

8. Field Clarification Memos:
None since FCM-1.

9. Disputes and Claims:
None to date

10. Proposed Change Orders:
None to date

11. Payment Applications
 None

12. WMBE/MBE Utilization:
 Ben R. will follow up on this with New York State DBMS.

13. Health and Safety:
No incidents or injuries however, one of the site workers tested positive for COVID-19.
Three others (coworkers) were sent home along with the affected worker.  Ray S.
expressed some concern with performing CSE in the Lincoln Ave. manhole and the
potential for encountering H2S gas, etc. , as well as traffic control. ESG to obtain Permits
as required by the Town of Colonie.

14.  Open Discussion
AECOM requests documentation/photos of the pre-construction survey; LT will provide
on a flash drive.
Equipment mobilization is at ~50% per LT. Mobilization is at ~80% complete per LT.
Truck scale calibration/certification to occur this week.
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No major Site Security issues; trespassing is still occurring but no major damage to
property is occurring.
ESG (LT) will schedule a structural assessment at the one residential property along
Spring Street Road.
Reminder that a meeting/conference call with David Cofield is scheduled for this week to
discuss the start of abatement work.
Ben R. informs that a groundwater sampling contractor (Precision) will be onsite on
Monday 5-3-21 to perform work.

15. Follow Up / Action Items

ESG
Provide submittals identified in Two-Week Look Ahead Schedule
Provide submittals highlighted in the yellow and red on the Schedule of Submittals
Supply Preconstruction survey (flash drive)
Revise submittal for flowable fill
Provide abatement work info

AECOM
Provide a response to RFI-004

DEPARTMENT
Follow up with DMBS regarding the need for, or satisfactory completion of the
MWBE/EEO contract requirement.

16. Next Scheduled Meeting, Location, and Time
Wednesday, May 12, 2021 at 9:00 AM.

Meeting Adjourned at 10:00 am.



 PROGRESS MEETING NO. 4 MINUTES
Former Al Tech Specialty Steel Corporation Site, Site Number:

401003
CONTRACT #D0011842
Wednesday, May 12, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 4 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)

Ben Rung
Mike Cruden
John Nead

AECOM
Mike Gutmann
Ray Stepinsky
David Cofield

The Environmental Service Group (ESG)
Brian Harris
Laterio “L.T.” Humphrey

Lozier Environmental
Mike Croteau

2. Minutes from previous meeting:
No comments from last meeting minutes.

3. Progress since last meeting:
 The truck scale has been calibrated and stamped by Dept. of Weights and Measures.
 ACM abatement work started on May 5. Locations include the exterior of buildings 32

and the exterior and interior of building 14;  this included removal of roofing material
from around the exterior of the buildings (ground surface) and air cell pipe insulation.

 ESG started performing CAMP monitoring.
 Lozier/AECOM- started collecting background and work in progress air samples for

abatement activities under the guidance of David Cofield.
 Truck decontamination pad constructed. Nearly complete.

4. Two-week look-ahead:
 Continue with abatement activities (Bldgs. 14, 12, 17, 32); includes exterior removal of

roofing debris and interior ACM.
 Cap the sanitary sewer at the manhole on Lincoln Ave. and grout the pipe from the manhole

on site (next upstream manhole). Associated with RFI-003; IF a drop-down pipe is found
inside of the Lincoln Ave. manhole, ESG will plug it, in addition to the sanitary lateral from
the site.

 Truck/Equip. decon -  construction complete; just need to install overspray curtains.
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 Make any final preparations to the API separators and install the PVC liner; dependent on
approval of the proposed imported sand (chemical analysis for PFAS pending).

 Structural assessment of two properties on Spring Street Rd. (219 Spring St. Rd. and the
Tavern); LT was able to speak with the Tavern owner.

 Anticipating National Grid to install the power drop.

5. Project Schedule:
Brian H stated that they are still on schedule.

6. Submittals:
ESG needs to submit any missing abatement staff info/certs, Info on the truck scale, water
treatment system,  and revised submittal for the flowable fill.

7. RFI/Field Orders:
No new since the last meeting.
RFI-003: Sanitary abandonment method approved; AECOM approved conditionally with
the Town of Colonie request of plugging a drop-down pipe if discovered in the Lincoln
Ave. manhole.
RFI-004: Exclusion of sand bedding in the API separators; Disapproved- ESG collected
samples and submitted to a laboratory for PFAS analysis.

8. Field Clarification Memos:
None since FCM-1.

9. Disputes and Claims:
None to date

10. Proposed Change Orders:
None to date

11. Payment Applications
 CAP-1 submitted to AECOM on 5-10-21; currently under review

12. WMBE/MBE Utilization:
 No news; Ben R. will follow up on this with state DBMS.

13. Health and Safety:
No incidents or injuries. LT stated that they are evaluating the need for artificial lighting
in the buildings to help facility safe abatement activities.

14.  Open Discussion
 David Cofield reminded the ESG team that there is still more abatement work in

building 14 and we should focus on it before moving on.
 No major Site Security issues; trespassing is still occurring but no major damage to

property is occurring.
 Sanitary sewer cap will be installed tomorrow in the Lincoln Ave. manhole; LT stated

that an encroachment permit is not needed. They will use onsite staff for traffic
control.

 Ben had planned to increase the frequency of the Progress Meeting to every week but
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will keep it Bi-weekly for the near term.

15. Follow Up / Action Items

ESG
Provide submittals identified in Two-Week Look Ahead Schedule
Provide submittals highlighted in the yellow and red on the Schedule of Submittals
Revise submittal for flowable fill

            Provide any missing work training certs.

AECOM
Review CAP-1

DEPARTMENT
Follow up with DMBS regarding the need for, or satisfactory completion of the
MWBE/EEO contract requirement.

16. Next Scheduled Meeting, Location, and Time
Wednesday, May 26, 2021 at 9:00 AM.

Meeting Adjourned at 9:50 am.



 PROGRESS MEETING NO. 5 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, May 26, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 5 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)

Ben Rung
Mike Cruden
John Nead

AECOM
Mike Gutmann
Ray Stepinsky
David Cofield

The Environmental Service Group (ESG)
Brian Harris
Laterio “L.T.” Humphrey

2. Minutes from previous meeting:
No comments from last meeting minutes.

3. Progress since last meeting:
 ESG capped the site sanitary sewer line inside the Lincoln Ave. manhole on May 13.
 ACM abatement work continued in building 14 and building 12. Excluding the galbestos

paneling, most of the identified ACM in building 14 has been removed.
 Buildings 18 and 19 have been abated and final air clearance was achieved.
 Lights and ballast removal started.
 General trash/debris and salvageable steel roundup/consolidation performed in building

12 & 14.
 Analytical data for the proposed imported sand has been received 05/21.
 ESG continued with CAMP monitoring.
 Lozier/AECOM- continued background and work-in-progress air sampling
 Power drop from National Grid is complete 05/25.
 Three profiles have been prepared: for ACM (friable and non-friable) and C&D. The

disposal facility is Waste Management – Green Ridge.

4. Two-week look-ahead:
 Continue with ACM abatement. Builds 12, 14, 23
 Continue with surface removal of ACM and Galbestos debris from around buildings where

background air samples have been collected.
 Make any final preparations to the API separators, import and deploy sand bedding, and

install the PVC liners.
 Deploy flowable fill onto the sanitary manhole behind building 33 and into the lateral that
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leads to the Lincoln Ave. manhole. The lateral has been plugged/capped inside the Lincoln
Ave. manhole.

 Start submitting demolition permits.
 Start Aboveground Storage Tank (AST) size reduction/removal.
 Start galbestos siding removal at building 14 if debris and salvageable steel is removed; per

David Cofield.

5. Project Schedule:
Brian H stated that they are still on schedule. AECOM requested that the Project Schedule
needs to be updated to reflect actual start dates.

6. Submittals:
 New submittals: 44 00 05-12A – Imported sand grain size and chemical data

                                        03 34 00-1B - Flowable fill manufacturer specs.
Both of these are or will be approved.

7. RFI/Field Orders:
No new since the last meeting.

8. Field Clarification Memos:
None since FCM-1.

9. Disputes and Claims:
None to date

10. Proposed Change Orders:
None to date

11. Payment Applications
CAP 1 submitted by ESG on 5-10-21; review complete and returned to ESG for revisions.
ESG will resubmit by the end of the week.

12. WMBE/MBE Utilization:
 Communication between ESG and Jamie Thompson (DEC MWBE Unit Coordinator) is
ongoing.

13. Health and Safety:
No incidents or injuries. A few ticks were found on abatement workers clothing.

14.  Open Discussion
 Site Security – Team discussed the need for a security guard or watchman for a

limited period of time. Provide site security on Fridays between the hours of  6:00pm
and midnight and on Saturdays, Sundays, and Holidays (non-working days) between
the hours of 12:00pm and midnight. ESG is looking into employing someone to
provide coverage. AECOM will issue a field order that stipulates this requirement.
There will be no change to the contract cost or schedule associated with this.

 David C. discussed the clearance of buildings 18 and 19. Abatement is complete and
post abatement air samples yielded acceptable results.
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 LT talked about their plan to deploy flowable fill on or around Wed. 6-2-21.
 SWPPP Inspection:  LT stated that they will start performing the required weekly

inspections of the stormwater BMPs.
 Team discussed the need for profiles that include PCBs as a component of the ACM

waste stream.
 Per ESG, construction of the truck/equipment decontamination structure is complete

except for the dewatering component.
 CAMP reports. ESG provided drafts for the first 3 weeks of monitoring. These need to

be resubmitted and include the VOC readings.
 David C. brought up the need for supplemental lighting in some of the buildings to

facilitate safe abatement and cleanup. LT agreed and has some water-proof lights
onsite to be used. Now that we have a power drop from N. Grid, ESG can utilize the
generator to power lights where needed.

 Ben R. brought up the need for water trucks vs. water misters during demolition. LT
said that they will evaluate the need for misters and will likely get another water truck
onsite.

15. Follow Up / Action Items

ESG
Provide submittals identified in Two-Week Look Ahead Schedule
Provide submittals highlighted in the yellow and red on the Schedule of Submittals
Provide submittals for CAMP reports
Perform SWPPP inspection and provide documentation

            Provide any missing work training certs.

AECOM
Submit review for the Imported sand.

DEPARTMENT
None

16. Next Scheduled Meeting, Location, and Time
Wednesday, June 9, 2021 at 9:00 AM.

Meeting Adjourned at 9:45 am.



 PROGRESS MEETING NO. 6 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, June 9, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 6 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)

Ben Rung
John Nead
Kris Keenan (call-in)

AECOM
Mike Gutmann (call-in)
Ray Stepinsky
David Cofield (call-in)
Chris Higgins

The Environmental Service Group (ESG)
Brian Harris (call-in)
Laterio “L.T.” Humphrey

Lozier Environmental
Dominic Altidor

2. Minutes from previous meeting:
No comments from last meeting minutes.

3. Progress since last meeting:
 ESG deployed flowable fill into the sanitary sewer manhole located behind building 33 on

6-1-21. The sanitary sewer lateral associated with this manhole (downstream) was filled
with flowable fill to the capped manhole on Lincoln Ave. during this process.

 ACM abatement work continued in building 14 and building 12. ACM abatement work
extended to building 23 during the week ending 6-4-21. Window removal at heights
began on 6-8-21 at building 14 (long reach excavator). Overhead light fixtures, bulbs, and
ballasts being removed during ACM abatement.

 ESG exported 14.95 tons of non-friable ACM on 6-7-21; to Waste Management – Green
Ridge disposal facility.

 ESG providing a Site Security watchman;  started on 5-28-21
 ESG submitted Demolition Permit(s)- waiting for Town supervisors to meet and decide

on Permit fees.
 Structural Assessment on the one residential and one business located along Spring Street

Road is complete.
 General trash and salvageable steel roundup/consolidation performed in building 12, 14,

and 23. One roll-off box of salvageable steel exported (4.2 tons).
 ESG continued with CAMP monitoring and SWPPP inspections.
 Lozier/AECOM- continued background and work-in-progress air sampling
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4. Two-week look-ahead: (see ESG 2 WLA)
 Continue with ACM abatement. Buildings 5,6,7,8,9,10,23,22
 Continue with general waste and recyclable material roundup.
 Continue with surface removal of ACM and Galbestos debris from around buildings where

background air samples have been collected.
 Make any final preparations to the API separators, import and deploy sand bedding, and

install the PVC liners.
 Aboveground Storage Tank (AST) size reduction/removal.
 Start galbestos siding removal.

5. Project Schedule:
Brian H stated that they are still on schedule and he adjusted the Project schedule to
reflect accurate start dates.

6. Submittals:
 New submittals:  Submittal 34 78 13-4 - Truck Scale Calibration/Certification

ESG to provide submittals for the water treatment system soon.

7. RFI/Field Orders:
No new since the last meeting.

8. Field Clarification Memos:
None since FCM-1.

9. Disputes and Claims:
None to date

10. Proposed Change Orders:
None to date

11. Payment Applications
CAP 1 submitted to the NYDEC for approval. ESG will be submitting CAP-2 soon.

12. WMBE/MBE Utilization:
Communication between ESG and Jamie Thompson (DEC MWBE Unit Coordinator) is
ongoing. No news

13. Health and Safety:
No incidents or injuries.

14.  Open Discussion
 Site Security – ESG started providing a security watchman on 5-28-21. Security

coverage will be Fridays (6pm to midnight), Saturdays and Sundays (noon to
Midnight). There have been trespassers reported by the watchman but no property
damage.

 ACM abatement has been and will be ongoing.
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 Per ESG, construction of the truck/equipment decontamination structure is complete
except for the dewatering component.

 No new discussion on the water treatment system except for that ESG is working on
importing sand.

 CAMP reports: ESG is up to date on CAMP reports.
 The sanitary sewers have been capped and flowable fill has been deployed onto the

manhole and lateral located immediately behind building 33.
 Weekly SWPPP inspections and associated reporting is ongoing.
 ACM Disposal: Profiles are established for friable, non-friable, and C&D. A profile

needs to be built for the galbestos siding to include PCBs.
 RAD Disposal:  A profile for RAD waste needs to be built. ESG will likely use a

Waste Management facility in Alabama. The team discussed handling/stockpiling of
RAD brick. ESG will determine where to stockpile the RAD brick to facilitate
efficient loadout.

 RAD monitoring: Chris Higgins will tentatively visit the site once per week until ESG
starts to move/handle RAD materials. Monitoring isn’t necessary until the RAD
materials are handled.

 Drawing markups: ESG needs to maintain as-built drawings to reflect locations of
ACM, sumps, pits, and other site features that are inconsistent with the design
drawings.

15. Follow Up / Action Items

ESG
Provide submittals identified in Two-Week Look Ahead Schedule
Provide submittals highlighted in the yellow and red on the Schedule of Submittals
Provide submittals for CAMP reports and SWPPP inspections

            Provide any missing work training certs.
Provide documents for the sanitary sewer flowable fill installation and sewer
capping.

AECOM
Review submittal for truck scale calibration and certification

DEPARTMENT
None

16. Next Scheduled Meeting, Location, and Time
Wednesday, June 23, 2021 at 9:00 AM.

Meeting Adjourned at 9:45 am.



 PROGRESS MEETING NO. 7 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, June 23, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 7 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
John Nead
Mike Cruden
Ruth Curley
Kyle Forster

AECOM
Mike Gutmann (call-in)
Ray Stepinsky
David Cofield

The Environmental Service Group (ESG)
Brian Harris
Laterio “L.T.” Humphrey

Lozier Environmental
Dominique Altidor

2. Minutes from previous meeting:
No comments from last meeting minutes.

3. Progress since last meeting:
 ESG continued with ACM abatement in buildings 5, 9, 12, 21, 22, 23
 ESG continued removing overhead lights when encountered during ACM abatement.
 To Date, ESG has exported 21.78 tons of C&D, 14.90 tons of non-friable ACM, and

22.90 tons of salvageable metal.
 General trash and salvageable steel roundup/consolidation performed in and out of

buildings 21, 22, and 23 and outside of buildings 5, 6, 7, 8, and 9.
 ESG continued with CAMP monitoring and SWPPP inspections.
 Lozier/AECOM- continued background and work-in-progress air sampling

4. Two-week look-ahead: (see ESG 2 WLA)
 Continue with ACM abatement. Buildings 21, 22, and 23. Start abatement activities in

buildings 10 and 32.
 Perimeter removal of ACM and galbestos debris at buildings 30, 31, and 32.
 Continue with general waste and recyclable material roundup.
 Take delivery of sand for the API separators and make any final preparations to the API

separators. Install sand bedding and liners.
 Continue Aboveground Storage Tank (AST) size reduction/removal.
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 Start galbestos siding removal.
 Export salvageable metals and ACM.

5. Project Schedule:
Brian H. stated that they are still on schedule; no comments.

6. Submittals:
 New submittals:  Submittal 44 00 05-2  Water Treatment system; received on 6-21-21;

under AECOM review

7. RFI/Field Orders:
No new since the last meeting.

8. Field Clarification Memos:
None since FCM-1.

9. Disputes and Claims:
None to date

10. Proposed Change Orders:
None to date

11. Payment Applications
ESG submitted CAP-2 to AECOM on 6-22-21; under AECOM review

12. WMBE/MBE Utilization:
No news

13. Health and Safety:
No incidents or injuries.

14.  Open Discussion
 Site Security – No news; the number of trespassers seems to have decreased since the

security watchman has been employed.
 ACM abatement has been and will be ongoing. David Cofield discussed progress and

air sampling.
 No news from the Town of Colonie regarding progress of Demolition permit issuance;

a Town representative did contact LT with questions regarding one of the permit
applications.

 ESG will move forward with preparation of the water treatment system. Sand is
scheduled to arrive tomorrow (6-24-21) and they will begin deploying the sand in the
near term. AECOM is reviewing the water treatment system submittal.

 CAMP reports: ESG is up to date on CAMP reports.
 Weekly SWPPP inspections and associated reporting is ongoing. ESG install a

SWPPP report mailbox onsite.
 ACM Disposal: Profiles are established for friable, non-friable, and C&D. A profile

still needs to be built for the galbestos siding to include PCBs.
 RAD Disposal:  A profile for RAD waste needs to be built. ESG is still researching
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the appropriate disposal facility. No other discussion on RAD material management.
AECOM still plans to have a RAD specialist onsite once per week (excluding this
week) until RAD material is handled.

 Ruth (NYDEC) discussed the need for her contractor (Precision) to access monitoring
well onsite for gauging, etc.  In particular, wells OW-1 and MW-22 have been
inaccessible due to their location in the abatement exclusion zone. Ruth will work
with LT and AECOM to facilitate access to these well or ESG/AECOM will perform
the gauging activities. The contractor can access these well if he/she obtains the
proper ACM training.

15. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports and SWPPP inspections
o Provide any missing work training certs. (for e.g. Laron J. and Eric T.)
o Provide documents for the sanitary sewer flowable fill installation and

sewer capping.

AECOM
o Review submittal for the Water Treatment System
o Review CAP-2

DEPARTMENT
o Coordinate access to wells for gauging with ESG

16. Next Scheduled Meeting, Location, and Time
Wednesday, July 7, 2021 at 9:00 AM.

Meeting Adjourned at 9:40 am.



 PROGRESS MEETING NO. 8 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, July 7, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 8 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung

AECOM
Mike Gutmann (call-in)
Ray Stepinsky
Chris Higgins
David Cofield (call-in)

The Environmental Service Group (ESG)
Brian Harris
Laterio “L.T.” Humphrey

Lozier Environmental
Dominique Altidor

2. Minutes from previous meeting:
No comments from last meeting minutes.

3. Progress since last meeting: (see ESGs Summary)
 ESG started ACM abatement in building 17 (Air-Cell insulation)
 ESG continued abatement at buildings 9, 10, 12, 14, 21, 22, 23.
 ESG continued with ACM perimeter cleanup.
 ESG performed demolition activities at buildings 5, 6, 7, 18, 19, 34, 35
 ESG continued removing overhead lights when encountered during ACM abatement.
 ESG has exported 21.78 tons of C&D and 57.89 tons of salvageable metal
 General trash and salvageable steel roundup/consolidation.
 ESG continued with CAMP monitoring and SWPPP inspections.
 Lozier/AECOM- continued background and work-in-progress air sampling

4. Two-week look-ahead: (see ESGs 2 WLA)
 Continue with ACM abatement. Buildings 9, 10, 21, 22, and 23. Start abatement

activities in building 27.
 Relocate refractory brick (while AECOM RAD specialist is onsite).
 Perimeter removal of ACM and galbestos debris.
 Continue with general waste and recyclable material roundup.
 Continue with setup of the water treatment system. A sand bed has been installed in

API-3 so far.
 Continue Aboveground Storage Tank (AST) size reduction/removal.
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 Start galbestos siding removal.
 Export salvageable metals and ACM.

5. Project Schedule:
No comments. RNS asked that ESG update the schedule to accurately reflect the water
treatment system installation (line items 20 &21 on the schedule).  Current dates are
inaccurate.

6. Submittals:
 Submittal 44 00 05-2  Water Treatment system; Approved with notes.
 No new submittals

7. RFI/Field Orders:
No new since the last meeting.

8. Field Clarification Memos:
None since FCM-1.

9. Disputes and Claims:
None to date

10. Proposed Change Orders:
None to date

11. Payment Applications
CAP-2 approved by AECOM and being processed for payment in the Department. Ben
asked that, going forward, the CAPs should encompass a time frame no less than 30 days.

12. Health and Safety:
No incidents or injuries.

13.  Open Discussion
 Mike G. reminded that ASTs around building 7/8 will need to be decontaminated prior

to destruction.
 Site Security – No news; the number of trespassers seems to have decreased since the

security watchman has been employed. A new security watchman has been employed
starting on 7-2-21.

 ACM abatement has been and will be ongoing at buildings 9, 10, 21, 22, 23. David
Cofield mentioned that he received a call from the Department of Labor (DOL). David
stressed that the site team needs to have all worker training certifications and
abatement documentation up to date and readily available. David indicated that we
should expect a site visit from the DOL and that they may inspect the abatement
wetting procedure in addition to a general inspection.

 Dust Suppression: AECOM asked ESG if and when they were going to employ a
second water truck and/or the Dust Boss water mister. Significant dust emission was
observed when ESG demolished building 34 and associated ASTs. EST expressed that
the water mister will predominantly be used during building demolition but gave no
time frame for employing additional dust suppression activities. Ben asked that ESG
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start using the water mister as soon as possible.
 No news from the Town of Colonie regarding progress of Demolition permit issuance;

Ben reiterated that we should move forward with abatement and demolition BUT, his
department does have some concern that the Town of Colonie may recognize and raise
issue with the project performing demolition without a permit(s).

 ESG will continue with setup of the water treatment system when they can free-up
workers.

 CAMP reports: ESG is up to date on CAMP reports. No dust exceedances reported.
 Weekly SWPPP inspections and associated reporting is ongoing.
 ACM Disposal: Profiles are established for friable, non-friable, and C&D. A new

profile has been prepared and signed by the department for the galbestos siding w/
PCBs (Hazardous Waste AL-406080).

 RAD Disposal:  A profile for RAD waste needs to be built. AECOMs RAD specialist
discussed the need for submitting a sample of refractory brick for lab analysis in a
timely manner because the turn-around time for analysis is ~28 days.

 Precision Environmental will be onsite on Tuesday July 13 for accessing monitoring
wells. ESG will assist Precision in performing the needed well work.

 AECOM will re-issue the meeting invitation for these Bi-Weekly Progress Meetings
in Microsoft Teams.

15. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports and SWPPP inspections
o Provide any missing work training certs.
o Provide documents for the sanitary sewer flowable fill installation and

sewer capping.

 AECOM

 DEPARTMENT

16. Next Scheduled Meeting, Location, and Time
Wednesday, June 21, 2021 at 9:00 AM.

Meeting Adjourned at 9:40 am.



 PROGRESS MEETING NO. 9 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, July 21, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 9 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Mike Cruden (call-in)

AECOM
Mike Gutmann
Ray Stepinsky
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Brian Harris
Laterio “L.T.” Humphrey

Lozier Environmental
Dominique Altidor

2. Minutes from previous meeting:
No comments from last meeting minutes.

3. Progress since last meeting: (see ESGs Summary)
 ESG performed ACM abatement in building 17 (Air-Cell insulation and electrical

panels)
 ESG continued abatement and cleanup at buildings 9, 10, 12, 14, 21, 22, 23.
 ESG continued with ACM perimeter cleanup.
 ESG performed demolition activities at buildings 5, 6, 7, 8, 18, 19, 34, 35
 ESG started liner installation in API-1. Sand bedding was installed in API-1 and API-

3.
 ESG upgraded connectivity by installing satellite internet.
 ESG continued removing overhead lights when encountered during ACM abatement.
 General trash and salvageable steel roundup/consolidation.
 ESG continued with CAMP monitoring and SWPPP inspections.
 Lozier/AECOM- continued work-in-progress air sampling
 To date, ESG has exported 21.78 tons of C&D, 31.03 tons of Non-Friable ACM, and

156.17 tons of salvageable metal

4. Two-week look-ahead: (see ESGs 2 WLA)
 Start friable ACM abatement in buildings 28 and 27.
 Continue with ACM abatement and general cleanup in and around buildings 9, 10, 12,
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and 14 in preparation for galbestos panel removal.
 Continue with mastic removal in buildings 21, 22, and 23.
 Continue with general waste and recyclable material roundup.
 Continue with and complete liner installation in API-1 and API-3.
 Start galbestos siding removal. Start at building 14.
 Continue with export of salvageable metals and ACM.

5. Project Schedule:
Brian stated that he will provide an updated project schedule this week.
Brian stated that he feels that they are a little behind schedule for abatement work.

6. Submittals:
 No new submittals to discuss
 AECOM (MG) to review and discuss outstanding submittals with LT.

7. RFI/Field Orders:
No new since the last meeting.

8. Field Clarification Memos:
None since FCM-1.

9. Disputes and Claims:
None to date

10. Proposed Change Orders:
None to date

11. Payment Applications
CAP-1 and CAP-2 were approved and in the system.

12. Health and Safety:
No incidents or injuries.

13.  Open Discussion
 Site Security – No news; the number of trespassers seems to have decreased since the

security watchman has been employed.
 ACM abatement has been and will be ongoing at buildings 9, 10, 21, 22, 23. David

Cofield mentioned that we should anticipate a visit from the Department of Labor
(DOL). David stressed that the site team needs to have all worker training
certifications and abatement documentation up to date.

 Mike G. asked about the anticipated time frame for abatement of building 24 (chem
lab). ESG indicated that it will be done later when the weather cools. Building 24 will
require additional abatement controls.

 Dust Suppression: Nothing to report. ESG is working on getting another water truck.
 The Town of Colonie approved the reduced demolition permit fee schedule during a

recent Town meeting. ESG will proceed to pay the appropriate fees and obtain the
permits.

 Water treatment system set up is ongoing. The liners are currently being installed.
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ESG needs to install a slope, constructed of sand, on the east wall of API-1 and API-3
because the liners are too short.

 CAMP reports: ESG is up to date on CAMP reports. No dust exceedances reported.
 Weekly SWPPP inspections and associated reporting is ongoing. ESG needs to

perform BMP maintenance from the recent rainstorms.
 ACM Disposal: Profiles are established for friable, non-friable, and C&D. A new

profile for the galbestos paneling has been drafted but will not be submitted to Waste
Management until some options are evaluated for alternative (Subtitle D) facilities,

 RAD Disposal:  A profile for RAD waste needs to be built. ESG identified a potential
disposal facility (Mahoning Landfill, Ohio). Project team revisited the need to get a
representative sample of brick submitted to the lab very soon due to the 28-30 day
turnaround time for analysis. ESG should consult with Chris Higgins as needed to
build the profile.

 Precision Environmental was onsite for groundwater well monitoring on July 13. ESG
assisted with gauging wells in the exclusion zone.  None: One of the monitoring wells
on the east side of building 27 was damaged during clearing activities.

 ESG is working on getting Gallivan trucking registered in the NYDEC VendRep
system.

15. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports and SWPPP inspections
o Provide any missing work training certs.
o Review current Submittal Register and provide missing submittals

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).

o Update Contact List with newly approved subcontractors and re-
distribute/post as appropriate

 DEPARTMENT

16. Next Scheduled Meeting, Location, and Time
Wednesday, August 4, 2021 at 9:00 AM.

Meeting Adjourned at 9:48 am.



 PROGRESS MEETING NO. 10 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, August 4, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 10 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan

AECOM
Mike Gutmann – call in
Ray Stepinsky
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Brian Harris
Laterio “L.T.” Humphrey

Lozier Environmental
Dominique Altidor

2. Minutes from previous meeting:
No comments from meeting minutes (Progress Meeting No.8).

3. Progress since last meeting: (see ESGs Summary from the Agenda)
 ESG continued abatement and cleanup at buildings 9, 10, 12, 14, 21, 22, 23.
 ESG continued with ACM perimeter cleanup.
 ESG completed the liner installation in API-1 and API-3.
 ESG started LBP removal preparation in building 14 (east side rooms).
 ESG continued removing overhead lights when encountered during ACM abatement.
 General trash and salvageable steel roundup/consolidation.
 ESG submitted Waste Profiles for Friable ACM dust/dirt/debris (124141NY) and

Friable ACM w/ dust/dirt debris/PCBs >1 and <50ppm (124163NY).
 ESG continued with CAMP monitoring and SWPPP inspections.
 Lozier/AECOM- continued work-in-progress air sampling
 To date, ESG has exported 91.84 tons of C&D, 35.37 tons of Non-Friable ACM, and

193 tons of salvageable metal (the ESG summary reports different volumes).

4. Two-week look-ahead: (see ESGs 2 WLA from the Agenda)
 Continue with HASP requirements, CAMP monitoring, and SWPPP inspections.
 Start ACM abatement in building 27.
 Continue with mastic removal in buildings 21, 22, and 23.
 Continue with general waste (C&D) and recyclable material roundup.



Former AL Tech Specialty Steel Corporation Site
Progress Meeting Minutes
Page 2

 Continue with galbestos perimeter pickup at buildings 9, 10, 12, 14.
 Continue with water treatment set-up (pumps, piping, tanks).
 Start galbestos siding removal. Start at building 14.
 Continue with export of salvageable metals and ACM.

5. Project Schedule:
ESG submitted an updated gantt schedule this morning.
If ESG starts working 4, 10-hour days per week (Monday- Thursday), Brian asked if ESG
will be paid for Site Services (UC-1) and H&S (UC-2) for Fridays. NYDEC/AECOM will
evaluate the request and respond.

6. Submittals:
 ESG received and submitted the demolition permits for all of the buildings.
 AECOM reviewed the list of outstanding submittals with ESG on 7-21-21. ESG to

provide outstanding submittals.
 CAMP & SWPPP submittals are ongoing.

7. RFI/Field Orders:
No new since the last meeting.

8. Field Clarification Memos:
None since FCM-1.

9. Disputes and Claims:
None to date

10. Proposed Change Orders:
None to date

11. Payment Applications
CAP-1 and CAP-2 were approved and paid.

12. Health and Safety:
No injuries. A near-miss incident occurred on 8-2-21 when a haul truck (C&D) nearly
drove off of the side of the truck scale. The anchor bolts holding the guide rail at the south
east corner were broken from the pressure of the truck tire deflecting off of the rail.

13.  Open Discussion
 Damage to temporary fence along Spring Street Rd. occurred a couple of times since

the last meeting. The fence was pushed over, sandbags were broken, etc…
 ACM abatement has been ongoing at buildings 9, 10, 12, 14, 17.  Mastic removal still

needs to be completed in building 23. ESG has been focusing their crews on buildings
12 and 14 (galbestos pickup) in order to move forward with galbestos paneling
removal.

 Mike G. asked if ESG has procured the subcontractor that will bail the galbestos
paneling. They have not.

 Dust Suppression: ESG is employing the same dust suppression methods but will need
to start using the Dust Boss mister for galbestos panel removal or any demolition type
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activities that warrant its use. There were dust exceedances at 3 of the CAMP stations
on 7-26-21. ESG is attributing this to a high volume of truck traffic on Lincoln Ave.

 ESG received the demolition permits from the Town of Colonie and submitted
photocopies to AECOM.

 The liners installation is complete at API-1 and API-3. ESG will need to setup transfer
pumps, bag filters, GAC vessel, piping and hoses.

 CAMP reports: ESG is up to date on CAMP report submittal.
 Weekly SWPPP inspections and associated reporting is ongoing. SWPPP inspections

are up to date.
 ACM Disposal: NEW profile 124141NY for Friable ACM w/ dust, soil, debris
 NEW profile 124163NY for Friable ACM w/ dust, soil, debris, PCBs >1 and <50ppm;

AECOM provided analytical reports to ESG for the waste characterization samples
that were collected in 2019. ESG will collect and submit additional samples to meet
the disposal facility requirements.

 A new profile for the galbestos paneling has been drafted but will not be submitted to
Waste Management until some options are evaluated for alternative (Subtitle D)
facilities. AECOM to provide alternative a list of alternative facilities to ESG. Also,
ESG will need to prepare another friable ACM profile (including PCBs) for the
delaminated galestos that has been bagged. The current draft profile, for galbestos
paneling, is characterized as non-friable.

 Rad. Disposal:  A draft profile for Rad. waste has been prepared (511524OH). ESG
identified a potential disposal facility (Mahoning Landfill, Ohio). ESG will collect a
representative sample of refractory brick today and submit it to the laboratory.

 Brian H. stated that ESG does not plan to manually remove loose/flaking lead-based
paint prior to demolition. He stated that it is not required for a full demolition project.
NYDEC/AECOM to discuss internally to confirm Spec. requirement and internal
NYDEC requirement. AECOM to reply to RFI after submittal by ESG.

15. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports and SWPPP inspections
o Provide any missing work training certs.
o Review current Submittal Register and provide missing submittals
o Provide a submittal for modified work schedule (4, 10-hour days per week)

per contract Section VIII article 5.3.2.

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Provide a list of alternate facilities for galbestos disposal.

 DEPARTMENT
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16. Next Scheduled Meeting, Location, and Time
Wednesday, August 18, 2021 at 9:00 AM.

Meeting Adjourned at 9:58 am.



 PROGRESS MEETING NO. 11 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, August 18, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 11 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan- call in

AECOM
Mike Gutmann – call in
Ray Stepinsky
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Brian Harris
Laterio “L.T.” Humphrey
John Battaglia – call in

Lozier Environmental
Dominique Altidor

AMD Environmental
Kevin Hutton

2. Minutes from previous meeting:
No comments from meeting minutes (Progress Meeting No.10 and 9).

3. Progress since last meeting: (see ESGs Summary from the Agenda)
 ESG continued abatement and cleanup at buildings 9, 10, 12, 14, 21, 22, 23.
 ESG continued with ACM perimeter cleanup.
 ESG completed removal of loose/flaked LBP in building 14 (east side) and

containerized in steel open top drums.
 ESG started removal of Galbestos paneling at building 14. Started on August 10.
 ESG continued removing overhead lights when encountered during abatement

activities.
 General trash and salvageable steel roundup/consolidation.
 ESG submitted draft waste profiles for LBP chips (AL406120) and Friable ACM with

PCB >50ppm for the galbestos coating (AL406122).
 ESG continued with CAMP monitoring and SWPPP inspections.
 Lozier/AECOM- continued work-in-progress air sampling
 To date, ESG has exported 185.19 tons of C&D, 39.04 tons of non-friable ACM, and

280.79 tons of salvageable metals. The C&D and non-friable ACM totals were
obtained from facility scale weight tickets while the salvageable metal total was
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obtained from the site scale. (The ESG summary reports different volumes).

4. Two-week look-ahead: (see ESGs 2 WLA from the Agenda)
 Continue with HASP requirements, CAMP monitoring, and SWPPP inspections.
 Start ACM abatement in building 27.
 Continue with mastic removal in buildings 21, 22, and 23.
 Continue with perimeter pickup of galbestos around buildings 9,10,12.
 Continue with general waste (C&D) and recyclable material roundup.
 Continue with galbestos perimeter pickup at buildings 9, 10, 12, 14.
 Continue with water treatment set-up (pumps, piping, tanks).
 Continue with galbestos siding removal at building 14 and building 12.
 Continue with export of salvageable metals and ACM.
 Perform cleanup/removal of galbestos coating that has fallen off of panels during

removal. This should be performed on a daily basis.

5. Project Schedule:
AECOM requested that ESG update start finish dates on the gantt schedule to reflect
actuals.
Brian stated that they are a couple of weeks behind but indicated that he expects
production to improve as they establish a better  system/workflow with the galbestos
panel removal. ESG will ramp up staff and equipment when the time is right.

6. Submittals:
 ESG received approval from the DOL for a modified work schedule. The Work

Dispensation approval letter states that they can work no more than 10 hours per day
and no more than 5 days per week.

 ESG to provide outstanding submittals as outlined in the submittal register. LT and
Brian are working on this.

 Ben mentioned that Metro Metals is not in the Vendrep system but that they may not
need to be based on the revenue exchange for metal salvage. LT stated that Metro metals
will need to be registered in VendRep system because they will more involved in the
project when they mobilize the metal bailer and operator.

 CAMP, SWPPP, and H&S report submittals are ongoing.

7. RFI/Field Orders:
RFI-005 : LBP Removal - Removal of loose/flakey LBP prior to Demolition; AECOM
submitted a response to ESG on 8-17-21. Brian stated that ESG did not plan on performing
this work prior to demo because it is not a requirement. The team discussed the scope of
this work and why removal of loose paint is the desired approach. Brian indicated that ESG
will submit a PCO for the work because of the extra time/cost for manual removal of
loose/flaked paint and the application of poly sheeting to window and door openings.

RFI-006 : Modification of Work Hours – move to a 4 day/week, 10 hours/day work week.
DOL approval granted on 7-26-21. ESG stated that moving to 4/10s will increase
productivity while giving the workers more rest between work weeks. Ray S. asked what
the mob/demob schedule will be for the new work schedule. ESG – Mobilization to Albany
will remain the same (mobilize on Sunday) and demobilize on either Thursday night or
Friday morning. Ben asked if they will really work until 5:30pm on Thursdays. ESG- yes.
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The team also discussed the fatigue factor associated with working 10-hour days followed
by traveling back to Buffalo area. Ben closed the conversation by saying that we will
respond to the RFI and that NYDECs position is that they will pay 50% of the UC-1 and
UC-2 bid items for the Fridays that they are not onsite during this 4/10 schedule.

8. Field Clarification Memos:
None since FCM-1.

9. Disputes and Claims:
None to date

10. Proposed Change Orders:
None to date

11. Payment Applications
CAP-1 and CAP-2 were approved and paid.
CAP-3 submitted to AECOM on 8-16-21. AECOM asked for the rationale on how they
calculated the requested 23% collection for bid item LS-3 (Abatement and Demolition).
Brian stated that he has an internal mechanism (spreadsheet) for calculating his costs and
% complete. He also stated that their operating cost for manual abatement is higher than
demolition (or equipment operation to dismantle the buildings).

12. Health and Safety:
No incidents or injuries. David C. mentioned that the water truck operator is applying too
much water during galbestos panel removal which can cause slippery conditions and has
the potential for displacing and transporting ACM to storm drains. LT stated that they will
make the needed adjustments.

13.  Open Discussion
 Site Security – Team discussed recent vandalism to ESGs equipment. No change

proposed to the security detail.
 ACM abatement has been ongoing at buildings 9, 10, 12, 14, 17.  This includes

exterior ACM debris removal. Mastic removal has restarted in building 23.  Galbestos
panel removal started at building 14 on August 10th. ESG making adjustment with
equipment attachments to achieve a better production rate.
No ETA on the metal bailer yet.

 Dust Suppression – ESG started using the Dust Boss mister on August 10th during the
galbestos panel removal. ESG mobilized a second water truck this week. No dust
exceedances have occurred in the last 2 weeks.

 ESG still needs to setup transfer pumps, bag filters, GAC vessel, piping and hoses.
ESG stated that API-1 will be used for the influent (dirty water) and API-3 will be
used to store treated water.

 CAMP reports: ESG is up to date on CAMP report submittal.
 Weekly SWPPP inspections and associated reporting is ongoing. SWPPP inspections

are up to date. Ray S. made mention to ESG that a couple of stormwater catch basins
need maintenance.

 ACM Disposal: NEW profile 124141NY for Friable ACM w/ dust, soil, debris
 NEW profile AL406120 for LBP was reviewed and signed by NYDEC. A NEW
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profile (AL406122) for friable galbestos w/PCBs is being reviewed.
ESG submitted a sample of dirt/dust/debris to obtain the analytical data required by
the disposal facility. This is for profile 124141NY and 124163NY. ESG made
mention that the WM facility in New Hampshire will not accept our waste. AECOM
will provide more options for facilities.

 RAD Disposal:  A draft profile for RAD waste has been prepared (511524OH). ESG
identified a potential disposal facility (Mahoning Landfill, Ohio). ESG collected and
submitted a sample(s) of refractory brick to a lab on August 6, 2021 and requested an
expedited turn-around time.
ESG plans to move a small amount of refractory brick in building 9. ESG will notify
AECOM (Chris H.) ahead of time.

15. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Provide any missing work training certs.
o Review current Submittal Register and provide missing submittals
o Provide analytical data associated with development of waste profiles.

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Provide more alternative facilities for galbestos disposal.
o Provide a response to RFI-06 and provide a review and response to CAP-3.

 DEPARTMENT

16. Next Scheduled Meeting, Location, and Time
Wednesday, September 1, 2021 at 9:00 AM.

Meeting Adjourned at 10:14 am.



 PROGRESS MEETING NO. 12 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, September 1, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 12 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Mike Cruden – call in

AECOM
Mike Gutmann
Ray Stepinsky
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Brian Harris
Laterio “L.T.” Humphrey

Lozier Environmental
Dominique Altidor

2. Minutes from previous meeting:
No comments from meeting minutes. ESG has not received minutes from meeting 11.

3. Progress since last meeting: (see ESGs Summary from the Agenda)
 ESG continued abatement in building 23, 22, 21. Friable air-cell abatement in building

28/27.
 ESG continued with ACM perimeter cleanup.
 ESG continued removal of Galbestos paneling at building 14. Started on August 10.
 ESG continued removing overhead lights when encountered during abatement

activities.
 General trash and salvageable steel roundup/consolidation.
 ESG continued with CAMP monitoring and SWPPP inspections.
 Lozier/AECOM- continued work-in-progress air sampling
 To date, ESG has exported 185.19 tons of C&D, 39.04 tons of non-friable ACM, and

409.98 tons of salvageable metals. The C&D and non-friable ACM totals were
obtained from facility scale weight tickets while the salvageable metal total was
obtained from the site scale. (The ESG summary reports different volumes).

4. Two-week look-ahead: (see ESGs 2 WLA from the Agenda)
 Continue with HASP requirements, CAMP monitoring, and SWPPP inspections.
 Continue friable ACM abatement in building 28 and 27.
 Continue with perimeter pickup of galbestos around buildings 21, 22, 23; buildings 9,

19, 12.
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 Continue with water treatment set-up (pumps, piping, tanks).
 Continue with galbestos siding removal at building 14 and building 12.
 Continue with demolition and steel processing.
 Continue with export of salvageable metals and ACM.

5. Project Schedule:
AECOM requested that ESG update start finish dates on the Gantt schedule to reflect
actuals. Brian will send an updated Gantt schedule this week. One was not provided for
todays meeting.
Brian stated that ESG is looking to subcontract some of the galbestos panel removal and
demolition to Cambria Contracting. This will include dismantling/demolition of building
36 and potentially some of the other high structures.
Brian will submit an RFI that asks for clarification on the structural separation of
buildings 36 and 37.

6. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 AECOM provided a condensed list of outstanding submittals to ESG (LT). LT and/or

Brian to provide any and all submittals that they can.

7. RFI/Field Orders:
RFI-005 : LBP Removal - Removal of loose/flakey LBP prior to Demolition; AECOM
submitted a response to ESG on 8-17-21.
(Response sent to ESG)

RFI-006 : Modification of Work Hours – move to a 4 day/week, 10 hours/day work week.
DOL approval granted on 7-26-21.
(Response sent to ESG; ESG still evaluating the response and option)

RFI-007 (NEW): Profiling for the disposal of galbestos panels and galbestos coating. RFI
pertains to additional sampling to facilitate disposal options for galbestos.
(Response sent to ESG)

8. Field Clarification Memos:
None since FCM-1.

9. Disputes and Claims:
None to date

10. Proposed Change Orders:
None to date

11. Payment Applications
CAP-1 and CAP-2 were approved and paid.
CAP-3 submitted to AECOM on 8-16-21. AECOM/NYSDEC reviewed and responded to
this CAP. ESG contemplating revision to CAP-3 to extend date.
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12. Health and Safety:
No incidents or injuries but, there is confusion on whether that was an incident (minor
injury) yesterday. A worker walked into an object and bumped his hard hat and knocked it
off his head. There was no need for first aid.

13.  Open Discussion
 Site Security – Nothing to report
 Continuing abatement of delaminated galbestos around the buildings and continue

with galbestos panel removal. Most of the galbestos paneling has been removed from
building 14.  ESG started friable air-cell pipe insulation removal in building 28 on 8-
26-21. The crusher/bailer is anticipated to arrive in 2 to 3 weeks from now.

 ESG is employing the same dust suppression methods. One Dust Boss water mister is
being used during galbestos panel removal/demolition; 2 water trucks are onsite and
are being used to wet site roads and to wet debris during galbestos panel removal and
demolition. No fugitive dust exceedances have occurred.

 Structural demolition of building 14 started on 8-23-21. Buildings 5, 6, 7, 8, 15,18, 19,
34, and 35 were demolished previously. Note: An additional excavator w/shears was
mobilized on 8-26-21. Demolition will proceed with potentially the help of a
subcontractor that is equipment with a high reach excavator.

 ESG relocated the GAC vessel and bag filter assembly to the east side of the API
separator structure. ESG plans to have transfer pumps, bag filters, GAC vessel, piping
and hoses up and operational by the end of next week.

 CAMP reports: ESG is up to date on CAMP report submittal.
 Weekly SWPPP inspections and associated reporting is ongoing. SWPPP inspections

are up to date. Ray S. made mention to ESG that a couple of stormwater catch basins
need maintenance.

 Brief discussion on existing and proposed profiles. Brian stated that ESG is currently
using the limited data from the Waste Characterization Report to build a waste profile
through Waste Management. Specifically the dirt/dust/debris samples from floors of
building 14 and 12. ESG has not yet submitted samples, excluding the sample of
refractory brick, to establish waste profiles.

 RAD Disposal:  Proposed profile 511524OH for TENORM refractory brick; ESG
submitted a sample of refractory brick to the laboratory on August 6, 2021.
ESG has not received the analytical data yet. ESG expects the data to arrive on 9-16-
21.

 Mike C. (NYSDEC) wants to send a few new NYSDEC employees to the site for a
visit and asked for a preferred day. ESG said they can come to the site anytime
because there’s typically demo or abatement going on daily.

15. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Review condensed Submittal Register, provided by AECOM, and provide
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missing submittals
o Provide analytical data associated with development of waste profiles

(Refractory brick).
o Submit an RFI (RFI-08) for clarification on the structural separation of

building 36/37.
 AECOM

o Continued abatement oversight and air sampling (Background, Work-in-
Progress, and Final Clearance).

o Continue to review submittals, track progress, and track exported and
imported materials.

o Update Project Contact List as needed.

 DEPARTMENT

16. Next Scheduled Meeting, Location, and Time
Wednesday, September 15, 2021 at 9:00 AM.

Meeting Adjourned at 9:55 am.



 PROGRESS MEETING NO. 13 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, September 15, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 13 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Mike Cruden – call in
Ben Rung
Kris Keenan
John Nead – call in

AECOM
Mike Gutmann – call in
Ray Stepinsky
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Brian Harris
Laterio “L.T.” Humphrey

Lozier Environmental
Dominique Altidor

2. Minutes from previous meeting:
No comments/issues from previous meeting minutes.

3. Progress since last meeting: (see ESGs Summary from the Agenda)
 ESG continued abatement in building 28. Friable air-cell abatement in building 28/27.
 ESG continued with ACM perimeter cleanup. Buildings 10, 23, 22, 21.
 ESG started galbestos removal and structural demolition on the east side of building

12.
 ESG continued removing overhead lights when encountered during abatement

activities.
 Galbestos panel removal and structural demolition of building 14 is complete except

for the section that abuts building 17.
 General trash and salvageable steel roundup/consolidation.
 ESG continued with CAMP monitoring and SWPPP inspections.
 Lozier/AECOM- continued work-in-progress air sampling.
 To date, ESG has exported 216.68 tons of C&D, 39.04 tons of non-friable ACM, 3.56

tons of friable ACM and 683.35 tons of salvageable metals. The C&D and non-friable
ACM totals were obtained from facility scale weight tickets while the salvageable
metal total was obtained from the site scale.
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4. Two-week look-ahead: (see ESGs 2 WLA from the Agenda)
 Continue with HASP requirements, CAMP monitoring, and SWPPP inspections.
 Continue friable ACM abatement in building 28 and 27.
 Continue with perimeter pickup of galbestos around buildings 9, 10, 23, 22, 21
 Continue with water treatment set-up (pumps, piping, tanks) and testing.
 Continue with galbestos siding removal at building 12 and 11.
 Continue with demolition and steel processing. Demolition to include buildings 12 and

11.
 Process and stage refractory brick in building 17. Preparation for loadout.
 Continue with export of salvageable metals and ACM.

5. Project Schedule:
ESG provided an updated Gantt schedule today. AECOM to review.
ESG is working toward subcontracting or onboarding Cambria Contracting to perform
some of the galbestos panel removal and demolition. This will include
dismantling/demolition of building 36 and potentially some of the other high structures.
ESG plans to start work on building 36 on 10-4-21.

6. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 AECOM will provide yet another condensed list of outstanding submittals.

7. RFI/Field Orders:
RFI-005 : LBP Removal - Removal of loose/flakey LBP prior to Demolition; AECOM
submitted a response to ESG on 8-17-21. (Response sent to ESG)  Brian stated that he will
be submitting a PCO for the lead removal work that was performed in building 14.

RFI-006 : Modification of Work Hours – move to a 4 day/week, 10 hours/day work week.
DOL approval granted on 7-26-21. (Response sent to ESG add date; ESG still evaluating
the response and options).

RFI-007 : Profiling for the disposal of galbestos panels and galbestos coating. RFI pertains
to additional sampling to facilitate other options, potentially as non-hazardous for the
galbestos.
(Response sent to ESG on  add date). ESG agrees with sampling the galbestos from all the
buildings (including building 14) but will submit a PCO for the sampling activity. ESG is
waiting to hear from Waste Management for further details on acceptance of galbestos and
required sampling. ESG noted that the arrival of the galbestos bailer is still a few weeks
away. ESG is also working on getting Metro Metal registered in the VendRep system.

8. Field Clarification Memos:
None since FCM-1.

9. Disputes and Claims:
None to date.

10. Proposed Change Orders:
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None to date.

11. Payment Applications
CAP-1 and CAP-2 were approved and paid.
Revised CAP-3 will be submitted to AECOM today. Revised CAP-3 will include a longer
expanse of work days than the initial version.

12. Health and Safety:
No incidents or injuries.

13.  Open Discussion
 Site Security – Nothing to report.
 The team discussed the separation of building 36 and 37. Ben directed ESG to remove

the wall and vertical beams on the south side of building 36. The wall is constructed of
block and galbestos paneling. ESG acknowledged. ESG was going to submit an RFI
(RFI-008) to gain clarification on this topic but RFI-008 will not be needed.

 Asbestos (ACM) abatement is continuing as planned. Most of the asbestos paneling
has been removed from building 14. The high elevation transite paneling is still intact.
Friable ACM removal is continuing in buildings 28/27.

 No change to the dust suppression methods. No fugitive dust emission exceedances
have occurred.

 Structural demolition of building 14 started on 8-23-21. The majority of building 14
has been demolished (approximately 50,800 square feet). Galbestos and structural
demolition on the east side of building 12 started on 9-13-21.

 Water Treatment System setup work has not occurred since the last progress meeting
but ESG stated that they will resume setup and perform testing on the system around
10-4-21.

 CAMP reports: ESG is up to date on CAMP report submittals.
 Weekly SWPPP inspections and associated reporting is ongoing. SWPPP inspections

are up to date. David C. mentioned that he has identified more stormwater catch
basins that were not previously found and ESG has protected these features with silt
socks and geotextile as appropriate

 Brief discussion on existing and proposed profiles. Nothing notable was discussed
with the exception of RFI-007.

 RAD Disposal:  Proposed profile 511524OH for TENORM refractory brick; ESG
submitted a sample of refractory brick to the laboratory on August 6, 2021.
ESG (Brian) stated that he has received the analytical for RAD analysis but is waiting
for metals analysis. Brian will submit the data to AECOM. The 2 week look ahead
shows that processing and staging of refractory brick in building 17 will start the week
ending 10-1-21.

 Mike G. reminded the team that good housekeeping must be maintained.
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15. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule.
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals.
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Review condensed Submittal Register, provided by AECOM, and provide

missing submittals.
o Provide analytical data associated with development of waste profiles

(Refractory brick).
o Submit revised CAP-3.
o Provide updates on their correspondence with disposal facilities.

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue to review submittals, track progress, and track exported and

imported materials.
o Update Project Contact List as needed.
o Provide another condensed list of the outstanding submittals.

 DEPARTMENT

16. Next Scheduled Meeting, Location, and Time
Wednesday, September 29, 2021 at 9:00 AM.

Meeting Adjourned at 9:45 am.



 PROGRESS MEETING NO. 14 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, September 29, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 14 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Mike Cruden – call in
Ben Rung
Kris Keenan – call in

AECOM
Mike Gutmann
Ray Stepinsky
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Brian Harris

Lozier Environmental
Dominique Altidor

2. Minutes from previous meeting:
Brian stated that the previous meeting minutes mis-stated the start of refractory brick
handling in building 9 and 17. The 2 week look ahead was incorrect in stating that
building 17 brick handling will start before building 9.

3. Progress since last meeting: (see ESGs Summary from the Agenda)
 ESG continued abatement in building 28. Friable air-cell abatement in building 28/27.
 ESG continued with ACM perimeter cleanup. Buildings 10, 23, 22, 21.
 ESG continued galbestos removal and structural demolition on the east side of

building 12.
 ESG continued removing overhead lights when encountered during abatement

activities.
 Waste Profiling continued
 General trash and salvageable steel roundup/consolidation.
 Scrap metal exporting continued
 ESG continued with CAMP monitoring and SWPPP inspections.
 Lozier/AECOM- continued work-in-progress air sampling.
 To date, ESG has exported 216.68 tons of C&D, 39.04 tons of non-friable ACM, 3.56

tons of friable ACM and 682 tons of salvageable metals.
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4. Two-week look-ahead: (see ESGs 2 WLA from the Agenda)
 Continue with HASP requirements, CAMP monitoring, and SWPPP inspections.
 Continue friable ACM abatement in building 28 and 27.
 Continue with perimeter pickup of galbestos around buildings 9 and 36.
 Continue with water treatment set-up (pumps, piping, tanks) the week ending 10-8-21

and testing the week of 10-15-21.
 Continue with galbestos siding removal and demolition at building 12.
 Start galbestos removal and demolition of buildings 10 and 11.
 Start galbestos and demolition of building 36 (Cambria).
 Process and stage refractory brick in building 9 starting on 10-11-21. Preparation for

loadout.
 Continue with export of salvageable metals and ACM.

5. Project Schedule:
ESG provided an updated Gantt schedule to reflect a 4/10 schedule. Brian H. is fine
tuning the schedule to show that Friday are excluded as work days.
ESG is working toward subcontracting or onboarding Cambria Contracting to perform
some of the galbestos panel removal and demolition. This will include
dismantling/demolition of building 36 and potentially some of the other high structures.
ESG/Cambria plans to start work on building 36 on 10-4-21.

6. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 AECOM is working through the submittals and identifying the outstanding submittals.

7. RFI/Field Orders:
RFI-005 : LBP Removal - Removal of loose/flakey LBP prior to Demolition; AECOM
submitted a response to ESG on 8-17-21.(Response send to ESG)  Brian submitted a PCO
(PCO-01) for future LBP work.

RFI-006 : Modification of Work Hours – move to a 4 day/week, 10 hours/day work week.
DOL approval granted on 7-26-21. (Response sent to ESG); the 4/10 schedule started on 9-
20-21. The project team will adhere to this schedule for 5 weeks and evaluate its viability.

RFI-007 : Profiling for the disposal of galbestos panels and galbestos coating. RFI pertains
to additional sampling to facilitate disposal of galbestos as non-hazardous.
(Response sent to ESG). ESG will submit a SAP specifically for galbestos sampling and
will proceed with sampling building 14 once the SAP is approved.

8. Field Clarification Memos:
None since FCM-1.

9. Disputes and Claims:
None to date.
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10. Proposed Change Orders:
PCO-01 – change order for future LBP work was submitted to AECOM on 9-21-21.
Pending.

11. Payment Applications
CAP-1 and CAP-2 were approved and paid.
Revised CAP-3 was approved and submitted to NYSDEC for payment on 9-23-21.

12. Health and Safety:
No incidents or injuries.

13.  Open Discussion
 Site Security – Nothing to report
 4/10 Schedule evaluation – No issues at this point. The schedule is favorable to the

workers so far.
 Mobilization of the Cambria operators and the start of dismantling building 36 will

start on 10-4-21. The new long reach excavator (85 ft. reach) was mobilized on 9-28-
21.

 Asbestos (ACM) abatement is continuing. The majority of the galbestos paneling has
been removed from building 12. Some of building 14 including the high elevation
transite paneling is still intact. Friable ACM removal is continuing in buildings 28/27.

 No change to the dust suppression methods. No fugitive dust emission exceedances
have occurred. An additional mister may be needed.

 Structural demolition of building 12 had continued since the last meeting. The main
corridor of building has not been demolished yet; ESG working on removing
galbestos paneling. See project schedule for demolition sequence.

 Water Treatment System setup work will resume the week of 10-4 with testing of the
treatment components occurring the week of 10-11-21.

 CAMP reports: ESG needs to submit the CAMP report for last week.
 Weekly SWPPP inspections and associated reporting is ongoing. SWPPP inspections

are delinquent by one week. The last SWPPP inspection was on 9-17-21. Ray S.
mentioned that there are a few storm water catch basins that need maintenance.

 Discussion regarding sampling and profiling galbestos. ESG will submit a SAP that’s
specific to sampling galbestos and window glazing for PCB analysis. ESG will sample
galbestos and glazing associated with building 14 once the SAP is approved.

 Brian stated that the metal bailer will arrive around 10-11-21.
 RAD Disposal:  Proposed profile 511524OH for TENORM refractory brick; ESG

received and submitted analytical data for radiological analysis and will submit the
analytical data for the metals analysis. Chris Higgins will review all data and revised
waste profile.  Brian stated that they received approval from the state of Ohio
environmental agency for acceptance of radiological waste brick. Chris H. mentioned
that he would like collect air samples during brick handling/washing to determine if
dust generated during the cleaning process contains elevated radiological material.
Brian stated that the profile approval request will come to Ben today from Waste
Management.

 Ben mentioned that there is a flush mount well on the west side of building 10 that
should be protected.
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15. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Provide analytical data associated with development of waste profiles

(Refractory brick).
o Provide updates on their correspondence with disposal facilities.
o Provide abatement certifications for Cambria workers.
o Submit a Sampling and Analysis Plan (SAP) for galbestos sampling.

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue to review submittals, track progress, and track exported and

imported materials.
o Update Project Contact List as needed.
o Review SAP and witness sample locations

 DEPARTMENT
o Review profile for radiological waste material; approve if acceptable

16. Next Scheduled Meeting, Location, and Time
Wednesday, October 13, 2021 at 9:00 AM.

Meeting Adjourned at 10:05 am.



 PROGRESS MEETING NO. 15 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, October 13, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 15 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan – call in

AECOM
Mike Gutmann – call in
Ray Stepinsky
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Brian Harris
Laterio Humphrey
John Battaglia – call in

Lozier Environmental
Dominique Altidor

2. Minutes from previous meeting:
No issues with the Progress Meeting 14 meeting minutes

3. Progress since last meeting: (see ESGs Summary from the Agenda)
 ESG started ACM removal in Building 32.
 ESG started building 36 galbestos panel removal
 ESG continued with galbestos panel removal and demolition of building 12 and the

started into the south end of building 9.
 ESG continued removing overhead lights when encountered during abatement

activities.
 Building 11 demolition complete
 Waste Profiling continued
 General trash and salvageable steel roundup/consolidation.
 Scrap metal exporting continued
 ESG continued with CAMP monitoring and SWPPP inspections.
 Lozier/AECOM- continued work-in-progress air sampling.
 To date, ESG has exported 235.58 tons of C&D, 42.47 tons of non-friable ACM, 6.26

tons of friable ACM and 1,050 tons of salvageable metals.
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4. Two-week look-ahead: (see ESGs 2 WLA from the Agenda)
 Continue with HASP requirements, CAMP monitoring, and SWPPP inspections.
 Continue with galbestos panel removal at building 36; start structural demolition.
 Continue with ACM abatement in building 32.
 Finish ACM abatement in building 27.
 Continue sorting and washing refractory brick at building 9.
 Continue with galbestos panel removal at building 10.
 Continue with water treatment set-up (pumps, piping, tanks); no work has been done on

the system since the last meeting.
 Continue with export of salvageable metals and ACM.

5. Project Schedule:
ESG provided an updated Gantt schedule to reflect a 4/10 schedule. Brian H. is still fine
tuning the schedule to show that Friday are excluded as work days. John B. mentioned
that there is a potential for delays with trucking in the future because of the lack of
drivers.

6. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 AECOM is working through the submittals and identifying the outstanding submittals.
 AECOM reviews and approved the SAPs for building 14 and 12.

7. RFI/Field Orders:
RFI-005 : LBP Removal - Removal of loose/flakey LBP prior to Demolition; AECOM
submitted a response to ESG on 8-17-21.(Response send to ESG)  Brian submitted a PCO
(PCO-01) for future LBP work. Nothing discussed.

RFI-006 : Modification of Work Hours – move to a 4 day/week, 10 hours/day work week.
DOL approval granted on 7-26-21. (Response send to ESG); the 4/10 schedule started on
9-20-21. The project team will adhere to this schedule for 5 weeks and evaluate its viability.
Brian stated that the 4/10 schedule is working well.

RFI-007 : Profiling for the disposal of galbestos panels and galbestos coating. RFI pertains
to additional sampling to facilitate disposal of galbestos as non-hazardous.
(Response send to ESG). ESG submitted a SAP for galbestos and window glazing at
buildings 12 and 14. ESG will continue to submit SAPs for other buildings or groups of
buildings.

8. Field Clarification Memos:
None since FCM-1.

9. Disputes and Claims:
None to date
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10. Proposed Change Orders:
PCO-01 – change order for future LBP work was submitted to AECOM on 9-21-21.
Pending until it becomes applicable.

11. Payment Applications
CAP-1, CAP-2, and CAP-3 were approved and paid.

12. Health and Safety:
No incidents or injuries. Team briefly discussed working with refractory brick and the
measures to be taken to protect workers.

13.  Open Discussion
 Site Security – Nothing to report
 4/10 Schedule evaluation – No issues at this point. The schedule is favorable to the

workers so far.
 Status of galbestos bailer. Anticipated to arrive at the end of next week (~10-21-21).
 Two new workers from Cambria Contracting were onboarded and arrived on 10-4-21;

the new long-reach excavator arrived on 9-28-21. Galbestos removal at building 36
started on 10-6-21.

 Asbestos (ACM) abatement is continuing. Some of building 14, including the high
elevation transite paneling, is still intact. Galbestos panel removal has continued into
building 9 and will advance into building 10. There is still a relatively small amount of
ACM pipe insulation that needs to be removed in building 27. Pre-abatement
preparation and non-friable ACM removal has started on building 32.

 ESG mobilized a second water mister the week of 10-4-21. No fugitive dust emission
exceedances have occurred.

 Structural demolition of building 12 is complete. Structural demolition has advanced
into the southside of building 9 but paused to focus on other areas. Building 28
collapsed under its own weight on 10-8-21.

 Water Treatment System setup work will resume. ESG waiting on piping,
connections, etc. that are supposed to arrive this week.

 CAMP reports are up to date. Data shows not exceedances for fugitive dust or VOCs.
 Weekly SWPPP inspections and associated reporting is ongoing. SWPPP inspections

are up to date. Ray S. mentioned that there are a few stormwater catch basins that need
maintenance and that there is a sump that was identified in one of ESGs SWPPP
inspection reports that needs to be covered/secured to protect site workers.

 Discussion regarding profiling. Brian to reach out to the disposal facilities regarding
the waste characterization data that he submitted for floor sweepings, dust, and debris
for buildings 14, 12, 10, etc. ESG submitted more sample volume of galbestos and
window glazing (from building 14) because the lab notified that they did not have
enough volume for leachability analysis.

 Brian stated that the metal bailer will arrive at the end of next week.
 RAD Disposal:  Proposed profile 511524OH for TENORM refractory brick; ESG

received and submitted analytical data for radiological analysis and metals (TTLC ad
TCLP). Metals analysis yielded low concentrations. Brian stated that the disposal
facility in Ohio (Mahoning LF) will NOT accept the brick now that we indicated that
it contained ACM. The team discussed the option of sending the entire waste stream
of refractory brick + brick fines + ACM, without washing, to another facility. More
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discussion needed.
 Ben mentioned the need for improved housekeeping around the site. Many trip

hazards and material displaced into soil areas.
 Chris H. asked for the dose badge data from ESG. Brian said that he will obtain and

provide to Chris.
 Team discussed the issue with overweight trucks leaving the site, as determined by the

onsite scale. Ben stated that no trucks should leave the site overweight. ESG will need
to determine the legal hauling weight of the truck/trailers used at the site and any
weight restrictions along the haul route(s). AECOM will submit a Field Order (FO-2)
that outlines the requirements.

15. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Provide analytical data associated with development of waste profiles

(galbestos and window glazing).
o Provide updates on their correspondence with disposal facilities for the

radiological waste and dirt/dust debris waste stream.
o Submit a Sampling and Analysis Plan (SAP) for galbestos sampling for

more buildings followed by sampling of building 12 galbestos and glazing
as well as other buildings after the SAP(s) are approved.

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials.
o Update Project Contact List as needed.
o Issue a field order (FO-2) for overweight trucks.

 DEPARTMENT
o None

16. Next Scheduled Meeting, Location, and Time
Wednesday, October 20, 2021 at 9:00 AM.

Meeting Adjourned at 09:50 am.



 PROGRESS MEETING NO. 16 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, October 20, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 16 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung

AECOM
Mike Gutmann – call in
Ray Stepinsky
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Brian Harris
Laterio Humphrey

Lozier Environmental
Dominique Altidor

2. Minutes from previous meeting:
ESG did not receive Meeting #15 minutes yet. AECOM will provide ASAP.

3. Progress since last meeting:
 ESG did not provide a Past Progress Summary prior to the meeting, the following was

provided verbally.
 ESG removed all the galbestos paneling from building 10
 ESG completed the friable ACM abatement in building 32.

4. Two-week look-ahead:
 ESG did not provide a two-week look ahead summary prior to the meeting, the

following was provided verbally.
 Continue with HASP requirements, CAMP monitoring, and SWPPP inspections.
 Continue with galbestos removal from the ground surface around building 10/9
 Start galbestos panel removal at building 23 after cleaning/preparing the perimeter.
 Continue with sorting/washing refractory brick in building 9.
 Continue with water treatment system setup.
 Take delivery of the metal bailer.

5. Project Schedule:
ESG said that they see no issues with the overall schedule.

6. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
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 ESG will submit SAPs for galbestos and window glazing sampling at other buildings.

7. RFI/Field Orders:
RFI-007 : Profiling for the disposal of galbestos panels and galbestos coating. RFI pertains
to additional sampling to facilitate disposal of galbestos as non-hazardous.
ESG sampled building 14 and received analytical data for the galbestos samples and
window glazing samples that they collected. Galbestos samples show non-detect for PCBs
and low levels of metals. The window glazing sample showed PCB concentration of 2.6
mg/kg.

Field Order 2 (FO-2): FO-2 was issued to ESG on 10-14-21. FO-2 pertains to an
addendum request to the ESG Work Plan that includes procedures and measures that will
be taken to ensure that haul trucks do not leave the site overweight. ESG is working on
the response.

Field Order 3 (FO-3):  FO-3 was issued to ESG on 10-14-21. FO-3 pertains to an
addendum request to the Demolition and Asbestos Abatement Plan that details the
planned structural demolition of building 36 while maintaining the integrity of building
37. The addendum shall include the resumes and work experience of the individuals
directing the demolition and the operator(s) that perform the work. ESG is working on the
response.

11. Payment Applications
CAP-1, CAP-2, and CAP-3 were approved and paid.
Brian stated that the next CAP will be submitted next week (w/o 10/25/21).

12. Health and Safety:
No incidents or injuries reported.

13.  Open Discussion
 Site Security – A temporary fence panel was cut along Spring Street Road but nothing

onsite was damaged.
 4/10 Schedule evaluation – No issues at this point, ESG to continue with 4/10s.
 Status of galbestos bailer. Anticipated to arrive this week (w/o 10/25/21).
 Asbestos (ACM) abatement is continuing. Galbestos panels were removed from

building 10. Substantial cleanup around building 10 occurring. Friable ACM
abatement is complete in building 32. Final clearance air samples being collected
today in building 32.

 Water Treatment System setup ongoing (piping, connections, etc.)
 CAMP reports are up to date. Data shows not exceedances for fugitive dust or VOCs.
 Weekly SWPPP inspections and associated reporting is ongoing. SWPPP inspection

report submittal needed for last week.
 Continued discussion regarding profiling with Brian. Brian will collect samples this

week. Plans to sample galbestos and window glazing at building 12, refractory brick
fines in building 9, refractory brick plus fines in buildings 17 and 28, stockpile of
C&D that contain ACM at building 14, and a stockpile of CMU with LBP coating at
building 14.

 Brian stated that the metal bailer will arrive this week. An encapsulate product was
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received by ESG (5-gallon buckets). This will be applied to the galbestos material
once it is crushed/bailed.

 RAD Disposal:  The team discussed disposal of the refractory brick as potentially
more than one waste stream. The brick fines from building 9 may be shipped as a
stand-alone waste while the brick + fines may be shipped together from buildings 17
and 28. Analytical data needed. ESG is currently washing brick in building 9.

 Team discussed the refractory brick that exists in the subsurface at building 9 (beneath
the furnaces). ESG will removal above grade portion for now; once the building is
demolished, they will go back and removed the subsurface brick. The volume and
depth of the subsurface portion is unknown.

15. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Provide analytical data associated with development of waste profiles

(galbestos and window glazing).
o Provide updates on their correspondence with disposal facilities for the

radiological waste and dirt/dust debris waste stream.
o Submit Sampling and Analysis Plans (SAPs) for galbestos and window

glazing at the other buildings. The SAP for building 14 and 12 were
approved.

o Respond to Field Orders 02 and 03.
o Collect galbestos and window glaze samples from building 12, more

samples of refractory brick and brick fines, stockpiles of C&D and CMU
w/ LBP coating.

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials.
o Update Project Contact List as needed.

 DEPARTMENT
o Review and approved proposed profiles as needed

16. Next Scheduled Meeting, Location, and Time
Wednesday, October 27, 2021 at 9:00 AM.
Meeting Adjourned at 09:40 am.



 PROGRESS MEETING NO. 17 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, October 27, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 17 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan – call in

AECOM
Mike Gutmann – call in
Ray Stepinsky
Chris Higgins

The Environmental Service Group (ESG)
Laterio Humphrey

Lozier Environmental
Dominique Altidor

2. Minutes from previous meeting:
ESG did not receive Meeting #15 or 16 minutes yet.

3. Progress since last meeting:
 See ESGs Summary

4. Two-week look-ahead:
 See ESGs Summary
 Continue with HASP requirements, CAMP monitoring, and SWPPP inspections.
 Continue with galbestos removal from the ground surface around building 10/9
 Potentially continue with building 36 galbestos removal and demolition (FO-3 response

needed).
 Finish building 10 demolition then possibly move to building 23 for galbestos panel

removal.
 Continue with sorting/washing refractory brick in building 9.
 Continue with water treatment system setup.
 Take delivery of the metal bailer.

5. Project Schedule:
No Comment.  An updated project schedule was not submitted. Brian not available.

6. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 ESG will submit SAPs for galbestos and window glazing sampling at other buildings.
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7. RFI/Field Orders:

RFI-005, RFI-006: no discussion needed.
RFI-007 : Profiling for the disposal of galbestos panels and galbestos coating. RFI pertains
to additional sampling to facilitate disposal of galbestos as non-hazardous and other
disposal options.
ESG sampled building 14 and 12. ESG awaiting analytical data for building 12. ESG to
submit more SAPs for galbestos and window glazing.

Field Order 2 (FO-2): FO-2 was issued to ESG on 10-14-21. FO-2 pertains to an
addendum request to the ESG Work Plan that includes procedures and measures that will
be taken to ensure that haul trucks do not leave the site overweight. ESG submitted a
response (addendum); AECOM reviewed and will send a response.

Field Order 3 (FO-3):  FO-3 was issued to ESG on 10-14-21. FO-3 pertains to an
addendum request to the Demolition and Asbestos Abatement Plan that details the
planned structural demolition of building 36 while maintaining the integrity of building
37. The addendum shall include the resumes and work experience of the individuals
directing the demolition and the operator(s) that perform the work. ESG is working on the
response.

11. Payment Applications
CAP-1, CAP-2, and CAP-3 were approved and paid.
No further discussion.

12. Health and Safety:
No incidents or injuries reported by ESG.

13.  Open Discussion
 Site Security – Nothing to report
 4/10 Schedule evaluation – No issues. AECOM asked LT when they plan on

stopping/changing the 4/10 schedule since the daylight hours are getting short. No
definitive answer given.

 Asbestos (ACM) abatement is continuing. Galbestos panels were removed from
building 10. Much of building 10 has been demolished. Substantial cleanup around
building 10 occurring. Friable ACM abatement is complete in building 32. Final
clearance air samples complete.

 Water Treatment System setup this week (piping, connections, etc.); per the 2 week
look ahead testing will occur the week ending 11-5-21.

 CAMP reports are up to date. Data shows not exceedances for fugitive dust or VOCs.
 Weekly SWPPP inspections and associated reporting is ongoing. AECOM noted that

there are many stormwater catch basins that need maintenance. The site currently has
a substantial amount of ponded water.

 LT stated that the metal bailer is available whenever they need it. Metro metal is
working on getting their operator(s) trained for working with ACM. LT also
mentioned that ESG is getting Metro Metals registered in the VendRep system IF they
are going to be a subcontractor.

 Team briefly discussed the recent samples that have been submitted by ESG.
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 RAD Disposal:  Team just revisited the fact that ESG collected additional samples of
refractory brick and fines on 10-20-21 and that they are looking at WM-American
Landfill in Waynesburg OH.

 Mike G. talked about the continued need for improved housekeeping.
 Mike G. talked about the push to for Green Remediation tracking as identified by the

NYSDEC.
 Ben R. talked about the sequence of demolition and allocating resources for multiple

operations.

15. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Provide analytical data associated with development of waste profiles

(galbestos and window glazing).
o Provide updates on their correspondence with disposal facilities for the

radiological waste and dirt/dust debris waste stream.
o Submit Sampling and Analysis Plans (SAPs) for galbestos and window

glazing at the other buildings. The SAP for building 14 and 12 were
approved.

o Respond to Field Order 03.

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials.
o Provide review and response to FO-2.
o Help identify reusable brick/block.
o Update Project Contact List as needed.

 DEPARTMENT
o Review and approved proposed profiles as needed

16. Next Scheduled Meeting, Location, and Time
Wednesday, November 3, 2021 at 9:00 AM.
Meeting Adjourned at 10:03 am.



 PROGRESS MEETING NO. 18 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, November 3, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 18 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan – call in

AECOM
Mike Gutmann – call in
Ray Stepinsky
Chris Higgins

The Environmental Service Group (ESG)
Laterio Humphrey
Brian Harris – call in

Lozier Environmental
Dominique Altidor

2. Minutes from previous meeting:
ESG did not have any comments on meeting 16 minutes.

3. Progress since last meeting:
 See ESGs Summary:

o Continue with galbestos pick up
o Bldg. 32 floor tile removal
o Started bailing galbestos paneling on Nov. 1
o Continued washing refractory brick

4. Two-week look-ahead:
 See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP
inspections.

o Continue with galbestos removal and cleanup.
o Complete water treatment system.
o Continue with sorting/washing refractory brick in building 9.
o Continue with water treatment system setup.
o Continue bailing galbestos

5. Project Schedule:
Brian will provide an update project schedule early next week (Gantt schedule)
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6. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 ESG will submit SAPs for galbestos and window glazing sampling at buildings 9, 10,

36.

7. RFI/Field Orders:

RFI-005, RFI-006: no discussion needed.
RFI-007 : Profiling for the disposal of galbestos panels and galbestos coating. RFI pertains
to additional sampling to facilitate disposal of galbestos as non-hazardous and other
disposal options.
ESG sampled building 14 and 12. ESG awaiting analytical data for building 12. ESG to
submit more SAPs for galbestos and window glazing.

Field Order 2 (FO-2): FO-2 was issued to ESG on 10-14-21. FO-2 pertains to an
addendum request to the ESG Work Plan that includes procedures and measures that will
be taken to ensure that haul trucks do not leave the site overweight. ESG submitted a
response (addendum); AECOM sent a response on 10-27-21; ESG revising the Work Plan
Addendum.

Field Order 3 (FO-3):  FO-3 was issued to ESG on 10-14-21. FO-3 pertains to an
addendum request to the Demolition and Asbestos Abatement Plan that details the
planned structural demolition of building 36 while maintaining the integrity of building
37. The addendum shall include the resumes and work experience of the individuals
directing the demolition and the operator(s) that perform the work. ESG submitted a
addendum to the Work Plan for Demolition of Bldg. 36. AECOM to provide review
today.

11. Payment Applications
CAP-1, CAP-2, and CAP-3 were approved and paid.
CAP-4 coming next week.

12. Health and Safety:
No incidents or injuries reported by ESG.

13.  Open Discussion
 Site Security – Nothing to report
 4/10 Schedule evaluation – No issues. ESG will decide on modifying their work hours

next week.
 Asbestos (ACM) abatement is continuing. General ACM debris pickup and continued

floor tile removal in building 32.
 Water Treatment System setup and testing will be done in the next 2 weeks.
 CAMP reports are up to date. Data shows no exceedances for fugitive dust or VOCs.
 Weekly SWPPP inspections and associated reporting is ongoing. AECOM reminded

ESG of catch basins that need maintenance.
 The metal bailer has arrived, and bailing has started.
 Team briefly discussed the recent sample results for galbestos, window glazing, and

C&D stockpiles. Brian to submit SAPs for building 9, 10, 36. ESG will sample
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galbestos next week.
 RAD Disposal:  ESG has some data for the brick and fines. Brian or LT will submit to

AECOM.  RAD analysis still a few weeks out from completion.
 ESG has sent profile amendments to Ben for signature. These are for the C&D and

non-friable ACM waste streams that may need to be transported to WM-High Acres
instead of WM-Green Ridge. WM-Green Ridge is nearing capacity.

 Mike G. and Ben R talked about the VendRep system. ESG explained the waste and
recyclable haulers. SM. Gallivan is hauling scrap metal for Sims, Metro is hauling
scrap metal to their facility, and Goulet or WM is hauling manifested waste.

15. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Provide analytical data associated with development of waste profiles.
o Provide updates on their correspondence with disposal facilities for the

radiological waste and dirt/dust debris waste stream.
o Submit Sampling and Analysis Plans (SAPs) for galbestos and window

glazing at the other buildings (e.g. Bldg. 9, 10, and 36).

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials.
o Help identify reusable brick/block.
o Update Project Contact List as needed.

 DEPARTMENT
o Review and approved proposed profiles as needed

16. Next Scheduled Meeting, Location, and Time
Wednesday, November 10, 2021 at 9:00 AM.
Meeting Adjourned at 9:36 am.



 PROGRESS MEETING NO. 19 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, November 10, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 19 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung

AECOM
Mike Gutmann – call in
Ray Stepinsky
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Laterio Humphrey
Brian Harris

Lozier Environmental
Dominique Altidor

2. Minutes from previous meeting:
ESG didn’t have any comments but the need to receive minutes for meeting 18.

3. Progress since last meeting:
 See ESGs Summary:

o Continue with galbestos pick up
o Bldg. 32 interior abatement complete
o Bailing galbestos paneling
o Building 36 demolition restarted on 11-8-21
o Building 10 demolition continued

4. Two-week look-ahead:
 See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP
inspections.

o Continue with galbestos removal and cleanup.
o Water treatment system testing.
o Continue with building 36 demolition
o Continue with building 10 demolition and cleanup
o Continue bailing galbestos when more is generated

5. Project Schedule:
Brian provided an updated project schedule for this meeting; Buildings 9, 17, 21, and 22
pushed. Building 14 demo needs to be added to the 2WLA.
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6. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 ESG will submit SAPs for galbestos sampling once AECOM provides more direction

in a Field Clarification Memo.

7. RFI/Field Orders:

RFI-005, RFI-006: no discussion needed.
RFI-007 : Profiling for the disposal of galbestos panels and galbestos coating. RFI pertains
to additional sampling to facilitate disposal of galbestos as non-hazardous and other
disposal options.
ESG sampled building 14 and 12. ESG awaiting analytical data for building 12. ESG to
submit more SAPs for galbestos and window glazing.

Field Order 2 (FO-2): FO-2 was issued to ESG on 10-14-21. FO-2 pertains to an
addendum request to the ESG Work Plan that includes procedures and measures that will
be taken to ensure that haul trucks do not leave the site overweight. ESG submitted a
response (addendum); AECOM sent a response on 10-27-21 ; ESG revising the Work
Plan Addendum for haul truck types.

Field Order 3 (FO-3):  FO-3 was issued to ESG on 10-14-21. FO-3 pertains to an
addendum request to the Demolition and Asbestos Abatement Plan that details the
planned structural demolition of building 36 while maintaining the integrity of building
37. The addendum shall include the resumes and work experience of the individuals
directing the demolition and the operator(s) that perform the work. ESG submitted an
addendum to the Work Plan for Demolition of Bldg. 36. AECOM approved the addendum
with notes.

11. Payment Applications
CAP-1, CAP-2, and CAP-3 were approved and paid.
CAP-4 coming.

12. Health and Safety:
No incidents or injuries reported by ESG.

13.  Open Discussion
 Site Security – Nothing to report
 4/10 Schedule evaluation – No issues. ESG verbally notified that they will revert back

to a 5 day/8 hour schedule starting next Monday 11-15-21.
 Asbestos (ACM) abatement is continuing. Building 32 interior is complete; ESG will

move onto building 28 for more interior abatement (west side).
 David C. talked about the need for surfactant in dust suppression water and asked ESG

how it is being introduced into the water supply stream.
 Water Treatment System will be tested in the next 2 weeks.
 CAMP reports are up to date. Data shows not exceedances for fugitive dust or VOCs.
 Weekly SWPPP inspections and associated reporting is ongoing. AECOM reminded
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ESG of catch basins that need maintenance.
 The galbestos bailing activities are ongoing. Building 10 and building 36 galbestos

paneling remain to be bailed. The bailer was down for a day or two because of a
broken hydraulic hose.

 RAD Disposal:  ESG has some data for the brick and fines. Brian stated that the
remaining radiological data for the brick and brick fines should be received on 11-23-
21.

 Ben expressed his dissatisfaction with the way demolition of building 36 CMU
perimeter walls was performed. Indiscriminate placement of materials and comingling
of waste streams was observed, in addition to the failure to stop work when an
unidentified substance was encountered. ESG must cleanup around the perimeter of
building 36 before demolition of the high steel and roof continues.

15. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Provide analytical data associated with development of waste profiles.
o Provide updates on their correspondence with disposal facilities for the

radiological waste and dirt/dust debris waste stream.
o Resubmit addendum for transportation section of work plan. Need

clarification on the truck/trailer types.
o Submit Sampling and Analysis Plans (SAPs) for galbestos and window

glazing at the other buildings (e.g. Bldg. 9, 10, and 36). FCM from
AECOM will be submitted to clarify sampling and profiling requirements.

o ESG to submit as-built drawing of the abatement and demolition activities
before winter shut-down.

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials.
o Help identify reusable brick/block.
o Develop a current stockpile drawing.
o Update Project Contact List as needed.

 DEPARTMENT
o Review and approved proposed profiles as needed

16. Next Scheduled Meeting, Location, and Time
Wednesday, November 17, 2021 at 9:00 AM.
Meeting Adjourned at 9:50



 PROGRESS MEETING NO. 20 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, November 17, 2021; 9:05 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 20 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan – call in

AECOM
Mike Gutmann – call in
Ray Stepinsky
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Laterio Humphrey
Brian Harris

Lozier Environmental
Keith Updyke

2. Minutes from previous meeting:
ESG didn’t have any comments for meeting minutes 17, 18 & 19. Prior minutes will be
finalized and distributed.

3. Progress since last meeting:
 See ESGs Summary:

o Continue with galbestos pick up, ballast and bulb removal.
o Bldg. 28 interior abatement begun.
o BLDG. 10 galbestos removal and structural demolition complete. Clean-up

ongoing.
o Building 36 demolition restarted on 11-8-21.
o Building 14 transite roofing demo evaluated; foam application began 11-16-

21.
o Water treatment system assembled; no testing/use anticipated by ESG in 2021.

4. Two-week look-ahead:
 See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP
inspections.

o Continue with galbestos removal and cleanup.
o Water treatment system to be broken down and winterized.
o Continue with building 36 demolition and galbestos baling – not completed as

stated in two-week look ahead.
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o Continue with building 10 stockpile load out.
o Continue baling galbestos when more is generated.
o Building 28 interior abatement to continue.
o Building 14 demo, galbestos/transite abatement, clean up and load out – not

complete as stated in two-week look ahead.

5. Project Schedule:
ESG did not supply an updated schedule for this meeting. The latest version (11-10-21)
shows that ESGs projected substantial completion date (12-20-22) is well beyond the
contract end date (10-8-22). AECOM/NYSDEC intend to formally respond to the latest
schedule.
ESG will supply a Winter Shut Down Plan next week.

6. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 ESG will submit SAPs for Building 36.
 ESG to submit those items required in 01 71 23A - Field Engineering Specifications, to

include a survey of changing grades and any additional findings (as-built drawings).
ESG to provide before winter shut down.

7. RFI/Field Orders:

RFI-005, RFI-006: no discussion needed. Please keep resolved items greyed-out for
reference if needed.
RFI-007 : Profiling for the disposal of galbestos panels and galbestos coating. RFI pertains
to additional sampling to facilitate disposal of galbestos.
Building 12 and 14 was sampled. ESG to submit more SAPs for galbestos and window
glazing.

Field Order 2 (FO-2): FO-2 was issued to ESG on 10-14-21. FO-2 pertains to an
addendum request to the ESG Work Plan that includes procedures and measures that will
be taken to ensure that haul trucks do not leave the site overweight. ESG submitted a
response (addendum); AECOM sent a response (10-27-21); ESG revising the Work Plan
Addendum table to include haul truck/trailer types.

Field Order 3 (FO-3):  FO-3 was issued to ESG on 10-14-21. FO-3 pertains to an
addendum request to the Demolition and Asbestos Abatement Plan that details the
planned structural demolition of building 36 while maintaining the integrity of building
37. The addendum shall include the resumes and work experience of the individuals
directing the demolition and the operator(s) that perform the work. ESG submitted an
addendum to the Work Plan for Demolition of Bldg. 36. AECOM approved the addendum
with notes. No further action currently needed on FO-03.

Field Order 4 (FO-04): Issued to ESG on 11-15-21. FO-04 provides direction on the
sampling of galbestos coating on the remaining buildings and stockpiles/bales of galbestos
panels. FO-04 also provides direction on the profile preparation for the galbestos waste.
During the meeting, AECOM and NYSDEC granted verbal approval to ESG that they can
transport and dispose of galbestos waste from building 10 and 14 as hazardous waste
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under UC-09. ESG informed that they are considering US-Ecology as a potential facility
for this waste. Mike G. noted that building 27 galbestos should be sampled because the
one historical sample with elevated concentrations of PCBs (168ppm) is from one wall
and that the entire buildings galbestos should not be assumed to be >50ppm.

8. Field Clarification Memos:
FCM Log Attached (Attachment A)
No new FCMs issued since last meeting

9. Disputes/Claims:
None to date.

10. Proposed Change Orders
PCO Log Attached (Attachment A)
PCO-01 LBP – No further action at this time
PCO-02 Galbestos sampling and disposal - Tabled until sampling in complete.
PCO-03 Bldg. 36 delay (submitted 11-16-21 @ 21:59) – Department and Engineer to
prepare response.

11. Payment Applications
CAP-1, CAP-2, and CAP-3 were approved and paid.
CAP-4 being prepared by ESG.

12. Health and Safety:
No incidents or injuries reported by ESG.

13.  Open Discussion
 Site Security – Temporary fencing alignment modification along Spring St. Rd. made

at the request of City of Colonie for road work. Fencing staked and sand bagged.
 4/10 Schedule evaluation – Returned to 5/8 schedule 11/15/21. ESG plans to return to

4/10 schedule in 2022.
 Asbestos (ACM) abatement is continuing. ESG has moved onto building 28 for more

interior abatement (west side). Building 27 abatement for wrapped pipe to occur. The
surfactant is being employed into dust suppression water near the hydrant.

 Bailer to return to site as needed but will be removed from site for winter.  ESG will
bail any available galbestos materials before shutdown.

 ESG will provide As-Built drawings prior to shut down.
 Water Treatment System will not be tested. The WTS will be broken down and

“winterized”. Dirty water to be stored in API-1 for the winter. The frac tank has been
decontaminated and will likely be demobilized. Decon water (drummed) from this
activity will be transferred to API-1.

 CAMP reports are up to date. Data shows no exceedances for fugitive dust or VOCs.
 Weekly SWPPP inspections and associated reporting is ongoing. AECOM reminded

ESG of catch basins that need maintenance and that surface runoff into areas (e.g.
Bldg. 14 pad) still needs to be addressed. The SWPPP inspection for last week hasn’t
been submitted to AECOM yet.

 The galbestos bailing activities are ongoing. Will continue as needed.
 RAD Disposal:  ESG has partial data for the brick and fines. Brian stated that the
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remaining radiological data for the brick and brick fines should be received on 11-23-
21.

 Building 14 transite panel removal activity to begin today (11/17/21). Foaming of the
transite will occur first.

 Dust suppression: discussion of the surfactant freezing during nights.  ESG to store
surfactant dosing pump and related equipment in warm trailer as necessary.

 Ben asked ESG for a basic table that lists the profiles and provides a description of the
waste that is associated with each of the profiles. Ben requested this prior to today’s
meeting. ESG committed to providing the table.

 Mike G. talked about the presence of sanitary laterals and that need to be identified
and protected so that they can be abandoned properly. Mike G. also indicate ESG is to
document/survey areas of the site that were disturbed or modified as per specification
01 71 23A. This information to be included with As-Builts. ESG to refer to Survey
Specification 02 21 13.

14. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Provide analytical data associated with development of waste profiles.
o Provide updates on their correspondence with disposal facilities for the

radiological waste and dirt/dust debris waste stream.
o Resubmit addendum for transportation section of work plan. Need

clarification on the truck/trailer types. FO-02
o Submit Sampling and Analysis Plans (SAPs) for galbestos and window

glazing at building 36 and the remaining buildings. Collect and submit
samples to facilitate disposal. Provide analytical data.

o ESG to submit as-built drawing of the abatement and demolition activities
before winter shut-down.

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials.
o Submit meeting minutes to ESG.
o Develop a current stockpile drawing.
o Update Project Contact List as needed.

 DEPARTMENT
o Review and approved proposed profiles as needed



Former AL Tech Specialty Steel Corporation Site
Progress Meeting Minutes
Page 5

15. Next Scheduled Meeting, Location, and Time
Wednesday, November 24, 2021 at 9:00 AM.
Meeting Adjourned at 10:03



 PROGRESS MEETING NO. 21 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, November 24, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 21 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Mike Cruden – call in

AECOM
Mike Gutmann – call in
Ray Stepinsky
Chris Higgins – call in
David Cofield

The Environmental Service Group (ESG)
Laterio Humphrey
Brian Harris

Lozier Environmental
Keith Updyke

2. Minutes from previous meeting:
We owe meeting 20 minutes to ESG.  ESG had no comment on previous minutes

3. Progress since last meeting:
 See ESGs Summary:

o Metal roundup with magnet
o Bldg. 28 interior abatement continued
o Encapsulation application continued
o Building 36 demolition continued
o Building 14 transite roofing demo began.
o Water treatment system completed – no testing in 2021

4. Two-week look-ahead:
 See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP
inspections.

o Continue with galbestos removal and cleanup.
o Water treatment system – winterized
o Continue with building 36 demolition
o Continue with building 10 stockpile load out
o Building 28 interior abatement continued
o Building 14 demo, galbestos abatement and cleanup
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5. Project Schedule:
ESG did not supply an updated schedule for this meeting. Brian will provide a revised
schedule for the next meeting.

6. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 ESG will submit SAPs for Building 36.
 ESG to submit Field Engineering Specifications, to include a survey of changing grades

and any additional findings (as-built drawings). This should be submitted before winter
shut down.

 Equipment Log requested
 Surveyor credentials requested

7. RFI/Field Orders:

RFI-005, RFI-006, RFI-007: no discussion

Field Order 2 (FO-2): FO-2 was issued to ESG on 10-14-21. FO-2 pertains to an
addendum request to the ESG Work Plan that includes procedures and measures that will
be taken to ensure that haul trucks do not leave the site overweight. ESG submitted a
response (addendum); AECOM sent a response (10-27-21); ESG revising the Work Plan
Addendum for haul truck/trailer types. Brian to provide update.

Field Order 3 (FO-3):  FO-3 was issued to ESG on 10-14-21. FO-3 pertains to an
addendum request to the Demolition and Asbestos Abatement Plan that details the
planned structural demolition of building 36 while maintaining the integrity of building
37. The addendum shall include the resumes and work experience of the individuals
directing the demolition and the operator(s) that perform the work. ESG submitted an
addendum to the Work Plan for Demolition of Bldg. 36. AECOM approved the addendum
with notes. No further action currently needed on FO-03.

Field Order 4 (FO-04): Issued to ESG on 11-15-21. FO-04 provides direction on the
sampling of galbestos coating on the remaining buildings and stockpiles/bales of galbestos
panels. FO-04 also provides direction on the profile preparation for the galbestos waste.
During the meeting, AECOM and NYSDEC granted verbal approval to ESG that they can
transport and dispose of galbestos waste from building 10 and 14 as hazardous waste.
ESG still considering US-Ecology as a potential facility for this waste but US Ecology
requires shipments in roll-off boxes.

8. Payment Applications
CAP-1, CAP-2, and CAP-3 were approved and paid.
CAP-4 pending.

9. Health and Safety:
Incident reported by ESG. Worker injured rib(s) when inspecting the connection of
building 36 and 37. Worker heard pop sound when body was against manlift basket.
Worker taken to a clinic for examination. Incident report will be submitted.
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10.  Open Discussion
 Site Security – No issues reported by security guard
 Asbestos (ACM) abatement is continuing in building 28; west side rooms.  Building

14 steel removal is occurring. This will be followed by removal and containerizing the
transite panels. Ben talked about the viability of using the Rusmar foam to coat the
transite panels at ground level. ESG said it is temperature dependent.

 Bailing of galbestos panels is ongoing as material is removed from buildings;
buildings 10 and 36 are partially complete. Building 36 will have more when the south
wall is removed.

 ESG will provide As-Built drawings prior to shut down.
 Water Treatment System will not be tested. Instead the WTS will be broken down and

winterized. The Frac Tank was demobilized on 11-22-21.
 CAMP reports are up to date. Data shows no exceedances for fugitive dust or VOCs.
 Weekly SWPPP inspections and associated reporting is ongoing.
 RAD Disposal:  ESG has some data for the brick and fines. Brian stated that the

remaining radiological data for the brick and brick fines should be received on 11-23-
21.

 Dust suppression: ESG discussed the issue with water use for dust suppression as well
as employing surfactant at temperatures less than 32° F.

 Team reviewed ESGs profile summary table during the meeting. Profile 124567NY
(Non Haz Galbestos) and 124623NY (Non Haz C&D) will be amended. ESG still
waiting for radiological lab data for the brick and brick fines samples that they
collected on 10-20-21 (anticipate receiving this data today).

 Winter shut-down – ESG is looking into getting a variance to relieve the project of
using water during abatement/dust suppression activities during the winter months.
ESG will work into the winter for a long as they can ESG said that their main focus
for winter work will be transportation and disposal of refractory brick.

 The team talked about brick reuse. There is currently no stockpile of brick or block or
concrete that they plan to size reduce and reuse as fill.

11. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Provide analytical data associated with development of waste profiles.
o Provide updates on their correspondence with disposal facilities.
o Resubmit addendum for transportation section of work plan. Need

clarification on the truck/trailer types. FO-02
o Submit Sampling and Analysis Plans (SAPs) for galbestos and window

glazing at building 36 and the remaining buildings (Field Order 04).
Collect and submit samples to facilitate disposal. Provide analytical data.

o ESG to submit as-built drawing of the abatement and demolition activities
before winter shut-down.
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 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials.
o Submit meeting minutes to ESG.
o Develop a current stockpile drawing.
o Update Project Contact List as needed.

 DEPARTMENT
o Review and approved proposed profiles as needed

12. Next Scheduled Meeting, Location, and Time
Wednesday, December 1, 2021 at 9:00 AM.

Meeting Adjourned at 10:10



 PROGRESS MEETING NO. 22 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, December 1, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 22 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung

AECOM
Mike Gutmann – call in
Ray Stepinsky
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Laterio Humphrey
Brian Harris

Lozier Environmental
Dominique Altidor

2. Minutes from previous meeting: No comments from ESG

3. Progress since last meeting:
 See ESGs Summary:

o Continue with galbestos pick up
o Bldg. 28 interior abatement continued
o Building 36 galbestos/demolition continued
o Building 14 transite bailing & stockpile area cleanup
o Water treatment system completed – no testing in 2021
o Winterization cleanup and preparation has begun
o Magnetic cleanup of metals has begun

NOTE: Ben Rung indicated ESG should make sure progress report is consistent with actual work
status.

4. Two-week look-ahead:
 See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP
inspections.

o Continue with galbestos removal and cleanup.
o Water treatment system – drained and winterized.
o Continue with building 36 demolition
o Continue with building 10 load out
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o Building 28 interior abatement
o Building 14 demo, galbestos abatement, clean up and load out
o Begin Building 24 abatement
o TENORM brick stockpile material load out
o TENORM Building 17 brick load out to begin

5. Project Schedule:
ESG did supply an updated schedule for this meeting. The latest version shows that ESGs
substantial completion on the contract date (10-06-22).
ESG will supply a Shut Down Plan next week.
Initial Schedule Comments:

o Mike Gutman discussed the unknown but extensive water in the pits. The current
schedule has the start of this process in late summer.  Mr. Gutman suggests
beginning water treatment as soon as possible. AECOM to provide additional
comments after detailed review of the schedule.

o Ben Rung noticed the TENORM brick shipping schedule did not include
Building 27/28. Brian Harris says it is because he would like to have some
flexibility in the shipping, but the possibility of shipping all brick remains.

o Mr. Rung comments on the lack of planned demo for the winter. Mr. Harris
suggests demolition will be weather dependent.

o Brian Harris reminds everyone the schedule is a living document and is subject
to change.

6. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 Interim survey for site features/changes. A survey contractor Gaylord is onsite.
 ESG to supply Gayron de Bruin employee credentials
 ESG to do additional surveys for pits and internal features. ESG has surveying

equipment to perform this.

7. RFI/Field Orders:

RFI-005, RFI-006, RFI-007 : no discussion

Field Order 2 (FO-2): FO-2 was issued to ESG on 10-14-21. FO-2 pertains to an
addendum request to the ESG Work Plan that includes procedures and measures that will
be taken to ensure that haul trucks do not leave the site overweight. ESG submitted a
response (addendum); AECOM sent a response (10-27-21); ESG revising the Work Plan
Addendum for haul truck/trailer types. ESG submitted a revision to the addendum table
on 11-30-21 (Todd H.). AECOM to review this revised table.

Field Order 3 (FO-3):  FO-3 was issued to ESG on 10-14-21. FO-3 pertains to an
addendum request to the Demolition and Asbestos Abatement Plan that details the
planned structural demolition of building 36 while maintaining the integrity of building
37. The addendum shall include the resumes and work experience of the individuals
directing the demolition and the operator(s) that perform the work. ESG submitted an
addendum to the Work Plan for Demolition of Bldg. 36. AECOM approved the addendum
with notes. No further action currently needed on FO-03.
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Field Order 4 (FO-04): Issued to ESG on 11-15-21. FO-04 provides direction on the
sampling of galbestos coating on the remaining buildings and stockpiles/bales of galbestos
panels. FO-04 also provides direction on the profile preparation for the galbestos waste.
ESG is still considering US-Ecology as a potential facility for this waste but they require
roll-offs to be used for transport. US-Ecology may be viable in 2022.
ESG sampled galbestos from building 36 on 11-29-21. The SAP for this building was
submitted by ESG on 11-24-21 and approved by AECOM.

8. Payment Applications
CAP-1, CAP-2, and CAP-3 were approved and paid.
CAP-4 pending, verbally approved.

9. Health and Safety:
No incidents or injuries reported by ESG.

10.  Open Discussion
 Site Security – No infiltration to report.
 Asbestos (ACM) abatement is continuing. ESG will move onto building 24 for more

interior abatement (west side). Building 14 abatement for transite panels. Build 36
galbestos panels abatement continues.

 PCOs: No real discussion. Brian said that he will provide a response to our review and
our response to their PCOs (02 and 03). AECOM owes written response to PCO-04.

 Bailer to return to site as needed. Currently not on site; was demobilized on 11-30-21.
Some un-bailed galbestos panels exist from building 36.

 ESG will provide As-Built drawings prior to shut down. Gayron de Bruin Surveyors
were on site during the meeting, 12/01/21. Gayron will establish site control and fly
topography with a drone. ESG to self-perform interior data collection and provide to
Gayron for as-builts.

 Water Treatment System will not be tested. Instead the WTS will be broken down and
winterized. Dirty water to be stored in API-1. Mike Gutman suggests Brian Harris
look up the required specification of the waste-water treatment system shut down.

 CAMP reports are up to date. Data shows not exceedances for fugitive dust or VOCs.
 Weekly SWPPP inspections and associated reporting is ongoing. The SWPPP

inspection for this week will be submitted to AECOM. ESG talked about performing
some water diversion activities; this is a continuation of a conversation between Ray
S. and Brian H two weeks ago. Talked about additional trenching, burming and
pumping that will slow the flow of water into Building 14 area. Also talked about
plugging the stormwater pipe that is draining from the hillside and accumulating at the
south end of Bldg. 14. Ben had no issue with ESG plugging this line.

 Dust suppression: Dust boss no longer usable under 32°F.
 Winter Shutdown plan to be completed by ESG next week. Plan to include site

security, snow removal, variance for water under 32°F among other concerns.
 Disposal Profile summary table was included by ESG last week and was revisited

during this meeting.
 RAD Work and Disposal Profile

o Proposed profile 511524OH for TENORM refractory brick; ESG submitted a
sample of refractory brick to the laboratory on August 6, 2021. Analytical data
was by AECOM received on 9-15-21.



Former AL Tech Specialty Steel Corporation Site
Progress Meeting Minutes
Page 4

o ESG waiting for analytical data for the brick and brick fines that collected on 10-
20-21. Data expected on 11-23-21. Will brick work (handling/export) occur in
December? ESG will try and ship the washed brick first, under the profile above.

 B. Rung asked ESG to make sure no hazards are left at the north wall of Bldg. 37
where Bldg. 36 was removed, e.g. hanging conduits, downspouts, loose flashing.

11. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Provide analytical data associated with development of waste profiles.
o Provide updates on their correspondence with disposal facilities for the

radiological waste and dirt/dust debris waste stream.
o Resubmit addendum for transportation section of work plan. Need

clarification on the truck/trailer types. FO-02
o ESG to submit as-built drawing of the abatement and demolition activities

before winter shut-down.
o Submit a pre-winter shutdown plan.  With the understanding that ESG may

try and work further into in the winter, a plan still needs to be prepared.
o Collect survey of findings and changes to the site grades resulting in

support of as built drawings.

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials.
o Submit meeting minutes to ESG.
o Look at historic lab data for sample in Bldg. 36 pit.
o Develop a current stockpile drawing.
o Update Project Contact List as needed.

 DEPARTMENT
o Review and approved proposed profiles as needed

12. Next Scheduled Meeting, Location, and Time
Wednesday, December 8, 2021 at 9:00 AM.

Meeting Adjourned at 10:02



 PROGRESS MEETING NO. 23 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, December 8, 2021; 9:00 A.M.

Location: Teleconference

The agenda for Progress Meeting No. 23 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Mike Cruden
Sarah Saucier
John Nead – call in

AECOM
Mike Gutmann
Ray Stepinsky
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Brian Harris

Lozier Environmental
Dominique Altidor

2. Minutes from previous meeting: No comments from ESG

3. Progress since last meeting:
 See ESGs Summary:

o SWPPP inspection and CAMP reports ongoing
o Bldg. 24 abatement preparation
o Building 36 galbestos/demolition completed; most of the galbestos is bailed
o Building 14 transite bailing & stockpile area cleanup -continued
o Water treatment system completed – no testing in 2021
o Winterization cleanup and preparation has begun
o TENORM Refractory Brick has begun (2 loads)
o Sampling for Building 36 metals and debris

4. Two-week look-ahead:
 See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP
inspections.

o Continue with Building 36 galbestos removal and cleanup.
o Continue Winterization work for cold weather.
o Continue with building 36 material clean up
o Building 10 load out- Pending Profile approval
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o Building 14 transite panel removal from ground. Loadout ACM
o Continue Building 24 abatement preparation
o TENORM brick stockpile material load out
o TENORM Building 17 brick load out to begin – Pending lab results

5. Project Schedule:
ESG did not supply an updated schedule for this meeting. The latest version (12-1-21)
shows that ESGs substantial completion on the contract date (10-6-22).
ESG will supply a Shut Down Plan next week soon.
Initial Schedule Comments:

o Brian asked if a stand-alone schedule for the defined winter shutdown period
would be better. The team agreed with a standalone schedule. Mike Gutman
asked that the winter schedule include specific dates for trucking, demolition,
abatement, and radiological work.

o Brian Harris and Ben Rung discussed the profile situation and when/where the
waste will be sent.

o Brian talked about the delay with getting the lab results (radiological) for the
refractory brick and now anticipates that he’ll receive the results on 12-13-21.

6. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 Interim survey for site features/changes. A survey contractor Gayron de Bruin to

provide topographical maps. Brian needs to confirm what survey work was completed
by Gayron de Bruin.

 ESG to perform surveying of sample locations. ESG has surveying equipment to
perform this.

 Some of the Asbestos Workers Certification have expired. (Supplied on 12/8/2021)

7. RFI/Field Orders:

RFI-005, RFI-006, RFI-007; FO-02, FO-03, FO-04 : no substantial discussion

8. Payment Applications
CAP-1, CAP-2, and CAP-3 were approved and paid.
CAP-4 approved and submitted for payment.

9. Health and Safety:
No incidents or injuries reported by ESG.

10.  Open Discussion
 Site Security – Nothing reported by ESG.
 Survey and As-Built Drawing – Topographic maps, way station and previously

unknown site features to be included. Brian to check on what the surveyors
accomplished during their last visit. GdB was to have established a control network
and base station location for ESG’s use and was to have collected topographic data by
aerial (drone) survey. ESG intends to collect interior features with their survey/GPS
equipment and provide the data to GdB for post processing.

 Asbestos (ACM) abatement is continuing. ESG has moved to Building 24 for ACM
abatement. Currently they are performing pre-abatement activities. (poly installation
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over openings). Building 14 abatement for transite panels completed while meeting
occurred. Brian is unsure of which direction ESG will continue; depends on the results
of the refractory brick. He wants to start galbestos panel removal at building 23, 22,
21 and 17. Continued abatement work in building 27/28 will occur later. There is still
some ACM pipe insulation as well as random piles of EAF dust inside building 27.

 PCOs: No real discussion.
 Demolition: Building 36 demolition complete; exterior pits cleaned out; inspection

needed.
 CAMP reports are up to date. Data shows not exceedances for fugitive dust or VOCs.
 Weekly SWPPP inspections and associated reporting is ongoing. The last SWPPP

inspection received was on 11-24-21. ESG to provide outstanding reports. ESG is
performing some water diversion activities today; D. Cofield and R. Stepinsky
provided direction to ESGs operator. R. Stepinsky noted that channelized stormwater
flow should not be directed to a storm drain without sediment removal. Mike Cruden
asked why stormwater management/diversion has not been full addressed at this point
of the project.

 Dust suppression: Dust boss no longer usable under 32°F. Dust boss hasn’t been used
lately.

 Winter Shutdown plan to be completed by ESG, with no update as to timeline. Plan to
include site security, snow removal, variance for water under 32°F among other
concerns. Variance was reportedly submitted to DOL on Monday 12/06/21.

 Disposal Profile -  Ben Rung requested ESG get a complete process in place before he
signs any more profiles.

 RAD Work and Disposal Profile
o Proposed profile 511524OH for TENORM refractory brick; ESG submitted a

sample of refractory brick to the laboratory on August 6, 2021. Analytical data
was by AECOM received on 9-15-21.

o ESG shipped 2 loads of washed brick first, under the profile above.
o ESG waiting for analytical data for the brick and brick fines that collected on 10-

20-21. Data originally expected on 11-23-21. The laboratory results may be
arriving on 12-13-2021.

o Ground water wells were inspected/gauged by Precision this week. OW-18 needs
repaired.  OW-13 was not found by the Precision employee.

11. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Provide analytical data associated with development of waste profiles.
o Provide updates on their correspondence with disposal facilities for the

radiological waste, dirt/dust debris, and galbestos waste streams.
o ESG to submit as-built drawing of the abatement and demolition activities

before winter shut-down.
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o Submit a pre-winter shutdown plan.  With the understanding that ESG may
try and work further into in the winter, a plan still needs to be prepared.

o Collect survey of findings and changes to the site grades as determined by
recent survey work and in support of as built drawings.

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials.
o Submit meeting minutes to ESG.
o Develop a current stockpile drawing.
o Update Project Contact List as needed.

 DEPARTMENT
o Review and approved proposed profiles as needed

12. Next Scheduled Meeting, Location, and Time
Wednesday, December 15, 2021 at 9:00 AM.

Meeting Adjourned at 10:08



 PROGRESS MEETING NO. 24 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, December 15, 2021; 9:00 A.M.

Location: Field Office Trailer/Teleconference

The agenda for Progress Meeting No. 24 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan – call in

AECOM
Mike Gutmann – call in
Kyle Jackson – call in
Ray Stepinsky
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Brian Harris – call in
Laterio Humphrey

Lozier Environmental
Evan Waite

2. Minutes from previous meeting: No comments from ESG; AECOM to provide ESG
minutes for meeting No. 23 this week

3. Progress since last meeting:
o See ESGs Summary:

o SWPPP inspection and CAMP reports ongoing
o Bldg. 24 interior pre-abatement activities and started abatement
o Building 14 transite bailing & stockpile area cleanup - completed
o Winterization cleanup and preparation has begun
o Metal processing and loadout
o Light ballast removal
o TENORM Refractory Brick has begun (4 loads)
o Sampling for disposal/profiling

4. Two-week look-ahead:
o See ESGs Summary table – key activities below

o Site preparation for Holiday Break (December 24, 2021 to January 2, 2022)
o Continue with HASP requirements, CAMP monitoring, and SWPPP

inspections.
o Winterization for cold weather work
o Abatement in building 24



Former AL Tech Specialty Steel Corporation Site
Progress Meeting Minutes
Page 2

o Building 17 preparation for loading out refractory brick
o Continue with exporting washed and stockpiled refractory brick from outside of

building 9
o Galbestos sampling
o WEEK 2 of the 2-week look-ahead is the holiday break.

5. Project Schedule:
ESG supplied an updated schedule for this meeting. The Gantt schedule covers the period
from December 3, 2021 to April 9, 2022. ESG was asked limit the “Winter Work”
schedule to and end date of March 15, 2022. Brian will shorten this expanse of time in the
next version of the schedule. It will cover the period up to March 15, 2022.
Brian (ESG) will supply a Shut Down Plan this week.
Schedule Comments:

o Ben explained that ESG can begin to remove the galbestos paneling from
buildings where the galbestos samples have been collected but stipulated the
material must be segregated on the ground based on the recent sampling
locations. This applies when samples have been collected but results have not
been received.

o Brian talked about the delay with getting the lab results (radiological) for the
refractory brick. He is anticipating that the results will be received on December
21, 2021.

6. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 Interim survey for site features/changes. A survey contractor Gayron de Bruin to

provide topographical maps. Brian needs to confirm what survey work was completed
by Gayron de Bruin.

 ESG to perform surveying of sample locations. ESG has surveying equipment to
perform this work. Basemap files were received by ESG from GdB on Monday
12/13/21.

7. RFI/Field Orders:
RFI-005, RFI-006, RFI-007; FO-02, FO-03, FO-04 : no substantial discussion
RFI-008: ESG requested a letter from the ACM monitor (D. Cofield) stating that all friable
ACM was removed from buildings 10, 11, 12, 14, 21, 22, 23, and 36. Seneca Meadows
landfill requested this from ESG.  D. Cofield supplied the letter as a response to the RFI.

8. Field Clarification Memos- None
9. Disputes or Claims - None

10. Proposed Change Orders: No Significant Discussion during this meeting
PCO-02: Change in the T&D cost for Galbestos material; AECOM/NYSDEC provide a
written response to on 11-23-21
PCO-03:  Downtime for SANY SYC6028 extended reach excavator at building 36.
AECOM/NYSDEC provide a written response on 11-30-21.
PCO-04: Cost of preparing a sampling plan and the cost of sampling galbestos.
AECOM/NYSDEC provided written response on 12-7-21.
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11. Payment Applications
CAP-1, CAP-2, and CAP-3 were approved and paid.
CAP-4 approved and submitted for payment.
Ray S. mentioned that Brian should prepare and submit proposed CAP-05 soon.

12. Health and Safety:
Accident discussed. ESG worker slipped and fell on the ice lastFriday. The worker was
not taken to a clinic or hospital.
The team talked about identifying areas of greatest concern for slippery surfaces and
applying salt to mitigate slip hazards. Mike G. mentioned that viability of getting a salt
spreader onsite. LT said he will evaluate the need for this.

13.  Open Discussion
 Site Security – Nothing reported by ESG.
 Survey and As-Built Drawing – Topographic maps, way station and previously

unknown site features to be included. ESG to obtain the survey data and Drone data
from Gayron de Bruin. ESG now has the program on their GPS and will start to
survey site features to support the as-built drawing. Mike G. reminded that the team
should be identifying and survey sanitary drains that will need to be grouted.

 Asbestos (ACM) abatement is continuing in building 24. Building 14 abatement of
transite panels is complete as well as most of the transite pipes that were located west
of former building 10. The transite pipes were wrapped with poly and loaded into
40CY rolloff boxes. Abatement activities going forward will include the continuation
of building 24, building 27, and begin abatement in buildings 30 and 31. Brian talked
about subcontracting the abatement and demolition of building 30 and 31.

 Demolition: No active demolition occurring. The next demolition work scheduled is at
building 23 (galbestos panel removal and demolition) on January 3, 2022.
Brian talked about bring in Lyon Construction to abate and demolish building 30 and
31.

 CAMP reports are up to date. Data shows not exceedances for fugitive dust or VOCs.
 Weekly SWPPP inspections and associated reporting is ongoing. The last SWPPP

inspection received was on 12-3-21. ESG will be performing BMP maintenance site
wide as well as pumping the ponded stormwater at former building 14 to the API
separator. ESG stated that they will address any deficiencies in the stormwater BMP
maintenance.

 Dust suppression: Dust boss no longer usable under 32°F. Dust boss hasn’t been used
lately.

 Winter Shutdown plan to be completed/submitted by ESG this week.  Plan to include
site security, snow removal, variance for water under 32°F among other concerns.

 Disposal Profile -  Brian is still working on profile approval for the galbestos to
Seneca Meadows landfill and for the hazardous waste (hazardous galbestos and
stockpile at Bldg. 14) to WM- Emelle AL.

 RAD Work and Disposal Profile
o Proposed profile 511524OH for TENORM refractory brick is active and being

used for disposal of the washed refractory brick.
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o ESG has shipped 5 loads of washed brick first under profile 511524OH.
o ESG still waiting for analytical data for the brick and brick fines that collected on

10-20-21. Data originally expected on 11-23-21. The laboratory results may be 
arriving on 12-21-2021.

o Brian has been trying to get other haulers. He received pricing from Page 
Trucking but they not responded to since then. Mike G. asked Brian to try 
Artmeier Trucking (Buffalo).

 Nothing to discuss regarding the groundwater well work by Precision. AECOM reminded
ESG to protect well OW-18. OW-18 will need to be repaired.

14. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Provide analytical data associated with development of waste profiles.
o Provide updates on their correspondence with disposal facilities for the

radiological waste, dirt/dust debris, and galbestos waste streams.
o ESG to submit as-built drawing of the abatement and demolition activities

before winter shut-down.
o Submit a pre-winter shutdown plan. With the understanding that ESG may

try and work further into in the winter, a plan still needs to be prepared.
o Obtain survey data from Gayron de Bruin Surveyors. Survey site features

and limits of work.
o Provide Lion Construction certifications and subcontractor information if

they are to be utilized for Buildings 30 & 31.

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials.
o Submit meeting minutes to ESG.
o Develop a current stockpile drawing.
o Update Project Contact List as needed.

 DEPARTMENT
o Review and approved proposed profiles as needed

15. Next Scheduled Meeting, Location, and Time
Wednesday, December 22, 2021 at 9:00 AM.

Meeting Adjourned at 10:08



 PROGRESS MEETING NO. 25 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, December 22, 2021; 9:00 A.M.

Location: Field Office/Teleconference

The agenda for Progress Meeting No. 25 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan – call in

AECOM
Mike Gutmann – call in
Ray Stepinsky
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Brian Harris

Lozier Environmental
Ted Gorenflo

2. Minutes from previous meeting: Not discussed

3. Progress since last meeting:
o See ESGs Summary:

o SWPPP inspection and CAMP reports ongoing
o Bldg. 24 interior abatement continued since last meeting
o Building 14 transite bailing & stockpile area cleanup – completed
o Transite pipe area cleanup almost complete
o Winterization cleanup and preparation continued
o Metal processing and loadout
o Light ballast removal as encountered
o TENORM Refractory Brick has begun (3 more loads; 7 total)
o Sampling for disposal/profiling

4. Two-week look-ahead:
o See ESGs Summary table – key activities below

o Site preparation for Holiday Break (December 24, 2021 to January 2, 2022)
o Continue with HASP requirements, CAMP monitoring, and SWPPP

inspections.
o Winterization for cold weather work
o Abatement in building 24 continued
o Continue with exporting washed refractory brick from outside of building 9
o Galbestos sampling- Bldg. 27, 28 and remainder of 9
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5. Project Schedule:
ESG supplied an updated schedule for this meeting. The Gantt schedule covers the period
from December 3, 2021 to March 15, 2021.
Schedule Comments:

o Brian talked about Lion Construction mobilizing to the site
o Brian talked about the delay with getting the lab results (radiological) for the

refractory brick. He is anticipating that the results will be received this week.

6. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 Interim survey for site features/changes. A survey contractor Gayron de Bruin to

provide data to ESG. Brian stated that they now have the files from Gayron and will use
it to build upon.

 ESG requests a delay in the Winter shutdown; AECOM provided a response to this
request on 12-20-21

 ESG submitted a winter shutdown plan on 12-20-21. AECOM reviewing.

7. RFI/Field Orders:
RFI-005, RFI-006, RFI-007, RFI-008; FO-02, FO-03, FO-04 -- no substantial discussion

8. Field Clarification Memos- None

9. Disputes or Claims - None

10. Proposed Change Orders: No Significant Discussion of PCOs during this meeting
PCO-02: Change in the T&D cost for Galbestos material; AECOM/NYSDEC provided a
written response to ESG on 11-23-21
PCO-03:  Downtime for SANY SYC6028 extended reach excavator at building 36.
AECOM/NYSDEC provided a written response to ESG on 11-30-21.
PCO-04: Cost of preparing a sampling plan and the cost of sampling galbestos.
AECOM/NYSDEC provided a written response to ESG on 12-7-21.

11. Payment Applications
CAP-1, CAP-2, CAP-3, and CAP-4 were approved.
ESG (Brian) working to prepare and submit proposed CAP-05 by the end of the year.

12. Health and Safety:
Nothing Reported by ESG. Team talked about the increased slip/trip/fall hazards with ice
forming onsite.

13.  Open Discussion
 Site Security – Nothing reported by ESG. Holiday security will be daily from (M-F)

8am to 4pm and 2-10pm on weekends.
 Survey and As-Built Drawing – Brian stated that they have the survey files from

Gayron de Bruin and will start surveying in-house. Ben stated that CAP-5 will not be
paid until we receive As-built drawings.

 Winter Shut-Down: ESG will continue to work as long as they can while being
productive. ESG submitted a winter shut down plan and a request to delay the start of
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winter shutdown. Their latest schedule shows no shutdown; will work through entire
winter.

 Asbestos (ACM) abatement is continuing in building 24. The transite pipes in the area
west of Bldg. 10 were wrapped with poly and loaded into 40CY rolloff boxes. Area
where the transite pipes were located is nearly complete (small pieces of transite).
Brian talked again about subcontracting the abatement and demolition of building 30
and 31 to Lion Construction.

 Demolition: No active demolition occurring. Next demolition anticipated to be
building 22 and 23 galbestos paneling.

 CAMP reports are up to date. Data shows not exceedances for fugitive dust or VOCs.
 Weekly SWPPP inspections are up to date. ESG continued to build a stormwater

diversion swale on the west side of building 14 and will build a secondary sediment
trap around the one active catch basin on the south side of building 14.

 Dust suppression: Dust boss no longer usable under 32°F. Dust boss hasn’t been used
lately.

 Disposal Profile - Brian is still working on profile approval for the galbestos to Seneca
Meadows landfill and for the hazardous waste (hazardous galbestos and stockpile at
Bldg. 14) to WM- Emelle AL. Brian to update the profile table. Availability of
trucking is the limiting issue.

 RAD Work and Disposal Profile
o Proposed profile 511524OH for TENORM refractory brick is active and being

used for disposal of the washed refractory brick.
o ESG has shipped 7 loads of washed brick first under profile 511524OH.
o ESG finally received the RAD analytical data for the brick and brick fines from

the samples collected on 10-20-21. Analytical for the building 28 bricks is
elevated but may be ok to be shipped with the others.

 Nothing to discuss regarding the groundwater well work by Precision. ESG to
continue to protect well OW-18.

 Chris H. and Ben talked about ESG scarifying the concrete floor in buildings 30 and
31 where elevated RAD levels have been discovered. This should be done before
abatement and demolition but after the removal of general debris.

14. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Provide analytical data associated with development of waste profiles.
o Provide updates on their correspondence with disposal facilities for the

radiological waste, dirt/dust debris, and galbestos waste streams.
o ESG to submit as-built drawing of the abatement and demolition activities

before winter shut-down.
o Complete As-Built Drawings
o Complete redline drawings of what material has been removed/abated.
o Update waste profile summary table.
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o Provide Information on Lion Construction

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials.
o Submit meeting minutes to ESG.
o Update Project Contact List as needed.

 DEPARTMENT
o Review and approved proposed profiles as needed

12. Next Scheduled Meeting, Location, and Time
Wednesday, January 5, 2022 at 9:00 AM.

Meeting Adjourned at 10:25



 PROGRESS MEETING NO. 26 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, January 05, 2022; 9:00 A.M.

Location: Field Office Trailer/Teleconference

The agenda for Progress Meeting No. 26 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan

AECOM
Mike Gutmann – call in
Ray Stepinsky – call in
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Brian Harris – call in
Laterio Humphrey

Lozier Environmental
Sherrod Sanders

2. Minutes from previous meeting: Not discussed

3. Progress since last meeting:
o See ESGs Summary:

o SWPPP inspection and CAMP reports ongoing
o Bldg. 24 interior abatement dis-continued since last meeting
o Bldg. 23 ACM Galbestos panel removal begun
o Shipping Non-Haz. Non-Friable ACM to SMI has begun (January 3, 2022)
o Haz. ACM to Emelle has begun (January 3, 2022)
o Winterization cleanup and preparation continued
o Light ballast removal as encountered
o TENORM Refractory Brick has begun (2 more loads; 9 total)
o Sampling results on Buildings 21, 22, 23, 30 & 31for disposal/profiling

4. Two-week look-ahead:
o See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP
inspections.

o Winterization for cold weather work
o Pre-Abatement and Concrete scarification in building 30 to begin
o Continue with exporting washed refractory brick from outside of building 9
o
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o Bldg. 23 Galbestos panel removal continued

5. Project Schedule:
ESG supplied an updated schedule for this meeting. The Gantt schedule covers the period
from December 3, 2021 to March 15, 2021.

6. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 Interim survey for site features/changes. Ben suggests the As-builts get completed

ASAP. LT to supply .pdf versions by COB. AECOM requested CAD file.
 ESG submitted a winter shutdown plan on 12-20-21. AECOM reviewing.

7. RFI/Field Orders:
RFI-005, RFI-006, RFI-007, RFI-008; FO-02, FO-03, FO-04 -- no substantial discussion

8. Field Clarification Memos- None

9. Disputes or Claims - None

10. Proposed Change Orders: No Significant Discussion of PCOs during this meeting
PCO-02: Change in the T&D cost for Galbestos material; AECOM/NYSDEC provide a
written response to on 11-23-21
PCO-03:  Downtime for SANY SYC6028 extended reach excavator at building 36.
AECOM/NYSDEC provide a written response on 11-30-21.
PCO-04: Cost of preparing a sampling plan and the cost of sampling galbestos.
AECOM/NYSDEC provided written response on 12-7-21.
PCO-05: Concrete scarification of select floor areas in Bldg. 30 to address elevated
radiologic readings. Work to be tracked by ESG and Engineer as T&M. PCO to be
developed.

11. Payment Applications
CAP-1, CAP-2, CAP-3, and CAP-4 were approved.
ESG (Brian) proposed CAP-05 submitted on 12-30-2022. AECOM reviewing.

12. Health and Safety:
Nothing Reported by ESG. One employee called in sick and is resting at hotel.  There was
no ESG follow up.  There was no action taken to confirm employee health status.  The
employees’ roommate is on site. LT to assess and report status later.

13.  Open Discussion
 Site Security – Nothing reported by ESG.
 Survey and As-Built Drawing – LT stated that they have the survey files from Gayron

de Bruin and will start surveying in-house This is the same as last week. LT to supply
pdf file by COB.

 Winter Shut-Down: ESG will continue to work as long as they can while being
productive. ESG submitted a winter shut down plan and a request to delay the start of
winter shutdown. Their latest schedule shows no shutdown; will work through entire
winter. ESG submitted Winter Shut Down Plan on 12-20-2021. AECOM review is in
progress.
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 Asbestos (ACM) abatement is dis-continued in building 24. Pre-abatement of co-
mingled ACM to occur in Bldg. 30.

 Brian talked again about subcontracting the abatement and demolition of building 30
and 31. Ben would like a date of arrival for Lion Construction and the state of Lion’s
equipment. Lion to supply all materials and heavy equipment except disposal
conveyance and the truck wash.

 Lion to supply a work plan to be reviewed by ESG and AECOM.
 Demolition: Demolition is underway on building  23 galbestos paneling. ESG’s stated

intent is to remove Galbestos from exteriors of Bldgs. 23, 22, 21 and then dismantle
structure.

 CAMP reports are up to date. Data shows not exceedances for fugitive dust or VOCs.
 Weekly SWPP inspections are up to date.
 Dust suppression: Dust boss no longer usable under 32°F. Water truck being used

when the hose attachments are not frozen. Variance from 12-21-21 may be
implemented.

 Disposal Profile - Brian is still working on profile summary table and indicated he
would provide update within a couple days. Trucking is the biggest issue.

 RAD Work and Disposal Profile
o Proposed profile 511524OH for TENORM refractory brick is active and being

used for disposal of the washed refractory brick.
o ESG has shipped 9 loads of washed brick first under profile 511524OH.
o ESG finally received the RAD analytical data for the brick and brick fines from

the samples collected on 10-20-21. Analytical for the building 28 bricks is
elevated but may be ok to be shipped with the others.

o Brian contacted WM for a determination.
o Ben contacted Susan Rossi at WM to encourage a site visit.

 The groundwater well work by Precision will continue this week in the form of a site
visit. ESG to continue to protect well OW-18.

14. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Provide analytical data associated with development of waste profiles.
o Provide updates on their correspondence with disposal facilities for the

radiological waste, dirt/dust debris, and galbestos waste streams.
o ESG to submit as-built drawing of the abatement and demolition activities

before winter shut-down.
o Complete As-Built Drawings and provide CAD file
o Complete redline drawings of what material has been removed/abated.
o Update waste profile summary table.
o Provide Information on Lion Construction
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 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials.
o Submit meeting minutes to ESG.
o Update Project Contact List as needed.
o Review CAP-5.

 DEPARTMENT
o Review and approved proposed profiles as needed

12. Next Scheduled Meeting, Location, and Time
Wednesday, January 12, 2022 at 9:00 AM.

Meeting Adjourned at 10:03



 PROGRESS MEETING NO. 27 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, January 12, 2022; 9:00 A.M.

Location: Field Office/Teleconference

The agenda for Progress Meeting No. 27 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Jason Stocklas
Kris Keenan – call in
Mike Cruden – call in

AECOM
Mike Gutmann – call in
Ray Stepinsky – call in
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Brian Harris – call in
Laterio Humphrey

Lozier Environmental
Keith Updyke - Lozier

2. Minutes from previous meeting: No comment from Brian; AECOM to provide Meeting
26 minutes to ESG

3. Progress since last meeting:
o See ESGs Summary: main points below

o SWPPP inspection and CAMP reports ongoing
o Bldg. 24 interior abatement resumed
o Bldg. 23 ACM Galbestos panel removal
o Shipping Non-Haz Non-Fri ACM to SMI – galbestos bales
o Haz ACM to Emelle
o Winterization cleanup and preparation continued
o Light ballast removal as encountered
o TENORM Refractory Brick disposal (12 loads transported)
o Sampling results received on Buildings 21, 22, 23, 30 & 31for

disposal/profiling
o Scarification of concrete floor in Bldg. 30 began

4. Two-week look-ahead:
o See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP
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inspections.
o Winterization for cold weather work
o Continue to process and loadout metal
o Continue to loadout galbestos bales (to SMI or Emelle)
o Concrete scarification in buildings 30 to continue
o Removal of galbestos panels from building 21, 22, and 23
o Continue with exporting washed refractory brick from outside of building 9

5. Project Schedule:
ESG supplied an updated schedule for this meeting. Team discussed the mobilization of
Lion Construction. Ben asked when the workplan for Lion is coming; Brian stated, this
week. The current schedule shows that Lion will be onsite on 1-24-22. Team also
discussed shifting focus on building 9 instead of building 17 and 28. Additional data is
needed on the brick in buildings 17 and 28 in order to ship it out of state (Pennsylvania).
Project schedule shall be updated by Brian H. to reflect planned and completed activities.

6. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 ESG submitted a topo drawing and redlines of the buildings. AECOM reviewing
 ESG submitted a winter shutdown plan on 12-20-21. AECOM reviewing.

7. RFI/Field Orders:
RFI-005, RFI-006, RFI-007, RFI-008; FO-02, FO-03, FO-04 -- no substantial discussion

8. Field Clarification Memos- None

9. Disputes or Claims - None

10. Proposed Change Orders: No Significant Discussion of PCOs during this meeting
PCO-02: Change in the T&D cost for Galbestos material; AECOM/NYSDEC provide a
written response to on 11-23-21
PCO-03:  Downtime for SANY SYC6028 extended reach excavator at building 36.
AECOM/NYSDEC provide a written response on 11-30-21.
PCO-04: Cost of preparing a sampling plan and the cost of sampling galbestos.
AECOM/NYSDEC provided written response on 12-7-21.
PCO-05: Concrete scarification of select floor areas in Bldg. 30 to address elevated
radiologic readings. Work being tracked by ESG and Engineer as T&M. PCO to be
developed.

11. Payment Applications
CAP-1, CAP-2, CAP-3, and CAP-4 were approved.
ESG (Brian) proposed CAP-5 was submitted on 12-30-2022. AECOM reviewing and will
provide review to ESG this week.

12. Health and Safety:
Nothing Reported by ESG. The team talked about the cold and slippery site conditions.
ESG (LT) talked a little about the COVID protocol.
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13.  Open Discussion
 Site Security – Nothing reported by ESG. DC talked about the need to repair the

entrance gate. LT/ESG will address.
 Survey and As-Built Drawing – ESG submitted. Ray S. mentioned that ESG must

remember to survey sewer lines and any site features not identified on drawings. LT
stated some features will not be located as they are in areas needing to be “cleared.”
By which LT meant there are debris piles or ice or some other form of blockage in the
way.

 Winter Shut-Down: ESG will continue to work as long as they can while being
productive. ESG submitted a winter shut down plan and a request to delay the start of
winter shutdown. AECOM will provide a review to the plan.

 Asbestos (ACM) abatement has restarted in building 24. Abatement will occur in
buildings 30 and 31 with the introduction of Lion Construction.

 Building 30 Scarification Work - The process is going OK. The concrete grinding
waste being generated is being placed in drums. The team estimates that the
scarification work will be complete by the end of next week (1-21-22). AECOM
(Chris Higgins) indicated no special handling or extraordinary staging/lockup is
needed for the drum.

 Demolition: Demolition will follow once galbestos panels are removed from buildings
23, 22, and 21.

 CAMP reports are up to date. Data shows not exceedances for fugitive dust or VOCs.
 Weekly SWPPP inspections are up to date. DC and Chris H. are collecting these from

LT. ESG is pumping water from the pond located south of former building 14 (as
needed). LT indicated ESG is planning to hard wire the pump this week.

 Dust suppression: Dust boss no longer usable under 32°F. Water truck being used
during galbestos panel removal.

 Team talked about the EAF dust (K061) in building 27. Ben stressed that ESG must
sample as required for disposal.

 Ben asked ESG when the bailer equipment will return. ESG did not provide a
definitive answer. Ben asked Brian to include the return of the bailer on the project
schedule.

 Ray. S asked about the disposal of brick/block/debris that is stockpiled in the footprint
of 10. ESG indicated this material will be exported as ACM w/PCBs (hazardous).

 Disposal Profile - Brian submitted an updated profile summary tracking table.
Trucking  remains the biggest issue. Currently, galbestos bales from buildings 12 and
36 will be transported to SMI as non-hazardous, galbestos bales from buildings 10 and
14 will be transported to WM-Emelle, AL as hazardous, and galbestos bales from
buildings 17, 21, 22, 23, 30, and 31 remain undecided pending receipt of analytical
results. The large C&D pile on the south side of building 14 is being transported to
Emelle AL, as hazardous.

 RAD Work and Disposal Profile
o Proposed profile 511524OH for TENORM refractory brick is active and being

used for disposal of the washed refractory brick.
o ESG has shipped 12 loads of washed brick first under profile 511524OH.
o ESG will need to resample the brick from building 17 and 28 because the

proposed facility in Pennsylvania needs additional or new data from a
Pennsylvania lab. AECOM urged ESG to collect and submit samples ASAP.

o Proposed facilities are Imperial and Phoenix landfills in Imperial, PA and
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Wellsboro, PA, respectively.
o For now, ESG will focus on exporting brick from outside and inside of building

9; facility - American LF – Ohio.
o Ben brought up the point that, at the rate they are shipping, it will take a long time

to get rid of the brick just from building 9. ESG working on getting more trucks.
Chris H. estimated another 30-35 loads of brick exist in and out of building 9.

 Precision Well Monitoring – Nothing to discuss

14. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Perform progress surveying (eg., Sewers, drains, site features, etc.)
o Provide analytical data associated with development of waste profiles.
o Provide updates on their correspondence with disposal facilities for the

radiological waste, dirt/dust debris, and galbestos waste streams.
o ESG to provide information and a Work Plan for Lion Construction.

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials.
o Submit meeting minutes to ESG.
o Update Project Contact List as needed.
o Submit CAP-5 review to ESG
o Submit review of Winter Shutdown Plan to ESG

 DEPARTMENT
o Review and approve proposed profiles as needed

15. Next Scheduled Meeting, Location, and Time
Wednesday, January 19, 2022 at 9:00 AM.

Meeting Adjourned at 10:13



 PROGRESS MEETING NO. 28 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, January 19, 2022; 9:00 A.M.

Location: Field Office/Teleconference

The agenda for Progress Meeting No. 28 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung

Kris Keenan – call in
Mike Cruden – call in

AECOM
Mike Gutmann – call in
Ray Stepinsky – call in
Kyle Jackson – call in
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Brian Harris – call in
Laterio Humphrey

Lozier Environmental
Keith Updyke - Lozier

2. Minutes from previous meeting: No comment from Brian on minutes from Meeting
Nos. 26 and 27.

3. Schedule: Kyle Jackson led a discussion of the Contract Time, the Summary of the Work,
and the current status of Contract Quantities.

4. Progress since last meeting:
o See ESGs Summary: main points below

o SWPPP inspection and CAMP reports ongoing
o HASP ongoing
o ACM perimeter clean up Continued
o Lighting ballast/bulbs removal continued
o Metal processing and load out continued
o Refractory brick load out continued
o Profile submittals for waste continued
o Winterization continued/maintained
o Bldg. 23 ACM galbestos panel removal completed
o Bldg. 22 ACM galbestos panel removal to be continued
o ACM/Non-ACM material stockpiled for load out to be continued
o Bldg. 24 ACM abatement and clean out to be continued
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o Bldg. 30 floor scarifying
o Building sampling to be continued

5. Two-week look-ahead:
o See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP
inspections.

o Continue winterization for cold weather work
o Continue to process and loadout metal
o Start refractory brick loadout inside Bldg. 9
o Continue ACM galbestos panel removal in Bldg. 21/22
o Continue ACM/Non-ACM material stockpiling for load out
o Complete Bldg. 30 ground scarification and clean up area
o Load out bales of hazardous galbestos and debris pile in Bldg. 14
o Load out non-hazardous ACM galbestos debris piles
o Continue Bldg. 24 abatement
o Mobilize Lion construction

6. Project Schedule:
ESG supplied an updated schedule for this meeting. B. Harris provided general overview
of upcoming items. Mike Gutmann emphasized the importance of including current
activities in the Project Schedules.

7. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 ESG submitted a topo drawing and redlines of the buildings. AECOM reviewing
 ESG submitted a winter shutdown plan on 12-20-21. AECOM provided comments on

01-18-22.

8. RFI/Field Orders:
RFI-005, RFI-006, RFI-007, RFI-008; FO-02, FO-03, FO-04 -- no substantial discussion

9. Field Clarification Memos- None

10. Disputes or Claims - None

11. Proposed Change Orders: No Significant Discussion of PCOs during this meeting
PCO-02: Change in the T&D cost for Galbestos material; AECOM/NYSDEC provide a
written response to on 11-23-21
PCO-03:  Downtime for SANY SYC6028 extended reach excavator at building 36.
AECOM/NYSDEC provide a written response on 11-30-21.
PCO-04: Cost of preparing a sampling plan and the cost of sampling galbestos.
AECOM/NYSDEC provided written response on 12-7-21.

12. Payment Applications
CAP-1, CAP-2, CAP-3, and CAP-4 were approved.
ESG (Brian) proposed CAP-5 was submitted on 12-30-2022. AECOM provided
comments on 01-13-2022.
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13. Health and Safety:
Meeting parties held a general discussion regarding the injury to the finger of the
employee onsite on 01-12-22. B. Rung emphasized the importance of notifying the
AECOM Site Superintendent of health and safety incidents immediately.

14.  Open Discussion
 Site Security – Nothing reported by ESG.
 Survey and As-Built Drawing – ESG submitted. AECOM is reviewing the submittal.

B. Harris stated that no additional site features have been surveyed since the submittal.
 Winter Shut-Down: ESG will continue to work as long as they can while being

productive. AECOM provided comments on the Winter Shutdown Plan on 01-13-22.
 Asbestos (ACM) abatement continued in building 24. Abatement will occur in

Buildings 30 and 31 with the introduction of Lion Construction. If Lion delays their
mobilization to the site, ESG will perform the abatement in Buildings 30 and 31.

 Building 30 and 31 Scarification Work – C. Higgins stated that there have been no
issues with the scarification process. He stated that scarification will be completed in
Buildings 30 and 31 this week. AECOM’s onsite radiological technician will perform
monitoring post-scarification and C. Higgins will perform a final survey on 01-24-
2022. The “hotspot” may be revisited later in the project. It will be covered for now.

 B. Harris stated that  refractory brick samples from Bldgs. 17 and 28 are being
submitted this week to a Pennsylvania laboratory for radiological analysis. Only
Bldgs. 9 and 32 remain for galbestos sampling. This should be completed this week.
The EAF dust was sampled last week.

 ESG will continue to submit Weekly SWPPP inspection reports.
 Dust suppression: D. Cofield noted difficulty in suppressing dust during excessively

windy days onsite. B. Rung requested that ESG refrain from performing dust-
generating activities during excessively windy days onsite.

 Demolition: Demolition will follow once galbestos panels are removed from buildings
23, 22, and 21.

 ESG will continue to submit Weekly SWPPP inspection reports.
 B. Harris stated that the analytical results summary in the agenda is reflective of

samples collected to date.
 Disposal Profile – There have been no changes to the disposal profile list since last

meeting.
 ESG continues to submit CAMP Reports. Data shows no exceedances for fugitive dust

or VOCs.
 Precision Well Monitoring – Nothing to discuss

15. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
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o Perform progress surveying (eg., Sewers, drains, site features, etc.)
o Provide analytical data associated with development of waste profiles.
o Provide updates on their correspondence with disposal facilities for the

radiological waste, dirt/dust debris, and galbestos waste streams.
o ESG to provide information and a Work Plan for Lion Construction.

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials.
o Update Project Contact List as needed.
o Complete review of Sample Location Survey Map
o Complete review of Redline Drawings
o Complete review of Site Vault Map
o Complete review of Project Bag List Galbestos
o Complete review of Site Manhole List

 DEPARTMENT
o Review and approve proposed profiles as needed

16. Next Scheduled Meeting, Location, and Time
Wednesday, January 26, 2022 at 9:00 AM.

Meeting Adjourned at 9:56 AM



 PROGRESS MEETING NO. 29 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, January 26, 2022; 9:00 A.M.

Location: Field Office/Teleconference

The agenda for Progress Meeting No. 29 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan – call in

AECOM
Mike Gutmann – call in
Ray Stepinsky – call in
Kyle Jackson – call in
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Brian Harris – call in
Laterio Humphrey

Lozier Environmental
In the field

2. Minutes from previous meeting: AECOM will finalize and submit Progress Meeting
No. 28 minutes to ESG for review.

3. Schedule: Kyle Jackson led a discussion of the Contract Time, the Summary of the Work,
and the current status of Contract quantities. Contract quantities are still reflective of
CAP-5.

4. Progress since last meeting:
o See ESGs Summary: main points below

o SWPPP inspection and CAMP reports ongoing
o HASP ongoing
o ACM perimeter clean up Continued
o Lighting ballast/bulbs removal continued
o Metal processing and load out continued
o Refractory brick load out continued
o Profile submittals for waste continued
o Winterization continued/maintained
o Bldg. 23 ACM galbestos panel removal postponed
o Bldg. 22 ACM galbestos panel removal postponed
o ACM/Non-ACM material stockpiled for load out to be continued
o Bldg. 24 ACM abatement and clean out to be continued
o Bldg. 30 floor scarifying completed
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o Sampling for Bldg. 27 Arc Furnace Dust completed, awaiting results
o Sampling for Bldgs. 9, 27, 28, and 32 completed, awaiting results
o Sampling for Bldgs. 17 and 28 (RAD) completed, awaiting results
o Composite sampling in Bldg. 23 of the 4 discrete areas for disposal completed.
o Drummed waste sampling completed.

o L. Humphrey stated that 300 tons should be added to the quantity shown for Metal
Recycling.

5. Two-week look-ahead:
o See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP
inspections.

o Continue winterization for cold weather work
o Continue to process and loadout metal
o Continue refractory brick loadout inside Bldg. 9
o Continue Profile Submittals for Waste
o Restart ACM galbestos panel removal in Bldg. 21/22
o Load out of Bldg. 10 Haz Galbestos Bales and Debris Pile
o Bldg. 24 ACM Abatement and clean out
o Bldg. 22 unknown transite abatement to start
o Mobilize Lion Construction
o Start Bldg. 30/31 ACM Abatement (Lion Construction)
o Load out Non-Haz ACM/C&D from Bldg. 24, 30, 31 as needed

o L. Humphrey stated that Bldg. 23 galbestos panel removal will also restart

6. Project Schedule:
ESG supplied an updated schedule for this meeting. B. Harris provided general overview
of upcoming items. He stated that the schedule has been updated to show current items.
He stated that the “% Compl” column shows the progress of each item. M. Gutmann
requested that the Start Date for Lion Construction be added to the Project Schedule. B.
Harris stated that he would incorporate.

7. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 ESG submitted a topo drawing and redlines of the buildings. AECOM reviewing.
 M. Gutmann stated that the Digital Site Mapping (DSM) raw data files are missing from

the survey submittal. He asked that ESG provide the files.
 M. Gutmann stated that New York State Plane West was used to prepare the survey.

The Site is currently shown to the northwest of its actual location.
 M. Gutmann also asked ESG to confirm with Gayron De Bruin if they used a high-

resolution, drone-operated camera to prepare the site imagery. AECOM would like the
high-resolution still imagery or the video. The imagery is currently covered by the
topography.

 L. Humphrey stated that he would follow up with Gayron De Bruin regarding these
items.

 M. Gutmann stated that there are some site features that are absent from the CAD survey
file.

 L. Humphrey responded that x,y,z coordinates of select site features were recorded with
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an onsite GPS unit. He will confirm what data is present in the unit and submit.
 M. Gutmann requested that ESG expedite the submission of the items related to the

survey. He stated that CAP-5 will not be approved until the items are received.
 ESG submitted a winter shutdown plan on 12-20-21. AECOM provided comments on

01-18-22. B. Harris stated that he would submit the revised Plan.
 ESG submitted Addendum No. 2 to the Demolition and Asbestos Abatement Plan on

01-25-22. AECOM will review the Addendum and provide comments.
 Meeting parties discussed the frequency at which the redline drawings would be

reviewed. Meeting parties agreed that ESG would submit updated redline drawings on
a bi-weekly basis.

8. RFI/Field Orders:
RFI-005, RFI-006, RFI-007, RFI-008; FO-02, FO-03, FO-04 -- no substantial discussion

9. Field Clarification Memos- None

10. Disputes or Claims - None

11. Proposed Change Orders: No Significant Discussion of PCOs during this meeting
PCO-02: Change in the T&D cost for Galbestos material; AECOM/NYSDEC provide a
written response to on 11-23-21
PCO-03:  Downtime for SANY SYC6028 extended reach excavator at building 36.
AECOM/NYSDEC provide a written response on 11-30-21.
PCO-04: Cost of preparing a sampling plan and the cost of sampling galbestos.
AECOM/NYSDEC provided written response on 12-7-21.
B. Harris stated that he will submit PCO-05 for the costs associated with the scarification
work. ESG stated that there were no issues with the scarification work last week. B Rung
asked how the “Hot Spot” would be covered. L. Humphrey responded that a 3 ft. x 3 ft.
metal plate would be placed over the area. He stated that the “Hot Spot” area is 2 ft. x 2 ft.

12. Payment Applications
CAP-1, CAP-2, CAP-3, and CAP-4 were approved.
ESG (Brian) proposed CAP-5 was submitted on 12-30-2022. AECOM provided
comments on 01-13-2022.
B. Harris will resubmit CAP-5.

13. Health and Safety:
L. Humphrey stated that there were no Health and Safety incidents onsite over he the last
week.

14.  Open Discussion
 ESG stated that just over one-half of the Bldg. 24 Asbestos Abatement was completed

last week.
 M. Gutmann asked if ESG was able to access the mezzanine levels in Bldg. 24 to

complete abatement. D. Cofield responded that they have not to date. He stated that he
will direct ESG to investigate the mezzanine levels .

 Site Security – Nothing reported by ESG.
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 Asbestos Abatement – ESG and AECOM reported no issues over the last week.
 Building 30 Work -  ESG and AECOM reported no issues over the last week.
 Sampling – ESG and AECOM reported no issues over the last week.
 Transportation and Disposal – L. Humphrey explained the discrepancy, which was

over 10%, on the manifests that was identified by the landfill last week. He stated that
the issue had to with a conversion that was completed by the landfill. He stated that
the landfill has asked that ESG leave the weight off of the original carbon copy of the
manifest. As a result, ESG provides each truck driver with a weight ticket, a copy of
the manifest with the weight populated, and the original manifest.

 Dust Supression – AECOM reported that there were no issues with dust suppression
last week. D. Cofield stated that work is stopped on excessively windy days that
would make dust suppression difficult.

 L.  Humphrey stated that the pipe along the berm has a broken Fernco ®  fitting that
will be addressed this morning.

 Demolition Status – AECOM will expedite review of Addendum No. 2 to Demolition
and Asbestos Abatement Plan

 ESG will continue to submit Weekly SWPPP inspection reports.
 Disposal Profiles – B. Rung signed profile AL406120 on 01/24/22 for Building 36

Steel-Bay 1 beams with RCRA Metals (Lead Based Paint) and TSCA PCB’s
(Approval Pending). B. Harris stated that he has received comments from the disposal
facility on the waste profile. He asked B. Rung if he needed to review ESG’s
responses. B. Rung responded that he did not need to review the comments.

 K. Jackson asked B. Rung if he had received any word from the NYSDEC
Enforcement Staff regarding Lion Construction. B. Rung responded that he had not
heard from the Enforcement Staff. He stated that meeting parties can assume that
NYSDEC has no issue with Lion Construction.

 ESG continues to submit CAMP Reports. Data shows no exceedances for fugitive dust
or VOCs.

 Precision Well Monitoring – Nothing to discuss
 D. Cofield stated that there are approximately 300-400 bags of non-hazardous, non-

friable, and PCB-containing asbestos that need to be transported offsite. He stated that
the landfill is getting backed up.

 D. Cofield stated that he wants to make sure that ESG remains in constant
communication with Lion Construction once they mobilize to the site regarding the
requirements of the work. ESG responded that they would.

 D. Cofield stated that he would be offsite this Friday (01/28/22)
 L. Humphrey stated that he would be offsite next Tuesday (02/02/2022) through

Friday (02/04/2022).
 B. Harris stated that he would only be available by phone next week and likely unable

to make the Progress Meeting. He asked meeting parties if they still wanted to hold a
Progress Meeting last week. B. Rung responded that he would follow up with ESG.

15. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
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o Provide submittals for CAMP reports, SWPPP inspections, and Health &
Safety reports

o Consult Gayron De Bruin regarding Digital Site Mapping (DSM), imagery,
and coordinate system

o Submit data for site features from onsite GPS unit
o Investigate mezzanine level of Bldg. 24
o Resubmit CAP-5

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials.
o Update Project Contact List as needed.
o Complete review of Sample Location Survey Map
o Complete review of Redline Drawings
o Complete review of Site Vault Map
o Complete review of Project Bag List Galbestos
o Complete review of Site Manhole List
o Complete review of Addendum No. 2 to Demolition and Asbestos

Abatement Plan

 DEPARTMENT
o Follow up with ESG regarding next Progress Meeting

16. Next Scheduled Meeting, Location, and Time
Wednesday, February, 2022 at 9:00 AM.

Meeting Adjourned at 10:09 AM



 PROGRESS MEETING NO. 30 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, February 2, 2022; 9:00 A.M.

Location: Field Office/Teleconference

The agenda for Progress Meeting No. 30 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung – call in
Kris Keenan – call in
Michael Cruden – call in

AECOM
Mike Gutmann – call in
Kyle Jackson
Chris Higgins
David Cofield

The Environmental Service Group (ESG)
Todd Harris
Laterio Humphrey – call in

Lozier Environmental
Sherrod Sanders

2. Minutes from previous meeting: AECOM will finalize and submit Progress Meeting
No. 29 minutes to ESG for review. AECOM will ask B. Harris if he had any comments on
the Progress Meeting No. 28 Minutes when he returns from vacation.

3. Schedule: Kyle Jackson led a discussion of the Contract Time, the Summary of the Work,
and the current status of Contract quantities. Contract quantities are still reflective of
CAP-5.

4. Progress since last meeting:
o See ESGs Summary: main points below

o SWPPP inspection and CAMP reports ongoing
o HASP ongoing
o ACM perimeter clean up Continued
o Lighting ballast/bulbs removal continued
o Metal processing and load out continued
o Refractory brick load out continued
o Profile submittals for waste continued
o Winterization continued/maintained
o Bldg. 23 ACM galbestos panel removal postponed
o Bldg. 22 ACM galbestos panel removal postponed
o ACM/Non-ACM material stockpiled for load out to be continued
o Bldg. 24 ACM abatement and clean out to be continued
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o Bldg. 30 floor scarifying completed
o Sampling for Bldg. 27 Arc Furnace Dust completed, results received
o Sampling for Bldgs. 27 and 28 completed, results received
o Sampling for Bldgs. 9 and 32 completed, awaiting results
o Sampling for Bldgs. 17 and 28 (RAD) completed, awaiting results
o Composite sampling in Bldg. 23 of the 4 discrete areas for disposal completed,

awaiting results
o Drummed waste sampling completed, awaiting results

5. Two-week look-ahead:
o See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP
inspections.

o Winterization continued and maintained
o Continue to process and loadout metal
o Continue refractory brick loadout inside Bldg. 9
o Continue Profile Submittals for Waste
o Continue ACM galbestos panel removal in Bldg. 21/22/23
o Load out of Bldg. 10 Haz Galbestos Bales and Debris Pile
o Continue Bldg. 24 ACM Abatement
o Bldg. 22 unknown transite abatement to start
o Mobilize Lion Construction (Pending Approval)
o Start Bldg. 30/31 ACM Abatement (Lion Construction)
o Load out Non-Haz ACM/C&D from Bldg. 24, 30, 31 as needed

6. Project Schedule:
ESG supplied an updated schedule for this meeting. T. Harris provided general overview
of upcoming items. AECOM requested that ESG include the mobilization date for Lion
Construction in the next schedule. M. Gutmann inquired about the progress of the removal
of the TENORM brick from Building 9. T. Harris responded that 2 to 3 TENORM trucks
per day are leaving the site. He estimated that the removal is approximately ½ complete.

7. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 ESG submitted a topo drawing and redlines of the buildings. AECOM has completed

their review and has minor comments. They will return the submittal to ESG.
 M. Gutmann stated that the Digital Site Mapping (DSM) raw data files have yet to be

submitted. He asked that ESG provide the files.
 L. Humphrey responded that ESG is waiting for the formal response to the survey

submittal from AECOM, so that he knows exactly what to ask for from Gayron De
Bruin.

 B. Rung asked that ESG provide AECOM’s contact information to Gayron De Bruin so
that they can communicate directly.

 M. Gutmann stated that AECOM can address the state plane coordinate system issue on
the original draft of the survey.

 T. Harris stated that he would submit the data on ESG’s onsite GPS unit.

8. RFI/Field Orders:
RFI-005, RFI-006, RFI-007, RFI-008; FO-02, FO-03, FO-04 -- no substantial discussion
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9. Field Clarification Memos- None

10. Disputes or Claims - None

11. Proposed Change Orders:
PCO-02: Change in the T&D cost for Galbestos material; AECOM/NYSDEC provide a
written response to on 11-23-21
PCO-03:  Downtime for SANY SYC6028 extended reach excavator at building 36.
AECOM/NYSDEC provide a written response on 11-30-21.
PCO-04: Cost of preparing a sampling plan and the cost of sampling galbestos.
AECOM/NYSDEC provided written response on 12-7-21.
PCO- 05: B. Harris stated that he will submit PCO-05 for the costs associated with the
scarification work. ESG stated that there were no issues with the scarification work last
week. B Rung asked how the “Hot Spot” would be covered. L. Humphrey responded that
a 3 ft. x 3 ft. metal plate would be placed over the area. He stated that the “Hot Spot” area
is 2 ft. x 2 ft.

12. Payment Applications
CAP-1, CAP-2, CAP-3, and CAP-4 were approved.
ESG (Brian) proposed CAP-5 was submitted on 12-30-2022. AECOM provided
comments on 01-13-2022.
ESG resubmitted CAP-5 and AECOM’s comments have been addressed. M. Gutmann
stated that CAP-5 will not be approved until the outstanding survey items have been
submitted.

13. Health and Safety:
T. Harris stated that there were no Health and Safety incidents onsite over  the last week.
K. Jackson asked ESG to resubmit the Accident Report for Chris Giambulluca to include
the correct date of the accident.

14.  Open Discussion
 Meeting parties discussed the Notice of Deficiency that was issued by AECOM on

January 27, 2022. C. Higgins and T. Harris stated that ESG has developed a revised
protocol for clearing TENORM trucks that has been working in the field. Both parties
sign off prior to trucks leaving site. B. Rung requested that ESG submit the revised
protocol in writing.

 M. Gutmann asked if ESG was able to access the mezzanine levels in Bldg. 22 to
complete abatement. D. Cofield responded that they have not to date. T. Harris and D.
Cofield stated that they would investigate them today.

 Site Security – Nothing reported by ESG.
 Asbestos Abatement – ESG and AECOM reported no issues over the last week.
 Building 30 Work -  ESG and AECOM reported no issues over the last week.
 Sampling – ESG and AECOM reported no issues over the last week.
 Transportation and Disposal – L. Humphrey explained the discrepancy, which was

over 10%, on the manifests that was identified by the landfill last week. He stated that
the issue had to with a conversion that was completed by the landfill. He stated that
the landfill has asked that ESG leave the weight off of the original carbon copy of the
manifest. As a result, ESG provides each truck driver with a weight ticket, a copy of
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the manifest with the weight populated, and the original manifest. B. Rung expressed
that this was ridiculous and conversion from pounds to kilograms should be made by
ESG and entered upon the manifests before trucks leave the site.

 Dust Supression – T. Harris stated that due to the extremely cold temperatures in the
area recently, the internal pumps on the water trucks have been freezing. They have
been using submersible pumps in the trucks as a substitute. B. Rung asked D. Cofield
if the submersible pumps were sufficient for the Asbestos Abatement. D. Cofield
responded that they were sufficient. T. Harris stated that they have reached out to the
rental company for more trucks.

 L. Humphrey stated that ESG is looking indoor heating for the water trucks. ESG is
building out insulated/heated space in Bldg 32.

 C. Higgins asked if he should sign Time and Materials Summary Sheets for the Bldg.
30 Scarification Work. B. Rung responded, and M. Gutmann concurred, that this was
appropriate.

 B. Rung and M. Gutmann remined meeting parties of the large puddles between
Buildings 28 and 32 and to be mindful of tracking. B. Rung encouraged ESG to fill
those low spots if Bldg. 32 was to be used for heated garaging of the water truck(s).

 B. Rung directed ESG to get the dewatering equipment at the Beaver Pond winterized
and functional before site parties leave this week. Warmer temperatures are expected
in the coming week and the pond will thaw and flood the area if the pump and piping
aren’t functional. T. Harris responded that ESG will complete the task. He will also be
in the area this weekend and can respond if there is an emergency.

 M. Gutmann reminded site parties of the ice and snow forecasted for the area at the
end of the week and to use caution when driving home.

 Demolition Status – ESG will get an update from Lion Construction on the revisions
to Addendum No. 2 to the Demolition Plan.

 ESG will continue to submit Weekly SWPPP inspection reports.
 Disposal Profiles – No new profiles over the last week.
 ESG continues to submit CAMP Reports. Data shows no exceedances for fugitive dust

or VOCs.
 Precision Well Monitoring – Nothing to discuss.

15. Follow Up / Action Items

 ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports
o Prepare written, revised protocol for clearing TENORM trucks
o Include Lion Construction Mobilization Date on Winter Project Schedule.
o Provide Gayron De Bruin with AECOM contact information.
o Obtain update from Lion Construction on revisions to their Work Plan
o Submit data for site features from onsite GPS unit
o Investigate mezzanine level of Bldg. 24
o Submit PCO-05
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o Resubmit the Accident Report for Chris Giabulluca
o Submit outstanding analytical reports
o Get Beaver Pond Dewatering Equipment winterized and functional
o

 AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance).
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials.
o Return Redline Drawings Submittal
o Return Survey Submittal
o Distribute Updated Project Contact List.
o Complete review of Site Vault Map
o Complete review of Project Bag List Galbestos
o Complete review of Site Manhole List
o Sign Time and Materials Sheets for Bldg. 30 Scarification Work.

 DEPARTMENT

16. Next Scheduled Meeting, Location, and Time
Wednesday, February 9, 2022 at 9:00 AM.

Meeting Adjourned at 9:34 AM



 

 

 

 PROGRESS MEETING NO. 31 MINUTES 

Former Al Tech Specialty Steel Corporation, Site Number: 401003 

CONTRACT #D0011842 

Wednesday, February 9, 2022; 9:00 A.M. 

Location: Field Office/Teleconference 

 

The agenda for Progress Meeting No. 31 was distributed prior to meeting.  It has been 

included as Attachment A. 

 

1. Attendees: 
New York State Department of Environmental Conservation (NYSDEC) 

Ben Rung 

Kris Keenan – call in 

Michael Cruden – call in 

 

AECOM 

Mike Gutmann – call in 

Ray Stepinsky – call in 

Kyle Jackson – call in 

David Cofield 

 

The Environmental Service Group (ESG)

Adam Harris

Brian Harris 

 

Lozier Environmental  

 Dominique Altidor 

 

2. Minutes from previous meeting: AECOM will finalize and submit Progress Meeting 

No. 30 minutes to ESG for review. K. Jackson asked B. Harris if he had any comments on 

the Progress Meeting No. 28 or 29 Minutes. B. Harris stated that in regard to the Progress 

Meeting No. 29 Minutes, the investigation of the Mezzanine Level occurred in Building 

22, not Building 24. K. Jackson stated that the correction has been noted. Progress 

Meeting No. 28 and 29 Minutes can be deemed final. 

 

3.  Schedule: Kyle Jackson led a discussion of the Contract Time, the Summary of the Work, 

and the current status of Contract quantities. Most contract quantities are still reflective of 

CAP-5. Kyle Jackson inserted estimated quantities through 02/08/2022 for UC-7, UC-8, 

and UC-9, based on weight tickets from the onsite scale. There is a discrepancy between 

the AECOM estimated quantities and the quantities that ESG estimated. AECOM will 

reconcile the quantities. 

 

4. Progress since last meeting:  
o See ESGs Summary: main points below 

o SWPPP inspection and CAMP reports ongoing 

o HASP ongoing 

o ACM perimeter clean up Continued 

o Lighting ballast/bulbs removal continued 

o Metal processing and load out continued 

o Refractory brick load out continued 
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o Profile submittals for waste continued 

o Winterization continued/maintained 

o Bldg. 23 ACM galbestos panel removal postponed. B. Harris noted that this 

work will proceed incrementally as weather permits. 

o Bldg. 22 ACM galbestos panel removal postponed. B. Harris noted that this 

work will proceed incrementally as weather permits. 

o ACM/Non-ACM material stockpiled for load out to be continued 

o Bldg. 24 ACM abatement and clean out to be continued 

o Sampling for Bldgs. 9 and 32 completed  

o Sampling for Bldgs. 17 and 28 (RAD) completed 

o Composite sampling in Bldg. 23 of the 4 discrete areas for disposal completed 

o Drummed waste sampling completed 

 

5. Two-week look-ahead:  
o See ESGs Summary table – key activities below 

o Continue with HASP requirements, CAMP monitoring, and SWPPP 

inspections. 

o Winterization continued and maintained 

o Continue to process and loadout metal 

o Continue refractory brick loadout inside Bldg. 9 

o Continue Profile Submittals for Waste 

o Continue ACM galbestos panel removal in Bldg. 21/22/23. B. Harris noted 

that this work will proceed incrementally as weather permits. 

o Load out of Bldg. 10 Haz Galbestos Bales and Debris Pile 

o Submit analytical results for Building 27 Arc Furnace Dust 

o Submit analytical results for Building 27 and 28 galbestos 

o Submit analytical results for Building 17 and 28 refractory brick/debris 

o Continue Bldg. 24 ACM Abatement 

o Bldg. 22 unknown transite abatement to continue 

o Mobilize Lion Construction (Pending Work Plan Approval) 

o Start Bldg. 30/31 ACM Abatement (Lion Construction) 

o Load out Non-Haz ACM/C&D from Bldg. 24, 30, 31 as needed 

 
6. Project Schedule: 

ESG supplied an updated schedule for this meeting. T. Harris provided general overview 

of upcoming items. AECOM requested that ESG include the mobilization date for Lion 

Construction in the next schedule. M. Gutmann inquired about the progress of the removal 

of the TENORM brick from Building 9. T. Harris responded that 2 to 3 TENORM trucks 

per day are leaving the site. He estimated that the removal is nearing completion.  

 

7. Submittals: 

• CAMP, SWPPP, and H&S report submittals are ongoing.  

• ESG submitted a topo drawing and redlines of the buildings. AECOM has completed 

their review and has minor comments. They will return the submittal to ESG. 

• M. Gutmann stated that AECOM has been in contact with Gayron De Bruin regarding 

the survey data. He stated that the topography and imagery look good and the 

submittal is approximately 95% complete. There are some survey codes that remain to 

be submitted by Gayron De Bruin and the CAD file needs to be updated using New 

York State Plane East coordinate system. AECOM was able to resolve the state plane 
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coordinate system issue with the surveyor M. Gutmann requested the data from ESG’s 

hand held GPS unit onsite. The data for onsite vaults is still outstanding. ESG will 

provide the data.  

• K. Jackson stated that the written procedure for clearing the TENORM trucks must 

still be submitted. ESG will submit the procedure. 

• ESG Submitted Addendum No. 2 to the Demolition and Asbestos Abatement Plan on 

02/08/2022. AECOM will review and comment as necessary.  

• ESG submitted a revised Winter Project Schedule. They will include the mobilization 

date for Lion Construction upon approval of Addendum No. 2 to the Demolition and 

Asbestos Abatement Work Plan. B. Harris stated that Lion can mobilize as soon as 

next week if Addendum No. 2 is approved this week.  B. Harris stated that he has not 

yet shortened the durations of items that are ahead of schedule. He also stated that he 

will show unit price disposal items as ongoing if there is work remaining to be 

completed on them after the original Contract Quantities are exceeded. 

• ESG submitted a revised Winter Shutdown Plan on 02/08/2022. AECOM will review 

and respond as necessary. 

 

8. RFI/Field Orders:  
            RFI-005, RFI-006, RFI-007, RFI-008; FO-02, FO-03, FO-04 -- no substantial discussion.  

   

9. Field Clarification Memos- None 

 

10. Disputes or Claims - None 

 
11. Proposed Change Orders: No Significant Discussion of PCOs during this meeting with 

the exception of PCO-05 as indicated below. 

PCO-02: Change in the T&D cost for Galbestos material; AECOM/NYSDEC provided a 

written response to on 11-23-21 

PCO-03:  Downtime for SANY SYC6028 extended reach excavator at building 36. 

AECOM/NYSDEC provided a written response on 11-30-21. 

PCO-04: Cost of preparing a sampling plan and the cost of sampling galbestos. 

AECOM/NYSDEC provided written response on 12-7-21. 

B. Harris stated that he will submit PCO-05 for the costs associated with the scarification 

work.  

 

12. Payment Applications 
CAP-1, CAP-2, CAP-3, and CAP-4 were approved. 

ESG (Brian) proposed CAP-5 was submitted on 12-30-2022. AECOM provided 

comments on 01-13-2022. 

ESG resubmitted CAP-5 and AECOM’s comments have been addressed. M. Gutmann 

reiterated that CAP-5 will not be approved until the outstanding survey items have been 

submitted.  

 

13. Health and Safety: 
B. Harris stated that there were no Health and Safety incidents onsite over the last week. 

K. Jackson asked ESG to resubmit the Accident Report for Chris Giambulluca to include 

the correct date of the accident.  
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14.  Open Discussion 

• Meeting parties discussed reconciling the Contract Quantities to date. Meeting 

parties did not anticipate the Contract Price to be exceeded at this time. 

• Site Security – Nothing reported by ESG. 

• Asbestos Abatement – ESG and AECOM reported no issues over the last 

week. D. Cofield stated that the mezzanine level in Building 22 was 

investigated and no abatement is warranted there. 

• M. Gutmann asked who will manage Lion while they are onsite. B Harris 

responded that Laterio Humphrey would manage them and that they will have 

their own equipment.  M. Gutmann stated that Lion should coordinate with 

ESG on these matters involving NYSDOL CR56 during work. 

• Sampling – K. Jackson included exceedances from the latest sets of analytical 

results on the Meeting Agenda. B. Rung requested that AECOM show the 

results on a Figure.  M. Gutman requested that ESG provide sampling maps 

and photo-documentation of the samples collected. AECOM will prepare 

responses to the analytical reports. 

• B. Rung asked if there had been any progress on finding a disposal facility for 

the Building 17 and 28 materials. B. Harris stated that he has identified the 

Phoenix Landfill in Wellsboro, Pennsylvania as a potential disposal facility. 

• B. Rung stated that ESG should use the AECOM/NYSDEC PCB data 

collected independently by NYSDEC/AECOM. B. Harris acknowledged. 

AECOM to provide Bldg. 17 data to ESG. 

• R. Stepinsky asked if the PCB Data for Buildings 30 and 31 was less than 50 

ppm. Meeting parties acknowledged that this was accurate. 

• Transportation and Disposal – ESG and AECOM reported that there were no 

issues over the last week. M. Gutmann asked meeting parties to be mindful of 

segregation of materials that may be required. M. Gutmann asked B. Harris if 

Goulet was the only trucking company for TENORM brick. B. Harris 

responded that he’s working with WM to clarify and get more trucks. 

• Dust Suppression – B. Harris stated that the heated enclosure for the water 

trucks inside of Building 32 is under construction. D. Cofield stated that 

having only one functional water truck onsite is problematic. He stated that 

workers are frequently waiting while the truck is refilling. M. Gutmann stated 

that operations will be shut down if ESG has insufficient dust suppression. B 

Harris stated that the issue will be addressed this week. 

• AECOM and ESG stated that the dewatering equipment at the Beaver Pond is 

functioning properly.  

• Demolition Status – AECOM will review and responded to Rev. 1 to 

Addendum No. 2 to the Demolition Plan. 

• ESG will continue to submit Weekly SWPPP inspection reports. 

• Disposal Profiles – No new profiles over the last week. 

• ESG continues to submit CAMP Reports. Data shows no exceedances for 

fugitive dust or VOCs. K. Jackson stated that the report for Week No. 38 is 

outstanding. ESG will submit the report. 

• Precision Well Monitoring – Nothing to discuss. 

• B. Harris introduced Adam Harris and stated that he will be assisting him with 

project management duties moving forward. B. Harris is transitioning A. 

Harris to take over project management duties. 
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15. Follow Up / Action Items 
 

ESG 

o Provide submittals identified in Two-Week Look Ahead Schedule 

o Provide submittals highlighted in the yellow and red on the Schedule of 

Submittals 

o Provide submittals for CAMP reports, SWPPP inspections, and Health & 

Safety reports 

o Prepare written, revised protocol for clearing TENORM trucks 

o Include Lion Construction Mobilization Date on Winter Project Schedule.  

o Submit data for site features from onsite GPS unit 

o Submit PCO-05 

o Resubmit the Accident Report for Chris Giabulluca  

o Submit outstanding analytical reports 

o Submit CAMP Report for Week 38 

o Provide Data from hand held GPS Unit 

 

 
AECOM

o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance)

o Continue with RAD monitoring and provide results/findings to ESG.

o Continue to review submittals, track progress, and track exported and

imported materials

o Return Redline Drawings Submittal

o Return Survey Submittal upon receipt of missing information as discussed

above

o Reconcile Contract Quantities completed and billed to date

o Update and Distribute Project Contact List

o Review and respond to Rev. 1 of Addendum No. 2 to Demolition and

Asbestos Abatement Plan

o Respond to Analytical Report Submittals

o Prepare a Figure showing the analytical results

o Review and respond to Winter Shutdown Plan

o Follow up with Gayron De Bruin on remaining survey items

o Provide Bldg. 17 galbestos data to ESG

 

DEPARTMENT 

o Continue to review and sign waste profiles 

  

16. Next Scheduled Meeting, Location, and Time 
Wednesday, February 16, 2022 at 9:00 AM.   

 

Meeting Adjourned at 9:59 AM 

 

  



 PROGRESS MEETING NO. 32 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, February 16, 2022; 9:00 A.M.

Location: Field Office/Teleconference

The agenda for Progress Meeting No. 32 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan – call in

AECOM
Mike Gutmann – call in
Ray Stepinsky – call in
Kyle Jackson – call in
David Cofield
Chris Higgins

The Environmental Service Group (ESG)
Adam Harris
Brian Harris – call in
John Battaglia, P.E. – call in

Lozier Environmental
Dominique Altidor

2. Minutes from previous meeting: K. Jackson asked B. Harris if he had any comments on
the Progress Meeting No. 30 or 31. B. Harris responded that he did not have any
comments on the minutes from Progress Meeting No. 30. He stated that he had not yet
reviewed the minutes from Progress Meeting No. 31. The minutes from Progress Meeting
No. 30 are deemed final. B Harris will review the minutes from Progress Meeting No. 31.

3. Schedule: Kyle Jackson led a discussion of the Contract Time, the Summary of the Work,
and the current status of Contract quantities. Most contract quantities are still reflective of
CAP-5. Kyle Jackson inserted estimated quantities through 02/15/2022 for UC-7, UC-8,
and UC-9, based on weight tickets from the onsite scale. There are still some minor
discrepancies between the AECOM estimated quantities and the quantities that ESG
estimated. K. Jackson requested that ESG submit their manifest tracking table. ESG will
submit the table.

4. Progress since last meeting:
o See ESGs Summary: main points below

o SWPPP inspection and CAMP reports ongoing
o HASP ongoing
o ACM perimeter clean up continued
o Lighting ballast/bulbs removal continued
o Metal processing and load out continued
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o Refractory brick load out continued
o Profile submittals for waste continued
o Winterization continued/maintained
o Bldg. 23 ACM galbestos panel removal work proceeding as weather permits.
o Bldg. 22 ACM galbestos panel removal work proceeding as weather permits.
o ACM/Non-ACM material stockpiled for load out to be continued
o Bldg. 24 ACM abatement and clean out to be continued
o Preparation of analytical report submittal for Building 27 Arc Furnace Dust

sampling
o Preparation of analytical report submittal for Building 9, 27, 28, and 32

sampling
o Preparation of analytical report submittal for Building 17 and 28 Radiological

sampling
o Preparation of analytical report submittal for Building 23 Composite Disposal

sampling
o Preparation of analytical report submittal for Drummed Waste sampling

5. Two-week look-ahead:
o See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP
inspections.

o Winterization continued and maintained
o Continue to process and loadout metal
o Continue  and complete refractory brick loadout inside Building 9
o Continue Profile Submittals for Waste
o Continue ACM galbestos panel removal in Bldg. 21/22/23 as weather permits
o Load out of Bldg. 10 Haz Galbestos Bales and Debris Pile
o Submit analytical results for Building 27 Arc Furnace Dust
o Submit analytical results for Building 27 and 28 galbestos
o Submit analytical results for Building 17 and 28 refractory brick/debris
o Continue Bldg. 24 ACM Abatement
o Continue concrete resizing and staging
o Mobilize Lion Construction (Pending Work Plan Approval)
o Start Bldg. 30/31 ACM Abatement (Lion Construction)
o Load out Non-Haz ACM/C&D from Bldg. 24, 30, 31 as needed

6. Project Schedule:
ESG supplied an updated schedule for this meeting. B. Harris provided general overview
of upcoming items. He has included 02/21/2022 as a mobilization date for Lion.

7. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 ESG submitted the revised Winter Shutdown Plan on 02/08/22. AECOM will expedite

review.
 M. Gutmann stated that there are a few outstanding items remaining on the survey

from Gayron De Bruin. ESG will coordinate the submittal of the items.
 AECOM requested that ESG add the dates cited in the Submittal Response to the

Redline Drawings. ESG will add the dates.
 ESG Submitted Revision No. 2 to Addendum No. 2 to the Demolition and Asbestos
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Abatement Plan on 02/11/2022. AECOM will expedite review and comment as
necessary and will return this week.

 ESG submittal their written procedure for clearing TENORM trucks on 02/09/22.
AECOM will expedite review and return this week.

 ESG submitted a revised Winter Shutdown Plan on 02/08/2022. AECOM will review
and respond as necessary.

 ESG submitted data from hand held, onsite GPS unit 02/11/22. AECOM will review.
 M. Gutmann asked that ESG expedite the submittal of electronic data deliverables

(EDDs), survey data, and photographic documentation of the galbestos samples. B.
Rung clarified that both the EDDs and the entry of the data into EQuIS are Contract
requirements, but the EDDs are the more urgent items.

 K. Jackson stated that AECOM will provide the Building 17 galbestos data.

8. RFI/Field Orders:
RFI-005, RFI-006, RFI-007, RFI-008; FO-02, FO-03, FO-04 -- no substantial discussion.

9. Field Clarification Memos- None

10. Disputes or Claims - None

11. Proposed Change Orders: No Significant Discussion of PCOs during this meeting with
the exception of PCO-05 as indicated below.
PCO-02: Change in the T&D cost for Galbestos material; AECOM/NYSDEC provided a
written response to on 11-23-21
PCO-03:  Downtime for SANY SYC6028 extended reach excavator at building 36.
AECOM/NYSDEC provided a written response on 11-30-21.
PCO-04: Cost of preparing a sampling plan and the cost of sampling galbestos.
AECOM/NYSDEC provided written response on 12-7-21.
PCO-05: B. Harris stated that he will submit PCO-05 for the costs associated with the
scarification work soon.

12. Payment Applications
CAP-1, CAP-2, CAP-3, and CAP-4 were approved.
ESG (Brian) proposed CAP-5 was submitted on 12-30-2022. AECOM provided
comments on 01-13-2022.
ESG resubmitted CAP-5 and AECOM’s comments have been addressed. M. Gutmann
reiterated that CAP-5 will not be approved until the outstanding survey items have been
submitted.

13. Health and Safety:
B. Harris stated that there were no Health and Safety incidents onsite over the last week.
K. Jackson stated that ESG submitted the revised Accident Report for Chris Giambulluca
on 02/11/22. He stated that ESG submitted the Health and Safety Reports for December
2021 and January 2022 on 02/11/22. AECOM will review these items.

14.  Open Discussion
 M. Gutmann stated the site parities should be mindful of concrete stockpile

areas. Load capacities of the vaults onsite are currently unknown. B. Harris
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reminded meeting parties to stage the demolished concrete away from onsite
soils and indicated the concrete pad at bldg. 10 would be most likely used.

 D. Cofield stated that demolishing the boiler in Building No. 24 will be
difficult. L Humphrey explained that the boiler is too heavy to demolish
manually and indicated ESG may wrap and seal the unit and remove it with
equipment after Building 24 is demolished. He stated that further evaluation of
the boiler demolition is warranted and that it will have an impact on the
schedule. He estimated that the footprint of the boiler is 5 ft. x 4 ft.

 M. Gutmann asked how much work was left at Building 24. L. Humphrey
estimated that 1.5 weeks of work remains there.

 M. Gutmann asked how much material remained to be loaded out from
Building 9. L. Humphrey estimated that two loads remained.

 M. Gutmann asked how much material remained to be loaded out from
Building 10. L. Humphrey estimated that six loads remained. He stated that the
loadout there should be complete next week.

 Site Security – Nothing reported by ESG.
 Asbestos Abatement – ESG and AECOM reported no issues over the last

week.
 Sampling – K. Jackson included data from the latest sets of analytical results

on the Meeting Agenda.
 Transportation and Disposal – ESG and AECOM reported that there were no

issues over the last week.
 Dust Suppression – B. Harris stated that the new watering truck would be

mobilized to the site this week.
 AECOM and ESG stated that the dewatering equipment at the  Pond near

Building 14 is functioning properly.
 Demolition Status – AECOM will review and responded to Rev. 2 to

Addendum No. 2 to the Demolition Plan.
 ESG will continue to submit Weekly SWPPP inspection reports.
 Disposal Profiles – B. Harris stated that he is withdrawing the profile for the

Phoenix Landfill that was submitted on 02/14/22 because it was incomplete.
 ESG continues to submit CAMP Reports. Data shows no exceedances for

fugitive dust or VOCs. K. Jackson stated that the report for Week No. 38 is
outstanding. ESG will submit the report.

 ESG will continue galbestos panel removal as weather allows.
 B. Harris stated that the concrete re-sizing operation that is currently in

progress is not the final re-sizing. This operation is being completed with the
buster.

 Precision Well Monitoring – Nothing to discuss.
 B. Rung stated that he would like the pile near Building 30 moved before Lion

mobilizes. That area will likely be used as an access point by Lion.

15. Follow Up / Action Items

ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals



Former AL Tech Specialty Steel Corporation Site
Progress Meeting Minutes
Page 5

o Provide submittals for CAMP reports, SWPPP inspections, and Health &
Safety reports.

o Review minutes from Progress Meeting No. 31.
o Submit manifest tracking log.
o Coordinate the submittal of the remaining survey items with Gayron De

Bruin
o Submit PCO-05
o Submit outstanding analytical reports
o Expedite the submittal of EDDs, survey data, and photo-documentation for

galbestos data

AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance)
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials
o Review hand held GPS data
o Review revised Winer Shutdown Plan
o Review Radiation Truck Procedure Plan
o Review Rev. 2 of Addendum No. 2 to Demolition and Asbestos Abatement

Plan
o Review revised Accident Report for Chris Giambulluca
o Review Health and Safety Reports from December 2021 and January 2022
o Return Survey Submittal upon receipt of missing information as discussed

above
o Reconcile Contract Quantities completed and billed to date
o Update and Distribute Project Contact List
o Prepare a Figure showing the analytical results
o Review and respond to Winter Shutdown Plan
o Provide Bldg. 17 galbestos data to ESG
o Distribute updated Contact list

DEPARTMENT
o Continue to review and sign waste profiles

16. Next Scheduled Meeting, Location, and Time
Wednesday, February 23, 2022 at 9:00 AM.

Meeting Adjourned at 9:43 AM



 PROGRESS MEETING NO. 33 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, February 23, 2022; 9:00 A.M.

Location: Field Office/Teleconference

The agenda for Progress Meeting No. 33 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung

AECOM
Mike Gutmann
Kyle Jackson
David Cofield
Chris Higgins
Matthew Thorpe

The Environmental Service Group (ESG)
Adam Harris
Brian Harris
Laterio Humphrey

Lozier Environmental
Dominique Altidor

Safety Moment: M. Gutmann led the meeting with a Safety Minute regarding driving
safety.

2. Minutes from previous meeting: K. Jackson asked B. Harris if he had any comments on
the Progress Meeting No. 31 or 32. B. Harris responded that he did not have any
comments on the minutes from Progress Meeting No. 31. He stated that he had not yet
reviewed the minutes from Progress Meeting No. 32. The minutes from Progress Meeting
No. 31 are deemed final. B Harris will review the minutes from Progress Meeting No. 32.

3. Schedule: Kyle Jackson led a discussion of the Contract Time, the Summary of the Work,
and the current status of Contract quantities. Most contract quantities are still reflective of
CAP-5. Kyle Jackson inserted estimated quantities through 02/21/2022 for UC-7, UC-8,
and UC-9, based on weight tickets from the onsite scale. ESG submitted their landfill
disposal tracking table for shipments through 02/15/22 on 02/21/22. ESG is using weight
tickets from the disposal facility as the basis for their disposal tracking, which is the
source of the discrepancy between their summary and the AECOM Summary. AECOM
requested the weight tickets from the disposal facility for select loads on 02/22/22. B.
Harris responded that ESG typically submits disposal facility weight tickets with payment
applications. B. Harris asked if they could submit the requested disposal facility weight
tickets with the next payment application. Meeting parties agreed that this was acceptable.
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4. Progress since last meeting:
o See ESGs Summary: main points below

o SWPPP inspection and CAMP reports ongoing
o HASP ongoing
o ACM perimeter clean up continued
o Lighting ballast/bulbs removal continued
o Metal processing and load out continued
o Refractory brick load out continued
o Profile submittals for waste continued
o Winterization continued/maintained
o Bldg. 23 ACM galbestos panel removal work proceeding as weather permits
o Bldg. 21 ACM galbestos panel removal completed
o Bldg. 22 ACM galbestos panel removal work proceeding as weather permits
o ACM/Non-ACM material stockpiled for load out to be continued
o Bldg. 24 ACM abatement and clean out to be continued
o Hazardous galbestos and debris pile loadout from Bldg. 10 continued
o Concrete resizing for disposal continued
o Additional sampling for Bldg. 17 and 28 refractory brick

5. Two-week look-ahead:
o See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP
inspections.

o Winterization continued and maintained
o Continue to process and loadout metal
o Continue Profile Submittals for Waste
o Continue ACM galbestos panel removal in Bldg. 22 as weather permits
o ESG and AECOM to perform visual interior inspection of Bldg. 9
o Complete Bldg. 9 Transite Panel/Soffit Removal
o Begin Bldg. 21 demolition
o Load out cleaned areas and complete visual inspection
o Continue concrete resizing and staging
o Mobilize Lion Construction (Pending Work Plan Approval)
o Start Bldg. 30/31 ACM Abatement (Lion Construction)
o Compete Bldg. 24 ACM Abatement and Clean Out
o Load out Non-Haz ACM/C&D from Bldg. 24, 30, 31 as needed
o Bldg. 9 galbestos demolition and galbestos panel removal as weather permits
o Bldg. 22 ACM galbestos panel removal as weather permits
o Stage resized concrete in stockpile near Bldg. 10
o Begin Bldg. 24 demolition

6. Project Schedule:
ESG supplied an updated schedule for this meeting. B. Harris provided general overview
of upcoming items. He has included 02/28/2022 as a mobilization date for Lion and
updated the Percent Completion for select tasks. AECOM will expedite review of Rev. 3
of Addendum No. 2 to the Demolition and Asbestos Abatement Plan. B. Harris stated that
Lion can mobilize as soon as ESG receives approval. M. Gutmann stated that ESG should
transition back to the non-Winter Shutdown Project Schedule soon. B. Harris responded
that it is already in progress.
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7. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 ESG submitted the revised Winter Shutdown Plan on 02/08/22. AECOM approved the

Plan on 02/18/22.
 M. Gutmann stated that there are a few outstanding items remaining on the survey from

Gayron De Bruin. ESG will coordinate the submittal of the items.
 AECOM requested that ESG add the dates cited in the Submittal Response to the

Redline Drawings. ESG will add the dates. B. Harris stated that the revised file is large
is size. He asked if the Dropbox ® is still the best way to deliver large files to AECOM.
K. Jackson responded that it was the best method.

 ESG Submitted Revision No. 3 to Addendum No. 2 to the Demolition and Asbestos
Abatement Plan on 02/22/22. AECOM will expedite review and comment as necessary
and will return this week.

 ESG submittal their written procedure for clearing TENORM trucks on 02/09/22.
AECOM approved the procedure, as noted, on 02/18/22.

 ESG submitted data from hand held, onsite GPS unit 02/11/22. M. Gutmann stated that
that the GPS data has been sent to Scott at Gayron De Bruin and they are updating the
survey.

 ESG submitted an updated Site Vault Map with CAD files on 02/16/22. AECOM will
expedite review.

 ESG submitted Category B Analytical Reports and electronic data deliverables (EDDs)
for outstanding analytical reports on 02/22/22. AECOM will expedite review.

8. RFI/Field Orders:
RFI-005, RFI-006, RFI-007, RFI-008; FO-02, FO-03, FO-04. ESG will submit an RFI for
Radiological scan results from Bldg. 17.

9. Field Clarification Memos- None

10. Disputes or Claims - None

11. Proposed Change Orders: No Significant Discussion of PCOs during this meeting with
the exception of PCO-05 as indicated below.
PCO-02: Change in the T&D cost for Galbestos material; AECOM/NYSDEC provided a
written response to on 11-23-21
PCO-03:  Downtime for SANY SYC6028 extended reach excavator at building 36.
AECOM/NYSDEC provided a written response on 11-30-21.
PCO-04: Cost of preparing a sampling plan and the cost of sampling galbestos.
AECOM/NYSDEC provided written response on 12-7-21.
PCO-05: B. Harris stated that he needs the signed time and materials sheets for the
scarification work at Building 30 in order to prepare PCO-05. AECOM will submit the
sheets to ESG.

12. Payment Applications
CAP-1, CAP-2, CAP-3, and CAP-4 were approved.
ESG (Brian) proposed CAP-5 was submitted on 12-30-2022. AECOM provided
comments on 01-13-2022.



Former AL Tech Specialty Steel Corporation Site
Progress Meeting Minutes
Page 4

ESG resubmitted CAP-5 and AECOM’s comments have been addressed. M. Gutmann
stated that AECOM will process CAP-5 this week, pending approval of the survey
submittal.

13. Health and Safety:
B. Harris stated that there were no Health and Safety incidents onsite over the last week.
ESG submitted the revised Accident Report for Chris Giambulluca on 02/11/22. AECOM
approved the Report on 02/23/22. He stated that ESG submitted the Health and Safety
Reports for December 2021 and January 2022 on 02/11/22. AECOM approved the
Reports on 02/23/22.

14.  Open Discussion
 D. Cofield asked about scraping and cleaning up the hazardous material

remnants from the former stockpile near Building 14. B. Rung stated that, in
consultation with ESG, that task would be completed when the weather
improves.

 M. Gutmann asked when ESG would be bringing the water treatment system
online. B. Harris responded that the system would be brought online when the
weather improves.

 B. Rung requested that AECOM provide ESG with guidance for disposal of
the piles near Building 36. Meeting parties will walk the area after the meeting.

 Meeting parties briefly discussed what would be required to get Buildings 20
& 29 condemned. B. Rung will discuss with Town of Colonie.

 Meeting parties discussed the additional sampling at Bldg. 9. B. Rung directed
all parties to composite the samples in a similar  manner to the sampling
performed at Building 23.

 M. Gutmann reminded meeting parties that a portion of the Building 23
material is hazardous and shouldn’t be inadvertently mixed with other
materials.

 D. Cofield stated that ESG will have to start using the mister during abatement
once the weather improves.

 B. Harris asked about the disposal of the arc furnace dust. M. Gutmann and B.
Rung responded that the material will have to be transported and disposed of
as K061 waste.

 Site Security – Nothing reported by ESG.
 Asbestos Abatement – ESG and AECOM reported no issues over the last

week.
 Sampling – K. Jackson included data from the latest sets of analytical results

on the Meeting Agenda.
 Transportation and Disposal – ESG and AECOM reported that there were no

issues over the last week.
 Dust Suppression – B. Harris stated that the new watering truck is onsite and

functional.
 AECOM and ESG stated that the dewatering equipment at the  Pond near

Building 14 is functioning properly.
 Demolition Status – AECOM will review and responded to Rev. 3 to

Addendum No. 2 to the Demolition Plan.
 ESG will continue to submit Weekly SWPPP inspection reports.
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 Disposal Profiles – B. Harris stated that he will resubmit the profile for the
Phoenix Landfill.

 ESG continues to submit CAMP Reports. Data shows no exceedances for
fugitive dust or VOCs.

 Meeting parties reported no issues with the concrete resizing, and briefly
discussed options for staging areas. ESG’s preference is to use the area
previously used for washed refractory brick staging. They will however
consider the paved or slab areas west of the active demolition, in the area of
the former baghouse.

 Meeting parties reported no issues with the Bldg. 9 soffit panel removal.
 Precision Well Monitoring – Nothing to discuss.

15. Follow Up / Action Items

ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports.
o Review minutes from Progress Meeting No. 32.
o Coordinate the submittal of the remaining survey items with Gayron De

Bruin
o Submit PCO-05
o Resubmit Phoenix Landfill Profile

AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance)
o Continue with RAD monitoring and provide results/findings to ESG.
o Continue to review submittals, track progress, and track exported and

imported materials
o Review hand held GPS data
o Review Rev. 3 of Addendum No. 2 to Demolition and Asbestos Abatement

Plan
o Return Survey Submittal upon receipt of missing information as discussed

above
o Reconcile Contract Quantities completed and billed to date
o Prepare a Figure showing the analytical results
o Provide ESG with signed time and materials sheets for Building 30

scarification work.
o Review updated Site Vault Map and CAD Data
o Review outstanding analytical reports.

DEPARTMENT
o Continue to review and sign waste profiles
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16. Next Scheduled Meeting, Location, and Time
Wednesday, March 2 , 2022 at 9:00 AM.

Meeting Adjourned at 9:50 AM



 PROGRESS MEETING NO. 34 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, March 2, 2022; 9:00 A.M.
Location: Field Office/Teleconference

The agenda for Progress Meeting No. 34 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan
Mike Cruden – call-in

AECOM
Mike Gutmann – call-in
Kyle Jackson – call-in
David Cofield
Chris Higgins

The Environmental Service Group (ESG)
Adam Harris
Brian Harris
Laterio Humphrey

Lozier Environmental
Dominique Altidor

Safety Moment: K. Jackson led the meeting with a Safety Moment regarding driving
safety on roads, given warmer temperatures and potential for hydroplaning.

2. Minutes from previous meeting: K. Jackson asked B. Harris if he had any comments on
the Progress Meeting No. 32 or 33. B. Harris responded that he did not have any
comments on the minutes from Progress Meeting Nos. 32 or 33. The minutes from
Progress Meeting Nos. 32 and 33 are deemed final.

3. Schedule: Kyle Jackson led a discussion of the Contract Time, the Summary of the Work,
and the current status of Contract quantities. Most contract quantities are still reflective of
CAP-5. Kyle Jackson inserted estimated quantities through 02/28/2022 for UC-7, UC-8,
and UC-9, based on weight tickets from the onsite scale.

4. Progress since last meeting:
o See ESGs Summary: main points below

o SWPPP inspection and CAMP reports ongoing
o HASP ongoing
o ACM perimeter clean up continued
o Lighting ballast/bulbs removal continued
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o Metal processing and load out continued
o Refractory brick load out continued
o Profile submittals for waste continued
o Winterization continued/maintained
o Bldg. 23 ACM galbestos panel removal work proceeding as weather permits
o Bldg. 21 ACM galbestos panel removal completed/Building ready for

demolition
o Bldg. 22 ACM galbestos panel removal work proceeding as weather permits
o Bldg. 27 ACM bulk clean out/abatement continued
o Bldg. 9 – ACM/Brick Abatement Completed/Building ready for demolition
o ACM/Non-ACM material stockpiled for load out postponed
o Bldg. 24 ACM abatement and clean out to be continued
o Hazardous galbestos and debris pile loadout from Bldg. 10 continued
o Concrete resizing for disposal continued
o Additional sampling for Bldg. 17 and 28 refractory brick

5. Two-week look-ahead:
o See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP
inspections.

o Winterization continued and maintained
o Continue to process and loadout metal
o Continue Profile Submittals for Waste
o Begin loadout of Bldg. 36 Non-Friable ACM Brick
o Begin and complete Bldg. 24 demolition
o Load out cleaned areas and complete visual inspection
o Continue concrete resizing and staging
o Mobilize Lion Construction and start pre-clean/abatement
o Start Bldg. 30/31 ACM Abatement (Lion Construction)
o Load out Non-Haz ACM/C&D from Bldg. 24, 30, 31 as needed
o Bldg. 22/21 ACM galbestos panel removal as weather permits
o Continue concrete resizing and staging
o Bldg. 27 abatement underway
o Load out of haz galbestos and debris pile at Bldg. 10
o Continue Bldg. 9 galbestos/demolition panel removal
o Begin Bldg. 23 demolition

6. Project Schedule:
ESG supplied an updated and expanded Project Schedule for this meeting. AECOM will
review and comment as necessary.

7. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 M. Gutmann stated that there are a few minor outstanding items remaining on the

survey from Gayron De Bruin. AECOM will work with them to get the items
incorporated. The survey is currently sufficient for the approval of CAP-5. AECOM
will approve CAP-5.

 ESG submitted revised redline drawings on 03-01-22. AECOM’s review is in
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progress.
 ESG Submitted Revision No. 3 to Addendum No. 2 to the Demolition and Asbestos

Abatement Plan on 02/22/22. AECOM returned the Plan “APPROVED AS NOTED”
on 02/24/22.

 ESG submitted data from hand held, onsite GPS unit 02/11/22. AECOM’s  review is
in progress. The data has also been incorporated into the site survey by Gayron De
Bruin.

 ESG submitted an updated Site Vault Map with CAD files on 02/16/22. AECOM’s
review is in progress.

 ESG submitted Analytical Reports and electronic data deliverables (EDDs) for
outstanding analytical reports on 02/22/22. AECOM will expedite review.

 ESG submitted additional surveyed sample locations on 02-28-22. AECOM approved
on 03/02/22 along with previous surveyed sample location submittals.

8. RFI/Field Orders:
RFI-005, RFI-006, RFI-007, RFI-008; FO-02, FO-03, FO-04. AECOM issued FO-05 to
ESG on 02/24/22 with direction to segregate materials from the material present in the
pits and sumps along the northern side of Building 36. AECOM issued FO-06 to ESG on
02/28/22 with direction to spread crusher run in select areas onsite. ESG has begun
spreading crusher run today in areas noted in FO-06.

9. Field Clarification Memos- None

10. Disputes or Claims - None

11. Proposed Change Orders: No Significant Discussion of PCOs during this meeting with
the exception of PCO-05 as indicated below.
PCO-02: Change in the T&D cost for Galbestos material; AECOM/NYSDEC provided a
written response to on 11-23-21
PCO-03:  Downtime for SANY SYC6028 extended reach excavator at building 36.
AECOM/NYSDEC provided a written response on 11-30-21.
PCO-04: Cost of preparing a sampling plan and the cost of sampling galbestos.
AECOM/NYSDEC provided written response on 12-7-21.
PCO-05: B. Harris stated that he will submit PCO-5 this week.

12. Payment Applications
CAP-1, CAP-2, CAP-3, and CAP-4 were approved.
ESG (Brian) proposed CAP-5 was submitted on 12-30-2022. AECOM provided
comments on 01-13-2022.
ESG resubmitted CAP-5 and AECOM’s comments have been addressed. M. Gutmann
stated that AECOM can approve CAP-5.

13. Health and Safety:
ESG reported that there were no health and safety incidents over the last week.

14.  Open Discussion
 M. Gutman asked if the boiler in Building 9 had been wrapped. L. Humphrey

responded that the boiler has been wrapped in four layers of poly sheeting. It
will be demolished after the start of the Building 9 demolition.
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 M. Gutmann asked if a staging area for the concrete had been established.  B.
Harris responded that the area has been established on the west side of
Building 9.

 M. Gutmann stated that the noise impact to the residents on Spring Street Road
from the concrete resizing operation warrants further discussion.

 ESG would like to hold a meeting to discuss the abatement of the northwestern
wall at Building 27. B. Rung stated that  Building debris should be segregated,
decontaminated, and disposed of accordingly and in the most cost-efficient
manner.

 M. Gutmann reminded meeting parties to be mindful of the pits in Building 9
and to make sure that they are covered and be extra cautious around the vaults
with equipment and personnel.

 B. Rung stated that the abatement and demolition of Buildings 20, 29, and 33
will be incorporated into a PCO. He stated that steel plating may be required
over the areas neat the Kromma Kill. B. Harris stated that he will review the
materials upon receipt and prepare costs. He realizes that material must be kept
out of the Kromma Kill.

 M. Gutmann asked if there had been any additional discussion regarding
condemning Buildings 27 and 29. B. Rung responded that he has reached out
to the City of Colonie, but has not heard back yet.

 B. Rung asked how Building 27 would be demolished. D. Cofield and B.
Harris responded that the roof would be removed first. Then the floor would be
removed. The piles present there would have to be reviewed individually.

 B. Harris asked where the delineation for the sampling in Building 9 should be
stopped. B. Rung stated that the delineation would be evident once the Figure
showing the analytical results is complete. M. Gutmann stated that the Figure
summarizing PCB results would be completed this week.

 B, Harris stated that ESG wants to start the Building 9 demolition the week of
03/13/22.

 B. Rung asked that CAMP monitoring remain dynamic with site activities.
Meeting parties acknowledged this.

 Site Security – Weekend security reported that someone walked onto the site
last weekend and left upon being asked, without incident. ESG will submit an
incident report.

 Asbestos Abatement – ESG and AECOM reported no issues over the last
week.

 Sampling – K. Jackson included data from the latest sets of analytical results
on the Meeting Agenda.

 Transportation and Disposal – ESG and AECOM reported that there were no
issues over the last week.

 Dust Suppression – B. Harris stated that the new watering truck is onsite and
functional.

 AECOM and ESG stated that the dewatering equipment at the  Pond near
Building 14 is functioning properly.

 Demolition Status – Lion has begun mobilization. Pre-con meeting will be
held today.

 ESG will continue to submit Weekly SWPPP inspection reports.
 Disposal Profiles – ESG resubmitted the Phoenix Landfill Profile on 02/28/22.
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AECOM will complete review.
 ESG continues to submit CAMP Reports. Data shows no exceedances for

fugitive dust or VOCs.
 Meeting parties reported no issues with the concrete resizing.
 Precision Well Monitoring – Nothing to discuss.

15. Follow Up / Action Items

ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports
o Submit PCO-05
o Resubmit Phoenix Landfill Profile
o Submit a security report for the incident over the 02/26/22-02/27/22

weekend

AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance)
o Continue with RAD monitoring and provide results/findings to ESG
o Continue to review submittals, track progress, and track exported and

imported materials
o Approve CAP-5
o Review revised redline drawings
o Review hand held GPS data
o Reconcile Contract Quantities completed and billed to date
o Prepare a Figure showing the analytical results
o Review updated Site Vault Map and CAD Data
o Review outstanding analytical reports
o Review Project Schedule

DEPARTMENT
o Continue to review and sign waste profiles

16. Next Scheduled Meeting, Location, and Time
Wednesday, March 9, 2022 at 9:00 AM.

Meeting Adjourned at 9:40 AM



 PROGRESS MEETING NO. 35 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, March 9, 2022; 9:00 A.M.
Location: Field Office/Teleconference

The agenda for Progress Meeting No. 35 was distributed prior to meeting.  It has been 
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan – call-in 
Mike Cruden – call-in

AECOM
Mike Gutmann – call-in 
Kyle Jackson – call-in 
David Cofield
Chris Higgins

The Environmental Service Group (ESG)
Adam Harris
Brian Harris - call-in
Laterio Humphrey

Lozier Environmental
Dominique Altidor

Lion Supply and Services, LLC
Sean Emerson

Safety Moment: K. Jackson led the meeting with a Safety Moment regarding making
adjustments to daylight savings time.

2. Minutes from previous meeting: K. Jackson asked B. Harris if he had any comments on
the Progress Meeting No. 34 and the Pre-Construction Kickoff Meeting with Lion. B.
Harris responded that the minutes from both meetings were still under review.

3. Schedule: Kyle Jackson led a discussion of the Contract Time, the Summary of the Work,
and the current status of Contract quantities. Most contract quantities are still reflective of
CAP-5. Kyle Jackson inserted estimated quantities through 03/07/2022 for UC-7, UC-8,
and UC-9, based on weight tickets from the onsite scale.

4. Progress since last meeting:
o See ESGs Summary: main points below

o SWPPP inspection and CAMP reports ongoing
o HASP ongoing
o ACM perimeter clean up continued
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o Lighting ballast/bulbs removal continued
o Metal processing and load out continued
o ACM perimeter cleanup continued
o Profile submittals for waste continued
o Concrete resizing for disposal postponed
o Winterization continued/maintained
o Bldg. 23 ACM galbestos panel removal postponed
o Bldg. 22 ACM galbestos panel removal postponed
o Bldg. 21 ACM Abatement underway/complete
o Bldg. 27 ACM bulk clean out/abatement continued
o Bldg. 9 – ACM/Brick Abatement – Punch List
o ACM/Non-ACM material stockpiled for load out postponed
o Bldg. 24 ACM abatement and clean out completed
o Hazardous galbestos and debris pile loadout from Bldg. 10 continued
o Lion Mobilization

5. Two-week look-ahead:
o See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP
inspections.

o Winterization continued and maintained
o Continue to process and load out salvageable metal
o Continue Profile Submittals for Waste Disposal
o Start and finish Bldg. 24 Demolition – pending air samples
o Bldg. 36 non-friable ACM brick underway and complete
o Continue Bldg. 22/21 ACM galbestos panel/demo
o Load out Non-Haz ACM/C&D from Bldg. 9, 23, 27, 30, 31 as needed
o Lion Construction – mobilized, pre-clean underway
o Continue concrete resizing and staging
o Bldg. 27 abatement underway
o Load out of hazardous galbestos and debris pile at Bldgs. 10 and 23
o Continue Bldgs. 9 and 22 ACM galbestos panel/demo
o Load out Non-Haz ACM Bldg. 30 & 31 underway
o Lion Construction –  abatement underway

6. Project Schedule:
ESG supplied an updated Project Schedule for this meeting. Percentage completion for
various tasks have been updated. AECOM will review and comment as necessary.

7. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 K. Jackson provided an overview of submittals that have been approved since the last

Progress Meeting. AECOM will complete their review of the redline drawings
submitted by ESG on 03-01-22 and comment as necessary.

8. RFI/Field Orders:
RFI-005, RFI-006, RFI-007, RFI-008; FO-02, FO-03, FO-04, FO-05, FO-06. AECOM
issued FO-07 to ESG on 03-03-22 with direction to clean the ESG office trailer and to
provide select supplies for the AECOM office trailer. FO-08 is forthcoming with direction
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for additional sampling in Building 9.

9. Field Clarification Memos- None

10. Disputes or Claims - None

11. Proposed Change Orders: No Significant Discussion of PCOs during this meeting with
the exception of PCO-05 as indicated below.
PCO-02: Change in the T&D cost for Galbestos material; AECOM/NYSDEC provided a
written response to on 11-23-21
PCO-03:  Downtime for SANY SYC6028 extended reach excavator at building 36.
AECOM/NYSDEC provided a written response on 11-30-21.
PCO-04: Cost of preparing a sampling plan and the cost of sampling galbestos.
AECOM/NYSDEC provided written response on 12-7-21.
PCO-05: B. Harris stated that he is waiting on an invoice from one of his suppliers in
order to complete PCO-05. He will submit the PCO upon receipt of that invoice.

12. Payment Applications
CAP-1, CAP-2, CAP-3, and CAP-4 were approved.
ESG (Brian) proposed CAP-5 was submitted on 12-30-2022. AECOM provided
comments on 01-13-2022.
B. Harris stated that ESG would submit CAP-6 this week.

13. Health and Safety:
ESG reported that there were no health and safety incidents over the last week.

14.  Open Discussion
 ESG stated that Building 24 clearance samples would be collected by Lozier

today. M. Gutmann asked of the Building would be demolished after
clearance. B. Harris responded that it would.

 K. Jackson asked that ESG submit any additional photographs of sampling
events that they have collected. B. Harris stated that photographs that had not
yet been submitted would be submitted.

 Site Security – ESG submitted the report for the security incident that occurred
on 02-26-22. There were no security incidents over the last week.

 Asbestos Abatement – ESG and AECOM reported no issues over the last
week.

 Sampling – K. Jackson included data from the latest sets of analytical results
on the Meeting Agenda.

 Transportation and Disposal – ESG and AECOM reported that there were no
issues over the last week. M. Gutmann asked of there would be an impact to
T&D from the transporters over the next couple of weeks. B. Harris responded
that he did not anticipate an impact.

 M. Gutman asked for an update on the waste profile for the Phoenix Landfill.
B. Harris responded that he is waiting to receive all of the remaining analytical
data prior to submitting the final deliverable. He stated that the PADEP online
approvals website has been down.

 C. Higgins asked when we could anticipate approval from PADEP. B. Harris
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responded that the analytical data should be received in the next 10-15 days.
An estimated 15 additional days are required for PADEP approval. He stated
that of the current schedule held, we could anticipate approval by April 4th.

 Dust Suppression – Meeting parties reported no issues with dust suppression
over the last week.

 L. Humphrey noted that a repair was made to the pipe exiting the pond near
Building 14. The water level in the pond held until large rain event reached the
area recently. Additional measures were taken to shore the embankment and
pump water to the inlet structure.

 Demolition Status – Lion has continued onsite setup.
 ESG will continue to submit Weekly SWPPP inspection reports. B. Rung

requested that rainfall data from the onsite logger be included in the reports. L.
Humphrey stated that he will incorporate the data.

 Disposal Profiles – No updates over the last week.
 ESG continues to submit CAMP Reports. Data shows no exceedances for

fugitive dust or VOCs.
 L. Humphrey stated that he is waiting on a return phone call from one of the

property owners on Spring Street Road that lives in the vicinity of the concrete
resizing operation. He stated that he has ordered a decibel meter to monitor
noise at the operation.

 M. Gutmann requested that ESG prepare and submit a Construction Noise
Mitigation Plan. AECOM will provide ESG with a template for the Plan.

 Precision Well Monitoring – Nothing to discuss.
 Meeting parties agreed that ESG has satisfactorily cleared up the area on the
 northern side of Building 9 where building debris had fallen as result of
 extremely high winds and rain.
 B. Rung stated that a representative from the Town of Colonie would be

visiting the site following the Progress meeting to evaluate Buildings 20, 29,
and 33.

15. Follow Up / Action Items

ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports
o Submit PCO-05

AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance)
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o Continue with RAD monitoring and provide results/findings to ESG
o Continue to review submittals, track progress, and track exported and

imported materials
o Review revised redline drawings
o Reconcile Contract Quantities completed and billed to date
o Review Project Schedule
o Provide ESG with a Construction Noise Mitigation Plan Template

DEPARTMENT
o Continue to review and sign waste profiles

16. Next Scheduled Meeting, Location, and Time
Wednesday, March 16, 2022 at 9:00 AM.

Meeting Adjourned at 9:25 AM



 PROGRESS MEETING NO. 36 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, March 16, 2022; 9:00 A.M.
Location: Field Office/Teleconference

The agenda for Progress Meeting No. 36 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan – call-in
Mike Cruden – call-in

AECOM
Mike Gutmann – call-in
Kyle Jackson – call-in
David Cofield
Chris Higgins

The Environmental Service Group (ESG)
Adam Harris
Brian Harris - call-in
Laterio Humphrey
John Battaglia – call-in

Lozier Environmental
Dominique Altidor

Lion Supply and Services, LLC
Sean Emerson

Safety Moment: K. Jackson led the meeting with a Safety Moment regarding hearing
protection.

2. Minutes from previous meeting: K. Jackson stated that AECOM is finalizing the
Minutes from Progress Meeting No. 35. They will be distributed upon completion.

3. Schedule: K. Jackson led a discussion of the Contract Time, the Summary of the Work,
and the current status of Contract quantities. Contract quantities have been updated to
reflect CAP-6. K. Jackson inserted estimated quantities through 03/15/2022 for UC-7,
UC-8, and UC-9, based on weight tickets from the onsite scale. K. Jackson stated that he
calculated quantities of 5 tons less and 22 ton less for UC-8 and UC-9, respectively, upon
review of the weight tickets from the disposal facilities. It appears AECOM is missing a
manifest. He will check the tickets again. AECOM to add percent complete.

4. Progress since last meeting:
o See ESGs Summary: main points below
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o SWPPP inspection and CAMP reports ongoing
o HASP ongoing
o ACM perimeter clean up continued
o Lighting ballast/bulbs removal continued
o Metal processing and load out continued
o ACM perimeter cleanup continued
o Profile submittals for waste continued
o Concrete resizing for disposal continued
o Winterization continued/maintained
o Bldg. 23 ACM galbestos panel removal postponed
o Bldg. 22 ACM galbestos panel removal postponed
o Bldg. 21 ACM Abatement underway/complete
o Bldg. 27 ACM bulk clean out/abatement continued
o Bldg. 9 – ACM/Brick Abatement – Punch List completed
o ACM/Non-ACM material stockpiled for load out underway
o Bldg. 24 ACM abatement and clean out completed/Ready for demo (pending

Air Samples)
o Lion construction underway

5. Two-week look-ahead:
o See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP
inspections.

o Metal processing and load out continued
o Continue to process and load out salvageable metal
o Continue Profile Submittals for Waste Disposal
o Start, finish, cleanup Bldg. 24 Demolition – pending air samples
o Bldg. 36 pit cleanup
o Continue Bldg. 22/21 ACM galbestos panel/demo
o Load out Non-Haz ACM/C&D from Bldg. 23, 27, 30, and 31 as needed
o Lion Construction – abatement underway
o Continue concrete resizing and staging continues
o Bldg. 27 abatement underway
o Load out of hazardous galbestos and debris pile at Bldgs. 10 and 23
o Continue Bldgs. 9 and 22 ACM galbestos panel/demo
o Load out Non-Haz ACM Bldg. 30 & 31 underway
o Lion Construction –  abatement underway

6. Project Schedule:
ESG supplied an updated Project Schedule for this meeting. Percentage completion for
various tasks have been updated. ESG did include a task for water treatment per
AECOM’s comment on the 3/8/22 Project Schedule.

7. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 K. Jackson provided an overview of submittals that have been approved since the last

Progress Meeting.
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8. RFI/Field Orders:
RFI-005, RFI-006, RFI-007, RFI-008; FO-02, FO-03, FO-04, FO-05, FO-06. AECOM
issued FO-07 to ESG on 03-03-22 with direction to clean the ESG office trailer and to
provide select supplies for the AECOM office trailer. AECOM issued FO-08 to ESG on 03-
10-22 with direction for additional sampling in Building 9.

9. Field Clarification Memos- None

10. Disputes or Claims - None

11. Proposed Change Orders: No Significant Discussion of PCOs during this meeting with
the exception of PCO-05 as indicated below.
PCO-02: Change in the T&D cost for Galbestos material; AECOM/NYSDEC provided a
written response to on 11-23-21
PCO-03:  Downtime for SANY SYC6028 extended reach excavator at building 36.
AECOM/NYSDEC provided a written response on 11-30-21.
PCO-04: Cost of preparing a sampling plan and the cost of sampling galbestos.
AECOM/NYSDEC provided written response on 12-7-21.
PCO-05: Scarification of Concrete in Bldg. 30 - B. Harris stated that he is waiting on an
invoice from one of his suppliers in order to complete PCO-05. He will submit the PCO
upon receipt of that invoice.

12. Payment Applications
CAP-1, CAP-2, CAP-3, and CAP-4 were approved.
ESG (Brian) proposed CAP-5 was submitted on 12-30-2022. CAP-5 approved on 03-03-
2022. CAP-6 received on 03-11-22. AECOM continues review of CAP-6.

13. Health and Safety:
ESG reported that there were no health and safety incidents over the last week.

14.  Open Discussion
 Site Security – ESG submitted the report for the security incident that occurred

over  the period 03-11-22 through 03-12-22. Incident was reported to be minor
and only affected the tool storage shed.

 Asbestos Abatement – ESG and AECOM reported no issues over the last
week.

 Sampling – K. Jackson included data from the latest sets of analytical results
on the Meeting Agenda. D. Cofield stated that the analytical results from the
Building 24 air sampling should arrive today. There has been a backup at the
laboratory.

 Transportation and Disposal – ESG and AECOM reported that there were no
issues over the last week. M. Gutmann asked if ESG still anticipated receiving
six transport trucks per trucks per day once the loadout of TENORM resumed.
B. Harris responded that this was accurate. B. Rung asked if there were any
other concerns regarding trucking, ESG responded none at this time.

 M. Gutman asked for an update on the waste profile for the Phoenix Landfill.
B. Harris responded that he is waiting to receive all of the remaining analytical
data prior to submitting the final deliverable. He stated that the PADEP online
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approvals website has been down.
 Dust Suppression – Meeting parties reported no issues with dust suppression

over the last week.
 L. Humphrey reported no issues with dewatering at the pond near Building 14

over the last week. Flow to the pond has increased with  recent warm weather
at the site.

 Demolition Status – S. Emerson (Lion) reported no issues with their work in
Bldgs. 30/31.

 ESG will continue to submit Weekly SWPPP inspection reports. L. Humphrey
stated the rainfall data will be included in forthcoming reports.

 Disposal Profiles – No updates over the last week.
 ESG continues to submit CAMP Reports. Data shows no exceedances for

fugitive dust or VOCs.
 AECOM will provide ESG with a template for the Construction Noise

Mitigation Plan.
 Precision Well Monitoring – Precision was onsite over the last week and

reported no issues.
 Precision was onsite this week to perform a drone flyover and will perform

drone flyovers weekly going forward.

15. Follow Up / Action Items

ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports
o Submit PCO-05

AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance)
o Continue with RAD monitoring and provide results/findings to ESG
o Continue to review submittals, track progress, and track exported and

imported materials
o Reconcile Contract Quantities completed and billed to date
o Provide ESG with a Construction Noise Mitigation Plan Template
o Complete review of CAP-6
o Continue to draft PCO-06 – Demolition of Bldgs. 20, 29, 33

DEPARTMENT
o Continue to review and sign waste profiles
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16. Next Scheduled Meeting, Location, and Time
Wednesday, March 23, 2022 at 9:00 AM.

Meeting Adjourned at 9:36 AM



 PROGRESS MEETING NO. 37 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, March 23, 2022; 9:00 A.M.
Location: Field Office/Teleconference

The agenda for Progress Meeting No. 37 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan – call-in
Mike Cruden – call-in

AECOM
Mike Gutmann – call-in
Kyle Jackson – call-in
David Cofield
Chris Higgins
Matthew Thorpe

The Environmental Service Group (ESG)
Adam Harris
Todd Harris
Brian Harris - call-in
Laterio Humphrey
John Battaglia – call-in

Lozier Environmental
Dominique Altidor

Lion Supply and Services, LLC
Sean Emerson
Max Leo

Safety Moment: M. Thorpe led the meeting with a Safety Moment regarding freezing
and thawing conditions on the roads and onsite

2. Minutes from previous meeting: K. Jackson stated that B. Harris identified an error in
the Progress Meeting No. 34 Minutes. Building 9 should be Building 24 in Open
Discussion Bullet 1. He also noted that Building 27 should be Building 24 in Open
Discussion Bullet 8. Change is noted here and Progress Meeting No. 34 Minutes are
deemed final. B. Harris stated that he had not yet had an opportunity to review the
Progress Meeting No. 35 minutes. AECOM is finalizing the Minutes from Progress
Meeting No. 36. They will be distributed upon completion.

3. Schedule: K. Jackson led a discussion of the Contract Time, the Summary of the Work,
and the current status of Contract quantities. Contract quantities have been updated to
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reflect CAP-6. K. Jackson inserted estimated quantities through 03/22/2022 for UC-7,
UC-8, and UC-9, based on weight tickets from the onsite scale. K. Jackson stated that he
discrepancy between the AECOM calculated quantities and the quantities shown for CAP-
6 for items UC-8 and UC-9 have been rectified.

4. Progress since last meeting:
o See ESGs Summary: main points below

o SWPPP inspection and CAMP reports ongoing
o HASP ongoing
o ACM perimeter clean up continued
o Lighting ballast/bulbs removal continued
o Metal processing and load out continued
o ACM perimeter cleanup continued
o Profile submittals for waste continued
o Concrete resizing for disposal continued
o Winterization continued/maintained
o Bldg. 23 ACM galbestos panel removal cleaning underway
o Bldg. 22 ACM galbestos panel removal cleaning underway
o Bldg. 27 ACM bulk clean out/abatement continued
o Bldg. 24 demolition underway
o Bldg. 9 – ACM/Brick Abatement – Punch List completed
o ACM/Non-ACM material stockpiled for load out underway
o Bldg. 24 ACM abatement and clean out completed/ready for demo (pending

Air Samples)
o Lion construction underway

5. Two-week look-ahead:
o See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP inspections
o Metal processing and load out continued
o Continue Profile Submittals for Waste Disposal
o Start, finish Bldg. 24 Demolition
o Bldg. 36 pit cleaning continued and completion
o Continue Bldg. 22 ACM galbestos panel/demo
o Load out Non-Haz ACM/C&D from Bldg. 23, 27, 30, and 31 as needed
o Lion Construction – abatement continued
o Continue concrete resizing and staging
o Bldg. 27 abatement continued
o Continue Bldgs. 9 and 22 ACM galbestos panel/demo
o Load out Non-Haz ACM Bldg. 30 & 31 underway
o Lion Construction –  abatement continued

6. Project Schedule:
ESG supplied an updated Project Schedule for this meeting. Percentage completion for
various tasks have been updated. The schedule for approval from Phoenix Landfill has
also been updated.

7. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
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 K. Jackson provided an overview of submittals that have been approved since the last
Progress Meeting. K. Jackson stated that ESG must submit an updated set of redline
drawings with the submission of the next CAP. M. Gutmann stated that the sewer map
and vault map must also be updated. B. Harris stated that vaults and sewers are
uncovered with the Building Demolition and the respective maps will be updated once
Buildings 9, 22, and 23 come down.

8. RFI/Field Orders:
RFI-005, RFI-006, RFI-007, RFI-008; FO-02, FO-03, FO-04, FO-05, FO-06. AECOM
issued FO-07 to ESG on 03-03-22 with direction to clean the ESG office trailer and to
provide select supplies for the AECOM office trailer. AECOM issued FO-08 to ESG on 03-
10-22 with direction for additional sampling in Building 9.

9. Field Clarification Memos- None

10. Disputes or Claims - None

11. Proposed Change Orders: No Significant Discussion of PCOs during this meeting with
the exception of PCO-05 as indicated below.
PCO-02: Change in the T&D cost for Galbestos material; AECOM/NYSDEC provided a
written response to on 11-23-21
PCO-03:  Downtime for SANY SYC6028 extended reach excavator at building 36.
AECOM/NYSDEC provided a written response on 11-30-21.
PCO-04: Cost of preparing a sampling plan and the cost of sampling galbestos.
AECOM/NYSDEC provided written response on 12-7-21.
PCO-05: Scarification of Concrete in Bldg. 30 - B. Harris stated that he is waiting on an
invoice from one of his suppliers in order to complete PCO-05. He will submit the PCO
upon receipt of that invoice.

12. Payment Applications
CAP-1, CAP-2, CAP-3, and CAP-4 were approved.
ESG (Brian) proposed CAP-5 was submitted on 12-30-2022. CAP-5 approved on 03-03-
2022. Pencil copy of CAP-6 received by AECOM on 03-11-22. AECOM finalizing
review of percentage complete of Payment Item LS-3 Asbestos Abatement and Building
Demolition and returned to ESG.

13. Health and Safety:
ESG reported that there were no health and safety incidents over the last week.

14.  Open Discussion
 B. Rung asked if work had begun on the arc furnace pipes. L. Humphrey

responded that the work began on 03-23-22, not 03-22-22. ESG had to re-
evaluate their removal method for the pipes.

 M. Gutmann asked when water treatment would commence. B. Harris
responded that it is shown with a 04-27-22 Start Date on the latest schedule.

 M. Gutmann stated that he has tracking and housekeeping concerns for the
site. He would like to look at the apron at the site entrance after the meeting.
He stated that he has observed trash, blowing poly sheeting, loose metal,
degraded perimeter silt fencing, and unsecured fence lines. B. Harris stated
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that ESG will address the items.
 M. Gutmann stated that the walls on the decontamination pad need to be

addressed. ESG will address the decontaminated pad.
 B. Rung emphasized the importance of keeping D. Cofield informed of site

activities. T. Harris stated that he distributes a daily summary of site activities
that includes projection for the next day. D. Cofield stated that the summary is
helpful.

 Site Security – ESG reported no issues.
 Asbestos Abatement – Lion, ESG and AECOM reported no issues over the last

week.
 Sampling – K. Jackson included data from the latest sets of analytical results

on the Meeting Agenda. M. Gutmann stated that ESG is cleared to segregate
Building 9 materials. The sample map that AECOM distributed to site parties
can be deemed final.

 Transportation and Disposal – B. Harris stated that transportation and disposal
for Building 36 is still a few weeks out. B. Rung asked if ESG had any
trucking concerns. B. Harris responded that there were no concerns.

 Dust Suppression – Meeting parties reported no issues with dust suppression
over the last week.

 L. Humphrey reported no issues with dewatering at the pond near Building 14
over the last week.

 Demolition Status – Lion and ESG reported no issues.
 ESG will continue to submit Weekly SWPPP inspection reports. ESG has

included rainfall data in the latest report. M. Gutmann stated that the South
Bay of the oil/water separator is half full. He asked that ESG take water level
measurements from each separator cell and add them to the reports.

 Disposal Profiles – AECOM is finalizing review of the Building 27 K061
Material and Building 36 D008 Material waste profiles.

 ESG continues to submit CAMP Reports. Data shows no exceedances for
fugitive dust or VOCs.

 L. Humphrey stated that he spoke with the Spring Street residents who live
near the concrete resizing operation on 03-17-22. They currently had no
concerns with the project and would contact L. Humphrey if there was an
issue. L. Humphrey stated that ESG may bring a crusher onsite for the
operation. Currently, only a excavator-mounted concrete processor is onsite.

 AECOM will provide ESG with a template for the Construction Noise
Mitigation Plan.

 Precision Well Monitoring – Precision was onsite over the last week and
reported no issues.

 Precision was onsite this week to perform a drone flyover and will perform
drone flyovers weekly going forward.

15. Follow Up / Action Items

ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of
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Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports
o Submit PCO-05
o Add oil/water separator measurements to SWPPP reports
o Address housekeeping items.

AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance)
o Continue with RAD monitoring and provide results/findings to ESG
o Continue to review submittals, track progress, and track exported and

imported materials
o Reconcile Contract Quantities completed and billed to date
o Provide ESG with a Construction Noise Mitigation Plan Template
o Complete review of CAP-6
o Complete review of the Building 27 K061 Material and Building 36 D008

Material waste profiles

DEPARTMENT
o Continue to review and sign waste profiles

16. Next Scheduled Meeting, Location, and Time
Wednesday, March 30, 2022 at 9:00 AM.

Meeting Adjourned at 9:30 AM



 PROGRESS MEETING NO. 38 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, March 30, 2022; 9:00 A.M.
Location: Field Office/Teleconference

The agenda for Progress Meeting No. 38 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan – call-in
Mike Cruden – call-in

AECOM
Mike Gutmann
Kyle Jackson – call-in
Randy West – call-in
Chris Higgins – call-in
David Cofield, Jr. – call-in
Dan McDaid
Matthew Thorpe

The Environmental Service Group (ESG)
Adam Harris
Brian Harris - call-in
Laterio Humphrey

Lozier Environmental
Dominique Altidor

Lion Supply and Services, LLC
Sean Emerson

Safety Moment: M. Gutmann led the meeting with a Safety Moment regarding poison
ivy.

2. Minutes from previous meeting: K. Jackson stated that AECOM is finalizing the
minutes from Progress Meeting No. 37. He asked ESG if they had any comments on the
minutes from Progress Meeting Nos. 35 and 36. B. Harris responded that he did not have
comments on those minutes. The minutes from Progress Meeting Nos. 35 and 36 are
deemed final.

3. Schedule: K. Jackson led a discussion of the Contract Time, the Summary of the Work,
and the current status of Contract quantities. Contract quantities have been updated to
reflect CAP-6. K. Jackson inserted estimated quantities through 03/28/2022 for UC-7,
UC-8, and UC-9, based on weight tickets from the onsite scale.
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Engineer’s estimate of work completed to date – 57%

4. Progress since last meeting:
o See ESGs Summary: main points below

o SWPPP inspection and CAMP reports ongoing
o HASP ongoing
o ACM perimeter clean up continued
o Lighting ballast/bulbs removal continued
o Metal processing and load out continued
o ACM perimeter cleanup continued
o Profile submittals for waste continued
o Concrete resizing for disposal continued
o Bldg. 24 demo complete, T&D ongoing
o Bldg. 23 ACM galbestos panel removal cleaning underway
o Bldg. 22 ACM galbestos panel removal cleaning underway
o Bldg. 27 ACM bulk clean out/abatement continued
o ACM/Non-ACM material stockpiled for load out continued
o Lion construction abatement activities continue.

5. Two-week look-ahead:
o See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP inspections
o Metal processing and load out continued
o Continue Profile Submittals for Waste Disposal
o Bldg. 24 demo loadout anticipated to be complete
o Bldg. 22 – ACM Galbestos panel demo continued
o Bldg. 36 pit cleaning anticipated, work plan to be developed
o Continue Bldg. 22 ACM galbestos panel/demo
o Load out Non-Haz ACM/C&D from Bldg. 23, 27, 30, and 31 as needed
o Lion Construction – abatement continued, remaining mastic and windows.

Anticipate demolition to begin 04/04/22 pending final air clearance samples in
Bldg. 30

o Continue concrete resizing and staging
o Bldg. 27 abatement continued
o Continue Bldg. 9 galbestos removal and demo

6. Project Schedule:
ESG supplied an updated Project Schedule for this meeting. Percentage completion for
various tasks have been updated. Schedule appended.

7. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 K. Jackson provided an overview of submittals that have been approved since the last

Progress Meeting. K. Jackson stated that AECOM will complete review of revised
redline drawings, Building 27 Pre-Demolition Plan, and Building 17 and 28 Sampling
Maps. K. Jackson requested that ESG submit their scrap metal shipment tracking sheet.

8. RFI/Field Orders:
RFI-005, RFI-006, RFI-007, RFI-008; FO-02, FO-03, FO-04, FO-05, FO-06. AECOM
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issued FO-07 to ESG on 03-03-22 with direction to clean the ESG office trailer and to
provide select supplies for the AECOM office trailer. AECOM issued FO-08 to ESG on 03-
10-22 with direction for additional sampling in Building 9.

9. Field Clarification Memos- None

10. Disputes or Claims - None

11. Proposed Change Orders: No Significant Discussion of PCOs during this meeting with
the exception of PCO-05 as indicated below.
PCO-02: Change in the T&D cost for Galbestos material; AECOM/NYSDEC provided a
written response to on 11-23-21
PCO-03:  Downtime for SANY SYC6028 extended reach excavator at building 36.
AECOM/NYSDEC provided a written response on 11-30-21.
PCO-04: Cost of preparing a sampling plan and the cost of sampling galbestos.
AECOM/NYSDEC provided written response on 12-7-21.
PCO-05: Scarification of Concrete in Bldg. 30 - B. Harris stated that he is waiting on a
corrected invoice from one of his suppliers in order to complete PCO-05. He will submit
the PCO upon receipt of that invoice.

12. Payment Applications
CAP-1, CAP-2, CAP-3, and CAP-4 were approved.
ESG (Brian) proposed CAP-5 was submitted on 12-30-2022. CAP-5 approved on 03-03-
2022. Pencil copy of CAP-6 received by AECOM on 03-11-22. Submitted to NYSDEC
for approval on 03-30-22.

13. Health and Safety:
ESG reported that there were no health and safety incidents over the last week.

14.  Open Discussion
 M. Thorpe stated that oil was discovered in a pipe in Building 9. The oil was

containerized and sampled. The samples will be analyzed for metals and PCBs.
T. Harris stated that the pipe was removed and staged on poly. L. Humphrey
stated that the entire line was removed. It was ¾” in diameter. M. Gutmann
stated that the line could be linked to the ovens.

 L. Humphrey stated that he would like to walk the Building 36 pits with
meeting parties after the meeting. Meeting parties will walk the pits.

 L. Humphrey stated that a sewer was discovered between Buildings 9 and 22.
M. Gutmann emphasized the importance of protecting manhole covers for
sewers and DIs.

 L. Humphrey stated that housekeeping is ongoing onsite.
 B. Harris and T. Harris stated that beginning on Monday 04-04-22, work onsite

will transition to four, ten-hour days. Meeting parties had no issues with this.
Security will be onsite beginning Thursday during the week moving forward.

 D. Cofield asked about the boiler in Building 24. L. Humphrey stated that the
boiler was placed in a friable ACM shipping container and shipped offsite.

 Site Security – ESG reported no issues.
 Asbestos Abatement – Lion, ESG and AECOM reported no issues over the last
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week. L. Humphrey stated that abatement has begun on the arc furnace pipe
racks.

 Sampling – K. Jackson included data from the latest sets of analytical results
on the Meeting Agenda. K. Jackson asked ESG to submit the EDD for the
Building 9A Sampling. ESG will submit the data.

 Transportation and Disposal – B. Rung asked about the steel at Building 36. B.
Harris stated he is working on disposal pricing. He stated that pricing has
escalated and he is looking at numerous disposal options. M. Gutmann asked
for an update on PADEP. B. Harris responded that he has spoken with Sue
Rossi at Waste Management and hopes to hear something by the end of the
week.

 Dust Suppression – Meeting parties reported no issues with dust suppression
over the last week. ESG has been watering roads and has added additional
stone to some roads and decon area.

 L. Humphrey reported no issues with dewatering at the pond near Building 14
over the last week.

 Demolition Status – Lion and ESG reported no issues. M. Gutmann asked
about the status of Buildings 30 and 31. T. Harris reported that the interim
mastic remains to be removed. He stated that the temperatures to date had been
too cold to apply the chemical to remove the mastic. He stated that the
Building will be ready for demolition once the mastic is removed.

 ESG will continue to submit Weekly SWPPP inspection reports. L. Humphrey
stated that he had dipsticks to purchase in order to measure the water levels in
the oil/water separator. He will get levels this week.

 Disposal Profiles – ESG will resubmit Building 27 K061 Material and
Building 36 D008 Material waste profiles.  B. Harris stated that the revised
K061 profile would be submitted this afternoon. The profile for the drums in
Building 14 has been prepared. Building 36 D008 material will be
treated/stabilized in-situ within the pits using portland cement. ESG is working
on a submittal for this waork.

 ESG continues to submit CAMP Reports. Data shows no exceedances for
fugitive dust or VOCs.

 Meeting parties reported no issues with concrete resizing. The concrete is
currently being stockpiled.

 AECOM will provide ESG with a template for the Construction Noise
Mitigation Plan.

 M. Gutmann stated that AECOM, NYSDEC and ESG traced some of the
storm lines associated with the pond near Building 14, they appear to be
clogged.  B. Rung stated that there are no recommendations at this point and
the matter will need to be discussed further.  M. Gutmann stated that a
permanent solution for long-term restoration is needed.

 Precision– Meeting parties reported no issues with precision. B. Rung stated
that Precision was working to share the drone imagery they collected to date,
nothing currently available.

 M. Gutmann asked meeting parties to be mindful of language over radio
communication.

15. Follow Up / Action Items
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ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports
o Submit PCO-05
o Add oil/water separator measurements to SWPPP reports
o Resubmit Building 27 K061 Material and Building 36 D008 Material

waste profiles
o Submit EDD for Building 9A Sampling

AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance)
o Continue with RAD monitoring and provide results/findings to ESG
o Continue to review submittals, track progress, and track exported and

imported materials
o Reconcile Contract Quantities completed and billed to date
o Provide ESG with a Construction Noise Mitigation Plan Template
o Review updated redline drawings
o Review Building 27 Pre-Demolition Plan
o Review Building 17 and 28 Sampling Maps

DEPARTMENT
o Continue to review and sign waste profiles

16. Next Scheduled Meeting, Location, and Time
Wednesday, April 6, 2022 at 9:00 AM.

Meeting Adjourned at 9:35 AM



 PROGRESS MEETING NO. 39 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, April 6, 2022; 9:00 A.M.
Location: Field Office/Teleconference

The agenda for Progress Meeting No. 39 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan – call-in

AECOM
Mike Gutmann
Kyle Jackson – call-in
Randy West – call-in
Chris Higgins
David Cofield, Jr.
Dan McDaid
Matthew Thorpe

The Environmental Service Group (ESG)
Adam Harris
Todd Harris
John Battaglia – call-in
Laterio Humphrey

Lozier Environmental
Dominique Altidor

Lion Supply and Services, LLC
Sean Emerson

Safety Moment: K. Jackson led the meeting with a Safety Moment regarding insect bites
given warmer temperatures onsite recently.

2. Minutes from previous meeting: K. Jackson stated that AECOM is finalizing the
minutes from Progress Meeting No. 38. He stated that AECOM will follow up with B.
Harris regarding any comments that he has on the Progress Meeting no. 37 minutes when
he returns.

3. Schedule: K. Jackson led a discussion of the Contract Time, the Summary of the Work,
and the current status of Contract quantities. Contract quantities have been updated to
reflect CAP-6. K. Jackson inserted estimated quantities through 04/04/2022 for UC-7,
UC-8, and UC-9, based on weight tickets from the onsite scale.
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4. Progress since last meeting:
o See ESGs Summary: main points below

o SWPPP inspection and CAMP reports ongoing
o HASP ongoing
o ACM perimeter clean up continued
o Lighting ballast/bulbs removal continued
o Metal processing and load out continued
o ACM perimeter cleanup continued
o Profile submittals for waste continued
o Concrete resizing for disposal continued
o Bldg. 23 ACM galbestos panel removal cleaning underway
o Bldg. 22 ACM galbestos panel removal cleaning underway
o Bldg. 27 ACM bulk clean out/abatement continued
o ACM/Non-ACM material stockpiled for load out continued
o Lion Construction Building 30 abatement completed, Building 31 abatement

continued.

5. Two-week look-ahead:
o See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP inspections
o Metal processing and load out continued
o Continue Profile submittals for Waste Disposal
o Bldg. 24 demo loadout complete
o Bldg 23 demo & abatement continued
o Bldg. 22 – ACM Galbestos panel demo continued
o Continue Bldg. 22 ACM galbestos panel/demo
o Load out Non-Haz ACM/C&D from Bldgs. 23, 27, and 31 as needed
o Lion Construction – Bldg. 31 abatement continued, Bldg. 30 demo start and

continue pending air clearance
o Continue concrete resizing and staging
o Bldg. 27 abatement continued
o Continue Bldg. 9 galbestos removal and demo

6. Project Schedule:
K. Jackson stated that ESG did not update the Project Schedule prior to today’s meeting.
The schedule that is appended is the one submitted prior to Progress Meeting No. 38. T.
Harris stated that the only updates would be to the percentages completed of the tasks in
the schedule.

7. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 K. Jackson provided an overview of submittals that have been approved since the last

Progress Meeting. K. Jackson stated that AECOM will complete review of revised
redline drawings AND Building 27 Pre-Demolition Plan. K. Jackson requested that
ESG submit their scrap metal shipment tracking sheet.

8. RFI/Field Orders:
RFI-005, RFI-006, RFI-007, RFI-008; FO-02, FO-03, FO-04, FO-05, FO-06. AECOM
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issued FO-07 to ESG on 03-03-22 with direction to clean the ESG office trailer and to
provide select supplies for the AECOM office trailer. AECOM issued FO-08 to ESG on 03-
10-22 with direction for additional sampling in Building 9.

9. Field Clarification Memos- None

10. Disputes or Claims - None

11. Proposed Change Orders: No Significant Discussion of PCOs during this meeting with
the exception of PCO-05 as indicated below.
PCO-02: Change in the T&D cost for Galbestos material; AECOM/NYSDEC provided a
written response to on 11-23-21
PCO-03:  Downtime for SANY SYC6028 extended reach excavator at building 36.
AECOM/NYSDEC provided a written response on 11-30-21.
PCO-04: Cost of preparing a sampling plan and the cost of sampling galbestos.
AECOM/NYSDEC provided written response on 12-7-21.
PCO-05: Scarification of Concrete in Bldg. 30 – ESG will finalize and submit.

12. Payment Applications
CAP-1, CAP-2, CAP-3, and CAP-4 were approved.
ESG (Brian) proposed CAP-5 was submitted on 12-30-2022. CAP-5 approved on 03-03-
2022. Pencil copy of CAP-6 received by AECOM on 03-11-22. Submitted to NYSDEC
for approval on 03-30-22. T. Harris stated that CAP-7 is in progress.

13. Health and Safety:
ESG reported that there were no health and safety incidents over the last week.  K.
Jackson asked for any outstanding Weekly Health and Safety Reports from February and
March 2022.

14.  Open Discussion
 M. Thorpe stated that oil was discovered in a pipe in Building 9. The oil was

containerized and sampled by ESG. The samples will be analyzed for metals
and PCBs. T. Harris stated that the pipe was removed and staged on poly. L.
Humphrey stated that the entire line was removed. It was ¾” in diameter. M.
Gutmann stated that the line could be linked to the ovens.

 Asbestos Abatement – Lion, ESG and AECOM reported no issues over the last
week. D. Cofield stated that ACM pipe in Bldg 22 was only 6 ft. long.  He
stated that it nothing to be concerned with and it was removed yesterday 04-
05-22.

 Sampling – K. Jackson included data from the latest sets of analytical results
on the Meeting Agenda. K. Jackson asked ESG to submit the EDD for the
Building 9A Sampling and the Building 17 and 28 refractory brick sampling.
ESG will submit the data.

 Transportation and Disposal – B. Rung asked about the status of the Phoenix
Landfill approval. T. Harris responded that ESG hoped to get a response this
week. T. Harris stated that the transporter has committed to providing six
trucks per day once the approval is received from PADEP.  M. Gutmann asked
about the drum disposal. T. Harris responded that the drum disposal is
scheduled for the week of 04-18-22.
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 Dust Suppression – Meeting parties reported no issues with dust suppression
over the last week. ESG has been watering roads and has added additional
stone to some roads and decon area.

 L. Humphrey reported no issues with dewatering at the pond near Building 14
over the last week. L. Humphrey stated that ESG hooked up float system to
both pumps for the pond near Building 14 to improve effectiveness.

 Demolition Status – Lion and ESG reported no issues. Meeting parties
discussed the Building 9 demolition. D. Cofield stated that ESG should notify
the Town of Colonie for the road (Spring Street Road) in the event actions
within the right-of-way are necessary.  A. Harris stated that ESG will readjust
the fence to the shoulder, and will be installing barriers and flashers. He stated
that   the crew will be on standby in case something falls into the road.  He
stated that ESG has been in contact with the Town of Colonie and they have no
concerns as long as the road is not closed.  M. Gutmann stated that ideally
work on building demo would only occur when wind direction is toward the
south because there is no buffer for dust to travel off site towards the north.  A.
Harris stated that ESG will have four machines to slowly kneel down the
building. He stated that they will have 3 trucks.  M. Gutmann reiterated that
there is no room for accident hazard here.  A. Harris stated that minimal
structural steel needs to be cut.  A. Harris asked about the brick. C. Higgins
stated that the brick is not rad.  L. Humphrey is texting the residents to let them
know that the Building 9 work will begin next week.    A. Harris stated that
ESG is completing paperwork with town for the new buildings that are part of
the shoulder.

 A. Harris stated that five frac tanks are being delivered.  He stated that one
tank will be set up with potable water so the system can be tested. L.
Humphrey stated that ESG can use the northern cell for storage and the
southern cell will be used for settling.  He stated that ESG will be transferring
water from south cell to north cell for treatment.  Pumps and system setup will
start next week.  A. Harris stated that the frac tank with potable water will
make for quicker filling of water trucks.

 B. Rung stated that there is some sort of floating product in the Bldg 9
Basement. He stated that it is possible some sort of emulsified hydraulic oil.
A. Harris stated no other process piping has been found.  ESG will examine
after the meeting.  B. Rung stated that plates are needed in that area. He stated
that there are large holes there. He stated that the area should be plated for now
and the product can be dealt with later.

 M. Gutmann stated that some of the material in the pits is reusable. He stated
that the material resembles bank run and perhaps up to 50% of it can be reused
for site backfill.

 ESG will continue to submit Weekly SWPPP inspection reports. L. Humphrey
stated that he will include oil/water separator levels in the Weekly SWPPP
Reports. B. Rung stated that the catch basin by Bldgs. 14 and 36 need to be
addressed, along with a few others that need to be serviced.  He stated that it
does not appear that they were addressed following last week’s site walk.  L.
Humphrey responded that some have been addressed with new silt socks.  He
stated that all silt socks are being replaced this week.    L. Humphrey stated
that he has started a tracking sheet for measuring OWS.
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 A. Harris stated that the Work Plan is being finalized for Bldg 36.  B. Rung
asked ESG to identify lines, vaults, etc and survey them. L. Humphrey
responded that he did that yesterday 04-05-22, and surveyed several other
structures throughout the site and those have been provided to the surveyor for
processing.

 Disposal Profiles – ESG will resubmit Building 27 K061 Material waste
profile.  M. Gutmann stated that the Building 36 D008 material will be
treated/stabilized in-situ within the pits using portland cement. ESG is working
on a submittal for this work.

 ESG continues to submit CAMP Reports. Data shows no exceedances for
fugitive dust or VOCs.

 Meeting parties reported no issues with concrete resizing. The concrete is
currently being stockpiled.

 L. Humphrey stated that ESG hooked up float system to both pumps for the
pond near Building 14 to improve effectiveness.

 AECOM provided ESG with a template for the Construction Noise Mitigation
Plan. L. Humphrey asked AECOM what should be included in the Plan. M.
Gutmann responded that the Plan should be a general synopsis of the measures
to be used for Noise Mitigation and how noise would be measured.

 Precision – B. Rung stated that Precision’s sharepoint is functional again. He
stated that they were onsite on 04-04-22 to complete a drone survey and 04-05-
22 for well gauging.

 A. Harris stated that a second decontamination pad will be installed next week.
 D. Cofield asked when the bailers would arrive. A. Harris responded that they

would be onsite in three weeks.

15. Follow Up / Action Items

ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports
o Submit scrap metal tracking sheet
o Submit PCO-05
o Add oil/water separator measurements to SWPPP reports
o Resubmit Building 27 K061 Material
o Submit EDD for Building 9A Sampling
o Submit EDD for Building 17 and 28 Refractory Brick Sampling
o Submit outstanding Weekly Health and Safety Reports for February and

March 2022.
o Submit Construction Noise Mitigation Plan
o Submit Building 36 Work Plan

AECOM
o Continued abatement oversight and air sampling (Background, Work-in-
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Progress, and Final Clearance)
o Continue with RAD monitoring and provide results/findings to ESG
o Continue to review submittals, track progress, and track exported and

imported materials
o Reconcile Contract Quantities completed and billed to date
o Review updated redline drawings
o Review Building 27 Pre-Demolition Plan

DEPARTMENT
o Continue to review and sign waste profiles

16. Next Scheduled Meeting, Location, and Time
Wednesday, April 13, 2022 at 9:00 AM.

Meeting Adjourned at 9:50 AM



 PROGRESS MEETING NO. 40 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, April 13, 2022; 9:00 A.M.
Location: Field Office/Teleconference

The agenda for Progress Meeting No. 40 was distributed prior to meeting.  It has been
included as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung

AECOM
Mike Gutmann – call in

Randy West
Chris Higgins
David Cofield, Jr.

The Environmental Service Group (ESG)
Adam Harris – call-in
Todd Harris
Brian Harris
Laterio Humphrey

Lion Supply and Services, LLC
Sean Emerson

2. Minutes from previous meeting: M. Gutmann stated that AECOM is finalizing the
minutes from Progress Meeting No. 39. He asked ESG if they had any comments on the
minutes from Progress Meeting Nos. 37 and 38. B. Harris responded that he did not have
comments on those minutes.

3. Schedule: M. Gutmann led a discussion of the Contract Time and information is
summarized in the agenda.

4. Progress since last meeting:
o See ESGs Summary: main points below

o SWPPP inspection and CAMP reports ongoing
o HASP ongoing
o ACM perimeter clean up continued
o Lighting ballast/bulbs removal continued
o Metal processing and load out continued
o ACM perimeter cleanup continued
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o Profile submittals for waste continued
o Concrete resizing for disposal continued
o Bldg. 23 ACM galbestos panel removal cleaning underway
o Bldg. 22 ACM galbestos panel removal cleaning underway
o Bldg. 27 ACM bulk clean out/abatement continued
o ACM/Non-ACM material stockpiled for load out continued
o Lion Construction abatement in Building 31 underway; demo in Bldg. 30

paused to continue abatement efforts in Bldg. 31.

5. Two-week look-ahead:
o See ESGs Summary table – key activities below

o Continue with HASP requirements, CAMP monitoring, and SWPPP inspections
o Metal processing and load out continued
o Continue Profile Submittals for Waste Disposal
o Continue Bldg. 22 ACM galbestos panel/demo continued
o
o Lion Construction – abatement continued
o Continue concrete resizing and staging
o Bldg. 27 abatement continued
o Bldg. 17 TENORM shipping begun
o Continue Bldg. 9 galbestos removal and demo
o Drums currently staged in Bldg. 37 to be shipped.

6. Project Schedule:
ESG supplied an updated Project Schedule for this meeting. Percentage completion for
various tasks have been updated.  M. Gutmann asked about the submittals for wastewater
treatment. R. West mentioned that AECOM’s  approval of ESG’s water treatment
submittal noted that ESG’s contingency plan identifies POTWs and haulers for which
permits are required. M. Gutmann noted the schedule has made rapid progress in the last
weeks and personnel should  be aware of all personnel working onsite not go to quickly
for safety’s sake. AECOM engineer Jeff Tudini to be contacted about the particulars
(algae, batch samples) of WWTS.

B. Harris noted that the project is still on schedule for substantial completion.

7. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 ESG was asked to submit their scrap metal shipment tracking sheet. The NYSDEC

noted that this has been requested repeatedly. ESG indicated they will forward to
AECOM.

8. RFI/Field Orders:
No outstanding RFIs or FOs.

9. Field Clarification Memos - None

10. Disputes or Claims - None

11. Proposed Change Orders: No Significant Discussion of PCOs during this meeting with
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the exception of PCO-05 as indicated below.
PCO-05: Scarification of Concrete in Bldg. 30 - B. Harris stated that he would submit the
corrected PCO for AECOM review.

12. Payment Applications
CAP-7 will be complete before the end of the week and ESG will forward to AECOM.

13. Health and Safety:
ESG reported that there were no health and safety incidents over the last week.  R. West
noted a safety concern regarding traffic control.

14.  Open Discussion
 Site Security – ESG reported no issues. B. Harris wants to add permanent

fence asap with a temporary green screen. Meeting parties raised no concerns
with this plan.

 Asbestos Abatement – Lion, ESG and AECOM reported no issues over the last
week.

 Sampling –ESG will not be submitting the EDD for the additional Building 17
& 28 TENORM Sampling. ESG will submit the data for Building 9A.

 Transportation and Disposal – in progress.
 Dust Suppression –Building 9 Demo went well.
 L. Humphrey reported no issues with dewatering at the pond near Building 14

over the last week.
 Demolition Status – in progress as summarized above.
 ESG will continue to submit Weekly SWPPP inspection reports. L. Humphrey

stated that he had dipsticks  in order to measure the water levels in the
oil/water separator. He will get levels this week.

 Disposal Profiles – Profile for K061 waste is complete.
 ESG continues to submit CAMP Reports. Data shows no exceedances for

fugitive dust or VOCs.
 No concrete resizing.
 NYSDEC noted that a hydrant along Lincoln Ave. is leaking and causing

puddling on the road. ESG stated they will address.
 Precision– Meeting parties reported no issues with Precision. B. Rung stated

that the Precision Sharepoint site is down, so he had no results to report at this
time. He asked AECOM to supply personnel to assist with transfer of drone
videos. Mike Gutmann to coordinate with Precision.

15. Follow Up / Action Items

ESG
o Provide submittals identified in Two-Week Look Ahead Schedule
o Provide submittals highlighted in the yellow and red on the Schedule of

Submittals
o Provide submittals for CAMP reports, SWPPP inspections, and Health &

Safety reports
o Add oil/water separator measurements to SWPPP reports
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o Submit EDD for Building 9A Sampling
o Provide Tracking Table for Salvageable Metals – 5th request.

AECOM
o Continued abatement oversight and air sampling (Background, Work-in-

Progress, and Final Clearance)
o Continue with RAD monitoring and provide results/findings to ESG
o Continue to review submittals, track progress, and track exported and

imported materials
o Reconcile Contract Quantities completed and billed to date
o Review Building 27 Pre-Demolition Plan

DEPARTMENT
o Continue to review and sign waste profiles

16. Next Scheduled Meeting, Location, and Time

Wednesday, April 20, 2022 at 9:00 AM.

Meeting Adjourned at 10:03 AM



 

 

 

 PROGRESS MEETING NO. 41 MINUTES 

Former Al Tech Specialty Steel Corporation, Site Number: 401003 

CONTRACT #D0011842 

Wednesday, April 20, 2022; 9:00 A.M. 

Location: Field Office/Teleconference 

 

The agenda for Progress Meeting No. 41 was distributed prior to meeting.  It has been 

included as Attachment A. 

 

1. Attendees: 

New York State Department of Environmental Conservation (NYSDEC) 

Ben Rung – call-in 

Mike Cruden – call-in 

 

AECOM 

Mike Gutmann 

Randy West 

Chris Higgins  

David Cofield, Jr.  

Matthew Thorpe – call-in 

 

The Environmental Service Group (ESG) 

Adam Harris - call-in 

Todd Harris 

Brian Harris - call-in 

Laterio Humphrey 

 

 Lion Supply and Services, LLC 

 Sean Emerson 

 

Safety Moment: M. Gutmann led a discussion on eye protection. 

  

2. Minutes from previous meeting: B. Harris responded that he had no comments on the 

minutes of Meeting no. 39. They are therefore accepted as issued. The minutes of Meeting 

no. 40 are still in review. 

 

3.  Schedule:  M. Gutmann  led a discussion of the Contract Time, the Summary of the 

Work, and the current status of Contract quantities. Contract quantities have been updated 

to reflect CAP-6. B. Harris stated that the project is on schedule.  

 

4. Progress since last meeting:  

• ACM Perimeter Clean Up -Continued  

• Lighting Ballast/Bulbs removal - Continued  

• Metal Processing and load out -Continued  

• Profile Submittals for Waste-Continued  

• Concrete resizing for disposal – continued 

• Drums removed from site for disposal. 

• Bldg. 17 Rad brick load out begun 

• Bldg 27 ACM bulk clean out/abatement - Continued  

• Bldg 22- ACM Galbestos panel removal - cleaning underway  
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• Bldg 23- ACM Galbestos panel removal - cleaning underway  

• ACM/Non ACM Material Stockpiled for load out - Continued  

• UC-8 Non Haz Non Fri ACM Galbestos/Debris - 2,831.92 TN. Approx. 

• UC-9 Haz Non Fri-ACM/Galbestos/Debris -1,161.58 TN Approx.  

• UC-4 C&D Debris - 1,089.74 TN Approx. 

• Metal Recycling - 3,068.02 TN Approx. 

• UC-7 Refractory Brick- 1,352.15 TN Approx. 

• Lion Construction - 31 abatement continued; 30 abatement complete, interior demo 

restarted 

 

5. One-week look-ahead:  

• Metal Processing and load out - Continued  

• Profile Submittals for Waste - Continued  

• Bldg. 23 Demo & Abatement - complete 

• Bldg. 22 - ACM Galbestos panel/Demo - complete 

• Load out Non-Haz ACM / C&D from bldg. 27, 31 as needed 

• Lion Construction - 31 abatement complete, 30 demo underway 

• Concrete Resizing and staging - continued 

• Building 27 abatement continued 

• Building 9 - final cleanup 

• Bldg. 17 RAD brick loadout 

 

Following week look-ahead: 

• Metal Processing and load out - Continued  

• Profile Submittals for Waste - Continued  

• Building 9 Galbestos Removal and Demo - complete 

• Building 27 Galbestos abatement & demo - continued 

• Concrete Resizing and staging - continued  

• Load out Non-Haz ACM / C&D from bldg. 27, 31 as needed 

• Lion Construction - 30 demo & Galbestos underway 

• Concrete Resizing and staging - continued 

• Bldg. 17 RAD brick loadout - continued 

 
6. Project Schedule: 

No major changes to schedule. ESG supplied an updated Project Schedule for this 

meeting. Percentage completion for various tasks have been updated.   

 

Water treatment system start-up to begin next week. AECOM noted that algae in the 

water standing in the API tanks may be able to be removed by filtration, and that algae 

might not be a problem once treatment becomes continuous. NYSDEC asked if ESG was 

considering analysis of standing water, since treatment of this particular water may not be 

necessary. ESG to consider. 

 

7. Submittals: 

• ESG noted that SWPPP report had not yet been submitted this week. 

• AECOM noted it had received ESG’s salvageable metals tracking sheet. 

• Bldg. 27 pre-demolition plan review in process by AECOM. 
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• Red-line drawings still being revised by ESG. 

• Bldg. 36 trench waste treatment plan under review by AECOM and NYSDEC. 

 

8. RFI/Field Orders - None outstanding 

 

9. Field Clarification Memos - None 

 

10. Disputes or Claims - None 

 

11. Proposed Change Orders:  

PCO-05: Scarification of Concrete in Bldg. 30 ESG still to provide revised invoice from 

ADMAR. PCO-06 in progress for side by side site vehicle for AECOM use. 

 

12. Payment Applications 

ESG has distributed the pencil copy of CAP-7. AECOM acknowledged and will begin 

review.  

 

13. Health and Safety: 

ESG reported that there were no health and safety incidents over the last week, and no 

concerns were raised by residents. 

 

14.  Open Discussion 

• Site Security – ESG reported minor vandalism had occurred the previous weekend. 

• Asbestos Abatement – Lion, ESG, and AECOM reported no issues over the last week.  

• Sampling – standing water in API  

• Transportation and Disposal: ESG removed the drums from site last week.  

• ESG has analytical results of the material from pits in front of Bldg. 36. 

• ESG has analytical results of the liquid from pipe in Bldg. 9. 

• ESG has EDD from Bldg. 9A composite sampling. 

• ESG’s trucking companies anticipate approximately 5 trucks per day on average going 

forward. 

• Dust Suppression –no issues. Monitoring indicated no releases above limits. AECOM 

noted that Bldg.s 30 and 31 will pose risk of dust release, similar to that of Bldg. 9.   

• AECOM noted that care must be taken at entryway to prevent tracking mud, etc., off 

site. 

• Updated decon pad – samples collected, and construction materials on site, but will be 

started after loadout slows. 

• ESG noted that revised stormwater diversion structure is working well. 

• ESG noted that they had talked with the city regarding the leaking hydrant along 

Lincoln Ave., but it they get no action, might have to ask the NYSDEC to follow up. 

• Demolition Status – Bldg. 9 and 22 – no portions remain standing, but  steel and 

debris remaining to be loaded out. 

• AECOM noted the presence of pits that might be dangerous to work around. 

• ESG will continue to submit Weekly SWPPP inspection reports. No changes in water 

levels have been noted. 

• Disposal Profiles – updated K061 profile should be returned soon. AECOM had no 

comments, but NYSDEC has not yet signed off on it. NYSDEC asked that AECOM 

be more clear on when NYSDEC’s signature is required. AECOM acknowledged. 
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• AECOM noted that rad-waste load-out has been going well. 

• Transport/disposal: no issues anticipated. 

• CAMP monitoring reports up to date. 

• AECOM to return Bldg. 27 submittal soon. 

• AECOM stated that Precision will store drone fly-over videos on external hard drive 

or other similar means on site. AECOM stated that it should be able to implement a 

file sharing methodology once file sizes are known. 

• NYSDEC stated that its objective in this is to enable sharing of quality images/videos 

with ESG for everybody’s benefit.  

• NYSDEC noted that the bailer may be needed to start to control the piles of galbestos 

materials. ESG to check. 

• ESG asked for delineation of the location for the permanent fence. AECOM to assess 

and notify ESG. 

 

 

15. Follow Up / Action Items 

  

 ESG 

• Provide submittals identified in Two-Week Look Ahead Schedule 

• Provide submittals highlighted in the yellow and red on the Schedule of Submittals 

• Provide submittals for CAMP reports, SWPPP inspections, and Health & Safety 

reports 

• As-Builts to be submitted 

• PCO 5 completion (include ADMAR invoice) 

• Submit EDD for Building 9A Sampling  

• Submit analytical results for recent sampling at Bldg 36 

• Submit updated vault/pit red-line  

 

AECOM 

• Continued abatement oversight and air sampling (Background, Work-in-Progress, and 

Final Clearance) 

• Continue with RAD monitoring and provide results/findings to ESG  

• Continue to review submittals, track progress, and track exported and imported 

materials 

• Reconcile Contract Quantities completed and billed to date 

• Review Building 27 Pre-Demolition Plan 

• Review Bldg 36 Trench and Pit Cleaning Plan 

• Forward approved cost estimate for additional side-by-side vehicle to NYSDEC. 

• Finalize alignment of the permanent fence. 

• Review CAP -7 

 

DEPARTMENT 

• Continue to review and sign waste profiles 

 

 

16. Next Scheduled Meeting, Location, and Time 
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Wednesday, April 27, 2022 at 9:00 AM.   

 

Meeting Adjourned at 10:08 AM 

 

 

 

  



 PROGRESS MEETING NO. 42 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003 

CONTRACT #D0011842
Wednesday, April 27, 2022; 9:00 A.M.
Location: Field Office/Teleconference

The agenda for Progress Meeting No. 42 was distributed prior to meeting.  It has been included
as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung
Kris Keenan – call-in

AECOM
Mike Gutmann
Matt Thorpe – call-in 
Randy West
Chris Higgins
David Cofield, Jr. 
Dan McDaid – call-in

Lozier Environmental 
Dom Altidor

The Environmental Service Group (ESG) 
Adam Harris
Todd Harris
Brian Harris – call-in
Laterio Humphrey

Lion Supply and Services, LLC
Harold Staelens Safety Moment: M. Gutmann led a discussion on ticks/Lyme disease.

2. Minutes from previous meeting:
 No comments on minutes of Meeting 41; they are approved as issued.
 B. Harris to finalize review of Meeting 40 minutes.

3. Schedule: No updates provided this week.

4. Progress since last meeting:
 See ESGs Summary (Attachment A): main points below
 SWPPP inspection and CAMP reports ongoing
 HASP ongoing
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 ACM perimeter clean up continued
 Lighting ballast/bulbs removal continued
 Metal processing and load out continued
 ACM perimeter cleanup continued
 Profile submittals for waste continued
 Concrete resizing for disposal continued
 Bldg. 23 ACM galbestos panel removal cleaning underway
 Bldg. 22 ACM galbestos panel removal cleaning underway
 Bldg. 27 ACM bulk clean out/abatement continued
 Bldg. 32 ACM outside galbestos cleaning underway
 ACM/Non-ACM material stockpiled for load out continued
 Lion Construction abatement in Building 30 & 31 complete; demo is underway.

5. Two-week look-ahead:
 See ESGs Summary table (Attachment A): key activities below
 Continue with HASP requirements, CAMP monitoring, and SWPPP inspections
 Metal processing and load out continued
 Continue Profile Submittals for Waste Disposal
 Continue Bldg. 22  &23 ACM galbestos prep for baling
 Lion Construction – abatement continued
 Continue concrete resizing and staging
 Bldg. 27 abatement complete
 Bldg. 17 TENORM shipping continued

6. Project Schedule:
 No updated schedule provided this week but ESG indicated little or no change from prior

meeting.
 ESG stated the project is still on schedule.

7. Submittals:
 CAMP, SWPPP, and H&S report submittals are ongoing.
 AECOM to finalize review Bldg. 36 Pit and Trench Cleaning Plan.

8. RFI/Field Orders:
 No outstanding FOs.
 RFI 9 issued today by ESG – AECOM reviewing.

9. Field Clarification Memos - None

10. Disputes or Claims - None

11. Proposed Change Orders
 PCO-06 for side-by-side to be approved by AECOM.
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12. Payment Applications
 CAP-7 is under AECOM review.

13. Health and Safety:
 ESG reported that there were no health and safety incidents over the last week.

14.  Open Discussion
 Site Security – ESG reported WOOD/MACTEC employees arrived on site for an

unannounced tour. NYSDEC to discuss tours with WOOD.
 Asbestos Abatement – ESG to pull samples in from boiler situated in Bldg. 27.  AECOM

says it is not required as the materialis likely ceramic fiber insulation.
 Transportation and Disposal – ESG
 AECOM noted that ESG must collect galbestos from outside of the perimeter fence to the

near side of Lincoln Ave. or Spring Street Road.
 NYSDEC noted that the knee wall along the west side of Bldg. 14 should be removed - it has

been breached in several places and no longer serves to control surface water.
 Dust Suppression –  AECOM stated that ESG should be mindful of the potential for offsite

dust releases during the demolition of Bldgs 30, 31, and 32.
 ESG reported no issues with dewatering at the pond near Building 14 over the last week.
 Demolition Status –
 ESG will continue to submit Weekly SWPPP inspection reports. L. Humphrey stated that he

had dipsticks in order to measure the water levels in the oil/water separator. He will get
levels this week.

 Disposal Profiles – one profile for K-061 material just approved by NYSDEC.
 SPDES Permit – NYSDEC to coordinate renewal.
 ESG continues to submit CAMP Reports. Data shows no exceedances for fugitive dust or

VOCs.
 ESG overtime dispensation update required.
 Precision– NYSDEC to discuss drone timing with Precision.

Water Treatment System – AECOM expressed concerned that the WTS does not meet
specification requirements (only on Carbon unit instead of wo.  ESG is aware but wants to
try the system as is and will perform treated water analysis to prove effectiveness.

15. Follow Up / Action Items

ESG
 Provide submittals identified in Two-Week Look Ahead Schedule
 Provide submittals highlighted in the yellow and red on the Schedule of Submittals
 Provide submittals for CAMP reports, SWPPP inspections, and Health & Safety reports
 Add oil/water separator measurements to SWPPP reports

AECOM
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 Continued abatement oversight and air sampling (Background, Work-in-Progress, and Final
Clearance)

 Continue with RAD monitoring and provide results/findings to ESG
 Continue to review submittals, track progress, and track exported and imported materials
 Reconcile Contract Quantities completed and billed to date
 Finalize Spring Street Road fencing.
 Review CAP-7
 Review RFI-9

DEPARTMENT
 Continue to review and sign waste profiles
 SPDES Equivalent permit renewal for WTS discharge to Kromma Kill.

16. Next Scheduled Meeting, Location, and Time

Wednesday, May 4, 2022 at 9:00 AM.

Meeting Adjourned at 10:00 AM



 PROGRESS MEETING NO. 43 MINUTES 

Former Al Tech Specialty Steel Corporation, Site Number: 401003 

CONTRACT #D0011842 

Wednesday, May 4, 2022; 9:00 A.M. 

Location: Field Office/Teleconference 

 

The agenda for Progress Meeting No. 43 was distributed prior to meeting.  It has been included 

as Attachment A. 

 

1. Attendees: 

New York State Department of Environmental Conservation (NYSDEC) 

Ben Rung 

Mike Cruden – call-in 

Kris Keenan – call-in  

 

AECOM 

Mike Gutmann 

Matt Thorpe – call-in  

David Cofield, Jr.  

Dan McDaid – call-in 

 

Lozier Environmental 

Sherrod Sanders 

 

The Environmental Service Group (ESG) 

Adam Harris 

Mr. Battaglia – call-in 

Laterio Humphrey 

 

 Lion Supply and Services, LLC 

Harold Staelens  

 

Safety Moment: M. Gutmann led a discussion on hard hats. LT provided input about expiration 

date stamped on hard hats. 

 

2. Minutes from previous meeting:  

• No comments on minutes of Meeting 42; they are approved as issued.  

 

3.  Schedule: M. Gutmann provided a summary of Contract quantities expended to date. M. 

Gutmann indicated AECOM provided a summary Table of unit cost and lump sum items with 

current quantities expended to date. The Summary Table is attached as the last page of the 

agenda. 

 

4. Progress since last meeting:  

• See ESGs Summary (Attachment A): main points below 
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• SWPPP inspection and CAMP reports ongoing 

• HASP ongoing 

• ACM perimeter clean up continued 

• Lighting ballast/bulbs removal continued 

• Metal processing and load out continued 

• ACM perimeter cleanup continued 

• Profile submittals for waste continued 

• Concrete resizing for disposal continued 

• Bldgs. 22 & 23 final cleaning underway 

• Bldg. 27 ACM bulk clean out/abatement continued 

• Bldg. 32 ACM outside galbestos cleaning underway 

• ACM/Non-ACM material stockpiled for load out continued 

• Lion Construction abatement in Building 30 & 31 complete; demo is continuing. 

• Water treatment and testing underway 

 

5. Two-week look-ahead:  

• See ESGs Summary table (Attachment A): key activities below 

• Continue with HASP requirements, CAMP monitoring, and SWPPP inspections 

• Metal processing and load out continued 

• Continue Profile Submittals for Waste Disposal 

• Continue Bldg. 22 & 23 ACM galbestos prep for baling Bldg. 12 pad cleaning 

• Bldg. 14 pit dewatering and cleaning 

• Lion Construction – abatement continued 

• Continue concrete resizing and staging 

• Bldg. 27 abatement complete except for damaged northwest portion which is in progress 

• Bldg. 27 arc furnace dust (K061) T&D in progress 

• Bldg. 9 TENORM brick cleanup 

• Bldg. 17 & 28 TENORM shipping continued 

 

 
6. Project Schedule: 

• ESG provided an updated project schedule prior to the meeting. ESG indicated little or no 

change from prior meeting and they will begin testing of the water treatment system. M. 

Gutmann noted the SPDES Equivalent Permit date has been extended through January 2023. 

• ESG stated the project is still on schedule. 

  

7. Submittals: 

• CAMP, SWPPP, and H&S report submittals are ongoing.  

• AECOM to finalized review Bldg. 36 Pit and Trench Cleaning Plan and approved. 

• ESG inquired about the waste profile submittal for waste disposal at Seneca Meadows. M. 

Gutmann indicated AECOM has not yet reviewed and check if it was received. AECOM will 

promptly review the submittal. 
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8. RFI/Field Orders:  

• No outstanding FOs. 

• RFI 9 regarding white fibrous material in Building 27 Furnaces issued last week by ESG. 

AECOM will expedite review this week.  

   

9. Field Clarification Memos - None 

 

10. Disputes or Claims - None 

 

11. Proposed Change Orders 

• PCO-06 for side-by-side utility vehicle was approved by AECOM.  

 

12. Payment Applications 

• CAP-7 pencil copy is under AECOM review.  

 

13. Health and Safety: 

• ESG reported that there were no health and safety incidents over the last week. M. Gutmann 

noted that demolition activities were very active and indicated operators and field staff be 

mindful of on-site maneuvers.   

 

14.  Open Discussion 

• Site Security – ESG reported WOOD/MACTEC employees arrived on site for an 

unannounced tour. NYSDEC to discuss protocols for future site visits with WOOD.   

• ESG noted they provided Precision’s drone footage in their dropbox accessible to NYSDEC 

and AECOM. 

• Asbestos Abatement – ESG to pull samples from boiler situated in Bldg. 27.  AECOM says it 

is not required as the material is likely ceramic fiber insulation.  

• Transportation and Disposal – ESG continues to obtain as many trucks as they can per day. 

Negotiations with Disposal Facilities and haulers are ongoing. No significant detriment to 

trucking reported.   

• Dust Suppression – No issues reported by AECOM. 

• ESG reported no issues with dewatering at the pond near Building 14 over the last week.  

• Demolition Status – In progress. 

• ESG will continue to submit Weekly SWPPP inspection reports. L. Humphrey stated that he 

had dipsticks positioned to measure the water levels in the API separator and is recording 

data in the SWPP. Daily maintenance of DI structure protections is ongoing. 

• Disposal Profiles – SMI waste profile to be reviewed by AECOM/NYSDEC. 

• SPDES Permit – NYSDEC coordinated renewal and is complete.  

• ESG continues to submit CAMP Reports. Data shows no exceedances for fugitive dust or 

VOCs.  

• Precision– NYSDEC to discuss drone timing with Precision.  

• Water Treatment System –ESG to sample batches of treated water from frac tanks. ESG 

indicated they were aware of the discharge location to the Kromma Kill for treated water, but 

will hold treated water in frac tanks until discharge approval is granted by 
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AECOM/NYSDEC.  

 

15. Follow Up / Action Items 

 

ESG 

• Provide submittals identified in Two-Week Look Ahead Schedule 

• Provide submittals highlighted in the yellow and red on the Schedule of Submittals 

• Provide submittals for CAMP reports, SWPPP inspections, and Health & Safety reports 

• Continue to record  oil/water separator measurements to SWPPP reports 

• ESG to measure lineal footage of permanent fence to be placed along Spring Street Road. 

 

AECOM 

• Continued abatement oversight and air sampling (Background, Work-in-Progress, and Final 

Clearance) 

• Continue with RAD monitoring and provide results/findings to ESG  

• Continue to review submittals, track progress, and track exported and imported materials 

• Reconcile Contract Quantities completed and billed to date 

• Finalize review of CAP-7 

• Review waste profile for SMI 

• Review RFI-9 

 

DEPARTMENT 

• Continue to review and sign waste profiles 

• SPDES Equivalent permit date was extended to January 2023. 

 

16. Next Scheduled Meeting, Location, and Time 

Wednesday, May 11, 2022 at 9:00 AM.   

 

Meeting Adjourned at 09:59 AM 

  



 PROGRESS MEETING NO. 44 MINUTES 

Former Al Tech Specialty Steel Corporation, Site Number: 401003 

CONTRACT #D0011842 

Wednesday, May 11, 2022; 9:00 A.M. 

Location: Field Office/Teleconference 

 

The agenda for Progress Meeting No. 44 was distributed prior to meeting.  It has been included 

as Attachment A. 

 

1. Attendees: 

New York State Department of Environmental Conservation (NYSDEC) 

Ben Rung – call-in 

Kris Keenan – call-in  

 

AECOM 

Mike Gutmann – call-in 

David Cofield, Jr.  

Chris Higgins 

Randy West 

Matt Thorpe  

Andrew Dietz 

 

The Environmental Service Group (ESG) 

Adam Harris 

Brian Harris 

Laterio Humphrey 

 

 Lion Supply and Services, LLC 

Sean Emerson 

 

Safety Moment: Dangers of heat stress. Make sure field personnel get their fluids. 

 

2. Minutes from previous meeting:  

AECOM to issue minutes of Meeting 43 for review and comment. 

 

3.  Schedule: AECOM provided a summary table of unit cost and lump sum items with current 

quantities expended to date; attached as the last page of the agenda. Ben Rung indicated he needs 

Agenda and minutes late in the week prior to next meeting. AECOM and ESG acknowledged. 

 

4. Progress since last meeting:  

See ESG’s Summary (Attachment A). Main points below: 

• SWPPP, CAMP, HASP continued 

• Metal processing and load out continued 

• ACM perimeter clean up continued 

• Lighting ballast/bulbs removal continued 
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• Metal processing and load out continued 

• Profile submittals for waste continued 

• Concrete resizing for disposal continued. Concrete resizing machine expected to be setup 

next week. ESG to remove most rebar prior to processing. 

• Bldg. 27 ACM bulk clean out/abatement continued 

• General site cleanup  

• ACM/Non-ACM material stockpiled for load out continued 

• Loadout of materials for UC-4, 7, 8, and 9, and metals recycling 

• Lion Construction: Bldg. 30 and 31 demo continued. 

• Baling of 56 bales of Galbestos siding/roofing completed this week so far 

 

5. Two-week look-ahead:  

See ESG’s Summary table (Attachment A). Key activities below: 

• HASP requirements, CAMP monitoring, and SWPPP inspections to continue 

• Metal processing and load out to continue 

• Profile Submittals for Waste Disposal to continue 

• Galbestos baling to continue 

• Bldg 27 Galbestos and demo to continue 

• Lion Construction – Bldg. 30 and 31 demo 

• Concrete crusher mobilization 

• Continue concrete resizing, processing, and staging 

• General cleanup to continue 

• Bldg. 28 TENORM shipping to continue 

• Bldg. 17 TENORM shipping to be completed; bldg. to be ready for final rad inspection 

• Bldg. 27 arc furnace dust loadout to be completed 

• Water treatment to start 

• Bldg. 12 pad cleaning to continue 

• Bldg. 17 Galbestos and demo 

• Bldg. 9 TENORM brick cleanup 

• Continue Bldg. 22 & 23 ACM Galbestos prep for baling  

• Develop profile for, and start removal of, parquet flooring m(wood block) 

 
6. Project Schedule: 

• ESG provided an updated project schedule prior to the meeting. No changes from the 

previous schedule are shown with exception of percent complete updates.. 

• ESG to show new task: removal of buried bricks from Bldg. 9 footprint. 

 

7. Submittals: 

• Revised Site Vault and Pit Map Submitted on 04-20-22. AECOM returned “Resubmit with 

Revisions” on 04-26-22. ESG to check status. 

• Drone Photographs submitted on 05-03-22. AECOM to Review. 

• AECOM approved EDD for white vault sludge. 
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8. RFI/Field Orders:  

• Field Order 9 (FO-09): Issued to ESG on 05-06-22. FO-09 provides direction on 

friable asbestos cleanup onsite. Completion of the specified work anticipated for Monday 

5/16/22. 

• RFI-09 – Submitted by ESG on 04-27-22 regarding white fibrous material in Building 27 

Furnaces. AECOM provided response on 05-06-22.  

   

9. Field Clarification Memos - None 

 

10. Disputes or Claims - None 

 

11. Proposed Change Orders - None  

 

12. Payment Applications 

• AECOM returned a mark-up of CAP 7 to ESG on 05/09/22. 

 

13. Health and Safety: No specific issues or concerns for the previous week were noted. 

 

14.  Open Discussion 

• AECOM emphasized the need for water for dust control during hot weather. 

• ESG stated that no encapsulant would be required for trucking the baled Galbestos because it 

would be shipped with other non-baled materials of the same profile in trucks lined with a 

double layer of poly. 

• AECOM stated that ESG shall submit a formal Noise Mitigation Plan for the concrete 

crushing operation. ESG stated that they do not plan to use a noise barrier along Spring Street 

Road as a noise mitigation measure. 

• ESG is considering using Lion to abate/demolish Bldg 32 and will notify NYSDEC/AECOM 

when a decision is made. 

 

• ESG has determined the length of permanent fence required along Spring Street Road. 

• ESG estimates 2 to 3 more loads of K-061 waste. 

• AECOM identified two missing CAMP reports from previous weeks. ESG to provide. 

• ESG agreed to provide two-week look-ahead/look-behind and schedule on Fridays to allow 

AECOM to generate agendas with adequate lead time for review before the meetings. 

 

15. Follow Up / Action Items 

 

ESG 

• Provide submittals identified in Two-Week Look Ahead Schedule 

• Provide submittals highlighted in the yellow and red on the Schedule of Submittals 

• Provide submittals for CAMP reports, SWPPP inspections, and Health & Safety reports 

• Label API tanks with numbers 

 

 



Former AL Tech Specialty Steel Corporation Site 

Progress Meeting Minutes 

Page 4 

 

AECOM 

• Continue review and response to submittals from ESG 

• Continue abatement oversight and air sampling (Background, Work-In- 

Progress, and Final Clearance) 

• Continue to provide signature on waste manifests 

• Continue with radiological surveys and provide oversight and monitoring. 

• Continue to Review and Comment on CAMP Reports  

• Continue to Reconcile Contract Quantities completed and billed to date 

• Continue to review submittals, track progress, and track exported and imported materials 

 

DEPARTMENT 

• Continue to review and sign waste profiles 

 

16. Next Scheduled Meeting, Location, and Time 

• Wednesday, May 18, 2022 at 9:00 AM.   

 

Meeting Adjourned at 09:55 AM 

  



 PROGRESS MEETING NO. 45 MINUTES 

Former Al Tech Specialty Steel Corporation, Site Number: 401003 

CONTRACT #D0011842 

Wednesday, May 18, 2022; 9:00 A.M. 

Location: Field Office/Teleconference 

 

The agenda for Progress Meeting No. 45 was distributed prior to meeting.  It has been included 

as Attachment A. 

 

1. Attendees: 

New York State Department of Environmental Conservation (NYSDEC) 

Michael Cruden – call-in 

Ben Rung 

Kris Keenan  

 

AECOM 

Mike Gutmann  

David Cofield, Jr.  

Chris Higgins 

Randy West 

Matt Thorpe – call-in 

 

The Environmental Service Group (ESG) 

Brian Harris – call-in 

Adam Harris 

Todd Harris 

Laterio Humphrey 

 

 Lion Supply and Services, LLC 

Harold Staelens 

 

Safety Moment: Care during summer driving 

 

2. Minutes from previous meeting:  

No comments on the minutes of meetings 43 and 44. They are approved as issued.  

 

3.  Schedule: AECOM provided a summary table of unit cost and lump sum items with current 

quantities expended to date; attached as the last page of the agenda. After discussion, it was 

agreed that the project is overall approximately 65% complete, though some items are 

substantially in excess of that. Refer to tracking sheet in Agenda. 

 

4. Progress since last meeting:  

See ESG’s Summary (Attachment A). Key activities below: 

• Bldg. 17 & 28 RAD brick loadout 

• Bldg. 27 ARC dust loadout 
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• Building 27 Galbestos removal & demo 

• Lion Construction - 30 & 31 demo 

• Galbestos baling underway 

• Material Stockpiled for load out 

 

5. Two-week look-ahead:  

See ESG’s Summary table (Attachment A). Key activities below: 

 

Week of May 16th through May 22nd 

• Galbestos baling underway 

• Building 27 Galbestos & demo underway 

• Lion Construction - 30 & 31 demo continued 

• Concrete crusher mobilization 

• Concrete Resizing, processing and staging 

• General site cleanup 

• Bldg. 17 & 28 RAD brick loadout 

• Bldg. 27 ARC dust loadout 

• Water treatment startup 

• Bldg. 17 Galbestos and demo 

 

Week of May 23rd through May 29th 

• Galbestos baling continued 

• Building 27 Galbestos & demo 

• Building 27 ARC dust removal complete 

• Lion Construction - 30 & 31 demo continued 

• Concrete Resizing, processing and staging continued 

• Building 9 - RAD brick cleanup 

• Bldg. 28 RAD brick loadout 

• Bldg. 17 Galbestos and demo 

• Bldg. 12 pad cleaning 

• Water treatment underway 

 
6. Project Schedule: 

• ESG provided an updated project schedule prior to the meeting. No changes from the 

previous schedule are shown with exception of percent complete updates. ESG to update 

water treatment schedule.  

 

7. Submittals: 

• Submittal Log Attached (Attachment A) 

• Inspections; New Worker Abatement Certifications (up to date) 

• Revised Site Vault and Pit Map Submitted on 04-20-22. AECOM returned “Resubmit with 

Revisions” on 04-26-22. 

• Scrap Metal Recycling Tracking Sheet submitted on 04-20-22. AECOM returned “Resubmit 
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with Revisions” on 05-17-22. 

• Drone Photographs submitted on 05-03-22. AECOM approved on 05-17-22. 

• Updated Project Schedule Submitted on 05-15-22. AECOM to Review. ESG to update water 

treatment schedule. Recent sample reporting limits exceeded SPDES requirements. 

• The analytical results of API 3 samples collected previously had reporting limits higher than 

the SPDES permit criteria. ESG working to address/identify alternate lab. Resampling may 

be required. 

 

8. RFI/Field Orders:  

• Field Order 9 (FO-09): Issued to ESG on 05-06-22. FO-09 provides direction on 

friable asbestos cleanup onsite. Completion of the specified work anticipated for Monday 

5/23/22. ESG’s actions in response to FO-09 are compliant and structural demolition including 

masonry and structural steel removal can resume on 5/23/2022. 

   

9. Field Clarification Memos - None 

 

10. Disputes or Claims - None 

 

11. Proposed Change Orders  

• Discussion of PCO 7: demolition and abatement (as necessary) of buildings 20, 29, and 33. 

Also to include fence along Spring Street Road. AECOM to issue soon. 

• NYSDEC will initiate a change order to roll up all approved PCOs (including PCO 7), 

including all approved schedule modifications. 

 

12. Payment Applications - None 

 

13. Health and Safety - No specific issues or concerns for the previous week were noted. 

 

14.  Open Discussion 

• Site Security – no issues 

• Asbestos Abatement – no issues to report 

• Sampling –  

o ESG to address/identify alternate lab to obtain acceptable water analyses. 

o Analytical results of parquet floor and window glazing samples still outstanding. 

• Transportation and Disposal – no issues 

• Dust Suppression – no issues 

• Drainage – no issues 

• Demolition Status – ESG still working to determine the depth of rad brick to be removed in 

buildings 9 and 28. 

• Water Treatment System Set-up – no issues 

• SPDES Permit – no issues 

• Weekly SWPPP Inspections 

o Inspections are current 

o Weep hole noted in the road near the Kromma Kill behind building 27, allowing 
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sediment to escape to the creek beneath the wall, and possibly undermining the wall. 

ESG will fill the hole with stone and filter fabric to retain sediment, and place barriers 

to divert traffic away from the wall.  

• Disposal Profiles – ESG preparing the profile for steel at building 36. 

• CAMP – Reports are current. 

• Concrete Resizing – work to date has been with excavator buckets, etc. Crusher to arrive on 

site soon. AECOM restated that that a noise mitigation plan for the use of the crusher is 

required. 

• NYSDOL Inspection – AECOM stressed the importance of meeting NYSDOL requirements 

in all aspects of the project. 

• Groundwater Well Access – Precision Environmental was on site this week for their monthly 

groundwater sampling. Will return weekly for arial/drone photography. 

 

15. Follow Up / Action Items 

 

ESG 

• Label API tanks with numbers 

• Identify means of obtaining acceptable analytical results for water samples. 

• Determine depth of rad brick in buildings 9 and 28.  

• Develop noise mitigation plan for concrete crusher operation. 

• Complete survey of broken MH & DI covers and sewer penetrations site-wide. 

• Address specific submittal issues identified. 

• Complete profile for remaining steel from Bldg. 36. 

 

AECOM 

• Complete PCO 7 for demolition of Bldgs. 20, 29, and 33. 

• Address specific submittal issues identified. 

 

16. Next Scheduled Meeting, Location, and Time 

• Wednesday, May 25, 2022 at 9:00 AM.   

 

Meeting Adjourned at 9:53 AM 

  



 PROGRESS MEETING NO. 46 MINUTES
Former Al Tech Specialty Steel Corporation, Site Number: 401003 

CONTRACT #D0011842
Wednesday, May 25, 2022; 9:00 A.M.
Location: Field Office/Teleconference

The agenda for Progress Meeting No. 46 was distributed prior to meeting.  It has been included
as Attachment A.

1. Attendees:
New York State Department of Environmental Conservation (NYSDEC)
Ben Rung – call-in 
Kris Keenan  – call-in

AECOM
Mike Gutmann  – call-in 
David Cofield, Jr.
Randy West
Matt Thorpe – call-in 
Dan McDaid – call-in

The Environmental Service Group (ESG) 
Adam Harris
Laterio Humphrey

Lion Supply and Services, LLC 
Harold Staelens

Safety Moment: Respirator care.

2. Minutes from previous meeting:
No comments on the minutes of meeting 45. They are approved as issued.

3. Schedule: AECOM provided a summary table of unit cost and lump sum items with current 
quantities expended to date, attached as the last page of the agenda, that shows the project is 
overall approximately  65% complete. Refer to tracking sheet in Agenda.

4. Progress since last meeting:
See ESG’s Summary (Attachment A). Key activities below:
 Bldg. 28 RAD brick loadout
 Bldg. 27 ARC dust loadout
 Building 27 Galbestos removal & demo 
 Bldg. 17 Galbestos removal
 Lion Construction - 30 & 31 demo
 Galbestos baling underway
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 Material Stockpiled for load out

5. Two-week look-ahead:
See ESG’s Summary table (Attachment A). Key activities below:

Week of May 16th through May 22nd
 Galbestos baling
 Building 27 Galbestos & demo
 Lion Construction - 30 & 31 demo
 Concrete crusher mobilization
 Concrete Resizing, processing and staging
 General site cleanup
 Bldg. 28 RAD brick loadout
 Bldg. 27 ARC dust loadout (complete to level for final inspection)
 Bldg. 17 Galbestos and demo
 Bldg. 12 and 14 pad cleaning
 Bldg. 32 cleanup and Galbestos removal

Week of May 23rd through May 29th
 Galbestos baling
 Building 27 Galbestos & demo
 Building 27 ARC dust removal complete
 Lion Construction - 30 & 31 demo
 Concrete Resizing, processing and staging continued
 Building 9 - RAD brick cleanup
 Bldg. 28 RAD brick loadout. (Discussion re small additional quantity of rad brick in Bldg.

36.)
 Bldg. 17 Galbestos and demo
 Bldg. 14 and 12 pad cleaning
 Bldg. 32 cleanup and Galbestos removal. (AECOM to show ESG the location of the UST in

Bldg 32.)

6. Project Schedule:
 ESG provided an updated project schedule prior to the meeting. No changes from the

previous schedule are shown with exception of percent complete updates. AECOM requested
ESG to highlight changes for weekly updates. ESG acknowledged.

 Schedule for water treatment may be impacted by ESG’s difficulty finding lab that can meet
required detection limits for benzo(a)pyrene in SPDES permit. NYSDEC to check with
Division of Water.

7. Submittals:
 Submittal Log Attached (Attachment A)
 Revised Site Vault and Pit Map Submitted on 04-20-22. AECOM returned “Resubmit with
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Revisions” on 04-26-22. ESG collected additional survey data yesterday to revise drawing.
 Scrap Metal Recycling Tracking Sheet submitted on 04-20-22. AECOM returned “Resubmit

with Revisions” on 05-17-22. ESG to revise and resubmit.
 Updated Project Schedule Submitted on 05-20-22. AECOM to Review.
 ESG to revise and update redline drawings and Site Vault Map.

8. RFI/Field Orders:
 Field Order 9A issued Monday, May 23, 2022, rescinding previously-issued FO #9.
 ESG developing an RFI requesting guidance on analyzing water samples for benzo(a)pyrene

(SPDES permit parameter). ESG is to send relevant correspondence from labs to NYSDEC.

9. Field Clarification Memos - None

10. Disputes or Claims - None

11. Proposed Change Orders
 Discussion of PCO 7: demolition and abatement (as necessary) of buildings 20, 29, and 33.

Also to include fence along Spring Street Road. AECOM to issue soon.
 NYSDEC will initiate a change order to roll up all approved PCOs (including PCO 7),

including all approved schedule modifications.

12. Payment Applications – ESG stated that it will soon issue the pencil copy of CAP 8.

13. Health and Safety - No specific issues or concerns for the previous week were noted.

14.  Open Discussion
 Site Security – no issues
 Asbestos Abatement – the extent of rad bricks in Bldg. 9 more apparent: 9 large “H”s of a

foot or two deep. AECOM reminded ESG to document these for the record drawings.
 Sampling –

o ESG to address/identify alternate lab to obtain acceptable water analyses.
o Analytical results of parquet floor and window glazing samples still outstanding.

 Transportation and Disposal – no issues
 Dust Suppression – no issues
 Drainage – no issues
 Water Treatment System Set-up – waiting for resolution of water sample analytical issues.
 Weekly SWPPP Inspections - Inspections are current
 AECOM to include in its DIRs photos of the wall near BLDG 29 along the Kromma Kill to

document any change in its condition.
 Disposal Profiles – ESG preparing the profile for steel at building 36.
 CAMP – Reports are current.
 Concrete Resizing – AECOM restated that that a noise mitigation plan for the use of the

crusher is required.
 NYSDOL Inspection – AECOM stressed the importance of meeting NYSDOL requirements
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in all aspects of the project.
 Groundwater Well Access – NYSDEC working to resolve this issue.
 ESG to develop the waste profile for the wood block flooring.
 AECOM reminded ESG of the importance of pre-remediation surveys of sludge/sediment in

the pits. Basis of payment is CY. Pre-excavation survey is required to obtain in place volume
for payment.

15. Follow Up / Action Items

ESG
 Identify means of obtaining acceptable analytical results for water samples.
 Determine depth of rad brick in buildings 28.
 Develop noise mitigation plan for concrete crusher operation.
 Complete survey of broken MH & DI covers and sewer penetrations site-wide.
 Address specific submittal issues identified.
 Complete profile for parquet flooring and remaining steel from Bldg. 36.

AECOM
 Complete PCO 7 for demolition of Bldgs. 20, 29, and 33.
 Document condition of Kromma Kill retaining wall near Bldg. 29.
 Address specific submittal issues identified.

16. Next Scheduled Meeting, Location, and Time
 Wednesday, June 1, 2022 at 9:00 AM.

Meeting Adjourned at 9:47 AM



 PROGRESS MEETING NO. 47 MINUTES 

Former Al Tech Specialty Steel Corporation, Site Number: 401003

CONTRACT #D0011842
Wednesday, June 1, 2022; 9:00 A.M. 

Location: Field Office/Teleconference 

The agenda for Progress Meeting No. 47 was distributed prior to meeting.  It has been 

included as Attachment A. 

1. Attendees:

New York State Department of Environmental Conservation (NYSDEC)

Ben Rung

Kris Keenan – call-in

AECOM

Mike Gutmann – call-in

David Cofield, Jr.

Matt Thorpe – call-in

Dan McDaid

The Environmental Service Group (ESG)

Todd Harris

Laterio Humphrey

Brian Harris – Call-in

Lion Supply and Services, LLC

Harold Staelens

2. Safety Moment: Heat Stress. This was identified as the safety moment in response to an incident

that occurred on Tuesday May 31, 2022 (refer to Section 14 below).

3. Minutes from previous meeting:

No comments on the minutes of meeting 46. They are approved as issued.

4. Schedule: AECOM estimates that the project is overall approximately 70 percent complete.

Refer to tracking sheet in Agenda (Attachment A).

5. Progress since last meeting:

See ESG’s Summary (Attachment B). Key activities below:

• ACM cleanup is ongoing

• Waste profiling is ongoing

• Bldg. 28 RAD brick loadout

• Bldg. 27 ARC dust consolidation loadout

• Building 27 Galbestos removal & demo

• Bldg. 17 Galbestos removal was completed
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• Lion Construction - 30 & 31 demo 

• Galbestos baling continued 

• Material Stockpiled for load out 

 

6. Two-week look-ahead:  

See ESG’s Summary table (Attachment B). Key activities below: 

 

Through June 5th 

• Galbestos baling 

• Building 27 Galbestos removal & demo 

• Lion Construction - 30 & 31 final cleanup 

• Concrete Resizing, processing and staging 

• General site cleanup 

• Bldg. 28 RAD brick loadout 

• Bldg. 17 complete demo of structural steel 

• Bldg. 12 and 14 pad cleaning 

• Bldg. 32 cleanup and Galbestos removal 

• Bldg. 9 RAD brick excavation, cleanup and loadout.   

•  

Through June 12th 

• Galbestos baling 

• Metal processing 

• Building 27 Galbestos removal & demo 

• Bldg. 27 ARC dust loadout (complete to level for final inspection).   

• Lion Construction - 30 & 31 final cleanup 

• Concrete Resizing, processing and staging continued 

• General site cleanup 

• Building 9 - RAD brick cleanup and loadout.   

• Bldg. 28 RAD brick stockpiling at Bldg 9  

• Bldg. 17 Galbestos and demo complete 

• Bldg. 14 and 12 pad cleaning 

• Bldg. 32 cleanup and Galbestos removal.  

 
7. Project Schedule: 

• ESG provided an updated project schedule prior to the meeting. No changes from the 

previous schedule are shown with exception of percent complete updates. ESG to highlight 

updates week-to-week. 

• ESG will update the schedule to account for the delays in the water treatment system. 

 

8. Submittals: 

• Submittal Log Attached (Attachment C) 

• Revised Site Vault and Pit Map Submitted on 04-20-22. AECOM returned “Resubmit with 

Revisions” on 04-26-22. ESG is awaiting the revised drawing from Gayron DeBruin. 
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• Scrap Metal Recycling Tracking Sheet submitted on 04-20-22. AECOM returned “Resubmit 

with Revisions” on 05-17-22. ESG to update and resubmit. 

• Updated Project Schedule Submitted on 05-31-22. AECOM to Review. 

• Updated redline drawings. ESG to update and submit drawings. 

 

9. RFI/Field Orders:  

• Field Order 9A issued Monday, May 23, 2022, rescinding previously-issued FO #9. 

• ESG submitted RFI 10 requesting guidance on analyzing water samples for benzo(a)pyrene 

(SPDES permit parameter). 

   

10. Field Clarification Memos - None 

 

11. Disputes or Claims - None 

 

12. Proposed Change Orders  

• Discussion of PCO 7: demolition and abatement (as necessary) of buildings 20, 29, and 33. 

Also to include fence along Spring Street Road. AECOM is reviewing this internally now 

and will provide within the next few days. 

• AECOM will prepare a change order to roll up all approved PCOs (including PCO 7), 

including all approved schedule modifications. 

 

13. Payment Applications – ESG stated that it will soon issue the pencil copy of CAP 8, which will 

include work through May 31, 2022. 

 

14. Health and Safety - An ESG employee had to leave the site yesterday due to heat stress and was 

taken to urgent care.  ESG has a water station outside the small decon trailer and reminded 

everyone to take breaks.  NYSDEC recommended that AECOM and ESG consider putting a 

water station in the exclusion zone but outside of the asbestos zones.  ESG responded that they 

will have a remote decon station set up so workers can leave the asbestos exclusion zone for 

water breaks; the water station will be set up within the overall exclusion zone.  ESG will submit 

an incident report. 

 

15. Open Discussion 

• Site Security – no issues 

• Asbestos Abatement – ongoing. AECOM to establish a secondary air laboratory for rapid 

turnaround for final clearance air samples. Delays to Contractor work is unacceptable. 

• Sampling –  

o ESG to address/identify alternate lab to obtain acceptable water analyses. ESG has 

been in correspondence with labs and will provide that correspondence to NYSDEC. 

ESG to resubmit RFI-10 to include more recent lab information and RLs with 

anticipated turnaround times. NYSDEC recommended that ESG use Pace Analytical 

for now (5-day turnaround time, 0.2 ppb reporting limit), and if there are no 

detections of benzo(a) pyrene for the first few samples then use another lab that has a 

shorter turnaround time but higher reporting limit. 



Former AL Tech Specialty Steel Corporation Site 

Minutes of Project Progress Meeting 47 

Page 4 

 

o Analytical results of parquet floor and window glazing samples still outstanding. 

TCLP metals and TCLP SVOCs analysis is recommended. Additional asbestos 

samples will be required where the results showed no detections of asbestos. A 

minimum of two asbestos samples are required for each stockpile of window glazing 

if results are <1% ACM. ESG to provide map of sample locations, photo-

documentation of sample locations, and asbestos license information for asbestos 

samples. 

o Building 30/31 is expected to be ready for final ACM clearance sampling next week. 

o AECOM reminded ESG that a sample location map and photographs are required for 

the samples collected from the windows and boilers in Building 27.  A minimum or 

two asbestos samples are required for each material type from the Bldg 27 boiler (i.e., 

brick, motar, precipitate, etc.)  

• Transportation and Disposal – ESG expressed that they continue to have difficulty 

scheduling trucks; the trucks they request rarely arrive on time, and they often do not receive 

as many trucks as they ask for.   

• Dust Suppression – AECOM stated that Building 30/31 was “dropped” all at once, and dust 

was generated although there were no exceedances recorded at the CAMP pm10 stations.  

From now on, ESG should take more care to be methodical about building demolition.   

• Drainage – no issues 

• Water Treatment System Set-up – waiting for resolution of water sample analytical issues. 

• Weekly SWPPP Inspections - Inspections are current 

• Disposal Profiles –  

o ESG preparing the profile for steel at building 36.  It may be possible to consolidate 

this material with the material from the floor of building 22/23. 

o The ARC furnace dust in the two rooms in Building 27 is mixed with some other 

debris (including galbestos).  This material will need to be disposed of as hazardous 

under the ARC furnace dust waste profile (K061).  

o ESG to develop the waste profile for the parquet flooring. 

• CAMP – Reports are current. 

• Concrete Resizing – ESG stated that they will begin concrete resizing today, along with 

noise monitoring.  ESG indicated that last week, they measured approximately 80 dB 

approximately 40 feet away from the machine.  AECOM stressed the importance of 

monitoring noise along the northern edge of the site and added that noise monitoring results 

should be documented in daily reports. 

• Groundwater Well Access – ESG stated that Precision Environmental Services was on site 

last week to perform the drone survey and anticipates they will be on site next week do 

perform well inspections. 

• Drainage – Pond Near Building 14 – ESG reported that there have been no recent issues and 

that maintenance of this pond is ongoing. 

• Demolition Status – Building 30/31 has been demolished and should be ready for ACM 

final clearance sampling next week.  ESG and Lion are currently in negotiation for the work 

associated with Building 32. 

• AECOM reminded ESG of the importance of pre-remediation surveys of sludge/sediment in 

the pits. ESG asked if it would be acceptable to use the Topcon to collect the horizontal 
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survey data and use tape measures to measure the depth of the pits. AECOM indicated the 

field Topcon measurements should be field verified by ESG’s survey subcontractor.  

NYSDEC said tape measurements for vertical measures is acceptable as long as AECOM is 

there to oversee the measurements.  ESG also asked whether they could have their 

Subcontractor verify their survey data and NYSDEC responded that the Topcon should be 

checked with previously established site control stations every time it is used.  

• Bldg. 9 brick excavation was temporarily suspended to address other areas on site.  B. Rung 

suggested that brick excavation be completed and stockpiled on the Bldg. 10 slab and 

increase the efficiency of the TENORM remediation process so that C. Higgins’ schedule can 

be established more clearly. D. Cofield responded that the final asbestos clearance has not 

been completed for Bldg. 10 since there is still hazardous material stockpiled there, and 

therefore nothing can be stockpiled there. ESG to make arrangements for disposal of 

remaining waste on the Bldg 10 slab. ESG will stockpile TENORM material at Bldg. 9, 

however the trucking company has been inconsistent with delivery of trucks.    

• ESG suggested that they may need to relocate the stockpile if the ARC dust is not loaded out 

in time so they can continue demo of Bldg. 27.  It was decided that due to the location of the 

stockpile, this should not be an issue and they can probably cover the stockpile so demo does 

not need to be delayed. 

• AECOM indicated that in Building 27 there are two small rooms that contain galbestos, and 

there is ARC furnace dust in there.  All other areas in there have been cleaned up, but the 

material in these rooms contain intermingled material, which will need to be disposed of as 

hazardous ARC furnace dust (K061).  

• AECOM states that the RAD brick in Bldg. 28 is more than just surficial, and the depth of 

the brick may be similar to what was observed in Bldg. 9. 

• AECOM suggested completing ACM clearance sampling for Buildings 14 and 12, and then 

completing ACM clearance for the pits in those buildings at a later time.  NYSDEC agreed.   

• Building 36 work cannot begin until the water treatment system can be put in operation.   

• Lion inquired about when they can begin bidding on the work for Bldgs 20 and 29.  ESG 

needs the ACM profiles for their notification for the building permits.  M. Gutmann 

responded that that information was provided in the LSDD.  Building 33 ACM data is also 

included in the LSDD.   

• NYSDEC suggested that AECOM pursue using a local laboratory for ACM sample analysis 

in order to decrease the turnaround time.   

• ESG has recently been transporting non-hazardous non-friable ACM materials and 

salvageable steel off site.  They stated that they have been loading out 3 or 4 trucks of bailed 

galbestos per day (approximately 25 tons per truck). 

 

16. Follow Up / Action Items 

 

ESG 

• Continue to provide ongoing submittals, other submittals listed on the Schedule of 

Submittals, and those identified during this meeting - Ongoing 

• Continue submitting weekly CAMP, SWPPP And H&S reports – Ongoing 

• Identify means of obtaining acceptable analytical results for water samples 
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• Determine depth of rad brick in Building 28 - Ongoing 

• Maintain as-built drawings to correct/clarify inconsistencies on the abatement and demolition 

drawings – Ongoing 

• Develop noise mitigation plan for concrete crusher operation – Currently under internal 

review 

• Complete survey of broken MH & DI covers and sewer penetrations site-wide - Ongoing 

• Address specific submittal issues identified - Ongoing 

• Complete profile for parquet flooring and remaining steel from Bldg. 36. - Ongoing 

 

AECOM 

• Review and respond to ESG submittals – Ongoing 

• Review and comment on CAMP reports – Ongoing 

• Reconcile contract quantities completed and billed to date – Ongoing 

• Complete PCO 7 for demolition of Bldgs. 20, 29, and 33 - Underway 

• Document condition of Kromma Kill retaining wall near Bldg. 29 – Ongoing 

• Address specific submittal issues identified – Ongoing 

• Obtain final clearances for Buildings 10, 12, 14, 30 and 31. 

 

17. Next Scheduled Meeting, Location, and Time 

• Wednesday, June 8, 2022 at 9:00 AM.   

 

Meeting Adjourned at 10:22 AM 

  



Progress Meeting No. 48 
Former Al Tech Specialty Steel Corporation, Site Number: 401003 

CONTRACT #D0011842 

Wednesday, June 8, 2022; 9:00 A.M. 
 
MEETING ATTENDEES 
NYSDEC 
Ben Rung 
Darrin Culver 
Kris Keenan 
 
AECOM 
Mike Gutmann 
Matt Thorpe 
Dan McDaid 
Dave Cofield 
Chris Higgins 
 
ESG 
Adam Harris 
Todd Harris  
Laterio Humphrey 
 
 

1. Safety Minute: ticks & lyme disease.  
Late spring and early summer is when ticks start to appear more often.  Lyme disease is associated with 
ticks.  Keep an eye out for them, check yourself for ticks.  Avoid brush and tall grass when possible.   
 

2. Work completed since previous meeting. 

• HASP, CAMP, SWPPP inspections 

• General cleanup 

• Metal processing 

• Profile submittals 

• Concrete resizing and staging 

• Building 28 rad brick 

• Building 27 ARC furnace dust, galsbestos removal, demo of archway by boilers. 

• Lion completed Buildings 30 and 31. 

• Galbestos baling 

• Material stockpiling 

• Building 17 demolition is complete except for the transformer room.  Analytical data was received 
for the sludge beneath the transformers; it is likely hazardous for lead; PCB concentrations were 
below 50 ppm.  
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3. Work planned for the next two weeks. (see attached ESG 2-week look-ahead) 

• Continue HASP, CAMP, SWPPPS 

• Galbestos demo  

• Profile submittals 

• Bldg 36 steel will require its own profile. 

• Parquet flooring profile will be submitted this week. 

• Lion awaiting final clearances for Bldg 30/31, samples being collected today 

• Concrete processing 

• General site cleanup 

• Bldg 28 rad brick cleanup, excavation and stockpiling will take place in Bldg 9 

• Bldg 27 ARC dust and galbestos cleanup and loadout 

• Bldg 17 final cleaning 

• Bldg 36 pit material processing, area cleanup of Bldg 36.   

• Bldg 32 galbestos removal and demo 
 

4. Status of submittals. 

• ESG submitted red line drawings, analytical results. 

• Surveyor will be on site Thursday 6-9-22 to map the pits on site.  Survey submittal will be used for 
basis of payment.   

• Awaiting CAMP and SWPPP reports and profile for parquet flooring. 

• Window glazing analytical results; samples were collected on June 7.  

• ESG will be submitting analytical and Geotech results for an alternate backfill source.  
 

5. Status of CAP #8. 

• ESG stated that they will submit CAP 8 this week, they delayed it an extra week so that it can 
capture the entire month of May.   

 
6. Site visits by NYSDOL 

• NYSDOL visited the site last week to inspect ESG’s work shifts.  They were supposed to be on site 
this week but did not show up.  The group agreed that they could visit the site all week.   

 
7. Scheduling for loading, transport and disposal of refractory brick. 

• ESG stated that they plan on having all of Building 28 refractory brick ready for shipment by the 
week of June 20th.  C. Higgins needs to be on site when the brick is shipped off site.  ESG will begin 
scheduling trucks now.   

 
8. Final visual inspection of Bldg 30/31. 

• AECOM completed the final visual inspection, and the air samples were collected yesterday.  
However, strong winds resulted in the sampling canisters being fouled up, so Lozier is re-sampling 
the buildings today.  These samples are being shipped to Paradigm, and the results are on a 48-hour 
turnaround time. 
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9. EAFD disposal  

• Structures inside Building 27 were demolished, and galbestos was removed.  Remaining material is 
being segregated and stockpiled.  There is approximately 1 truckload of ARC furnace dust remaining.  
ESG anticipates that the ARC furnace dust will be all off site by next week. 

 
10. Bldg. 10 Haz stockpile disposal.  

• One truck of this material was transported off site on Monday June 6.  ESG has scheduled additional 
trucks for June 13.  This will be the last of the material at Building 10, at which point the team can 
work towards getting final clearance for Building 10. 

 
11. General site finishing - Bldg. 36, 14, etc.  

• Pre-remediation testing and post-remediation sampling are necessary.  The materials in these items 
are PCB remediation waste unless it can be associated with galbestos.  If this is PCB remediation 
waste then the samples have to be in-situ, the criteria are also different than bulk product waste.     

• One major critical path item is getting all of the pits cleaned.  ESG has a plan for how they will get 
the pits cleaned out and progress the work (including reducing the number of restricted areas on 
site).   

• AECOM emphasized the importance of being familiar with the Contract Documents that are 
associated with this work. 

• NYSDEC emphasized the importance of identifying material in the pits as sludge and not sediment. 
 

12. Setting up a water break station on Site. 

• ESG set up a break station near Bldg 32.   
 

13. Progress on WWTP setup and laboratory. 

• ESG expects analytical results by Tuesday.  They expect to begin processing water next week, 
pending approval of the analytical.  If laboratory results show that benzo(a)pyrene is below 
detection limit, no further NYSDEC approval is necessary.  If the alternative criterion is met, and all 
other permit criteria are satisfied, then water processing can begin. 

 
14. Access restrictions within the exclusion zone – caution tape and barricades set up but in some 

cases it is not clear what they are demarcating. 

• ESG has been addressing these items this week.  AECOM indicated that it is important to shrink the 
site boundaries.  ESG is awaiting some reinforced tape that can withstand the wind.   

 
15. status of current and upcoming Final Air Sampling clearance.  

Not Discussed 
 

16. Open Discussion 

• Schedule – AECOM requested that ESG provide a simplified critical path schedule.  It was 
recommended to just provide a bullet list of the critical path items.   

• Mechanics are going to be on site today to repair the concrete crusher.  ESG added that they have a 
full time water truck in the concrete processing area, and are monitoring noise.   
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ACTION ITEMS 
ESG 

• Continue providing submittals 

• Get the concrete crusher back up and running 
 

AECOM 

• Review CAP 8 

• Complete PCO 7  

• Review plan for restoration of D.I. south of Building 14. 
 

NYSDEC 

• Determine the best approach for restoring the D.I. south of Building 14. 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 49 MINUTES 

 
Date:  Wednesday, June 15, 2022 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
 
  Mike Cruden, NYSDEC 
  Ben Rung, NYSDEC 
  Kris Keenan, NYSDEC 
  Mike Gutmann, AECOM 
 
  David Cofield, AECOM 
  Chris Higgins, AECOM 
  Daniel McDaid, AECOM 
  Brian Harris, ESG 
  Adam Harris, ESG 
  Sherrod Sanders, Lozier Environmental 
 

2. Safety Moment – Aerosols.  Do not keep pressurized aerosol cans inside 

vehicles, especially in hot weather.  They can deform or explode.   
 

3. Minutes from Previous Meeting: 
 ESG comments on Meeting No. 47/48 Minutes:  
 

4. Schedule 
 a. Progress  

i. Effective Date of the Agreement (EDA) was February 26, 2021 
   Notice to Proceed was March 15, 2021  
   EDA Plus 20 Calendar Days was March 18, 2021  

 ii. Substantial Completion of the Overall Contract (EDA Plus 20 Calendar Days 
Plus 567 Calendar Days): October 6, 2022 

iii. Engineer’s opinion of percent complete:  
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    70% on 06-13-22.  This estimate is based on days completed and AECOM’s 
assessment of current conditions. 

iv. Contract Defined Winter Shutdown: None for winter 2021/2022 
v. Final Completion for the Overall Contract (EDA Plus 20 Calendar Days Plus    

597 Calendar Days): November 5, 2022 
vi. Work Expected to be Completed to Achieve Substantial Completion  

(Note that all Work of the Contract Documents is required to be completed  
and the portion which must be done before the time of Substantial  
Completion is described in Section VIII Paragraphs 13.6 and 13.7 of the  
Contract Documents. The following list is a summary provided herein for  
convenience to be used solely for the purpose of tracking project  
progress):  

• Mobilization  

• Maintenance of an acceptable air monitoring program 

• Establishment of Temporary Facilities and Utilities 

• Installation of temporary perimeter security fence 

• Establishment of stormwater pollution prevention controls 

• Conducting an initial walk-over of the site 

• Demolition of buildings as shown on the Contract Drawings 

• Asbestos abatement 

• Cutting of all trees and brush at ground line 

• all above grade utility services plugged or blocked, then cut off to grade or          
removed, and backfilled to grade with clean backfill or controlled low 
strength material (flowable fill) 

• Protection of existing monitoring wells and associated protective bollards 

• Handing and sampling of pit and vault trench water 

• Removal of all dust and debris via vacuum cleaning all structural members                      
and interior building surfaces, and decontamination prior to offsite disposal 
and/or recycling. 

• Gathering and containing for proper disposal all delaminated PCB-
containing asbestos/bituminous layer materials from the Galbestos 
siding/roofing that are scattered on the ground surface 

• Removal, decontamination, and disposal or salvage of Outdoor transformer 
pads, fencing, and concrete pads, Building materials, Process and support 
equipment, Mechanical equipment, pit water, and sludges, and structural 
steel 

• Final cleaning of concrete pads and vaults 

• Backfilling of all vaults and pits, subgrade voids, and duct banks with   
approved backfill materials 

   Work Potentially Conducted (All or Partially) After Substantial  
   Completion:  

• Final Site Restoration  

• Completion of Substantial Completion Punchlist identified items  

• Removal of Site Services  

• Demobilization  
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vii. Unit Quantity Evaluation by Engineer: See Contract Quantities Tracking Table 
in Appendix C. 

 

5. Progress Since Last Meeting: (Refer to ESGs summary) 
• CAMP, HASP, SWPPP monitoring. 

• General cleanup 

• Material processing; concrete resizing (including noise monitoring) 

• Consolidation of rad brick in BLDG 28 

• Loadout of ARC furnace dust in Bldg 28 

• Lion has demobilized 

• Demolition of Building 17 is complete 

• Building 36 pit excavation and cleanup is underway   
 

6. Two Week Look Ahead: (See ESGs Summary) 
• Continue CAMP, HASP and SWPPP monitoring. 

• Rad brick loadout is expected to be complete next week, the estimate is 
between 10-12 trucks 

• Mixing Portland cement with building 36 materials will start today. 

• Metal processing 

• Profile generation 

• Asbestos bailing is on hold 

• Loadout of non-haz, non-friable ACM 

• Building 32 galbestos to be completed today – structural demolition will begin 
and should be completed. 

• Concrete resizing 

• Building 28 – rad brick removal will be complete 

• Building 27 – ARC furnace dust removal will be complete 

• Building 36 pit excavation, cleanup and Portland cement mixing 

• Begin water treatment from API-3 on 06-16-22. 
 

7. Project Schedule:  
• Asbestos abatement quantities have been updated for Buildings 31 and 32. 

• Building 32 demolition was moved up and is now ahead of schedule. 

• Critical path items: pit cleaning, water treatment, transfer and staging.  ESG 
has additional treatment system components on standby if they need to 
increase throughput.  In addition, they are prepared to bring extra staff on site 
during the weekends to continue water processing.  Dewatering in Buildings 7, 
8 and 9 will start in the next few weeks.   

• It is imperative that dewatering of Buildings 9 and 22 take place so 
assessments of the pits can be completed.   

• The schedule indicates that water treatment duration is 91 days and started 
May 2; ESG will adjust the schedule based on today’s discussion.   
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8. Submittals: 
• Submittal Log Attached (Attachment A) 

• Ongoing submittals: Weekly CAMP reports, H&S Reports and SWPPP 
Inspections; New Worker Abatement Certifications 

• Revised Site Vault and Pit Map Submitted on 04-20-22. AECOM returned 
“Resubmit with Revisions” on 04-26-22. ESG to provide updated status. 

• Scrap Metal Recycling Tracking Sheet submitted on 04-20-22. AECOM 
returned “Resubmit with Revisions” on 05-17-22. ESG to forward updated 
tracking sheet. 

• Updated Project Schedule Submitted on 06-15-22. ESG to update and AECOM 
to review.  

• Noise Mitigation Plan Submitted on 06-03-22. AECOM returned “Approved as 
Noted” on 06-03-22. 

• Updated Redline Drawings submitted on 06-06-22. AECOM review in progress. 

• Gayron DeBruin preparing pit/vault survey submittal.  D.I.s and manholes need 
to be included with the survey. ESG to develop tracking sheet.  

• Proposed Common Fill Gradation Report (Constantine Pit), a partial submittal, 
Submitted on 06-07-22. AECOM review in progress. 

• Noise Meter Specifications submitted on 06-06-22. AECOM review in progress. 

• Wood Block floor analytical submittal – ESG to revise and resubmit to include 
TCLP semivolatile data.  ESG is collecting the new sample today.   

 

9. RFI/Field Orders: 
           RFI Log and Field Order Log Attached (Attachment A) 

• RFI-05 : LBP Removal - Removal of loose/flakey LBP prior to Demolition. ESG 
submitted a PCO on 9-21-21. Nothing new to discuss 

 

• RFI-06 : Modification of Work Hours – move to a 4 days/week, 10 hours/day work 
week. DOL approval granted on 7-26-21. This modified schedule was 
implemented on 9-20-21.  

 

• RFI-07: Disposal of Galbestos paneling and delaminated coating. (Response 
returned to ESG on 8-31-21) ESG submitted a Sampling & Analysis Plan (SAP) 
for building 14 and 12 that describes sample location, sample frequency, 
sample analytes, and sample requirements of the disposal facility and 
laboratory. ESG to submit a SAP for buildings that have not been sampled. 
Associated with Field Order 04 (issued on 11-15-21); ESG submitted a SAP for 
the other buildings (9, 17, 21, 22, 23, 27, 28, 30, 31, and 32) on 12-6-21. 
AECOM approved the SAP with conditions on 12-9-21. 

 

• RFI-008: ESG request for a letter from the project monitor stating that all friable 
ACM was removed from buildings 10, 11, 12, 14, 21, 22, 23, and 36. As 
additional building are abated, the letter will need to be updated. This was a 
request from Seneca Meadows Landfill. AECOM provided a letter on 12-9-21. 
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➢ Field Order 2 (FO-02): FO-2 was issued to ESG on 10-14-21. FO-2 pertains to 
an addendum request to the ESG Work Plan that includes procedures and 
measures that will be taken to ensure that haul trucks do not leave the site 
overweight. ESG submitted and addendum to their Work Plan on 10-21-21. 
ESG re-submitted with revision to the truck/trailer table. 
 

➢ Field Order 3 (FO-03):  FO-3 was issued to ESG on 10-14-21. FO-3 pertains to 
an addendum request to the Demolition and Asbestos Abatement Plan that 
details the planned structural demolition of building 36 while maintaining the 
integrity of building 37. The addendum shall include the resumes and work 
experience of the individuals directing the demolition and the operator(s) that 
perform the work. ESG submitted an addendum on 11-1-21. AECOM approved 
the addendum with notes. 

 
➢ Field Order 4 (FO-04): Issued to ESG on 11-15-21. FO-04 provides direction on 

the sampling of galbestos coating on the remaining buildings and 
stockpiles/bales of galbestos panels. FO-04 also provides direction on the 
profile preparation for the galbestos waste. 

 
➢ Field Order 5 (FO-05): Issued to ESG on 02-24-22. FO-05 provides direction on 

segregating materials from material present the pits and sumps along the 
northern side of Building 36 

 
➢ Field Order 6 (FO-06): Issued to ESG on 02-28-22. FO-06 provides direction on 

spreading crusher run in select areas on site. 
 

➢ Field Order 7 (FO-07): Issued to ESG on 03-03-22. FO-07 provides direction on 
cleaning the ESG trailer and providing select supplies for the AECOM Trailer.  

 
➢ Field Order 8 (FO-08): Issued to ESG on 03-10-22. FO-08 provides direction on 

Re-sampling galbestos and metal/galbestos composite sample locations 2 
through 4 in Building 9. 

 
➢ Field Order 9 (FO-09): Issued to ESG on 05-06-22. FO-09 provides direction on 

friable asbestos cleanup onsite and direction to halt demolition activities. 
 

➢ RFI-09 – Submitted by ESG on 04-27-22 regarding white fibrous material in 
Building 27 Furnaces. AECOM provided response on 05-06-22. 

 
➢ Field Order 10 (FO-9A): Issued to ESG on 05-23-22. FO-10 lifts restrictions 

placed by FO-09. 
 

➢ RFI-10 – Submitted by ESG on 05-25-22, regarding daily maximum limits of 
Benzo(a)pyrene in the SPDES Permit. ESG procured analytical Lab (Pace) to 
perform testing using a different method. ESG to resample due to Laboratory 
exceeding holding time. 
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10. Field Clarification Memos: 
 FCM Log Attached (Attachment A) 
 No new FCMs  
 

11. Disputes/Claims: 
 None to date 
 

12. Proposed Change Orders: 
 PCO Log Attached (Attachment A) 

PCO-01: Submitted by ESG on 9-21-21. The PCO describes the equipment that 
will be used in the event that LBP abatement is performed. No LBP abatement 
work has occurred since the PCO was submitted. 
PCO-02: Change in T&D cost for the galbestos waste. Will revisit once more 
analytical data is collected from the other buildings. A written response to PCO-2 
was issued on 11-23-21. 
PCO-03: Downtime for large extended reach excavator at building 36. A written 
response to PCO-3 was issued on 11-30-21. 
PCO-04: Costs for Sampling plan development, sampling, and analysis of 
Galbestos. A written response to PCO-04 was issued on 12-7-21.  
PCO-05: Costs associated with Scarifying received 04-12-22. Resubmitted on 4-
13-22. Need invoice from Admar.  AECOM responded “Resubmit with Revisions” 
on 04-28-22. ESG resubmitted on 04-28-22. AECOM approved on 05-17-22. 
PCO-06: Costs associated with side-by-side for AECOM for a period of 6 months. 
AECOM approved on 04-28-22. 
PCO-07: Demolition of Buildings 29, 30, and 33 – in progress; NYSDEC provided 
comments for AECOM to address.  AECOM requested that ESG surveyed the 
retaining walls along the Kromma Kill so that it can be monitored for movement. 
ESG to initiate contact with utilities and AECOM to contact Town of Colonie for 
sewer connections.    

 

13. Payment Applications: 
           CAP-1 & CAP-2 & CAP-3, CAP-4, CAP-5, CAP-6, and CAP-7 were submitted and 

approved. 
 CAP-8 in progress with through date of 5/31/2022.  ESG is awaiting one waste 

manifest before they can submit; they expect to receive this today and can send 
the CAP in the next day or two. 

 

14. Health and Safety 
 William Lively Incident 05-31-22. Incident report received and approved as noted.  
 Warm weather is approaching, so measures need to be taken to make sure the 

crews have access to means of cooling themselves. 
ESG needs to take additional care when working on Building 32 near the office trailers. 

AECOM to vacate trailer if work is too close. 
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15. Open Discussion 
 

• Site Security – No issues 
 

• Asbestos Abatement –  
o Buildings 7 and 8 can be cleared.  No work in progress monitoring 

exceedances have been reported to date.  
o Poly is required on the perimeter of all buildings during asbestos abatement.  

ESG responded that poly is not required on the interior of buildings. AECOM 
clarified and indicated poly is required for dirt floors to comply with variance 
requirements.  AECOM received a notice of violation from the NYSDOL so 
now the site is under additional scrutiny.  All controls need to be in place to 
demonstrate compliance with the regulations.  Communication is key for 
completing this work in compliance.   

 

• Sampling Results 
 

o API-3 Sample Results submitted on 05-16-22 – Reporting Limits Higher 
than SPDES Permit Criteria. AECOM returned “Resubmit with Revisions” 
on 06-03-22. PACE Analytical Services – Updated API-3 Samples collected 
on 06-06-22.  Samples were not logged or analyzed, therefore ESG to 
resample. 

o Building 27 Boiler ACM Sample Results submitted 05-17-22. AECOM 
returned “Resubmit with Revisions” on 06-03-22.  AECOM awaiting 
resubmittal. 

o Window Glazing Sample Results submitted 05-24-22. AECOM returned 
“Resubmit with Revisions” on 06-03-22. AECOM awaiting resubmittal. 

o Building 22 Parkay Flooring Sample Results submitted 05-24-22. AECOM 
returned “Resubmit with Revisions” on 06-03-22 (request to include TCLP 
SVOC analysis). ESG to resample and request TCLP SVOC analysis. 

o Buildings 30 and 31 final air clearance samples collected on 06-08-22.  
Analytical results received on 06-10-22.  Final air clearance achieved. 

o Pre-remediation waste characterization sampling will be necessary for the 
material in the pits throughout the site.  AECOM suggested that pit sampling 
be completed as soon as possible; key areas are going to be in Building 9, 
22, 8.  AECOM has sampling data for several pits, but ESG will need to 
supplement the data.   

o In Building 9, the backfill that was placed there needs to be segregated and 
sampled; if the material is contaminated then it needs to be removed.   

 

• Transportation and Disposal – Salvageable Metal, Non-Friable Non-Hazardous 
ACM, K061 Waste, TENORM Brick, Hazardous ACM.    
 

• Dust Suppression – ESG to supply additional water truck for demo of building 
27/28.   
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• Drainage  
o Pond Near Building 14.   
o Surface water around Building 36 has been diverted as needed.  
o Plugged DIs/MHs to be cleaned 

 

• Demolition Status – Building 27/28 and 32.  Demolition of these buildings is 
underway. 
 

• Building 36 Pit Material Treatment – Material is being removed from the pits 
and will be mixed with Portland cement.   

 

• Water Treatment System –  
o Consideration for additional treatment system components to increase 

throughput – ESG has equipment and staff available to increase the 
processing throughput.  If sample results indicate that the treatment 
system is satisfying the permit requirements, it may be possible to reduce 
the sampling frequency. 

o For dewatering pits in Buildings 9 and 22, water will be hard-piped from 
the pits to the APIs.  AECOM anticipated all three APIs being used, 
however ESG is only using two. ESG to prepare addendum submittal for 
water treatment conveyance components.  

o If flocculant is required, ESG has experience with this and is prepared to 
implement it if necessary. 

o AECOM asked if secondary containment is necessary for the piping from 
the pits to the APIs; ESG will look into it.   

 

• Pit Vault Concrete Surface Decontamination – To be discussed during a site 
walk following the meeting. Gross contamination to be excavated and disposed 
accordingly. Characterization sampling as needed for TSDF requirements. 
Staining to be cleaned with applicable surfactant. Confirmation testing may be 
needed to demonstrate decontamination is sufficient. 
 

• SPDES Permit – pending final analytical 
 

• Weekly SWPPP Inspections –  
SWPPP inspections through 06-02-22. Current SWPPPs Status? 

 

• Disposal Profiles: ESG provided an updated summary table (list only current 
profiles under review) 

o Building 17 transformer pad, ESG to prepare profile. 
o Building 36 Steel-Bay 1 beams with RCRA Metals (Lead Based Paint) and 

TSCA PCB’s (Approval Pending); profile AL406120.  ESG submitted on 
06-14-22, AECOM review in progress. 

o Building 23 - ESG preparing new profile for parquet flooring  
o Additional profiles may be necessary depending on samples collected 
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from the pits. 
 

• RAD Work and Disposal Profile 
o Rad brick consolidation at Bldg 9 & 28 in progress.  NYSDEC indicated 

that there is one stack of TENORM material at Building 36 that needs to 
be addressed.   

 

• Recap on what is currently being transported for disposal- 
o Refractory Brick from building 9; inside and out (American LF) Profile # 

511524OH 
o C&D stockpile from the south end of former building 14, and building 10; 

Haz C&D (Emelle, Alabama). Profile # AL406272 
o Galbestos panel bales; Non-Haz (SMI LF) Profile #13514617 
o Non-Friable ACM from various locations; Non-Haz (WM- Green Ridge) 

Profile # 123807NY 
o Friable ACM from various locations; Non-Haz (WM-Green Ridge) Profile 

#123882NY 
o C&D with Non-Friable ACM; Non-Haz (SMI LF) Profile #13514617 
o Refractory Brick - CWT490516PAE Phoenix Landfill 
o K061 Hazardous Waste - RQ, NA3077 – US Ecology 

o Transformers are likely to be remediation waste 

o Mixed wastes are likely in the pits 

 

• Community Air Monitoring Reports (CAMP) –Revised Air Monitoring Reports 
for 05-31-22 and 06-06-22 submitted on 06-06-22, AECOM returned as 
“Approved”. 
 

• Concrete Resizing - Concrete resizing has been resumed, and is now 
underway.  Noise mitigation plan is being implemented, and noise data is being 
collected.  Noise data will be provided to AECOM at the end of each day. 
 

• Asbestos Variance Decision 21-0284 Extension – completed by ESG 
 

• Groundwater well access (Precision) – Not discussed 
 

• D.I.s and manholes – ESG needs to provide survey data and a list of utility 
structures so that they can be identified and repaired.  ESG responded that they 
have provided some survey data but have not yet developed a numbering 
system.   
 

• Kromma Kill Retaining Wall – AECOM indicated that ESG needs to minimize or 
avoid truck traffic along the retaining wall, especially during the demolition of 
Building 27.  The creek also needs to be monitored during the demolition of 
Building 29. 
 

• Building 29 Demolition – Utilities have been contacted in preparation for the 
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building demolition (power lines will need to be protected prior to demolition).  
ESG will reach out to the Town of Colonie for protecting/capping the sanitary 
sewer.  An investigation needs to be conducted to determine how the sewers are 
routed from Building 20. 
 

• For removal of machinery using a crane, AECOM asked whether ESG will 
prepare a lifting/rigging plan.  ESG responded that they will likely subcontract a 
crane company to remove equipment, and will look into whether they need a 
specific plan.   
 

• Post-meeting discussions were had in which ESG was encouraged to increase 
the laborer numbers on site to complete the tasks identified during site walk-
overs. 

 

16. Action Items 
  
 Previous Action Items 
  

o ESG 
 

▪ Provide submittals identified in Two-Week Look Ahead Schedule and 

updated Project Schedule – Ongoing 

▪ Provide outstanding submittals on the Schedule of Submittals – Ongoing 

▪ Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

▪ Maintain as-built drawings to correct/clarify any inconsistences on the 

abatement and demolition drawings.- On Going   

▪ Identify means of obtaining acceptable analytical results for water 

samples.  -  

▪ Determine depth of rad brick in buildings 28. -  

▪ Develop noise mitigation plan for concrete crusher operation. -  

▪ Complete survey of broken MH & DI covers and sewer penetrations site-

wide. -  

▪ Address specific submittal issues identified. -  

▪ Complete profile for parquet flooring and remaining steel from Bldg. 36. –  

▪ Provide mapping of D.I.s and manholes, including a count of structures 

 

o AECOM 
 

▪ Review and respond to submittals from ESG. - Ongoing 

▪ Continued abatement oversight and air sampling (Background, Work-In-

Progress, and Final Clearance) - Ongoing 

▪ Provide signature on waste manifests - Ongoing 

▪ Continue with radiological surveys and provide oversight and monitoring. 

– Ongoing 

▪ Review and Comment on CAMP Reports – Ongoing 

▪ Review survey and As-Built Submittals – Ongoing 
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▪ Reconcile Contract Quantities completed and billed to date – Ongoing 

▪ Complete PCO 7 for demolition of Bldgs. 20, 29, and 33 – in progress 

▪ Continue to document condition of Kromma Kill retaining wall near 

Bldg. 29. – Ongoing 

▪ Address specific submittal issues identified –  

▪ Obtain final clearances for Buildings 10, 12, 14, 30 and 31 – in progress 

▪ Select aerial photo from drone survey for NYSDEC publication 

▪ Prepare details for repair of the D.I.s and manholes 

▪ Prepare details for sanitary sewer closure (Building 29) 

▪  

 
o NYSDEC 

 

▪ Review and sign profiles as needed – Ongoing 

▪ Building 14 plugged DI restoration 

 

17. Next Scheduled Meeting, Location, and Time 
 Wednesday, June 22, 2022 9:00 A.M.   
  

18. Adjournment – The meeting was adjourned at 10:05 A.M. 
 
  



Progress Meeting No. 50 
Former Al Tech Specialty Steel Corporation, Site Number: 401003 

CONTRACT #D0011842 

Wednesday, June 22, 2022; 9:00 A.M. 
 
MEETING ATTENDEES 
 
AECOM 
Mike Gutmann – Call-in 
Matt Thorpe – Call-in 
Dan McDaid 
Dave Cofield 
Chris Higgins 
 
ESG 
Adam Harris 
Todd Harris  
LT Humphrey – Call-in 
 
1. Safety Minute 

• Today’s safety topic was staying aware of your surroundings, wearing tinted glasses, being 
aware of where the sun is when you’re driving.  Also, it is a good idea to use a spotter for 
maneuvering in tight maneuvers.  

 
2. Work completed since previous meeting. 

• HASP, CAMP, SWPPP inspections 

• Began operation of the WWTP 

• Building 32 demolition and loadout is underway 

• WWTP operation began 

• Brick and concrete crushing continued 

• Building 36 material processing and cleanup 
 
3. Work planned for the next two weeks.  

• Continue HASP, CAMP, SWPPPS 

• Continue WWTP operation 

• Galbestos removal and demo at Buildings 27 and 28 

• TENORM T&D will continue this week but then will be paused 

• Cleanup in areas around Buildings 35 and 36 

• Pit and pad cleaning at Building 14 

• Finish loadout of material at Building 32 
 
4. Status of submittals. 

• Building 36 steel profile was returned to ESG and they are going to revise it and send it to 
NYSDEC for signature. 

• Site features map submittal – there are some minor items for ESG to address before it can be 
approved.  AECOM noted that this is a living document that will be updated as new site features 
are uncovered.  ESG stated that they will be providing a red-line drawing of the existing utility 
plan.  ESG noted that Gayron Debruin had a few items to address on the survey. 
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• ESG stated that they are in the process of preparing a submittal for the survey of the pits.   

• Parquet flooring sample was submitted for TCLP SVOCs so an associated profile will be prepared 
when that analytical data is provided. 

 
5. Scheduling for loading, transport and disposal of refractory brick. 

• ESG stated that they are going to be running out of allowable volume at the disposal facility.  
They indicated that Phoenix will not take any additional material over their current authorized 
capacity. ESG currently has approximately 10 trucks over capacity (150 tons).  ESG has an 
additional sample to submit, but AECOM indicated that they cannot rush the sample analysis 
due to the nature of the sample.  The minimum turnaround time for the samples is 28 days.   

• ESG stated that they are going to look into providing the additional material (Approximately 150 
tons) to American.  ESG has been in regular contact with American.   

 
6. Buildings available for final clearance to decrease the footprint of the work area 

• ESG plans to begin cleanup of Building 14 so that they can get the pad cleared.  However, it may 
not be ideal to clean 12 and 10 yet due to their proximity to other operations on site.  AEOCM 
requested an updated schedule that outlines the final cleaning process at these three buildings. 

 
7. Pumping of pits at Bldgs 9 and 22 

• ESG will begin pumping from these two buildings after they have completed working at 
Buildings 36, 14, 12 and 10.  They are currently acquiring the equipment necessary to convey 
the water from the pits to the WWTP area (including solid piping that will be welded).  ESG will 
be revising their wastewater treatment plan.  AECOM stressed that the system needs to be 
monitored full time.  ESG added that they will have a vac truck on site next week so they can 
begin decanting any sheens/oils from site pits prior to pumping.  

 
8. Cutting down metal stubs throughout the site 

• ESG stated that this will begin removing metal stubs when they begin cleaning the concrete pads 
at Buildings 36, 14, 12 and work their way north.  

 
9. WWTP operation and production rate 

• ESG stated that they will be able to treat 3.5 frac tanks worth of water per day under their 
revised plan.  They will be increasing the throughput of the system over the next couple weeks.  
This week they will be reorganizing the frac tank area to provide additional space for the extra 
equipment.  The current operation could process all of the estimated water in approximately 10 
weeks. 
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10. Increasing labor count to accelerate production 

• ESG will be maintaining the current crew size until they see a need to increase labor.  They will 
consider operating the treatment plan on second shifts if it appears to be necessary (possibly 
adding a 5th and 6th day to the work week solely for water treatment). 

 
11. Backfill – status of lab results for borrow source 

• ESG requested proctor and a virgin source letter for the backfill source. ESG indicated that the 
source does not have a proctor so they will need to travel to the pit to collect a sample for the 
proctor; AECOM Resident Engineer will accompany them.   

 
12. Open Discussion 

• ESG stated that they are looking into a cost for disposal of the tires, and will provide a PCO for 
that.   

• CAP 8: AECOM is reviewing this right now.  The percent completes look acceptable.  AECOM 
stated that they hope to have a review back to ESG by the end of this week.   

• ESG collected samples for the sludge in the waste acid pits yesterday.  They recently received 
input from Waste Management regarding the sampling requirements: PCBs, %solids, strength 
test, pH, TCLP metals, TCLP VOAs, reactive sulfide and reactive cyanide (ESG will send an email 
containing the full list of requirements following the meeting).   

• ESG has excavated approximately 75% of the brick, and has excavated most of the trenches.  
They anticipate having everything excavated by the end of this week and plan to start mixing the 
material on Monday.  AECOM reminded ESG to make sure they maintain a maximum of 2% by 
weight of Portland cement when mixing.   

 
ACTION ITEMS 
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement and 
demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site-wide. - Ongoing 

• Complete profile for parquet flooring and remaining steel from Bldg. 36. – Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – Provided, under 
AECOM review 

• Provide laboratory results for the sludge found in the waste acid pits at Building 36 

• Obtain facility approval for disposal of remaining TENORM  

• Provide a schedule for clearance of Buildings 36, 10, 12 and 14 

• Mobilize additional equipment to increase throughput of the WWTP 

• Prepare a PCO for disposal of tires 

• Collect a sample from the backfill borrow source for a proctor analysis 
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AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-Progress, and Final 
Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Continue with radiological surveys and provide oversight and monitoring. – Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Complete PCO 7 for demolition of Bldgs. 20, 29, and 33 – in progress 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – Ongoing 

• Address specific submittal issues identified –  

• Obtain final clearances for Buildings 10, 12, 14, 30 and 31 – in progress 

• Select aerial photo from drone survey for NYSDEC publication - Complete 

• Prepare details for repair of the D.I.s and manholes – in progress 

• Prepare details for sanitary sewer closure (Building 29) – in progress 

• Complete review of CAP 8 and provide comments – in progress 
 

NYSDEC 

• Determine the best approach for restoring the D.I. south of Building 14 – in progress 

• Review and sign profiles as needed – Ongoing 
 

 



-1-

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES
TOWN OF COLONIE (Watervliet), ALBANY COUNTY

SITE No. 401003
CONTRACT No. D011842

PROGRESS MEETING NO. 51 MINUTES

Date: Wednesday, June 29, 2022

Time: 9:00 AM

Location: Teleconference
Call in: 877-286-5733; ID: 182 687 005#

1. Attendees:

Mike Cruden, NYSDEC (call-in)
Ben Rung, NYSDEC
Mike Gutmann, AECOM (call-in)
David Cofield, AECOM
Daniel McDaid, AECOM
Brian Harris, ESG
Adam Harris, ESG
Laterio LT Humphrey, ESG

2. Safety Moment – Use proper technique when lifting (bend from the knees).  Also, be
careful when walking on poly due to potentially hidden obstructions.

3. Minutes from Previous Meeting:
ESG comments on Meeting No. 50 Minutes – ESG to review and respond.

4. Schedule
a. Progress

i. Effective Date of the Agreement (EDA) was February 26, 2021
Notice to Proceed was March 15, 2021
EDA Plus 20 Calendar Days was March 18, 2021

ii. Substantial Completion of the Overall Contract (EDA Plus 20 Calendar Days Plus
567 Calendar Days): October 6, 2022

iii. Engineer’s opinion of percent complete: 75% on 06-29-22
iv. Contract Defined Winter Shutdown: None for winter 2021/2022
v. Final Completion for the Overall Contract (EDA Plus 20 Calendar Days Plus 597

Calendar Days): November 5, 2022
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vii. Unit Quantity Evaluation by Engineer: See Contract Quantities Tracking Table in
Attachment A.

 There are PCOs completed and currently in progress that will extend the Contract time.

5. Progress Since Last Meeting: (Refer to ESGs summary)
 Continued with HASP, CAMP and SWPPP monitoring
 Continued general site cleanup
 Continued concrete resizing
 Continued loadout of refractory brick (currently loading out remaining material from

Building 9).
 Building 27 galbestos removal is ongoing
 Building 32 demolition and cleanup is ongoing
 Building 36 pit cleanout is ongoing
 Building 34 and 35 pit pumping is ongoing
 WWTP operation is ongoing

6. Two Week Look Ahead: (See ESGs Summary)
 Continue with HASP, CAMP and SWPPP monitoring
 Continue general site cleanup
 Continue concrete resizing
 Continue submitting profiles
 Continue water treatment and potentially start discharging
 Continue cleaning up buildings 34, 35 and 36
 Continue demolition and galbestos removal of buildings 27 and 28
 Complete ARC furnace dust loadout from 27
 Continue building 14 pad cleaning
 Begin building 10 pad cleaning
 ESG is awaiting profile approvals from the landfill to remove the transformer pad at

building 17
 ESG will be clearing the western site perimeter road when they begin cleaning

buildings 10 and 9 and anticipate to have this completed in the next two weeks.

7. Project Schedule:
 AECOM stressed that ESG needs to keep focused and make labor adjustments as

needed to maintain the schedule in order to complete the work on time. NYSDEC
encouraged ESG to submit RFIs if they need to have more WIP monitoring pumps on
site so that ESG can bring on additional crews. It is ideal to complete as much work
as possible during summer and early fall. AECOM stated that they will provide more
WIP monitoring pumps as needed.

 ESG added the pit cleaning tasks into the existing schedule but will be providing a
separate schedule for pit cleaning to demonstrate the timeline for site area working
limits/consolidation.
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8. Submittals:
 Submittal Log Attached (Attachment A)
 Ongoing submittals: Weekly CAMP reports, H&S Reports and SWPPP Inspections;

New Worker Abatement Certifications
 Revised Site Vault and Pit Map Submitted on 04-20-22. AECOM returned “Resubmit

with Revisions” on 04-26-22. ESG resubmitted on 06-06-22. ESG coordinating with
Gayron DeBruin to update aerial imagery on submittal. AECOM will review the virgin
source letter to verify it.  ESG will prepare a complete submittal once they receive the
proctor results.

 Scrap Metal Recycling Tracking Sheet submitted on 04-20-22. AECOM returned
“Resubmit with Revisions” on 05-17-22. ESG to submit updated tracking sheet.

 Updated Project Schedule Submitted on 06-24-22. AECOM review in progress.
 Updated Redline Drawings submitted on 06-06-22. AECOM returned as “resubmit

with revisions” on 06-23-22.
 Proposed Common Fill Gradation Report (Constantine Pit), a partial submittal,

Submitted on 06-07-22. AECOM partially approved the gradation. ESG and AECOM
visited the borrow pit on June 22 to inspect fill material and collect a sample for proctor
analysis.  Virgin source letter provided on June 22.

 Noise Meter Specifications submitted on 06-06-22. AECOM approval imminent.

9. RFI/Field Orders:
RFI Log and Field Order Log Attached (Attachment A)

 RFI-10 – Submitted by ESG on 05-25-22, regarding daily maximum limits of
Benzo(a)pyrene in the SPDES Permit. ESG procured analytical Lab (Pace) to perform
testing using a different method. ESG resampled on June 21, 2022. ESG is expecting
the results tomorrow at the latest.

10.Field Clarification Memos:
FCM Log Attached (Attachment A)
No new FCMs

11.Disputes/Claims:
None to date

12.Proposed Change Orders:
PCO Log Attached (Attachment A)
PCO-07: Demolition of Buildings 29, 30, and 33 – NYSDEC provided comments on June
14.  AECOM revised drawings and submitted the draft PCO to NYSDEC.
PCO-08: Anticipated from ESG for disposal of tires
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13.Payment Applications:
AP-1 & CAP-2 & CAP-3, CAP-4, CAP-5, CAP-6, and CAP-7 were submitted and
approved.
CAP-8 (through 5/31/2022) pencil copy was submitted on June 15, 2022. AECOM review
complete. Redline for UC-1, UC-2, and UC-4 forthcoming and submitted to NYSDEC for
review on June 29, 2022.

14.Health and Safety
No incidents to report

15.Open Discussion

 Site Security – No incidents to report

 Asbestos Abatement –

o NYSDEC asked what ESG needs to do to shrink the asbestos footprint.  ESG
responded that the area around Buildings 34, 35 and 36 are being worked on now.
They have also been cleaning up buildings 14 and 17, and buildings 30 and 31 only
require a final bag/concrete surface cleaning.  AECOM will order additional pumps
so they are available if additional monitoring is needed. A discussion was held
following the meeting during which ESG suggested using a landscape rake to
remove surficial asbestos from site soils; NYSDEC and AECOM agreed that this
would be acceptable.

o AECOM indicated that the building 28 concrete tower will be demolished today,
and there is no expected ACM; but in the event that ACM is identified, it will be
handled at the time.

o AECOM indicated that the tank on top of the boiler room was removed, but still
needs to be inspected/sampled.  The tank contains ACM; it is stored on poly and
covered.  Final clearance for Building 27 and 28 can be obtained once the remaining
galbestos is removed.  ESG responded that the pits in building 28 need to be cleared
for TENORM before they can complete galbestos removal.

o ESG will be bailing the remaining galbestos, which they anticipate will take two
days to complete.

 Sampling –

Results
API-3 Sample Results submitted on 05-16-22 – Reporting Limits Higher than SPDES
Permit Criteria. AECOM returned “Resubmit with Revisions” on 06-03-22. PACE
Analytical Services – Updated API-3 Samples collected on 06-06-22.  Samples were not
logged or analyzed, therefore ESG resampled on June 21, 2022.

Building 27 Boiler ACM Sample Results submitted 05-17-22. AECOM returned
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“Resubmit with Revisions” on 06-03-22. AECOM awaiting resubmittal.

Window Glazing Sample Results submitted 05-24-22. AECOM returned “Resubmit with
Revisions” on 06-03-22. AECOM awaiting resubmittal. ESG will resubmit once they
complete removal of the building 28 windows.

Building 22 Parkay Flooring Sample Results submitted 05-24-22. AECOM returned
“Resubmit with Revisions” on 06-03-22 (request to include TCLP SVOC analysis). ESG
resampled on June 20, 2022 for TCLP SVOCs and is awaiting results.

 Dust Suppression – ESG reported that there is an issue with the generator that powers the
mister, and they are in the process of getting it replaced.  AECOM emphasized the
importance of dust suppression especially during dry windy summer days.

 Drainage – AECOM stated that the plan for cleaning out D.I.s is still in progress.  ESG
reported that they will be mobilizing a vac truck next week. ESG stated that the building
14 manhole is overgrown with roots and will require more than just cleaning.

 Demolition Status –
o Building 32 demo is nearly complete; ESG will take precautions to protect the

trailer during demolition of the concrete.
o AECOM asked ESG to survey the locations of the sewer penetrations in the

Building 27 concrete building, as these penetrations will need to be sealed. ESG
agreed.

 Building 36 Pit Material Treatment –
o ESG stated that there are several small trenches and obstacles that make it

necessary to do a lot of excavation by hand.  AECOM stressed the importance of
getting this done in a timely manner.  ESG added that they have had labor crews
doing hand-work in the area, but had several trucks on site this morning so crews
had to be temporarily re-allocated.

o AECOM reminded ESG to track the quantities of Portland cement required to mix
with the material being removed.

 Building 34 and 35 Pits – Dewatering of the pits is complete.  ESG has not started
removal of the debris inside the pits.  There are penetrations anticipated, and these will
need to be plugged with hydraulic cement.  ESG reported that they will have the
necessary cement on site when they start this work.

 Water Treatment System –
o ESG initiated water treatment on June 21, 2022. ESG has been collecting

samples at a rate of 1 every 10,000 gallons. Approximately 90,000 gallons have
been treated to-date.  ESG reported that they have additional frac tanks being
delivered, and next week they will have HDPE piping and additional treatment
equipment mobilized.  They will be fusing the HDPE pipe they use to pump from
the building 9 pit.  ESG will be revising the water treatment plan to include the



-6-

work associated with pumping building 9 and 22.  ESG reports that with the
expanded WWTP equipment, they will be able to treat three (3) frac tanks worth
of water per day.

o ESG reported that the best turnaround the laboratory can provide for the post-
treatment sampling is seven or eight days.

o ESG reported that they have provisions ready to add flocculant if they need to.

 Pit Vault Concrete Surface Decontamination – In progress; this will coincide with
ESGs work towards decreasing the footprint of the site.

 SPDES Permit – Awaiting approval for discharge to outfall

 Weekly SWPPP Inspections – Most recent SWPPP inspection performed by ESG on
Friday June 24, 2022; ESG to prepare and submit report.

 Disposal Profiles: ESG provided an updated summary table (list only current profiles
under review)

o Building 17 transformer pad, ESG to prepare profile.
o Building 36 Steel-Bay 1 beams with RCRA Metals (Lead Based Paint) and TSCA

PCB’s (Approval Pending); profile AL406120.  ESG submitted on 06-14-22,
AECOM returned as “resubmit with revisions” on June 21, 2022. ESG
resubmitted amended profile but still needs clarification.

o Building 23 - ESG preparing new profile for parquet flooring.  ESG is awaiting
the analytical results for TCLP SVOCs.

 RAD Work and Disposal Profile
o Rad brick consolidation at Bldg 9 & 28 completed.  Phoenix Landfill’s capacity

has been reached.  ESG obtained additional capacity from American Landfill.
o AECOM will be signing off that brick removal has been complete at Building 9

once it has been cleaned out. NYSDEC noted that there is minimal brick
remaining, and only general cleanup is now necessary.

o ESG will be cleaning up the remaining refractory brick from Building 36 today.

 Recap on what is currently being transported for disposal-
o Galbestos panel bales ; Non-Haz (SMI LF) Profile #13514617
o Non-Friable ACM from various locations; Non-Haz (WM- Green Ridge) Profile #

123807NY
o Friable ACM from various locations; Non-Haz (WM-Green Ridge) Profile

#123882NY
o C&D with Non-Friable ACM; Non-Haz (SMI LF) Profile #13514617
o Refractory Brick - CWT490516PAE Phoenix Landfill and American Landfill

(Profile #511524OH).  ESG has not received any confirmation that they will have
enough trucks available by tomorrow to complete loadout.

o K061 Hazardous Waste - RQ, NA3077 – US Ecology
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 Community Air Monitoring (CAMP) – Ongoing. Reports for Week 53 and Week 54
Outstanding.  ESG reported that they are being developed right now.

 Concrete and Brick Resizing – Ongoing.  ESG reported that they have processed
approximately 60% of the concrete and brick that is being used for backfill.

 Groundwater well access (Precision) – As needed

16.Action Items

ESG
 Continue providing submittals – Ongoing
 Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing
 Maintain as-built drawings to correct/clarify any inconsistences on the abatement and

demolition drawings - Ongoing
 Complete survey of broken MH & DI covers and sewer penetrations site-wide. - Ongoing
 Complete profile for parquet flooring and remaining steel from Bldg. 36. – Ongoing
 Provide mapping of D.I.s and manholes, including a count of structures – In Progress
 Provide laboratory results for the sludge found in the waste acid pits at Building 36
 Obtain facility approval for disposal of remaining TENORM – Completed
 Provide a schedule for clearance of Buildings 36, 10, 12 and 14
 Mobilize additional equipment to increase throughput of the WWTP – Ongoing
 Prepare a PCO for disposal of tires – In progress
 Provide completed analysis of sample from the backfill borrow source for a proctor

analysis - Completed
 Survey the locations of the floor penetrations in Building 28

AECOM
 Review and respond to submittals from ESG. - Ongoing
 Continued abatement oversight and air sampling (Background, Work-In-Progress, and

Final Clearance) - Ongoing
 Provide signature on waste manifests - Ongoing
 Continue with radiological surveys and provide oversight and monitoring. –

Ongoing/Near Completion
 Review and Comment on CAMP Reports – Ongoing
 Review survey and As-Built Submittals – Ongoing
 Reconcile Contract Quantities completed and billed to date – Ongoing
 Complete PCO 7 for demolition of Bldgs. 20, 29, and 33 – Complete
 Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – Ongoing
 Obtain final clearances for Buildings 10, 12, 14 – Pending ESG’s Final Cleanup
 Select aerial photo from drone survey for NYSDEC publication – In Progress
 Prepare details for repair of the D.I.s and manholes – in progress
 Prepare details for sanitary sewer closure (Building 29) – in progress
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 Complete review of CAP 8 and provide comments – Complete

NYSDEC
 Determine the best approach for restoring the D.I. south of Building 14 – in progress
 Review and sign profiles as needed – Ongoing

17.Next Scheduled Meeting, Location, and Time
Wednesday, July 6, 2022 9:00 A.M.

18.Adjournment
The meeting was adjourned at 9:59 A.M.



Progress Meeting No. 52 
Former Al Tech Specialty Steel Corporation, Site Number: 401003 

CONTRACT #D0011842 

Wednesday, July 06, 2022; 9:00 A.M. 
 
MEETING ATTENDEES 
 
NYSDEC 
Ben Rung  
Kris Keenan – Call-in 
 
AECOM 
Mike Gutmann – Call-in 
Matt Thorpe – Call-in 
Dan McDaid 
Dave Cofield 
 
Lozier 
Dom Altidor 
 
ESG 
Adam Harris 
Todd Harris  
LT Humphrey  
 
1. Safety Minute 

• Pinch points – be careful using small tools, working on machinery.  Be sure to use the 
appropriate tool for the job.   

• Today’s safety topic was power washer safety – it is very powerful and can damage skin, so do 
not ever aim it at body parts.   
 

2. Work completed since previous meeting. 

• HASP, CAMP, SWPPP inspections 

• ACM perimeter and general site cleanup 

• Profile submittals 

• Metal processing and loadout 

• Continue operation of the WWTP 

• Refractory brick cleanup, stockpile and loadout.  Chris Higgins will do a final inspection to 
confirm that Building 9 TENORM has been removed the week of July 24th (ESG to coordinate 
with Chris and will schedule the remaining trucks when they have all of the material 
consolidated).    

• Building 27/28 galbestos removal and demo 

• Building 32 final ACM cleanup 

• Brick and concrete crushing continued 

• Building 36 cleanup pit cleaning 

• Building 34 and 35 pit pumping and cleaning 
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3. Work planned for the next two weeks.  

• Continue HASP, CAMP, SWPPP inspections 

• Continue WWTP operation 

• Continue profile submittals 

• Galbestos removal and demo at Buildings 27 and 28 

• Cleanup in areas around Buildings 34, 35 and 36 

• Buildings 34 and 35 pit cleaning 

• Pit and pad cleaning at Buildings 10, 12 and 14 

• Building 36 pit cleaning and material processing 

• Building 9 pumping 
 
4. Status of submittals. 

• ESG is awaiting data from Gayron Debruin to provide the final pit/vault map.  AECOM will 
prepare a tracking sheet to track quantities for the basis of payment. 

• ESG is working on resubmitting the red-line drawings. 

• Building 36 profile: US Ecology reviewed the profile and is requesting information regarding 
whether the material came in contact with SVOCs. 
 

5. Status of CAP 8. 

• AECOM noted that one minor correction is required to the quantities of UC-1, UC-2 and UC-4.  
AECOMprovided  comments to ESG today.  
 

6. Schedule for pit cleaning 

• ESG is almost done preparing the schedule for pit cleaning and will issue it to the group in the 
next day or two.  AECOM emphasized how important this is to completing the project on time.   

• ESG is planning on completing material removal today or tomorrow at buildings 34 and 35.  
AECOM noted that they have representative analytical data for the building 34 pit.  However, 
ESG needs to coordinate their sampling with their pit cleaning schedule.  In addition, waste 
characterization sampling needs to be completed prior to disposal.  ESG responded that they 
have been reviewing the data and they are coordinating with the disposal facilities to determine 
what profiles need to be provided.  ESG also pointed out that there are some pits that have not 
been sampled at all.  ESG is preparing a map that identifies the pits and their sampling status; 
NYSDEC requested this by next week’s progress meeting.   

 
7. Schedule for completing demolition of buildings 27, 28 and 32 

• ESG is leaving the concrete at building 32 in place until they have cleared the area for ACM.  
AECOM reminded ESG that there are USTs in building 32.   

• Building 28 galbestos removal is expected to be complete tomorrow.  ESG will then begin 
structural demolition starting at the north end of building 27/28.  AECOM reminded ESG to 
minimize traffic along the north end of the building to reduce potential impacts to the Kromma 
Kill retaining wall.   

• The building 27 tower will be “kneeled” down after building 27 is removed.   
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• ESG will be misting the inside of building 27/28; they have had problems obtaining a generator 
that can successfully power the mister.   

 
8. Schedule for completing remediation of refractory brick 

• ESG stated that this will begin removing metal stubs when they begin cleaning the concrete pads 
at Buildings 36, 14, 12 and work their way north.  

 
9. Status of mixing ad building 36 

• ESG treated the material with three 1-ton supersacks of Portland cement.  They will be 
collecting a post-mixing sample today.  ESG confirmed that the stockpiles are covered. 

 
10. Preparing buildings for final visual inspection and final air clearance sampling 

• ESG is planning to clean up areas along the western site access road; this information is provided 
on their forthcoming schedule.   

 
11. Changing to a 5-day work week  

• ESG is submitting their dispensation so they have the possibility to work 5 10-hr days per week. 
They do not intend to work 5 10-hour days, but they want the ability to in case their schedule 
starts to slip. 

• ESG is working on Friday July 8 to make up for the lost time due to the holiday; this is not 
overtime.  ESG reports that they have to work 40 hours before overtime kicks in, and the holiday 
pay is not included in this.     

 
12. Open Discussion 

• ESG stated that the analytical laboratory has still not provided the analytical results for API 3 
despite the sample being submitted weeks ago.  The laboratory reported that they have 
equipment that was contaminated with low-level mercury.  This contaminant has impacted all of 
the water samples that ESG has submitted from the WWTP.  ESG also reported that there were 
some SPDES-required analytes that were below detection limits; ESG requested that their 
analytical data be combined with data from other labs to satisfy the SPDES requirements; 
AECOM stated that their project chemist will review the data.  ESG added that they will be 
looking into having Pace analyze the SVOCs (because of their lower detection limits) and have 
Chemtech analyze the remaining analytes.  ESG has not yet received any analytical data on the 
water samples; they will ask Pace to provide whatever analytical data they can provide while 
awaiting the answer regarding the low-level mercury.   

• ESG has started preparing their quantity takeoff for buildings 20, 29 and 33 (PCO #7); they plan 
to have PCO #7 submitted to AECOM next week.  ESG asked whether the basements need to be 
sampled and cleaned, or if they can just be pumped out and backfilled.  AECOM responded that 
it is expected that the building 20 basement may be connected to other process buildings so 
sampling may be required in that basement.   

• AECOM asked ESG to provide the proposed change order for tire disposal by the end of this 
week.   
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• AECOM is coordinating a meeting with ESG at the ESG office to develop a plan for increasing 
manpower on the site.  NYSDEC requested that the meeting take place next week.   

• AECOM suggested that ESG prepare a profile for RCRA/TSCA waste as a precaution, since some 
of the pit contents are still unknown.   

• ESG plans to strip the top layer of material at the temporary ramp in building 9 so AECOM can 
determine if it is ACM.  AECOM is concerned that the perimeter portions of the pits may be the 
most contaminated, but the bottom of the pit needs to be accessed in one way or another to 
make a visual assessment.  NYSDEC indicated that the intent was to excavate all material, 
characterize it, clean the pits if needed, and then backfill the pits; however it may acceptable to 
perform test pits rather than excavating the entire mass if observations from the test pits 
substantiate leaving the materials in place.         

 
ACTION ITEMS 
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement and 
demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site-wide. - Ongoing 

• Complete profile for parquet flooring and remaining steel from Bldg. 36. – Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – Provided, under 
AECOM review 

• Provide laboratory results for the sludge found in the waste acid pits at Building 36 

• Obtain facility approval for disposal of remaining TENORM  

• Provide a schedule for clearance of Buildings 36, 10, 12 and 14 

• Mobilize additional equipment to increase throughput of the WWTP 

• Prepare a PCO for disposal of tires 

• Collect a sample from the backfill borrow source for a proctor analysis 

• Review analytical results for water treatment  

• Prepare PCO 7 

• Prepare PCO 8 
 

AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-Progress, and Final 
Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Continue with radiological surveys and provide oversight and monitoring. – Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Complete PCO 7 for demolition of Bldgs. 20, 29, and 33 – in progress 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – Ongoing 
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• Address specific submittal issues identified   

• Obtain final clearances for Buildings 10, 12, 14, 30 and 31 – in progress 

• Select aerial photo from drone survey for NYSDEC publication - Complete 

• Prepare details for repair of the D.I.s and manholes – in progress 

• Prepare details for sanitary sewer closure (Building 29) – in progress 

• Complete review of CAP 8 and provide comments – in progress 

• Review analytical data for groundwater at the site to determine presence of mercury 
 

NYSDEC 

• Determine the best approach for restoring the D.I. south of Building 14 – in progress 

• Review and sign profiles as needed – Ongoing 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 53 MINUTES 

 
Date:  Wednesday, July 13, 2022 
 
Time:  9:30 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  

 
  Ben Rung, NYSDEC - Call in 
  Elise DuBois, NYSDEC – Field Office 
  Mike Gutmann, AECOM – Field Office 
  Chuck Dusel, AECOM – Call in 
  Matt Thorpe, AECOM – Field Office 
  David Cofield, AECOM – Field Office 
  Daniel McDaid, AECOM – Field Office 
  Brian Harris, ESG – Field Office 
  Adam Harris, ESG – Field Office 
  Todd Harris, ESG – Field Office 
  Laterio LT Humphrey, ESG – Field Office 
  Sherrod Sanders, Lozier Environmental – Field Office 
 

2. Safety Moment – PPE – wear appropriate PPE (hard hats, safety glasses, 

gloves) for the Task.  Also, use spotters when moving heavy equipment. 
 

3. Minutes from Previous Meeting: 
 ESG comments on Meeting No. 52 Minutes – ESG to provide comments this week. 
 

4. Schedule 
 a. Progress  

i. Effective Date of the Agreement (EDA) was February 26, 2021 
   Notice to Proceed was March 15, 2021  
   EDA Plus 20 Calendar Days was March 18, 2021  

 ii. Substantial Completion of the Overall Contract (EDA Plus 20 Calendar Days 
Plus 567 Calendar Days): October 6, 2022 
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iii. Engineer’s opinion of percent complete:  
    77% on 07-13-22 
iv. Contract Defined Winter Shutdown: None for winter 2021/2022 
v. Final Completion for the Overall Contract (EDA Plus 20 Calendar Days Plus    

597 Calendar Days): November 5, 2022 
vii. Unit Quantity Evaluation by Engineer: See Contract Quantities Tracking Table    
in Appendix C. 

 

5. Progress Since Last Meeting:  
(Refer to ESGs summary in attachment C) 
 

6. Two Week Look Ahead:  
(Refer to ESGs Summary in attachment C) 

 

7. Project Schedule:  
• ESG indicated that there have not been any revisions to the overall project 

schedule since last week, but will resubmit it with the recently-provided pit 
cleaning schedule. 

 
 

8. Submittals: 
• Submittal Log Attached (Attachment A) 

• Ongoing submittals: Weekly CAMP reports, H&S Reports and SWPPP 
Inspections; New Worker Abatement Certifications 

• Revised Site Vault and Pit Map Submitted on 04-20-22. AECOM returned 
“Resubmit with Revisions” on 04-26-22. ESG resubmitted on 06-06-22. ESG 
coordinating with Gayron DeBruin to update aerial imagery on submittal. This 
submittal is critical because pay Item UC-3 is associated with the material 
removed from these pits and is based on CY.  AECOM will be signing off on 
material quantities that are tracked.  This submittal will include a key map and 
an individual map for each pit that displays all relevant information related to pit 
excavation, cleaning, backfill, and plugging/sealing of process piping/electrical 
conduit penetrations.   

• Scrap Metal Recycling Tracking Sheet submitted on 04-20-22. AECOM 
returned “Resubmit with Revisions” on 05-17-22. ESG to update and provide 
to AECOM. 

• Updated Project Schedule Submitted on 06-24-22. AECOM review in progress. 
ESG submitted the Pit cleaning schedule on 7/12/2022. AECOM review is in 
progress. 

• Updated Redline Drawings submitted on 06-06-22. AECOM returned as 
“resubmit with revisions” on 06-23-22. ESG’s revisions are in progress.?  

• Proposed Common Fill Gradation Report (Constantine Pit), a partial submittal, 
Submitted on 06-07-22. AECOM partially approved the gradation.  ESG 
collected samples for environmental analysis on 06-30-22; the sample was 
delivered to the lab on 07-06-22.    



-3- 
 

• Noise Meter Specifications submitted on 06-06-22. AECOM approved on 07-
01-22. 

• ACM Sampling report submitted on 07-11-22.  AECOM review in progress. 

• Building 36 vault sludge analytical submitted on 07-11-22.  AECOM review in 
progress. 

• Building 22 parquet flooring analytical submitted on 07-11-22.  AECOM review 
in progress.  

• API-3 analytical partial submittal submitted on 07-11-22, awaiting additional 
data from Pace.  AECOM review in progress.  

 

9. RFI/Field Orders: 
           RFI Log and Field Order Log Attached (Attachment A) 

 

• RFI-10 – Submitted by ESG on 05-25-22, regarding daily maximum limits of 
Benzo(a)pyrene in the SPDES Permit. ESG procured analytical Lab (Pace) to 
perform testing using a different method. ESG resampled on June 21, 2022. 

 

10. Field Clarification Memos: 
 FCM Log Attached (Attachment A) 
 No new FCMs  
 

11. Disputes/Claims: 
 None to date 
 

12. Proposed Change Orders: 
  

• AECOM is preparing a PCO log which will be submitted to NYSDEC. 

• PCO-07: Demolition of Buildings 29, 20, and 33 – AECOM provided PCO 
drawings to ESG on June 30, 2022. ESG is preparing estimate for the 
additional work.  

• AECOM indicated that there is some missing financial backup 
(receipts/Invoices) for various cost items on a few of the PCOs; this will be 
discussed after the meeting. 

 

13. Payment Applications: 
• CAP-1 & CAP-2 & CAP-3, CAP-4, CAP-5, CAP-6, and CAP-7 were submitted 

and approved. 

• CAP-8 (through 5/31/2022) pencil copy was submitted on June 15, 2022.  
AECOM provided comments to ESG on July 6, 2022. ESG is assembling the 
Final CAP-8. 

 

14. Health and Safety 
• The temperatures are increasing, so AECOM reminded ESG that it is important 

to make sure their employees have adequate water, sufficient break time and 
opportunities to stay cool. 
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15. Open Discussion 
 

Site Security – No concerns. However, AECOM stressed the importance of 
keeping slip/trip/fall hazards delineated and protected to the extent possible.   

 
Asbestos Abatement – Building 27 and 28 asbestos abatement is still in 
progress.  AECOM stressed the importance of maintaining good dust control.  
Asbestos picking has been ongoing throughout the site.  AECOM indicated that it 
is important to work towards decreasing the footprint of the site and completing 
final asbestos air sampling; ESG acknowledged and responded that they are 
almost complete at building 32.   
 
Sampling –  
 
Results 
API-3 Sample Results submitted on 05-16-22 – Reporting Limits for some analytes 
were higher than SPDES Permit Criteria. AECOM returned “Resubmit with 
Revisions” on 06-03-22. PACE Analytical Services – Updated API-3 Samples 
collected on 06-06-22.  Samples were not logged or analyzed, therefore ESG 
resampled on June 21, 2022.  ESG provided a partial submittal to AECOM for 
review. AECOM’s review of the partial submittal is in progress. 
 
Building 27 Boiler ACM Sample Results submitted 05-17-22. AECOM returned 
“Resubmit with Revisions” on 06-03-22. ESG provided an updated submittal on 
July 11, 2022. AECOM’s review is in progress.  
 
Window Glazing Sample Results submitted 05-24-22. AECOM returned “Resubmit 
with Revisions” on 06-03-22. ESG resubmitted results on 07-11-22. AECOM’s 
review is in progress. 

 
Building 22 Parkay Flooring Sample Results submitted 05-24-22. AECOM 
returned “Resubmit with Revisions” on 06-03-22 (request to include TCLP SVOC 
analysis). ESG resampled on June 20, 2022 for TCLP SVOCs. ESG provided an 
updated submittal. TCLP SVOCs were reported below hazardous limits. AECOM’s 
review is in progress.  
 
Black material in the waste acid pits at building 36.  ESG received analytical results 
and it was characterized as non-hazardous and below TCLP criteria so it can be 
excavated.   
 
 
Dust Suppression – On Monday July 11, there were high wind gusts, with some 
dust generated in higher elevations.  Lisa Brand, a local resident, has visited the 
site to inform the crews that there is dust on her house and property.  She has 
asked about the work progress and when field activities can be completed, but did 
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not formally complain about the dust and has not indicated that she will.  She has 
been appreciative of the work being done, and was not formally complaining.   
 
Drainage – NYSDEC indicated that they are looking to engage a “call-out” 
contractor for having the D.I. at building 14 cleaned.  NYSDEC (Ben Rung) will 
contact Precision Environmental Services to set up a visit to the site to evaluate 
the conditions and available options. 

 
Demolition Status – Building 27/28 demolition is in progress.   
 

• Building 36 Pit Material Treatment – The profile for this material is being 
prepared by ESG.  ESG plans to incorporate the parquet flooring into this 
material.  ESG intends to have that material loaded out in approximately two 
weeks.   
 

• Water Treatment System – ESG initiated water treatment on June 21, 2022.  
ESG is constructing the HDPE conveyance pipe for pumping pits within buildings 
9 and 22. 
 

o Approximately 80,000 gallons are being stored in the post-treatment frac 
tanks.  ESG is in coordination with the laboratory to receive the remaining 
analytical data for all 8 samples for the post-treatment water.   

o It is anticipated that water can be discharged within the next few days; 
AECOM will complete the review of the analytical data as soon as all 
laboratory data is submitted by ESG.   

o Due to complications in dealing with Pace analytical, having to use 
multiple labs to analyze one sample for all discharge permit parameters 
and achievable turn-around times, ESG is investigating using other 
laboratories.   

 

• Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination  
 

o The material from the waste acid pits at building 36, the black sludgy 
material sampled on 06-23-22, did not have any exceedances so it can be 
treated as non-contaminated material.  The disposal facility’s only concern 
would be the moisture content.  ESG indicated that they would consider 
mixing it with the previously excavated and treated pit material from 
building 36. 

o The work remaining for building 36 pits is to complete the brick removal 
and surfactant cleaning.  Then it can be inspected for final clearance and 
then backfilled. 

o At building 35, the concrete pit top can be removed and processed for 
backfill.   

o ESG expects to begin pumping from the building 9 pits/vaults next week.   
o ESG expects the vac truck to be mobilized this week to assist with sludge 

removal at pits throughout the site.   
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o ESG will need to collect characterization samples for the pit materials 
throughout the site, since the TSDF will not accept data that was 
previously collected (the data was collected by AECOM in 2019).  ESG is 
going to assemble a schedule of pit materials to establish what can be 
consolidated, and to determine what waste profiles are required. 

o For the machine pit at building 17 – ESG will be cleaning that with a 
surfactant to the extent possible; and document the final conditions before 
backfilling.  The concrete is severely stained and would need to be entirely 
removed to eliminate all contamination.  AECOM reminded ESG to 
provide a submittal for the surfactant. 

 

• SPDES Permit – Awaiting approval for discharge to outfall 
 

• Weekly SWPPP Inspections – Most recent SWPPP inspection performed by 
ESG on July 8, 2022 – ESG provided a hard copy to AECOM.   

 

• Disposal Profiles:  
o Building 17 transformer pad, ESG to prepare profile. 
o Building 36 Steel-Bay 1 beams with RCRA Metals (Lead Based Paint) and 

TSCA PCB’s (Approval Pending); profile AL406120.  The profile was 
signed and approved. US Ecology has microencapsulation processes that 
need to be adhered to; ESG is having all of their employees sign this.  
AECOM will monitor the activities associated with loadout of this material. 

o Building 23 - ESG expects to incorporate the parquet flooring material into 
the profile for building 36 pickling pits excavated material.    

 

• RAD Work and Disposal Profile 
o AECOM has released buildings 28 and 36.  There is still refractory brick at 

building 9 that needs to be removed and inspected by AECOM. 
o ESG just received confirmation from Waste Management that they will be 

receiving three trucks to dispose of the remaining refractory brick on July 
26, and will coordinate with AECOM to ensure that Chris Higgins can be 
on site. 

o AECOM will need to perform a final radiological inspection for the entire 
site.     

 

• Recap on what is currently being transported for disposal- 
o Galbestos panel bales; Non-Haz (SMI LF) Profile #13514617 
o Non-Friable ACM from various locations; Non-Haz (WM- Green Ridge) 

Profile # 123807NY 
o Friable ACM from various locations; Non-Haz (WM-Green Ridge) Profile 

#123882NY 
o C&D with Non-Friable ACM; Non-Haz (SMI LF) Profile #13514617 
o Refractory Brick - CWT490516PAE Phoenix Landfill; American Landfill 
o K061 Hazardous Waste - RQ, NA3077 – US Ecology 
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• Community Air Monitoring (CAMP) – Ongoing. Reports for Week 53, Week 54, 
Week 58, Week 59, Week 60, and Week 61 Outstanding. 
 

• Concrete and Brick Resizing – ESG indicated that there is too much rebar in 
some of the concrete to be able to process it with the equipment they have.  So 
ESG asked if it would be possible to backfill some of the larger concrete that 
contains rebar.  AECOM suggested that ESG provide an RFI requesting 
permission to use these larger concrete pieces as backfill.   
 

• Groundwater well access (Precision) – As needed 
 

• ESG performed test pit excavations at buildings 9 and 12 under AECOM’s 
supervision.  It was found that there is not a pit or vault within the northern 
portion of building 12; petroleum-contaminated native clay was encountered at 
approximately 3-5 ft bgs.  The concrete floor was found to be just below grade 
within building 9. The central corridor within building 9 contains bank run gravel 
over petroleum-impacted fill materials and soil. There will be only limited amounts 
of non-impacted materials for re-use as backfill from this area. Oxidized steel 
millings were observed at the north end of building 9; ESG is going to collect 
characterization samples of representative materials in these areas today for 
waste disposal profiles. 
 

• AECOM asked ESG to provide a schedule for wood chipping.   
 

16. Action Items 
  
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site-wide. - 
Ongoing 

• Complete profile for parquet flooring and remaining steel from Bldg. 36. – 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Provide laboratory results and waste profile for the sludge found in the waste 
acid pits at Building 36. – Ongoing 

• Obtain facility approval for disposal of remaining TENORM – Completed 

• Provide a schedule for clearance of Buildings 36, 10, 12 and 14 – In progress 

• Mobilize additional equipment to increase throughput of the WWTP – Ongoing 

• Prepare a PCO for disposal of tires – In progress 

• Provide completed analysis of sample from the backfill borrow source for a 
proctor analysis - Completed 
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• Collect a sample from the backfill borrow source for a proctor analysis - 
Completed 

• Review analytical results for water treatment – In progress 

• Prepare PCO 7 – In progress 

• Prepare and submit the submittal for the surfactant used for pit cleaning –  

• Prepare a pit material tracking schedule -  

• Prepare an RFI for use of larger concrete for backfill -  

• Prepare a PCO for refractory brick excavation, transport and disposal –  

• Prepare revised CAP 8 -  
 

AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Continue with radiological surveys and provide oversight and monitoring. – 
Ongoing/Near Completion 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Complete PCO 7 for demolition of Bldgs. 20, 29, and 33 – Complete 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – 
Ongoing 

• Obtain final clearances for Buildings 10, 12, 14 – Pending ESG’s Final Cleanup 

• Select aerial photo from drone survey for NYSDEC publication – In Progress 

• Prepare details for repair of the D.I.s and manholes – in progress 

• Prepare details for sanitary sewer closure (Building 29) – in progress 

• Complete review of CAP 8 and provide comments – Complete 

• Review analytical data for groundwater at the site to determine presence of 
mercury – In progress 

• Provide a draft PCO log to NYSDEC 
 

NYSDEC 

• Determine the best approach for restoring the D.I. south of Building 14 – in 
progress 

• Review and sign profiles as needed – Ongoing 
 

17. Next Scheduled Meeting, Location, and Time 
 Wednesday, July 20, 2022 9:00 A.M.   
  

18. Adjournment 
The meeting was adjourned at 10:46 A.M. 
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MEETING ATTENDEES 
 
NYSDEC 
Ben Rung  
Kris Keenan – Call-in 
 
AECOM 
Mike Gutmann – Call-in 
Matt Thorpe – Call-in 
Dan McDaid 
Dave Cofield 
 
ESG 
Brian Harris – Call-in 
Adam Harris – Call-in 
Todd Harris  
LT Humphrey  
 
1. Safety Minute 

• Per LT Humphrey (LT) – today’s safety topic was back strains.  Be sure to get help when you 
need it, and lift with your legs.  In addition, he heat index is supposed to be over 100 degrees 
today, so be sure to seek shade and stay hydrated, and be aware of the signs of heat stress. 
 

2. Work completed since previous meeting 
Per LT.: 

• HASP, CAMP, SWPPP inspections 

• ACM perimeter and general site cleanup 

• Profile submittals 

• Metal processing and loadout 

• Continue operation of the WWTP 

• Building 27/28 galbestos removal and demo 

• Building 32 final ACM cleanup 

• Brick and concrete crushing continued 

• Building 36 cleanup, pit cleaning and material processing 

• LT stated that ESG excavated one small pit adjacent to building 36 

• Building 34 and 35 pit cleaning 

• LT indicated that ESG will be using the vac truck to remove the remaining material that they 
could not excavate by hand 

• Building 17 pad cleaning 

• Building 14 pit cleaning 
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3. Work planned for the next two weeks 

Per LT: 

• Continue HASP, CAMP, SWPPP inspections 

• Continue WWTP operation 

• Continue profile submittals 

• Galbestos removal and demo at Buildings 27 and 28.  LT indicates that the building demo should 
be completed and they will begin area cleanup at buildings 27/28 in the next two weeks. 

• Cleanup in areas around Buildings 34, 35 and 36 

• Buildings 34 and 35 pit cleaning 

• Building 14 pad and pit cleaning 

• Building 13 pit cleaning to begin 

• Building 9 pumping to begin 

• Waste shipments (building 36 pit residuals, remaining galbestos, TENORM, ACM) 

• Mike Gutmann (MG) indicated that Chris Higgins will be on site on July 26th.  ESG has 
coordinated schedule with Chris. LT stated that ESG has completed the necessary 
excavations of building 9, and DC has confirmed these excavations.  ESG anticipates that this 
will complete the TENORM work at the site.  Adam and Brian Harris (BH) recommended that 
one additional reserve truck be ordered for July 27th in case they need it.   

• MG stated that ESG would like to incorporate the wood block into the treated waste at 
Building 36; the profile needs to be updated to incorporate this material.  Todd Harris (TH) 
stated that they are preparing a new profile for the wood block instead; BH added that TSCA 
regulated waste will be added to this profile going forward.   

• MG stated that ACM T&D will be ongoing as the pit cleaning and building cleanup proceeds.  

• TH stated that ESG is working on getting a hauler permitted to transport the ACM structures 
(piping, tanks, etc).  ESG hopes to have the tank from bldg 27 off site by next week.   

• TH stated that they are working with US Ecology to coordinate transport and disposal of the 
PCB-painted steel at building 36. 

• Continue to survey pits and manholes (by Gayrod DeBruin) and update red line drawing records. 
 

4. Status of CAP 8 

• MG stated that AECOM approved CAP 8 and submitted it to NYSDEC yesterday. 
5. Status of PCOs 7, 8 and 9 

• MG stated that PCO-7 and PCO-8 were submitted this week, and ESG is working on PCO-9.  
He added that Chris Higgins (CH), AECOM’s health physicist will be reviewing PCO-9.  TH 
responded that ESG will have the PCO ready for when CH is on site on July 26th, but they will 
not finalize it until CH has approved all of the TENORM work.  

• MG stated that there is going to need to be cost backup for the lump sum items in PCO-7.  
UC-1 and UC-2 are going to have the same unit rates as what is in the original contract, 
although the quantities may require negotiation.  BH responded that they increased the 
estimated duration due to the holidays, and more difficult work during the winter.  Chuck 
Dusel (AECOM) will be assisting with the review of PCO-7.  MG emphasized the importance 
in getting this completed so the Change Order can be processed in a timely manner.  Ben 
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Rung (BR) stated that an executed PCO is an authorization to begin the work, so ESG can 
begin work on the tasks listed under PCO-7.   

• BR stated that PCO-8 was not submitted on the correct NYSDEC form, BH agreed to 
resubmit on the correct form.  
    

6. Outstanding submittals 

• MG indicated that ESG’s surfactant submittal will be approved and returned to ESG today and 
recommended ESG add another surfactant manufactured by ZEP (Big Orange). ESG 
acknowledged. 

• MG indicated that the pit map is critical. LT responded that there are still additional structures 
that are not easily accessible for survey, and they are trying to schedule additional survey work 
for some time in the next two weeks.  LT added that Gayron DeBruin is preparing a pit map for 
each individual pit.  ESG will show some of these maps to AECOM and NYSDEC for verification.   

• MG stated that there were several analytical submittals that ESG provided; AECOM is reviewing 
them and will be returning them today. 

 
7. Analytical results for API-3 and WWTP 

• MG stated that the complete data package has not been received for all of the priority pollutant 
metals.  The phenols (chlorinated and non-chlorinated) were submitted with slightly higher 
reporting limits than what the Permit requires.  MG added that AECOM and ESG are going to be 
having a conference call with Pace Analytical today to address the concerns regarding the delays 
and incomplete data packages.  TH added that ESG has not yet received the missing data 
(metals).  MG stated that if the metals are within the requirements, then the only concern is the 
phenols and benzo(a)anthracene; AECOM’s chemist’s assessment is that the benzo(a) 
anthracene and phenol data should be acceptable despite the slightly higher reporting limits.  
TH added that they are requesting zinc results from Pace; and they confirmed that Pace is aware 
of the Permit requirements.  

• TH stated that ESG has received results for two of the frac tanks, but the zinc results were not 
included; he has requested the zinc results and once those are received he can provide the 
submittal for those samples.  ESG is still awaiting results on several other samples.   

• BH stated that ESG is pursuing other laboratories to accelerate the process, since Pace has not 
been performing satisfactorily.  BR agreed that using any other laboratory other than Pace 
would be ideal.   

• BH has the SPDES permit for a nearby NYSDEC remediation site (Adirondack Steel), where they 
have less stringent discharge requirements.  BR responded that he will contact the NYSDEC 
Project Manager for that site to acquire information related to their water discharge.   

 
8. Re-use of larger concrete pieces as backfill 

• MG indicated that ESG would provide an RFI to determine requirements for using some of the 
larger concrete pieces as backfill.  Adam Harris (AH) replied that ESG is working on the RFI.  MG 
added that these large pieces should be placed in the bottom of the pits, and rebar be cut flush 
on these pieces.  BR added that this needs to be done in a manner that prevents future 
settlement. All parties acknowledged. 
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9. Preparing buildings for final visual inspection and final air clearance sampling 

• BR asked whether the galbestos cleanup indicated on the pit cleaning schedule is inclusive of the 
pit cleanups.  Dave Cofield (DC) replied that this is correct.   

• MG noted that the pit cleaning schedule shows that backfill will begin in August.  AH responded 
that ESG has to wait for the analytical results for the backfill material. Analytical for the on-site 
processed brick/concrete is not required and can be used immediately.   

• MG indicated that the final cleanups are scheduled to be completed in early October, adding 
that buildings 20, 29 and 33 would undergo final cleaning shortly afterwards.  BR asked ESG if it 
was their intent to complete all of the on-site work before starting buildings 20, 29 and 33.  BH 
responded that if they have the personnel available, they will attempt to start those buildings as 
soon as possible.  DC responded that buildings adjacent to those buildings would need to be 
cleared first.  BH stated that they will have to modify their Asbestos Variance to do this work.   

• AH indicated that he is working on getting a Harley Rake delivered to the site and is hoping to 
have a vendor in place this week.   

10. Open Discussion 

• MG stated that pits that do not exhibit staining can be pressure-washed and rinsed with 
municipal water.  TH responded that the surfactant should be delivered to the site by Tuesday of 
next week. 

• DC stated that ESG is going to be collecting wipe samples from the tanks that were in the 
southwest corner of building 28. 

• LT stated that there has been no contact with Lisa Brandt, the nearby resident, in the past two 
weeks.  LT also has contacted other local residents to provide his contact info, but they have not 
reached out to ESG to express any concerns.   

 
ACTION ITEMS 
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement and 
demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site-wide - Ongoing 

• Complete profile for parquet flooring and remaining steel from Bldg. 36. – Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In Progress 

• Provide laboratory results and waste profile for the sludge found in the waste acid pits at 
Building 36. – Ongoing 

• Obtain facility approval for disposal of remaining TENORM – Completed 

• Provide a schedule for clearance of Buildings 36, 10, 12 and 14 – In progress 

• Submit an RFI for the use of large concrete pieces as backfill – In progress 

• Provide draft pit maps to AECOM and NYSDEC for review 
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AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-Progress, and Final 
Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Continue and complete radiological surveys next week, provide oversight and monitoring. 
Radiological oversight by CH/AECOM to be completed next week. 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Complete PCO 7 for demolition of Bldgs. 20, 29, and 33 – in progress 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – Ongoing 

• Address specific submittal issues identified   

• Obtain final clearances for Buildings 10, 12, 14, 30 and 31 – in progress 

• Prepare details for repair of the D.I.s and manholes – in progress 

• Prepare details for sanitary sewer closure (Building 29) – in progress 
 

NYSDEC 

• Determine the best approach for restoring the D.I. south of Building 14 – in progress 

• Review and sign profiles as needed – Ongoing 

• Check with NYSDEC staff about water discharge requirements at the nearby Adirondack Steel 
Site 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 55 MINUTES 

 
Date:  Wednesday, July 27, 2022 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
 
  Mike Cruden, NYSDEC (Call-in) 
  Ben Rung, NYSDEC 
  Kris Keenan, NYSDEC (Call-in) 
  Mike Gutmann, AECOM 
  Matt Thorpe, AECOM (Call-in) 
  Chuck Dusel, AECOM 
  David Cofield, AECOM 
  Chris Higgins, AECOM 
  Daniel McDaid, AECOM 
  John Battaglia, ESG (Call-in) 
  Brian Harris, ESG 
  Adam Harris, ESG 
  Todd Harris, ESG 
  Laterio LT Humphrey, ESG 
   

2. Safety Moment – Driving in the rain.  Rain alters road conditions, and adds the 

possibility of hydroplaning. Stopping distance also increases.  Per L. Humphrey 
(LH), ESG’s safety topic was ladder safety – have your ladder tied off or have a 
spotter holding it, and maintain three points of contact when climbing. 

 

3. Minutes from Previous Meeting: 
 ESG comments on Meeting No. 54 Minutes.  ESG had no comments. 
 
 

4. Schedule 
 a. Progress  
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i. Effective Date of the Agreement (EDA) was February 26, 2021 
   Notice to Proceed was March 15, 2021  
   EDA Plus 20 Calendar Days was March 18, 2021  

 ii. Substantial Completion of the Overall Contract (EDA Plus 20 Calendar Days 
Plus 567 Calendar Days): October 6, 2022. Seventeen work days have been 
approved as part of PCOs 4 and 5, extending the Contract Final Completion 
date to October 28, 2022.  M. Gutmann (MG) stated that ESG’s schedule 
showed October 27, so they need to adjust that.  MG added that there will be 
an additional time extension as a result of PCO-7.   

iii. Engineer’s opinion of percent complete:  
    78% on 07-25-22 
iv. Contract Defined Winter Shutdown: None for winter 2021/2022. 52 days 
worked during planned winter shutdown. 

v. Final Completion for the Overall Contract (EDA Plus 20 Calendar Days Plus    
597 Calendar Days): November 5, 2022. Seventeen work days have been 
approved as part of PCOs 4 and 5, extending the Contract Final Completion 
date to November 25, 2022. 

vi. Work Expected to be Completed to Achieve Substantial Completion  
(Note that all Work of the Contract Documents is required to be completed  
and the portion which must be done before the time of Substantial  
Completion is described in Section VIII Paragraphs 13.6 and 13.7 of the  
Contract Documents. The following list is a summary provided herein for  
convenience to be used solely for the purpose of tracking project  
progress):  

• Mobilization  

• Maintenance of an acceptable air monitoring program 

• Establishment of Temporary Facilities and Utilities 

• Installation of temporary perimeter security fence 

• Establishment of stormwater pollution prevention controls 

• Conducting an initial walk-over of the site 

• Demolition of buildings as shown on the Contract Drawings 

• Asbestos abatement 

• Cutting of all trees and brush at ground line 

• all above grade utility services plugged or blocked, then cut off to grade or          
removed, and backfilled to grade with clean backfill or controlled low 
strength material (flowable fill) 

• Protection of existing monitoring wells and associated protective bollards 

• Handing and sampling of pit and vault trench water 

• Removal of all dust and debris via vacuum cleaning all structural members                      
and interior building surfaces, and decontamination prior to offsite disposal 
and/or recycling. 

• Gathering and containing for proper disposal all delaminated PCB-
containing asbestos/bituminous layer materials from the Galbestos 
siding/roofing that are scattered on the ground surface 

• Removal, decontamination, and disposal or salvage of Outdoor transformer 
pads, fencing, and concrete pads, Building materials, Process and support 
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equipment, Mechanical equipment, pit water, and sludges, and structural 
steel 

• Final cleaning of concrete pads and vaults 

• Backfilling of all vaults and pits, subgrade voids, and duct banks with   
approved backfill materials 

   Work Potentially Conducted (All or Partially) After Substantial  
   Completion:  

• Final Site Restoration  

• Completion of Substantial Completion Punchlist identified items  

• Removal of Site Services  

• Demobilization  
vii. Unit Quantity Evaluation by Engineer: See Contract Quantities Tracking Table 
in Appendix C. 
 

 

5. Progress Since Last Meeting: (Refer to ESGs summary in 
Attachment B) 

• LH summarized the progress since the last meeting.   

• A. Harris (AH) stated that there are approximately 3,000 cy of concrete and 
processed brick staged in the clean stockpile.  B. Harris (BH) added that this 
volume estimate was based on the size of the buildings before they were 
demolished. 

 
 

6. Two Week Look Ahead: (Refer to ESGs summary in Attachment B) 
• LH summarized the progress since the last meeting.   

 

7. Project Schedule:  
• MG stated that the transformer pads and associated vaults are not included in 

the current project schedule, but they need to be added.  AECOM will submit a 
formal review of the pit cleaning schedule with this comment.  Specifically, 
transformer pad 8 could be assessed to determine the manpower required.   

• C. Dusel (CD) summarized his review of the project schedule.  Since the 
majority of the remaining work is pit cleaning, it is important to have an accurate 
quantity of pits, and an accurate estimate of the man-power effort necessary 
for the pits, so that the number of work days remaining can be accurately 
estimated.   

• BH stated that ESG is reviewing the project schedule and believes that the 
current manpower is adequate.  

• BH stated that they are planning on starting a 5 10-hr day work week starting 
next week.  CD responded that ESG is required to pay for the Engineer’s 
oversight labor for hours worked over 40 per hour.  J. Battaglia (JB) responded 
that they are aware of the Contract stipulation, and asked for a rate that ESG 
would have to pay for AECOM’s additional oversight costs.  B. Rung (BR) 
stated that, as discussed many times previously, there are still areas that are 
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not cleared for asbestos, so ESG is unable to reduce the asbestos labor force 
and bring non-asbestos labor on site.  MG responded that work sequence has 
been discussed several times and there are certain areas that require more 
attention especially related to the pit cleaning work; but now that pit clearing 
operations are progressing, asbestos clearances should be able to start.   

• BR stated that the pit cleaning schedule indicates that buildings 34 and 35 pits 
are complete; additionally there are some variations between the two-week 
look-ahead and the schedule.  BH responded that the schedule only indicates 
that the pits are cleaned.  BH added that ESG is still on track within two weeks 
of what is shown on the overall project schedule, which does not consider 
extensions due to change orders.  ESG also indicated that they do not have 
any additional available asbestos workers. 

• MG emphasized that pits need to be backfilled to minimize the amount of re-
pumping that needs to take place.   

• JB asked that communication remains open with relation to the substantial 
completion date.  

• M. Cruden (MC) asked if the additional work for PCO-7 is currently on the 
project schedule, and MG responded that it is not yet.  MC responded that all 
PCOs that contain changes in contract time should be added to the PCO now.  
MG stated that AECOM’s estimate for the time extension on the PCO is 40 
days, but ESG’s estimate is 50 days.  ESG will amend the schedule using their 
estimated Contract Time Extension associated with PCO-07 (50 work days/71 
calendar days). 
 

8. Submittals: 
• Submittal Log Attached (Attachment A) 

• Ongoing submittals: Weekly CAMP reports, H&S Reports and SWPPP 
Inspections; New Worker Abatement Certifications 

• Revised Site Vault and Pit Map Submitted on 04-20-22. AECOM returned 
“Resubmit with Revisions” on 04-26-22. ESG resubmitted on 06-06-22. ESG 
coordinating with Gayron DeBruin to update aerial imagery on submittal. 

• Scrap Metal Recycling Tracking Sheet submitted on 04-20-22. AECOM 
returned “Resubmit with Revisions” on 05-17-22. ESG to update and provide 
to AECOM. 

• Updated Project Schedule detailing the pit cleaning work was submitted on 07-
19-22. AECOM review in progress.  

• Updated Redline Drawings submitted on 06-06-22. AECOM returned as 
“resubmit with revisions” on 06-23-22. Redline Drawings for the pits & vaults 
are reviewed and updated daily by AECOM/ESG and are available in ESG’s 
office trailer. 

• Proposed Common Fill Gradation Report (Constantine Pit), a partial submittal, 
Submitted on 06-07-22. AECOM partially approved the gradation.  ESG 
collected samples for environmental analysis on 06-30-22; the sample was 
delivered to the lab on 07-06-22 and analytical results are pending.    

• ACM Sampling report submitted on 07-11-22.  AECOM returned “approved” on 
07-20-22 
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• Building 36 vault sludge analytical submitted on 07-11-22.  AECOM returned 
“approved as noted” on 07-20-22. 

• Building 22 parquet flooring analytical submitted on 07-11-22.  AECOM review 
completed. Returned “approved as noted” on 07-26-22 

• API-3 analytical partial submittal submitted on 07-11-22.  AECOM received 
remaining information on July 25, 2022. AECOM returned “approved as noted” 
on July 26, 2022.  

• Masonry cleaning product data submitted on 07-18-22.  AECOM returned 
“approved as noted” on 07-20-22. 

• Building 9 soil characterization analytical results (partial) were provided by 
ESG.  AECOM review is in progress. 

 

9. RFI/Field Orders: 
           RFI Log and Field Order Log Attached (Attachment A) 

• RFI-05 : LBP Removal - Removal of loose/flakey LBP prior to Demolition. ESG 
submitted a PCO on 9-21-21. Nothing new to discuss 

 

• RFI-06 : Modification of Work Hours – move to a 4 days/week, 10 hours/day work 
week. DOL approval granted on 7-26-21. This modified schedule was 
implemented on 9-20-21.  

 

• RFI-07: Disposal of Galbestos paneling and delaminated coating. (Response 
returned to ESG on 8-31-21) ESG submitted a Sampling & Analysis Plan (SAP) 
for building 14 and 12 that describes sample location, sample frequency, 
sample analytes, and sample requirements of the disposal facility and 
laboratory. ESG to submit a SAP for buildings that have not been sampled. 
Associated with Field Order 04 (issued on 11-15-21); ESG submitted a SAP for 
the other buildings (9, 17, 21, 22, 23, 27, 28, 30, 31, and 32) on 12-6-21. 
AECOM approved the SAP with conditions on 12-9-21. 

 

• RFI-008: ESG request for a letter from the project monitor stating that all friable 
ACM was removed from buildings 10, 11, 12, 14, 21, 22, 23, and 36. As 
additional building are abated, the letter will need to be updated. This was a 
request from Seneca Meadows Landfill. AECOM provided a letter on 12-9-21. 
 

• Field Order 2 (FO-02): FO-2 was issued to ESG on 10-14-21. FO-2 pertains to an 
addendum request to the ESG Work Plan that includes procedures and measures 
that will be taken to ensure that haul trucks do not leave the site overweight. ESG 
submitted and addendum to their Work Plan on 10-21-21. ESG re-submitted with 
revision to the truck/trailer table. 
 

• Field Order 3 (FO-03):  FO-3 was issued to ESG on 10-14-21. FO-3 pertains to an 
addendum request to the Demolition and Asbestos Abatement Plan that details 
the planned structural demolition of building 36 while maintaining the integrity of 
building 37. The addendum shall include the resumes and work experience of the 
individuals directing the demolition and the operator(s) that perform the work. ESG 
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submitted an addendum on 11-1-21. AECOM approved the addendum with notes. 
 

• Field Order 4 (FO-04): Issued to ESG on 11-15-21. FO-04 provides direction on 
the sampling of galbestos coating on the remaining buildings and stockpiles/bales 
of galbestos panels. FO-04 also provides direction on the profile preparation for 
the galbestos waste. 
 

• Field Order 5 (FO-05): Issued to ESG on 02-24-22. FO-05 provides direction on 
segregating materials from material present the pits and sumps along the northern 
side of Building 36 
 

• Field Order 6 (FO-06): Issued to ESG on 02-28-22. FO-06 provides direction on 
spreading crusher run in select areas on site. 
 

• Field Order 7 (FO-07): Issued to ESG on 03-03-22. FO-07 provides direction on 
cleaning the ESG trailer and providing select supplies for the AECOM Trailer.  
 

• Field Order 8 (FO-08): Issued to ESG on 03-10-22. FO-08 provides direction on 
Re-sampling galbestos and metal/galbestos composite sample locations 2 through 
4 in Building 9. 
 

• Field Order 9 (FO-09): Issued to ESG on 05-06-22. FO-09 provides direction on 
friable asbestos cleanup onsite and direction to halt demolition activities. 
 

• RFI-09 – Submitted by ESG on 04-27-22 regarding white fibrous material in 
Building 27 Furnaces. AECOM provided response on 05-06-22. 
 

• Field Order 10 (FO-9A): Issued to ESG on 05-23-22. FO-10 lifts restrictions placed 
by FO-09. 
 

• RFI-10 – Submitted by ESG on 05-25-22, regarding daily maximum limits of 
Benzo(a)pyrene in the SPDES Permit. ESG procured analytical Lab (Pace) to 
perform testing using a different method. ESG resampled on June 21, 2022. 
 

• RFI-11 – SPDES sampling requirements – ESG submitted on 07-20-22.  NYSDEC 
Division of Water to update the permit. DM stated that this RFI should be redacted, 
and TH responded that ESG will redact it.   
 

• RFI-12 – Request to backfill oversized concrete in pits – ESG submitted on 07-20-
22.  AECOM returned “approved as noted” on July 26, 2022. 

 
 

10. Field Clarification Memos: 
 FCM Log Attached (Attachment A) 
 No new FCMs  
 



-7- 
 

11. Disputes/Claims: 
 None to date 
 

12. Proposed Change Orders: 
 PCO Log Attached (Attachment A) 

• PCO-01: Submitted by ESG on 9-21-21. The PCO describes the equipment that 
will be used in the event that LBP abatement is performed. No LBP abatement 
work has occurred since the PCO was submitted. 

• PCO-02: Change in T&D cost for the galbestos waste. Will revisit once more 
analytical data is collected from the other buildings. A written response to PCO-2 
was issued on 11-23-21. 

• PCO-03: Downtime for large extended reach excavator at building 36. A written 
response to PCO-3 was issued on 11-30-21. 

• PCO-04: Costs for Sampling plan development, sampling, and analysis of 
Galbestos. A written response to PCO-04 was issued on 12-7-21.  

• PCO-05: Costs associated with Scarifying received 04-12-22. Resubmitted on 4-
13-22. Need invoice from Admar.  AECOM responded “Resubmit with Revisions” 
on 04-28-22. ESG resubmitted on 04-28-22. AECOM approved on 05-17-22. 

• PCO-06: Costs associated with side-by-side for AECOM for a period of 6 months. 
AECOM approved on 04-28-22. 

• PCO-07: Demolition of Buildings 29, 30, and 33 – AECOM provided PCO drawings 
to ESG on June 30, 2022.  ESG submitted PCO-7 on 07-19-22.  AECOM review 
in progress. CD stated that the current PCO is not going to be approved, but 
AECOM is currently reviewing the information provided and will be requiring 
revisions.  AH responded that the PCO request was made as a lump sum for the 
abatement and demolition work.  BR responded that although the work was 
presented as a lump sump, ESG was verbally asked to provide a breakdown of 
these items.  BR added that in order to support payment of the PCO, cost 
breakdowns will be necessary. 

• PCO-08: Handling and Disposal of Tires – ESG submitted on 07-17-22.  AECOM 
review in progress.   

• MG stated that PCO-09 was provided to CH.  This PCO accounts for the additional 
refractory brick that was excavated.  MG added that C. Higgins (CH) will be 
reviewing this with the rest of the AECOM field team.   

 

13. Payment Applications: 
• CAP-1 & CAP-2 & CAP-3, CAP-4, CAP-5, CAP-6, and CAP-7 were submitted and 

approved. 

• CAP-8 (through 5/31/2022) pencil copy was submitted on June 15, 2022.  AECOM 
provided comments to ESG on July 6, 2022.  ESG responded to comments and 
resubmitted on 07-17-22.  AECOM approved and submitted the signed CAP to 
NYSDEC on 07-19-22. 

• BH stated that CAP-9 will be through July 30, 2022, and they expect to submit this 
in early August.   

 



-8- 
 

 
 
 

14. Health and Safety 
• CH stated that TENORM material shipping has been completed.  CH added that 

release surveys have been completed at the refractory brick areas on the site, the 
office trailers, and equipment.  All areas can be released.  CH added that there is 
one TENORM location in building 32 (approx. 500 times above background), as 
well as some TENORM along the eastern access road remaining; neither of these 
locations are part of the current contract. CH stated that these areas do not need 
to be restricted/posted, however the areas should not be accessed unless 
necessary.  CH stated that he spray painted and flagged the location in building 
32. 

 

15. Open Discussion 
 

• CD summarized, and emphasized the importance of, the up-front portion of the 
Contract Documents.  He called out specific articles related to preparing change 
orders, how changes in the work are managed, and emphasized how important 
this is to provide the most likely situation that the NYS Comptroller’s Office 
approved change orders.  CD stated that when a Field Order is issued or once a 
PCO is implemented, then the work should start immediately.  JB asked if the 
contract documents are discussed in the field as they occur.  CD responded that 
he is making sure that the process is being implemented. BR added that this 
discussion was initiated so that PCO-7 can be managed properly, since it is a high-
cost PCO. 
 

• Site Security – No new issues 
 

• Asbestos Abatement – D. Cofield (DC) stated that the only friable ACM remaining 
on site is one dumpster containing material, and the tank from building 28.  The 
tank is wrapped but ESG is not able to have a dumpster delivered, so they are 
going to strip the ACM from the tank.  TH stated that they are stripping the tank in 
its current location under the current variance by way of a controlled abatement.  
DC added that they will put down poly, and conduct air monitoring to ensure the 
work is done properly.  The material will be placed into the friable dumpster that is 
on site.   
 

• AH stated that building 29 is going to be treated as friable ACM, building 20 will be 
treated as non-friable ACM. 
 

• Sampling  
Results 

• API-3 Sample Results submitted on 05-16-22 – Reporting Limits Higher than 
SPDES Permit Criteria. AECOM returned “Resubmit with Revisions” on 06-03-
22. PACE Analytical Services – Updated API-3 Samples collected on 06-06-
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22.  Samples were not logged or analyzed, therefore ESG resampled on June 
21, 2022.  ESG resubmitted partial results on 07-11-22 and remaining results 
on July 25, 2022. AECOM returned “approved as noted” on 07-27-2022. 
Reporting limits for some analytes were above the permit criteria; NYSDEC 
Division of Water provided the revised permit on 07-26-22.    
 

• WWTP post-treatment:  First three sets of analytical results submitted on 07-
26-22.  AECOM review in progress. 

 

• Building 22 Parkay Flooring Sample Results submitted 05-24-22. AECOM 
returned “Resubmit with Revisions” on 06-03-22 (request to include TCLP 
SVOC analysis). ESG resampled on June 20, 2022 for TCLP SVOCs.  ESG 
received results and on 07-19-22 submitted an amended profile for to include 
this material with the building 36 mixed material.  AECOM returned “resubmit 
with revisions” on 07-20-22. ESG modified the profile and forwarded to Ben 
Rung for signature on 07-21-2022. 
 

• Black material in the waste acid pits at building 36.  ESG submitted analytical 
results on 07-11-22.  The material is approved to be added to the mixed 
material at building 36 for disposal. 
 

• Mastic from the pit to the north of the waste acid pits at building 36.  ESG 
submitted to the laboratory for analysis on 07-14-22.  T. Harris (TH) stated that 
they anticipate analytical results on 08-10-22. 
 

• TH stated that the analytical results for the backfill material should be received 
on 08-01-22. 

 

• Dust Suppression – MG stated that it is important to continue dust suppression, 
and ESG needs to keep up with maintenance of the water trucks. 
 

• Drainage – Not discussed  
 

• Demolition Status – All Bldgs included in the Contract have been demolished. 
 

• Building 36 Pit Material Treatment – Completed 
 

• Water Treatment System – ESG initiated water treatment on June 21, 2022.  
MG reminded ESG that there are certain provisions that need to be made prior to 
discharge.  MG added that the submittal for the analytical results will be returned 
today. 
 

 

• Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination  
 

o In progress.  MG stated that additional coordination is needed so that ESG 
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can minimize the amount of re-pumping they need to do, especially after 
pits have been washed and pumped out; this could be addressed by 
completing the perforations, penetration sealing, and backfill.   

 
o MG stated some additional waste characterization may be needed in 

some of the vaults/pits that AECOM did not sample during the pre-design 
and remedial investigation phases of the project.  

 
o MG recommended that ESG prepare a transformer pad schedule so that 

they can track characterization status, cleaning status, etc.   
 

o MG stated that to record the work being completed related to pit cleaning, 
ESG will be providing red-line drawings and photo records. This will 
include a key map and individual maps of each pit.  Vertical 
measurements of the pits will be made using tape measures, and these 
measurements will be provided on the red-line drawings.   

 

• SPDES Permit – Awaiting approval for discharge to outfall.  NYSDEC Division of 
water provided a revised permit. 
 

• Weekly SWPPP Inspections – Most recent SWPPP inspection performed by 
ESG on Friday June 24, 2022; ESG to prepare and submit report.  MG stated 
that drainage structure repairs should be ongoing and this will be a punch list 
item. 

 

• Disposal Profiles: ESG provided an updated summary table (list only current 
profiles under review) 

o Building 17 transformer pad, ESG to prepare profile. 
o Building 36 Steel-Bay 1 beams with RCRA Metals (Lead Based Paint) and 

TSCA PCB’s (Approval Pending); profile AL406120.  The profile was 
signed and approved.  

o Building 23 - ESG prepared new profile for parquet flooring to be added to 
Bldg 36 stabilized pit materials (AL406564). TH stated that this has been 
reviewed by Waste Management, and they are awaiting manifests.  TH 
added that ESG hopes to begin offloading that material next week. 

o TH stated that the PCB waste profile will continue to be amended. 
o BH stated that soils from buildings 9 and 12 will be incorporated into the 

profile for ESMI (non-hazardous, non-friable ACM C&D debris) 
 

• RAD Work and Disposal Profile 
o AECOM has released buildings 9, 28 and 36 as of 07-27-22. 
o ESG submitted updated Waste Profile 511524OH (American Landfill) on 

07-20-22.  The profile was updated to increase the total tonnage from 
1,300 tons to 2,000 tons. 

 

• Recap on what is currently being transported for disposal- 
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o Galbestos panel bales; non-friable Non-Haz (SMI LF) Profile #13514617 
o Non-Friable ACM from various locations; Non-Haz (WM- Green Ridge) 

Profile # 123807NY 
o Friable ACM from various locations; Non-Haz (WM-Green Ridge) Profile 

#123882NY 
o C&D with Non-Friable ACM; Non-Haz (SMI LF) Profile #13514617 
o Refractory Brick - CWT490516PAE Phoenix Landfill; Profile #511524OH 

American Landfill. 
 

• Community Air Monitoring (CAMP) – Ongoing. Reports for Week 53, Week 54, 
Week 58, Week 59, and Week 62 Outstanding.  LH stated that ESG is finalizing 
the outstanding reports. 
 

• Concrete and Brick Resizing – Ongoing (RFI-12 Submitted, AECOM 
responded on 7-26-22) 
 

• Groundwater well access (Precision) – As needed 
 

• MG stated that ESG should identify and document all of the sanitary sewer 
penetrations.  LH responded that ESG has surveyed the ones that they have 
located.  
 

• MG stated that coordination with the Town of Colonie and local utilities should 
get started soon in preparation for the work at buildings 20, 29 and 33. 

 

16. Action Items 
  
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement and 

demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site-wide. - Ongoing 

• Complete profile for parquet flooring and remaining steel from Bldg. 36. – Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In Progress 

• Provide laboratory results for the sludge found in the waste acid pits at Building 36 - 

Completed 

• Obtain facility approval for disposal of remaining TENORM – Completed 

• Provide a schedule for clearance of Buildings 36, 10, 12 and 14 – Completed 

• Provide schedule for Pits and Vaults (must include transformer pads) – In progress 

• Mobilize additional equipment to increase throughput of the WWTP – Ongoing 

• Prepare a PCO for disposal of tires – Completed 

• Collect a sample from the backfill borrow source for a proctor analysis - Completed 

• Review analytical results for water treatment – In progress 

• Prepare PCO 7 – Completed 
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AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-Progress, and 

Final Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Continue with radiological surveys and provide oversight and monitoring. – 

Ongoing/Near Completion 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Complete PCO 7 request for demolition of Bldgs. 20, 29, and 33 – Complete 

• Complete internal Engineer’s cost estimate associated with PCO 7 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – Ongoing 

• Obtain final clearances for Buildings 36, 14, and 12 – Pending ESG’s Final Cleanup 

• Select aerial photo from drone survey for NYSDEC publication – In Progress 

• Prepare details for repair of the D.I.s and manholes – in progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary penetrations) – in 

progress 

• Complete review of CAP 8 and provide comments – Complete 

• Provide an estimate for the rate ESG would need to pay for AECOM’s extra oversight 

 

 

NYSDEC 

• Determine the best approach for restoring the D.I. south of Building 14 – In progress. 

NYSDEC met with Precision and AECOM on 07-22-2022. 

• Review and sign profiles as needed – Ongoing 

 

 

17. Next Scheduled Meeting, Location, and Time 
 Wednesday, August 3, 2022 9:00 A.M.   
  
 

18. Adjournment 
The meeting was adjourned at 10:13 A.M 

  



Progress Meeting No. 56 
Former Al Tech Specialty Steel Corporation, Site Number: 401003 

CONTRACT #D0011842 

Wednesday, August 3, 2022; 9:00 A.M. 
 
MEETING ATTENDEES 
 
NYSDEC 
Mike Cruden – Call‐in 
Ben Rung  
Kris Keenan – Call‐in 
 
AECOM 
Mike Gutmann – Call‐in 
Chuck Dusel – Call‐in 
Matt Thorpe – Call‐in 
Dan McDaid 
 
ESG 
Brian Harris – Call‐in 
Adam Harris  
Todd Harris  
LT Humphrey  
 
1. Safety Minute 

 Per M. Gutmann (MG) – Insect bites – Wear clothing that covers everything.  Summer is the time 
of year for bees/hornets, spiders, ticks, etc. Be aware of tight spaces where bees and hornets 
may nest.   
 

2. Work completed since previous meeting 
Per A. Harris (AH).: 

 HASP, CAMP, SWPPP inspections 

 ACM perimeter air monitoring and general site cleanup 

 Profile submittals 

 Loadout of non‐hazardous non‐friable ACM 

 Metal processing and loadout 

 Continue operation of the WWTP 

 Building 36 cleanup, pit cleaning and material processing 

 MG Stated that the waste acid pits are being excavated, and the pits are at least 12 feet 
deep.  The material that has been sampled from these pits has been non‐hazardous, but the 
brick in those pits may still contain metals.  The material is currently segregated from the 
hazardous material at building 36; that material should be sampled. 

 B. Rung (BR) asked what is going to be done with the brick within the pits.  AH responded 
that they are going to sample the brick, and the brick will remain in the pits until analytical 
results are received.  MG added that the brick could possibly be resized and reused as 
backfill on site.  T. Harris (TH) stated that they will collect a sample of the brick.  TH stated 
that mortar from this area that was sampled previously contains PCBs above 1 ppm. 

 Building 34 and 35 pit cleaning 
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Former Al Tech Specialty Steel Corporation, Site Number: 401003 

CONTRACT #D0011842 

Wednesday, August 3, 2022; 9:00 A.M. 
 

 Building 17 pit/pad cleaning 

 Building 14 pit and pad cleaning 
 
3. Work planned for the next two weeks 

Per AH: 

 Continue HASP, CAMP, SWPPP inspections 

 Continue WWTP operation 

 Continue profile submittals 

 Backfill buildings 34 and 35 

 Continue loadout of non‐hazardous, non‐friable ACM 

 Continue building 14 pad and pit cleaning 

 Continue building 13 pit cleaning 

 Begin building 9 pumping.  L. Humphrey (LH) stated that they are using a 4‐inch pump.  AH 
added that they will measure the pit today to estimate when the pit pumping may be complete.  
MG stated that it will be important to identify the nature of the pits/basements at building 9. 

 Continue building 17 pad/pit cleaning 
 

4. Project Schedule 

 MG stated that the transformer pads are key.   

 B. Rung (BR) stated that the substantial completion is shown on the current schedule as January 
23, which does not add up when calculating from the original substantial completion date of 
October 6; 89 total days from October 6 will result in a substantial completion date of January 3.   

 BR stated that January 3 is not acceptable for a substantial completion date.  He added that he 
will not approve the total amount of days that ESG proposed in PCO‐7.  He added that NYSDEC 
will not allow the project to extend beyond December.  In addition, the number of days that 
AECOM proposed for PCO‐7 would result in a substantial completion date of December 9.   

 BR stated that PCO‐7 cannot be handled as time and materials.   

 BR stated that the schedule will not be accepted and will not be included with the minutes for 
this meeting. 
  

5. Status of PCOs 7, 8 and 9 

 MG stated that C. Higgins (AECOM) is reviewing PCO‐9.  He added that there are some 
implications related to the schedule that depend on the status of these PCOs.  
 

6. Outstanding submittals 

 TH stated that ESG has received more pit maps from Gayron DeBruin.  He is currently working 
on some revisions (including pit numbering).   

 MG stated that there have been some items sent informally in advance, however these are 
informal and will still need to be submitted formally.  For example, preliminary information was 
sent related to analytical results at buildings 9 and 12.  TH responded that they will provide final 
submittals once they have all the information.  

 TH stated that ESG is ready to submit the pit and vault tracking table.   

 D. McDaid (DM) stated that ESG submitted red‐line drawings yesterday. 
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7. Demolition of buildings 20, 29 and 33 

 MG stated that ESG has been coordinating with utilities in preparation for this work.  

 MG stated that now that the friable ACM has been abated from building 29, the building is now 
going to be handled as non‐friable ACM.  AH stated that access and the proximity to the 
Kromma Kill make it difficult to abate the non‐friable ACM.   

 AH stated that ESG has not yet submitted the demolition permit application.  MG responded 
that this (and all administrative requirements related to these buildings) is a critical path item. 

 
8. Disposal of Soil from Buildings 9 and 12 

 MG stated that an informal submittal was provided, but additional data packages are still 
needed.   
 

9. Preparing buildings for final visual inspection and final air clearance sampling 

 DM stated that the background samples for the friable ACM in building 29 were collected last 
week.   

 MG stated that buildings 14 and 17 are getting close to being ready for final ACM clearance.  AH 
stated that the cutting of the metal stub‐ups at building 17 will begin after building 17 ACM 
clearance is completed. 

 
10. Open Discussion 

 MG stated that AECOM will be issuing a field order to establish procedures for pit cleaning and 
how to address pits where concrete chip samples reveal PCBs above 1 ppm.  MG added that 
AECOM will be collecting the samples and will be using one of their stand‐by labs.  Information 
obtained during this work will help NYSDEC during future remediation at the site.  BR added that 
Capsur/Big Orange surfactant will be used for cleaning any pits that contain PCBs above 1 ppm.  
TH asked when the pits can be perforated; BR responded that the sample turnaround will be 
short, but additional samples may be necessary depending on the PCB results. BR added that 
the pits could be lined with a woven geotextile if PCBs are above 1 ppm.   

 Material from building 14 pit and building 17 vaults was sampled yesterday. 

 Mastic samples from building 36 should be received on 8‐10‐22. 

 TH stated that the mixed material from building 36 profile was approved and ESG is prepared to 
begin shipping that on 08‐08‐22. 

 BR expressed concern with the limited staffing that is currently on site.  AH responded that ESG 
is currently bringing on new workers.   
 

ACTION ITEMS 
ESG 

 Continue providing submittals – Ongoing 

 Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

 Maintain as‐built drawings to correct/clarify any inconsistences on the abatement and 
demolition drawings ‐ Ongoing   

 Complete survey of broken MH & DI covers and sewer penetrations site‐wide. ‐ Ongoing 
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 Complete profile for parquet flooring and remaining steel from Bldg. 36. – Ongoing 

 Provide mapping of D.I.s and manholes, including a count of structures – In Progress 

 Provide laboratory results for the brick/mortar in the waste acid pits at Building 36 – In Progress 

 Provide a schedule for clearance of Buildings 36, 10, 12 and 14 – Completed 

 Provide schedule for Pits and Vaults (must include transformer pads) – Completed but needs 
time adjustment per discussions today 

 Mobilize additional equipment to increase throughput of the WWTP – Ongoing 

 Prepare a PCO for disposal of tires – Completed 

 Collect a sample from the backfill borrow source for a proctor analysis ‐ Completed 

 Review analytical results for water treatment – In progress 

 Prepare PCO 7 – Completed 
 

AECOM 

 Review and respond to submittals from ESG. ‐ Ongoing 

 Continued abatement oversight and air sampling (Background, Work‐In‐Progress, and Final 
Clearance) ‐ Ongoing 

 Provide signature on waste manifests ‐ Ongoing 

 Continue with radiological surveys and provide oversight and monitoring. – Complete 

 Review and Comment on CAMP Reports – Ongoing 

 Review survey and As‐Built Submittals – Ongoing 

 Reconcile Contract Quantities completed and billed to date – Ongoing 

 Complete PCO 7 request for demolition of Bldgs. 20, 29, and 33 – Complete 

 Complete internal Engineer’s cost estimate associated with PCO 7 

 Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – Ongoing 

 Obtain final clearances for Buildings 36, 14, and 12 – Pending ESG’s Final Cleanup 

 Prepare details for repair of the D.I.s and manholes – in progress 

 Prepare details for sanitary sewer closure(s) (all buildings with sanitary penetrations) – in 
progress 

 Review of CAP 9 and provide comments when received  

 Provide an estimate for the rate ESG would need to pay for AECOM’s extra oversight 
 
 

 NYSDEC 

 Determine the best approach for restoring the D.I. south of Building 14 – In progress. NYSDEC 
met with Precision and AECOM on 07‐22‐2022. 

 Review and sign profiles as needed – Ongoing 
 

 



-1-

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES
TOWN OF COLONIE (Watervliet), ALBANY COUNTY

SITE No. 401003
CONTRACT No. D011842

PROGRESS MEETING NO. 57 MINUTES

Date: Wednesday, August 10, 2022

Time: 9:00 AM

Location: Teleconference
Call in: 877-286-5733; ID: 182 687 005#

1. Attendees:

Ben Rung, NYSDEC
Kris Keenan, NYSDEC (Call-in)
Mike Gutmann, AECOM (Call-in)
Matt Thorpe, AECOM
Chuck Dusel, AECOM (Call-in)
David Cofield, AECOM

Brian Harris, ESG
Adam Harris, ESG
Todd Harris, ESG
Laterio LT Humphrey, ESG

2. Safety Moment – Pressure washer safety – keep nozzle pointed in a
safe direction – away from hands and feet. Sanitation – wash hands often
and keep offices and common areas sanitized as there have been a couple COVID-
19 cases.

3. Minutes from Previous Meeting:
ESG comments on Meeting No. 56 Minutes.  ESG had no comments.

4. Schedule
a. Progress
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i. Effective Date of the Agreement (EDA) was February 26, 2021
   Notice to Proceed was March 15, 2021
   EDA Plus 20 Calendar Days was March 18, 2021

 ii. Substantial Completion of the Overall Contract (EDA Plus 20 Calendar Days
Plus 567 Calendar Days): October 6, 2022. Seventeen work days have been
approved as part of PCOs 4 and 5, extending the Contract  Substantial
Completion date to October 28, 2022.  M. Gutmann (MG) indicated that the
substantial completion date will be late December 2022/early January 2023
depending upon final negotiations with ESG and the Change Order.

iii. Engineer’s opinion of percent complete:
    78% on 07-25-22, Mike Gutmann commented that progress was closer to
80% complete.

iv. Contract Defined Winter Shutdown: None for winter 2021/2022. 52 days
worked during planned winter shutdown.

v. Final Completion for the Overall Contract – pending approval of PCOs.
vi. Work Expected to be Completed to Achieve Substantial Completion

(Note that all Work of the Contract Documents is required to be completed
and the portion which must be done before the time of Substantial
Completion is described in Section VIII Paragraphs 13.6 and 13.7 of the
Contract Documents. The following list is a summary provided herein for
convenience to be used solely for the purpose of tracking project
progress):
 Mobilization
 Maintenance of an acceptable air monitoring program
 Establishment of Temporary Facilities and Utilities
 Installation of temporary perimeter security fence
 Establishment of stormwater pollution prevention controls
 Conducting an initial walk-over of the site
 Demolition of buildings as shown on the Contract Drawings
 Asbestos abatement
 Cutting of all trees and brush at ground line
 all above grade utility services plugged or blocked, then cut off to grade or

removed, and backfilled to grade with clean backfill or controlled low
strength material (flowable fill)

 Protection of existing monitoring wells and associated protective bollards
 Handing and sampling of pit and vault trench water
 Removal of all dust and debris via vacuum cleaning all structural members

and interior building surfaces, and decontamination prior to offsite disposal
and/or recycling.

 Gathering and containing for proper disposal all delaminated PCB-
containing asbestos/bituminous layer materials from the Galbestos
siding/roofing that are scattered on the ground surface

 Removal, decontamination, and disposal or salvage of Outdoor transformer
pads, fencing, and concrete pads, Building materials, Process and support
equipment, Mechanical equipment, pit water, and sludges, and structural
steel
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 Final cleaning of concrete pads and vaults
 Backfilling of all vaults and pits, subgrade voids, and duct banks with

approved backfill materials
   Work Potentially Conducted (All or Partially) After Substantial
   Completion:

 Final Site Restoration
 Completion of Substantial Completion Punchlist identified items
 Removal of Site Services
 Demobilization

vii. Unit Quantity Evaluation by Engineer: See Contract Quantities Tracking Table
in Appendix C. MG indicated payment for materials removed from pits based
upon volume removed and measured via survey.

5. Progress Since Last Meeting: (Refer to ESGs summary in
Attachment B)

 LH summarized the progress since the last meeting.
 Ben R. inquired about discharge of API-3. ESG indicated that water from API-

3 was discharged to Kromma Kill.
 MG inquired about pit dewatering at building 9 and if ESG conducted a detailed

visual of the pit. LT indicated that ESG removed a steel plate last week but
replaced it and dewatering was intermittent with little or no recharge observed
since the start of pumping.

 ESG is tracking down a tub grinder to grind trees for mulch.

6. Two Week Look Ahead: (Refer to ESGs summary in Attachment B)
 LH summarized the progress since the last meeting.

7. Project Schedule:
 ESGs updated schedule shows transformer pads and associated vaults are

included in the current project schedule.
 ESG is resuming a 5 10-hr day work week starting this week.  AECOM will

provide oversight.

8. Submittals:
 Submittal Log Attached (Attachment A) Submittal Log Attached (Attachment A)
 Ongoing submittals: Weekly CAMP reports, H&S Reports and SWPPP

Inspections; New Worker Abatement Certifications
 Revised Site Vault and Pit Map Submitted on 04-20-22. AECOM returned

“Resubmit with Revisions” on 04-26-22. ESG resubmitted on 06-06-22. ESG
coordinating with Gayron DeBruin to update aerial imagery on submittal.

 Scrap Metal Recycling Tracking Sheet submitted on 04-20-22. AECOM
returned “Resubmit with Revisions” on 05-17-22. ESG to update and provide
to AECOM.
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 Updated Project Schedule detailing the pit cleaning work was submitted on 07-
19-22. AECOM review in progress.

 Updated Redline Drawings submitted on 06-06-22. AECOM returned as
“resubmit with revisions” on 06-23-22. Revised drawings submitted on 08-02-
22. AECOM review in progress.

 Proposed Common Fill Gradation Report (Constantine Pit), a partial submittal,
Submitted on 06-07-22. AECOM partially approved the gradation.  ESG
collected samples for environmental analysis on 06-30-22; the sample was
delivered to the lab on 07-06-22.  AECOM to return submittal as  Approved.

 Contact Water Treatment Equipment Shop Drawings submitted on 08-02-22.
AECOM review completed and will return as Approved.



9. RFI/Field Orders:
RFI Log and Field Order Log Attached (Attachment A)

 RFI-05 : LBP Removal - Removal of loose/flakey LBP prior to Demolition. ESG
submitted a PCO on 9-21-21. Nothing new to discuss

 RFI-06 : Modification of Work Hours – move to a 4 days/week, 10 hours/day work
week. DOL approval granted on 7-26-21. This modified schedule was
implemented on 9-20-21.

 RFI-07: Disposal of Galbestos paneling and delaminated coating. (Response
returned to ESG on 8-31-21) ESG submitted a Sampling & Analysis Plan (SAP)
for building 14 and 12 that describes sample location, sample frequency,
sample analytes, and sample requirements of the disposal facility and
laboratory. ESG to submit a SAP for buildings that have not been sampled.
Associated with Field Order 04 (issued on 11-15-21); ESG submitted a SAP for
the other buildings (9, 17, 21, 22, 23, 27, 28, 30, 31, and 32) on 12-6-21.
AECOM approved the SAP with conditions on 12-9-21.

 RFI-008: ESG request for a letter from the project monitor stating that all friable
ACM was removed from buildings 10, 11, 12, 14, 21, 22, 23, and 36. As
additional building are abated, the letter will need to be updated. This was a
request from Seneca Meadows Landfill. AECOM provided a letter on 12-9-21.

 Field Order 2 (FO-02): FO-2 was issued to ESG on 10-14-21. FO-2 pertains to an
addendum request to the ESG Work Plan that includes procedures and measures
that will be taken to ensure that haul trucks do not leave the site overweight. ESG
submitted and addendum to their Work Plan on 10-21-21. ESG re-submitted with
revision to the truck/trailer table.

 Field Order 3 (FO-03):  FO-3 was issued to ESG on 10-14-21. FO-3 pertains to an
addendum request to the Demolition and Asbestos Abatement Plan that details
the planned structural demolition of building 36 while maintaining the integrity of
building 37. The addendum shall include the resumes and work experience of the
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individuals directing the demolition and the operator(s) that perform the work. ESG
submitted an addendum on 11-1-21. AECOM approved the addendum with notes.

 Field Order 4 (FO-04): Issued to ESG on 11-15-21. FO-04 provides direction on
the sampling of galbestos coating on the remaining buildings and stockpiles/bales
of galbestos panels. FO-04 also provides direction on the profile preparation for
the galbestos waste.

 Field Order 5 (FO-05): Issued to ESG on 02-24-22. FO-05 provides direction on
segregating materials from material present the pits and sumps along the northern
side of Building 36

 Field Order 6 (FO-06): Issued to ESG on 02-28-22. FO-06 provides direction on
spreading crusher run in select areas on site.

 Field Order 7 (FO-07): Issued to ESG on 03-03-22. FO-07 provides direction on
cleaning the ESG trailer and providing select supplies for the AECOM Trailer.

 Field Order 8 (FO-08): Issued to ESG on 03-10-22. FO-08 provides direction on
Re-sampling galbestos and metal/galbestos composite sample locations 2 through
4 in Building 9.

 Field Order 9 (FO-09): Issued to ESG on 05-06-22. FO-09 provides direction on
friable asbestos cleanup onsite and direction to halt demolition activities.

 RFI-09 – Submitted by ESG on 04-27-22 regarding white fibrous material in
Building 27 Furnaces. AECOM provided response on 05-06-22.

 Field Order 10 (Renumbered to FO-9A): Issued to ESG on 05-23-22. FO-10 lifts
restrictions placed by FO-09.

 Field Order 10: For Pits in Buildings 10, 14, 22, 32 and 36 issued to ESG on 08-
04-22

 RFI-10 – Submitted by ESG on 05-25-22, regarding daily maximum limits of
Benzo(a)pyrene in the SPDES Permit. ESG procured analytical Lab (Pace) to
perform testing using a different method. ESG resampled on June 21, 2022.

 RFI-11 – SPDES sampling requirements – ESG submitted on 07-20-22.  NYSDEC
Division of Water to update the permit. DM stated that this RFI should be redacted,
and TH responded that ESG will redact it.

 RFI-12 – Request to backfill oversized concrete in pits – ESG submitted on 07-20-
22.  AECOM returned “approved as noted” on July 26, 2022.



-6-

10. Field Clarification Memos:
FCM Log Attached (Attachment A)
No new FCMs

11. Disputes/Claims:
None to date

12. Proposed Change Orders:
PCO Log Attached (Attachment A)

 PCO-01: Submitted by ESG on 9-21-21. The PCO describes the equipment that
will be used in the event that LBP abatement is performed. No LBP abatement
work has occurred since the PCO was submitted.

 PCO-02: Change in T&D cost for the galbestos waste. Will revisit once more
analytical data is collected from the other buildings. A written response to PCO-2
was issued on 11-23-21.

 PCO-03: Downtime for large extended reach excavator at building 36. A written
response to PCO-3 was issued on 11-30-21.

 PCO-04: Costs for Sampling plan development, sampling, and analysis of
Galbestos. A written response to PCO-04 was issued on 12-7-21.

 PCO-05: Costs associated with Scarifying received 04-12-22. Resubmitted on 4-
13-22. Need invoice from Admar.  AECOM responded “Resubmit with Revisions”
on 04-28-22. ESG resubmitted on 04-28-22. AECOM approved on 05-17-22.

 PCO-06: Costs associated with side-by-side for AECOM for a period of 6 months.
AECOM approved on 04-28-22.

 PCO-07: Demolition of Buildings 29, 30, and 33 – AECOM provided PCO drawings
to ESG on June 30, 2022.  ESG submitted PCO-7 on 07-19-22.  AECOM review
complete – returned Resubmit with Revisions 08-02-22.

 PCO-08: Handling and Disposal of Tires – ESG submitted on 07-17-22.  AECOM
review in progress. ESG to provide cost backup.

 PCO-09 accounts for the additional refractory brick that was excavated.

13. Payment Applications:
 CAP-1 & CAP-2 & CAP-3, CAP-4, CAP-5, CAP-6, and CAP-7 were submitted and

approved.
 CAP-8 (through 5/31/2022) pencil copy was submitted on June 15, 2022.  AECOM

provided comments to ESG on July 6, 2022.  ESG responded to comments and
resubmitted on 07-17-22.  AECOM approved and submitted the signed CAP to
NYSDEC on 07-19-22.

 ESG CAP 9 in progress.

14. Health and Safety
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 One AECOM staff member and one ESG staff member tested positive for COVID-
19. Neither are onsite this week.

15. Open Discussion

 Site Security – No issues to report.

 Ben Rung on vacation next week. AECOM to coordinate with Kris Keenan
closely.

 Asbestos Abatement – – Buildings 14, 17, 23, 28, 29, 36

 Rad Brick Pits - ESG inquired about backfilling pits previously occupied by
silica/fire bricks in Building 9 and 28. MG indicated pits must be surveyed prior to
backfilling and survey is needed to justify costs for PCO-9.

 Sampling
Results

Black material in the waste acid pits at building 36.  ESG submitted analytical
results on 07-11-22.  The material is approved to be added to the mixed material
at building 36 for disposal.

Mastic from the pit to the north of the waste acid pits at building 36.  ESG submitted
to the laboratory for analysis on 07-14-22.

Constantine Pit Analytical Report submitted on 08-01-22. AECOM Approval
forthcoming.

Building 17 Oil Sample Analytical Report submitted on 08-03-22. AECOM to review
in progress.

Building 9 and 12 Soil Sampling Analytical Report submitted on 08-03-22. AECOM
review in progress.

 Dust Suppression – No issues. Ben Rung indicated that the water truck driver
should assist with water hose when necessary. ESG acknowledged.

 Restoration – CD indicated Supplementary Spec. Section 32 30 00 – Site
Restoration – ESG needs to submit a Site Restoration Plan which will identify
fertilizer and mulch, etc. All areas will be hydroseeded which includes mulching.
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 Drainage – Not much rain recently – no issues to report.

 Demolition Status – All Bldgs included in the Contract have been demolished.

 Building 36 Pit Material Treatment – Completed and transportation and
disposal in progress.

 Water Treatment System – ESG initiated water treatment on June 21, 2022.
Discharge to Outfall in progress.

 Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination

o In progress.  MG inquired about Building 22 and 9 and Building 20. AH
indicated that the basements/pits do not appear to be hydraulically
connected.

o Buildings 14, 17, 34, & 35 near completion. ESG indicated the Pit at
Building 35 is drained out.

o Wet broom attachment on skid steer is acceptable.

 SPDES Permit –Discharge in progress. NYSDEC Division of water provided a
revised permit. AH indicated the current system is adequate and additional
treatment equipment (carbon and filters) is on hand if needed.

Weekly SWPPP Inspections – ESG to prepare and submit recent reports.
 Disposal Profiles: ESG provided an updated summary table (list only current

profiles under review)
o Building 17 transformer pad, ESG to prepare a new profile.
o Building 36 Steel-Bay 1 beams with RCRA Metals (Lead Based Paint) and

TSCA PCB’s (Approval Pending); profile AL406120.  The profile was
signed and approved.

o BH stated that soils from buildings 9 and 12 will be incorporated into the
profile for ESMI (non-hazardous, non-friable ACM C&D debris)

 RAD Work and Disposal Profile
o Work is complete. Final PCO in progress.


 Recap on what is currently being transported for disposal-

o Galbestos panel bales; non-friable Non-Haz (SMI LF) Profile #13514617
o Non-Friable ACM from various locations; Non-Haz (WM- Green Ridge)

Profile # 123807NY
o Friable ACM from various locations; Non-Haz (WM-Green Ridge) Profile

#123882NY
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o C&D with Non-Friable ACM; Non-Haz (SMI LF) Profile #13514617
o Refractory Brick - CWT490516PAE Phoenix Landfill; Profile #511524OH

American Landfill.

 Community Air Monitoring (CAMP) – Ongoing. Reports for Week 53, Week 54,
Week 58, Week 59, and Week 62 Outstanding.  LH stated that ESG is finalizing
the outstanding reports.

 Concrete and Brick Resizing – Ongoing (RFI-12 Submitted, AECOM
responded on 7-26-22)

 Five Day Work Week Schedule
Approved., BR indicated that Section 5.3 of the General Conditions must be
followed. AECOM to develop cost breakdown for associated AECOM OT
costs. MG indicated John Shannon will be AECOM’s replacement Resident
Engineer beginning 8/15/2022 and will be available for Friday work.

 Groundwater well access (Precision) – As needed

16. Action Items

ESG
 Continue providing submittals – Ongoing
 Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing
 Maintain as-built drawings to correct/clarify any inconsistences on the abatement and

demolition drawings - Ongoing
 Complete survey of broken MH & DI covers and sewer penetrations site-wide.ESG

indicated there are no supply chain issues. - Ongoing
 Complete profile for parquet flooring and remaining steel from Bldg. 36. – Completed.
 Provide mapping of D.I.s and manholes, including a count of structures – In Progress
 Provide laboratory results for the sludge found in the waste acid pits at Building 36 -

Completed
 Obtain facility approval for disposal of remaining TENORM – Completed
 Provide a schedule for clearance of Buildings 36, 10, 12 and 14 – Completed
 Mobilize additional equipment to increase throughput of the WWTP – Ongoing
 Review analytical results for water treatment – In progress
 Provide updated schedule for Pits and Vaults (must include transformer pads)

AECOM
 Review and respond to submittals from ESG. - Ongoing
 Continued abatement oversight and air sampling (Background, Work-In-Progress, and

Final Clearance) - Ongoing
 Provide signature on waste manifests - Ongoing
 Review and Comment on CAMP Reports – Ongoing
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 Review survey and As-Built Submittals – Ongoing
 Reconcile review of ESG Contract Quantities completed and billed to date – Ongoing
 Complete PCO 7 request for demolition of Bldgs. 20, 29, and 33 – Complete
 Complete internal Engineer’s cost estimate associated with PCO 7
 Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – Ongoing
 Obtain final clearances for Buildings 36, 14, and 12 – Pending ESG’s Final Cleanup
 Prepare details for repair of the D.I.s and manholes – in progress
 Prepare details for sanitary sewer closure(s) (all buildings with sanitary penetrations) – in

progress
 Complete review of CAP 9 when received.

NYSDEC
 Determine the best approach for restoring the D.I. south of Building 14 – In progress.

NYSDEC met with Precision and AECOM on 07-22-2022.
 Review and sign profiles as needed – Ongoing

17. Next Scheduled Meeting, Location, and Time
Wednesday, August 3, 2022 9:00 A.M.

18. Adjournment
The meeting was adjourned at 10:09 A.M
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MEETING ATTENDEES 
 
NYSDEC 
Kris Keenan – Call-in 
 
AECOM 
Mike Gutmann 
Chuck Dusel – Call-in 
Matt Thorpe – Call-in 
John Shannon 
David Cofield 
 
ESG 
Brian Harris – Call-in 
Adam Harris  
Todd Harris  
 
 
1. Safety Minute 

• Ladder Safety: inspect all ladders before each use, tie off ladders at the top, for A frame ladders 
have a spotter should hold the ladder while in use. 
 
 

2. Work completed since previous meeting 
Per A. Harris (AH): 

• HASP, CAMP, SWPPP inspections 

• ACM perimeter air monitoring and general site cleanup 

• Metal processing and loadout 

• Profile submittals 

• Concrete resizing, processing, and staging 

• Load TSCA/Non-friable ACM to Emelle 

• Pad cleanup at building 14 complete 

• Building 34 & 35 plugged pit penetrations and opened floor for drainage 

• Pad/pit cleaning at building 17 

• Continue operation of the WWTP 

• Building Pad 14, western slope, and adjacent southeastern asphalt roadways cleared for 
asbestos. 

 
 
3. Work planned for the next two weeks 

Per AH: 

• Continue HASP, CAMP, SWPPP inspections 

• Continue metal processing and load out 
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• Continue profile submittals for waste 

• Continue concrete crushing and resizing 

• Continue WWTP operation 

• Continue loadout of non-hazardous, non-friable ACM 

• Complete building 17 pad cleaning and pit backfill, and final asbestos clearance 

• Building 36 material loadout 

• Complete building 14 pad cleaning and backfill pending analytical 

• Building 14 & 17 galbestos cleanup complete 

• Building 10 & 11 pad cleaning 

• Transformer pads T-10 & T-14 cleaning 

• Building 5, 6, 7, & 8 cleaning 

• Buildings 13, 34, & 35 backfill 

• Building 9 & 12 material loadout 

• Building 9 pit cleaning 

• Building 22 pit pumping 
 
 

4. Project Schedule 

• A. Harris mentioned asking for 12 additional workdays for completion, but that this was denied 
by NYSDEC, and that he would work with that to fit those days into the remaining schedule. ESG 
will still request additional contract as part of PCOs/CO  in progress. 

 
 
5. Status of PCOs 7, 8 and 9 

• ESG to return PCOs 7, 8, & 9 this week 
 
 

6. Outstanding submittals 

• K. Jackson sent out AECOM reviews for multiple submittals 

• AECOM to provide cost backup associated with expenses for AECOM personnel labor, travel, 
and management costs for overtime hours on approved Friday workday dispensation time.  
 

7. Storm Drain Cleanout – Building 14  

• Area has been cleared and uncovered 

• AH started that the two tanks would be delivered today (Wednesday) and that ESG would have 
to build a ramp for the contractor (Precision) to access the tank, and that ESG would set up a 
water supply for Precision. Precision would not need asbestos certs. 

• AH stated ESG would build the ramp with processed material already on site 
 

 
8. Preparing buildings for final visual inspection and final air clearance sampling 

• Building 17 had final visual inspection on Tuesday August 16, 2022 

• Buildings 5, 6, 7, 8, 10, & 11 are being prepared for final visual inspection 
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• Transformer Pad T-8 being cleaned and prepared 
 
9. Open Discussion 

• DEC visit for this Friday, August 19. ESG to work on housekeeping including proper labeling for 
all soil/debris piles with type of material and origin or material, cleaning out decon stations, 
truck scale, and entrance way (including along roadway) 

• MG requested proper labeling per Contract Documents of all stockpiles with clear identification 
of type of material, origin, pending analysis, etc. ESG indicated stockpiles are labelled with 
temporary signs and permanent signage is in progress. 

• ESG ordered new sweeper due to wear on the current sweeper and will use it to clean the apron 

• Albany County Alliance will be joining DEC for the Friday site visit 

• Lisa Gorton - NYDEC will be filling in for Ben Rung – NYDEC, and Gerard Burke – NYDEC will be on 
site as well. 

• MG asked about Buildings 20, 29, & 33. AH stated ESG needs condemnation letters for these 
structures and then they will be added to the schedule once the letter is received. AECOM to 
follow up with NYSDEC. 

• Cap #9: AECOM received this and will review promptly 

• ESG needs to quantify material amounts being removed pits and AECOM staff/resident will 
verify and approve for sign off. TH notes that these are shown on the daily map and pit cleanup 
maps.  

• ESG found another pit/vault at Building 36 and will investigate. It appears to be approximately 5-
6ft deep and located between waste acid pits. 

• Comingling of some waste at the pad on Building 36 was discussed. Non-Haz waste was 
stockpiled adjacent and near the stabilized hazardous waste stockpile. ESG will address this later 
today. ESG segregated material later in the day and covered both stockpiles with poly. 

• MG noted that concrete being used for backfilling was being sent over from the stockpile with 
excess rebar, both loose and sticking out of the concrete blocks. MG reminded ESG that no loose 
rebar can go into the backfill material, and no rebar can be protruding from the concrete blocks. 
ESG will separate out the rebar and cut protruding rebar in the stockpile area before sending 
material over to be used as backfill. 

 
 
 

ACTION ITEMS 
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement and 
demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site-wide. - Ongoing 

• Complete profile for parquet flooring and remaining steel from Bldg. 36. – Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In Progress 

• Provide schedule for Pits and Vaults (must include transformer pads) – In Progress 
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• Mobilize additional equipment to increase throughput of the WWTP – Ongoing 

• Review analytical results for water treatment – In Progress 
 

AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-Progress, and Final 
Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Continue with radiological surveys and provide oversight and monitoring. – Ongoing/Near 
Completion 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – Ongoing 

• Obtain final clearances for Buildings 36, 17, 10 and 12 – Pending ESG’s Final Cleanup 

• Select aerial photo from drone survey for NYSDEC publication – In Progress 

• Prepare details for repair of the D.I.s and manholes – in progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary penetrations) – In 
Progress 

• Complete review of CAP 9 and provide comments – In Progress 

• Provide an estimate for the rate ESG would need to pay for AECOM’s extra oversight – In 
Progress 

• AECOM will sample for PCBs in pits at Building 14 and 36 later today and send the samples to 
the lab 
 
 

• NYSDEC 

• Determine the best approach for restoring the D.I. south of Building 14 – In progress. NYSDEC 
met with Precision and AECOM on 07-22-2022. ESG coordinating with Precision to schedule 
and complete work. 

• Review and sign profiles as needed – Ongoing 
 
 
10.  Next Scheduled Meeting, Location, and Time 

• Wednesday, August 24, 2022, 9:00 A.M. 
 
 
11.  Adjournment 

• The meeting was adjourned at 9:36 A.M. 
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MEETING ATTENDEES 
 
NYSDEC 
Ben Rung 
Kris Keenan – Call-in 
 
 
AECOM 
Mike Gutmann – Call-in 
Chuck Dusel – Call-in 
John Shannon 
David Cofield 
Kyle Jackson 
 
ESG 
Brian Harris – Call-in 
Adam Harris  
Todd Harris  
Laterio LT Humphrey 
 
 
1. Safety Minute 

Fire Safety: oxygen/acetylene torches tanks should be stored separately (20ft apart minimum), 
with gauges taken off, and secured. Check gauges for wear and tear, dirt. Use proper PPE when 
using equipment: green jacket, gloves, tinted face shield. 
LT: there’s more torch/cutting coming up on the schedule 
MG: asked about required permits 
LT: ESG has hot work permits in house 

 
2. Minutes from Previous Meeting – No comments 
 
 
3. Schedule 

MG: approximately 85% complete. Need to wrap up PCOs 7, 8, & 10 and CO 1, preferrable 
before Labor Day break. MG asked ESG if there were any updates to CO1? BH: ESG will finalize it 
shortly 
MG: site area is consolidating so we would like to get hydroseeding applied before the Labor 
Day break around the western side of Buildings 14, 10, and south of Building 17.  
MG asked if ESG could consider reducing their request for extra Contract Time associated with 
PCOs 7, 8, 9, & 10 since progress has been very good the last few weeks.  
BH: agreed progress is good but not ahead enough for a late November completion. December 
to mid-January is more realistic.  
MG: ESG should wrap up CO1 and get the paperwork in order.  
BR: Ben is available to discuss Contract Time with ESG if necessary, about outstanding PCOs  
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4. Work completed since previous meeting 
Per LT: 

HASP, CAMP, SWPPP inspections 
ACM perimeter air monitoring and general site cleanup continues 
Metal processing and loadout continuing 
Profile submittals on going 
Concrete resizing, processing, and staging continues 
Load TSCA/Non-friable ACM to Emelle 
Building 17 pad completed and cleared 
Building 5 & 6 pad/perimeter cleaning ongoing 
Building 8 pit cleaned and awaiting final inspection before backfilling 
Building 19 concrete lid busting underway 
Continue operation of the WWTP 
Approximate material disposal through August 24, 2022: 
C&D Debris      1,826.25 TN 
Refractory Brick     3,403.78 TN 
Non Haz Non Fri ACM Galbestos/Debris   4,514.13 TN 
Non Fri-ACM/Galbestos/Debris    1,613.95 TN 

Metal Recycling     4,545.21 TN 
 

Discussion:  
 
MG: Building 17 not totally complete: relic transformers need to be removed, fluids need to be 

sorbed separately, no free liquid can remain, concrete pad is coming out and samples need to 
be then under the pad prior to backfilling. 

AH: ESG will remove the transformers, wipe them down, soak up any free liquids, clean the pad, 
drum any waste, then bust up the pad. 

 
MG: Concrete resizing needs to continue. There are rather large pieces still with rebar 
AH: We will resize next week after receiving an additional piece for the equipment for the concrete 

crusher. 
 
MG: Building 9 concrete lid looks fairly clean, likely to be reused as long as material falling into the 

pit isn’t impacted with waste materials potentially present in the pit. Consensus is that the 
concrete may be able to reuse it for backfill 

BR: Lots of picking of conduit and steel from the basement around the concrete. Set the concrete 
aside for reuse depending on contact with remaining sludges/water in basement. 
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5. Work planned for the next two weeks 

Per LT: 
Continue HASP, CAMP, SWPPP inspections 
Continue metal processing and load out 
Continue profile submittals for waste 
Continue concrete crushing and resizing 
Continue WWTP operation 
Continue loadout of non-hazardous, non-friable ACM 
Building 8 pit backfilling 
Building 9 remove basement lid and begin clearing/cleaning  

o Building 10 & 11 pad cleaning 
Buildings 13 backfill completed 
Building 36 material continued loadout 
Continue SMI loadout 

 
Discussion:  
MG: How many loads remain from Building 36? 
LT: About 3-4 loads 
MG: Are trucks scheduled to take this material? 
TH: Ordering trucks as needed, we sent out three on Monday (August 22) 
MG: Why so long? 
AH: Based on the availability of trucks to make the trip. 
MG: This impacts the schedule for backfilling 36 and closing that area out. Can the sands be sent 

out? 
AH: The profile revision and amendment are in progress and then they will be scheduled, this is 

addressed in the submittal sent yesterday (August 23). 
MG: Will Ben Rung need to resign? 
TH: Yes, once the amendments are added. 
MG: Is it possible to complete Building 36 for late next week, before the Labor Day break? 
LT: Pending the removal of the sand. 
MG: Is it possible to move the non-hazardous material out so you can backfill at 36? 
AH: Pending approval the non-hazardous can go to the SMI stockpile. 
MG: When will area north of 36 get a final raking? 
AH: Will be done after the acid pit cleanout 
MG: Would be great to get the area seeded before Labor Day break. 
AH: We will look at it and move stuff around to get it done 
 
MG: will building 5 & 6 and T8 area be done this week? 
TH: Yes. 
DC: Then we will do a final inspection. 
 
MG: For water pumped from Building 22 pits; how will it be handled? 
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AH: Straight into API1, then pumped off top to avoid pumping sediments, and any sheen will be 
sorbed up. 

 
6. Project Schedule – Pending completion of PCOs 7, 8, 9, & 10. 

 
 
 
7. Submittals 

MG: Recent submittals will be completed and sent out today with comments. 
 
 

8. RFI/Field Orders 
MG: No new RFI, how many Baker Tanks are full? 
TH: 8 full tanks, of which 5 were sampled today, three were sampled previously. 
MG: Let’s get water discharged before the Labor Day break. 
TH: Sending to Chem Tech for results and hope to discharge before Labor Day break. 
 

• Tires: Updated PCO from ESG for the tire disposal will be reviewed by AECOM. ESG requested 1 
day extension. Ben Rung and ESG will discuss after the meeting. 
 

9. Field Clarification Memos: 
No new FCMs 

 
 
10. Payment Application 

MG stated an overtime day H&S paid at half contract amount 
Review of CAP 9 underway 
Cap review reconciliation of that amount with minor adjustments on CAP 9 

 
 
11. Health & Safety 

LT: No reports 
MG: Good timing on the fire/cutting torch safety. Noted that a worker was using a chop saw 
braced against his thigh and recounted a previous incident on another site where this led to a 
cut of the thigh leading to death. Proper clothing and precautions should be taken with such 
tools, such as working first thing in the morning to avoid fatigue. 
DC: Safety discussion should include changing site condition after rainstorms. 
 
PES needs to have safety briefing when they arrive on site. 

 
 
12. Open Discussion 

Asbestos: progressing well, doing final inspections this week of building 5 & 6 and T8, Building 
30 & 31, and Building 14 & 17. 
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MG: Building 10 no final inspection this week? 
TH: Maybe at the end of the week, should be by early next week. 
 

Sampling: a bunch has been completed; some remain outstanding 
o Building 14 & 36 pits sampled for PCBs last week and results are pending. Building 14 needs 

floor penetrations to be completed. 
 
Dust: 
o MG: No issues last week, site drained quickly after heavy rains without runoff from west 

side impacting building pads at Building 14 and 17. Good job done with the silt barriers. 
Need to reseed the west slopes. 

o Buildings 20 & 29 demolition will be in close proximity to public: watch wind directions and 
use appropriate dust controls, maybe wait for a rainy wet day 

 
DI Cleanout: 

MG: approximate time for completion? 
AH: not determined 
MG: Additional DI north of the 2 previously identified. PCS will clean out this additional DI as 
well. 
BR: Was not aware of the third DI but will take a look after the meeting. 
 

 Backfill: coming in next week to create a stockpile ~ 5,000 tons. 
 
 CAMP reports: LT will finalize 
  
 Dispensation: Sent today with Mike Gutmann’s comments 
 
 Drone will be deployed later this week 

MG: Albany County personnel from last weeks visit were excited about site progress and 
would like to review drone footage. 

  BR: Heard it was a successful visit. 
 
 

ACTION ITEMS 
ESG 

Continue providing submittals – Ongoing 
Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 
Maintain as-built drawings to correct/clarify any inconsistences on the abatement and 
demolition drawings - Ongoing   
Complete survey of broken MH & DI covers and sewer penetrations site-wide. - Ongoing 
Complete profile for parquet flooring and remaining steel from Bldg. 36. – Ongoing 
Provide mapping of D.I.s and manholes, including a count of structures – In Progress 
Provide schedule for Pits and Vaults (must include transformer pads) – In Progress 
Mobilize additional equipment to increase throughput of the WWTP – Ongoing 
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Review analytical results for water treatment – In Progress 
 
Discussion: 
MG: Was there a well that was damaged? AECOM to check record. 
TH: Not aware of any damaged well 
BR: There’s an upcoming groundwater sampling event planned for the majority of wells. ESG  to 
repair any damaged wells. 
 

 
AECOM 

Review and respond to submittals from ESG. - Ongoing 
Continued abatement oversight and air sampling (Background, Work-In-Progress, and Final 
Clearance) - Ongoing 
Provide signature on waste manifests - Ongoing 
Continue with radiological surveys and provide oversight and monitoring. – Ongoing/Near 
Completion 
Review and Comment on CAMP Reports – Ongoing 
Review survey and As-Built Submittals – Ongoing 
Reconcile Contract Quantities completed and billed to date – Ongoing 
Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – Ongoing 
Obtain final clearances for Buildings 36, 17, 10 and 12 – Pending ESG’s Final Cleanup 
Select aerial photo from drone survey for NYSDEC publication – In Progress 
Prepare details for repair of the D.I.s and manholes – in progress 
Prepare details for sanitary sewer closure(s) (all buildings with sanitary penetrations) – In 
Progress 
Complete review of CAP 9 and provide comments – In Progress 
Provide an estimate for the rate ESG would need to pay for AECOM’s extra oversight – In 
Progress 
AECOM will sample for PCBs in pits at Building 14 and 36 later today and send the samples to 
the lab 
 
Discussion: 
BR: ESG needs a PCO for helping PCS with the DI cleanout. 
AH: Started PCO but not sure what PCS will generate. 
BR: AECOM will need to concur with T&M required for PCS work. 
MG: We will keep track of hours used and materials. 
 
 

• NYSDEC 
Review and sign profiles as needed – Ongoing 

 
 
Comments: 
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BR: Awesome if we could push hard to the Labor Day break and have the area around 36 cleared 
and hydroseeded. 
TH: We will move the non-hazardous material, but the steel might have to stay due to 
availability of truck for transport. 

 
 
Next Scheduled Meeting, Location, and Time 

• Wednesday, August 31, 2022, 9:00 A.M. 
 
 
 
 
Adjournment 

• The meeting was adjourned at 11:00 A.M. 
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MEETING ATTENDEES 
 
NYSDEC 
Ben Rung – Call in 
 
AECOM 
Mike Gutmann – Call-in 
Chuck Dusel – Call-in 
Matt Thorpe  
John Shannon 
David Cofield 
 
ESG 
Brian Harris 
Laterio LT Humphrey 
John Battaglia 
 
 
1. Safety Minute 

• Pressure washer safety: use proper PPE, face shield, point nozzle away from body, never use a 
red tip on site, use rubber gloves, check hoses and connections 

MG: any cutting with torches this week? 
LT: No, but there will be some cutting of rebar with chop saw 
MG: Recall chop saw safety topics: capable operators, proper PPE, do not use if fatigued 

 
 

2. Work completed since previous meeting 
Per LT: 

• HASP, CAMP, SWPPP inspections continue 

• ACM perimeter air monitoring and general site cleanup continues 

• Metal processing and loadout continues 

• Profile submittals on going 

• Concrete resizing, processing, and staging continues 

• Load TSCA/Non-friable ACM to Emelle continues 

• Building 16 area completed, awaiting final clearance 

• Building 5 & 6 pad and perimeter cleaning completed, awaiting air sampling 

• Building 10A completed and air sampling completed last week, waiting for results  

• Building 9 cleanup continues 

• Building 10 pad and perimeter cleaning continues 

• Tank and relic transformers cleaning continues 

• Building 8 pit backfilling in progress, will be completed today 

• Continue operation of the WWTP 

• Backfill Building 14 pit 1 will be completed today 
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MG: where do we stand on final air sampling? 
DC: Building 5 & 6 and T8 will be completed this week. Air sampling was delayed due to weather 
MG: T8 has a transformer pad with a PCB label, has the covers been pulled off the vaults? 
LT: no vaults opened yet, ESG is waiting for clearance 
BR: Will Building 34, 35, & 36 be wrapped up by Labor Day weekend? 
LT: ESG has trucks scheduled for Thursday this week for hazardous material loadout. The non-

hazardous material (at 36) has to be removed after the hazardous material is removed, and we 
are still waiting for steel removal tucks to be scheduled 

DC: final air clearance can be performed with steel still there 
MG: When can ESG begin the hydroseeding for Building 14 area? 
LT: ESG is waiting for hydroseeding material to be purchased 

 
 
3. Work planned for the next two weeks 

Per LT: 

• Continue HASP, CAMP, SWPPP inspections continue 

• Continue metal processing and load out continues 

• Continue profile submittals for waste continues 

• Continue concrete crushing and resizing continues 

• Continue WWTP operation continues 

• Building 36 material loadout continues 

• Building 10 & 11 pits backfilled 

• Building 9 basement cleaning continues 

• Building 9 & 12 pit excavation continues 

• Building 9 & 12 material loadout continues 

• Building 22 pit cleaning to begin 
 

MG: what is the status of the demolition permits for Building 20 & 29? 
LT: ESG is waiting for the town to send a final variance. Kevin said we will have it tomorrow 

(Thursday, August 31) then ESG will send in the completed form 
MG: we would need a submittal prior to work 
LT: preliminary copy of submit for demolition permit being prepared 
 
 

4. Project Schedule/PCOs 
MG: any progress on submittals? 
BH: all submittals should be available tomorrow (Thursday, August 31) 
MG: What about the contract time extension request? 
BH: this can be finalized and sent out  
BR: discussed this with Adam and Brian, this will put us at the 2nd week of January 
MG: we will advance PCOs to CO 1 and get wrapped up ASAP 
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MG: letting Brian Harris know that in recent weeks ESG has made good progress. We want to 
complete hydroseeding where we can as soon as possible. Are there any particular issues with 
critical path issues? Is Building 9 not as complex as anticipated? It largely appears clean 
BH: ESG doesn’t anticipate any issues. The landfill couldn’t receive steel, so it was rescheduled for 
the 14-15th of September for the 2 loads that are left. So, it was a landfill issue, not a trucking issue 
MG: Rolling mill side is sludged up, but the rest seems ok. If we want to push the schedule, the 5–
10-hour days are helping progress. It’s key to focus on those things while we have better weather. 
When can ESG hydroseed on the west side of building 14? 
LT: Hydroseeding status is pending, waiting on equipment and material availability  
MG: ESG is waiting for fertilizer, but not a lot is needed, about 35 bags for 3-4 acres. Tractor Supply 
has this material. Asking Brian to keep moving on this issue 
BH: we will keep moving on this issue 

 
 

5. Outstanding submittals 
MG: wrapping up CAP 9, it should be out today (Wednesday, August 30). Submittals will be returned 
to Todd Harris (who is in training today) 
MG: are the pit vault maps up to date? 
LT: they are up to date. We are finalizing drawings then we will have official drawings on the same 
page with measurements. ESG (LT) & AECOM (JS & DC) will take the measurements together 
MG: we need a map with numerical locations from Todd Harris, and we need an onsite map that is 
up to date 
LT: ESG has a detailed logbook with maps and measurements for all pits  
MG: DC & JS will work with LT on that each day to provide an updated map 

 
 
6. Final Air Clearance  

MG: west side of building 10, is the final air clearance scheduled for today? 
CD: Building 5 & 6 and T8 are scheduled for today 
MG: what about building 10? 
DC: still working on cleaning it up, hopefully it will be scheduled for this week 
 
 

7. Building 20 and 29 Demolition 
MG: when is this scheduled for? 
BH: early to mid-October after variance and permits are in place 
MG: can we pump the water out of the basement prior to having the permit in hand? 
BH: we will add pumping out the basements to the schedule 
MG: we would like to get that done prior to any freezing overnight temperatures that might occur 
 

 
8. Open Discussion 

BR: nothing new to report 
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MG: tracking on DI work performed by PEC/CICS need to be completed, any structures/monitoring 
wells that have been damaged need to be accounted for and we need that updated pit vault 
map ASAP. Check to see if any monitoring wells were damaged 

BR: ESG should check monitoring wells as part of their site responsibilities 
MG: We will bring it up to Todd to finalize a pit vault map for tracking purposes 

 
ACTION ITEMS 
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement and 
demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site-wide. - Ongoing 

• Complete profile for parquet flooring and remaining steel from Bldg. 36. – Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In Progress 

• Provide schedule for Pits and Vaults (must include transformer pads) – In Progress 

• Mobilize additional equipment to increase throughput of the WWTP – Ongoing 

• Review analytical results for water treatment – In Progress 
 
MG: Does CAP 10 go until the end of August? 
BH: yes, up to August 31st 

DC: For the PES DI cleanout we need to track info for CO 
MG: AECOM received tracking sheet. We will review to agree or disagree with the invoice 
DC: we received tracking from ESG but not from PES 
MG: PES tracking goes to Ben (Rung at NYSDEC) directly. AECOM get the tracking from ESG 
 

10.  Next Scheduled Meeting, Location, and Time 
CD: stress the importance of PCOs get finalized and approved and that these are not delayed 
BG: agreed 

 
11. Prior Meeting Minutes 
 BH: no revisions on minutes from Meeting # 59 

MG: than those minutes can be considered final 
 

 
12.  Next Scheduled Meeting, Location, and Time 
 

• Wednesday, September 7, 2022, 9:00 A.M. 
 
 
13.  Adjournment 

• The meeting was adjourned at 9:42 A.M. 
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MEETING ATTENDEES 
 
NYSDEC 
Ben Rung 
 
AECOM 
Mike Gutmann – Call-in 
Chuck Dusel – Call-in 
John Shannon 
David Cofield 
 
ESG 
Adam Harris 
Todd Harris 
Laterio LT Humphrey 
John Battaglia – Call-in 
 
 
1. Safety Minute 

• Truck traffic safety: use spotters when backing up trucks, lots of truck activity on site so be 
aware of their movements, and use caution on slick surfaces on trucks when positioning poly 
liner in the beds 

 
 
2. Minutes from Previous Meeting 

• No comments, the minutes can be considered final 
 
 
3. Schedule 

• ESG sent an updated schedule out this morning 
MG: 85% completion rate as of yesterday (9/6/22), and there’s a consensus of the contract end date 

of January 6, 2023, pending approval of final PCOs. There were some concessions on end date 
based on discussion between ESG and NYSDEC. AECOM was not present in meetings between 
ESG and DEC.  

 
 
4. Work completed since previous meeting 

Per TH: 

• HASP, CAMP, SWPPP inspections continue 

• ACM perimeter air monitoring and general site cleanup continues 

• Metal processing and loadout continues 

• Profile submittals on going 

• Concrete resizing, processing, and staging continues as needed 

• Load TSCA/Non-friable ACM to Emelle continues 
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• Building 16 area completed, final clearance samples completed and awaiting results 

• Building 5 & 6 pad and perimeter cleaning completed, awaiting air samples passed 

• T8 area waiting for air sampling results 

• Building 9 cleanup continues 

• Building 9 beginning to remove process equipment 

• Building 10 is ready for inspection 

• Building 36 pit cleaning continues 

• Tires removed from the site 
JB: Are ESG and AECOM agreed on which areas have been cleared? 
MG: AECOM and ESG agree on which areas are cleared. We are close to final inspection on Building 

36, AECOM will have to get in there and check everything out, and we are close on Building 10 
also for final inspections. Final hand picking continues at Building 32 and there’s concrete at 
Building 32 that remains to be demolished 

 

• Approximate Material Disposal through September 7, 2022 

• C& D debris – 1,826.25 tons 

• Refractory brick – 3,403.78 tons 

• Non-hazardous non-friable ACM galbestos debris – 4,514.13 tons 

• Hazardous non-friable ACM/Galbestos debris – 1,613.95 

• Metal recycling – 4,545.21 tons 
 
 
5. Work planned for the next two weeks 

Per TH: 

• Continue HASP, CAMP, SWPPP inspections continue 

• Continue metal processing and load out continues 

• Continue profile submittals for waste continues 

• Continue concrete crushing and resizing continues as needed 

• Continue WWTP operation continues 

• Begin hydroseeding at Building 5, 6, 10A, & 14 

• Building 8 pit backfilling completed 

• Building 9 basement cleaning continues 

• Building 10 & 11 pad cleaning completed 

• Building 9 & 12 pit excavation continues 

• Building 36 material loadout continues 

• Building 22 pit cleaning to begin 

• Building 36 pit cleaning and backfilling 

• Building 10 and 11 pit backfilling 

• Building 9 & 12 material loadout 

• Hydroseeding area around T8 and Building 16 
 

 
6. Project Schedule 
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ESG sent out an updated schedule today 
MG: completion scheduled for January 6, 2023, is this consistent with NYSDEC? 
BR: yes, this is consistent 
MG: Any administrative work needed to complete prior to beginning the demolition of Buildings 20 
& 29? The asbestos variance from ECOM should be sent to ESG today 
AH: the variance will be needed to move forward before obtaining the demolition permit 
MG: after minor revisions it will be sent out today. Have the utilities been contacted? 
AH: ESG spoke with the sewer department, and they stated no permit was needed for discharge. 
ESG will contact the water department today and LT-ESG has paperwork all set to move forward 
once ESG has the asbestos variance 
MG: Any issues with critical path items? 
AH: no issues with critical path items that will impact the completion date 

 
 

7. Outstanding submittals 
MG: updated submittal log is ongoing. For SWPPP Inspections there were no breaches even after 
heavy rains over the weekend 
BG: noted that there was a wattle around the northern most DI south of Building 14, but that it had 
no fabric covering the catch basin 
AH: this will be fixed today 
 
MG: Once ESG sends an RFI regarding PCB sampling, AECOM will send the RFI to AECOM PCB expert 
Patrick Haskell, who will review the RFI and provide a response as he is an expert with the 
complicated egulations. 
 
Revised Site Vault and Pit Map: 
MG: we need a pit/vault map on a site wide basis. CAP 9 can not be approved until the pit/vault map 
is approved. Surveyors need to wrap up and add to the submittal 
TH: a 3rd party will complete the surveying  
MG: site controls have been established and some pts have been shot by the surveyor. AECOM is 
not certain which pits have been surveyed. AECOM needs an alphanumeric designation for each pit 
on the drawings 
AH: this is in the works, the surveyor Gayron is putting this together. ESG will get a working copy to 
AECOM with updates to a certain date, and subsequent surveys will be updated after that 
MG: AECOM wants to make this very clear. There are a number of pits and vaults that ESG may be 
seen as additions to the Scope of Work. The pit/vault may figure will be used to check against 
contract documents and drawings to determine which pits/vaults are new and which were identified 
on contract documents.  
MG: Contract documents C4, C5, & C6 can be used for locations of DI, sewer covers, pits, etc. and 
can be marked up to show locations. Individual pit maps are ongoing, but overall tracking sheet 
showing any features that were damaged is essential component of tracking survey 
AH: ESG will get a document over to ECOM ASAP, they are actively working on this document 
CD: payment can’t be sent until pit/vault map is approved 
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Scrap Metal: manifest and tracking on agenda, waiting for any variance from tracking. We will need 
actual receipts from hauler 
 
Field Order 11:  
MG: drainage inlets at Building 14 completed. Tracking of this work provided by ESG to AECOM and 
it is being reviewed 
 
Sampling: 
MG: waiting for baker tanks analyticals for proposal to sample every 20,000 gallons 
 
 

8. Proposed Change Orders 
MG: draft CO will be sent to Ben Rung at NYSDEC soon. Reviewing brick excavation submittal and 

should wrap up shortly and a CO draft will be sent to Ben Rung 
MG: CAP-9 received, and AECOM sent redline markup yesterday (9/6/22). Approval is delayed as 

ESG provides pit/vault map depicting all pits, vaults, sewer, penetrations, manholes, and any 
damaged DIs 

 
9. Health & Safety 

AH: nothing to report 
 MG: With Fall coming days will be getting shorter and it will be getting darker sooner. Will the 10-

hour days need to be adjusted? 
AH: ESG will adjust if necessary but for now will continue with 10-hour days 7am-5pm 

 
 
10. Open Discussion 

Site Security: no issues 
 
Asbestos Abatement:  
MG: will Building 36 will be wrapped up in a week or so 
AH: yes 
For hydroseeding, are all materials necessary available and on site 
AH: yes, hydroseeding will begin today 
MG: Is Building 10 final inspection? 
DC: Building 10 is ready for inspection now but will be performed after hours to prevent disruption 
MG: Is Building 13 pit cleared? 
DC: yes  
TH: it has been scraped and needs visual inspection 
MG what about Buildings 7 & 8? 
TH: not cleared. This area has been cleaned but is in use as an access area for Building 9 
 
Sampling: 
MG: there was a request for consolidation of stockpiles, but No consolidation can occur without 

characterization. After characterization, like materials can be consolidated 
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AH: agreed 
TH: do we need to do a full LF waste characterization? 
MG: We need to do whatever characterization is required based on the location of the material 
JB: We need to follow established protocols for the pits 
MG: yes, we need to follow the protocols 
AH: ESG will send RFI regarding PCB sampling 
MG: we will send this to Patrick Haskell of AECOM for review 
 
Dust Suppression: no issues 
MG: be mindful of dust controls when demolition of building adjacent to roadway occurs 
 
Building 14:  
MG: Building 14 cleanout completed, but ESG could not break through the floor or walls due to 

obstructions, so it has not been backfilled yet. It is a relatively small pit with less than 1ppm PCB 
BR: Building 14 has an oily sheen and this would need to be pumped out prior to backfilling 
AH: ok 
BH: sheen in minimal, one more pump out will be sufficient and then ESG can backfill 
AH: 6 more tanks are arriving on site, once they have capacity then will pump out Building 14 pit, 

perform visual inspection, then backfill 
 
Building 17 Transformer Removal: 
MG: priority is to sorb the oil because we don’t want translocation or migration of the oil. Cover the 

area with a tarp to prevent rainwater from accumulating 
TH: ESG will cover the transformer pad 
 
Water Treatment System: 
TH: results from sampling of tanks should be returned later today (9/7/22) 
MG: Pete Fairbanks and George Kisluk need to receive the results 
 
Disposal Profiles: 
MG: approved the disposal profiles and sent them out. For Building 9 the two pits are segregated. 

The pit with the equipment has oil, grease, and sludge. The electrical pit appears to not have any 
sludge and is relatively clean. There is a substantial concrete wall separating these pits so be 
consistent with how materials are segregated. Concrete not impacted should be resized and 
reused 

TH: would a visual inspection be sufficient, or do we need analytical? 
MG: visual inspection on concrete would be sufficient 
MG Building 36 material has been moved? 
AH: yes, and the pits are being cleaned 
MG: Residual material has accumulated in trough and need to be cleaned out 
 
CAMP Reports: 
MG: need CAMP reports outstanding submittals 
LT: ESG will get these out to AECOM 
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Concrete resizing: 
BR: asked what happened to the concrete in Building 9 where ESG was using the skid steer? 
TH: ESG plans to relocate the material to the recycle pile since there were no sludges or waste 

material observed. 
 
MG: Critical for ESG to complete the pit/vault map with sewer locations and features that were 

damaged. DI work will be hard to complete once cold weather arrives, ESG needs to get those 
wrapped up 

AH: ok 
BR: Building 20, 29, & 33 demolition variance needs to go to DOL, and Utilities need to be contacted 
MG: AECOM will wrap up variances today and get it back to ESG.  
MG: Any new profile variances? 
AH: nothing, just soils one for SMI needs to get to Ben Rung. Amendments to profiles will be coming 

up shortly 
 
MG: Albany County officials will be on site September 15th for a late morning visit. They were happy 

with the last visit and gave a good review to state officials. We are grateful for the work ESG< 
AECOM, and everyone else has done on the site 

 
MG: AECOM will wrap up PCO 7 with Chuck Dusel today 
CD: as soon as PCOs7, 8, & 9 are finalized CO #1 can be completed 
AH: C0-10 was for the work PES completed. PCO log has been updated 

 
 

ACTION ITEMS 
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement and 
demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site-wide. - Ongoing 

• Complete profile for parquet flooring and remaining steel from Bldg. 36. – Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In Progress 

• Provide schedule for Pits and Vaults (must include transformer pads) – In Progress 

• Mobilize additional equipment to increase throughput of the WWTP – Ongoing 

• Review analytical results for water treatment – In Progress 
 

 
 
12.  Next Scheduled Meeting, Location, and Time 
 

• Wednesday, September 14, 2022, 9:00 A.M. 
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13.  Adjournment 

• The meeting was adjourned at 10:06 A.M. 
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MEETING ATTENDEES 
 
NYSDEC 
Ben Rung – Call-in 
Kris Keenan 
 
AECOM 
Mike Gutmann – Call-in 
Chuck Dusel – Call-in 
John Shannon 
David Cofield 
 
ESG 
Adam Harris – Call-in 
Todd Harris 
Laterio LT Humphrey 
 
 
1. Safety Minute 

• Heavy Equipment: be aware around machines, avoid pinch points, make positive eye, or verbal 
contact with the operator. There were thunderstorms with lightening strikes across the site 
yesterday. During sever weather get indoors, don’t congregate in the parking lot.  

MG: Since ESG personnel are still using cutting torches at the site, make sure they are competent 
persons and use all safety precautions 

TH: we will make sure all safety precautions are taken 
 
 
2. Work completed since previous meeting 

Per LT: 

• HASP, CAMP, SWPPP inspections continue 

• ACM perimeter air monitoring and general site cleanup continues 

• Metal processing and loadout continues 

• Profile submittals on going 

• Concrete resizing, processing, and staging continues as needed 

• Load TSCA/Non-friable ACM to Emelle from buildings 9 & 12 continues 

• T8 area air samples passed 

• Building 9 process equipment removal and pit cleaning continues 

• Building 10 pad complete 

• Building 36 pit backfilled 

• Cleaning Building 5 & 6 and T8 pit continues 

• Hydroseeding t Building 10A, 13, & 14 completed 

• Backfilling Building 8 pit completed 
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• Approximate Material Disposal through September 9, 2022 

• C& D debris – 1,826.25 tons 

• Refractory brick – 3,403.78 tons 

• Non-hazardous non-friable ACM galbestos debris – 5,412.92 tons 

• Hazardous non-friable ACM/Galbestos debris – 1,635.49 

• Metal recycling – 4,554.81 
 
 
3. Work planned for the next two weeks 

Per LT: 

• Continue HASP, CAMP, SWPPP inspections 

• Continue metal processing and load out 

• Continue profile submittals for waste 

• Continue concrete crushing and resizing as needed 

• Continue WWTP operations 

• Building 10 & 11 pits backfilled 

• Building 9 basement cleaning continues 

• Building 9 & 12 pit excavation continues 

• Building 22 pit cleaning to start 

• Building 24 pit cleaning 
 
 
4. Project Schedule 

MG: any updates to the project schedule? 
AH: no official update, but the percentage completed has increased. ESG will send out an updated 
Project Schedule next week 

 
 

5. Demolition of Buildings 20. 29, & 30 
MG: requested a status update on the demolition of Building 20, 29, & 30? 
AH: ESG submitted demolition permits and reached out to sewer and utilities, so they are all set. It is 
understood that there can be a several week lead time associated with National Grid coming to the 
site to install rubber protection on the wires. ESG is waiting for AECOM’s response to ESG’s variance 
MG: AECOM is working on the variance and plan to wrap it up today. There were only minor 
comments on the signature of the asbestos licensee. AECOM will get it over to ESG today 
MG: Has ESG reached out to National Gris and Consolidated Edison? 
AH: Yes, a work order was called in and ESG will follow up this week 
MG: Does the permit say anything about traffic control along Spring Street Road during demolition? 
LT: ESG does not have the permit in hand yet but will investigate that once they have the permit 

 
 
6. Status of PCOs 

MG: Draft of CO #1 almost completed 
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CD: AECOM has eliminated PCOs that were rejected and did not have any cost or schedule changes 
associated with them. The CO cannot be finalized until ESG submits revised PCOs specifically #7 
AECOM has updated all the logs 

MG: AECOM will distribute completed logs of PCOs, RFIs, and tracking submittal forms will be 
attached to the meeting minutes 

ESG reported that they received a receipt for the recent tire disposal and that they will revise this 
PCO. 

 
 
7. Outstanding Submittals 

 
MG asked if there were any AECOM outstanding submittals reviews that were holding ESG up? TH 
said no. 
MG: Analyticals for treated water in the baker tanks will be distributed and reviewed by the 
chemists/technical staff at AECOM 
CD: George Kisluk stated in his 8/17/22 submittal review that the water has to be either retreated to 
bring the zinc levels down or combined with another tank that has lower levels, The blended water 
could then be discharged. 
MG: ESG needs to be tracking the baker tanks 
AH: Is ESG good to start discharging water? 
CD: If the water meets the criteria when blended 
AH: Four baker tanks will be blended and the other that had high Fe content will be retreated 
MG: ESG can keep track of the individual tank number and contents 
 
Pit Maps: 
MG: features need to incorporated into the pit maps. Has there been any progress with surveyor 
Gayron? 
AH: Yes, putting together red line drawings for pits by the end of the week 
MG: MG will be on site tomorrow (Thursday 9/15) and requested to complete a detailed walk with 
ESG to confirm pit inventory. Pits shown on the contract drawings and pits that were visible during 
the bid walk are not extra. We know uncovered pits do exist, AECOM & ESG need to agree on pit 
inventory. Sewer penetrations and Drop inlets need to be mapped 
AH: ESG will have data mapped this week 
MG: It would be good to have this for the site walk Thursday 
 
Water Treatment System: 
BR asked who from ESG oversees the water treatment? How is this being tracked? How many tanks 
are there on site now? 
LT: There were 12 tanks plus 5 new tanks for a total of 17 
BR: Who is changing the bag filters and checking pressure differentials? 
AH: Todd Harris and LT are performing that duty 
MG: ESG should provide a list of the tanks and vessels with tank numbers, with a tracking table from 
the specification sheets, with date of treatment, any water quality measurements, bag filter 
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pressures, dates of filing of analytical results, submittals for each analytical. Rainy season will mean 
more water into the treatment plant and ESG will have to keep up with treatment 

 This is a Critical Path Item 
 CD: A treatment system is tricky to keep running smoothly, Peter Fairbanks can review and keep the 

data organized, Someone from ESG has to take ownership as BR has mentioned. 
 MG: AECOM will follow up with Peter and have Dan McDaid look at the specification requirements 

for submittals on the WWTP process. AECOM will go over the WWTP during tomorrows site visit 
(9/15). AECOM is concerned about the iron and TSS results. Proper settling should take care of these 
issues. If ESG need to flocculate or add any other process in the specifications to meet the discharge 
requirements. The solution is to get rid of as much water through the outfalls as possible before 
colder weather arrives 

 BR: what size bag filters are being used? 
 AH: 25 microns and 5 microns and they are changed every 40,000 gallons 
 DC: 5 micron is required for asbestos removal 
 MG: the time frame for settlement is a concern. ESG elected to go for two settlement tanks. Need to 

tune up the WWTP to get the process going smoother and more efficiently 
 AH: Getting the analytical results back is holding ESG up time wise 
 MG: This is a Critical Path Item 
 AH: Todd Harris and LT will take ownership and make this happen 
 BR: the WWTP needs more attention 
 MG (at Thursday’s site visit): after checking the standard Mike noted that the TSS is in compliance 

with SPDES for water samples collected to date. The TSS results will not impede the ability to 
discharge. 

 
 Pit Pumping: 
 MG: Pits at Building 22 and 28 are large and dirty and may involve PCBs. AECOM will assess these 

pits so as to not hold up ESG. ESG will continue to sample stockpiles of material from the pits  
  

 
8. Demolition of Buildings 20, 29 & 33 

MG: AECOM will get the variance to ESG later today 
DC: Material to build the bridge over the Kromma Kill was delivered to site yesterday 
MG: The spec regarding work around the Kromma Kill needs to be looked at and make sure it goes 

into the Daily Report. We need to watch the street points along the creek where it is eroding as 
the recent rains may have affected the creek bank. Check for washouts, monitor plum and 
vertical on the retaining walls. Have they started bridging across the creek? 

AH: the crane mats were delivered yesterday 
MG: ESG needs to check the specs or drawings for monitoring the geotechnical requirements to be 

clear on the sequence for placing bridge across the creek. Since Matt Thorpe left AECOM 
Carsten Floess, PE a geotechnical engineer can perform this work. MG will try meet Carsten on 
site and review this week 
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9. Preparing buildings for final visual inspection and final air clearance sampling 
MG: Is Building 36 ready for finals along with Buildings 9, 12, 27, & 28? 
DC: No, we still need to complete Building 10 finals 
MG: but the west side of Building 10 is completed? 
DC: yes, it is 
MG: Buildings waiting for final inspection represent a large area that can be cleared. 
MG: What’s the status of the crushed brick fill? 
AH: the stockpile was heavily depleted from the backfilling of building 36, ESG estimated 
approximately 500 cy remaining. 
MG: the electrical vault for Building 9 can likely be backfilled to help facilitate clearing the rest of 
Building 9 rolling mill area 

 
 
10. Open Discussion 

MG: any surprises in the pit cleaning? 
LT: no surprises 
AH: process equipment in Building 9 there are subsurface equipment in the basement rolling mill 
side 
MG: Yes, there are bearing cradles, etc. 
MG: has Building 36 been air tested? 
DC: not yet, maybe this week after backfilling is completed 
MG: We would like to schedule hydroseeding and finals over in that area as soon as possible 

 DC: that will be done after the acid pits are cleaned out 
MG: so, the priority needs to be the acid pits 
TH: We will complete the acid pits this week, get the final air sampling completed, and complete 
hydroseeding next week 
MG: the photos of the did they complete some hydro seeding?? hydroseeding look good. The 

sooner we clean and seed the better 
 

MG: Review of CAP 9 complete and will be held until AECOM is satisfied with the pit vault map 
provided by ESG 
MG: WWTP tune up needs to be added to the ESG Action Items 
CD: PCO 7 needs to be added to the action Items 
AH: ESG will send information out to address all PCOs 

 
BR: What are the staffing levels for ESG looking like?  
AH: 4 personnel were brought back on site: 2 operators and 2 laborers 
MG: non-asbestos trained personnel be used in cleared areas 
BR: what is the status of the administrative personnel? 
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AH: the admin is part time approximately 20 hours per week 
BR: non-asbestos personnel can run the WWTP 
AH: ESG will look into that possibility 

 
 
 
 
 

 
 

ACTION ITEMS 
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement and 
demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site-wide. - Ongoing 

• Complete profile for parquet flooring and remaining steel from Bldg. 36. – Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In Progress 

• Provide schedule for Pits and Vaults (must include transformer pads) – In Progress 

• Mobilize additional equipment to increase throughput of the WWTP – Ongoing 

• Review analytical results for water treatment – In Progress 
 
AECOM 

• AECOM will discuss with Peter and George for WWTP review 

• Carsten will need to look over the geotechnical specifications for the access over the Kromma 
Kill creek 

• AECOM: need to review ESG’s reply to Dispensation letter that was sent out 
 
 

 
12.  Next Scheduled Meeting, Location, and Time 
 

• Wednesday, September 21, 2022, 9:00 A.M. 
 
 
13.  Adjournment 

• The meeting was adjourned at 0952 A.M. 
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PROGRESS MEETING NO. 63 Minutes 
 
Date:  Wednesday, September 21, 2022 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  
  

 
1. Attendees:  
 
  Ben Rung, NYSDEC 
  Kris Keenan, NYSDEC 
  Mike Gutmann, AECOM – Call in 
  Chuck Dusel, AECOM – Call in 
  David Cofield, AECOM 
  John Shannon, AECOM 
  Adam Harris, ESG 
  Laterio LT Humphrey, ESG 
 
 
2. Safety Moment: 

Harness safety: inspect all equipment prior to use, make sure to be using safety 
equipment fall protection in pits and vaults 
 

 
3. Minutes from Previous Meeting: 
 No comments on Meeting No. 62 Minutes 
 
 
4. Schedule 

MG: AECOM received an update from ESG on the Project Schedule prior to the 
meeting and will be discussed later in the meeting. The cover email 
mentioned that there were no date changes. Substantial Completion of the 
overall contract is looking at early January based on the PCO and CO#1 
that is in progress. AECOM got an advanced draft out to Ben Rung – 
NYSDEC this morning. AECOM is waiting for some more information on the 
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costs and punch list items from ESG to get the CO#1 wrapped up. AECOM 
would like to again stress the importance on getting this wrapped up today.  

 
AH:  We will get it wrapped up today. ESG is preparing backup and will forward 
later today. 

 
MG:  For the Unit Quantity Evaluation, AECOM has a tracking table in Appendix 

C that will be included in the final meeting minutes at distribution.  
 

MG:  AECOM had a few concerns during the site walk last week concerning labor 
shortages due to various issues. This is a concern for AECOM and 
NYSDEC about ESG meeting contract obligations and completion dates. 
AECOM had good discussions with LT – ESG and Ben Rung – NYSDEC. 
But there were a number of issues that will be discussed as this meeting 
unfolds concerning sequencing and lack of coordination and labor. While 
AECOM sees good progress there are still a few areas that need more focus 
and attention to meet our Contract completion dates.  

 
AH:  ESG is working on putting together another crew and have people that were 

hired in training right now. ESG is hiring more laborers and reaching out to 
additional operators to put on another crew dedicated to pit clearing in order 
to truncate the schedule. 

 
 
5. Progress Since Last Meeting: 
 

LT:  HASP, CAMP & SWPPP monitoring continues 
ACM Perimeter & General Site Clean Up continues 
Metal Processing and load out continues 
Profile Submittals continues 
Concrete Resizing, processing, and staging continues 
Loadout Hazardous & Non-Hazardous material from 9 & 12 continues 
Building 9 Process Equipment Removal and Pit Cleaning continues 
Building 10 Pad complete 
Building 36 Pit Backfill complete and final cleaning is underway 
Building 5, 6 & T8 pit cleaning is underway 

 
MG:  Was there sampling last week of wastewater tanks? 
LT:  Yes, there was sampling that went out last week of the wastewater tanks 
MG: The Past Progress Sheet should be updated with the tank numbers that were 

sampled. A lot of tank sampling and analytical results are outstanding, and 
this is on the critical path list for wastewater handling and discharge. There 
are a lot of items that need to be tracked due to rainwater filling up pits and 
systems being close to capacity. AECOM discussed with ESG at length 
about tracking tank numbers, samples outstanding, in progress and 
approved, etc. ESG is preparing a tracking summary table for distribution to 
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AECOM to provide assurance to NYSDEC that the wastewater treatment is 
being tracked properly. LT maintains a logbook with wastewater treatment 
maintenance and sampling information. What is the status of the tracking 
table? 

AH: ESG will follow up on the status of the tracking table. ESG will include which 
tanks have been sampled as part of the daily email update.  

MG: last week there were two tanks that had to manifolded together but the 
equipment wasn’t available, has that been completed? 

LT: The manifold is complete and is currently discharging from the two tanks to 
the outfall. 

MG: This needs to be reflected in the Past Progress Sheet. 
 
Disposal of Materials: 
LT: C&D Debris – 1,826.25 TN 

Refractory Brick – 3,403.78 TN 
Non-Hazardous Non-Friable ACM Galbestos/Debris – 5,444.62 TN 
Hazardous Non-Friable ACM/Galbestos/Debris – 1,635.49 TN 
Metal Recycling – 4,554.81 TN 

 
 

6. Two Week Look Ahead: (See ESGs Summary) 
 
LT: (September 19-25) 
 HASP, CAMP & SWPPP monitoring continues 

Metal Processing and load out continues 
Profile Submittals for Waste continues 
Building 9 Process Equipment Removal and Pit Cleaning underway 
Water treatment & discharge continues 
Buildings 9 and 12 Pit Excavation and loadout continues 
Buildings 22, 9, and 12 pit pumping to begin 
Buildings 5,6 & T8 pit backfilling will be completed 
Building. 22 pit pumping  
Building 24 pit cleaning underway 
Buildings 34, 35 and 36 area clearing 
 
(September 26-October 2) 
HASP, CAMP & SWPPP monitoring continues 
Metal Processing and load out continues 
Profile Submittals for Waste continues 
Water treatment & discharge continues 
Buildings 10 and 11 pit backfilling 
Building 9 basement cleanout continues 
Buildings 9 and 12 pit excavation continues 
Building 22 pit cleaning to begin 

 
MG:  Wasn’t there activity at Building 27? 
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LT:  At Building 27 ESG started cleaning the pad and opening up one or two 
pits. Since ESG was short on operators, crews were moved into Building 
27 while other areas were being inspected. 

MG:  If this continues add it to the look ahead. 
LT:  It will continue as needed, but it was a filler situation while ESG was 

waiting for other areas to be sequenced. 
MG:  Priority should be around western side of Building 9 backfilled, so we are 

not repeating efforts on wastewater treatment. 
AH:  Understood, ESG plan is to get that section of Building 9 pumped out and 

backfilled and the pumping has started today. 
BR: ESG is pumping on Building 9, but isn’t there a constraint on the capacity 

of the wastewater treatment system? 
AH: ESG has been treating and discharging for the past week 
BR: There is some priority pumping to do. Pumping on Building 9 today does 

not seem to be a priority due to the volume of water present. 
AH:  The goal was to get Building 9 pumped down and getting an entire crew 

focused in that area to complete the work. 
BR: I would like to touch on that: getting an entire crew focused on one task, 

we are not seeing that now, ESG is all over the place. We can come back 
to that later. But one last thing, cleaning  areas around buildings 5/6 & T8 
were cleaned this week and were measured down this morning and are 
prepared for backfilling, but that whole western side needs to be gone 
through, it is not done. There are conduit stubs, wire, steel, and it needs to 
have a group of guys walk and pick it. 

AH:  ESG thought the area was completed  & cleared. 
DC: It was cleared for asbestos only. 
AH:  ESG will walk the area with AECOM and see what needs to be addressed. 

 
 
7. Project Schedule: ESG to provide updated schedule. 
 

MG:  Final schedule was sent by ESG this morning. AECOM will look at this 
and provide a formal submittal review response within a day or two. 
Substantial completion is scheduled for January 6, 2023. Is that consistent 
with discussions between ESG and NYSDEC? 

BR: Yes, that is consistent. 
MG:  Buildings 20, 29, and 33 demolition is scheduled for October 31, over a 

month away 
AH: Obviously that will move up once ESG gets the permits. 
 
MG: Reminder that wastewater treatment will be more difficult once the cold 

weather arrives. 
AH:  Understood 
 
CD: Substantial completion show as January6,2023 but final completion is 

shown for January 23, but the schedule shows no activity within that time 



-5- 
 

frame. 
MG: ESG indicated that that time frame would be for punch list items. AECOM 

will review the schedule and submit a formal submittal review and get that 
back to ESG 

 
 
 
 

8. Submittals: 
 

Submittal Log: 
MG: ESG provided submittals and AECOM will review.  
 
Revised Site Vault and Pit Map: 
MG: ESG made good progress on the pit vault maps and they are about 80-85% 

complete. While we have individual pit vault maps that we are tracking, the 
overall base mapping is not quite complete. AECOM indicated that CAP 9 
would be held up until the mapping is provided. Mr. Battaglia indicated 
during a prior meeting ESG would get the process moving and completed. 

AH: At what point do you want it completed to because it will not be 100% 
complete until the end of the project. 

MG: AECOM recommended to Ben Rung – NYSDEC that AECOM was satisfied 
with the progress on the base map, and we can approve CAP 9. But we still 
don’t have a final map showing all the locations that need to be repaired for 
DIs, sewers, etc. We can’t wait until we get snow on the ground. 

AH: Understood, the final map is approximately 95% completed and ESG will 
have it out this week. LT has the maps in his office and will send them out. 

MG: AECOM and ESG will make notes for tracking redline drawing as we 
proceed with the various pit vault cleaning operations. Paper copies will be 
provided to AECOM for tracking with dates, pit designations with alpha-
numeric identifiers and anything else that becomes uncovered. Lidar 
imagery was provided to help identifying infrastructures to Todd Harris. This 
data will be used to find sewer penetrations. Overall AECOM recommended 
to NYSDEC to process the CAP 9 and we are mostly satisfied with what 
ESG has provided with the pit mapping survey and we understand that this 
is a work in progress. 

 
Scrap Metal Recycling Tracking Sheet: 
MG: ESG needs to send this to AECOM.  
AH: ESG will get that out this week. 
 
PCOs: 
MG:  AECOM needs the invoices and the backup; this is a critical item. 
AH: The ESG office is pulling that together now. 
MG: AECOM would like that today to review and get to NYS so that it can be 

executed and approved. 
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NYSDOL Variance Amendment: 
MG: There was a very minor comment. AECOM discussed with ESG. Has this 

been submitted to DOL yet? 
AH: That will go out to DOL today. 

 
Various analytical reports: 
MG:  There’s a lot of analytical reports outstanding and in progress. If there is any 

staining in the pits, then AECOM has to gather additional verification 
samples for the final engineering report and records for future work with 
NYSDEC. There may be parts of Building 9, 12, 22, 27, and 28 pits, mini 
vaults around 7, 8, and 10, and transformer vaults. If there no substantial 
staining it won’t be required. AECOM has submittal reviews that were 
completed yesterday, and we will get those updated and sent back to ESG. 
AECOM is up to date with everything that was in hand from ESG. 
 

 
9. RFI/Field Orders: 

MG: RFI-15 – AECOM returned “Resubmit with Revisions” on 09-21-22. There 
is no record of elevated TSS. This was discussed with ESG last week and 
the highest value (~4) was less than the SPDES discharge limit of 10.  

 
MG: How many tanks are empty at this point: 
AH:  One empty tank and two currently discharging. There should be three 

empty tanks by tomorrow morning. 
MG: How much water is in pit 9? 
BR: As much as there ever was, it is filled to the water mark. 
MG: Repeated effort and work is not good for progress, especially with more 

rain on the way.  
TH: ESG will take a look after the meeting to access the situation.  
BR: Is the discharge pumping or gravity? 
AH: Gravity. 100 gal/min is the discharge flow limit. 
BR: Discharge is too slow. 
LT: ESG will increase the discharge flow rate. 
 
MG: There was another submittal where low level mercury was not included in 

the analytical so it can’t be approved.  
AH: ESG will resubmit it with the whole package when they get it back from the 

lab. 
MG:  Is there an issue with the lab and turnaround? 
AH: There was a holdup with the lab but not sure as to why. 
MG: Solution is processing the wastewater and the sequencing of the pumping 

effort to discharge. It seems disjointed and uncoordinated. It needs more 
focus and attention before cold weather arrives. 

CD: Has someone from ESG taken responsibility for this effort? 
MG: LT and Todd Harris are tracking this and ESG will provide a summary 
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wastewater treatment table. 
AH: Todd Harris is out sick, not COVID related. 
 

 
10. Field Clarification Memos: 
 No new FCMs  
 
 
11. Disputes/Claims: 
 None to date 
 
 
12. Proposed Change Orders: 

MG:  AECOM needs more backup information on the cost for the PCOs. Please 
get them to AECOM today so that they can be finalized.  

AH: ESG is pulling all the invoices on that. 
CD: When will NYSDEC be looking at that draft change order because 

AECOM has some questions/comments. That we wish to discuss. 
BR: Later today. 
 

 
13. Payment Applications: 
 CAP-9:  

MG:    AECOM sent redline markup on 09-21-22 and reconciled the days worked. 
There were minor adjustments to pay items 1 and 2 in the redline, 
everything else was in order. 

 
 
14. Health and Safety 

LT:  Nothing to report. 
 
MG: AECOM regional Health & Safety Officer Pete Wray will visit the site either 

in person or virtually to go over AECOM Safety tracking for the site. MG and 
JS will provide a Safety presentation to the AECOM Executive Leadership 
in late October. 

 
 
15. Open Discussion 

 
Site Security: 
LT: Nothing to report. 

 
Asbestos Abatement – Buildings 9, 12, 23, 32, & 36 
MG: ESG made good progress on closing out areas with our finals. When do we 

expect to run the final inspections for Building 36 and the area north of 
Building 36? 
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DC: Likely to happen at the end of this week or the beginning of next week. 
There were a few punch-list items to complete and some picking to do 
around the west side of the perimeter. 

MG:  Is the paved area adjacent to Building 14 cleared? 
DC:  Yes. 
DC: Final clearance for Building 32 was received this morning, so remaining 

concrete walls can be removed. 
 

Drainage inlets 
 
MG: There were some issues with the DIs getting silted up. The berm at the 

immediate south end of Building 14 has a lot of silt. AECOM told ESG that 
that berm is not necessary and only contributes silt to the restored DIs and 
takes time away from other work. If it is cleared the berm can be removed. 

AH: The berm will be pulled out and a silt wattle installed. 
MG: DIs were fixed up with crushed stone. 
BR: ESG used crushed rock that was filled with fines. 
AH: It should have been 2–3-inch clean stones, ESG will dig out the fines and 

use 2–3-inch clean stone. 
BR: There is a DI catch basin between Buildings 15 and 16 that was completely 

unprotected, and it is taking water and debris, with sediment washing into 
the DI. 

MG: This is the area that was recently hydroseeded. 
LT: ESG will take care of this. It was covered before and ESG found it. 
BR: If it was previously found it should have been properly cleaned with silt fabric 

and silt protection. 
LT: ESG will take care of the DI. 
 
 
Sampling Results: 
MG: AECOM returned submittals on analytical for treated tanks and wipe 

samples. Wipe samples all came back clean for PCBs so the equipment 
and tanks/transformers can be removed and recycled. There was one 
treated tank where low level mercury was not included in the analytical so 
it can’t be approved. The sequence and coordination of the wastewater 
treatment system and discharge is important.  

 
MG: One important thing to note is keeping track of where we are excavating soil 

material from the pits in and around building 9 and 12. AECOM discussed 
with ESG operator that the removal of material within the pits is bound by 
the concrete side walls and bottoms. We are not chasing soil underneath 
slabs on grade. This is sometimes difficult to determine due to intricate 
infrastructure.  

DC: AECOM did a site walk on Tuesday with ESG to go over Building 9 and 
Building 12 area to confirm we are not chasing soil. 

MG: Make sure they are only removing material within the pits themselves. 
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JS: We are clear on this issue. 
MG:  Roger Snell – ESG operator had a good plan of approach that requires 

backfilling on the north side and the basement area, so this needs focus, 
coordination, and attention. The subgrade excavations in the north end of 
Building 9 where the electric arc furnaces were excavated have filled with 
water. This area needs to be backfilled. 

AH: ESG needed to wait for survey to complete their drawings before backfilling. 
ESG will follow up with the surveyors.  

 
Staffing: 
BR: ESG needs to get their staffing levels up and have a cohesive plan as they 

are all over the place with their crews. Who is in charge? 
AH: LT oversees the field crews. 
MG: An ESG operator stated that he was not satisfied with the amount of effort 

put forth by the laborers. 
BR: Are there senior field staff running crews? 
AH: Yes, Brian Cummings and Chris Giambelluca are senior guys that run pit 

cleaning crews. ESG is trying to add another cleaning crew.  
  

Dust Suppression: 
MG: Not a big issue since things have been wet with rain. 
 
Drainage: 
MG: The western side of Building 14 hydroseeding was not germinating yet. 
AH: a crew will go out and hand seed that area this week as necessary. 
 
Clearances: 
MG: Building 32 is cleared, building 36 is almost ready. The site is consolidating, 

and we need to continue this progress. 
 
Inspections: 
MG: Building 10 passed, building 36, 5, 6, and T8 have a few items remaining 

so that needs attention. 
 

Demolition Status: 
MG:  Any progress on building permits and utilities? 
AH: ESG has submitted the building demolition permits, ESG has not heard 

anything back and they will reach out to them this week. Utilities request are 
all in and ESG will submit the variance today. 

MG: What about for National Grid about the rubber on the lines? 
AH: ESG hasn’t heard back but will follow up. 
 
Hydroseeding – Ongoing 
 
Equipment Removal – Building 9  
MG:  A large portion of the rolling mill equipment has been removed. It will need 
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to be decontaminated with a surfactant and wipe tested for PCBs before it can be 
removed and disposed or recycled. We do not want to see it going off as 
TSCA/hazardous waste. There is a lot of steel there and it is very dense.  
 
Backfilling – Building 8 and 14 are completed, 36 is almost completed. 

 
Water Treatment System – discussed previously. 

 
Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination – all 
on going. 

 
Weekly SWPPP Inspections – on going 

 
Disposal Profiles: 
MG:  Ben Rung – NYSDEC had an update to one of the profiles that was 

signed. There are no other profiles outstanding that need revision. 
AH:  There was a batch of sampling for the individual pile was sent out on 

Monday. That will hopefully be added to the SMI stockpiles, and the profile 
will have to be amended. 

MG:  What about the steel at Building 36? 
AH: There are two additional trucks coming scheduled for next week that 

should be all that is needed. 
MG:  There were a few drums staged that were all labeled. ESG should make 

sure they stay in order. Building 32 has a lite oil UST that will have to be 
removed. 

 
Concrete and Brick Resizing: 
MG:  The crusher is off site. AECOM has concerns about the resizing 

operations. Will there be a dedicated operator there doing the resizing? 
AH: Yes, we will have a dedicated operator. Three operators are on site with 

another arriving after next week. 
BR: Is there someone to get up there now to start resizing concrete? 
AH: Yes, ESG is waiting for a machine part and once it arrives will have an 

operator resizing concrete. 
 
Action Items Discussions: 
MG: For CAP 10, Adam is that in progress and what’s the through date? 
AH: I will get with Brian Harris. It will likely take us through the end of this 

month. 
MG: There will be some pay items on the pit credits that were completed during 

that period. 
AH: ESG has pit maps for that . 
 
MG: I will contact Carsten this week to wrap up his review of the geotechnical 

specifications for the access over the Kromma Kill for demolition of 
building 29. Is there a logistical plan in place? 
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AH:  Yes, crane mats have already been mobilized to the site and the surveyor 
will take readings prior to any work being performed. 

 
 
16. Action Items 
  
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports –  

• Submit Outstanding Weekly SWPPP Reports – 

• Submit Revised Redline Drawings – Completed 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 

• Complete profile for parquet flooring and remaining steel from Bldg. 36. – 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Mobilize additional equipment to increase throughput of the WWTP – Ongoing 

• Review analytical results for water treatment – In Progress 

• Provide updated schedule for Pits and Vaults (must include transformer pads) – 
In progress 

• Coordinate with Town of Colonie and utility carriers for demolition of Buildings 20, 
29, and 33 – In Progress 

• ESG to seed areas cleared as part of final restoration – In Progress 

• Submit Revised Site Vault and Pit Map – In Progress 

• Submit Revised Scrap Metal Recycling Tracking Sheet 
 

AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – 
Ongoing 

• Obtain final clearances for Buildings 36, 5, 6, 7, 8, 10 and 12 – Pending ESG’s 
Final Cleanup  

• Select aerial photo from drone survey for NYSDEC publication – In Progress  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
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penetrations) – In Progress  

• AECOM sampled for PCBs in pits at Building 14 and 36 on 08-17-22 and sent 
samples to the lab – Awaiting Results 

• Review updated SMI Profile – Completed 

• Review updated CWM Profile -  

• Review NYSDOL Variance Amendment No.3 Proposal – Completed 

• Review PCO-7 – Completed 

• Review PCO-8 - In Progress 

• Review PCO-9 – In Progress 

• Review Updated Project Schedule –  

• Review ESG Response to Dispensation Letter –  

• Have Carsten look over the geotechnical specifications for the access over the 
Kromma Kill Creek 

 
NYSDEC 

• Review and sign profiles as needed – Ongoing 
 
 
17. Next Scheduled Meeting, Location, and Time 
 Wednesday, September 28, 2022, at 9:00 A.M.   
  
 
18. Adjournment 

Meeting was adjourned at 10:22 am 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
 

PROGRESS MEETING NO. 64 MINUTES 
 
Date:  Wednesday, September 28, 2022 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
 
 Ben Rung, NYSDEC 
 Mike Gutmann, AECOM – Call in 
 Chuck Dusel, AECOM – Call in 
 John Shannon, AECOM 
 David Cofield, AECOM 
 John Battaglia, ESG – Call in 
 Brian Harris, ESG 
 Adam Harris, ESG 
 Laterio LT Humphrey, ESG 
 
 
2. Safety Moment 

Severe weather events: hurricanes in Florida, lake effect snow in New York; be 
prepared for heavy rain, localized flooding 
Hygiene & Chemicals of concerns: wash hands to prevent cross contamination 
and transmission of chemicals of concern (asbestos, PCBs, etc.), use glove as 
necessary, use hand sanitizer, stay home if sick or have symptoms   

 MG:  Is ESG keeping up with decontaminating the trailers? 
LT:  Yes, ESG went over this during the safety meeting 
MG:  Were there any recent staff shortages due to illness? 
LT:  There were a few positive covid tests last week and learned of one today. 

That’s why the safety topic was about staying clean 
MG:  Is AECOM keeping their trailer clean also? 
JS: Yes 
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3. Minutes from Previous Meeting 
 No comments 
 
 
4. Schedule 

MG: ESG sent an updated schedule today. Are there any major variances on the 
updated schedule? 

AH: ESG moved pad cleaning of 27 & 28 and updated some percentages or 
work completed 

MG: AECOM will follow up and try to get the review out today  
AH: ESG removed the twelve days for the rad brick removal on the last item. It 

was instead incorporated throughout the schedule 
BR: The schedule goes through the day after thanksgiving, I assume ESG will 

be off during that time? 
AH: Those days weren’t included as vacation days into the schedule, but ESG 

will add those to the schedule 
BR: As well as the week between Christ mas and New Year’s? 
AH: ESH will shut down between Christmas and New Year’s 
MG: Does ESG anticipate any Saturday work? 
AH: As of right now ESG doesn’t anticipate any Saturday work, but ESG may 

be on site for water treatment pumping and discharge on Saturdays, if 
necessary, but not other operations 

 
MG: Cold weather is coming up and this will slow progress down 
CD: If ESG is on site on a Saturday for water treatment AECOM should have 

someone on site providing oversight.  
MG: That would depend on if it was a discharge situation or treatment only 
CD: The rule has been if the contractor is working AECOM is on site, but 

AECOM can discuss this offline with ESG later 
AH: If AECOM is going to be on site on a Saturday, then ESG will send a full 

crew. ESG was under the impression that AECOM was not required to be 
on site just for water treatment 

MG: I think just discharging would be ok without AECOM on site, but give 
AECOM notice on what work is to be performed 

 MG: Does the dispensation cover Saturday work? 
BH: ESG will look into the dispensation (approved for 5 ten-hour days right now, 

so any changes would have to be discussed) 
 
 
 
5. Progress Since Last Meeting 

LT:  HASP, CAMP & SWPPP monitoring is on going 
ACM perimeter & general site cleanup is on going 
Metal processing and load out continues 
Profile submittals are on going 
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Concrete resizing, processing, and staging continues 
Loadout of hazardous & non-hazardous material from buildings and areas 
9 & 12 continues 
Building 9 process equipment removal and pit cleaning continues 
Building 10 pad is complete 
Building 36 pits backfilling completed 
Cleaning areas around buildings 5 & 6 and T8 is completed 
Building 27 pad and pit cleaning started as of last week 
 

MG:  Are the small pits and electrical vaults around Building 10 completed? 
LT: Those have not been backfilled yet, ESG is waiting for final air clearance to 

be completed prior to backfilling. LT talked to DC about backfilling either 
before or after final air monitoring clearance and DC had no objections to 
either method 

DC: Final air clearance was not completed due to rain events 
BR: Building 36 looks good, except for pieces of steel protruding. Will they be 

handled as punch list items? Will those items be saved until the end of the 
project, or will the area be finalized before that? 

AH: ESG will move back into the area in the next week or two to handle small 
detail work items. I do not think there is a punch list yet?,  ESG will start at 
Building 17 cutting steel next week and will start addressing items with a 
detail crew 

MG: ESG should keep in mind that there were several concrete surfaces that 
were scheduled to be cut out: buildings 12 and 14 had small pad that was 
heavily stained, the pad beneath the former transformers at the southeast 
corner of building 17. Are these considered final? 

AH: Yes, these will be cut out 
MG: Maybe another month before it snows so anything ESG can do to clean up 

the surfaces before they are covered in snow would be helpful. These items 
should be prioritized so that they can be completed. 

BH: What does the contract say about weather delays? 
BR: There is no relief in the contract for snow days 
  

 Approximate material disposal 
C&D debris – 1,826.25 TN 
Refractory brick – 3,403.78 TN 
Nonhazardous non-friable ACM Galbestos/Debris – 5,444.62 TN 
Hazardous non-friable-ACM/Galbestos/Debris – 1,635.49 TN 
Metal Recycling – 4,572.30 TN 

 
 
6. Two Week Look Ahead: (See ESGs Summary) 

 
HASP, CAMP & SWPPP monitoring continues 
Metal processing and load out continues 
Profile submittals for waste continues 
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Building 9 process equipment cleaning 
Water treatment & discharge continues 
Building 9 and 12 pit excavation and loadout continues 
Building 9 pit pumping and basement backfill continues 
Hydro-seed 36, 5/6 and 17 areas continues 
Building 27 pad and pit cleaning, and backfilling 
Building 28 pad and pit cleaning beginning 
Building 30, 31 and 32 area cleanups for final clearances 

 
MG: Building 9 basement was filled with water and pumping has resumed but 

progress seems slow. Is there a way to increase the pumping rate? 
LT: Approximately ¾ of the way completed and ESG is making room in the 

treatment system for the anticipated volume. ESG plans to be able to enter 
the basement on Thursday to plug holes and do final cleaning. Three tanks 
are being filled and three are in the process of being discharged 

JS: There was tape obstructing the intake of the pump that was cleared away 
and enabled the flow rate to increase greatly 

LT: ESG will maintain and keep up with storage capacity to continue pumping 
JS: ESG has tasked a single worker with overseeing the water treatment 

system who will be able to keep track of water flow and tank volumes to 
ensure smooth operation 

MG: Can Building 9 backfill be moved up to this week? 
AH: As soon as the water is pumped down and pit cleaned, ESG will start 

backfilling as soon as AECOM gives clearance 
MG: This is a priority so work with ESG to get this completed 
BR: The fill material is incredibly sandy, is that what was ordered from the gravel 

pit? 
 AH: There was quite a bit of fine material 

MG: AECOM and ESG went to the gravel pit to confirm the area to take material 
from 

AH: Yes, a certain portion of the gravel pit was approved. ESG will confirm with 
the supplier that the material is coming from the approved location 

MG: JS from AECOM should take a ride to the gravel pit with AH from ESG to 
make sure the material visually meets approval, or otherwise the load will 
be rejected 

BR: This material is well suited to filling in and amongst the larger pieces, but 
overall, it seems too fine 

AH: ESG and AECOM will visit the gravel pit and ensure the site is receiving the 
proper material 

MG: The sample that was pulled from the gravel pit was in the geotechnical 
report. JS from AECOM will review the geotechnical report and visit the 
gravel pit with ESG to see if they need to pull material from a different 
location 
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7. Submittals 
MG: ESG sent submittals on water treatment. AECOM reviewed these and one 

needs to be resubmitted: one oil and grease result was not included 
AH: ESG should resubmit with oil and grease in the next few days. More for 

water treatment should be coming in in the next few days and submit them 
to AECOM 

MG: AECOM will turn those around quickly. Are there any other analyticals 
outstanding for the submittals for any of the pits that might impact a 
particular profile for disposal? 

AH: Not currently. ESG is continuing to clean out pits and will have to run them 
for metals and PCBs preliminary analyticals 

MG: Material is being segregated prior to sampling, correct? 
AH: Yes, ESG is segregating material 

 
 
8. RFI/Field Orders 
 No new RFIs or field orders 
 
 
9. Field Clarification Memos  

No new filed clarification memos 
 
 
10. Disputes/Claims 

No disputes or claims to date 
 
 
11. Proposed Change Orders 

MG: AECOM reviewed PCO 7 for the additional demolition of structure 20, 29, 
and 33. There are additional comments needed to wrap up this PCO and 
CO#1. The backup for equipment and labor is not sufficient and additional 
details are needed 

AH: That schedule of values that was given falls in line with the contract 
schedule of values 

MG: This will be talked over with NYSDEC after the meeting on a 2:00 pm call..  
 AH: It is not Time & Material pricing  

CD: The cost is not the issue but the presentation 
BR: This can be discussed later today 

 
 
12. Payment Applications  

MG: CAP 9 was sent over to Ben Rung at NYSDEC with AECOMs minor 
adjustment. Is ESG working on CAP 10? 

AH: Yes, CAP 10 will come out next week to incorporate August and September.
  

13. Health and Safety 
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No issues other than several positive COVID 19 tests. No injuries to report 
 
 
14. Open Discussion 

MG: Stressing the importance of backfilling Building 9 basement. The pits north 
of building 9 have started backfilling 

 AH: ESG is about halfway down 
 MG: Is the backfill being compacted properly?  

BR: Too early to tell since they just started the process 
MG: Hopefully ESG can reconcile the material sizing as soon as possible. How 

much material is currently stockpiled on site? 
AH: approximately 10 truckloads, and concrete processing is resuming to 

provide material for building 9 basements. Currently there are four operators 
on site and looking to add one more and are interviewing staff 

BR: There is a stronger labor force here this week 
DC: Hydroseeding done except west side of building 10 
 
Air Clearances 
DC: Building 10 is the last area needing final air clearance, other areas just need 

final visual clearance without needed air monitoring. AECOM will do 
background air clearance south of building 32 

AH: ESG will clean areas around building 30, 31, & 32 and prepare it for final 
walk thorough for visual inspection followed by hydroseeding. ESG will then 
progress over to building 27 & 28 for inspection once the pit cleaning is 
completed 

 
Wood/Brush Debris 
AH: ESG has identified companies that can do it, but they require ACM training. 

ESG will bring the equipment to a clean area, or clean the area where the 
brush pile is located 

MG: Wood chips can be used as erosion control on steeper slopes 
 
DI/Stormwater protections 
AH: they are shored up with filter fabric along building 14. The maintenance is 

ongoing. The berm at the south end of building 14 has not been removed 
but the area has been cleaned up. The driving area was re-stoned and 
maintained 

JS: The DI between building 15 & 16 was cleaned out and fabric and silt sock 
was installed 

LT: That DI was taken care of last week and the area was hydroseeded 
AH: Storm Structure Condition Plan was provided today. The legend on the form 

shows the conditions of each structure whether they are damaged, buried, 
etc. Some buried ones will need to be uncovered this week. The form is 
preliminary for what has been uncovered so far and pictures of each 
structure are available 

MG: AECOM will review and provide comments as soon as possible 
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AH: Sanitary penetration will be on a different plan that is just about done. Some 
field points still need to be uploaded. 

MG: This is a substantial requirement for Town of Colonie and should probably 
be on the scheduled as a separate item. There is a requirement in the 
specifications that sanitary sewers need to be backfilled on site as final 
completion 

 
Stockpiles 
AH: All discrete piles at building 23 have been sampled or are scheduled for 

sampling. After results are returned piles under the hazardous levels will be 
consolidated by ESG and collect composite samples for disposal. 

BR: There a sludgy pile at Building 7 that needs to be taken care of 
AH: This is material from Building 8 pit. It will be relocated and sampled 
 
 
Demolition of buildings 
MG:   Any update from the DOL regarding the variance? 
AH: DOL has not responded back to ESG. National Grid has not responded but 

ESG will follow up this week. LT will visit the Town of Colonie to check the 
status of the building permits 

MG: Monitoring of the Kromma Kill will need supplies. These should be on site 
for use when demolition begins. Carsten Floess – AECOM Engineer of 
Record will inspect this very closely 

 
 

15. Action Items 
  
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports –  

• Submit Outstanding Weekly SWPPP Reports – 

• Submit Revised Redline Drawings – Completed 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 

• Complete profile for parquet flooring and remaining steel from Bldg. 36. – 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Mobilize additional equipment to increase throughput of the WWTP – Ongoing 

• Review analytical results for water treatment – In Progress 

• Provide updated schedule for Pits and Vaults (must include transformer pads) – 
In progress 

• Coordinate with Town of Colonie and utility carriers for demolition of Buildings 20, 
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29, and 33 – In Progress 

• ESG to seed areas cleared as part of final restoration – In Progress 

• Submit Revised Site Vault and Pit Map – In Progress 

• Submit Revised Scrap Metal Recycling Tracking Sheet 
 

AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – 
Ongoing 

• Obtain final clearances for Buildings 36, 5, 6, 7, 8, 10 and 12 – Pending ESG’s 
Final Cleanup  

• Select aerial photo from drone survey for NYSDEC publication – In Progress  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) – In Progress  

• Review updated CWM Profile – in progress 

• Review PCO-8 - In Progress 

• Review PCO-9 – In Progress 

• Review Updated Project Schedule –  

• Review ESG Response to Dispensation Letter –  

• Have Carsten look over the geotechnical specifications for the access over the 
Kromma Kill Creek 

 
NYSDEC 

• Review and sign profiles as needed – Ongoing 
 
 
 
16. Next Scheduled Meeting, Location, and Time 
 Wednesday, October 5, 2022, at 9:00 A.M.   
 
 
 
17. Adjournment 

Meeting was adjourned at 10:10 am 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 65 MINUTES 

 
Date:  Wednesday, October 05, 2022 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
 
  Mike Cruden, NYSDEC – call in 
  Ben Rung, NYSDEC – call in 
  Kris Keenan, NYSDEC 
  Mike Gutmann, AECOM – call in 
  Chuck Dusel, AECOM – call in 
  David Cofield, AECOM 
  John Shannon, AECOM 
  Adam Harris, ESG 
  Todd Harris, ESG 
  Laterio LT Humphrey, ESG 
  John Battaglia, ESG – call in 
 
 
2. Safety Moment  

Equipment safety (chao saw/hand tools): use proper PPE, be aware of sparks, 
use safety glasses and face shield, inspect all equipment prior to use 

 
 
3. Minutes from Previous Meeting: 
 ESG comments on Meeting No. 62 Minutes – no comment 
 
 
4. Schedule 

a. Progress 
MG:  CO#1 is almost completed; AECOM is waiting for final information from 

PCO#4. 
 AH:  ESG will get PCO#4 out later today.  
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MG: Revised substantial completion date will be January 6, 20223 and Contract 
end date is January 26, 2023. As soon as AECOM receives the information 
for PCO#4 will send CO#1 to NYSDEC for review. 

 
Substantial Completion of the Overall Contract  
MG: Engineer’s opinion of percent complete is 85% through early October 2022. 

CAP 10 is in progress, when will it be completed? 
AH: ESG will get it out by the end of this week. 
BR: CO#1 will get submitted not later than 1 week from today, with or without 

PCO#4. 
AH: PCO#4 will be submitted today. 
 

 
 
5. Progress Since Last Meeting: (Refer to ESGs summary) 

LT: HASP, CAMP & SWPPP monitoring is on going 
ACM perimeter & general site cleanup is on going 
Metal processing and load out continues 
Profile submittals are on going 
Concrete resizing, processing, and staging continues 
Loadout hazardous & non-hazardous material from Buildings 9 & 12 
continues 
Building 9 process equipment removal and pit cleaning continues 
Building 10 Pad cleaning completed 
Building 36 pit backfilling completed 
Cleaning Buildings 5,6 & transformer pad T8 pits completed and backfilled 

  
MG: Building 9 basement water has been removed from pit, what 

cleanup/penetration sealing remains? 
LT: 95% of penetrations have been plugged. ESG is concentrating on material. 
MG: Will backfilling be done this week? 
LT: ESG will start backfilling after inspection later today and start backfilling 

from south to north. 
MG: Very important to get basement area backfilled to avoid continued pumping 

and treating of water.  
LT: Its is a priority to get this task completed. 
MG: Will floor of pit cleaning be handled with bobcat/equipment of laborers? 
LT: Bobcat will pick up material and move to north side for excavator to remove. 

It should be happening today. Limited space for more than one piece of 
equipment and manpower. The mini excavator is not digging but moving 
material out of confined areas. 

 
Approximate material disposal 

C&D debris – 1,826.25 TN 
Refractory brick – 3,403.78 TN 
Nonhazardous non-friable ACM Galbestos/Debris – 5,444.62 TN 
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Hazardous non-friable-ACM/Galbestos/Debris – 1,914.95 TN 
Metal Recycling – 4,582.04 TN 

 
 

6. Two Week Look Ahead: (See ESGs Summary) 
LT: HASP, CAMP & SWPPP monitoring continues 

Metal Processing and load out continues 
Profile Submittals for Waste continues 
Water treatment & discharge continues 
Building 9 and 12 Pit Excavation and loadout continues 
Building 9 basement cleaning and backfill continues 
Building 27 & 28 pad and pit cleaning continues 
Building 30 & 31 Pad Cleaning and Perimeter Asbestos final cleaning 
underway 
Building 32 wall demolition in progress 
Building 27 pit backfilling 
Building 28 cleaning and backfilling 
Building 32 pit cleaning 
Building 10 and 11 pit backfilling 
 

MG: Two submittals came in approved and will be sent over momentarily for 
two tanks, ~40,000 gallons. 

  
 MG:  Building 27 pit and pad AECOM has a few areas to be sampled for PCBs. 

AH: One of the pits is metal lined on the walls and floors all the way to the 
surface. 

DC: AECOM did a visual inspection, and it is close to being approved after 
additional cleaning. 

MG: Any dewatering at Building 28? 
DC ESG is not in that area yet due to focusing on Building 9. 
DC  Final asbestos air monitoring clearance for buildings 36 and 10 was 

approved yesterday. 
 
 
7. Project Schedule: ESG to provide updated schedule. 

AH: Percentage completed was updated, and moved progress on building 27 & 
28, and pads 30 & 31 were moved up on the schedule. 

MG: Contract end date should be January 26, 2023. 
AH: That will be updated 
 
MG: Any updates on the demolition of building 20, 29, & 33? 
LT: ESG will deliver a check to the city and the permits will be issued by the end 

of this week. 
MG: Any updates on the utilities from National Grid? 
AH: No update, ESG will follow up this week. 
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8. Submittals: 

MG:  Several submittals come in on the water treatment recently. Are the redlines 
for the pit maps being updated daily with AECOM and ESG? 

 JS: AECOM is working with ESG on that issue. 
MG: Any items that need repair that were identified during operations, including 

DIs, sewers, etc., are they being marked up appropriately? 
JS: Yes, AECOM has been going over this with ESG. 
 

 
9. RFI/Field Orders: 
           Nothing new to report.  

MG: RFI 13 is still pending. The request to decrease the sampling frequency 
will be reviewed with recent samples coming back and the SPDES permit to see 
if the sampling frequency can be decreased. We will hopefully have an answer 
by close of business tomorrow pending review of recent sampling submittals. 
 

 
10. Field Clarification Memos: 
 No new FCMs to report.  
 
 
11. Disputes/Claims: 
 None to date. 
 
 
12. Proposed Change Orders: 
 MG: PCOs 7, 8, & 9 are up to date. PCO 4 was discussed already.  
 
 
13. Payment Applications: 
           MG: CAP-9 has been approved. Did Ben Rung push it through? 
 BR: Yes, CAP 9 was submitted for payment earlier this week. 
 MG: ESG is working on CAP 10 and we should have it by the end of the week. 
 
 
14. Health and Safety 

No incidents to report. 
 

 
15. Open Discussion 

Site Security – no issues. 
 

Asbestos Abatement 
MG: Final clearances on Buildings 36, 5, 6, T8 areas are completed. Are areas 

30 & 31 already cleared? 
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DC: Final air monitoring was completed but a final walk-through inspection is still 
needed around the area.  

DC: Final clearance is needed on buildings 27, 28, 22, 23, 12, & 9. 
MG: A large percentage of the site has been completed as far as final air 

clearances. Portion of south end of building 32 still has a concrete wall to 
be demolished. Building 27 basement area had a boiler that is being 
cleaned out. Has the rolling mill pit for Building 9 & 12 been removed from 
the concrete portions of the perimeters? 

DC: Approximately 75% has been completed but there is still work to be done. 
Once 9 is backfilled they will be able to get into that area and complete the 
work. 

 JB: Will they be cleaning the water down to the surface? 
DC: Once the material is removed a visual inspection will be performed and then 

ESG can start backfilling. 
JB: In some cases, a 12in layer of stone was used instead of trying to get that 

last bit of water. 
MG: The water is connected to the groundwater at that point. 
JB: A few inches of clean fill will bridge that wet spot so that ESG can build on 

top of that. 
MG: That is generally the plan once conduit, steel, and larger items are removed. 
LT: There are three rooms (in the basement of 9) where material must be pulled 

out and removed and then the backfilling can begin. Should ESG put 
penetrations in the floor considering the water table is high? 

MG: It wouldn’t hurt to add some penetrations but that will be a call made by the 
Resident Engineer on site. 

AH: At a minimum ESG would want a 1- or 2-foot lift in the basement then punch 
through that through the floor. 

 
 MG: For building 27 will the perimeter walls be knocked down? 

AH: Yes, the perimeter walls will be knocked down about 1 foot below grade and 
backfilled. 

 
Sampling 
MG: Wipe samples on rolling mill processing equipment is still pending. Is that 

available yet? 
AH: ESG should have those any day now. 
MG: We have wipe samples, material samples, water treatment samples, and 

were we missing a low-level mercury on one of the treated tanks? Has that 
been resolved? 

AH: Yes, that was resolved and approved. Oil and grease are missing on one 
sample. 

AH: When we get the samples back from the stockpiles ESG will consolidate 
materials for waste characterization sampling. 

 
Dust Suppression – no issues. 
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Drainage 
MG: Issues with the DIs by building 14, have then been being maintained? 
JS: The area around the DIs did dry up over the last week and appear to be in 

good condition. 
MG: Has the silt and secondary berm been cleaned up? 
AH: The silt was cleaned up and the road was built up and stone was added 

around the DI to alleviate the issues. 
 
Clearances – Final Air Clearance achieved at Building 32. 
 
Inspections – Building 5, 6, 36 completed. 

 
Demolition Status 
MG: Any chance building 20 demolition can be moved up? 
AH: Once the DOL responds then ESG can adjust the schedule accordingly. 
 
Hydroseeding  
MG: How is the germination at the western edge of building 14? 
AH: It is coming up and was hydroseeding again along with building 10 
MG: What is the status of the woodchipper? 
AH: A crew is lined up once ESG clears an area for the woodchipper to be 

located. Area will be in the middle of the site east of building 12 and north 
of building 17. 

DC: We can get that area cleared this week or beginning of next week 
AH: Peter K Frueh, Inc? will do the chipping, a contractor out of Albany 
MG: Does ESG need vendor responsibility questionnaire? Keep that in mind. 
BR: ESG to send over Subcontractor information to BR. 
 
Equipment Removal 
AH: The long reach and the crusher are still on site and out of the way. Rental 
fees are off the books. 
 
Backfilling – Buildings 5, 6, 36 completed. 

 
Water Treatment System 
MG: Still missing mass loading calculations. MG will get together with AH after 
the call to get that completed. 
 
Pit & Vault Debris/Sludge Removal 
MG: Building 22 is smaller but dirty 

 
Disposal Profiles 
MG: Have there been recent variances on the disposal profiles or have all the 

materials been characterized under existing profiles? 
DC: No variances. 
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RAD Work and Disposal Profile - Work completed. 
 
Recap on what is currently being transported for disposal- 

 MG: ESG is consolidating stockpiles pending results of sampling.  
 

Community Air Monitoring (CAMP) 
MG: A few weeks of reports need to be updated. 
LT: Those are in the works and will be completed this week once maps are 

included. 
 
Dispensation Estimate – AECOM to review. 
 
Concrete and Brick Resizing – Ongoing. 

 
 DIs and Manholes 
 MG: Materials should be ordered before winter weather arrives. 
 AH: Some materials are in inventory and more will be ordered. 
 
 Staffing 
 MG: Any issues with the larger crew as to work demands, schedule or illness? 

AH: There have been a few incidents of Covid, with two employees still out due 
to illness. 

MG: Important to keep common spaces clean and disinfected, including the 
decontamination and shower trailer, and portable toilets. 

 
Monitoring Wells 
BR: ESG needs to get monitoring wells accounted for and repaired or replaced 

as necessary. This needs to be done within the month. 
 
AECOM sampling for PCBs 
MG: Buildings 27, 9, portions of building 12, and any other manholes or vaults 

that have significant staining will need to be samples for PCBs and 
documented for the final engineer report. 

 
Progress 
BR: Work seems to be progressing, but ESG needs to keep pushing as hard as 

they have been the last two weeks. 
 
 
16. Action Items 
  
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports –  

• Submit Outstanding Weekly SWPPP Reports – 
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• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 

• Complete profile for parquet flooring and remaining steel from Bldg. 36. – 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Mobilize additional equipment to increase throughput of the WWTP – Ongoing 

• Review analytical results for water treatment – In Progress 

• Provide updated schedule for Pits and Vaults (must include transformer pads) – 
In progress 

• Coordinate with Town of Colonie and utility carriers for demolition of Buildings 20, 
29, and 33 – In Progress 

• ESG to seed areas cleared as part of final restoration – In Progress 

• Submit Revised Site Vault and Pit Map – In Progress 

• Submit Revised Scrap Metal Recycling Tracking Sheet 

• Provide list of showing that all monitoring wells are accounted for and repaired or 
replaced as necessary 

 
AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – 
Ongoing 

• Obtain final clearances for Buildings 9, 27, 28 and 12 – Pending ESG’s Final 
Cleanup  

• Select aerial photo from drone survey for NYSDEC publication – In Progress  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) – In Progress  

• AECOM sampled for PCBs in pits at Building 14 and 36 on 08-17-22 and sent 
samples to the lab – Results are in hand. Building 14 was less than 1 and 
building 36 was less than 1 

• Review updated CWM Profile -  

• Review PCO-7 –  

• Review PCO-8 – Completed 

• Review PCO-9 - Completed 

• Review Updated Project Schedule –  

• Review ESG Response to Dispensation Letter –  
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• Have Carsten look over the geotechnical specifications for the access over the 
Kromma Kill Creek –  

• MG is coordinating a site visit with Carsten and Michael Spera (AECOM’s 
Contract Manager) 

• Review Preliminary Storm Structure Condition Plan –  

• Review Building 9 TENORM Pit Volume Map - 
 
NYSDEC 

 

• Review and sign profiles as needed – Ongoing 
 
 
17. Next Scheduled Meeting, Location, and Time 
 Wednesday, October 12, 2022, 9:00 A.M.   
  
 
18. Adjournment 

Meeting was adjourned at 9:51 am 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION 
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 66 MINUTES 

 
Date: Wednesday, October 12, 2022 

 
Time: 9:00 AM 

 
Location: Teleconference 

Call in: 877-286-5733; ID: 182 687 005# 
 

 

1. Attendees: 

 
Ben Rung, NYSDEC 
Kris Keenan, NYSDEC 
Mike Gutmann, AECOM – Call in 
Chuck Dusel, AECOM – Call in 
John Shannon, AECOM  
David Cofield, AECOM 
Adam Harris, ESG 
Laterio LT Humphrey, ESG  
 

 
2. Safety Moment 

LT: Proper PPE: wear all PPE in work zone: safety glasses, safety boots, 
reflective vest, and hard hats.  

 
 
3. Minutes from Previous Meeting 
 AH: I did not receive the minutes from last meeting. 
 MG: AECOM will follow up and send Adam the minutes. There were several ESG 

Action Items reviewed: Ben R. had mentioned that a survey of monitoring 
wells and DIs that were damaged was discussed   and the need for 
restoration. 

 AH: PES sent ESG a map and monitoring report showing well locations. ESG is 
actively looking for wells now. 

 MG: CO#1 was also mentioned during the last meeting and needs to be executed 
by ESG. CO#1 is being reviewed by ESG. 

 AH: That will be finalized later today 
 MG: Close to 90% complete overall. AECOM will verify this when we receive 

CAP 10 and ESG tracking spreadsheet. Asbestos abatement is close except 
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for central corridor. 
  
 

4. Progress Since Last Meeting: (Refer to ESGs summary) 
AH: HASP, CAMP & SWPPP monitoring is ongoing 

ACM perimeter & general site cleanup is ongoing 
Metal processing and load out continues 
Profile submittals are on going 
Concrete resizing, processing, and staging continues 
Loadout hazardous & non-hazardous material from Buildings 9 & 12 
continues 
Building 9 process equipment removal and pit cleaning continues 
Building 10 Pad cleaning completed 
Building 36 pit backfilling completed 
Cleaning Buildings 5,6 & transformer pad T8 pits completed and backfilled 

 
MG: What is the status of the hydroseeding? 
AH: 50% germination of hydroseeded areas. Hydro seeder is still onsite, and 

areas will be hydroseeded again this week before colder weather arrives. 
 
Approximate material disposal 
AH: C&D debris – 1,826.25 tons 

Refractory brick – 3,403.78 tons 
Nonhazardous non-friable ACM Galbestos/Debris – 5,510.12 tons 
Hazardous non-friable-ACM/Galbestos/Debris – 1,943.45 tons 
Metal Recycling – 4,582.04 tons 

 AH: ESG has sent over the Metal Recycling tracking sheet 
 

 
5. Two Week Look Ahead: (See ESGs Summary) 

LT: HASP, CAMP & SWPPP monitoring continues 
Metal Processing and load out continues 
Profile Submittals for Waste continues 
Water treatment & discharge continues 
Concrete processing continues 
Building 9 and 12 Pit Excavation and loadout continues 
Building 9 basement backfill should be completed today 
Building 22 & 23 pad and pit cleaning continues 
Building 9 and 10 pit backfilling should be competed today 
Building 9 and 12 final cleaning 
Building 27 pit cleaning and backfilling 
 

MG: Is the concrete wall demolition completed for Building 32? 
AH: No, ESG demolished one of the side walls and will then clean out the pits. 

Once the pits are backfilled the wall demolition will continue. 
MG: SWPP monitoring needs to be up to date due to heavy rains on the way for 

overnight tomorrow. 
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LT: ESG will go over the status of the DIs and catch basins today and make 
repairs as necessary. 

 
 

6. Project Schedule: ESG to provide updated schedule 
MG: Updated schedule from ESG sent yesterday. Substantial completion for 

January 6, 2023, the final schedule should reflect the contract end date. 
BR: 30 additional days added to the schedule with change order. To clarify there 

is a pit cleaning schedule and a separate project schedule? 
AH: Yes, ESG has been following the pit cleaning schedule but can combine into 

a single schedule. 
BR: Please capture final completion on the combined project schedule. 
Ah: Noted. 

 
 

7. Submittals 
MG: AECOM is reviewing waster water treatment submittals and will have the 

review finished today and sent back to ESG. ESG had a question on the 
Dispensation submittal in terms of reimbursements of overtime. AECOM 
sent out a clarification to ESG for review. 

AH: Details will be discussed in the response to the review. 
BR: I have not seen the most recent AECOM response to ESG. 
MG: The response was sent out earlier this morning. 
 
Analytical 
AH: ESG got responses back from laboratory today and will get the submittals 

over to AECOM today. 
MG: There is additional sampling on the north end of pit 9? 
AH: ESG would like to sample the walls prior to cleaning. 
MG: To date the analytical report shows no PCBs present at Building 9 pits. 

 MG: Pit 9 map was approved for backfilling. Any comments? 
 AH: No. 
 MG: There’s a submittal for the damaged infrastructure: DIs, sewers, etc. 
 AH:  ESG sent over a map and a table 

MG: AECOM is verifying the status of the infrastructure, and any monitoring well 
or bollards damaged during ESG operations need to be updated. 

 AH: ESG is going to each location and verifying locations of infrastructure. 
JS: DIs on diagram are not being physically found where they are shown on the 

map.  
MG: ESG may need surveyors on site to locate the structures. 
AH: ESG is using GPS and diagram and we still couldn’t find at least 4 catch 

basins. 
MG: This needs to be resolved. 
AH: They may have been paved over. 
MG: Disturbance during demolition may have buried or damaged existing 

structures. Pease sort out the status prior to snow events. The wells are a 
key item and any missing need to be identified. 
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8. RFI/Field Orders 

MG: No new items. After review of the current submittals on the wastewater 
treatments, AECOM will review RFI 13 request to sample every 20,000 
gallons.  

 
 
9. Field Clarification Memos 

 No new memos 
 
 
10. Disputes/Claims 

No dispute claims 
 
 
11. Proposed Change Orders 

MG: CO#1 is in progress and ESG should get it to AECOM today, and AECOM 
will get it to NYSDEC 

 
 
12. Payment Applications: 

AH: CAP 10 will be ready once ESG gets the subcontractor to submit their 
disposal receipts 

 
 
13. Health and Safety 

No incidents to report 
 

 
14. Open Discussion 

MG: What is the progress on the demolition permits of building 20, 29, and 33 
LT: LT went to City Hall yesterday and reported the following: tatus of permits is 

ongoing. The town is waiting for the historian to verify and accommodate the 
permit application. 

MG: AECOM provided NYSDEC a SHPO assessment that may assist the 
historian to move the process more quickly. 

BR: I can provide the SHPO sign off if it is helpful. 
LT: ESG will follow up with the town at the end of the week. 
AH: The variance was approved and will be sent to AECOM. National Grid has 

been out to the site, and they may have to temporary cut lines powering two 
streetlights. National Grid can’t rubberize the electrical high voltage lines for 
visual warning. ESG spoke to the town about sewer and water hookups, and 
no records show services to those building. 

 MG: On the schedule for building demolition, when do you anticipate starting? 



-5-  

AH: Will likely be moved up a week on the schedule to the week of October 24th. 
Dewatering will happen prior to demolition. 

 
 DC: Final air clearance is still required for buildings 9, 27, 22, 23, 27, 28, and 32 

Final clearance on 32 was partial and only on the north side of the building 
so that ESG could get in there for work. 

MG: What is the status of the pit on Building 12? 
AH: ESG is just starting to dewater and clean these pits on building 12. Building 

27 and 28 are closer to being ready for final air clearance. 
 

AH: The brush grinder will come in potentially next week. ESG will sort the pile 
this week to remove steel and soil from the brush. 

MG: Does the contractor have to be cleared in the NYS system? 
AH: ESG sent information to Ben Rung at NYSDEC and he will look at that 

today. 
 
 Action Item Discussions 

MG: Submittal for manholes and DIs is being worked on with ESG and AECOM 
on site staff. Additional survey might be required to verify the absence of any 
items on the drawings. 

MG: Are drawings with respect to pit volumes being updated to track quantities 
for cost portion of CAP 10. 

AH: Yes. 
MG: When will CAP 10 be submitted? 
AH: ESG is waiting for the disposal receipts from the subcontractor to be 

submitted. CAP 10 will be through September 30th 

BR: What is the status of the remaining steel at Building 36? 
AH: The remaining steel will be put into a roll off dumpster 
 
Hydroseeding 
MG: ESG will complete more hydroseeding and be mindful of the upcoming rain 

and cold weather. 
 
Monitoring Wells 
MG: Adam form ESG is working with PES to catalog and record condition of 

monitoring wells. AECOM has a substantial list that they will share with 
ESG. Wells to the south of Building 36 & 37 would not likely be ESGs 
responsibility because work wasn’t performed in that area. 

AH: These wells appear to be accounted for. 
MG: Ruth Curly is the PM for the monitoring well sampling. Can ESG complete 

the well inventory and get it over to NYSDEC this week? 
AH: ESG will complete that this week 
 
Kromma Kill Retaining Wall 
MG: AECOM will complete CO#1 and get it over to Ben Rung at NYSDEC. 
 Carsten Floess and Mike Spera from AECOM will likely be out late next 

week or the following week to look at the Kromma Kill retaining walls. ESG 
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needs to have equipment in place prior to the start of demolition. 
 
 
15. Action Items 

 
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – Ongoing 

• Submit Outstanding Weekly SWPPP Reports – Ongoing 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 

and demolition drawings - Ongoing 

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Mobilize additional equipment to increase throughput of the WWTP – Ongoing 

• Review analytical results for water treatment – In Progress 

• Coordinate with Town of Colonie and utility carriers for demolition of Buildings 20, 
29, and 33 – In Progress 

• ESG to seed areas cleared as part of final restoration – In Progress 

• Submit Revised Site Vault and Pit Map – In Progress 

• Submit Revised Scrap Metal Recycling Tracking Sheet – Ongoing 

• Provide list of showing that all monitoring wells are accounted for and repaired or 
replaced as necessary 

 
AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In- 
Progress, and Final Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – 
Ongoing 

• Obtain final clearances for Buildings 9, 27, 28 and 12 – Pending ESG’s Final 
Cleanup 

• Select aerial photo from drone survey for NYSDEC publication – In Progress 

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) – In Progress 

• Review updated CWM Profile – Ongoing 

• Review PCO-7 – Approved 

• Review PCO-8 – Approved 
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• Review PCO-9 – Approved 

• Review Updated Project Schedule – Ongoing 

• Have Carsten Floess (AECOM) look over the geotechnical specifications for the 

access over the Kromma Kill Creek – Ongoing 

• MG is coordinating a site visit with Carsten Floess (AECOM) and Michael 
Spera (AECOM’s Contract Manager) 

• Review Preliminary Storm Structure Condition Plan – Ongoing 

• Review Building 9 TENORM Pit Volume Map - Completed 

• Respond to RFI 13 – Completed 
 

NYSDEC 

• Review and sign profiles as needed – Ongoing 
 

16. Next Scheduled Meeting, Location, and Time 
Wednesday, October 19, 2022, 9:00 A.M. 

 
 
17. Adjournment 

Meeting was adjourned at 9:47 am 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 67 MINUTES 

 
Date:  Wednesday, October 19, 2022 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
 
  Ben Rung, NYSDEC – call in 
  Kris Keenan, NYSDEC 
  Mike Gutmann, AECOM-Call in 
  Chuck Dusel, AECOM – Call in 
  David Cofield, AECOM 
  John Shannon, AECOM 
  John Battaglia, ESG – Call in 
  Adam Harris, ESG 
  Laterio LT Humphrey, ESG 
  
 
2. Safety Moment  

MG: AECOMs Safety Moment is deer/car collisions. This is the time of the year 
for deer/car collisions. Be careful driving in the mornings and evenings. 
Allow for proper stopping distance. 

LT: ESGs Safety Moment is on proper PPE, especially for cold weather. Proper 
boots for cold weather will keep you warm and prevent slippage. 

 
 
3. Minutes from Previous Meeting: 
 AH: No ESG comments on Meeting No. 66 Minutes. 
 
 
4. Schedule 

MG: ESG sent an updated schedule with the proper contract end date of 
February 5, with substantial completion on January 6, 2023. AECOM still 
needs the signed copy of CO#1. 
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AH: ESG will provide that today. 
BR: Who will be signing the Change Order? 
AH: Brian Harris (ESG) will be executing the change order. 
 
MG: Engineer’s opinion of percent complete is around 90% on 10-19-22, with 

good progress over the past few weeks. 
 
MG: Is CAP 10 completed? 
AH: ESG received final backup and will provide CAP 10 by the end of the week. 

 
 
5. Progress Since Last Meeting: (Refer to ESGs summary) 

LT: HASP, CAMP & SWPPP monitoring is ongoing 
ACM Perimeter & General Site Clean Up ongoing 
Metal Processing and load out continues 
Profile Submittals are ongoing 
Concrete Resizing, processing, and staging continues 
Loadout hazardous & non-hazardous materials from buildings 9 & 12 
continues 
Building 9 Process Equipment Decon and Salvage continues 
Building 9/12 Pit Dewatering continues 
Building 10 Pit Backfill continues 
Building 22 Pit Dewatering/Cleaning continues 
Building 27 Pit Cleaning continues 
Stockpile of Imported Fill continues 
Water Treatment and Discharge continues 
Brush Pile Segregation continues 
Survey Pits Gayron DeBruin continues 

 
 MG: What is the status of the eastern side of the rolling mill pit to building 12? 

AH: ESG will work from building 12 towards building 9. Dewatering has started 
and then detailed cleanup up will begin. 

MG: There was intricate structures in Building 9 east side that will take time to 
clean, but it seems ESG has jumped around to building 22 and 27. 

AH: Building 27 is almost completed and there is a crew at 22, plus a crew 
cleaning the processing equipment. Building 9, 12, and 22 will be worked 
on simultaneously. 

MG: Is pit cleaning for building 27 completed? 
AH: There is still a piece of equipment to remove and then the pits will be 100% 

completed. 
 
Approximate Material Disposal 

 LT: C&D Debris 1,826.2 tons 
Refractory Brick 3,403.7 tons 
Non-hazardous, non-friable ACM Galbestos/Debris 5,510.1 tons 
Hazardous, non-friable ACM/Galbestos/Debris 1,943.4 tons 
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Metal Recycling 4,582.0 tons 
 

 
6. Two Week Look Ahead: (See ESGs Summary) 

LT: HASP, CAMP & SWPPP monitoring continues 
Metal Processing and load out continues 
Profile Submittals for Waste continues  
Water treatment & discharge continues 
Building 9 and 12 Pit Excavation/Load Out continues 
Building 22 Pit & Pad Cleaning/Survey/Backfill continues or starting up 
during the week 
Begin Prep for Demolition Building 20 to begin 
Building 28, 32 Pit Dewatering/Pit Cleaning to begin 

  Building 9/12 Backfilling anticipated to be completed 
Building 22/23 Pit Cleaning should be completed 
Building 27 Backfill to be completed 
Building 28 Pit Cleaning continuing 
Demolition/Loadout of Building 20 to begin 

 
MG: Will water treatment be mostly completed by the end of the month except 

for building 20 and 29? 
AH: Yes, all pits should be completed by the end of the month. 
MG: Maintain proper segregation and labelling of material based on sampling 

that’s been ongoing and received to date. 
BR: Will the building 9 machine pit be completely clean and degreased by the 

end of next week? Will 9 and 12 be backfilled by the end of next week? 
Are these realistic goals? 

AH: ESG is working hard to get these areas done by the end of next week. 
That is ESGs goal; it may be a bit ambitious but putting in all our efforts to 
get it completed. 

BR: Is AECOM ready to take sampling from the sidewalls and floor of building 
9? 

MG: AECOM is ready with sampling supplies. 
BR: Is ESG prepping for Building 20 demolition next week? 
AH: ESG is gearing up to start the demolition of Building 20. ESG will demo 

the building into the basement after pumping out the basement. 
BR: ESG is moving ahead quickly as asked, but there are many steps, and it 

cannot be done haphazardly. 
AH: Agreed. Next week ESG will get the area prepared prior to demolition. 

 
 
7. Project Schedule: ESG to provide updated schedule. 

MG: ESG updated the schedule for contract completion on February 5, 2023, 
and substantial completion on January 6, 2023. 
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8. Submittals: 
Water Treatment 
MG: Submittals were received for water treatment and AECOM reviewed and 

returned most of these and approved the majority. Does ESG have 
sufficient water capacity? 

LT: Yes, ESG has more than sufficient capacity on site for the remainder of 
water treatment and discharge. 

 
Scrap Metal Recycling Tracking Sheet – received 
 
Updated Project Schedule – received 
 
NYSDOL Variance  
AH: ESG will send that out today. 
 
Preliminary Storm Structure Condition Plan and Monitoring Wells 
AH: ESG has a few manholes that they will inspect this week with AECOM. The 

manholes listed as buried did not exist on site – AECOM to verify. 
BR: Have all monitoring wells been accounted for? 
AH: Four stickup wells could not be found, and ESG could not find the flush 

mount wells marked on the Precision monitoring well sheet. 
BR: Precision has been sampling these wells for years. It is ESG responsibility 

to find them and repair or replace. 
AH: ESG is in the process of finding these wells and is working on getting a full 

account. 
BR: Who will install new wells? 
AH: ESG will reach out to Precision, but ESG needs more well information, and 

will need survey shots to find the wells. 
MG: Once AECOM has a list of missing wells, we can provide more details. 

AECOM sent out the survey info from the RI a few weeks ago. 
JS: I can resend that copy to LT and go over with ESG today. 
MG: Any wells that can’t be found will have to be replaced. AECOM needs a list 

by the end of the week. 
 
 

9. RFI/Field Orders: 
MG: No new RFIs. RFI 13 was a request to sample treated tanks at a rate of 1 

per 20,000 instead of the specification rate of 1 per 10,000. AECOM would 
like to see analytical meeting criteria in a more consistent manner before 
approving the request.  

BR: Is the issue ESG not meeting the criteria or that the statistical analysis 
needs to be completed? 

MG: There were some sporadic detections that did not meet the criteria. 
BR: Has this been addressed by blending or additional treatment? 
MG: It’s a combination of both approaches. 
BR: ESG says they have sufficient capacity for water treatments, so is it 
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worthwhile to go to 20,000 sampling plan because ESG is not consistently 
meeting criteria? 

MG: We will stay with the 10,000 sampling plan for now until sampling 
consistently meets SPDES criteria. 

 
 
10. Field Clarification Memos: 
 No new FCMs  
 
 
11. Disputes/Claims: 
 None to date 
 
 
12. Proposed Change Orders: 
 MG: Complete through Change Order 1 which will be sent out by ESG today.  
 
 
13. Payment Applications: 
 MG:    CAP 10 is in progress 
 
 
14. Health and Safety 

Nothing to report 
 
15. Open Discussion 

Site Security – no issues 
 

Asbestos Abatement 
AH: Remaining asbestos in Building 29 is in the windows. ESG plans to remove 

and bag all the windows and frames, so then the whole site becomes non-
ACM. 

MG: Would there be any issue with the variance or cost considerations? 
AH: There would be no need for a variance since the asbestos was removed. Is 

would be cheaper for disposal, using the existing C&D line item for disposal. 
DC: This is the first-time hearing this, so AECOM will have to evaluate and 

provide a recommendation. 
 
DC: The brush pile has some material within the pile that can be disposed as 

SMI (soil with galbestos debris but no PCBs). 
AH: The loose dirt and material will be shaken off prior to grinding. The 

remaining material after shaking off, where will that go? 
DC: It can be disposed as SMI. 
BR: Should this be treated conservatively and sent to Emelle? Do we know what 

the PCB content is? 
AH: Can it be regraded on site? 
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BR: We are not supposed to be taking soil off site, so it can be graded and raked 
out and any asbestos picked out to AECOMs satisfaction. ESG should 
document where this material is dispersed for future sampling. ESG should 
survey lateral and vertical extent of the material. 

 
Sampling 
MG: Any outstanding analytical results that ESG is waiting for? 
AH: No. 
 
Dust Suppression – no issues 
 
Drainage – no issues 

 
Demolition Status – Building 32 Concrete Wall Demolition 
AH: The walls will be demolished after the pits are cleaned out. 
 
Hydroseeding 
MG: AECOM should inspect areas and note where additional hydroseeding is 
needed. 
 
Equipment Removal – 60ft high reach being removed from site 

 
Backfilling – before backfilling Building 9 pits AECOM will need to take confirmation 
samples. 
MG: Building 22 pits are steel lined so confirmation samples cannot be taken 

from the sidewalls. 
LT: The north pit of building 22 had several larger items and sludey material at 

the bottom. ESG will have the vacuum truck take out this material and 
stockpile the material with segregated PCBs hazardous waste. Material in 
the vacuum truck is sent to a weir tank for settling. 

MG: Pit 22 material needs to be segregated and was at TSCA level in the north 
pit, so ESG can’t lose track of this material. AECOM to document daily in 
DIRs. 

LT: The material from 22 is stockpiled in one area. 
 
 
Weekly SWPPP Inspections 
DC: The western slopes are stable and are not impacting any pads. 

 
 
 
 

Disposal Profiles:  
Building 17 transformer pad 
AH: ESG will prepare profiles for cutting and removing concrete and stained 

materials. 
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MG: Free flowing liquids need to be sorbed and drummed.  
 
Building 36 Steel 
AH: ESG is waiting for a roll off to be delivered. 
  
Drummed material 
MG: Make sure drums and stockpiles have appropriate labels. 
CD: Pay close attention to the 6 drums making sure they are secure. 
AH: We will have them removed next week. 
 
Community Air Monitoring (CAMP) – Ongoing.  
 
Dispensation Estimate – AECOM sent comments to ESG. 
 
Concrete and Brick Resizing 
AH: 99% completed except for new concrete debris that is generated. 
DC: Should the concrete boulders along the northern fence line be processed? 
BR: Yes, please break them up and neaten up that area. 
 
Groundwater well access (Precision) – needs to be completed and damaged 
wells repaired or replaced 

 
 Action Items Discussion 
 Provide mapping of D.I.s and manholes 

AH: ESG will have the list completed by the end of the week, and ESG has no 
issues getting supplies to replace/repair DI infrastructure. 

 
Coordinate with Town of Colonie and utility carriers for Building Demolition 
AH: National Grid needs to rubberize the lower lines next week, and everything 

else is ready to go. 
MG: For building 29 there are clear specifications in terms of survey of the 

headwall. Carsten Floess will be out there next week for inspection and 
recommendations. 

AH: ESG will have the surveyor out at that time to meet with Floess. 
LT: Town of Colonie has not responded to the permits, but I will contact them 

this week for clarification. 
 

Select aerial photo from drone survey for NYSDEC publication 
MG: Some photos were provided for the NYSDEC Spotlight. A before and after 

aerial photo would make sense. 
BR: The weekly drone flights have been discontinued, but one can be scheduled 

at the end of the project. 
 

Review Pit Sampling Results Analytical Report 
MG: AECOM has to coordinate waste segregation with ESG for the waste debris 

pits and pit materials. 
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 MG: Any other topics or notes to discuss? 
 JB: No. 
 CD: Will there need to be a geologist on site for well repair/replacement? 
 JS: I am a geologist and would be able to cover any well repair or installation. 
 
 
16. Action Items 
  
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Mobilize additional equipment to increase throughput of the WWTP – Ongoing 

• Review analytical results for water treatment – In Progress 

• Provide updated schedule for Pits and Vaults (must include transformer pads) – 
In progress 

• Coordinate with Town of Colonie and utility carriers for demolition of Buildings 20, 
29, and 33 – In Progress 

• ESG to seed areas cleared as part of final restoration – In Progress 

• Submit Revised Site Vault and Pit Map – In Progress 

• Submit Revised Scrap Metal Recycling Tracking Sheet – Completed 

• Provide list of showing that all monitoring wells are accounted for and repaired or 
replaced as necessary – In Progress 

 
AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – 
Ongoing 

• Obtain final clearances for Buildings 36, 5, 6, 7, 8, 10 and 12 – Pending ESG’s 
Final Cleanup  

• Select aerial photo from drone survey for NYSDEC publication – In Progress  
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• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) – In Progress  

• Review updated CWM Profile -  

• Review Updated Project Schedule – On going 

• Have Carsten look over the geotechnical specifications for the access over the 
Kromma Kill Creek – In Progress 

• Review Preliminary Storm Structure Condition Plan – In Progress 

• Review Updated Scrap Metal Tracking Sheet – In Progress 

• Review Final Lab Report for Pit Sampling – In Progress 

• Review Pit Sampling Results Analytical Report – In Progress 

• Coordinate a site visit with Carsten Floess (AECOM) and Michael Spera 
(AECOM’s Contract Manager) 

• Finalize Change Order No. 1 - In Progress 
 
 

 
NYSDEC 

 

• Review and sign profiles as needed – Ongoing 
 
 
17. Next Scheduled Meeting, Location, and Time 
 Wednesday, October 26, 2022, 9:00 A.M.   
  
 
18. Adjournment 

Meeting was adjourned at 10:07 am. 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 68 AGENDA 

 
Date:  Wednesday, October 26, 2022 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
 
  Ben Rung, NYSDEC 
  Kris Keenan, NYSDEC – Call in 
  Mike Gutmann, AECOM-Call in 
  Chuck Dusel, AECOM – Call in 
  John Shannon, AECOM 
  John Battaglia, ESG – Call in 
  Nick Halliday, ESG – Call in 
  Brian Harris, ESG – Call in 
  Adam Harris, ESG 
  Laterio LT Humphrey, ESG 
  
 
2. Safety Moment: 

AH: Fall protection: inspect equipment prior to each use, tie off to a secure point, 
ensure all buckles and straps are properly fastened. 
 

 
3. Minutes from Previous Meeting: 

AH: No comments on the minutes from the previous meeting. 
 
 
4. Schedule: 

AH: Updated percentage completed on the schedule and moved up building 
27 backfilling. 

MG: Building 20 demolition will begin on Monday now that the permits have 
been approved 
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5. Progress Since Last Meeting: (Refer to ESGs summary) 

LT: HASP, CAMP & SWPPP monitoring - On going 
ACM Perimeter & General Site Clean Up - On Going 
Metal Processing and load out - Continued    
Profile Submittals - On going 
Concrete Resizing, processing, and staging - Continued 
Loadout Haz & Non Haz from 9 & 12 
Building 9 Process Equipment Removal and Pit Cleaning 
Building 12 Pit Cleaning  
Building 22 Pit cleaning and backfill  

 Water Treatment and Discharge 
Stockpile Imported Fill on going 

 
 BR: Water treatment area, ESG needs to stay on top of housekeeping 
 

 
6. Two Week Look Ahead: (See ESGs Summary) 

LT: HASP, CAMP & SWPPP monitoring – Continued 
Metal Processing and load out - Continued  
Profile Submittals for Waste - Continued  
Water treatment & discharge - Continued 
Building 9 and 12 Pit Cleaning and backfill 
Building 22 and 23 pit and pad cleaning 
Building 22 Pit backfill 
Demolition and loadout of building 20 
Building 28 Pit cleaning and backfill 

 
 MG: Building 17 transformer pad removal needs to be put onto the schedule. 
 AH: That will be added to the schedule next week. 
 MG: Is the transformer pad at building 14 completed? 

AH: It is not completed. ESG and AECOM can review that area at tomorrow’s 
site walk. The remaining steel from Building 36 will be loaded out on 
Monday 10/31/22. 

 
 
7. Project Schedule: ESG to provide updated schedule: 

MG: Will the surveyors be out to look at building 29? 
AH: The surveyor Gayron DeBruin will be onsite at 9 am on Friday 10/28/22. 
MG: Carsten Floess, AECOM will be also on site on Friday and will go over points 

for the survey for the Kromma Kill headwall. 
AH: ESG has the 10-day notice letter, demolition permits, and variances in hand. 

National Grid rubberized the necessary wires already. 
 MG: Will the demolition of building 29 begin the following week? 

AH: ESG will add the demolition of the three buildings to the schedule in more 
detail. The dewatering at building 29 will begin a day or two prior to 
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demolition. Traffic control along Spring Street Road will consists of orange 
barrels on the shoulder with ESG personnel on standby as needed. This is 
a blind corner and additional signage will be necessary. 

 
 
8. Submittals: 

MG: AECOM is up to date on our submittal reviews, any new wastewater 
submittals coming in? 

LT: ESG has no new wastewater submittals coming in at the moment. There 
are no capacity or throughput issues with the wastewater system. 

 
 

9. RFI/Field Orders:  
 No new RFI/Field Orders. 
 
 
10. Field Clarification Memos: 

No new Field Clarification Memos. 
 

 
11. Disputes/Claims: 

No new Disputes or Claims. 
 

 
12. Proposed Change Orders: 

MG:  Change Order 1 was completed and ESG provided updated insurance 
certificate. 

BR: Change Order 1 is in routing. 
 
 
13. Payment Applications: 
 MG: AECOM received updated CAP 10 and review is in progress. 
 AH: Pit excavation and backfilling is included in CAP 10. 
 
 
14. Health and Safety 

AH: No H&S issues to report, including no new Covid cases affecting staffing. 
 
 
15. Open Discussion 

Site Security – no issues to report 
 
Asbestos Abatement – ongoing. David Cofield, AECOM is coordinating final 
inspections for the central corridor area. 
 
Sampling 
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MG: PCB sampling was completed in building 22 and is probably not needed on 
building 27. The building 9 rolling mill pit will need to have PCB samples 
taken once cleaning is completed. 

BR: Building 27 has significant pits with oil that will need to be looked at to 
determine if PCB sampling is required. 

MG: AECOM and ESG will inspect buildings 27 and 28 during tomorrow’s site 
walk to see if additional clarification sampling is necessary. 

 
Dust Suppression – no issues 
 
Drainage 
LT: Maintenance of drainage system is ongoing and requires constant 

maintenance after any rain. 
BR: The pond on the south side of the site was flooded today. Is the pump in 

that area working? 
LT: The pump is working constantly (24 hours/day) to keep up with the water 

flow and the level has come down after the recent heavy rains. 
MG: Are the DIs in that area holding up? 
LT: Yes, the DIs are functioning properly. 

 
Hydroseeding 
AH: Weather permitting ESG will do additional hydroseeding next week. 
 
Equipment Removal – The long reach excavator has been removed from the site. 
 
Backfilling 
LT: backfilling is ongoing, and we are still receiving good clean fill from 

Constantine Construction. 
JS: The clean fill material meets the required grain size distribution. 
BR: The brush pile still has a lot of soil intermixed. We will need to discuss how 

to handle the soil and material that is left behind after the brush is removed. 
AH: ESG has a contractor to mulch the brush pile, but they have not been 

scheduled yet. Will look at proposed locations for wood chips with MG when 
he is at the site tomorrow. 

 
Weekly SWPPP Inspections – ongoing 
 
Disposal Profiles 
AH: New disposal profiles will be needed for the transformer pad at building 
17, and for the material from buildings 28 and 32.  
 
Community Air Monitoring (CAMP) – Ongoing 
 
Concrete and Brick Resizing 
AH: Concrete processing is ongoing as needed. The concrete walls at Building 
32 will be demolished and processed after the building 32 pits are cleaned out. 
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Groundwater well access (Precision) 
AH: ESG sent a map and a table with the groundwater wells survey 

information. MW-12 and MW-22 are damaged. 
JS: PES was onsite last week to gauge wells not on the list sent from 

NYSDEC AECOM will get with LT, ESG to review the list from PES to 
determine if any of the gauging wells need to be repaired or replaced that 
may have been damaged due to ESG’s work. 

 
Action Item discussions: 
Provide mapping of D.I.s and manholes 
AH: Todd Harris, ESG completed the survey of the DI structures. Three 

manholes were missing covers, and two manholes need to have the top 
rebuilt. ESG will send the list to AECOM. 

 
Geotechnical specifications for the access over the Kromma Kill Creek 
MG: There will be a site walk Friday morning with Carsten Floess, AECOM and 

Gayron Surveyors discussing recommendations for the Kromma Kill 
retaining wall during demolition of building 29. 

 
Prepare details for sanitary sewer closure(s) 
MG: ESG also needs to plug sanitary sewers. 
AH: ESG will follow up with Todd Harris. ESG about plugging the sanitary 

sewers. 
 

  Building 32 UST 
  MG: AECOM will mark the location of the UST at building 32 with spray paint. 
 
  Schedule and End Date 

BR: There is a lot of detail work remaining to complete. ESG needs to keep up 
the good progress that they have been making. 

 
Final Comments – No final comments 
 

 
16. Action Items 
  
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 
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• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Review analytical results for water treatment – In Progress 

• Coordinate with Town of Colonie and utility carriers for demolition of Buildings 20, 
29, and 33 – Completed 

• ESG to seed areas cleared as part of final restoration – In Progress 

• Submit Revised Site Vault and Pit Map – In Progress 

• Provide list showing that all monitoring wells are accounted for and repaired or 
replaced as necessary – In Progress 

• Update schedule with the 3 building demos shown separately.  
 

AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – 
Ongoing 

• Obtain final clearances for Buildings in central corridor – Pending ESG’s Final 
Cleanup  

• Select aerial photo from drone survey for NYSDEC publication – In Progress  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) – In Progress  

• Review Updated Project Schedule – On going 

• Have Carsten look over the geotechnical specifications for the access over the 
Kromma Kill Creek – In Progress 

• Review Preliminary Storm Structure Condition Plan – In Progress 

• Review Updated Scrap Metal Tracking Sheet – In Progress 

• Review Final Lab Reports for Pit Sampling – In Progress 

• Review Pit Sampling Results Analytical Reports – In Progress 

• Coordinate a site visit with Carsten Floess (AECOM) and Michael Spera 
(AECOM’s Contract Manager) – Scheduled for 10/28/2022 @ 0900 

 
NYSDEC 

• Review and sign profiles as needed – Ongoing 
 
 
17. Next Scheduled Meeting, Location, and Time 
 Wednesday, November 2, 2022, 9:00 A.M.   
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18. Adjournment 
Meeting was adjourned at 09:38 am 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 69 MINUTES 

 
Date:  Wednesday, November 2, 2022 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
 
  Mike Cruden, NYSDEC – Call in 
  Ben Rung, NYSDEC – Call in 
  Kris Keenan, NYSDEC 
  Mike Gutmann, AECOM-Call in 
  Chuck Dusel, AECOM – Call in 
  John Shannon, AECOM 
  David Cofield, AECOM 
  John Battaglia, ESG – Call in 
  Nick Halliday, ESG – Call in 
  Brian Harris, ESG – Call in 
  Adam Harris, ESG 
  Laterio LT Humphrey, ESG 
  
 
2. Safety Moment: 

AH: Truck Loading: use ladders and three points of contact while climbing trucks 
to place liners, use a spotter when moving trucks. 

MG: During the demolition and loading of building 20 ESG needs to be extra 
careful along Spring Street Road. Continue to use traffic barrels and 
signage.  

 
 
3. Minutes from Previous Meeting: 

AH: No comments on the minutes from the previous meeting. 
 
 
4. Schedule: 
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MG: Updated revisions to the Contract has January 6 for substantial 
completion and early February for end of Contract. Good progress has 
been made over the past few weeks. AECOM is continuing to review CAP 
10 and will have it completed this week. 

 
 
5. Progress Since Last Meeting: (Refer to ESGs summary) 

LT: HASP, CAMP & SWPPP monitoring - On going 
ACM Perimeter & General Site Clean Up - On Going 
Metal Processing and load out - Continues 
Profile Submittals - On going 
Concrete Resizing, processing, and staging - Continues 
Loadout Hazardous & Non-Hazardous from 9 & 12 continues 
Buildings 9 pit cleaning continues 
Buildings 12 and 22 Pit Cleaning and backfill continues 

 Water Treatment and Discharge continues 
Stockpile Imported Fill on going 
Demolition of building 20 beginning 

 
AH: The profile for the transformer pad and residual oil at building 17 is being 

reviewed by ESG and will have a profile for review by the end of this week. 
The transformer pad concrete will be demolished next week. 

 
 

6. Two Week Look Ahead: (See ESGs Summary) 
LT: HASP, CAMP & SWPPP monitoring – Continues 

Metal Processing and load out - Continues 
Profile Submittals for Waste - Continues 
Water treatment & discharge - Continues 
Building 9 and 12 Pit Cleaning and backfill continues 
Building 22 and 23 pit and pad cleaning and backfilling 
Demolition and loadout of building 20 continues 
Building 28 Pit cleaning and backfill 

 
LT: Steel removal from building 28 should be on the past progress report as it 

was done yesterday. ESG will send some of the material for sample 
profiling. Samples for non-hazardous material were completed. 

MG: Final surface restoration of the pads should be included on the two-week 
look ahead. Any rough areas should be graded with clean approved backfill 
to be considered completed, including building 14 pad where rough areas 
noted in last week’s site visit. AECOM would like to get some of those areas 
totally restored before any snow falls. AECOM will mark out these areas for 
ESG for final restoration around buildings 14, 17, and 27. ESG considered 
these punch list items but they will be difficult to complete if there is snow 
cover.  

AH: The schedule has final detailing on the pads as starting on November 14. 
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MG: Some of the rough areas on building 14 would be good to have completed 
a little sooner on the schedule. 

AH: ESG will get with AECOM on site and mark out areas that need final 
restoration. 

MG: AECOM will issue a Field Order and use colored marking paint to mark out 
areas as appropriate. 

BR: A site walk, and color marking should be done as it has been talked about 
for a while. Note that all the steel is removed from building 36 that area can 
be finalized. There is good weather so it should be capitalized on. There’s 
torch work and items to be addressed. 

 
 
7. Project Schedule: ESG to provide updated schedule: 

AH: ESG updated the project quantities and broke out the building demolition 
dates from PCO 7. This is in line with what was discussed last meeting. 
Punch list and storm drain repair was also added to the schedule. Other 
items will be added as they come up. 

 
 
8. Submittals: 

MG: The building 20 demolition submittal was approved. Building 20 is 
demolished. There are monitoring requirements where the Kromma Kill 
crosses Spring Street and load out needs to be from the west end. 
AECOM is tracking these requirements. 

AH: ESG has taken photo and video documentation of the Kromma Kill 
headwall. Prisms will be mounted tomorrow, and the baseline survey will 
be completed on Friday. 

MG: Redline drawings for pits are up to date. Any unforeseen pits need to be 
verified by AECOM as variations from the contract drawings and 
documents.  

 
 

9. RFI/Field Orders:  
MG: AECOM will provide a Field Order for a color scheme to mark out the final 

restoration concerns.  
 
 
10. Field Clarification Memos: 

No new Field Clarification Memos. 
 

 
11. Disputes/Claims: 

No new Disputes or Claims. 
 

 
12. Proposed Change Orders: 
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MG:  No new PCOs since Change Order 1 has been approved. 
 

 
13. Payment Applications: 
 MG: Change Order 1 has been routed by NYSDEC. AECOM is currently 

reviewing CAP 10 and will have it completed this week. 
 
 
14. Health and Safety 

LT: No H&S issues to report. 
 
 
15. Open Discussion 

Site Security – no issues to report. 
 
Asbestos Abatement 
MG: Clarification of residual abatement in pit 12 yesterday has been worked out 

between ESG and AECOM. 
 
Sampling 
LT: ESG collected additional samples of the stockpiles for disposal profiles. 

Building 28 was sampled with the non-hazardous but building 32 has not 
yet been sampled. 32 is the only building that ESG does not have analytical 
sampling. 

MG: AECOM marked out the UST at building 32.  
AH: ESG is putting together a submittal with the analytical results from treated 

water tanks. ESG will have the submittal over to AECOM today or tomorrow. 
 
Dust Suppression 
MG: Ensure CAMP locations are set up appropriately and are functioning during 

demolition of building 20 and 29. 
 
Drainage 
LT: There haven’t been any drainage issues on site. 
MG: The segregation of the wood chips continues. AECOM received approval 

from NYSDEC to move the material remaining after segregation to an 
embankment area immediately south of building 13. ESG to survey the 
location and fill area after completion. 

AH: ESG will segregate the material and remove the utility poles. 
 
Building 22 Inspections 
MG: AECOM still has sampling to do in the north end of building 9 (sidewalls and 

bottom), the southern pit of building 22, and the south end pit of building 28. 
 
Demolition Status 
LT: Building 20 was demolished as of close of business yesterday and 6 trucks 
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will be loading out material today with 6 more trucks scheduled for 
tomorrow. 

 
Hydroseeding 
AH: ESG will walk the site with AECOM and see which areas need to be 

hydroseeded. 
 
Equipment Removal – no equipment removed this week. 
 
Stockpile Consolidation – on going. 

 
Backfilling 
MG: Building 27 north end has concrete structures with open pits that need to be 

backfilled. 
JS: We will walk this area with ESG and make it clear what areas need to be 

backfilled. 
MG: The platform at building 27 will remain but open spaces/annulus will need 

to be backfilled. 
 
Water Treatment System – on going 
 
Pit Vault Debris/Sludge Removal – on going 
MG: Transformer vaults remaining need to be documented and backfilled 

before final inspection and closeout. John Shannon to verify transformer 
pad/vault locations and walk areas with ESG. 

 
Weekly SWPPP Inspections – ongoing 
 
Disposal Profiles 
AH: Transformer pad and residual oil at building 17 is the only ongoing 

disposal profile. 
  
RAD Work and Disposal Profiles – completed 
 
Recap on what is currently being transported for disposal 
LT: The remaining 5 drums are labelled and on pallets. Three wells are tank 

bottoms, one is the scarification material from building 30, and one is 
miscellaneous material from a pie from demolition 

MG: It would be good to arrange transport and disposal of the scarification 
drum. 

LT: That drum was taken on by NYS for disposal. All the testing was done by 
Chris Higgins of AECOM and his department with the RAD work. ESG 
never sampled it for disposal. 

BR: The drummed material was supposed to be disposed with the RAD brick.  
MG: AECOM will get clarification from Chris and work with ESG on the drum 

disposal. 



-6- 
 

Community Air Monitoring (CAMP) – Ongoing 
 
Concrete and Brick Resizing 
MG: On going and used for backfilling. AECOM is making sure no protruding 
rebar is included in the backfill. 
 
Groundwater well access (Precision) 
AH: ESG is developing a plan for restoration and repair as a submittal.  
MG: AECOM will provide the well construction details. 
 

Action Item discussions: 
BR: ESG should take advantage of the good weather and increase their 

staffing. 
 
Complete survey of broken MH & DI covers and sewer penetrations 
MG: AECOM identified a new DI at the north end of Building 27 that needs to 

get on the ESG drawing for restoration requirements. 
 
Provide updated schedule for Pits and Vaults (must include transformer pads) 
MG: AECOM will check that the transformer pads for closeout are up to date on 

the redline drawings. The west end of building 32 had a covered pad and 
vault that needs to be closed out appropriately. ESG should complete that 
when they are working at building 32. 

 
Provide list of showing that all monitoring wells are accounted for and repaired or 

replaced as necessary 
AH: ESG plans to do the well repairs themselves. The well that is completely 

backfilled was listed as damaged on the initial report. 
MG: AECOM will review with Ruth Curley, NYSDEC and verify the status of 

that well.  
 
Continue to document condition of Kromma Kill retaining wall near Bldg. 29 
MG: ESG should have video documentation of condition of Kromma Kill 

retaining wall. 
AH: ESG has already performed video documentation of the Kromma Kill 

retaining wall. 
 
Prepare details for sanitary sewer closure(s) 
MG: The sanitary sewers should be marked out as part of the final restoration 

process. This will be added to the Field Order for the color scheme for 
final restoration. 

 
Final Comments – no final comments 
 

 
16. Action Items 
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ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – In Progress 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement and 

demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - Ongoing 

• Complete profile for parquet flooring and remaining steel from Bldg. 36. – Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In Progress 

• Mobilize additional equipment to increase throughput of the WWTP – Ongoing 

• Review analytical results for water treatment – In Progress 

• Provide updated schedule for Pits and Vaults (must include transformer pads) – In 

progress 

• ESG to seed areas cleared as part of final restoration – In Progress 

• Submit Revised Site Vault and Pit Map – In Progress 

• Provide list of showing that all monitoring wells are accounted for and repaired or 

replaced as necessary -  

 

 

AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-Progress, and 

Final Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – Ongoing 

• Obtain final clearances for Buildings in Central Corridor – Pending ESG’s Final 

Cleanup  

• Select aerial photo from drone survey for NYSDEC publication – In Progress  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary penetrations) – In 

Progress  

• AECOM sampled for PCBs in pits at Building 14 and 36 on 08-17-22 and sent samples to 

the lab – Awaiting Results 

• Review Updated Project Schedule –  

• Review Preliminary Storm Structure Condition Plan –  

• Review Updated Scrap Metal Tracking Sheet – 

• Review Final Lab Report for Pit Sampling –  

• Review Pit Sampling Results Analytical Report – Completed 

• Review CAP-10  
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NYSDEC 

 

• Review and sign profiles as needed – Ongoing 

 
 
17. Next Scheduled Meeting, Location, and Time 
 Wednesday, November 9, 2022, 9:00 A.M.   
  
 
18. Adjournment 

Meeting was adjourned at 09:45 am 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 70 MINUTES 

 
Date:  Wednesday, November 9, 2022 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
 
  Ben Rung, NYSDEC – Call in 
  Kris Keenan, NYSDEC – Call in 
  Mike Gutmann, AECOM-Call in 
  Chuck Dusel, AECOM – Call in 
  John Shannon, AECOM 
  David Cofield, AECOM 
  Brian Harris, ESG – Call in 
  Adam Harris, ESG 
  Laterio LT Humphrey, ESG 
  
 
2. Safety Moment: 

AH: Cold Weather Safety: frost in the morning can lead to slippery and icy 
surfaces. Use caution climbing on ladders and equipment, use three points 
of contact. 

 
 
3. Minutes from Previous Meeting: 

AH: No comments on the minutes from the previous meeting. 
 
 
4. Schedule: 

MG: ESG provided an updated schedule. Building 20 demolition is completed 
and about less than one truckload of material remains to be removed. 
AECOM can get the final air monitoring completed in that area this week. 

AH: Baseline survey for building demolition will be completed today. ESG will 
forward to information to AECOM. Crane mats are in place and asbestos 
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abatement is completed. Traffic control will consist of signs, barrels, and 
flaggers on site. No extra notifications for town of Colonie are necessary. 

MG: Deeper pits were identified in the building 12, pushing the schedule back 
slightly. This should be completed this week. Building 20 had a smaller 
basement than expected as half of the basement area was crawl space.  

DC: Final clearance will be performed on everything for building 12 except the 
northwest pit if necessary.  

 
 
5. Progress Since Last Meeting: (Refer to ESGs summary) 

LT: HASP, CAMP & SWPPP monitoring - On going 
ACM Perimeter & General Site Clean Up - On Going 
Metal Processing and load out - Continues 
Profile Submittals - On going 
Concrete Resizing, processing, and staging - Continues 
Loadout Hazardous & Non-Hazardous from 9 & 12 continues 
Buildings 9 pit cleaning continues 
Buildings 12 Pit Cleaning and backfill continues 
Building 20 demolition completed and load out almost completed 

 Water Treatment and Discharge continues 
  Building 29 abatement completed and prepping for demolition started 
 

MG: ESG should make it a priority to send the water treatment submittals to 
AECOM for review. There are many frac tanks filled with treated water that 
need to be discharged before colder weather arrives. 

DC: The mark out of walls and curbs to be removed for final restoration has 
started. 

BR: Knee walls and significant elevation changes should be marked up.  
DC: Correct, those are the features that AECOM has marked up that ESG are 

removing. 
BR: In Ben’s opinion the clean fill material on site is not appropriate for final 

surface restoration where grading/feathering in and changing of elevations 
as backfill. It is too sandy and will wash away after heavy rainfall. The 
material from the gravel pit does not contain enough coarse aggregate and 
is too sandy. It should not be used for feathering elevation changes, or it will 
have to be removed. 

MG: AECOM will coordinate with ESG to provide crusher backfill for elevation 
changes. 

CD: When was the last time John Shannon, AECOM visited the gravel pit? 
JS: I visited the pit last month with Adam Harris. 
AH: ESG spoke to the contractor at the gravel pit and will ask them again to mix 

in the coarser aggregate. 
JS: The gravel seam grades from fine to coarser. The specifications call for 70% 

fine sand and I think what has been delivered meets this specification, but 
it could have coarser aggregate added for stability. 

MG: ESG can pull a grain size sample to check that what was delivered matched 
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the specifications.  
AH: ESG has crusher run on site that can and will be used for feathering 

elevations. 
 
 

6. Two Week Look Ahead: (See ESGs Summary) 
LT: HASP, CAMP & SWPPP monitoring – Continues 

Metal Processing and load out - Continues 
Profile Submittals for Waste - Continues 
Water treatment & discharge - Continues 
Building 9 and 12 Pit Cleaning and backfill continues 
Building 22 pit and pad cleaning will continue 
Building 20 final cleanup and backfilling to continue 
Building 29 demolition and loadout to begin 
Building 36, 17, & 14 pad detail underway, followed by building 30, 21, 27, 
& 28 the following week, then into building 10 and 11 area 

 
AH: Building 9 black staining is being cleaned with surfactants. It’s a slow 

process and it is improving. The long trench of the rolling mill is the worst 
part. 

MG: AECOM will complete visual inspection and air monitoring prior to 
backfilling. AECOM will grab bottom and sidewall PCB samples for the final 
engineering report. 

 
 
7. Project Schedule: ESG to provide updated schedule: 

AH: ESG sent an updates schedule. 
 
 
8. Submittals: 

MG: ESG will be sending wastewater submittals today and AECOM will review. 
 

 
9. RFI/Field Orders:  

MG: No new Field Orders. AECOM and ESG coordinated the color coding for 
final restoration on site and no new FO is needed. Color coding is a way to 
keep track of transitional areas for final restoration. 

 
 
10. Field Clarification Memos: 

No new Field Clarification Memos. 
 

 
11. Disputes/Claims: 

No new Disputes or Claims. 
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12. Proposed Change Orders: 

MG:  No new Change Orders 
 

 
13. Payment Applications: 

MG: AECOM completed its review of CAP 10. ESG submitted requested 
information and are making final adjustments 

AH: ESG will have it completed and sent to AECOM tomorrow 
 
 
14. Health and Safety 

AH: No H&S issues to report. 
 
 
15. Open Discussion 

Site Security – no issues to report. 
 
Dust Suppression 
MG: Concern on dust suppression due to dry and windy period, but ESG 

managed the site well. Demolition of building 29 needs proper placement of 
CAMP instruments to document dust control measures. 

BR: Was there any interaction with neighbors during demolition of building 20? 
LT: There was no public interaction during the demolition. 
 
Clearances 
MG: AECOM will continue performing final air clearances as ESG completes 

cleaning areas. 
 
Demolition Status 
MG: ESG is slightly ahead of schedule for building 20 and 29 demolitions. 
 
Hydroseeding 
AH: ESG will do a final hydroseeding by trailers and between building 27 and 23 

as part of final restoration.  
AH: ESG is segregating the wood stockpile and will move up the material to the 

building 13 pits. 
MG: Once the material is in place it needs to be surveyed to establish location 

and depth for the final engineering report and administrative record. 
 
Water Treatment System – on going 
 
Pit Vault Debris/Sludge Removal – on going 
 
Weekly SWPPP Inspections – ongoing 
MG: Heavy rain predicted for Friday. ESG needs to make sure stormwater 
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protections are inspected and in place before the rain event. 
 
Disposal Profiles 
AH: Transformer pad and residual oil at building 17 is the only ongoing 

disposal profile. This will be completed this week. The concrete pad was 
removed, and any residual oil/tar was wiped up and disposed. There were 
no free liquids. 

  
Community Air Monitoring (CAMP) – Ongoing and up to date 
 
Concrete and Brick Resizing 
AH: Mostly completed and continuing as needed. ESG will remove and break 

up bollards during final pad restoration. Building 23 and 14 have a strip of 
bollards, with miscellaneous bollards across the site to be removed. 

DC: The west knee wall of building 14 was removed in error, but the erosion 
control fabric remains. 

MG: Appropriate stabilization fabric or controls should be used in that area. The 
surface water has to be controlled, water from snow melt comes down 
swiftly in that area.  

AH: Area has ~90% growth and is well stabilized. 
MG: IF the area doesn’t remain stable, ESG will have the responsibility to 

restabilize the area. 
BR: Any broken concrete should be cleaned up and disposed of. The area 

southwest corner where the drainage structure is needs to be cleaned up 
and graded appropriately. 

AH: That area will be taken care of by ESG. 
 
Action Item discussions: 

Complete survey of broken MH & DI covers and sewer penetrations site wide 
MG: AECOM would like un update on the mapping including additional DI 

manhole at northwest corner of building 27.  
 
Provide updated schedule for Pits and Vaults (must include transformer pads) 
MG: AECOM will check condition of Transformer pads across site.  
 
Monitoring Wells 
MG: AECOM will contact Ruth Curley and discuss condition of existing 

monitoring wells. 
BR:  AECOM and ESG can provide Ruth Curley with what wells were found to 

date to help determine any that need repair or replacement. 
 
 CAP 11 
 AH:  Cap 11 is in progress and will cover through the end of October. 
 
 Kromma Kill 

MG: ESG will send survey results to AECOM for baseline survey. Daily 
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documentation of retaining wall is necessary. Mats may have to be moved 
is they are blocking the prisms.  

AH: There is spacing in the mats allowing inspection of the retaining wall and 
of the prisms. 

 
Prepare details for sanitary sewer closures 
AH: ESG will start going through with manhole sanitary sewer filling. ESG will 

add it to the schedule as part of final restoration.  
NYSDEC – Review and sign profiles as needed 
AH: Ben Rung will sign off on the profile for the waste oil and concrete pad at 

building 17. ESG has the analytical results back from the stockpile 
sampling and those profiles will be updated as well. ESG is amending the 
profile to add additional put material into the profile. 

 
Drums Status 
BR: What is the status of the drum with scarification dust? 
MG: Chris Higgins, AECOM confirmed that the drum was to be consolidated 

into the trucks disposing of the RAD bricks. The contents of the drum 
should be confirmed and dispose of it at the same facility of the previous 
material. AECOM will send the original transmittal to ESG. 

BH: ESG will take care of the drum and arrange proper disposal. 
 
Final Comments 
No final comments 

 
16. Action Items 
  
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – In Progress 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Mobilize additional equipment to increase throughput of the WWTP – Ongoing 

• Review analytical results for water treatment – In Progress 

• Provide updated schedule for Pits and Vaults (must include transformer pads) – 
On going 

• ESG to seed areas cleared as part of final restoration – In Progress 

• Submit Revised Site Vault and Pit Map – In Progress 

• Provide list of showing that all monitoring wells are accounted for and repaired or 
replaced as necessary – In Progress 
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• ESG to prepare a submittal of their restoration plan – In Progress 
 

 
AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – 
Ongoing 

• Obtain final clearances for Buildings in Central Corridor – Pending ESG’s Final 
Cleanup  

• Select aerial photo from drone survey for NYSDEC publication – In Progress  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) and paint the sanitary sewers that need to be backfilled – In 
Progress  

• Review Updated Project Schedule – On going  

• Review Preliminary Storm Structure Condition Plan – On going  

• Review Updated Scrap Metal Tracking Sheet – Completed 

• Review Final Lab Report for Pit Sampling – On going  

• Review Pit Sampling Results Analytical Report – On going 

• Review CAP-10 – On going  

• Contact Ruth Curley, NYSDEC regarding damaged monitoring well status - In 
Progress 

• Field Order for final restoration mark out color scheme – In Progress 
 
NYSDEC 

 

• Review and sign profiles as needed – Ongoing 
 
 
17. Next Scheduled Meeting, Location, and Time 
 Wednesday, November 9, 2022, 9:00 A.M.   
  
 
18. Adjournment 

Meeting was adjourned at 09:51 am 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 71 MINUTES 

 
Date:  Wednesday, November 16, 2022 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
 
  Ben Rung, NYSDEC 
  Kris Keenan, NYSDEC 
  Mike Gutmann, AECOM 
  Chuck Dusel, AECOM – Call in 
  David Cofield, AECOM 
  John Shannon, AECOM 
  Brian Harris, ESG – Call in 
  Adam Harris, ESG 
  Laterio LT Humphrey, ESG 
   
 
2. Safety Moment  

LT: Cold weather bringing slippery conditions: use caution walking around the 
site, especially on plastic/poly tarps. 

MG: Prepare for winter travel, especially to Buffalo where 1-6ft of snow is 
expected 

 
 
3. Minutes from Previous Meeting: 
 No comments on Meeting No. 70 Minutes 
 
 
4. Schedule 

MG: Engineer’s opinion of percent complete is 90% on 11-16-22. Substantial 
completion is early January. ESG needs to ensure staffing and equipment 
is prepared for obstacles that may occur.  
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5. Progress Since Last Meeting: (Refer to ESGs summary) 

LT: HASP, CAMP & SWPPP monitoring - On going 
ACM Perimeter & General Site Clean Up - On Going     
Metal Processing and load out - Continues 
Profile Submittals - On going 
Concrete Resizing, processing, and staging - Continues 
Loadout Hazardous & Non-Hazardous from 9 & 12 continues 
Buildings 9 pit cleaning continues 
Buildings 12 Pit Cleaning and backfill continues 
Building 20 load out completed, backfilling continues 

  Water Treatment and Discharge continues 
Stockpile of imported fill 

  Building 29 abatement completed and prepping for demolition started 
  Building 29 baseline survey complete 
  Building 10, 14, & 17 pad detailing in progress 
 

MG: There was an update on profile for waste management increasing the 
tonnage up to 3,000 tons.  

AH: ESG will complete the profile for transformer pad at building 17 this week. 
ESG has another profile in progress for an amendment to the non-
hazardous material for SMI. 

 
MG: Building 9 pit cleaning along the west wall overhang looks much improved. 

The building 12 pit also looks good. 
DC: Final clearance on the building 12 pit will be completed after the perimeter 

is cleaned and inspected. 
JS: There is a small amount of black material on top of one of the concrete 

pillars that needs to be removed from building 12 pits before it is backfilled. 
AH: ESG is pressure washing building 9 right now and plan to backfill before 

Thanksgiving. 
MG: AECOM will need to collect approximately 8-10 verification samples from 

the bottom and walls of Building 9. 
   

 
6. Two Week Look Ahead: (See ESGs Summary) 

LT: HASP, CAMP & SWPPP monitoring – Continues 
 Metal Processing and load out - Continues 
 Profile Submittals for Waste – Continues  
 Water treatment & discharge - Continues 
 Building 9 and 12 Pit Cleaning and backfill continues 
 Building 22 pit and pad cleaning will continue 
 Building 28 pit cleaning and backfilling continues 

  Building 29 demolition and loadout to begin  
Building 36, 17, & 14 pad detail underway, followed by building 30, 21, 27, 
& 28 the following week. 
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BR: Building 14 west knee wall has column tops with bolts sticking up through 
the crusher run. The bolts need to be cut off.  

LT: This detail work for building 14 will be added to the schedule. 
MG: In the daily report AECOM will add areas where the detail work has been 

completed, such as the western slope of building 14. 
BR: There is a catch basin between 36 and 37 west side that is eroded and 

needs to be repaired 
LT: ESG will check this area and make repairs as needed. 

 
 
7. Project Schedule: ESG to provide updated schedule. 

AH: Building 29 demolition was ahead of schedule but due to long stick being 
down for repairs and staffing issues, it will begin on Monday, November 21 
as originally scheduled.  

MG: Building 29 asbestos abatement is completed, building 20 demolition and 
cleanup is completed, and backfilling is 90% completed. 

 BR: Building 20 area looks good. 
AH: There were no issues with the Kromma Kill headway. The survey is 

complete, and the raw data will be sent to AECOM as a submittal.  
MG: Well restoration needs to be added to the schedule. ESG will need to line 

up a driller to complete the well restoration work. 
 

 
8. Submittals: 

MG: Water treatment submittal was disapproved and sent back to ESG for 
clarification. 

AH: ESG revised it to include all the analytical data for the 11 tanks being 
submitted. The City of Schenectady has agreed to take the water from those 
11 tanks. ESG reached out to Albany County a month ago and it was 
rejected. ESG then reached out to Schenectady yesterday, and they agreed 
to take the water. Each tanker truck carries 5,500 gallons. Trucks will be 
from ESG and other subcontractors. The subcontractors over $10K will 
need subcontractor certification therefore ESG will send AECOM/NYSDEC 
a list of potential subcontractors. 

MG: About 300,000 gallons are in storage so about 50 trucks will be needed. 
They plan to truck approx. five truck loads per day.  There is not a lot of 
dewatering remaining.  

AH: ESG intent is to truck water to Schenectady because sampling frequency 
will be reduced despite the extra cost of trucking the water. ESG will alert 
the team when their plans are finalized.  

 
MG: AECOM received the updated CAP 10 and will approve it and get a letter to 

NYSDEC today. 
 

 
9. RFI/Field Orders: 
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           No new RFI or Field Orders 
 

 
10. Field Clarification Memos: 
 No new FCMs  
 
 
11. Disputes/Claims: 
 None to date 
 
 
12. Proposed Change Orders: 
 No new PCOs 
 
 
13. Payment Applications: 
           MG: AECOM received the updated CAP 10 and will approve it and get a letter to 

NYSDEC today. 
 
 
14. Health and Safety 

LT: No issues to report 
 

 
15. Open Discussion 

Site Security – no issues, deep pits are taped up daily. Recently there have been 
no animals found in the pits. 

 
Sampling – ESG has additional water treatment analytical results coming in. 

 
Dust Suppression: 
MG: any public concerns during the recent demo activity? 
DC: neighbor lady (Lisa) called Dave Colfield about dust on her house and 

pool and asked for it to be cleaned once winter is over. ESG wase 
informed and ESG agreed to take care of the issue. 

AH: ESG will purchase a gift certificate with a local house cleaning service for 
the homeowner to have the work performed at their convenience. 

MG: There were no exceedances on the CAMP equipment so the dust on the 
house and pool is general dust from the neighborhood over time, and not 
a specific instance related to site activity. The house cleaning issue will be 
added as an Action Item for ESG. 

BR:       Requested that this action be documented in writing. 
 
Clearances & Inspections – Building 12 close to being completed 

 
Demolition Status – Building 20 & Building 29 discussed previously 



-5- 
 

 
Hydroseeding: 
MG: Most of the grass is coming in and erosion controls are in place.  
 
Stockpile Consolidation: 
AH: ESG started segregating the brush and will continue once other areas are 

cleared. ESG will survey the stockpile once it is moved to building 13. 
 
Brush Removal – Building 29 area has been cleared 
 
Concrete Protrusion Removal – steel also needs to be removed 
 
Missing/Damaged Wells: 
JS: Summary table listing the monitoring well status was included with the 

agenda, including wells information from Ruth Curly, NYSDEC and from 
PES, Inc. ESG will need to locate, repair, or replace missing and damaged 
wells based on the original construction schedule.  

AH: Was the information on these wells provided in the original contract 
documents? 

MG: Yes, ESG was required to identify and protect the wells. The well logs are 
included in the Limited Site Data Document. This has been mentioned 
several times to protect existing structures. 

BR: It was said at the preconstruction meeting. 
 
Water Treatment System – discussed previously 

 
Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination: 
MG: Vault found on the west side of Building 32 has not yet been cleared. The 

minor vaults are being documented on the red line drawing by ESG and 
approved by AECOM. 

 
Weekly SWPPP Inspections – in progress 

 
Disposal Profiles: 
BH: ESG has been discussing the waste profile with Waste Management and 
will follow up with Waste Management about the remaining RAD drum. It will be 
sent to either PA or Ohio disposal facility as the previous material. 
 
Recap on what is currently being transported for disposal: 

o C&D with Non-Friable ACM; Non-Haz (SMI LF) Profile #13514617 
o Hazardous Galbestos PCB, Asbestos Profile #AL406272 (CWM – Emelle, 

AL) 
o Hazardous Waste Solidified Lead PCBs Waste Profile #RQ, UN3077 (U.S. 

Ecology) 
o Hazardous PCB Solids Waste Profile #AL406564 (CWM – Emelle, AL) 
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Community Air Monitoring (CAMP): 
LT: ESG will complete the CAMP reports today. 
 
Concrete and Brick Resizing – Ongoing 
AH: Building 32 concrete wall will be demolished once the pits are cleaned. 

 
Action Item Discussions 
MG: Add MJ Engineering to subcontractor cert. list for Ben R. approval. This will 

be an ESG Action Item. They will be on site for Building 29 demolition survey 
twice a day for daily monitoring. AECOM will discuss with Carsten and see 
if the twice a day requirement would be relaxed. 

BR: Ben Rung encouraged ESG to use the on-site GPS system for surveying. 
AH: The GPS system would not be accurate enough for the survey. The 

surveyors will be on-site for demolition and loadout (approximately 10 days). 
 

MG: AECOM will put together a summary email to Ruth Curly, NYSDEC and the 
group about the monitoring well status.  

 
AH: The sanitary sewer closeouts have been added to the schedule. The 

monitoring well restoration will also be added to the schedule. ESG has 
casting for the storm sewer repair. There are a couple of DIs that will have 
the tops rebuilt with cinder brick by ESG employees. 

 
 Final Comments 

CD: When the monitoring well list is finalized, perhaps Ruth Curly, NYSDEC 
should be invited to walk the site with JS to observe the condition of the 
wells.  

 
 
16. Action Items 
  
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – In Progress 

• Maintain as-built drawings to correct/clarify any inconsistences on the 
abatement and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. 
- Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Mobilize additional equipment to increase throughput of the WWTP – 
Ongoing 

• Review analytical results for water treatment – In Progress 
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• Provide updated schedule for Pits and Vaults (must include transformer pads) 
– On going 

• ESG to seed areas cleared as part of final restoration – In Progress 

• Submit Revised Site Vault and Pit Map – In Progress 

• Provide list of showing that all monitoring wells are accounted for and 
repaired or replaced as necessary – In Progress 

• ESG to prepare a submittal of their restoration plan – In Progress 
 
 

AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – 
Ongoing 

• Obtain final clearances for Buildings in Central Corridor – Pending ESG’s 
Final Cleanup  

• Select aerial photo from drone survey for NYSDEC publication – In Progress  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) and paint the sanitary sewers that need to be backfilled – In 
Progress  

• Review Updated Project Schedule – On going  

• Review Preliminary Storm Structure Condition Plan – On going  

• Review Updated Scrap Metal Tracking Sheet – Completed 

• Review Final Lab Report for Pit Sampling – On going  

• Review Pit Sampling Results Analytical Report – On going 

• Review CAP-10 – On going  

• Contact Ruth Curley, NYSDEC regarding damaged monitoring well status - In 
Progress 

• Field Order for final restoration mark out color scheme – In Progress 
 
NYSDEC 

 

• Review and sign profiles as needed – Ongoing 
 
 
17. Next Scheduled Meeting, Location, and Time 
 Wednesday, November 23, 2022, 9:00 A.M.   
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18. Adjournment 
The meeting was adjourned at 9:53 am 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 72 MINUTES 

 
Date:  Wednesday, November 23, 2022 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
 
  Ben Rung, NYSDEC – Call in 
  Mike Gutmann, AECOM – Call in 
  Chuck Dusel, AECOM – Call in 
  David Cofield, AECOM 
  John Shannon, AECOM 
  Adam Harris, ESG 
  Laterio LT Humphrey, ESG 
  John Battaglia -ESG joined at 9:14 
 
2. Safety Moment  

LT: Complacency: with holiday coming up remain vigilant, keep working on 
safety, make sure all barriers and tapes are secure especially at pits for the 
long weekend 

MG: AECOM highlighted safety moment is shoveling and snow blower safety. 
With snowblowers use caution, keep hands away from auger blades and 
moving parts. Use caution when shoveling, don’t twist, take breaks. This 
goes for pit cleaning also. 

 
 
3. Minutes from Previous Meeting: 
 No comments on Meeting No. 71 Minutes 
 
 
4. Schedule 

MG: Engineer’s opinion of percent complete is 93-94% on 11-23-22. Building 29 
is demolished, building 9 is almost complete and PCB samples will be 
collected today. 
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AH: Sanitary penetrations were added to the schedule. ESG still needs to add 
the well restoration. 

JS: AECOM will send over the missing well data from PES today. 
MG: Well construction details will be sent to ESG from AECOM. ESG needs to 

find any missing wells, or the wells will need to be replaced. The drilling 
subcontractor will have to be approved by Ben R./NYSDEC 

AH: ESH will look for monitoring wells next week and reach out to Precision 
again and firm up schedule. ESG will add the well restoration to the project 
schedule. 

 
 
 

 
 

 
5. Progress Since Last Meeting: (Refer to ESGs summary) 

LT: HASP, CAMP & SWPPP monitoring - On going 
ACM Perimeter & General Site Clean Up - On Going     
Metal Processing and load out - Continues 
Profile Submittals - On going 
Concrete Resizing, processing, and staging - Continues 
Loadout Hazardous & Non-Hazardous from 9 & 12 continues 
Buildings 9 pit cleaning continues 
Buildings 12 Pit Cleaning and backfill continues 

  Water Treatment and Discharge continues 
Stockpile of imported fill 

  Building 29 demolition completed 
  Building 29 load out continues. 
  Building 10 pad detailing in progress 
  Water hauling continues 
 

AH: ESG is using Blue Diamond and West Central as subcontractors to haul 
treated water. ESG will get there information over to Ben R./NYSDEC for 
approval asap ESG will add their own tanker truck on Monday 11/28/22. 
Blue Diamond trucks hold 7,000 gallons and there will be two Blue Diamond 
trucks. There will be a total of 4 trucks hauling treated wastewater. 

   
 

6. Two Week Look Ahead: (See ESGs Summary) 
LT: HASP, CAMP & SWPPP monitoring – Continues 
 Metal Processing and load out - Continues 
 Profile Submittals for Waste – Continues  
 Water treatment & discharge - Continues 
 Building 9 and 12 Pit Cleaning and backfill continues 
 Building 22 pit cleaning continues 
 Building 28 pit cleaning and backfilling continues 
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  Building 29 loadout continues 
Building 36, 17, 30, & 31 pad detail underway, followed by buildings 23, 22, 
27, & 28 detail cleaning 
Building 32 pit cleaning 

AH:  The majority of the knee walls on the pad are demolished. ESG will have 
an employee on site Monday for steel cutting. Additional non-asbestos 
staff will be on site next week for detailing work. 

MG: Building 29 sanitary sewer penetrations need to be sealed once the pit is 
cleaned. AECOM will inspect for any penetrations once demolition 
material is removed. DC and JS to take good photos of cleaned 
basements. 

 
 
7. Project Schedule: ESG to provide updated schedule. 

No comments 
 

 
8. Submittals: 

AH: ESG sent NYSDEC an updated profile submittal for non-hazardous pit 
material sent to SMI, incorporating the analytical results from those areas 
into the profile. 

BR: NYSDEC will sign off on that profile submittal today. 
AH: ESG will finalize the profile for the building 17 transformer pad today. 
MG: In advance of Ben R.’s review ESG needs to send this profile for review by 

Patrick Haskell, AECOM. 
 

 
9. RFI/Field Orders: 
           No new RFI or Field Orders 

 
 
10. Field Clarification Memos: 
 No new FCMs  
 
 
11. Disputes/Claims: 
 None to date 
 
 
12. Proposed Change Orders: 
 MG: PCO #1 is in progress 
 
 
13. Payment Applications: 
           MG: The updated CAP 10 was sent to NYSDEC 
 AH: CAP 11 is in progress. ESG will follow up today. 
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14. Health and Safety 

LT: No issues to report 
 

 
15. Open Discussion 

Site Security – no issues 
 

Sampling: 
MG: AECOM will be sampling building 9 floor for PCBs. Per Patrick Haskell, 

AECOM 10-12 representative samples would be appropriate for the scale 
of the pit and for the administrative record. AECOM plans to sample the 
bottom of pit 9 today and backfill the northwest corner sump. 

CD: Wouldn’t the cleaning of the walls contaminant the bottom of the pit? 
AH: ESG has removed all bulk material and has been scraping and pressure 

washing building 9 pit. The sump in the northwest corner has a metal plate 
covering the sump. ESG cleaned the floor over the sump and all the walls 
around the sump. AECOM approved the cleaning of the sump, and ESG 
will backfill only the sump and leave a pump for dewatering. 

BR: Continued pressure wash/cleaning of the walls would not be appropriate if 
the area is backfilled 

MG: Only the sump area will be backfilled. The rest of the pit will be cleaned out 
prior to backfilling. 

AH: The building 9 pit will be cleaned out and cleared for asbestos prior to 
backfilling, 

LT: There is a shallow area where ESG is collecting water from pressure 
washing prior to it entering the sump pit. ESG will not sample the floor until 
the walls are cleaned.  

 
Building 28 
MG: PCB sampling will be required at building 28 
AH: Building 28 has multiple layers. Debris and bulk product have been 

removed. There is minimal water infiltration. Large piece of equipment will 
be cut out next week. 

 
Dust Suppression: 
DC: No exceedances on monitoring equipment but neighbors who abut the site 

complained about dust. Building 29 is demolished.  
JS: CAMP equipment was set up on Spring Street Road. When the wind 

picked up, the demolition of Building 29 was stopped for the day. 
LT       No neighbors contacted him or ESG. 
AH: ESG will soak the debris pile prior to the weekend.  
MG: ESG should contact abutters and explain the dust control provisions for 

the long weekend. 
DC: ESG needs to control dust along the interior onsite roads. 



-5- 
 

AH: ESG will use both water trucks to control dust. 
BR: Dust Control is required during the holiday weekend. 
AH: The site security will monitor the situation and ESG will respond to any 

duct control that is needed.  
CD: It is important for ESG to remain in contact with abutters prior to the 

weekend and reassure them that actions are in place for dust control. 
Explain the presence of dust control monitoring and that there were no 
exceedances. Also, in the future whenever there are any issues with the 
neighbors or public both MG and Ben R. need to be notified immediately.  

 
Demolition Status – Building 29 
MG: Survey data collected to date shows no movement exceeding thresholds.  
 
Hydroseeding: 
AH: ESG will move brush to building 13 next week and hydroseed remaining 

areas.  
MG-   Since it is late in the season ESG should investigate straw with tack to help 

hold the seed in place for spring germination. 
 
Stockpile Consolidation – on going 

 
Concrete Protrusion Removal – good progress on knee wall and curb removal 
 
Missing/Damaged Wells: 
AH: ESG is working on providing the complete restoration information 
JS: AECOM will resend the well status information, along with the well 

construction data. 
MG     This information was attached to the last meeting agenda.  
 
Water Treatment System – good progress. 

 
Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination – in 
progress 
 
Weekly SWPPP Inspections – in progress 

 
Community Air Monitoring (CAMP): 
MG: ESG should contact every resident on the north side streets adjacent to 

building 29 for community outreach. 
 
Action Items Discussion 

Survey of broken MH & DI covers and sewer penetrations 
MG: ESG needs to submit an updated manhole and sewer survey map along 

with the transformer vaults 
AH: ESG is adding transformer vaults to the red line drawings. 
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Water treatment 
AH: Water from API 3 will be treated prior to transport to Schenectady WPCP 

to increase capacity. 
 
Submit Revised Site Vault and Pit Map 
AH: ESG reached out to the surveyor and the map will be completed early next 

week 
 

Restoration plan 
MG: Hydroseeding, dust suppression, fencing at building 36 are all part of the 

restoration plan. Concrete retaining wall blocks are to be placed at the north 
side of building 36. 

BR: ESG needs to secure the site before the long weekend, and to talk to any 
abutters impacted by dust over the long weekend. 

 
Well Restoration Plan 
MG: ESG needs to get the well restoration plan revisions and subcontractor 

information over to NYSDEC. 
CD: The restoration plan is part of the General Work Plan. 
BR: ESG does not need to send Ruth Curley the monitoring well package until 

it is complete. 
 
 Final Comments 

AH: Site security is from 5pm to 10pm toady, then 10am-10pm over the 
holiday weekend. ESG will reaffirm that the site security makes the rounds 
and maintains the barricades and tape around the site. 

 
16. Action Items 
  
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – In Progress 

• Maintain as-built drawings to correct/clarify any inconsistences on the 
abatement and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. 
- Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Review analytical results for water treatment – In Progress 

• Provide updated schedule for Pits and Vaults (must include transformer pads) 
– On going 

• ESG to seed areas cleared as part of final restoration – In Progress 

• Submit Revised Site Vault and Pit Map – In Progress 

• Provide list of showing that all monitoring wells are accounted for and 
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repaired or replaced as necessary – In Progress 

• ESG to prepare and submit their revised restoration plan – In Progress 
LT- Check with residents before demobilization for Thanksgiving holiday 
 

AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – 
Ongoing 

• Obtain final clearances for Buildings in Central Corridor – Pending ESG’s 
Final Cleanup  

• Select aerial photo from drone survey for NYSDEC publication – In Progress  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) and paint the sanitary sewers that need to be backfilled – In 
Progress  

• Review Updated Project Schedule – On going  

• Review Preliminary Storm Structure Condition Plan – On going  

• Review Updated Scrap Metal Tracking Sheet – Completed 

• Review Final Lab Report for Pit Sampling – On going  

• Review Pit Sampling Results Analytical Report – On going 

• Review CAP-10 – On going  

• Contact Ruth Curley, NYSDEC regarding damaged monitoring well status - In 
Progress 

 
NYSDEC 

 

• Review and sign profiles as needed – Ongoing 
 
 
17. Next Scheduled Meeting, Location, and Time 
 Wednesday, November 30, 2022, 9:00 A.M.   
  
 
18. Adjournment 

The meeting was adjourned at 10:03 am 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 73 MINUTES 

 
Date:  Wednesday, November 30, 2022 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
 
  Mike Cruden, NYSDEC – Call in 
  Ben Rung, NYSDEC 
  Mike Gutmann, AECOM – Call in 
  Chuck Dusel, AECOM – Call in 
  David Cofield, AECOM 
  John Shannon, AECOM 
  John Battaglia, ESG – Call in  
  Brian Harris, ESG 
  Adam Harris, ESG 
  Laterio LT Humphrey, ESG 
   
 
2. Safety Moment  

LT: Low light conditions: be careful moving across the site at the start and end 
of the shifts, as low light conditions exist across the site.  

 
3. Minutes from Previous Meeting: 

BH: No comments from ESG 
 
4. Schedule 

MG: ESG is about 92% complete. ESG has a full-time burner cutting steel 
protrusions for final restoration. ESG provided an updated schedule and 
added punch list items and well repair to the schedule.  

AH: Precision will be the subcontractor for the well repair/replacement work 
which is scheduled for mid-Jan. 2023. Some of the wells may be able to be 
salvaged. 

MG: AECOM will confirm the final ESG well list with Ruth Curley, NYSDEC to 
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make sure all wells are accounted for. AECOM needs a final drawing 
submittal for the sanitary system closure locations. 

AH: ESG identified the locations and will follow up with Gayron Surveyors this 
week for a final map for markup. Final survey work cannot be completed 
until pits are cleaned. 

MG: Requested to participate in a conference call with ESG and Gayron to 
emphasize the importance of the survey work and the associated drawings 
that will be necessary for any PCOs. 

 
Transformer Pads 
MG: Transformer pads at building 32 have small pits and vaults, and there are 

two transformer pads along the west end of building 37. Northwest of 
building 7 there is a small transformer vault that needs to be inspected and 
backfilled. 

BR: Transformer pads along the west of building 37 are outside the scope of this 
project. 

 
Schedule 
BH: The additional pits that have been uncovered will affect the schedule. There 

will be a PCO submittal for the work on the additional pits encountered 
including the T8 area and buildings 9, 17, 27, & 28.  

BR: NYSDEC stated that the list of documented pits and vaults was NOT 
exhaustive and that ESG would encounter and should anticipate additional 
pits and vaults. Additional pits requiring significant efforts would be 
discussed further and ESG should present their information to NYSDEC as 
a PCO. As it stands now ESG is not going to make the schedule. The DEC 
needs to know how many more days will ESG be requesting? 

BH: ESG will probably request one additional month to complete the work. 
AH: ESG has documentation on work effort for the additional pit work on a, time 

and material basis and it has become a significant number of extra pits. 
MG: The building 9 Rolling Mill pit was covered, and the intricate extent of the 

layout was not known. Portions of the pit were in excess of 10 feet deep. 
The full extent of the pit was not known. ESG will need to forward the PCO 
with the variation from the survey, and with rationale of the variances 
between the contract documents and what was found in the field.  

JB: It is a cooperative effort between ESG and AECOM to identify the intricate 
pit system, since AECOM/NYSDEC did not have it characterized. 

BR: NYSDEC said in pre-bid meeting that the full extent was not known, but it 
is ESG’s responsibility to clean and document all pits. Building 9 is not a 
change order in Ben Rung’s opinion. Present the potential PCO to 
AECOM/NYSDEC and it will be discussed.  

JB: The meeting minutes incorporate the discussions of what has been 
identified. 

CD: Is there a record of an RFI or Field Order that may have led to a PCO 
submittal for the extra pit work? 

MG: Contract bid items have a provision for the material in the pits based on 
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material removed based on the survey. Pit volume maps are signed off on 
by AECOM. ESG will need to present a PCO, and it will be considered. 

 
 
5. Progress Since Last Meeting: (Refer to ESGs summary) 
 

LT: HASP, CAMP & SWPPP monitoring - On going 
ACM Perimeter & General Site Clean Up - On Going     
Metal Processing and load out - Continues 
Profile Submittals - On going 
Concrete Resizing, processing, and staging - Continues 
Loadout Hazardous & Non-Hazardous from 9 & 12 continues 
Buildings 9 pit cleaning continues 
Buildings 12 Pit Cleaning and backfill continues 
Water Treatment and transport off site continues 
Stockpile of imported fill continues 
Building 29 material load out continues. 
Building 17 pad detailing in progress 

 
AH: Miscellaneous concrete processing remains. Knee walls and curbs will be 

processed as they are demolished. Bollards will be cut and demolished 
flush and neat to the surface. 

MG     What is the remaining volume in the baker tanks, are you under 100K 
gallons? 

AH: ESG is not under 100,00 gallons in storage currently. ESG is sending off 
approximately 40,000 gallon a day and is running two treatment systems. 
Building 9 pit significantly recharges approximately 2 feet of water 
overnight that needs to be pumped out. 

 
BR: Building 12 rubble pile has steel and rebar that was spread out as backfill.  
AH: ESG will sort through the backfill and remove all steel and rebar.  
JS: ESG has been sorting the concrete from the steel at the pit when they 

should be removing steel during the concrete processing area and only 
bring over clean processed concrete. 

BR: ESG can not let this happen again. 
AH: ESG will process remaining concrete adjacent to buildings 32 and 9 
 
BR: There’s fuel oil in the north end pit at building 12 that needs to be 

addressed where a pipe was cut. 
AH: ESG cut the pipe and will seal the penetrations and vacuum out any 

remaining oil. 
 
 

6. Two Week Look Ahead: (See ESGs Summary) 
 
 LT: HASP, CAMP & SWPPP monitoring – Continues 
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  Metal Processing and load out - Continues 
  Profile Submittals for Waste – Continues  
  Water treatment & transport - Continues 
  Building 9 and 12 Pit Cleaning and backfill continues 
  Building 22 pit cleaning continues 
  Building 28 pit cleaning continues 
  Building 32 pit cleaning 
  Building 29 loadout continues 

 Building 36, 17 & 14 pad detail underway, followed by buildings 22, 23, 27, 
& 28 detail cleaning. 

 
MG: Any restoration for the non-concrete surfaces planned for erosion and dust 

control, any tactifiers? 
AH: The center area stockpile will be removed, and the wood debris will be 

moved to building 13 this week. 
 

 AH: The site gets dark by 5pm and ESG will adjust the workday down as the 
available light is reduced. ESG starts the workers at 6:30pm so that the workers 
can be in the field by first light at 7am. No notification or dispensation will be 
needed to reduce hours. 

 
 

7. Submittals: 
AH: Gayron Survey has been on site last week and will provide survey 

information for the larger pits. Building 9 and 12 are surveyed and will be 
submitted soon. 

 
BH: ESG is working with US Ecology for the Building 17 transformer pad 

profile submittal.  
CD: This profile needs to be reviewed in advance by Patrick Haskell, AECOM 

prior to sending to Ben R. for his signature.  
MG: AECOM received and reviewed the Kromma Kill survey spreadsheet. Any 

updates should be sent over to AECOM as soon as possible. There’s 
been no variation over the established thresholds.  

 
 
8. RFI/Field Orders: 
 No new RFIs 

 
 
9. Field Clarification Memos:  

No new Field Clarification Memos 
 
 
10. Disputes/Claims: 

No new disputed or claims 
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11. Proposed Change Orders: 
   
 MG: ESG needs to submit any new PCO with rational and basis included asap. 
 
 
12. Payment Applications: 

BR: NYSDEC has reviewed CAP 10 and it has been processed. 
BH: ESG is working on CAP 11 and it will include October and all of 

November. 
            
 
13. Health and Safety 

No issues 
 

 
14. Open Discussion 

 
Site Security – no issues over holiday weekend 

 
Asbestos Abatement 
DC: Final air clearances are not needed on building 29. Visual inspection is 

needed prior to backfilling. Perimeters of buildings 9 and 12 need to be 
cleaned prior to final air clearances. Once building 9 is cleaned AECOM will 
collect PCB samples. 

AH: ESG will backfill once AECOM collects the PCB samples 
 
AH: ESG will update the Site Plan Progress Map to accurately show areas that 

are cleaned and passed inspection (in green) and those area where 
cleaning is in progress (in red). Perimeter roads and areas outside the 
regulated asbestos abatement areas are shown in white on the map. 

 
DC: Once all material has been cleaned out of building 9 then the final asbestos 

air clearance samples will be collected. A visual inspection on walls and 
surfaces areas will be performed prior to backfilling.  

AH: The asbestos material has been removed from the building 9 pits, so the 
area will be ready for final asbestos air clearance samples once water is 
pumped out.   

BR: Building 9 is NOT ready to be backfilled due to material still on walls. Oily 
grime remains on the wall in areas that were reported by ESG to have been 
pressure washed already. The pit walls have not been adequately pressure 
washed.  

AH: ESG will continue work on building 9. There is significantly less staining 
than previously and ESG has been working on this area for an extended 
amount of time. 
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Sampling 
MG: AECOM is ready to collect PCB samples when pits are cleaned. 
 
Dust Suppression – no issues 
 
Drainage 
BR: The west side of the site looks good and the grass from hydroseeding has 

come in nicely. 
 
Demolition Status – Building 29 material load out is on going 
 
Hydroseeding – ESG will address areas that need additional surface restoration. 
 
Stockpile Consolidation – on going 
 
Brush Removal – needs to be moved to building 13 area and surveyed. 
 
Wall, Curb, and Footer Marking & Demolition – on going 
 
Concrete Protrusion Removal – Building 17 & 36 on going 
 
Backfilling – building 12 backfilling will have any steel and rebar removed today 

 
Water Treatment System 
BH: ESG will keep tanks on site to handle any additional water.   

 
Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination – 
MG: Buildings 9 and 28 are the primary remaining pits and vaults. There is a pit
 at 22 as well. ESG will continue to update their maps. 

 
Weekly SWPPP Inspections: 
BR: The south end of building 14 DIs looked good today ahead of expected 

rain. 
 

Disposal Profiles: 
BH: Building 17 transformer pad profile will be submitted shortly. 

 
RAD Drum: 
AH: ESG is scheduling a truck to transport the drum off site to a Waste 
Management facility in Phoenix. 
 
Recap on what is currently being transported for disposal – updated daily in the 
Daily Inspection Report. 
 
Community Air Monitoring (CAMP) 
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LT: Outstanding reports were completed this morning and will be sent to 
AECOM. 

 
Concrete and Brick Resizing – discussed previously 
 
Groundwater well access (Precision) – discussed previously 
 

Action Item Discussions: 
JB: Does AECOM maintain mapping or does ESG handle all information 

about the status of work? 
MG: AECOM and ESG discuss the status of work continuously, and red line 

drawings are present in the ESG office trailer and are reviewed by 
AECOM and ESG on an ongoing basis. Survey information from Gayron is 
needed to keep up with progress and for the PCO submittal rationale.  

 
 DI infrastructure and Sanitary Sewer Closeouts 

BH: ESG will rebuild the structures as needed and understands that they will 
need cold weather protection. 

 
Storm Structure Condition Plan 
LT: Gayron survey will provide final mapping for the storm structures. 
 
Monitoring Well Status 
AH: ESG will work with Precision in the field to determine if some of the missing 

Precision wells can be salvaged. ESG will find, repair, and replace all 
necessary wells. 

JS: There are 11 Precision wells and 2 monitoring wells on the list. A list was 
sent to Ruth Curley, NYSDEC for her review. 

 
Final Comments 
BR: Significantly deep pits are present on site and present a safety hazard. ESG 

workers have not been wearing safety harnesses. 
AH: ESG will ensure that safety harnesses are used and are secured to blocks. 

 
 
15. Action Items 
  
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – In Progress 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 
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• Complete profile for parquet flooring and remaining steel from Bldg. 36. – 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Mobilize additional equipment to increase throughput of the WWTP – Ongoing 

• Review analytical results for water treatment – In Progress 

• Provide updated schedule for Pits and Vaults (must include transformer pads) – 
In progress 

• ESG to seed areas cleared as part of final restoration – In Progress 

• Submit Revised Site Vault and Pit Map – In Progress 

• Provide list of showing that all monitoring wells are accounted for and repaired or 
replaced as necessary –  

• Provide updated schedule for Pits and Vaults (must include transformer pads) -  

• ESG to meet with abutters prior to long holiday weekend. - Completed 

• Provide an update survey map for manhole, DIs, sewer, and transformer vaults. -  

• ESG site security to maintain barriers and tape across site – on going 

• ESG will check with residents before demobilization for Thanksgiving holiday - 
Completed 

 
AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – 
Ongoing 

• Obtain final clearances for Buildings in Central Corridor – Pending ESG’s Final 
Cleanup  

• Select aerial photo from drone survey for NYSDEC publication – In Progress  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) and paint the sanitary sewers that need to be backfilled – In 
Progress  

• Review Updated Project Schedule –  

• Review Preliminary Storm Structure Condition Plan –  

• Review Final Lab Report for Pit Sampling –  

• Contact Ruth Curley, NYSDEC regarding damaged monitoring well status -  
 
NYSDEC 

 

• Review and sign profiles as needed – Ongoing 
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16. Next Scheduled Meeting, Location, and Time 
 Wednesday, December 7, 2022, 9:00 A.M.   
  
 
17. Adjournment 

Meeting was adjourned at 10:18 am 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 74 MINUTES 

 
Date:  Wednesday, December 07, 2022 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
 
  Ben Rung, NYSDEC 
  Kris Keenan, NYSDEC 
  Mike Gutmann, AECOM 
  Chuck Dusel, AECOM – Call in 
  David Cofield, AECOM 
  John Shannon, AECOM 
  John Battaglia, ESG – Call in 
  Brian Harris, ESG 
  Adam Harris, ESG 
  Laterio LT Humphrey, ESG 
   
 
2. Safety Moment  

LT: Rain/weather related safety: rain is forecast, and the site will be slippery 
with possible ice on cold days. Watch where you’re walking and avoid slips, 
trips, & falls 

MG: Harnesses should be worn around pits so that any slips or falls are not 
catastrophic. 
 
 

3. Minutes from Previous Meeting: 
AH: No ESG comments on the previous meeting minutes 
 

 
4. Schedule 

MG: Engineer’s opinion of percent complete is 93%.  
BH: ESG is waiting on data from the disposal facility to finalize CAP 10. 
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 AH: PES found two of the monitoring wells intact that were reported as missing.  
JS: I spoke to Mike from PES, and he confirmed that the two wells found were 

intact and could be gauged. The top of the PVC was broken off and the 
risers and road box need to be replaced. 

MG: ESG should update the status report for missing wells and send a work 
order PES or their preferred subcontractor and provide all information to 
AECOM and Ruth Curley, NYSDEC 

AH: Brian with PES reached out to Ruth Curley, NYSDEC to confirm that the 
wells we are installing meet her criteria. ESG will forward the email to 
AECOM and include AECOM on future emails. 

AH: Building 29 demolition material is mostly removed. Basement needs to be 
pumped out and penetrations sealed. 

MG: There was no movement on the survey above thresholds. ESG will be able 
to discontinue the survey once the heavy loading is completed. 

AH: Loading is scheduled for Friday. Basement will be pumped out and the last 
cleaning will be completed. Final survey will be completed after backfilling 
and removal of mats. 

AH: ESG updated percentage completed on the scheduled and adjusted the 
completion dates of pits at buildings 28, 12, & 22. 

 
 
5. Progress Since Last Meeting: (Refer to ESGs summary) 

LT: HASP, CAMP & SWPPP monitoring - On going 
ACM Perimeter & General Site Clean Up - On Going     
Metal Processing and load out - Continues 
Profile Submittals - On going 
Water Treatment and Discharge continues 
Stockpile of imported fill 
Loadout Hazardous & Non-Hazardous from 9 & 12 continues 
Buildings 9 pit cleaning continues 
Buildings 12 Pit backfill continues 
Building 29 load out completed 

 
 Building 9 

MG: AECOM completed a detailed inspection of Building 9 pit this morning and 
it has portions that still have dark staining, and currently there was no work 
being conducted What is the delay in finishing the pressure washing of the 
building 9 pits? 

AH: There is residual dirt in the area. ESG has completely pressure washed it 
several times 

MG: We would like to see a demonstration of the cleaning process today. An 
additional solvent may be needed for grease and oils.  

AH: ESG has tried several solvents and there is still a residue remaining.  
JS: We have been watching the process, but all the material has not been 

coming off the darker walls. 
MG: Half of the walls look better. The dark staining may be indicative of PCBs or 



-3- 
 

oil/grease, but some dark walls came back with low levels of PCBs at other 
pits tested. The specs call for an appropriate surfactant to clean to a visual 
clearance. 

AH: ESG is using a 4,000-psi pressure washer. 
BR: What is the assessment of the water infiltrating into building 9 pit? It appears 

to be about 3-5 gallons a minute coming into the pit. 
AH: ESG tried water plugging the cracks but has been unable to stop the water 

flow. There’s a square box in the corner that has a solid pipe with cracks 
that allow the water to infiltrate. ESG will try to eliminate the water infiltration.   

DC: ESG pumped the water down enough for visual inspection. 
MG: The long trench in the north end is the most heavily stained area. 
AH: ESG will perform a demonstration of the process with the 4,000-psi hot 

pressure washer. 
MG: A ZEP solvent may work on the grease and heavy oil. 
BR: Let’s table this discussion and have ESG perform a demonstration of their 

process today. 
 
Building 12 Backfill 
AH: The clean backfill from Constantine was too sandy. We shut them down and 

they will be delivering clean #1 and # 2 gravel to mix into the sandy fill. 
 

 
6. Two Week Look Ahead: (See ESGs Summary) 
 LT: HASP, CAMP & SWPPP monitoring – Continues 
  Profile Submittals for Waste – Continues  
  Water treatment & disposal - Continues 
  Building 9 Pit Cleaning and backfill continues 
  Building 22 pit cleaning and backfilling continues 
  Building 28 pit cleaning continues 
  Building 12 backfilling completed 
  Building 23 pit cleaning 
  Building 29 cleaning and backfilling continues 

 Building 36, 17, & 14 pad detail completed, followed by buildings 23, 22, 27, 
& 28 detail cleaning continues 

  Building 32 pit cleaning  
 

MG: The super sucker vacuum truck is at building 22 for the sludge removal, will 
that be done today? 
AH: ESG will have it done today to get residual sludge out of the pit. We will 

have the contractor on standby to work on building 28. 
AH: The vendor was approved for the DI work for NYSDEC but will have to get 

approval as an ESG subcontractor. 
  
  
7. Submittals: 

MG: AECOM will review the sanitary and storm structure map that ESG sent out 
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today. 
JS: Adam and I have been reviewing pit maps this week. ESG and AECOM 

measured newly uncovered pits at building 11 and building 27 this week. 
ESG will finalize the map and John Shannon, AECOM will review and 
approve as necessary. 

AH: The pits at building 29 and 28 have been surveyed and the depths were 
verified by tape measurement. 

 
AH: The profile submittal for the building 17 transformer pad is still outstanding. 

 
 
8. RFI/Field Orders: 
 No new RFI/Field Orders 
 
 
9. Field Clarification Memos:  

No new Filed Clarification Memos 
 
 
10. Disputes/Claims: 
 No new disputes or claims 
  
 
11. Proposed Change Orders: 

MG: ESG mentioned a potential PCO for the extra pit work. What is the status 
for that? 

 AH: ESG is working on that and should have the PCO out shortly. 
 JB: This looks like a moving target. NYSDEC is on notice that ESG will be 

 asking for something on these pits, but does NYDEC want the information 
on all the pits at once? But at what point does ESG stop identifying and take 
care of these pits? 

MG: Its an ongoing process and it is not all at once. 
JB: These pits have been brought up during the meeting, but the “ask” has been 

held up for ESG to get all the information together and hand it in all at once. 
BR: NYSDEC will access at the end of the project if any additional pits would 

constitute a cost change order, however the time extension was 
unexpected. 

JB: The time needed is difficult to ascertain until all pits are discovered. 
BR: As was said last week, from the beginning there will be things (pits, 

conduits, vaults, etc.) that were unable to be documented that NYSDEC 
expects ESG to address and that ESG is responsible for. John Battaglia, 
ESG is encouraged to come out for a site visit/walk with myself and we can 
discuss about these items.  

 
 
12. Payment Applications: 
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MG: ESG is waiting for information from the disposal facility to finalize CAP 10, 
which will go through the end of November.  

 
 
13. Health and Safety 

MG: There are substantial hazards across the site with deep pits. Ladders should 
be tied off and harnesses should be used properly. Please follow all OSHA 
and ESG safety protocols. 

LT: ESG has updated lanyards to retractable (‘Yoyo”) spring activated lanyards. 
ESG will ensure the workers use the lanyards and are tied off. 

MG: Make sure ladders are secured at the top and bottom. AECOM is committed 
to Health and Safety, and it benefits the staff and ESG. 

JS: ESG has been using a fire watch with a fire extinguisher while burning is in 
progress. 

MG: Does ESG have all their hot permits in place in case of any inspections? 
AH: Yes, we have the necessary fire/hot work permits. 
BR: An ESG subcontractor was walking within six inches of the edge of the pit 

without fall protection.  
AH: ESG stopped the subcontractor immediately and ensured they used 

harnesses and were tied off. 
CD: When a subcontractor arrives onsite and signs in do, they not have to 

acknowledge safety procedures and the safety plan? 
MG: ESG has a safety sign in where they must acknowledge the safety rules 
and HASP. 

 
 
14. Open Discussion 

 
Site Security – no issues 

 
Asbestos Abatement 
DC: Building 29 only needs final visual inspection once the basements are 
cleaned out. 

 
Dust Suppression – no issues 
 
Drainage 
DC: ESG is addressing the drainage across the site. South end of building 14 

DIs are being cleaned out and new fabric added before the predicted rain 
arrives. 

 
Hydroseeding 
MG: Grass is coming in pretty good. Interior areas will have to be addressed 

once the brush is removed from the central area over to building 13. It 
would be good to get this done soon. 
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Demolition Status 
MG: Almost all the demolition is completed. Building 32 and some concrete 

work remains. 
 
Stockpile Consolidation – making progress with the number of trucks on site. 
 
Wall, Curb, and Footer Marking & Demolition 
JS: DC and JS AECOM marked out areas around buildings 36, 17, & 14 for 
ESG to be addressed. AECOM discussed with the ESG operator what was 
expected. 

 
Water Treatment System.   
LT: Four tanks are approved for disposal, nine tanks are awaiting analytical 

results for submittals, the remaining tanks are either empty or filled with 
untreated water.  

AH: ESG is still batch sampling the treated water before disposal.  
 

Disposal Profiles 
AH: ESG is working on the disposal profile for the building 17 transformer pad. 
Some necessary correspondence from the disposal facility was received this 
morning.  

 
RAD Drum 
AH: Removal of the drum is scheduled for later this week. 

 
Community Air Monitoring (CAMP) 
MG: ESG will need to submit all the up-to-date CAMP reports so that we can 

provide any data necessary to address any comments from neighborhood 
residents. 

 
Concrete and Brick Resizing 
MG: Little concrete resizing remains. Building 32 underground tank has been 

marked out. The tank contains light oil and was sampled.  
 
Groundwater well access (Precision) 
MG: JS, AECOM will update Ruth Curley, NYSDEC about status of PES wells. 

John will verify and observe the depth to bottom so that it matches the 
records. 

JS: We will need the records from PES for depth to bottom. We will ask PES 
for well construction methods. 

CD: The wells that have been fixed will need to be resurveyed for elevation. 
LT: ESG does not have the location data for the PES wells. ESG will have to 

obtain this information from PES directly. 
 

Action Item Discussions 
Complete survey of broken MH & DI covers and sewer penetrations site wide 



-7- 
 

BR: By building 23 there is a deep hole or DI that needs a steel plate placed 
over it. We placed cones to mark the hazard. 

AH: ESG will address this exposed DI 
 
ESG to seed areas cleared as part of final restoration 
MG: Keeping the roads clean would help the site. ESG should run the skid 

steer and add gravel to some of the puddle areas across the site. Cold 
weather is coming so now is the time to act on eliminating puddles from 
the access roads. 

 
Obtain final clearances for Buildings in Central Corridor 
DC: Building 9 interior was cleared but the perimeter remains to be cleared. 
AH: The small trenches at building 28 still need some cleanup and can then be 

backfilled. 
 
Review Final Lab Report for Pit Sampling 
MG: AECOM must do PCB sampling in building 9, 28, & 22 
BR: NYSDEC is satisfied with the documentation on the analytical for the PCB 

sampling for building 22 pit 4. 
 

 Final Comments 
CD: Specification section 040123-Masonary Cleaning. Specifically, 3.2 Field 

Examples mentions cleaning a 100-sf sample location. If it is not satisfactory 
the procedure should be modified and a new sample panel should be 
cleaned, until a satisfactory result is achieved. The demonstration of the 
cleaning process is appropriate.  

  
 No comments from NYSDEC or ESG 
 
 
15. Action Items 
  
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – In Progress 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 

• Complete profile for parquet flooring and remaining steel from Bldg. 36. – 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Mobilize additional equipment to increase throughput of the WWTP – Ongoing 



-8- 
 

• Review analytical results for water treatment – In Progress 

• Provide updated schedule for Pits and Vaults (must include transformer pads) – 
In progress 

• ESG to seed areas cleared as part of final restoration – In Progress 

• Submit Revised Site Vault and Pit Map – In Progress 

• Provide list of showing that all monitoring wells are accounted for and repaired or 
replaced as necessary – On going 

• Provide updated schedule for Pits and Vaults (must include transformer pads) 

• Provide an update survey map for manhole, DIs, sewer, and transformer vaults 

• ESG site security to maintain barriers and tape across site – On going 
 
AECOM 

• Review and respond to submittals from ESG. - Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) - Ongoing 

• Provide signature on waste manifests - Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – 
Ongoing 

• Obtain final clearances for Buildings in Central Corridor – Pending ESG’s Final 
Cleanup  

• Select aerial photo from drone survey for NYSDEC publication – In Progress  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) and paint the sanitary sewers that need to be backfilled – In 
Progress  

• Review Updated Project Schedule –  

• Review Preliminary Storm Structure Condition Plan –  

• Review Final Lab Report for Pit Sampling –  
 
NYSDEC 

 

• Review and sign profiles as needed – Ongoing 
 
 
16. Next Scheduled Meeting, Location, and Time 
 Wednesday, December 14, 2022, 9:00 A.M.   
  
 
17. Adjournment 

Meeting was adjourned at 09:50 am 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 75 MINUTES 

 
Date:  Wednesday, December 14, 2022 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
 
  Ben Rung, NYSDEC 
  Kris Keenan, NYSDEC 
  Mike Gutmann, AECOM – Call in 
  Chuck Dusel, AECOM – Call in 
  David Cofield, AECOM 
  John Shannon, AECOM 
  Brian Harris, ESG 
  Adam Harris, ESG 
  Laterio LT Humphrey, ESG 
  
 
2. Safety Moment  

LT: Fall Protection: wear harness and lanyards, tie off around pits and 
excavations, be aware of icy conditions around the site 

 
 
3. Minutes from Previous Meeting: 
 No comments on Meeting No. 74 Minutes 
 
 
4. Schedule 

MG: No changes to the project schedule. AECOM received PCO 11 request 
from ESG yesterday and AECOM will review. Engineer’s opinion of 
percent complete is 93% on 12-14-22. Substantial completion of the 
overall contract revised to January 6 and final completion for the overall 
contract revised to February 5, 2023. 
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5. Progress Since Last Meeting: (Refer to ESGs summary) 

LT: HASP, CAMP & SWPPP monitoring - On going 
ACM Perimeter & General Site Clean Up - On Going     
Profile Submittals - On going 
Water Treatment and Discharge continues 
Stockpile of imported fill 
Loadout Hazardous & Non-Hazardous from 9 & 12 continues 
Buildings 9 pit cleaning continues   
Buildings 12 Pit backfill continues 
Building 29 load out on going 
Building 32 clean out started 
Building 28 cleaning on going 
Building 36, 17, & 14 pad detailing on going 
Building 23 cleaning on going 
 

AH: Building 29 still must have the basement pumped out and material removed 
before backfilling. 

 
 

6. Two Week Look Ahead: (See ESGs Summary) 
 LT: HASP, CAMP & SWPPP monitoring – Continues 
  Profile Submittals for Waste – Continues  
  Water treatment & disposal - Continues 
  Building 9 Pit Cleaning and backfill continues 
  Building 22 pit cleaning and backfilling continues 
  Building 28 pit cleaning continues 
  Building 12 backfilling continues 
  Building 23 pit cleaning and backfilling 
  Building 29 cleaning and backfilling continues 

 Building 36, 17, & 14 pad detail completed, followed by buildings 23, 22, 27, 
& 28 detail cleaning continues 

  Building 32 pit cleaning 
  
LT: Building 28 pit material removal should be completed by 12/23Depth was 

measured at ~25ft with material still in the bottom of the pit to be removed. 
AH: ESG’s Holiday plans are to take off Monday, December 26th, 2022, and 

Monday, January 2, 2023. ESG is working 9 to 9.5 hours per day adjusted 
as necessary based on daylight hours. No dispensation needed for the 
shorter workday. 

 
 
7. Project Schedule: ESG to provide updated schedule. 

MG: Potential impacts to the schedule based on PCO 11 to be discussed in detail 
later in this meeting 
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8. Submittals: 

Submittal Log Attached to the agenda 
Updated Project Schedule includes the pit cleaning work  
MG: The Pit Map that was submitted needs to be revised as noted. Maps need 

to be updated with designations for pits and other necessary details.  
 
Building 29 Baseline Survey 
MG: Building 29 baseline survey has been approved. The Kromma Kill survey 

can cease as soon as backfilling is completed at building 29. 
 

ZEP Degreaser and Cleaner 
MG: Approved as noted. During last week’s onsite test demonstration, it was 

noted that the solvents improved the cleaning results.  Building 9 north pit 
walls were soaked a second time and the cleaning improved.  

DC: That portion is not 100 % completely clean, but it is close. The power washer 
wand angle and solvents are working better. 

BR: Building 9 pit work is moving in a better direction with improved results as 
discussed at last week’s demonstration. 

KK: Building 9 pit walls look good. 
JS: The northern most trench on the east side needs another pass with the 

surfactant and pressure washer. The southern part looks clean. 
MG: The southern tunnel section of the pit at building 9 needs to be cleaned out. 
BR: Clean into the opening as far as reasonable, such as the reach of a worker 

with a shovel. 
 
 

9. RFI/Field Orders: 
           No new RFI/Field Orders  
 
 
10. Field Clarification Memos: 
 No new FCMs  
 
 
11. Disputes/Claims: 
 None to date 
 
 
 
 
 
12. Proposed Change Orders: 
 PCO Log Attached to the agenda 
 PCO-11 submitted by ESG on December 13, 2022. AECOM to review 
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Pit Cleaning 
MG: For the pit cleaning there will need to be substantial backup information 

provided. There was no new waste characterization sampling associated 
with the pit cleaning. The material matched existing profiles that were 
included in bid documents. There needs to be more detail and substantial 
backup in the PCO for pit cleaning. 

 
Dewatering and contact water treatment 
MG: The bid documents have a higher volume than what was treated to date, 

the numbers will have to be reviewed.  
AH: ESG will double check the quantities, for additional volumes in the pits and 

additional time for dewatering. 
MG: Substantial detail and rationale will be needed for this item. 
 
Transport and disposal of hazardous non-friable ACM debris 
MG: Substantial volume beyond what the contract called for. There is already an 

existing unit cost item for the same material.  
BH: The volume changed from contract amount and the cost is more for ESG.  

 BR: What characterization has been done to show that it is hazardous?  
BH: Characterization samples were collected from each pit, and it was 

determined with AECOM as to what was considered hazardous. 
MG: The deep pit at building 22 was estimated to be 8-10 ft deep and full of 

debris but turned out to be over 20 ft deep. The volume of material within 
the pit has estimated quantity1200 cubic yards.  

BH: ESG sampled in accordance with the frequency specified by the disposal 
facility. ESG sampled material from certain pits for combining stockpiles, 
then did a composite sample for disposal based on volumes.  

AH: Every pit sample was analyzed for metals and PCBs. Pit 28 was sampled 
for the non-hazardous material disposal parameters.  

BH: The new number on an existing unit cost item was based off PCO 7. ESG 
was not sure what to do here and can adjust this number. 

 
Clean Fill 
MG: The fill that is currently being used will not work for backfilling the deeper 

pits as it behaves like quicksand when wet. We would be looking for a more 
structural fill type for the deeper pits. 

BH: The merits of using material like 1-2” crusher run, or clean crushed stone 
was discussed. 

MG:   AECOM will issue a field order to ESG regarding fill material type to be used 
in deep pits. 

 
 Contract time 

MG: The time requested seems high and will need to match the level of effort. 
Additional backup information will be needed for the review. 

AH: ESG calculates the four large pits at 62 days based off original schedule for 
the pits plus multiplier based on pit size increase. 
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MG: ESG has had staffing issues and lack of direction at times. ESG must 
address inefficiencies in the contract time submittal.  

MG: ESG should have tried several different surfactants for stained materials 
and shouldn’t have waited until pit 9. 

 BH: ESG submitted several different cleaners that were approved.  
 BR: ESG spent a month cleaning pit 9 with ineffective means. 

BH: ESG gets direction from AECOM on site to continue cleaning certain areas. 
It’s been stated that pit 9 has a coating. ESG took off layers of grime with 
each effort, and now it is at the point where a different cleaner will work. 

MG: ESG needs to provide backup information, and more detail is needed. 
Survey information on the PCO should also be included on the Pit Map 
submittal, including designations. Individual pit maps that are signed off on 
by AECOM are needed for each item. 

CD: ESG must support the project schedule extension by demonstrating how 
the additional pit work impacted the overall project schedule. ESG then 
needs to revise the overall project schedule with any requested time 
extensions and then AECOM can review their request.  

AH: The extra time in the PCO is based on the time needed to complete the 
work. 

BR: Is ESG saying that the substantial completion will take until the end of 
February? 

BH: Yes, the work will push the substantial completion back into February. 
AH: The schedule will be adjusted to account for the additional time asked for in 

the PCO. 
MG: ESG needs to pull together all their backup information to be reviewed. 

AECOM has been monitoring the labor and equipment being used during 
the pit cleaning and it will used to compare against ESG’s records.  

BR: ESG is dealing with frozen equipment and losing time due to inefficiencies. 
ESG needs to better manage the equipment for cold weather work. 

BH: Will ESG be able to use a winter shutdown for this project? 
BR: Ben Rung will discuss a winter shutdown with Brian Harris after this 

meeting. 
 

 
13. Payment Applications: 
           CAP-11 submitted on 12-13-22. AECOM to review. 
 BH: ESG increased the quantity on the LS-3 to 110% to account for work done 
  on PCO 7. ESG wants to clarify this and correct the CAP, so the review 
doesn’t get held up. 
 MG: CAP-11 is in review and if its not appropriate AECOM will let ESG know. 
 
 
14. Health and Safety 

ESG has no H&S items to report 
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15. Open Discussion 
 

• Site Security – no issues 
 

• Asbestos Abatement – no new areas cleared since last week.  
 

• Sampling 
AH: ESG has water treatment analytical results outstanding. 

  

• Dust Suppression – no new issues 
 

• Drainage – interior roads were muddy but are now frozen. 
 

• Clearances – no new issues 
 

• Inspections – no new issues 
 

• Demolition Status – no new issues 
 

• Hydroseeding – no new issues 
 

• Equipment Removal – no new issues 
 

• Stockpile Consolidation 
AH: About 30 loads of hazardous materials remains on site. 
BR: Stockpile labeled “hazardous ACM building 17” but it is mostly concrete, is 

that correct? 
LT: That pile is the remains of the building 17 transformer pad. 
BR: The main pile still contains steel. 
AH: The steel will be removed and cleaned prior to disposal. 
BR: The stockpiles on site are greatly reduced. Ben Rung states he is optimistic, 

and things are heading in the right direction. 
 

• Brush Removal –  
AH: ESG will compact the brush pile at building 13 towards the west. 
 

• Wall, Curb, and Footer Marking –  
 

• Concrete Protrusion Removal – on going 
 

• Backfilling – on going 
 

• Water Treatment System – on going  
 

• Water Transport to Schenectady –  
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LT: ESG is waiting for analytical results and transport will ramp back up to 
around 40,000 gallons a day. 

AH: ESG continues to generate and treat water mostly from pits 9 and 22. Ten 
tanks are waiting for analytical results and ten more tanks will be sampled 
this week. 

BR: The secondary containment area is filled with ice and needs to be 
corrected since there is effectively no secondary containment. 

AH: ESG will pump out the secondary containment. 
 

• Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination – on 
going 
 

• Weekly SWPPP Inspections – ESG to prepare and submit recent reports. 
 

• Disposal Profiles: 
Building 17 transformer pad 
BH: ESG is still waiting on information from US Ecology to complete this 

profile. 
 

• RAD Work and Disposal Profile - one drum of RAD material remains on site and 
is scheduled to be picked up on Friday December 16th, 2022 
 

• Community Air Monitoring (CAMP) – Ongoing 
LT: The last two weeks are outstanding and will be completed shortly. 

 

• Concrete and Brick Resizing – Ongoing 
 

• Groundwater well access (Precision) – As needed 
MG: ESG, Precision, and Ruth Curley, NYSDEC have corresponded about the 

list of wells.  
BR: Has ESG decided about replacing some wells with 2” wells? 
AH: ESG will discuss with Precision if they can complete 2” wells. Another 

contractor may be brought in if 2” wells are needed.  
 
Action Items Discussion 
 
Pit Maps – need to be updated with pit designations and must be consistent with the maps 
provided with the PCO 11 submittals 
 
DI survey – completed for what has been discovered to date. 
 
Brush Pile – ESG is in the process of moving the brush pile to building 13 area. 
 
Final Comments 

CD: Once the Department and ESG complete their after meeting discussions on 
PCO-11 all parties should be informed on what was decided.  
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DC: Should there be additional safety signs or barriers set up around the site 

due to the presence of the deeper pits? 
AH: Additional No Trespassing signs will be put up around the site. Additional 

barricades were set up around building 28 and will be added to building 22. 
The fence line will be inspected to make sure it is intact. 

 
 
16. Action Items 
  
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – In Progress 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Review analytical results for water treatment – In Progress 

• Provide updated schedule for Pits and Vaults (must include transformer pads) – 
In progress 

• ESG to seed areas cleared as part of final restoration – In Progress 

• Submit Revised Site Vault and Pit Map – In Progress 

• Provide list of showing that all monitoring wells are accounted for and repaired or 
replaced as necessary, and update Ruth Curley, NYSDEC – In Progress 

• Provide updated schedule for Pits and Vaults (must include transformer pads) - 
In Progress 

• Provide an update survey map for manhole, DIs, sewer, and transformer vaults – 
In Progress 

• ESG site security to maintain barriers and caution tape across site – On going 

• Move brush pile to building 13 area – In Progress 

• Schedule RAD drum for removal from site – In Progress 
 

AECOM 

• Review and respond to submittals from ESG. – Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) – Ongoing 

• Provide signature on waste manifests – Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – 
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Ongoing 

• Obtain final clearances for Buildings in Central Corridor – Pending ESG’s Final 
Cleanup  

• Select aerial photo from drone survey for NYSDEC publication – In Progress  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) and paint the sanitary sewers that need to be backfilled – In 
Progress  

• Review Updated Project Schedule – In Progress 

• Review Preliminary Storm Structure Condition Plan – In Progress 

• Review Final Lab Report for Pit Sampling – In Progress 

• Review PCO-11 – In Progress 

• Review CAP-11 – In Progress 
Issue Field Order for backfill material in the deep pits 
Send ESG list of drillers 

 
NYSDEC 

 

• Review and sign profiles as needed – Ongoing 
 
 
17. Next Scheduled Meeting, Location, and Time 
 Wednesday, December 21, 2022, at 9:00 A.M.   
 
 
18. Adjournment 

The meeting was adjourned at 10:08 am. 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 76 MINUTES 

 
Date:  Wednesday, December 21, 2022 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
 
  Ben Rung, NYSDEC 
  Kris Keenan, NYSDEC 
  Mike Gutmann, AECOM – Call in 
  Chuck Dusel, AECOM – Call in 
  David Cofield, AECOM 
  John Shannon, AECOM 
  John Battaglia, ESG – Call in 
  Brian Harris, ESG – Call in 
  Laterio LT Humphrey, ESG 
  
 
2. Safety Moment  

LT: Fire Extinguisher Safety: PASS: Pull, Aim, Squeeze, Sweep. Make sure 
each piece of equipment has a fire extinguisher, including gas-powered 
pumps and pressure washers 

 
 
3. Minutes from Previous Meeting: 
 ESG: No comments on Meeting No. 75 Minutes 
 
 
4. Schedule 

Engineer’s opinion of percent complete is 93% on 12-21-22 
MG: Additional depths of larger pits impacted the schedule, resulting in ESG 

submitting PCO 11. Which will be discussed later in the meeting 
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5. Progress Since Last Meeting: (Refer to ESGs summary) 
LT: HASP, CAMP & SWPPP monitoring - On going 

ACM Perimeter & General Site Clean Up - On Going     
Profile Submittals - On going 
Water Treatment and Discharge continues 
Stockpile of imported fill 
Loadout Hazardous & Non-Hazardous from 9 & 12 continues 
Buildings 9 pit cleaning continues   
Buildings 12 Pit backfill continues 
Building 29 load out on going 
Building 32 clean out continues 
Building 28 cleaning on hold due to winter shutdown 
Building 36, 17, & 14 pad detailing on hold due to winter shutdown 
Winter shutdown preparation starting this week 

 
LT: Approximately 350,000 gallons remain in the baker tanks. ESG disposes 

of approximately 50,000 gallons/day. There is some icing in the tanks, but 
it is minimal due to the constant flow and has not obstructed work. ESG is 
currently still treating water but will be stopping treatment during the winter 
shut down.  The revisions to the winter shut down plan will address water 
treatment.  The APIs will be approximately ¾ full with approx. 450kgallons 
in each vessel. 

 
 

6. Two Week Look Ahead: (See ESGs Summary) 
 LT: Week of December 21-28, 2022: 
  HASP, CAMP & SWPPP monitoring – Continues 
  Profile Submittals for Waste – Continues  
  Water treatment & disposal - Continues 
  Building 9 Pit Cleaning and backfill continues 
  Building 22 pit cleaning and backfilling continues 
  Building 28 RAD pit backfilling continues 
  Building 29 cleaning and backfilling continues 

 
Week of December 29 – January 6, 2023: 

  HASP, CAMP & SWPPP monitoring – Continues 
  Profile Submittals for Waste – Continues  
  Water treatment & disposal - Continues 
  Building 9 Pit Cleaning and backfill completed 
  Building 22 pit cleaning and backfilling completed 
  Building 28 RAD pit backfilling completed 
  Building 29 cleaning and backfilling completed   
  Building 9, 22, 28, & 32 large pits secured with temporary fencing 
  All waste stockpiles covered and secured 
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 MG: High winds have been tearing the poly covering stockpiles. Has this been 
  addressed? 

LT: ESG will use a 30mil thick liner for covering stockpiles securely during the 
winter shutdown and will prioritize the use of this material for the most 
hazardous materials. 

  . 
MG: What is ESG’s assessment of the schedule for backfilling pits at buildings 

9, 12, 22, & 29 before the winter shutdown? 
LT: ESG is planning on completing backfilling on buildings 9 and 22. Building 

28 & 32 will not be backfilled but will be secured with fencing. ESG has 
clean fill material being imported to the site and stockpiled adjacent to pits 
to be backfilled. Backfilling on 29 will start once the basement is cleaned 
out and inspected. Backfilling will start next week. 

BR: A large rain event is coming Thursday and Friday. Will building 29 be 
completed before the rain? 

LT: ESG should be able to pump down the basement of building 29 and has 
scheduled trucks for Thursday to remove the remaining material and to 
begin backfilling. 

BR: Will ESG have it ready for the AECOM inspection prior to the rain event?  
LT: ESG will have it ready for inspection once the water is pumped down, 

either today (Wednesday) or Thursday. 
BR     ESG needs to avoid repumping the water next week. 

 
 
7. Project Schedule: ESG to provide updated schedule. 

 
 

8. Submittals: 
01 92 13-1b – Request to Delay Winter Shutdown submitted on 12-19-22. AECOM 
to Review 

MG: AECOM is reviewing the Winter Shutdown submittal. 
For the PCO 11 review, AECOM needs additional breakdown of labor and 
equipment for the lump sum items from ESG.  
AECOM also received the ESG submittal for the Sanitary Sewers. ESG still 
needs to find all sanitary sewers.  

BH: ESG is working with Gayron for the mapping and will have it competed for 
review this week. 

MG: Submittals for analytical results for wastewater are outstanding. 
BH: ESG will check into these analytical submittals.  

 
 

9. RFI/Field Orders: 
           No new RFI/Field Orders. 
 
 



-4- 
 

10. Field Clarification Memos: 
  No new Field Clarification Memos. 
 
 
11. Disputes/Claims: 
 No new disputes or claims to date. 
 
 
12. Proposed Change Orders: 
 PCO-11 submitted by ESG on December 13, 2022.  
 MG: AECOM is reviewing PCO 11. 

BR: Received an email from NYS Management & Budget Services about 
Change Order 1 concerning the backup information on PCO 7. Additional 
backup or justification may be needed for PCO 7. Ben will clarify and get 
comments back to the team. 

 
 
13. Payment Applications: 
           CAP-11 submitted on 12-13-22. Missing Weight Tickets. AECOM to provide list. 

MG: AECOM received a “pencil copy” of Cap-11. ESG needs to submit missing 
weigh tickets. 

 
 
14. Health and Safety 

LT: No health and safety issues to report 
 
 
15. Open Discussion 
 

• Site Security – pits need to be fully secured for the Winter Shutdown. Fencing 
should be stabilized based on expected wind load. 
MG: Will ESG have security on site during the winter shutdown? 
CD: Specifications state that security needs to be maintained during the winter 

shutdown. 
BH: Is full time security on site necessary or can it be eliminated or reduced? 

Perimeter fencing is secure, and pits will be fenced in. 
MG: AECOM will do a full review of the Winter Shutdown Plan. 
BH: The Winter Shutdown Plan was provided last year and approved. 
MG: New circumstances across the site would necessitate a review of the Winter 

Shutdown Plan due to greater risks. 
BR: Does ESG need to update the original shutdown plan with current 

conditions? 
MG: ESG provided a petition that will be reviewed. The plan will need to be 

updated with current conditions. 
CD: Inspections still need to be completed during the winter shutdown. AECOM 

will review the petition. 
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• Asbestos Abatement – 0n going. Building 29 will be cleared before the winter 
shutdown. Building 12 perimeter needs to be inspected and cleared prior to 
backfilling. Backfilling is ongoing. 
 

• Sampling – no issues 
  

• Dust Suppression – no issues 
 

• Drainage – storm water protections will be checked prior to expected heavy rains. 
 

• Clearances – on going as needed 
 

• Demolition Status – building 32 remains 
 

• Hydroseeding – grass came in well 
 

• Equipment Removal – minor pieces moving on and off the site 
 

• Stockpile Consolidation – on going 
. 

• Brush Removal 
BR: Brush pile at building 13 needs to be blended back into the hill side 
 

• Wall, Curb, and Footer Marking – snow cover obscures some markings 
 

• Concrete Protrusion Removal -  
DC: Building 36 is completed and inspected. Only the fencing remains. 
MG: Concrete blocks were placed along the eastern perimeter of the pad at 

building 36.  
BR: The present blocks should have been put against the remainder of the 

building where it is closest to ground level, but the way it is now is 
sufficient. The fencing needs to wrap around the side of the building or the 
opening needs to be repaired. The fence should run over all the way to 
building 38. 

 

• Backfilling – on going 
 

• Water Treatment System – ongoing  
 

• Water Transport to Schenectady – on going at 40-50 thousand gallons a day. 
 

• Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination  
LT: Most of the debris and sludge is removed from building 22 pit 3. It is in the 

final cleaning stage.  
MG: AECOM needs to take PCB samples from buildings 22 and 9. 
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• Weekly SWPPP Inspections – on going  
 

• Disposal Profiles 
BH: ESG is still waiting on US Ecology to provide information for the disposal 

profile.  
 

• RAD Work and Disposal Profile\ 
LT: The RAD drum left the site yesterday. The manifest will be emailed to 

ESG today and will be included in the report for today.  
 

• Community Air Monitoring (CAMP) – no issues. ESG will submit outstanding 
weeks. 
 

• Concrete and Brick Resizing – building 32 concrete walls remain to be 
demolished. 
 

• Groundwater well access (Precision) 
BH: ESG will discuss with Precision as to whether the monitoring wells will be 

completed during the Winter Shutdown period 
BR: Well restoration status should be mentioned in the Winter Shutdown plan. 

 
Action Item Discussions 

SWPPP inspection 
 MG:  Inspection swill be required during the winter shutdown. 

BH: Frequency of inspection were addressed in the original winter shutdown 
plan . 

 
Survey – Building 29 survey to be completed once backfilling is completed. 

 
 Sanitary penetration – building 29 

LT: Will be discovered and filled once the basement is pumped out and 
inspected. Gas service to building 29 was terminated at the beginning of the 
project. All meters were removed, and gas lines were cut and capped by 
National Grid. 

 
Project schedule 
BH: ESG will update the project schedule to include the winter shut down and 

start up.  
 
 Building 29 Fire Escape 

DC: To remove the fire escape will they have to tear the fencing down and 
replace the fencing? 

LT: ESG will leave the fencing up and review the plan for restoration of the 
fencing across the site. ESG will backfill prior to removing the fire escape 
by pulling it towards Spring Street Road. ESG will work off the top of the 
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backfilled area which will make it easier for the equipment to reach this area. 
BR: Will ESG have fencing around that area for the winter shutdown period? 
LT: ESG will have fencing around the area. The fence panels were up along the 

road last winter and held up to the weather. ESG communicated with the 
Town of Colonie in respect to the fence line and plow trucks and there was 
no issue. 

It was noted that  
additional restoration fencing work in this area was included in Change Order No. 

1. 
16. Action Items 
  
ESG 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – In Progress 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Review analytical results for water treatment – In Progress 

• Provide updated schedule for Pits and Vaults (must include transformer pads) – 
In progress 

• ESG to seed areas cleared as part of final restoration – In Progress 

• Submit Revised Site Vault and Pit Map – In Progress 

• Provide list of showing that all monitoring wells are accounted for and repaired or 
replaced as necessary, and update Ruth Curley, NYSDEC – In Progress 

• Provide an update survey map for manhole, DIs, sewer, and transformer vaults – 
In Progress 

• ESG site security to maintain barriers and caution tape across site – On going 

• Move brush pile to building 13 area – In Progress 

• Schedule RAD drum for removal from site – Completed 

• Update pit map submittal with designation – In Progress 

• Brush pile at building 13 needs to be blended into the hill side – In Progress 

• Update the project schedule to include the winter shut down and start up. 
 

AECOM 

• Review and respond to submittals from ESG. – Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) – Ongoing 

• Provide signature on waste manifests – Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 
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• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – 
Ongoing 

• Obtain final clearances for Buildings in Central Corridor – Pending ESG’s Final 
Cleanup  

• Select aerial photo from drone survey for NYSDEC publication – In Progress  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) and paint the sanitary sewers that need to be backfilled – In 
Progress  

• Review Updated Project Schedule – In Progress 

• Review Preliminary Storm Structure Condition Plan – In Progress 

• Review Final Lab Report for Pit Sampling – In Progress 

• Review PCO-11 – In Progress 

• Review CAP-11 – In Progress 

• Issue Field Order for backfill material in the deep pits – in progress 

• Send ESG list of drillers – in progress 

• Review Winter Shutdown request– In Progress 
 
NYSDEC 

 

• Review and sign profiles as needed – Ongoing 
 
 
17. Next Scheduled Meeting, Location, and Time 
 Wednesday, December 28, 2022, at 9:00 A.M.   
 
 
18. Adjournment 

The meeting was adjourned at 9:58 am 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES
TOWN OF COLONIE (Watervliet), ALBANY COUNTY

SITE No. 401003
CONTRACT No. D011842

PROGRESS MEETING NO. 77 MINUTES

Date: Wednesday, December 28, 2022

Time: 9:00 AM

Location: Teleconference
Call in: 877-286-5733; ID: 182 687 005#

1. Attendees:

Ben Rung, NYSDEC
Mike Gutmann, AECOM – Call in
Chuck Dusel, AECOM – Call in
John Shannon, AECOM
Laterio LT Humphrey, ESG

2. Safety Moment
LT: When offloading trucks ESG needs to be cautious of the wires adjacent to

building 29. Dump truck needs to have the body completely lowered prior
to any movement.

3. Minutes from Previous Meeting:
ESG’s approval of the meeting minutes was deferred. LT will check with ESG folks
for comments on Meeting No. 76 Minutes.

4. Schedule
Engineer’s opinion of percent complete:     93% on 12-28-22
Substantial Completion of the Overall Contract in flux due to PCO #11 submittal.
AECOM reviewed and replied to submittal. Schedule will be modified
accordingly after PCO-11 is finalized.

MG: AECOM asked DEC if payment for CAP-11 can be held up until the finalized
pit map is submitted by ESG. The overall pit map with designations is
needed to check PCO-11.
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LT: ESG is working on the pit map with the surveyors to make the labeling
consistent. ESG should have that completed today and will send it over to
AECOM for review.

5. Progress Since Last Meeting: (Refer to ESGs summary)
LT: HASP, CAMP & SWPPP monitoring - On going

ACM Perimeter & General Site Clean Up - On Going
Profile Submittals - On going
Water Treatment and Discharge continues
Stockpile of imported fill continues
Loadout Hazardous & Non-Hazardous from buildings 9 & 12 continues
Buildings 9 pit cleaning continues
Buildings 12 Pit backfill continues
Building 29 load out completed, the pit has been inspected and cleared,
and ESG is in the process of backfilling
Building 32 clean out is on hold due to winter shutdown
Building 28 clean out is on hold due to winter shutdown
Building 36, 17, & 14 pad detailing on hold due to winter shutdown
Winter shutdown preparation starting this week
Brush pile was relocated to building 13
Fencing repairs are in progress

LT: The concrete walls for building 29 are being demolished and used for
backfilling base structure. Imported material is also being used starting
today.

MG: ESG’s plan for winter shutdown is to have buildings 9 and 22 completely
backfilled and the baker tank water hauled off site. No wastewater was
hauled out yesterday (Tuesday December 27) and none on Friday
(December 23). Does ESG plan on working past January 6 to completed
necessary items on the agenda?

LT: ESG still plans on completing the winter shutdown preparations by
January 6. If extra time is needed to complete punch list items a small
crew can be on site (past January 6) to finalize punch list items. Ten baker
tanks are approved for disposal and are in process of being transported
off site. Approximately 40,000 to 60,00 gallons per day is transported off
site.

MG: ESGs schedule to prepare for the winter shut down is not lining up with
critical item task that remain to be completed.

BR: If there is a presence on site past January 6, 2023, then NYSDEC will
collect liquidated damages from ESG.

LT: ESG plans on informing the work crews of the winter shutdown next week.
ESG didn’t want to hurt morale or workflow. ESG plans to shut down on
January 6. Any areas not backfilled completely would be secured with
fencing.

CD: Contract Document specification section 01 92 13- for Winter Shutdown
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states there are to be no open excavations left during the winter
shutdown. AECOM needs the revised pan and have it approved prior to
the winter shutdown.

LT: Building 28 will not be completed prior to shut down and excavation will be
left open and secured. The plan was to focus on buildings 9 and 22 getting
them cleaned and backfilled.

MG: ESG needs to realize that time is running out
CD: The specifications state no open excavation shall be allowed to remain

over the winter shutdown. If ESG proposes not to backfill some of the
remaining pits, then AECOM and NYSDEC needs to review the plan.

BR: ESG will need to address these issues in the winter shutdown plan for
AECOM approval with the alternative to backfilling being fencing and
security.

CD: Spec section 1.1 H states ESG needs to perform a comprehensive site
inspection in the presence of the engineer and the department prior to the
agreed start of winter shutdown to ensure appropriate protection and
controls have been installed.

MG: The building 22 pit volume is approximately 1,000 cubic yards and needs
to be backfilled. Does ESG have enough trucks coming in to meet the
backfilling demands?

LT: ESG has three trucks focusing on building 29. Once that is completed,
they will be bringing material for the interior pits. ESG also talked to the
material suppliers, and he will have trucking available plus ESG has
material on site, including concrete at building 32.

BR: Does ESG have enough days to import enough material to backfill these
pits? In Ben Rungs opinion ESG will not be able to backfill the large pits
by January 6th. ESG needs every day between today and January 6th to
get the site ready for the winter shutdown.

LT: Work continues at building 22. The bottom floor needs to be cleared.
JS: There’s still more areas along the walls that need to be cleaned.
LT:  All four walls were washed.
BR: Was the northeast corner pressure washed?
LT: To my knowledge all four walls were washed and just the flooring

remained. AECOM needs to inspect the work and determine what else
remains to be cleaned. Todd Harris indicated that all four walls were
cleaned already.

BR: Has the fencing with panels been ordered?
LT: Yes. ESG is anticipating having the fence panels here on Thursday

January 29. ESG will try to expedite the delivery.

6. Two Week Look Ahead: (See ESGs Summary)
LT: Week of December 29 – January 4th, 2023:

HASP, CAMP & SWPPP monitoring – Continues
Profile Submittals for Waste – Continues
Water treatment & disposal - Continues
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Building 9 Pit Cleaning and backfill continues
Building 22 pit cleaning and backfilling continues
Building 28 pits secured
Building 28 RAD pit backfilled
Building 29 cleaning and backfilling completed
Building 32 pits secured
Site pits secured with fencing

Week of January 5 – January 11, 2023:
HASP, CAMP & SWPPP monitoring – Continues
Profile Submittals for Waste – Continues
Water treatment & disposal shutdown completed
Building 9 Pit Cleaning and backfill completed
Building 22 pit cleaning and backfilling completed
Building 12 backfilling completed
Building 28 RAD pit backfilling completed
Building 28 pits secured
Building 29 cleaning and backfilling completed
Building 9, 22, 28, & 32 large pits secured with temporary fencing
All waste stockpiles covered and secured

LT: The dates are listed week to week, but all work is to be completed on
January 6th, 2023

7. Project Schedule: ESG to provide updated schedule.
MG: AECOM will need an updated project schedule as indicated in the response

to PCO-11

8. Submittals:
MG: AECOM received submittals and reviewed and sent back to ESG. The pit

map with designations needs to be completed. Analytical for wastewater
sampling is still outstanding

BR: Are these analytical results on water being sent to the Schenectady WPCP
or are there still outstanding submittals on water that was discharged to the
Kromma Kill? ESG is working with Schenectady WPCP. Are the results
necessary for this project?

MG: These are samples for wastewater being sent to Schenectady WPCP. The
results are useful for the administrative record, but it is up to Schenectady
WPCP to meet the treatment discharge requirements.

BR: Should AECOM be signing wastewater manifest on behalf of the NYSDEC
for water being sent to Schenectady WPCP? Why is NYS the generator in
this case?

MG: The water originated at the site. It might be more appropriate for ESG to
sign the manifest. AECOM will discuss this with ESG today.
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9. RFI/Field Orders:
MG: Carsten Floess, AECOM has indicated that a bony bank run (12-inch and

under boulders and cobbles would be acceptable as backfill for the deeper
pits. This could be mixed in with the current backfill and compacted with the
excavator to relive some of the dilatancy issues with the current backfill.
AECOM will submit a Field Order for the additional backfill. Building 22 pit
3 is estimated at 1,000 yards of backfill and the building 9 pits are estimated
at hundreds of yards of backfill.

LT: Constantine is delivering approximately 15 yards of backfill per truck.
BR: Does Constantine have that material available?
LT: Constantine does have larger material, but they would need to see a

specification to determine if what they have is appropriate.
BR: AECOM will need to visit the site and determine if the material is

appropriate.
MG: The top layer of the backfill would be crusher run due to the dilatancy of

the existing material. The ESG excavator would be used for compacting.

10. Field Clarification Memos:
No new FCMs

11. Disputes/Claims:
None to date

12. Proposed Change Orders:
PCO-11 was returned to ESG as “Resubmit with Revisions” on 12-27-22.

13. Payment Applications:
CAP-11 submitted on 12-13-22. AECOM requested missing weight tickets on 12-
21-22.

14. Health and Safety
MG: Warmer weather will result in standing water across the site

15.Open Discussion

 Site Security – required throughout the winter shutdown as indicated in the contract
documents.
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 Sampling Results – PCB sampling is needed for building 9 and 22. AECOM will
have sufficient bottle ware on site for sampling.

 Dust Suppression – no issues

 Drainage – no issues currently

 Brush Removal – ESG completed compacting and blending the brush pile into the
area surrounding building 13

 Wall, Curb, and Footer Marking; Concrete Protrusion Removal; Bollard Removal:
on hold for winter shutdown

 Backfilling – ESG needs to confirm trucking capacity for anticipated backfilling.
AECOM will check with Constantine for suitable material.

 Water Treatment System – in progress

 Water Transport to Schenectady – AECOM and ESG need to resolve manifest
signing for wastewater manifest.

 Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination
MG: Building 9 pit walls are showing a substantial improvement.
BR: This morning it was icy with 3-5 gallons a minute of water infiltration.

AECOM will make the determination on the cleaning progress.
JS: The pits are treacherous due to water infiltration becoming sheets of ice.

The walls around the sump area have not been cleaned due to the
inaccessibility of the area.

 Weekly SWPPP Inspections – ESG to prepare and submit recent reports.

 Disposal Profiles – ESG is still waiting on US Ecology for the building 17
transformer pad profile.

 RAD Work and Disposal Profile
Work complete, no RAD materials remain on site

 Recap on what is currently being transported for disposal:
o C&D with Non-Friable ACM; Non-Haz (SMI LF) Profile #13514617
o Hazardous Galbestos PCB, Asbestos Profile #AL406272 (CWM – Emelle,

AL)
o Hazardous PCB Solids Waste Profile #AL406564 (CWM – Emelle, AL)
o Construction & Demolition Debris (SMI LF)

LT:  ESG is anticipating SMI trucks will run throughout the week.
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 Community Air Monitoring (CAMP) – Ongoing. Weeks 11/12, 12/2, and 12/9,
12/16, and 12/23 outstanding

 Concrete and Brick Resizing – Ongoing as necessary

 Groundwater well access (Precision) – information on well restoration needs to
be incorporated in the revised project schedule and in the winter shutdown plan.
LT: Brian Harris, ESG is working with Precision to develop a well restoration

plan and schedule.

Action Item Discussion:
MG: Key items are when does ESG plan on being off site with the site secured

to the requirements of the winter shutdown in the contract documents. ESG
needs to be aware of the possibility of liquidated damages if work continues
past January 6th, 2023.

BR: NYSDEC approves AECOM holding up CAP-11 payment until AECOM
receives the detailed site wide pit map with designations from ESG.

BR: At building 29 the operator found a clay sewer pipe heading towards Spring
Street Road that needs to be closed prior to backfilling.

LT: ESG will cut and cap/seal the pit prior to backfilling.
BR: There is a gas cylinder adjacent to building 12/23 laying on the ground with

valves attached and no protective cover.
LT: ESG will remove the cylinder.

Final Comments:
BR: Will Brian and Adam Harris, ESG be contacted today about what was

discussed at the meeting?
LT: LT will contact the ESG team and go over what was discussed at today’s

meeting

16. Action Items

ESG

 Key Action Items:
 Groundwater wells – information on well restoration needs to be incorporated into

the revised project schedule and in the winter shutdown plan.
 AECOM and ESG need to resolve manifest signing for wastewater manifest.
 ESG needs to provide a complete and detailed list on infrastructure repairs (DI

covers, manholes, sewer penetrations, etc.)
 Transformer Pit and vault map with associated conduits
 Resubmit PCO-011
 Resubmit Request for Winter Shutdown
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Ongoing Action Items:
 Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing
 Submit Outstanding Weekly CAMP Reports – In Progress
 Submit Outstanding Weekly SWPPP Reports – In Progress
 Maintain as-built drawings to correct/clarify any inconsistences on the abatement

and demolition drawings - Ongoing
 Complete survey of broken MH & DI covers and sewer penetrations site wide. -

Ongoing
 Provide mapping of D.I.s and manholes, including a count of structures – In

Progress
 Review analytical results for water treatment – In Progress
 Provide updated schedule for Pits and Vaults (must include transformer pads) –

In progress
 ESG to seed areas cleared as part of final restoration – In Progress
 Submit Revised Site Vault and Pit Map – In Progress
 Provide list of showing that all monitoring wells are accounted for and repaired or

replaced as necessary, and update Ruth Curley, NYSDEC – In Progress
 Provide an update survey map for manhole, DIs, sewer, and transformer vaults –

In Progress
 ESG site security to maintain barriers and caution tape across site – On going

 Update pit map submittal with designation – In Progress
 Update the project schedule to include the winter shut down and start up, also to

include monitoring well repair/replacement – In Progress
 ESG to provide missing weigh tickets – In Progress
 Update site map on DIR as necessary – In Progress

AECOM
 Review and respond to submittals from ESG. – Ongoing
 Continued abatement oversight and air sampling (Background, Work-In-

Progress, and Final Clearance) – Ongoing
 Provide signature on waste manifests – Ongoing
 Review and Comment on CAMP Reports – Ongoing
 Review survey and As-Built Submittals – Ongoing
 Reconcile Contract Quantities completed and billed to date – Ongoing
 Continue to document condition of Kromma Kill retaining wall near Bldg. 29. –

Ongoing
 Obtain final clearances for Buildings in Central Corridor – Pending ESG’s Final

Cleanup
 Select aerial photo from drone survey for NYSDEC publication – In Progress
 Prepare details for repair of the D.I.s and manholes – In Progress
 Prepare details for sanitary sewer closure(s) (all buildings with sanitary

penetrations) and paint the sanitary sewers that need to be backfilled – In
Progress
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 Review Updated Project Schedule – In Progress
 Review Preliminary Storm Structure Condition Plan – In Progress
 Review Final Lab Report for Pit Sampling – In Progress
 Review CAP-11 – In Progress
 Issue Field Order for backfill material in the deep pits – in progress
 Send ESG list of drillers – in progress
 Review request to delay Winter Shutdown – completed
 Review Sewer and Storm Map – in progress

NYSDEC

 Review and sign profiles as needed – Ongoing

17. Next Scheduled Meeting, Location, and Time
Wednesday, January 4, 2022, at 9:00 A.M.

18.Adjournment
Meeting was adjourned at 10:02 am.
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 78 AGENDA 

 
Date:  Wednesday, January 4, 2023 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
  Ben Rung, NYSDEC 
  Kris Keenan, NYSDEC 
  Mike Gutmann, AECOM – Call in 
  Chuck Dusel, AECOM – Call in 
  John Shannon, AECOM 
  David Cofield, AECOM 
  Carsten Floess, AECOM – Call in 
  Brian Harris, ESG 
  Adam Harris, ESG 
  Laterio LT Humphrey, ESG   
 
2. Safety Moment  

LT: Driving Safety: maintain a slow speed across the site, use spotters when 
backing trucks and equipment, check mirrors and clean windows 

 
 
3. Minutes from Previous Meeting: 

CD: At the last meeting, ESG deferred approval of Meeting No.76 minutes. ESG 
reported that will review minutes and provide any comments. 

 ESG did not have any comments on the minutes from Meeting No. 77 
 
 
4. Schedule 

Engineer’s opinion of percent complete:     90% on 01-04-23 
MG: Winter Shutdown begins Friday, January 6 at close of business.  
BH: ESG does not anticipate any work being performed on the site after January 

6, 2023. 
BH: ESG updated the schedule and included the Winter Shutdown plan and 
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anticipated spring workload. 
MG: There was a potential concern with the backfill from Constantine 

Construction, Inc.  
JS: After speaking with Constantine Construction yesterday they have been 

sending material with sufficient cobbles, gravel, and sand. It is estimated 
that there is less than 15% of material passing the #200 sieve. 

CF: A visual estimation of the backfill is sufficient and a geotechnical soil sample 
will not be necessary. 

 
 
5. Progress Since Last Meeting & Two Week Look Ahead: (Refer to ESG 

summary) 
LT: HASP, CAMP & SWPPP monitoring - On going 

ACM Perimeter & General Site Clean Up - On Going     
Profile Submittals - On going 
Water Treatment completed and system taken down, off site water 
disposal continues. Sampling of API and remaining baker tanks continues 
Stockpiling of imported fill continues at buildings 9/12 and 22 
Loadout of Hazardous & Non-Hazardous materials from buildings 9 & 12 
continues as trucking allows. Stockpiles will be covered for winter 
shutdown 
Buildings 9 pit fencing secured  
Buildings 12 Pit backfill continues 
Building 29 backfilling completed and area is secured 
Building 22 backfilling completed 
Building 12, 23, 28, & 32 pits covered and secured 
Winter Shutdown preparation and inspections pending 
Final water sampling completed 
Equipment cleaning and clearing for demobilization 
Site preparation and inspection for shutdown 
Final punch list and inspection work 

 
LT: ESG will sample the API 3 water and dispose directly from API 3 to 

Schenectady WPCP. Approximately 200,000 gallons remain in API 3. 
Disposal will be pending the analytical results.  

BH: ESG would like to remove all water from the site during the Winter 
Shutdown period, including API 1. ESG would only pump out water to 
within a few inches of the bottom. 
Sediment would remain in API 1. The timeframe for sampling and water 
removal is incorporated into the revised schedule and discussed in the 
winter shutdown plan. 

BR: How will ESG handle the logistics of appropriate crews, oversight, and 
payment? Winter weather would impose challenges to removing the 
water. 

BH: ESG is proposing this as a topic of discussion. Site security could work 
with the driver to assist in transferring water, moving hoses, etc. for 
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disposal. 
BR: API 1 is a concern due to the oil on top of the water.  
AH: ESG will vacuum off the oil, drum it, and sample it for disposal at ESG’s 

cost as part of water treatment. 
BR: KK could provide oversight, but NYSDEC would not cover costs. DEC 

does not want to see any charges for H&S or Site Services during this 
work. ESG reported that they will not do this. The details of this work will 
need to be discussed further. 

 
MG: Will wipe samples results be returned prior to Friday? 
AH: The equipment will remain on site until the analytical results are returned. 
 
LT: Building 12 and 9 will be completely backfilled up to the rolling mill pit. One 

area of building 12 will be fenced off. The rolling mill pits are fenced off 
and secured. This will be shown on the fencing plan from the Winter 
Shutdown plan. 

 
 
6. Project Schedule: ESG to provide updated schedule. 

ESG submitted a revised schedule for AECOM to review 
 
 

7. Submittals: 
MG: ESG needs to provide backup for PCO-11. AECOM needs pit and vault map 

from surveyor 
AH: Surveyor was on site yesterday and ESG will review their map prior to 

sending it to AECOM for review. This includes the infrastructure items: DIs 
and sanitary sewers. 

AH: The monitoring well restoration is shown on the revised schedule to start in 
the spring, after March 15, 2023 

 
 
8. RFI/Field Orders: 
           Field Order No. 12 completed for deep pit backfilling. AECOM will provide visual 

inspection. No comment from ESG 
 
9. Field Clarification Memos:  

No new Field Clarification Memos 
 
10. Disputes/Claims: 

No disputes or claims 
 
 
11. Proposed Change Orders: 

ESG needs to provide backup for PCO-11 
 BH: ESG will have the backup for PCO-11 to AECOM for review next week 
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MG: A meeting will be scheduled for next Wednesday, January 11 at 9am to 
review outstanding items. 

 
 

12. Payment Applications:   
 ESG needs to provide the pit map with designations prior to approval for CAP-11 
 BH: ESG doesn’t agree that CAP-11 payment should be held up while ESG 

completes the pit maps. ESG is working with the subtractor to get the 
necessary data. 

 MG: The data will be submittal soon so there won’t be further delay for approving 
  CAP-11 
  
 
13. Health and Safety 

BR noted the fencing needs to be supported and secured in a few areas. 
JS: ESG is securing the fencing at building 9 and still needs to secure some 

portions of building 28. AECOM is checking the fencing and will have ESG 
fully secure any necessary panels. The base supports are adequate for 
support over the Winter Shutdown. 

AH: The on site ESG security guard will also maintain any fencing as necessary. 
The panels are situated away from the edges of the pits.  

 
 
14. Open Discussion 
 

• Site Security – ESG will have site security on site for 7 days/week for 8 hours/day. 
 

• Sampling Results – wastewater results are pending 
 

• Dust Suppression – stockpiles will be covered with thicker poly and secured for the 
Winter Shutdown 
 

• Drainage – DIs across the site need to be restored prior to the Winter Shutdown 
 

• Brush Removal – building 13 brush pile is blended into the surrounding area. ESG 
had the area surveyed pre and post backfilling.  
 

• Wall, Curb, and Footer Marking; Concrete Protrusion Removal; Bollard Removal: 
on hold for winter shutdown 
 

• Backfilling – ESG has 5 trucks and 2 trailers bringing gravel and crusher run. PCB 
samples were collected from building 22. No further samples needed for building 
22. 

 

• Water Treatment System – dismantled for Winter Shutdown 
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• Water Transport to Schenectady – to be reviewed as scheduled in Winter 
Shutdown Plan 

 

• Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination – on 
hold for Winter Shutdown 

 

• Weekly SWPPP Inspections – on going 
 

• Disposal Profiles – ESG is still working with US Ecology to obtain the profile 
submittal. The stockpile will remain covered for the winter 

 

• Recap on what is currently being transported for disposal: 
o C&D with Non-Friable ACM; Non-Haz (SMI LF) Profile #13514617 
o Hazardous Galbestos PCB, Asbestos Profile #AL406272 (CWM – Emelle, 

AL) 
o Hazardous PCB Solids Waste Profile #AL406564 (CWM – Emelle, AL) 
o Construction & Demolition Debris (SMI LF) 

 

• Community Air Monitoring (CAMP) – ESG will complete outstanding reports 
 

• Concrete and Brick Resizing – completed.  
 

• Groundwater well access (Precision) – ESG has a completed list for well 
restoration. ESG will follow up with Precision regarding the well sizing (2” or 1”) 

 

• Survey of Kromma Kill retaining walls completed. No movement above threshold 
levels observed. Final data will be sent to AECOM. The construction mats were 
removed yesterday. The steel staircase has not yet been removed. 
 

Action Item Discussions 
Wastewater Manifest Signing – ESG has no issue with signing wastewater 
manifest. 
BR: ESG or K. Keenan, NYSDEC will sign the manifest if there is any 

wastewater removal during the Winter Shutdown 
 
 PCO-10: there was no follow up from OMB. Sufficient information was provided. 
 
 Asbestos abatement air clearances 

DC: Perimeter areas need to be cleared prior to clearance. No clearance will be 
completed prior to Winter Shutdown. Asbestos dumpster will be removed 
from site on Friday. Final inspection of Shower Trailer will be conducted 
prior to leaving the site on Friday. 

 
 Final Comments 

BR: NYSDEC requires an annotated colored map with all areas that still need to 
be picked and areas that require air clearances before work resumes after 
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the Winter Shutdown. The map should also show all areas that have been 
completed. This will allow all parties to be on the same page when work 
restarts after the shutdown. It would be best if this map was completed soon 
before memories fade. 

 
BR: There are DIs on the site that are wide open without fabric that will need to 

be addressed. There is a breach in the berm at building 14 that needs to be 
addressed 

AH: ESG will restore the berm and address any issues with DIs across the site. 
 
 
15. Action Items 
  
ESG 
  
 Key Action Items: 

• Groundwater wells – information on well restoration needs to be incorporated into 
the revised project schedule and in the winter shutdown plan. ESG will follow up 
with Precision regarding the well sizing (2” or 1”) 

• AECOM and ESG need to resolve manifest signing for wastewater manifest. 

• ESG needs to provide a complete and detailed list on infrastructure repairs (DI 
covers, manholes, sewer penetrations, etc.)  

• Transformer Pit and vault map with associated conduits 

• Resubmit PCO-011 

• Resubmit Request for Winter Shutdown 

• Update pit map submittal with designation – In Progress 
  

Ongoing Action Items: 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – In Progress 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Review analytical results for water treatment – In Progress 

• Provide updated schedule for Pits and Vaults (must include transformer pads) – 
In progress 

• ESG to seed areas cleared as part of final restoration – In Progress 

• Submit Revised Site Vault and Pit Map – In Progress 

• Provide an update survey map for manhole, DIs, sewer, and transformer vaults – 
In Progress 
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• ESG site security to maintain barriers and caution tape across site – On going 

• Update the project schedule to include the winter shut down and start up, also to 
include monitoring well repair/replacement – In Progress 

• ESG to provide missing weigh tickets – Completed 

• Update site map on DIR as necessary – In Progress 
 
AECOM 

• Review and respond to submittals from ESG. – Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) – Ongoing 

• Provide signature on waste manifests – Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – 
Ongoing 

• Obtain final clearances for Buildings in Central Corridor – Pending ESG’s Final 
Cleanup  

• Select aerial photo from drone survey for NYSDEC publication – In Progress  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) and paint the sanitary sewers that need to be backfilled – In 
Progress  

• Review Updated Project Schedule – In Progress 

• Review Preliminary Storm Structure Condition Plan – In Progress 

• Review Final Lab Report for Pit Sampling – In Progress 

• Review PCO-11 – Completed, needs to be resubmitted 

• Review CAP-11 – In Progress 

• Issue Field Order for backfill material in the deep pits – Completed 

• Send ESG list of drillers – in progress 

• Review request to delay Winter Shutdown – completed 

• Review Sewer and Storm Map – completed 

• Review Revised Winter Shutdown Plan – in progress 
 
NYSDEC 

 

• Review and sign profiles as needed – Ongoing 
 

16. Next Scheduled Meeting, Location, and Time 
 Wednesday January 11, 2023, @ 9:00 am 
  
 
17. Adjournment 

Meeting was adjourned at 9:55 am 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

PROGRESS MEETING NO. 79 AGENDA 

Date: Wednesday, January 11, 2023 

Time: 9:00 AM 

Location: Teleconference 
Call in: 877-286-5733; ID: 182 687 005# 

1. Attendees:
Ben Rung, NYSDEC – Call in 
Kris Keenan, NYSDEC – Call in 
Mike Gutmann, AECOM – Call in 
Chuck Dusel, AECOM – Call in 
John Shannon, AECOM – Call in 
David Cofield, AECOM – Call in 
Brian Harris, ESG – Call in 
Adam Harris, ESG – Call in 
Laterio LT Humphrey, ESG – Call in 

2. Safety Moment
LT: No Health and Safety topic for this week due to no activity at the site. 
MG: Drilling will start next week. Appropriate PPE will be required. CAMP will be 

required during drilling. 
LT: CAMP equipment is on site and ready and available for the drilling 

operations. 

3. Minutes from Previous Meeting:
BH: No comments on previous meeting minutes 

4. Schedule
Winter Shutdown began at close of business on Friday, January 6, 2023 
Engineer’s opinion of percent complete: 90% on 01-11-23 
Contract Quantities updated through CAP-10 
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5. Progress Since Last Meeting & Two Week Look Ahead: (Refer to ESG 
summary) 

MG: ESG completed goals for Winter Shutdown on January 6 
PCO-12 was sent out today for the Winter Shutdown period 

BH: The schedule was not included in PCO-11. 
MG: AECOM is still reviewing PCO-11 and is still waiting for ESG to send 

backup information. 
BH: ESG will have the information submitted by the end of the week. 
 
Asbestos Clearance Mapping 
DC: AECOM and ESG reviewed the Asbestos Clearance map before leaving 

the site on Friday. LT will review the map with ESG. 
 
Monitoring Well Restoration 
MG: ESG will be installing 2” wells starting next week. ESG distributed a scope 

of work for the well restoration. 
AH: The work is expected to take 3 days 
KK: KK plans on being on site to oversee the well installation. 
 
SWPP Inspections 
AH: ESG site security will perform the site inspections through the Winter 

Shutdown 
 

 
6. Submittals: 

MG: AECOM received the Pit Map submittal. AECOM will require the pit map to 
be incorporated into the Contract C drawings (Existing Conditions Site Plan) 
and not the aerial photographs for comparison with existing features. 

AH: ESG will have Gayron DeBruin adjust the images. 
 
CAP-11 
MG: AECOM is satisfied with the clarification from ESG, and CAP-11 does not 

need to be held up any further. 
MG: ESG billed 110% of Lump Sum Item 3 – Asbestos Abatement and 

Demolition. ESG is still under the authorized contract (not including CO-1) 
due to the additional work at building 20 and 29. 

BR: This is declined. Lump Sum in 100%, that’s it. 
AH: ESG will adjust this once the change order is approved. 
BR: ESG will be paid when the change order is executed. 
AH: ESG will adjust this back down to 100% 
 
Building 9 Pit Map Cleaning  
MG: AECOM is reviewing this submittal 
 
Wastewater Analytical Submittals 
AH: ESG will submit wastewater analytical results this week. ESG intends to 
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resume hauling water starting next week. 
MG: ESG needs to notify AECOM/NYSDEC of any water hauling in case 

coverage is needed. 
 

 
7. RFI/Field Orders: 
           No new field orders 
 
 
8. Field Clarification Memos:  

No new Field Clarification Memos 
 
 
9. Disputes/Claims: 

No disputes or claims 
 
 
10. Proposed Change Orders: 

MG: ESG will be sending the backup for PCO-11 this week. AECOM records are 
up to date on ESG’s staffing and equipment regarding the scope increases. 

 
 

11. Payment Applications:   
 CAP-11 is being completed 
  
 
12. Health and Safety 

One CAMP report needs to be submitted. SWPP inspections are up to date but 
there are copies that need to be scanned in and uploaded to AECOM’s server.  
 

 
13. Open Discussion 
 

• Site Security – no issues 
 

• Asbestos abatement – building 29 
ESG will finalize the map and have it out this week 
 

• Monitoring Well Restoration – starts net week with 2-3 days of work expected.  
 

• Fencing – all fencing is secured around the site. Fences are secured with weighted 
bases. 
 

• Sampling Results – wastewater results are pending. ECOM is awaiting PCB 
sampling results for Building 22 and Building 17 Transformer pad soil. 
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• Water Transport to Schenectady – KK, NYSDEC will sign off on wastewater 
manifests.  
CD: If NYSDEC is not on site, would ESG be able to sign manifests? 
MG: ESG will sign manifests if AECOM or NYSDEC are not on site. 
BR: Is ESG prepared to sign manifests in the absence of AECOM/NYSDEC? 

Who will be on site for water transport and the drilling activities? 
AH: ESG will sign the manifests. LT will be on site for the drilling activities and 

water transport. 
 

• Dust Suppression – no issues 
 

• Drainage – DIs were refreshed across the site prior to Winter Shutdown 
 

• Wipe Samples – ESG is waiting for the results for the wipe samples and will haul 
equipment off site starting next week. 
 

• Daily Report – Kris Keenan, NYSDEC will provide an inspection report for his site 
visits. 
 

• Backfilling – Buildings 9 and 12 backfilling remains.  
 

• Water Treatment System – dismantled for Winter Shutdown 
 

• Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination – on 
hold for Winter Shutdown 

 

• Weekly SWPPP Inspections – on going 
 

• Disposal Profiles – ESG is still working with US Ecology to obtain the profile 
submittal. The stockpile will remain covered for the winter. Bulling 17 transformer 
pad profile is on hold until construction resumes in March 

 

• Recap on what is currently being transported for disposal: 
o C&D with Non-Friable ACM; Non-Haz (SMI LF) Profile #13514617 
o Hazardous Galbestos PCB, Asbestos Profile #AL406272 (CWM – Emelle, 

AL) 
o Hazardous PCB Solids Waste Profile #AL406564 (CWM – Emelle, AL) 

▪ Approximately 150 cubic yards remaining 
o Construction & Demolition Debris (SMI LF) 

 
 

Final Comments 
 
 Monitoring Well Restoration 

BR: Does ESG have all the necessary well information needed to restore the 
wells (boring logs, well depths, etc.)? 
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MG: Precision was involved with the drilling of the original wells. The wells are 
water table wells for product measurement designed to straddle the water 
table. ESG should get a list of the wells provided with the rationale for each 
well to Ruth Curley (NYSDEC). 

AH: ESG will work with Precision and submit the individual well details to 
NYSDEC. 

 
 
14. Action Items 
  
ESG 
  
 Key Action Items: 

• Incorporate the Pit Maps with designations into the C Drawings 

• Groundwater wells – information on well restoration needs to be incorporated into 
the revised project schedule and in the winter shutdown plan. ESG will follow up 
with Precision regarding the well construction information. 

• ESG needs to provide a complete and detailed list on infrastructure repairs (DI 
covers, manholes, sewer penetrations, etc.)  

• Transformer Pit and vault map with associated conduits 

• Resubmit PCO-011 
  

Ongoing Action Items: 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – In Progress 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Review analytical results for water treatment – In Progress 

• Provide updated schedule for Pits and Vaults (must include transformer pads) – 
In progress 

• ESG to seed areas cleared as part of final restoration – In Progress 

• Submit Revised Site Vault and Pit Map – In Progress 

• Provide an update survey map for manhole, DIs, sewer, and transformer vaults – 
In Progress 

• ESG site security to maintain barriers and caution tape across site – On going 

• Update the project schedule to include the winter shut down and start up, also to 
include monitoring well repair/replacement – In Progress 

• ESG to provide missing weigh tickets – Completed 

• Update site map on DIR as necessary – In Progress 
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AECOM 

• Review and respond to submittals from ESG. – Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) – Ongoing 

• Provide signature on waste manifests – Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Continue to document condition of Kromma Kill retaining wall near Bldg. 29. – 
Ongoing 

• Obtain final clearances for Buildings in Central Corridor – Pending ESG’s Final 
Cleanup  

• Select aerial photo from drone survey for NYSDEC publication – In Progress  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) and paint the sanitary sewers that need to be backfilled – In 
Progress  

• Review Updated Project Schedule – In Progress 

• Review Preliminary Storm Structure Condition Plan – In Progress 

• Review Final Lab Report for Pit Sampling – In Progress 

• Review PCO-11 – Completed, needs to be resubmitted 

• Review CAP-11 – In Progress 

• Issue Field Order for backfill material in the deep pits – Completed 

• Send ESG list of drillers – in progress 

• Review request to delay Winter Shutdown – completed 

• Review Sewer and Storm Map – completed 

• Review Revised Winter Shutdown Plan – in progress 
 
NYSDEC 

 

• Review and sign profiles as needed – Ongoing 
 

15. Next Scheduled Meeting, Location, and Time 
 Wednesday January 18, 2023, @ 9:00 am 
  
 
16. Adjournment 

Meeting was adjourned at 9:34 am 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES
TOWN OF COLONIE (Watervliet), ALBANY COUNTY

SITE No. 401003
CONTRACT No. D011842

PROGRESS MEETING NO. 80 MINUTES

Date: Wednesday, January 18, 2023

Time: 9:00 AM

Location: Teleconference
Call in: 877-286-5733; ID: 182 687 005#

1. Attendees:
Ben Rung, NYSDEC – Call in
Kris Keenan, NYSDEC – Call in
Mike Gutmann, AECOM – Call in
Chuck Dusel, AECOM – Call in
David Cofield, AECOM – Call in
Brian Harris, ESG – Call in
Adam Harris, ESG – Call in
Laterio LT Humphrey, ESG – Call in

2. Safety Moment
LT: Slips, trips, falls – ice covered surfaces

3. Minutes from Previous Meeting:
BH: No comments on previous meeting minutes

4. Schedule
Winter Shutdown began at close of business on Friday, January 6, 2023
Engineer’s opinion of percent complete: 90% on 01-18-23
Contract Quantities updated through CAP-10 – CAP-11 review in progress – ESG
to revise

5. Progress Since Last Meeting & Two Week Look Ahead: (Refer to ESG
summary)

LT: Precision, ESG’s subcontractor  completed (4 monitoring wells on Monday
1/16 and 3 wells on Tuesday 1/17) drilling portion of monitoring well installations.
Precision is onsite today to place concrete pads at well locations. Precision will
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prepare  logs for each new well.  ESG hauled approx. 180K gallons of waste
water on Monday by running 12 trucks from 3 different fill points. This completed
most of the waste water trucking from API-3. ESG also completed winter
shutdown inspections.

6. RFI/Field Orders:
MG: No new field orders

7. Field Clarification Memos:
MG: No new Field Clarification Memos

8. Disputes/Claims:
MG:  No disputes or claims

9. Proposed Change Orders:
MG: ESG sent backup for PCO-11 yesterday evening. AECOM will review.
BR:     No additional news on CO#1.

10. Payment Applications:
MG:  AECOM completed CAP-11 review and returned to ESG for revision.

ESG: Started CAP-12 which will go through 1/6/23.

11. Health and Safety
MG: ESG to forward remaining CAMP reports to AECOM. Will need to submit
CAMP reports from recent well installation/drilling work.
LT: ESG will forward this week.

12. Open Discussion

 Site Security – no issues

 Asbestos abatement areas – ESG updated map depicting areas where asbestos
abatement is complete. AECOM to approve.
DC: AECOM needs weigh ticket/manifest from recent ACM dumpster hauled off
site.
LT: ESG will send over.

 Monitoring Well Restoration – began January 16 and completed installations on
January 17, 2023. Precision Environmental installing well pads today.
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 Fencing – all fencing is secured around the site. Fences are secured with weighted
bases.
LT: Reported all fencing in good condition.

 Sampling Results – ESG forwarded wastewater results to AECOM. AECOM to
complete review and return to ESG.

 LT: Waste Water Transport to Schenectady – Large volume of wastewater
was shipped on January 16, 2023 – many trucks were available due to Holiday.
ESG anticipates waste water hauling from remaining Tank(s) and API – 3 to be
completed this week. ESG to remove several baker tanks this week.
BR/MG: ESG to provide list of baker tanks IDs, current status, and
decontamination plan prior to offsite transport.
BR:  ESG to submit tank status report to AECOM prior to any transport offsite.
LT: ESG will provide status report and list. One tank was never used and two
were used very little, some tanks will be cleaned this week. The project schedule
needs to be updated to reflect current status.

 Dust Suppression – no issues

 Drainage – DIs were refreshed across the site prior to Winter Shutdown and LT
reported all DIs were in good shape.

 Wipe Samples – ESG is waiting for the results for the wipe samples and will haul
equipment off site starting next week.

 Water Treatment System – dismantled for Winter Shutdown

 Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination – on
hold for Winter Shutdown

 Winter Shutdown Inspections – LT completed a winter shutdown and SWIPP
inspection on Monday and the inspections will be on going.

 Disposal Profiles – ESG is still working with US Ecology to obtain the profile
submittal. The stockpile will remain covered for the winter. Bulling 17 transformer
pad profile is on hold until construction resumes in March.

 Recap on what is currently being transported for disposal:
o C&D with Non-Friable ACM; Non-Haz (SMI LF) Profile #13514617 –

Transported 1 load late last week (1/12/2023) – ESG to forward weigh
ticket/manifest today.
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13. Action Items

ESG

 Key Action Items:
 Incorporate the Pit Maps with designations into the C Drawings – ESG to forward

to AECOM asap
 ESG needs to provide a complete and detailed list on infrastructure repairs (DI

covers, manholes, sewer penetrations, etc.)
 Transformer Pit and vault map with associated conduits
 Resubmitted PCO-011 backup yesterday

Ongoing Action Items:
 Continue providing submittals – Ongoing
 Continue submitting winter shutdown inspection reports – Ongoing
 Maintain as-built drawings to correct/clarify any inconsistences on the abatement

and demolition drawings - Ongoing
 ESG to seed areas cleared as part of final restoration – In Progress
 Submit Revised Site Vault and Pit Map – In Progress
 Provide an update survey map for manhole, DIs, sewer, and transformer vaults –

In Progress
 ESG site security to maintain barriers and caution tape across site – On going
 Update the project schedule to include the winter shut down and start up, also to

include monitoring well repair/replacement – In Progress
 ESG to provide missing weigh tickets – Completed
 Update site map on DIR as necessary – In Progress

AECOM
 Review and respond to submittals from ESG. – Ongoing
 Review and Comment on CAMP Reports – Ongoing
 Review survey and As-Built Submittals – Ongoing
 Reconcile Contract Quantities completed and billed to date – Ongoing
 Prepare details for repair of the D.I.s and manholes – In Progress
 Prepare details for sanitary sewer closure(s) (all buildings with sanitary

penetrations) and paint the sanitary sewers that need to be backfilled – In
Progress

 Review Updated Project Schedule – In Progress
 Review Final Lab Report for Pit Sampling – In Progress
 Review PCO-11 re-submittal from ESG – In Progress
 Review request to delay Winter Shutdown – Completed
 Review Sewer and Storm Map – Completed
 Review Revised Winter Shutdown Plan – Completed
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NYSDEC

 Review and sign profiles as needed – Ongoing

14. Next Scheduled Meeting, Location, and Time
Wednesday January 25, 2023, @ 9:00 am

15.Adjournment
Meeting was adjourned at 9:40 am
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES
TOWN OF COLONIE (Watervliet), ALBANY COUNTY

SITE No. 401003
CONTRACT No. D011842

PROGRESS MEETING NO. 81 MINUTES

Date: Wednesday, March 15, 2023

Time: 9:00 AM

Location: Teleconference
Call in: (877) 286-5733, Meeting I.D.: 640 725 735#

1. Attendees:
Ben Rung, NYSDEC – Call in
Kris Keenan, NYSDEC – Call in
Mike Gutmann, AECOM – Call in
Chuck Dusel, AECOM – Call in
Carsten Floess, AECOM – Call in
John Shannon, AECOM – Call in
David Cofield, AECOM – Office Trailer
Kyle Jackson, AECOM – Office Trailer
Brian Harris, ESG – Office Trailer
Laterio LT Humphrey, ESG – Office Trailer
John Battaglia, ESG – Call in
Nicholas Halliday, ESG – Call in

2. Safety Moment
LH: Slips, trips, falls – ice covered surfaces

3. Minutes from Previous Meeting:
BH: No comments on previous meeting minutes

4. Schedule
MG: ESG to update Project Schedule. Requested that sanitary sewer closures be

included.
BH: Sanitary sewer closures already included.
BR: Requested ESG to submit a formal schedule prior to next progress meeting.
MG: K. Jackson to appended Contract Quantity and Financial Information to Final
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Meeting Minutes.

5. Progress Since Last Meeting & Two Week Look Ahead: (Refer to ESG
summary)

LH: Led discussion using look behind/look ahead schedule prepared by ESG.
Last two weeks: E&S Control repairs, Equipment mobilization to the site,
fencing and barrier adjustments for pit cleaning preparation, Bldg. 28 wall
and concrete removal and processing, Bldg. 9 pump station set-up, Bldg.
28 pumping equipment setup; API water storage inspection, processed
material consolidation and stockpiling, shutdown for latter half of week
ending 3/17/23 due to weather.

Next two weeks: HASP, CAMP, & SWPPP monitoring, start Bldg. 28 pit
pumping and cleaning, start Bldg. 9 pit pumping and cleaning, Bldg. 32
pit/tank cleaning inspection and backfill, remaining fencing and barriers
adjusted for work areas, Bldg. 12 pit cleaning and backfill, begin area and
perimeter clean up, API 3 sampling for disposal, frack tank cleaning
process and removal.

6. Submittals:
KJ:  ESG to revise US Ecology Profile Amendment - Building 17 Concrete Pad

per AECOM comments on 03/13/23. K. Jackson to discuss remaining work
at Bldg. 12 and near Bldg. 35 area with J. Shannon to finalize List of Pits
Remaining to be Cleaned and Backfilled. K. Jackson to finalize review of
Interim Pit Map now that CAP No. 12 backup has been received.

7. RFI/Field Orders:
KJ: No new field orders

8. Field Clarification Memos:
KJ: No new Field Clarification Memos

9. Disputes/Claims:
KJ:  No disputes or claims

10. Proposed Change Orders:
KJ: Inquired about status of invoice backup for PCO-011
BH:     ESG will submit this week.

11. Payment Applications:
KJ:  Previously requested additional backup received on 3/14/23. AECOM to
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finalize on 03/15/23.

12. Health and Safety
LH: No health and safety issues to report

13. Open Discussion

 Site Security – LH : No issues to report. National Grid was onsite for unrelated
work during the Winter Shutdown. National Grid uses northwest entry gate to
access. C. Dusel suggested that photos of crane mat area be placed in Daily
Inspection Report in order to evaluate if gate lock is needed. K. Jackson will
include.

 Sample Results – LH:  No results pending.

 Dust Suppression: BR: Noted that Lozier had lone CAMP running on 03/13/23.
Stated that ESG is to run CAMP daily.

LH: Responded that there was continuous rain onsite on 03/13/23. ESG did not
deploy equipment due to risk of damage.

KJ: Daily Inspection Report for 03/13/23 will be revised to expand explanation of
CAMP.

 Drainage – BR: ESG to provide plan for evaluating stormwater protection onsite
for the remainder of the week and the weekend. As temperatures rise the snow
melt will impact the system.

KJ: AECOM will discuss with ESG after meeting and provide Plan to Department.
After meeting, ESG reported that Todd Harris will lead a crew onsite on Friday,
March 17, 2023 to complete a SWPPP inspection and make necessary repairs.
Security will notify ESG of any SWPPP concerns over weekend and ESG will
mobilize a standby crew to the site to address.

 Brush Removal – LH: No issues to report during Winter Shutdown.

 Backfilling – LH: No issues to report during Winter Shutdown.

 Water Treatment System – LH: Water treatment to resume, equipment being
reassembled.

 Water Transport to Schenectady – KJ: Documentation up to date.

 Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination – KJ:
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Work resume with re-mobilization to the Site.

CD: Reminded participants of findings during surfactant testing.
MG: Reminded participants of the small UST at Building 32 Site.

LH: Tank will be removed after cleaning.

 Weekly SWPPP Inspections: KJ: Reports are up to date.

 Disposal Profiles – KJ: Revisions to US Ecology Profile Amendment - Building 17
Concrete Pad pending as discussed above.

 Recap on what is currently being transported for disposal:
C&D with Non-Friable ACM; Non-Haz (SMI LF) Profile #13514617, Hazardous
Galbestos PCB, Asbestos Profile #AL406272 (CWM – Emelle), Hazardous PCB
Solids Waste Profile #AL406564 (CWM – Emelle, AL), Construction & Demolition
Debris (SMI LF)

 Community Air Monitoring (CAMP) – KJ: Reports are up to date.

 Concrete and Brick Resizing – KJ: Work to resume with re-mobilization to the
Site.

 Groundwater well access (Precision) – LH: No issues last time Precision was
onsite.

CD: Mentioned that new wells were installed during Winter Shutdown and
wanted to confirm that all monitoring well work was completed.

LH: Confirmed that new wells were installed and repairs were completed. Details
were included in Weekly Inspection Report and follow-up submittal. Final
survey of new wells is pending.

 BH: Nicholas Halliday will have a larger role in the work moving forward,
principally with scheduling and labor and equipment allocation. Project
related inquiries should go to Brian Harris.

 BR: Change Order No. 2 is in routing for approval. There will be no additional
time extensions granted moving forward. Site parties should be mindful of
this in future project decision making.

    JB: ESG will be allocating resources to tank cleaning onsite, but point is noted.

 BR: Bi-Weekly progress meetings will suffice moving forward.
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14. Action Items

ESG

 Key Action Items:
 . This was also completed since the new wells were installed
 ESG needs to provide a complete and detailed list on infrastructure repairs (DI

covers, manholes, sewer penetrations, etc.)  - In Progress
 Transformer Pit and vault map with associated conduits – Completed
 Update pit map submittal with designation – Completed
 Submit invoice backup for PCO-011 – In Progress
 Revise US Ecology Profile Amendment - Building 17 Concrete Pad – In

Progress

Ongoing Action Items:
 Continue providing submittals – Ongoing
 Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing
 Submit Outstanding Weekly CAMP Reports – In Progress
 Submit Outstanding Weekly SWPPP Reports – In Progress
 Maintain as-built drawings to correct/clarify any inconsistences on the abatement

and demolition drawings - Ongoing
 Complete survey of broken MH & DI covers and sewer penetrations site wide. -

Ongoing
 Provide mapping of D.I.s and manholes, including a count of structures – In

Progress
 Review analytical results for water treatment – In Progress
 Provide updated schedule for Pits and Vaults (must include transformer pads) –

In progress
 ESG to seed areas cleared as part of final restoration – In Progress
 Submit Revised Site Vault and Pit Map – Completed
 Provide an update survey map for manhole, DIs, sewer, and transformer vaults –

In Progress
 ESG site security to maintain barriers and caution tape across site – On going
 ESG to provide missing weigh tickets – Completed
 Update site map on DIR as necessary – In Progress

AECOM
 Review and respond to submittals from ESG. – Ongoing
 Continued abatement oversight and air sampling (Background, Work-In-

Progress, and Final Clearance) – Ongoing
 Provide signature on waste manifests – Ongoing
 Review and Comment on CAMP Reports – Ongoing
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 Review survey and As-Built Submittals – Ongoing
 Reconcile Contract Quantities completed and billed to date – Ongoing
 Continue to document condition of Kromma Kill retaining wall near Bldg. 29. –

Ongoing
 Obtain final clearances for Buildings in Central Corridor – Pending ESG’s Final

Cleanup
 Prepare details for repair of the D.I.s and manholes – In Progress
 Prepare details for sanitary sewer closure(s) (all buildings with sanitary

penetrations) and paint the sanitary sewers that need to be backfilled – In
Progress

 Review Updated Project Schedule – In Progress
 Review Preliminary Storm Structure Condition Plan – In Progress
 Review Final Lab Report for Pit Sampling – In Progress
 Review well construction logs – In Progress
 Review Revised CAP-12 – In Progress
 Review Interim Pit Map – In Progress
 Review List of Pits Remaining to be Cleaned and Backfilled - In Progress

NYSDEC

 Review and sign profiles as needed – Ongoing

15. Next Scheduled Meeting, Location, and Time
Wednesday, March 29, 2023

BR noted going forward project progress meetings will be conducted once every
two weeks.

16.Adjournment
Meeting Adjourned at 9:35 A.M.
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 82 MINUTES 

 
Date:  Wednesday, March 29, 2023 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
 
  Ben Rung, NYSDEC – call in 
  Kris Keenan, NYSDEC – call in  
  Mike Gutmann, AECOM – Office Trailer 
  Chuck Dusel, AECOM – call in 
  Kyle Jackson, AECOM – call in 
  David Cofield, AECOM – Office Trailer 
  John Shannon, AECOM – Office Trailer 
  Nick Halliday, ESG – call in 
  Laterio LT Humphrey, ESG – Office Trailer 
  Lozier Environmental – Office Trailer 
 
 
2. Safety Moment  

KJ:  Warmer temperatures bring possible tick exposure. Cover exposed skin, 
stay out of high grass and brush, check for ticks. 

 
 
3. Minutes from Previous Meeting: 

ESG comments on Meeting No. 81 Minutes:  
 
NH:  Reserve comments until Brian Harris can respond. Brian Harris and Adam 

Harris had a death in the family and are not on the call today. 
 
MG: We offer our condolences. 

 
  
4. Schedule 
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 a. Progress  
ii. Substantial Completion of the Overall Contract: October 6, 2022; revised to 

January 6, 2023, after Executed Change Order No. 1. Contract End Date to 
be extended from January 6, 2023, to May 31, 2023, for Substantial 
Completion and June 30, 2023, for Final Completion, pending approval of 
Change Order No. 2 

iii. Engineer’s opinion of percent complete:  
    95% on 03-24-23 

iv. Contract Defined Winter Shutdown: January 7, 2023, through March 12, 2023 
(65 calendar days). 

v. Unit Quantity Evaluation by Engineer: See Contract Quantities Tracking Table 
in Appendix C – updated through CAP-12 

 
 MG: Full tracking tables and submittal logs were attached to the agenda. 

KJ: Appendix C contains the final pencil copy of CAP 12, and a Contract 
Quantities Summary sheet. This shows estimated quantities through Friday 
March 24, 2023. A signed CAP 12 from AECOM will be provided to DEC 
later today. 

 
 
5. Progress Since Last Meeting: (Refer to ESGs summary) 

LT: HASP, CAMP & SWPPP monitoring started up and are on going  
Erosion and Sediment control repairs have been completed across the site 
Equipment mobilization to Site  completed  
Fencing and Barrier adjustments for pit cleaning preparation completed 
Bldg.  wall and concrete removal and processing on going 
Bldg. 9 pit cleaning completed and backfilling is in progress   
Bldg. 28- Material and equipment demo and removal is in progress    
Bldg. 28- Rad Pits have been cleaned and backfilling is completed 
Bldg. 12 - Pit cleaning and back fill is in progress    
Bldg. 23 - Pit cleaning and backfilling in progress    
Bldg. 22 -Pit cleaning is in progress   
Bldg. 32 Pit Preparation and cleaning has begun 
Frac Tank cleaning started- 16 tanks cleaned and ready for removal   
API 3 was sampling for disposal   
Site cleanup, steel cutting, and site maintenance is underway 

 
 

6. Two Week Look Ahead: (See ESGs Summary) 
Week of April 3rd through April 8th: 
LT: HASP, CAMP & SWPPP monitoring on going    
 Erosion and Sediment control repairs on going 
 Water Disposal - pending analytical results expected today or tomorrow 
 Bldg. 9 & 12 trench cleaning and backfilling underway 
 Bldg. 12 wall and concrete removal and processing underway 
 Bldg. 32 - Pit cleaning completed and back filling underway 
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 Bldg. 28- pit cleaning completed and backfill starting  
 Metal cleaning and recycling starting 
 API-1 to API-3 water storage transfer and sampling  
 Fencing submittals expected this week 
 General Site Picking And clean up starting 
  
Week of April 10th through April 15th: 
LT: HASP, CAMP & SWPPP monitoring on going  
 Water Disposal - Completed   
 Bldg. 9/12 trench cleaning and backfill completed 
 Bldg. all wall and concrete removal and processing completed   
 Bldg. 32 - Backfill Completed  
 Bldg. 28 - pit backfilling completed 
 Fencing Installation - pending approval of submittals 
 Metal cleaning and recycling underway 
 API 3 - sampling for disposal underway 
 Manhole repairs to begin  
 General Site Picking And clean up starting 
 
MG: AECOM did a site walk today and many sanitary and storm drains are 

covered. ESG submittal showed items that were not identified or could not 
be found. ESG is obligated to find, repair, and closeout as necessary. 
AECOM would advise starting this item as soon as possible. 

LT: ESG received email about printing out a site map and marking those found 
and locate any missing infrastructure items. ESG will move repairs up on 
the schedule as possible. ESG has contacted Syracuse Casting and were 
assured there are a stock of storm and sanitary lids available. 

BR: What is the status of asbestos air monitoring and clearance samples? Is the 
exclusion zone being reduced from an asbestos perspective? Are areas 
being cleared visually and with clearance air sampling so that the remaining 
work can be done by non-asbestos trained HAZWOPER personnel? 

DC: The areas that we have left are the perimeter around buildings 9, 28, 27 
and central corridor area of the Site. Final air clearances will be completed 
when ESG completes the cleanup in and around those buildings and areas. 

BR: DEC expects that AECOM will perform inspection of work areas, and 
clearance if appropriate, immediately following ESG notice of completing an 
area. 

MG: Does ESG have a plan to consolidate the site to shrink the asbestos 
portion? 

LT: ESG is concentrating on buildings 9 and 12 trenches and perimeters. ESG 
is working towards the south and this will shrink the work area. Once 
building 32 is completed ESG will work from that area north to further shrink 
the asbestos work area.  

NH: ESG has five additional asbestos workers coming on site next week to pick 
asbestos from the site and is willing to separate a separate crew for 
manhole/infrastructure repairs, so as not to take personnel from the main 
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work. 
BR: Sampling and monitoring for asbestos incurs a cost. NYSDEC would like to 

have the asbestos portion of this work completed. NYSDEC wants final air 
clearances completed immediately once the asbestos picking is completed.  

 
 
7. Project Schedule: ESG to provide updated schedule. 

• Reminder - ESG needs to formally request Substantial Completion 

• Monitoring Well Survey needs to be completed and provided to Ruth Curley as 
well as for the project record.  

 
MG: ESG should add the asbestos air clearance field efforts into the Project 

Schedule. 
NH: Noted 

 
 

8. Submittals: 

• Submittal Log Attached (Attachment A) 

• Ongoing submittals: Weekly CAMP reports, H&S Reports and SWPPP 
Inspections; New Worker Abatement Certifications – complete. 

• ESG submitted an interim pit map on 01-06-23. AECOM returned “Resubmit 
with Revisions” on 01-18-23 due to a few missing pits. AECOM verified pit 
survey CAD drawing and identified several inconsistencies. ESG resubmitted 
on 01-23-23. AECOM returned “Resubmit with Revisions” on 03-13-23 to 
update the overall site map with pit key. 

• ESG submitted US Ecology Profile Amendment - Building 17 Concrete Pad on 
03-09-23. AECOM returned “Resubmit with Revisions” on 03-13-23. ESG 
resubmitted on 03-17-23. AECOM reviewed and requested clarification of 
sample locations. ESG response is pending. 

• ESG submitted Well Construction Logs on 03-14-23. AECOM approved on 03-
28-23. 

• Various analytical reports – refer to ‘Sampling’ below for status. 
 

MG: On the US Ecology profile amendment the map lists five locations but the 
analytical includes only two. This needs to be clear for the backup. 

NH: ESG will clarify the sample locations 
 
 

9. RFI/Field Orders: 
           RFI Log and Field Order Log Attached (Attachment A)  

Field Order 12 for backfilling Building 2, 22, and 28 pits with larger sized material 
issued on 01-02-23. 
 
 

10. Field Clarification Memos: 
 FCM Log Attached (Attachment A) 
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 No new FCMs  
 
 
11. Disputes/Claims: 
 None to date 
 
 
12. Proposed Change Orders: 
 PCO Log Attached (Attachment A)  

PCO-11 - Additional effort associated with pit cleaning. ESG submitted on 12-13-
22. AECOM returned “Resubmit with Revisions” on 12-27-22. ESG resubmitted on 
01-17-23. AECOM returned “Resubmit with Revisions” on 02-07-23. ESG to 
provide invoice backup. 
PCO-12 – Extension to the Contract Time. ESG submitted on 01-11-23. AECOM 
returned “Resubmit with Revisions” on 02-03-23. ESG resubmitted on 02-10-23. 
AECOM approved on 02-15-23. PCO-12 memorialized in Change Order No. 2 
which has been routed for execution. 

 
 
13. Payment Applications: 
            
 CAP-12 submitted 02-16-23. AECOM requested additional backup on 03-13-23, 

03-16-23, and 03-21-23. ESG resubmitted on 03-14-23 and 03-20-23. ESG to 
revise Unit Cost items and AECOM to finalize review.  

 
 
14. Health and Safety 

LT: No H&S issues reported. 
 
 
15. Open Discussion 
 

• Site Security – on going. No issued reported. 
 

• Asbestos Abatement – central area of site and perimeter of buildings 9, 27, 28, 
32, need final asbestos abatement followed by inspection and clearance air 
sampling.  
 

• Monitoring Well Installation Schedule – monitoring wells have been installed. 
Wells need to be surveyed. 
 

• Chain Link Fencing Installation – Building 36/37 and 29 pending 
 

• Sampling –  
Results  
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PCB post-cleaning documentation samples for building 9 submitted to ALS lab on 
Thursday, March 23, 2023. Awaiting results  

 

• Dust Suppression – water truck active at site for dust suppression 
 

• Drainage – drainage across site monitored daily. No issues at present 
 

 

• Inspections – The following passed visual inspection and were cleared for backfill 
since the last progress meeting on Wednesday March 15, 2023: Building 9 Pit 18; 
Building 21 Pit 1; Building 23 Pits 2, 3, 4, 5, 6, 7, 8, 9, & 10; Building 28 Pits 3, 4, 
5, 5A, & 18 

 

• Demolition Status – steel structures within the subgrade structure in Building 28 
being cut with oxygen/acetylene torches for demolition and removal, to allow for 
cleaning thereafter. 
 

• Hydroseeding – as needed across the site when conditions will allow successful 
germination.  
 

• Equipment Removal – no equipment removal during the reporting period 
 

• Stockpile Consolidation – stockpiles are consolidated into Hazardous and Non-
Hazardous Asbestos C&D debris  
 

• Brush Removal – completed 
 

• Wall, Curb, and Footer Marking – on going 
 

• Bollard Removal – removed from building 23. Bollards at building 27 remain 
 

• Penetration Plugging – on going as needed/encountered 
 

• Backfilling – Building 9 Pit 18; Building 23 Pits 6 &10; Building 28 pits 3, 4, 5A, 6, 
7, & 18 

 

• Water Treatment System – ESG initiated water treatment on June 21, 2022. 
Discharge to Outfall is no longer needed due to treatment and disposal at 
Schenectady WPCP. Analytical from several baker tanks in progress.  
 

• Water Transport to Schenectady – transport and disposal to Schenectady 
WPCP to resume week of April 3, 2023 

 

• Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination 
– Buildings 23, 28, 32 and associated transformers pads and vaults cleaning on 
going 
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• Weekly SWPPP Inspections – Up to date 
 

• Disposal Profiles: ESG provided an updated summary table (list only current 
profiles under review) 

o US Ecology amended profile – AECOM awaiting clarification from ESG.  
 

• Recap on what is currently being transported for disposal- 
o C&D with Non-Friable ACM; Non-Haz (SMI LF) Profile #13514617 
o Hazardous Galbestos PCB, Asbestos Profile #AL406272 (CWM – Emelle, 

AL) 
o Friable ACM Waste Profile #SE-22-136 (SMI LF) 
o Hazardous PCB Solids Waste Profile #AL406564 (CWM – Emelle, AL) 
o Construction & Demolition Debris (SMI LF) 

 

• Community Air Monitoring (CAMP) – Ongoing 
 

• Concrete and Brick Resizing – Ongoing as encountered 
 

• Groundwater well access (Precision) – As needed 
 
 
16. Action Items  
  
Key Action Items: 

• NYSDEC wants final air clearances completed immediately once the asbestos 
picking is completed. 

• ESG Building 17: need to reconcile sample locations with data submitted for US 
Ecology profile amendment 

• ESG needs to provide a complete and detailed list on infrastructure repairs (DI 
covers, manholes, sewer penetrations, etc.)  - In Progress 

• Submit invoice backup for PCO-011 – In Progress 
  

Ongoing Action Items: 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – In Progress 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Review analytical results for water treatment – In Progress 
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• ESG to seed areas cleared as part of final restoration – In Progress 

• ESG site security to maintain barriers and caution tape across site – On going 

• Update site map on DIR as necessary – In Progress 
 
AECOM 

• NYSDEC wants final air clearances completed immediately following once the 
asbestos picking is completed. 

• Review and respond to submittals from ESG. – Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) – Ongoing 

• Provide signature on waste manifests – Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Pending PCB analytical results of pits at building 9 

• Obtain final clearances for Buildings in Central Corridor – Pending ESG’s Final 
Cleanup  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) and paint the sanitary sewers that need to be backfilled – In 
Progress  

• Review Updated Project Schedule – In Progress 

• Review Preliminary Storm Structure Condition Plan – In Progress 

• Review Revised CAP-12 – Completed 

• Review Interim Pit Map – Completed 

• Review List of Pits Remaining to be Cleaned and Backfilled – Completed 

• Review Monitoring Well Construction Logs – Completed 

• Review Revised US Ecology Profile Amendment - Building 17 Concrete Pad – 
Completed and awaiting ESG clarification  
 

NYSDEC 
 

• Review and sign profiles as needed – Ongoing 
 
Final Comments: 

CD:  
 When ESG is at Substantial Completion they need to formally request 

inspection/review. Punch item list(s)need to be prepared  and agreed to  
by the Resident Engineer/NYSDEC and Site Superintendent. Refer to 
Project Close Out Specifications including General Conditions Section 
VIII, Article 13.6   

 
MG: AECOM & ESG went over advance Punch List Items during the site walk 

today. We will continue to work together to address these items. 
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17. Next Scheduled Meeting, Location, and Time 
 Wednesday, April 12, 2023, at 9:00 A.M.   
  
 
18. Adjournment – meeting was adjourned at 09:30 am 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 83 MINUTES 

 
Date:  Wednesday, April 12, 2023 
 
Time:  9:00 AM 
  
Location:  Teleconference 
  Call in: 877-286-5733; ID: 182 687 005# 
  

 
1. Attendees:  
 
  Ben Rung, NYSDEC – Call in 
  Kris Keenan, NYSDEC – Call in 
  Mike Gutmann, AECO – Call in 
  Chuck Dusel, AECOM – Call in 
  Kyle Jackson, AECOM – Call in 
  David Cofield, AECOM 
  John Shannon, AECOM 
  John Battaglia, ESG – Call in 
  Nick Halliday, ESG – Call in 
  Brian Harris, ESG – Call in 
  Laterio LT Humphrey, ESG 
  Lozier Environmental 
 
 
2. Safety Moment  

LT: Heavy equipment: use a spotter around heavy equipment, get operators 
attention prior to approaching equipment. Orientation for new workers is 
available on site. New workers are existing ESG employees, but they are 
new to the site and are asbestos certified. 

 
 
3. Minutes from Previous Meeting: 

ESG comments on Meeting No. 81 and Meeting 82 Minutes:  
BH: No comments on minutes from previous meetings. 

 
  
4. Schedule 
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 a. Progress  
ii. Substantial Completion of the Overall Contract: October 6, 2022; revised to 

January 6, 2023, after Executed Change Order No. 1. Contract End Date to 
be extended from January 6, 2023, to May 31, 2023, for Substantial 
Completion and June 30, 2023, for Final Completion, pending approval of 
Change Order No. 2 

iii. Engineer’s opinion of percent complete:  
    95% on 04-12-23 

iv. Contract Defined Winter Shutdown: January 7, 2023, through March 12, 2023 
(65 calendar days). 

v. Unit Quantity Evaluation by Engineer: See Contract Quantities Tracking Table 
in Appendix C – updated through CAP-12 

 
 
5. Progress Since Last Meeting: (Refer to ESGs summary) 

LT: HASP, CAMP & SWPPP monitoring continues  
Erosion and Sediment control repairs on going 
Equipment mobilization to Site continues 
Fencing and Barrier adjustments for completed areas on going 
Building wall and concrete removal and processing on going 
Building 9/12/32pit cleaning complete and backfill completed 
Building 28- Material and equipment demo and removal completed   
Building 28 Pits cleaning in progress. ESG estimates 30-40% complete 
ACM Area (9,12,22,23 south,24,27,29,32 south) areas have been picked 
and are visually cleared for asbestos abatement  
UFPO done for fencing installation and ESG is awaiting a start date for the 
fencing contractor 
Cleaned Frac tanks Staged for removal- Four E-Tanks are ready for 
removal 
API-1 transferred to API-3 for sampling completed 
Site cleanup, Steel cutting and Site maintenance on going 
Carbon Filters from the wastewater treatment system have been emptied, 
cleaned, and sampling pending  
Building 32 Tank removal: excavation was completed, and no tank was 
discovered. Area has been backfilled  

 
 

6. Two Week Look Ahead: (See ESGs Summary) 
Week of April 17th Through April 21st 
LT:  HASP, CAMP & SWPPP monitoring on going 
  Erosion and Sediment control repairs on going 
  Fencing installation scheduled to start 
  Manhole repairs to begin 
  Building wall and concrete removal and processing continues 
  Building 32 - Area cleaning final cleaning to begin 
  Building 28- pit cleaning complete and backfill started  
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  Metal cleaning and recycling to begin  
  API-3 Water storage oil removal and sampling to be completed 
  General Site Picking And clean up continues  
  Additionally located pits cleaning and backfilled on going 
 
Week of April 24th Through April 28th 
LT:  HASP, CAMP & SWPPP monitoring continues 
  Erosion and Sediment control repairs continues 
  Building 9/12 trench cleaning and backfill completed 
  All buildings wall and concrete removal and processing completed  
  Backfill sloping started where necessary to begin 
  API-1 sample and consolidation for disposal on going 
  Fencing Installation begin 
  Metal cleaning and recycling continues 
  API 3 - sampling for disposal continues 
  Manhole repairs continues 
  General Site Picking And clean up continues 
 
MG: Do the manhole repairs and sanitary sewer repairs dovetail on ESG’s 

schedule? 
LT:  Sanitary sewer repairs will dovetail with the manhole/DIs repair. Flowable 

fill is not scheduled at this time, but manholes and sewer repairs will occur 
simultaneously. 

MG:  Repair/replacement of manholes requires good record keeping of 
dimensions for the administrative project record, and AECOM will make 
sure the repairs are made according to project specifications. 

 
 
7. Project Schedule: ESG to provide updated schedule. 

• Reminder - ESG needs to formally request Substantial Completion 

• Monitoring Well Survey needs to be completed and provided to Ruth Curley as 
well as for the project record.  

 
 

8. Submittals: 

• Submittal Log Attached (Attachment A) 

• Ongoing submittals: Weekly CAMP reports, H&S Reports and SWPPP 
Inspections; New Worker Abatement Certifications – complete. 

• ESG submitted an interim pit map on 01-06-23. AECOM returned “Resubmit 
with Revisions” on 01-18-23 due to a few missing pits. AECOM verified pit 
survey CAD drawing and identified several inconsistencies. ESG resubmitted 
on 01-23-23. AECOM returned “Resubmit with Revisions” on 03-29-23 to 
update the overall site map with pit key. 

• ESG submitted US Ecology Profile Amendment - Building 17 Concrete Pad on 
03-09-23. AECOM returned “Resubmit with Revisions” on 03-13-23. ESG 
resubmitted on 03-17-23. AECOM reviewed and requested clarification of 
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sample locations. ESG resubmitted on 04-07-23. AECOM approved on 04-07-
23 

• ESG provided fence submittal for chain-link fencing with barbed wire on 03-30-
23. AECOM approved on 04-06-23. 

• Various analytical reports – refer to ‘Sampling’ below for status. 
 

 
9. RFI/Field Orders: 
           RFI Log and Field Order Log Attached (Attachment A)  

RFI No. 16 received from ESG on April 11, 2023, regarding water seeping from 
manhole adjacent to the north side of Building 9  
 
MG: Manhole is located at the northwest corner of the former rolling mill pit 
LT: There’s a knee wall at the south of the vault. There’s a manhole without 

label with four holes where the water is weeping from. ESG did not 
remove the cover. 

BR: This was addressed on the site visit last week and an email was sent 
regarding this. Why is this continuing another week? Is the site still flooded 
with water?  

LT: Yes, the site still does have water ponding in that area. 
BR: SO ESG has done nothing with regards to this issue for a week? 
MG: ESG submitted a RFI this week regarding this issue. 
BR: Was any field work performed? Was any of the catch basins in the area 

uncovered? 
LT: No, ESG did not.  
MG: This item will be added to the action list and will be addressed today. 
 
 

10. Field Clarification Memos: 
 FCM Log Attached (Attachment A) 
 No new FCMs  
 
 
11. Disputes/Claims: 
 None to date 
 
 
12. Proposed Change Orders: 
 PCO Log Attached (Attachment A)  

PCO-11 - Additional effort associated with pit cleaning. ESG submitted on 12-13-
22. AECOM returned “Resubmit with Revisions” on 12-27-22. ESG resubmitted on 
01-17-23. AECOM returned “Resubmit with Revisions” on 02-07-23. ESG provided 
invoice backup on 03-30-23. Items are under review. 
PCO-12 – Extension to the Contract Time. ESG submitted on 01-11-23. AECOM 
returned “Resubmit with Revisions” on 02-03-23. ESG resubmitted on 02-10-23. 
AECOM approved on 02-15-23. PCO-12 memorialized in Change Order No. 2 
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which has been routed for execution. 
 
 
13. Payment Applications: 
           CAP-12 submitted 02-16-23. AECOM requested additional backup on 03-13-23, 

03-16-23, and 03-21-23. ESG resubmitted on 03-14-23,03-20-23, and 03-29-23. 
AECOM approved on 03-29-23. 

 
 
14. Health and Safety 

LT:  No issues to report since last meeting. 
 
 
15. Open Discussion 
 

• Site Security – on going 
 

• Asbestos Abatement – the following areas are still in progress and need asbestos 
abatement, followed by final visual inspection, and then final air clearance: 

o Adjacent area along the south side of building 29 
o Perimeter of buildings 27 
o Perimeter of building 28 
o Adjacent area south of building 32 
o Former brush staging area adjacent to buildings 17, 12, 23, and 28 

 

• Monitoring Well Installation Schedule – monitoring wells have been installed. 
Wells need to be surveyed. 
 

• Chain Link Fencing Installation – Building 36/37 and 29 pending scheduling. 
 

• Sampling –  
Results  

 
PCB post-cleaning documentation samples for building 9 submitted to ALS lab on 
Thursday, March 23, 2023. Awaiting results. 
 
ESG submitted Water Analytical for Disposal at Schenectady on 04-02-23. 
AECOM approved on 04-07-23. 
 
ESG submitted Water Analytical for Disposal at Schenectady on 04-07-23 

 

• Dust Suppression – water truck active at site for dust suppression 
 

• Drainage – drainage across site monitored daily. Manhole adjacent to north side 
of building 9 seeps water that pools at building 9. ESG needs to address this 
seepage. 
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• Inspections – The following passed visual inspection and were cleared for backfill 
since the last progress meeting on Wednesday March 29, 2023:  

o Building 32 Pits 1, 2, 3, 4, 5, 6, 7, 8, & 9 
 

• Demolition Status –  
o Building 28 machine base removed from excavation 
o Building 27 raised structure demolition completed 
o Building 32 concrete walls demolition completed 

 

• Hydroseeding – as needed across the site when conditions will allow successful 
germination.  
 

• Equipment Removal – no equipment removal during the reporting period 
o PC 215 Long Stick Excavator decontaminated, and PCB wipe test 

completed. ESG is awaiting results prior to equipment removal from site 
 

• Stockpile Consolidation – stockpiles are consolidated into Hazardous and Non-
Hazardous Asbestos C&D debris  

 

• Wall, Curb, and Footer Marking – on going 
 

• Bollard Removal – removed from building 23 & 27 
 

• Penetration Plugging – on going as needed/encountered 
 

• Backfilling – The following pits were backfilled since the last progress meeting on 
Wednesday March 15, 2023: 

o Building 32 Pits 3, 4, 7, 8, & 9 
 

• Water Treatment System – ESG initiated water treatment on June 21, 2022. 
o Discharge to Outfall is no longer needed due to treatment and disposal at 

Schenectady WPCP 
o Analytical from several baker tanks in progress 
o Transport and disposal to Schenectady WPCP resumed week of April 3, 

2023. Water in API 3 was transported to Schenectady WPCP for disposal. 
Water in API 1 is currently being transferred to API 3 for sampling 

 

• Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination 
– Buildings 23, 28, 32 and associated transformers pads and vaults cleaning on 
going 

 

• Weekly SWPPP Inspections – Up to date 
 

• Disposal Profiles: ESG provided an updated summary table (list only current 
profiles under review) 
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o US Ecology amended profile – Approved on 04-07-23.  
 

• Recap on what is currently being transported for disposal- 
o C&D with Non-Friable ACM; Non-Haz (SMI LF) Profile #13514617 
o Hazardous Galbestos PCB, Asbestos Profile #AL406272 (CWM – Emelle, 

AL) 
o Friable ACM Waste Profile #SE-22-136 (SMI LF) 
o Hazardous PCB Solids Waste Profile #AL406564 (CWM – Emelle, AL) 
o Construction & Demolition Debris (SMI LF) 

 

• Community Air Monitoring (CAMP) – Ongoing 
 

• Concrete and Brick Resizing – Ongoing as encountered 
 

• Groundwater well access (Precision) – As needed 
 
 
16. Action Items  
  
Key Action Items: 

• ESG needs to address the area of water seepage at the building 9 manhole 
immediately to determine the source of the water and to address the issue 

• NYSDEC wants final air clearances completed immediately once the asbestos 
picking is completed. 

• ESG Building 17: need to reconcile sample locations with data submitted for US 
Ecology profile amendment - Completed 

• ESG needs to provide a complete and detailed list on infrastructure repairs (DI 
covers, manholes, sewer penetrations, etc.)  - In Progress 

• Submit invoice backup for PCO-011 – Completed  
  

Ongoing Action Items: 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – In Progress 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Review analytical results for water treatment – In Progress 

• ESG to seed areas cleared as part of final restoration – In Progress 

• ESG site security to maintain barriers and caution tape across site – On going 

• Update site map on DIR as necessary – In Progress 
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AECOM 

• NYSDEC wants final air clearances completed immediately following once the 
asbestos picking is completed. 

• AECOM to review Project Close Out Specifications including General Conditions 
Section VIII, Article 13.6 in preparation of formal request for inspection/review for 
Substantial Completion 

• Review and respond to submittals from ESG. – Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) – Ongoing 

• Provide signature on waste manifests – Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Pending PCB analytical results of pits at building 9 

• Obtain final clearances for Buildings in Central Corridor – Pending ESG’s Final 
Cleanup  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) and paint the sanitary sewers that need to be backfilled – In 
Progress  

• Review Updated Project Schedule – In Progress 

• Review Preliminary Storm Structure Condition Plan – In Progress 

• Review Revised US Ecology Profile Amendment - Building 17 Concrete Pad – 
Completed 

• Review PCO-011 invoice backup 

• Review latest Water Analytical for Disposal at Schenectady  
 

NYSDEC 
 

• Review and sign profiles as needed – Ongoing 
 

Action Items Discussion: 
CD: What submittal has AECOM received for the DIs and storm water 

infrastructure? 
MG: There was a key map of the existing structures and a status list. There is 

reconciliation needed because several structures were listed as not 
found/missing. ESG needs to identify and locate these structures. There is 
a field red-line mark up updated by ESG and AECOM on site to keep track 
of the stormwater infrastructure that needs to be addressed. These items 
need to be coordinated with the sanitary sewer low flow concrete fill 
scheduling and repairs for any of the damaged DIs. 

CD: This will take longer than anticipated. 
BH: ESG has it surveyed on maps and any repairs or plugging will be noted. 
CD: How many are left to be completed? 
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LT: I am not sure of the number of repairs or sanitary sewers needed to be 
filled, but ESG has a comprehensive list. 

MG: There’s at least a dozen of sanitary sewers and most are smaller 
diameter, but the mains are over 8 inches in diameter, so it will be a 
substantial amount of concrete.  

JB: ESG will discuss this internally after the meeting. 
 
 
Final Comments: 
 BR: No additional comments 
 NH: No additional comments. ESG will make the DIs a priority for ESG. 
 

 
17. Next Scheduled Meeting, Location, and Time 
 Wednesday, April 26, 2023, at 9:00 A.M.   
  
 
18. Adjournment – at 9:32 am  
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 84 MINUTES 

 
Date:  Wednesday, April 26, 2023 
 
Time:  9:00 AM 
  
Location:  Teleconference 

  Call in: 1 518-801-9699; ID: 454 870 416# 

  
 

1. Attendees:  
 
  Ben Rung, NYSDEC – Call in 
  Kris Keenan, NYSDEC – Call in 
  Mike Gutmann, AECOM – Field Office Trailer 
  Chuck Dusel, AECOM – Call in 
  Kyle Jackson, AECOM – Call in 
  David Cofield, AECOM – Field Office Trailer 
  John Shannon, AECOM – Field Office Trailer 
  Carsten Floess, AECOM – Call in 
  John Battaglia, ESG – Call in 
  Nick Halliday, ESG – Call in 
  Brian Harris, ESG – Field Office Trailer 
  Laterio LT Humphrey, ESG – Field Office Trailer 
  Lozier Environmental – Field Office Trailer 
 
 
2. Safety Moment  

LT: Cross Contamination: there are multiple contaminant types on site, make 
sure not to spread contamination across the site. Use gloves for handling 
contaminated soils. Change gloves between pits and between samples.  

 
 
3. Minutes from Previous Meeting: 

ESG comments on Meeting No. 83  
BH: ESG has no comments on the minutes from the previous meeting. 
 

  
4. Schedule 
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 a. Progress  
ii. Substantial Completion of the Overall Contract: October 6, 2022; revised to 

January 6, 2023, after Executed Change Order No. 1. Contract End Date to 
extended from January 6, 2023, to May 31, 2023, for Substantial Completion 
and June 30, 2023, for Final Completion, pending approval of Change Order 
No. 2 

iii. Engineer’s opinion of percent complete:  
    96% on 04-26-23 

iv. Contract Defined Winter Shutdown: January 7, 2023, through March 12, 2023 
(65 calendar days). 

v. Unit Quantity Evaluation by Engineer: See Contract Quantities Tracking Table 
in Appendix C – updated through CAP-12 

 
MG: Carsten Floess, AECOM will be on site later today to review progress 

across the site and review draft punch list items. 
 

 
5. Progress Since Last Meeting: (Refer to ESGs summary) 

LT: HASP, CAMP & SWPPP monitoring on going 
Erosion and Sediment control repairs on going 
Equipment mobilization to Site on going 
Stockpiles sampled and Profiled  
Bldg. 9/12/24/27/28/32 wall and concrete removal and grading in progress  
Bldg. 9/12/32 pit cleaning and backfilling completed  
Metal Cleaning and recycling ongoing 
Bldg. 28 pit final cleaning completed. AECOM to collect samples prior to 
backfilling 
Final additional pit cleanings in progress   
Rommel fencing installation started. Fencing completed along Spring 
Street Road and not started at building 36 and 37 yet 
Frac tanks cleaned and removed - E-Tank (6)  
API-1 wastewater transferred to API-3 for sampling completed. Result 
pending 
API-3 sediment sampling for disposal completed. Results pending 
Carbon Filters cleaned and sampling complete. Results pending  
Sanitary closure started. Preliminary filling of all located sanitary sewers 
completed. Sewers will be monitored for subsidence and will be refilled as 
needed to complete closeout 
API-3 water storage oil removal and sampling completed 

 
MG: How many sewers remain to be closed out? 
LT: All located sanitary sewers have been filled, but 4 have not been located. 
MG: The sewers need to be topped of and measurements taken. 
LT: ESG will continue to look for additional sanitary sewers with GPS unit. 

ESG has filled manhole and lines and filled sewers in sync in line, filling 
three or four manholes from one location. All locations were topped off 
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with flowable full. 
MG: ESG will pull the collars off the sanitary sewers. 
BR: Is ESG meeting Tucker Cox specifications? 
LT: Yes, once a sanitary sewer is filled to the surface, the collars and rims will 

be removed, and the top surface will be backfilled to grade. 
BR: Did Tucker Cox want the whole cone pulled?  
MG: AECOM will check the specification about pulling collars and backfilling to 

grade. Tucker Cox only inquired if cones would be removed. 
JS: The transportation and disposal of the oil from API-1 will be handled under 

LS-5. Will the sediments, liner, and the disposal associated with the water 
treatment system also be handled under LS-5? 

BH: The sediments would have been generated from the pits, so that would go 
under the corresponding disposal item based on analytical results. 

MG: AECOM will issue a clarification on this based on the Measurement and 
Payment section of the Contract. 

 
 

6. Two Week Look Ahead: (See ESGs Summary) 
LT:  Week of May 1st Through May 6th: 
  HASP, CAMP & SWPPP monitoring on going 
  Erosion and Sediment control repairs on going 
  Fencing installation continues 
  Storm Manhole repairs to be started 
  All building backfilling, sloping, and grading continues   
  Building 28 backfilling completed  
  Metal cleaning and recycling continues  
  API-1 cleaning and consolidation to be started  
  General site picking and clean up continues 
  Additional pits -cleaning and backfilled -Completed  
  Frac tank cleaning and removal to be started  
  Sanitary manhole closure completed 
 
MG: AECOM will be sampling Building 28 pit 1 today and ESG will begin 

backfilling after sampling is completed. 
 
LT:  Week of May 8th Through May 12th: 
  HASP, CAMP & SWPPP monitoring continues 
  Erosion and Sediment control repairs continues 
  Fencing installation completed 
  Building floor grading and backfill continues 
  All building backfilling and sloping continues 
  API-1 consolidation for disposal continues 
  Building 28 final cleaning and picking underway 
  Metal cleaning and recycling continues 
  API 3 load out started pending analytical results 
  Storm Manhole repairs completed 
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  General site picking and clean up continues 
  Building 33 preparation for demolition beginning  
  Frac tank cleaning and removal continues 
 
JB:  Does LT have any questions or need any further direction on the remaining 

work? 
LT:  Mike Gutmann and LT did a site walk this morning and AECOM provided 

clarification and direction on work to be completed. 
JB:  The original design grading called for a broom finish, but is ESG stoning the 

site now? 
MG: Just significant grade changes and transitions are being graded. 
JB:  Is ESG keeping track of this by volume or tonnage? 
MG: There is a pay item for fill in the Contract. 
BH: There is a pay item for fill and there is field verification of volume based on 

trucked in loads of fill. 
JB:  This is taking additional time, effort, and materials to complete this task. 
BR: This should not be characterized as extra. From the beginning it was 

discussed how the site needed to be left. Any elevation greater than 4 
inches needs to be graded. This is accounted for and ESG is aware of this 
requirement. 

 
 
7. Project Schedule: ESG to provide updated schedule. 

• Reminder - ESG needs to formally request Substantial Completion 

• Monitoring Well Survey needs to be completed and provided to Ruth Curley, 
NYSDEC, as well as for the project record.  

 
 

8. Submittals: 

• Submittal Log Attached (Attachment A) 

• Ongoing submittals: Weekly CAMP reports, H&S Reports and SWPPP 
Inspections; New Worker Abatement Certifications – complete. 

• ESG submitted an interim pit map on 01-06-23. AECOM returned “Resubmit 
with Revisions” on 01-18-23 due to a few missing pits. AECOM verified pit 
survey CAD drawing and identified several inconsistencies. ESG resubmitted 
on 01-23-23. AECOM returned “Resubmit with Revisions” on 03-29-23 to 
update the overall site map with pit key. 

• ESG submitted Building 9 manhole lid water investigation report on 04-13-23. 
AECOM approved on 04-25-23. 

• ESG submitted a revised sewer map on 04-16-23. AECOM to review. 

• Various analytical reports – refer to ‘Sampling’ below for status. 
 

 
9. RFI/Field Orders: 
           RFI Log and Field Order Log Attached (Attachment A)  

RFI No. 16 received from ESG on 04-11-23, regarding water seeping from 
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manhole adjacent to the north side of Building 9. Manhole was for Building 9 pits 
28 and 29. Both pits were cleaned out and pit penetrations sealed. The pits were 
backfilled with clean fill from Constantine Construction and the area was graded. 
There is no further seepage of water from the pits to the ground surface. 
 
RFI No. 17 submitted by ESG on 04-18-23 regarding oil seeps at Pit 28-1. All 
parties agreed that this has been resolved and cleared for backfill. AECOM will 
formalize the RFI and send to ESG.  

 
 

10. Field Clarification Memos: 
 FCM Log Attached (Attachment A) 
 No new FCMs  
 
 
11. Disputes/Claims: 
 None to date 
 
 
12. Proposed Change Orders: 
 PCO Log Attached (Attachment A)  

PCO-11 - Additional effort associated with pit cleaning. ESG submitted on 12-13-
22. AECOM returned “Resubmit with Revisions” on 12-27-22. ESG resubmitted on 
01-17-23. AECOM returned “Resubmit with Revisions” on 02-07-23. ESG provided 
invoice backup on 03-30-23. Forwarded on to the Department for review.  
 
MG: Items number 1, 2, 3, & 5 remain unresolved. AECOM submitted a response 

seeking clarification on wastewater treatment quantity adjustment request. 
ESG needs to update the numbers and send it back with revisions. 

BH: There are 16 additional pits since the winter shutdown that will be 
incorporated into PCO-11. 

MG: ESG needs to send an update so AECOM can compare the values. 
 
PCO-12 – Extension to the Contract Time. ESG submitted on 01-11-23. AECOM 
returned “Resubmit with Revisions” on 02-03-23. ESG resubmitted on 02-10-23. 
AECOM approved on 02-15-23. PCO-12 memorialized in Change Order No. 2 
which has been routed for execution and approved. 

 
 
13. Payment Applications: 
           CAP-12 submitted 02-16-23. AECOM requested additional backup on 03-13-23, 

03-16-23, and 03-21-23. ESG resubmitted on 03-14-23,03-20-23, and 03-29-23. 
AECOM approved on 03-29-23. 

 
 
14. Health and Safety 
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LT:  No issues to report since last meeting. 
 
 
15. Open Discussion 
 

• Site Security – on going. New fencing installed along Spring Street Road to 
Lincoln Avenue. 

 

• Asbestos Abatement – the following areas are still in progress and need asbestos 
abatement, followed by final visual inspection, and then final air clearance: 

o Adjacent area along the south side of Building 29 – needs final air clearance 
o Perimeter of Building 27 – needs final air clearance 
o Perimeter of Building 28 – needs asbestos abatement 
o Adjacent area south of Building 32 – needs asbestos abatement 
o Former brush staging area adjacent to Buildings 17, 12, 23, and 28 – needs 

asbestos abatement 
 
DC: Building 32 final air clearance will be performed this week 
 

• Monitoring Well Installation Schedule – monitoring wells have been installed. 
Wells need to be surveyed. 

 
LT: Surveyor will be out the following week for final surveys. ESG will survey 

the newly installed wells 
MG: ESG should take a final survey of the prisms along the Kromma Kill. There 

was restoration at Building 29 for the sink holes. ESG should survey the 
prisms and reconcile the data between the surveys. 

 

• Chain Link Fencing Installation – Fencing installed along Spring Street Road to 
the corner of Lincoln Avenue. Fencing has not been installed on the concrete pad 
between Building 36 and 37. 

 
MG: The fence installation will have to core through the concrete and set the 

fence post. If it falls on a footer, AECOM will approve an at grade plate and 
anchor bolts. 

BH: Will the size of the support change since it will be cored through a concrete 
pad? 

MG: ESG should drill several cores to determine the condition of the concrete. 
There are specifications in the contract documents regarding the fence 
installation. 

 

• Sampling –  
Results  

 
PCB post-cleaning documentation samples for Building 9 submitted to ALS lab on 
Thursday, March 23, 2023. Awaiting results. 
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ESG collected samples for waste characterization from Building 9 pit 30 and 
Building 22 pit 10 stockpiles, and the oil from API-1 

 

• Dust Suppression – water truck active at site for dust suppression. ESG has two 
water trucks on site. 
 

• Drainage – drainage across site monitored daily. Northern side of the site has 
standing water due to heavy rains. There is no upwelling in that area.  

 

• Inspections – The following passed visual inspection and were cleared for backfill 
since the last progress meeting on Wednesday March 29, 2023:  

o Building 9 pit 30 
o Building 13 pit 3 
o Building 14 pit 6 
o Building 22 pit 10 
o Building 29 pit 1 
o Building 9 pit 3 
o Building 28 pit 1 

 

• Demolition Status –  
o Concrete knee wall  demolition is ongoing across the site. Concrete is being 

staged at Building 28 for backfill 
 

• Hydroseeding – as needed across the site when conditions will allow successful 
germination.  
 

• Equipment Removal – no equipment removal during the reporting period 
o PC 215 Long Stick Excavator decontaminated, and PCB wipe test 

completed. ESG is awaiting results prior to equipment removal from site 
 

• Stockpile Consolidation – stockpiles are consolidated into Hazardous and Non-
Hazardous Asbestos C&D debris. Stockpile for Building 9 pit 30 and Building 22 
pit 10 stockpiles were sampled. 

 

• Wall, Curb, and Footer Marking – on going 
 

• Penetration Plugging – on going as needed/encountered 
 

• Backfilling – The following pits were backfilled since the last progress meeting on 
Wednesday March 15, 2023: 

o Building 29 Pit 1 
o Building 13 pit 3 

 

• Water Treatment System – ESG initiated water treatment on June 21, 2022. 
o Discharge to Outfall is no longer needed due to treatment and disposal at 



 

-8- 
 

Schenectady WPCP 
o Analytical from several baker tanks in progress 
o Transport and disposal to Schenectady WPCP resumed week of April 3, 

2023. Water in API 3 was transported to Schenectady WPCP for disposal. 
Water in API 1 is currently being transferred to API 3 for sampling 

o Frac tank cleaning and removal will resume next week 
 

• Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination 
– Buildings 9, 13, 14, & 28 and associated transformers pads and vaults cleaning 
on going 

 

• Weekly SWPPP Inspections – Up to date 
 

• Disposal Profiles: ESG provided an updated summary table (list only current 
profiles under review) 

 

• Recap on what is currently being transported for disposal- 
o C&D with Non-Friable ACM; Non-Haz (SMI LF) Profile #13514617 
o Hazardous Galbestos PCB, Asbestos Profile #AL406272 (CWM – Emelle, 

AL) 
o Friable ACM Waste Profile #SE-22-136 (SMI LF) 
o Hazardous PCB Solids Waste Profile #AL406564 (CWM – Emelle, AL) 
o Construction & Demolition Debris (SMI LF) 

 

• Community Air Monitoring (CAMP) – Ongoing 
 

• Concrete and Brick Resizing – Ongoing as encountered. Concrete is stockpiled 
next to Building 28 to be used as backfill 
 

• Groundwater well access (Precision) – As needed 
 
 
16. Action Items  
  
Key Action Items: 

• ESG addressed the water seeping from the manhole at Building 9 pits 28 & 29. 
The pits were excavated, cleaned, penetrations sealed, and drainage hole 
punched into the floor of pit 28. The pits were backfilled, and the area was 
graded and is no longer an action item as it was addressed. 

• NYSDEC indicated final air clearances are to be completed immediately once the 
asbestos picking is completed. 

• ESG needs to provide a complete and detailed list on infrastructure repairs (DI 
covers, manholes, sewer penetrations, etc.)  - In Progress 

  
Ongoing Action Items: 

• Continue providing submittals – Ongoing 
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• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – In Progress 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Review analytical results for water treatment – In Progress 

• ESG to seed areas cleared as part of final restoration – In Progress 

• ESG site security to maintain barriers and caution tape across site – On going 

• Update site map on DIR as necessary – In Progress 
 
AECOM 

• NYSDEC indicated final air clearances are to be completed immediately following 
once the asbestos picking is completed – In Progress 

• AECOM to review Project Close Out Specifications including General Conditions 
Section VIII, Article 13.6 in preparation of formal request for inspection/review for 
Substantial Completion – In Progress 

• Review and respond to submittals from ESG – Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) – Ongoing 

• Provide signature on waste manifests – Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 

• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Obtain final clearances for Buildings in Central Corridor – Pending ESG’s Final 
Cleanup  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) and paint the sanitary sewers that need to be backfilled – In 
Progress  

• Review Updated Project Schedule – In Progress 

• Review Preliminary Storm Structure Condition Plan – In Progress 

• Review Sewer Map – In Progress 
 

NYSDEC 
 

• Review and sign profiles as needed – Ongoing 
 
 

Action Item Discussion: 
MG: AECOM is continuing with documentation of final work/to do list items that 

need to be addressed across the site. 
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17. Next Scheduled Meeting, Location, and Time 
 Wednesday, May 10, 2023, at 9:00 A.M.   
  
 
18. Adjournment – Meeting adjourned at 9:40 am 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 85 MINUTES 

 
Date:  Wednesday, May 10, 2023 
 
Time:  9:00 AM 
  
Location:  Teleconference 

  Call in: 1 518-801-9699; ID: 454 870 416# 

  
 

1. Attendees:  
 
  Ben Rung, NYSDEC – On site 
  Kris Keenan, NYSDEC – On site 
  Chuck Dusel, AECOM – Call in 
  Kyle Jackson, AECOM – Call in 
  John Shannon, AECOM – On site  
  David Cofield, AECOM – On site 
  John Battaglia, ESG – Call in 
  Nick Halliday, ESG – Call in 
  Brian Harris, ESG – Call in 
  Laterio LT Humphrey, ESG – On site 
  Lozier Environmental – On site 
 
2. Safety Moment  

LT: Ergonomics: use legs for lifting instead of back, do not twist when picking 
up items, use partners or machine for heavy items 

 
 
3. Minutes from Previous Meeting: 

ESG has no comments on Meeting No. 84 
 

  
4. Schedule 
 a. Progress  

ii. Substantial Completion of the Overall Contract: October 6, 2022; revised to 
January 6, 2023, after Executed Change Order No. 1. Contract End Date to 
extended from January 6, 2023, to May 31, 2023, for Substantial Completion 
and June 30, 2023, for Final Completion, pending approval of Change Order 
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No. 2 
iii. Engineer’s opinion of percent complete:  
    97% on 05-10-23 

iv. Contract Defined Winter Shutdown: January 7, 2023, through March 12, 2023 
(65 calendar days). 

v. Unit Quantity Evaluation by Engineer: See Contract Quantities Tracking Table 
in Appendix C – updated through CAP-12 

 
 BR: What is ESGs plan for the remainder of the month? 

BH: Working to get the power disconnected from Building 33 and will 
supplement the site power with generators. ESG is still waiting to hear from 
the power company. Building 33 demolition is scheduled for May 22-30 

LT: ESG will follow up with the power company today and let them know they 
need to come out to the site to disconnect the power. 

BR: NYSDEC is not opposed to the demolition of Building 33 being a Punch List 
item. 

JB: That would be a good relief as an option for ESG, but ESG is still going to 
push to complete demo work prior to substantial completion. 

 
BH: API cleaning and disposal will be looked at as Punch List items to be 

completed after substantial completion. 
BR: That is OK. 
 
JB: Does ESG have approval for disposal for the PCB waste over 1.26 ppm? 
BH: Waste profile has been sent to landfill and expect approval within four days. 

Will need DEC approval. Truckers are currently being scheduled for waste 
transportation and disposal.  

BR: NYSDEC received the waste profile notification from Southern USC/Waste 
Management for a profile amendment yesterday afternoon. 

BH:     Apologized to BR for not providing advance notice of profile. 
KJ: ESG needs to forward the profile amendment to AECOM for review. 

 
 
5. Progress Since Last Meeting: (Refer to ESGs attached summary) 

Discussion: 
LT: ESG discovered a feature this morning that may be a pit or a storm drain. 
JB: There has not been a full identification of all the pits at this point. Is 

AECOM done with finding all pits?  
DC: We believe all pits have been found at this time. 
 
JB: How many more DI catch basin repairs are scheduled? 
LT: Three DI catch basins remain to be repaired. The repairs will be 

completed next week and will take approximately one day. 
 
 

6. Two Week Look Ahead: (See ESGs attached summary) 
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Discussion: 
JB:   Requested ESG to walk site and revise green portion (Final Clearances) 

on map as appropriate.  John would like to avoid any more surprises.  
LT:  ESG will send out an updated map to show completed areas. 
 
BR: ESG needs to petition the Engineer to let them know ESG is close to 

achieving Substantial Completion. 
BH: ESG will submit at the end of the month. Any items not completed at that 

time will be added to the punch list. 
BR: Official Punch List will be established during the final site walk. 
JB:  ESG will submit the Substantial Completion petition on the final day to allow 

30 days to complete Punch List items. 
BR: On or about the end of this month a site walk should be conducted to 

establish a formal punch list. A thorough walk was conducted this morning 
and ESG and AECOM are keeping track of major items.  

BH: May 24th would be the final meeting and May 31st would be the site walk. 
 

 
7. Project Schedule: ESG to provide updated schedule. 

• Reminder - ESG needs to formally request Substantial Completion 

• Monitoring Well Survey needs to be completed and provided to Ruth Curley, 
NYSDEC, as well as for the project record.  

 
 

8. Submittals: 

• Submittal Log Attached (Attachment A) 

• Ongoing submittals: Weekly CAMP reports, H&S Reports and SWPPP 
Inspections; New Worker Abatement Certifications – complete. 

• ESG submitted an interim pit map on 01-06-23. AECOM returned “Resubmit 
with Revisions” on 01-18-23 due to a few missing pits. AECOM verified pit 
survey CAD drawing and identified several inconsistencies. ESG resubmitted 
on 01-23-23. AECOM returned “Resubmit with Revisions” on 03-29-23 to 
update the overall site map with pit key. 

• ESG submitted a revised sewer map on 04-14-23. AECOM returned “Resubmit 
with Revisions” on 04-26-23. 

• ESG submitted a Sewer Manhole Investigation Report on 04-28-23. AECOM 
approved on 05-09-23. 

• ESG submitted a Building 36 Fencing Borehole Report on 05-05-23. AECOM 
approved on 05-09-23. 

• ESG submitted a Sanitary Sewer Closeout Report on 05-09-23. AECOM to 
review. 

• Various analytical reports – refer to ‘Sampling’ below for status. 
 

 
9. RFI/Field Orders: 
           RFI Log and Field Order Log Attached (Attachment A)  
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No new RFI/Field Orders 
 
 

10. Field Clarification Memos: 
 FCM Log Attached (Attachment A) 
 No new FCMs  
 
 
11. Disputes/Claims: 
 None to date 
 
 
12. Proposed Change Orders: 
 PCO Log Attached (Attachment A)  

PCO-11 - Additional effort associated with pit cleaning. ESG submitted on 12-13-
22. AECOM returned “Resubmit with Revisions” on 12-27-22. ESG resubmitted on 
01-17-23. AECOM returned “Resubmit with Revisions” on 02-07-23. ESG provided 
invoice backup on 03-30-23. Invoices are under review. 
PCO-12 – Extension to the Contract Time. ESG submitted on 01-11-23. AECOM 
returned “Resubmit with Revisions” on 02-03-23. ESG resubmitted on 02-10-23. 
AECOM approved on 02-15-23. PCO-12 memorialized in Change Order No. 2 
which has been routed for execution. Change Order No. 2 has been approved. 
 
BH: ESG is finalizing PCO-11. Can this be separated into two separate PCOs? 
KJ: ESG needs to send a daily breakout of resources allocated for the extra 

effort that was associated with the pit cleaning as soon as possible. AECOM 
also requested additional quotations on the Gayron Survey.  

BH: Is ESG waste determination approved on the cost and quantity increase? 
KJ: AECOM and NYSDEC still needs to discuss the cost increase, so it is not 

approved as of today. 
JB: ESG has an issue with cash flow, and it is starting to strain ESG. Is there a 

way to expedite the Change Order? 
CD: AECOM will discuss and see if there are items that can be separated out 

and routed to NYSDEC.  
BR: Separating out items will not get ESG paid in six weeks. The only help is to 

pay for work completed at this time. 
KJ: ESG has been paid all contract quantities. 
JB:  Thank you 

 
 
13. Payment Applications: 
           CAP-13 submittal is pending 
 
 
14. Health and Safety 

No H&S issues to report 
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15. Open Discussion 
 

• Site Security – on going 
 

• Asbestos Abatement – the following areas are still in progress and need asbestos 
abatement, followed by final visual inspection, and then final air clearance. 

o Perimeter of buildings 23, 24, 27 & 28 – needs final air clearance. 
o Perimeter of building 28 – needs asbestos abatement. 
o Former brush staging area adjacent to buildings 17, 12, 23, and 28 – needs 

asbestos abatement. 
 

• Monitoring Well Installation Schedule – monitoring wells have been installed. 
Wells need to be surveyed.  
LT: Surveyors are scheduled for next week for well survey. 
AECOM will identify all items that need to be surveyed so that it can be 
completed during one visit from surveyor 
 

• Chain Link Fencing Installation – Fencing remains to be installed on the 
concrete pad between building 36 and 37. 
 

• Sampling –  
Results  

 
PCB post-cleaning documentation samples for building 9 submitted to ALS lab on 
Thursday, March 23, 2023. Awaiting results. 
 
ESG collected wipe samples from six frac tanks. 
 
ESG submitted analytical from Carbo Filter #1, Carbon Filter #2, and Bag House 
Filter on 04-26-23 – AECOM to review. 

 

• Dust Suppression – water truck active at site for dust suppression. 
 

• Drainage – drainage across site monitored daily.  
 

• Inspections – The following passed visual inspection and were cleared for backfill 
since the last progress meeting on Wednesday March 29, 2023:  

o Building 9 pit 30 
o Building 13 pits 2, 3, & 4 
o Building 14 pits 6 
o Building 22 pit 10 
o Building 28 pits 1 

 

• Demolition Status –  
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o Building 33 demolition scheduled to begin on May 22. 
 

• Hydroseeding – as needed across the site when conditions will allow successful 
germination.  
 

• Equipment Removal – no equipment removal during the reporting period 
o PC 215 Long Stick Excavator decontaminated, and PCB wipe test 

completed. ESG is awaiting results prior to equipment removal from site. 
 

• Stockpile Consolidation – stockpiles are consolidated into Hazardous and Non-
Hazardous Asbestos C&D debris.  

 

• Wall, Curb, and Footer Marking – on going. 
 

• Penetration Plugging – on going as needed/encountered. 
 

• Backfilling – The following pits were backfilled since the last progress meeting on 
Wednesday March 15, 2023: 

o Building 9 pit 30 & 31 
o Building 13 pits 2, 3 & 4 
o Building 14 pits 6 & 7 
o Building 22 pit 10 
o Building 28 pit 1 
o Building 29 pits 1 & 2 

 

• Water Treatment System – ESG initiated water treatment on June 21, 2022. 
o Discharge to Outfall is no longer needed due to treatment and disposal at 

Schenectady WPCP. 
o Transport and disposal to Schenectady WPCP resumed week of April 3, 

2023.  
 

• Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination 
o Building 9 pit 33 uncovered adjacent to DI needs to be cleaned, inspected, 

and backfilled. 
 

• Weekly SWPPP Inspections – Up to date. 
 

• Disposal Profiles: ESG provided an updated summary table (list only current 
profiles under review). 

 

• Recap on what is currently being transported for disposal- 
o C&D with Non-Friable ACM; Non-Haz (SMI LF) Profile #13514617 
o Hazardous Galbestos PCB, Asbestos Profile #AL406272 (CWM – Emelle, 

AL) 
o Friable ACM Waste Profile #SE-22-136 (SMI LF) 
o Hazardous PCB Solids Waste Profile #AL406564 (CWM – Emelle, AL) 
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o Construction & Demolition Debris (SMI LF) 
 

• Community Air Monitoring (CAMP) – Ongoing. 
 

• Concrete and Brick Resizing – Ongoing as encountered. 
 

• Groundwater well access (Precision) – As needed. 
 
 
16. Action Items  
  
Key Action Items: 

• NYSDEC wants final air clearances completed immediately once the asbestos 
picking is completed. 

• ESG needs to provide a complete and detailed list on infrastructure repairs (DI 
covers, manholes, sewer penetrations, etc.)  - In Progress 

  
Ongoing Action Items: 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – In Progress 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Review analytical results for water treatment – In Progress 

• ESG to seed areas cleared as part of final restoration – In Progress 

• ESG site security to maintain barriers and caution tape across site – On going 

• Update site map on DIR as necessary – In Progress 
 
AECOM 

• NYSDEC wants final air clearances completed immediately following once the 
asbestos picking is completed. 

• AECOM to review Project Close Out Specifications including General Conditions 
Section VIII, Article 13.6 in preparation of formal request for inspection/review for 
Substantial Completion. 

• Review and respond to submittals from ESG. – Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) – Ongoing 

• Provide signature on waste manifests – Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 
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• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Obtain final clearances for Buildings in Central Corridor – Pending ESG’s Final 
Cleanup  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Prepare details for sanitary sewer closure(s) (all buildings with sanitary 
penetrations) and paint the sanitary sewers that need to be backfilled – In 
Progress  

• Review Updated Project Schedule – In Progress 

• Review Preliminary Storm Structure Condition Plan – In Progress 

• Review PCO-011 invoice backup - In Progress 

• Respond to RFI No. 17 - In Progress 
 

NYSDEC 
 

• Review and sign profiles as needed – Ongoing 
 

Action Item Discussion: 
JB: ESG and AECOM need to work hard to ensure all pits are found and 

identified at this time. 
BR: Since pre-bid it was noted that all pits that we knew of were identified, but 

that it was expected that more would be found. 
 
 
17. Next Scheduled Meeting, Location, and Time 
 Wednesday, May 24, 2023, at 9:00 A.M.   
 
 
18. Adjournment – meeting adjourned at 09:56 
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
 

AL TECH SPECIALTY STEEL – OU-03 ONSITE STRUCTURES 
TOWN OF COLONIE (Watervliet), ALBANY COUNTY 

SITE No. 401003 
CONTRACT No. D011842 

 
PROGRESS MEETING NO. 86 MINUTES 

 
Date:  Wednesday, May 24, 2023 
 
Time:  9:00 AM 
  
Location:  Teleconference 

  Call in: 1 518-801-9699; ID: 454 870 416# 

  
 

1. Attendees:  
 
  Mike Cruden, NYSDEC – Call in   
  Ben Rung, NYSDEC – On site 
  Kris Keenan, NYSDEC – On site 
  Mike Gutmann, AECOM – Call in 
  Chuck Dusel, AECOM – Call in 
  Carsten Floess, AECOM – Call in 
  Kyle Jackson, AECOM – Call in 
  David Cofield, AECOM – On site 
  John Shannon, AECOM – On site 
  Nick Halliday, ESG – Call in 
  Brian Harris, ESG – On site 
  Laterio LT Humphrey, ESG – On site 
  Lozier Environmental – On site 
 
 
2. Safety Moment  

LT: Cuts and Sharp objects: use proper gloves for the task at hand. First Aid 
kits are in the trailers. 

 
 
3. Minutes from Previous Meeting: 

ESG had no comments on Progress Meeting No. 85 
 
  
4. Schedule 
 a. Progress  

ii. Substantial Completion of the Overall Contract: October 6, 2022; revised to 
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January 6, 2023, after Executed Change Order No. 1. Contract End Dates 
were extended from January 6, 2023, to May 31, 2023, for Substantial 
Completion and June 30, 2023, for Final Completion 

iii. Engineer’s opinion of percent complete:  
    98% on 05-24-23 

iv. Contract Defined Winter Shutdown: January 7, 2023, through March 12, 2023 
(65 calendar days). 

v. Unit Quantity Evaluation by Engineer: See Contract Quantities Tracking Table 
in Appendix C – updated through CAP-12 

 
 
5. Progress Since Last Meeting: (Refer to ESGs summary, attached) 

Discussion: 
DC: API-3 water disposal is continuing and is scheduled to be completed at the 

end of this week. 
MG: What is the status of the fencing at Building 36/37? 
LT: The RFI information was sent to the fencing contractor. ESG will schedule 

Rommell fence for next week to complete the fencing. 
MG: The fencing is taking a long time to complete. Rommel installed fence post 

not in accordance with the approved submittal. Mike Gutmann would not 
recommend these fence contractors again. 

LT: The contractor thought they were using an approved method, but ESG 
rectified that with RFI-18.  

MG: If the fencing is not installed in accordance with the approved RFI then 
there will be no payment for the fence installation. 

LT: Understood. 
 
 

6. Two Week Look Ahead: (See ESGs Summary, attached) 
Discussion: 
No comments 

 
 
7. Project Schedule: ESG to provide updated schedule. 

• Reminder - ESG needs to formally request Substantial Completion 

• Monitoring Well Survey was completed last week.   Still needs to be provided 
to Ruth Curley, NYSDEC, and included in the project record.  

 
 

8. Submittals: 

• Submittal Log Attached (Attachment A) 

• Ongoing submittals: Weekly CAMP reports, H&S Reports and SWPPP 
Inspections; New Worker Abatement Certifications – complete. 

• ESG submitted an updated schedule on 05-10-23. AECOM to review.  

• ESG submitted an interim pit map on 01-06-23. AECOM returned “Resubmit 
with Revisions” on 01-18-23 due to a few missing pits. AECOM verified pit 
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survey CAD drawing and identified several inconsistencies. ESG resubmitted 
on 01-23-23. AECOM returned “Resubmit with Revisions” on 03-29-23 to 
update the overall site map with pit key. 

• ESG submitted a revised sewer map on 04-16-23. AECOM returned “Resubmit 
with Revisions” on 04-26-23. 

• ESG submitted a cut sheet for chain-link fencing on 05-10-23. AECOM 
disapproved on 05-11-23 

• Various analytical reports – refer to ‘Sampling’ below for status. 
 
 

9. RFI/Field Orders: 
           RFI Log and Field Order Log Attached (Attachment A)  

RFI-18 Fence Post Installation was re-submitted by ESG on 05-12-23. AECOM 
responded to RFI-18 on 05-19-23. 
 
 

10. Field Clarification Memos: 
 FCM Log Attached (Attachment A) 
 No new FCMs  
 
 
11. Disputes/Claims: 
 None to date 
 
 
12. Proposed Change Orders: 
 PCO Log Attached (Attachment A)  

PCO-11 – Additional effort associated with pit cleaning. ESG submitted on 12-13-
22. AECOM returned “Resubmit with Revisions” on 12-27-22. ESG resubmitted on 
01-17-23. AECOM returned “Resubmit with Revisions” on 02-07-23. ESG provided 
invoice backup on 03-30-23. Items are under review. 
PCO-12 – Extension to the Contract Time. ESG submitted on 01-11-23. AECOM 
returned “Resubmit with Revisions” on 02-03-23. ESG resubmitted on 02-10-23. 
AECOM approved on 02-15-23. PCO-12 memorialized in Change Order No. 2 
which has been approved by the New York State Office of the Comptroller. 

  
 KJ: ESG needs to expedite the backup items AECOM still needs for PCO-11. 
 BH: ESG will send over the items this afternoon. 
 
 
13. Payment Applications: 
           CAP-13 Pending 
 BR: Will ESG be submitting CAP-13? 
 BH: ESG is finalizing the pit maps then they will submit CAP-13 today. 
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14. Health and Safety 
LT:  None to report. 

 
 
15. Open Discussion 
 

• Site Security – on going 
 

• Asbestos Abatement – the following areas are still in progress and need asbestos 
abatement, followed by final visual inspection, and then final air clearance: 

o Perimeter of Building 27 had final air clearance completed and results are 
pending 

o Trailer laydown area and former brush staging area adjacent to buildings 
17, 12, 23, and building 28 – needs asbestos abatement and final air 
clearance 

 

• Monitoring Well Installation Schedule – monitoring wells have been installed. 
Wells need to be surveyed. 
LT: Monitoring wells were surveyed when the surveyors were on site the week 

before last week.  
 

• Chain Link Fencing Installation – Fencing remains to be installed on the 
concrete pad between building 36 and 37 
 

• Sampling –  
Results  

 
PCB post-cleaning documentation samples for building 9 submitted to ALS lab on 
Thursday, March 23, 2023. Results are pending. 
 
ESG collected wipe samples from six frac tanks. Results are pending. 
 
ESG submitted analytical from Carbon Filter #1, Carbon Filter #2, and Bag House 
Filter on 04-26-23 – AECOM approved on 05-24-23 
 
ESG submitted analytical from Frac Tank Wipe Samples on 05-15-23. AECOM 
approved on 05-16-23. 
 
ESG submitted analytical from API-3-5 and API-3-6 on 05-15-23. AECOM 
approved on 05-24-23.   

 

• Dust Suppression – water truck active at site for dust suppression 
 

• Drainage – drainage across site monitored daily.  
o Pond area at south side of site: drainage berm installed to allow flow to 

reach DIs adjacent to building 14. 
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• Inspections – The following passed visual inspection and were cleared for backfill 
since the last progress meeting on Wednesday April 26, 2023:  

o Building 9 Pit 33 was partially backfilled. 
 

• Demolition Status –  
o Building 33 demolition scheduled for next week. 

 

• Hydroseeding – as needed across the site when conditions will allow successful 
germination. Northwest portion of the site is ready for hydroseeding. 
 

• Equipment Removal 
o PC 215 Long Stick Excavator removed from site. 
o ESG Dump truck decontaminated, and PCB wipe test completed. ESG is 

awaiting results prior to equipment removal from site. 
 

• Stockpile Consolidation – stockpiles are consolidated into Hazardous and Non-
Hazardous Asbestos C&D debris.  

 

• Backfilling – The following pits were backfilled since the last progress meeting on 
Wednesday, April 26, 2023: 

o Building 9 Pits 33 partially backfilled, still need access to repair adjacent DI. 
 

• Water Treatment System – ESG initiated water treatment on June 21, 2022. 
o Discharge to Outfall is no longer needed due to treatment and disposal at 

Schenectady WPCP. 
o Transport and disposal to Schenectady WPCP resumed week of April 3, 

2023.  
 

• Pit & Vault Debris/Sludge Removal and Concrete Surface Decontamination 
– Building 9 Pit 33 cleaned and passed visual inspection 

 

• Weekly SWPPP Inspections – Up to date 
 

• Disposal Profiles: ESG provided an updated summary table (list only current 
profiles under review) 
ESG submitted SMI Waste Profile SE-22-223 Amendment on 05-08-23. AECOM 
disapproved on 05-09-23. 
ESG submitted API Oil Drums Profile on 05-12-23. Signed by Ben Rung on 05-
15-23. 

  
BH: ESG will have one last amendment to SMI Waste Profile for the materials 

being consolidated for disposal from the API. This will be submitted this 
week. 

MG: Please include Patrick Haskell, AECOM, on that distribution list.  
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• Recap on what is currently being transported for disposal- 
o Hazardous PCB Solids Waste Profile #AL406564 (CWM – Emelle, AL) 
o Construction & Demolition Debris (SMI LF) 

 

• Community Air Monitoring (CAMP) – Ongoing 
 

• Substantial Completion 
 
 
16. Action Items  
  
Key Action Items: 

• NYSDEC wants final air clearances completed immediately once the asbestos 
picking is completed. 

• ESG needs to provide a complete and detailed list on infrastructure repairs (DI 
covers, manholes, sewer penetrations, etc.)  - In Progress 

  
Ongoing Action Items: 

• Continue providing submittals – Ongoing 

• Continue submitting weekly CAMP, SWPPP, and H&S reports – Ongoing 

• Submit Outstanding Weekly CAMP Reports – In Progress 

• Submit Outstanding Weekly SWPPP Reports – In Progress 

• Maintain as-built drawings to correct/clarify any inconsistences on the abatement 
and demolition drawings - Ongoing   

• Complete survey of broken MH & DI covers and sewer penetrations site wide. - 
Ongoing 

• Provide mapping of D.I.s and manholes, including a count of structures – In 
Progress 

• Review analytical results for water treatment – In Progress 

• ESG to seed areas cleared as part of final restoration – In Progress 

• ESG site security to maintain barriers and caution tape across site – On going 

• Update site map on DIR as necessary – In Progress 
 
AECOM 

• NYSDEC wants final air clearances completed immediately following once the 
asbestos picking is completed. 

• AECOM to review Project Close Out Specifications including General Conditions 
Section VIII, Article 13.6 in preparation of formal request for inspection/review for 
Substantial Completion 

• Review and respond to submittals from ESG. – Ongoing 

• Continued abatement oversight and air sampling (Background, Work-In-
Progress, and Final Clearance) – Ongoing 

• Provide signature on waste manifests – Ongoing 

• Review and Comment on CAMP Reports – Ongoing 

• Review survey and As-Built Submittals – Ongoing 
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• Reconcile Contract Quantities completed and billed to date – Ongoing 

• Obtain final clearances for Buildings in Central Corridor – Pending ESG’s Final 
Cleanup  

• Prepare details for repair of the D.I.s and manholes – In Progress 

• Review Updated Project Schedule – In Progress 

• Review PCO-011 invoice backup - In Progress 
 

NYSDEC 
 

• Review and sign profiles as needed – Ongoing 
 

Action Items Discussions: 
MG: AECOM is still waiting for the sanitary closeout records identifying each 

sanitary manhole with measurements, amount of low flow concrete used 
for closeout, dates, demolition of cones, and any other observations. This 
information will have to be provided to the Town of Colonie Sanitary 
Engineer, Tucker Cox. 

LT: ESG will put this information together and send it to AECOM for review 
 
DC: Three neighboring houses need to have their siding power washed by 

ESG as promised. 
 NH: ESG will get this scheduled. 
 JS: This item will be added to the Punch List. 

BR: The homeowners contacted AECOM, so they have not forgotten ESGs 
promise to pressure wash three homes and one pool. 

BH: ESG has not forgotten either and will get this item scheduled.  
 
 
17. Next Scheduled Meeting, Location, and Time 
 Substantial Completion Site Walk 

Wednesday, May 31, 2023, at 10:00 am 
 
 Final Comments: 

BR: I walked the site with AECOM this morning and have started an informal 
punch list. There is burning of jagged steel that needs to be completed, 
sanitary sewer drains in the building 10 locker room, a water main shut off 
adjacent to the locker room wall. A brief walk of the site reveals a number 
of items that need to be addressed.  
I will say that the site looks very good, and I am happy with the progress 
over the last two months, and things are looking good. 

BH: Thank you. 
 
 
18. Adjournment: meeting adjourned at 9:31 am. 
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