
 
 

 

136 Coonbrook Road •••• P.O. Box 69 
Petersburgh, New York 12138 

Telephone:  518.658.3202 
Fax:  518.658.3204 

 

VIA ELECTRONIC MAIL 

 

April 12, 2017 

 

William Daigle      Krista Anders 

NYSDEC       NYSDOH 

Division of Environmental Remediation   Bureau of Environmental Exposure Investigation 

625 Broadway      Empire State Plaza 

Albany, NY  12233     Corning Tower Room 1787 

william.daigle@dec.ny.gov    Albany, NY  12237 

       krista.anders@health.ny.gov 

 

Dolores A. Tuohy, Esq. 

Office of General Counsel 

NYSDEC 

625 Broadway 

Albany, New York 12233 

dolores.tuohy@dec.ny.gov  

 

RE: Monthly Progress Report 

 Taconic Site (Site No. 442047) 

 Petersburgh, New York 

 

Dear Sir/Madam; 

 

Pursuant to Section XIII of Appendix A of the Order on Consent and Administrative Settlement for the 

Tonoga Inc. d/b/a Taconic facility in Petersburgh, New York, the Monthly Progress Report covering March 

2017 is attached.  Please feel free to contact Janet Forsell at 518.724.7258 or myself at 518.658.3202 x288 

or at karent@4taconic.com if you have any questions. 

 

Sincerely, 

 
Karen Toth 

Environmental Manager 
 

 

attachment 

 

cc: Susan Edwards, NYSDEC 

 Jason Johnson, NYSDEC 

 James Moras, NYSDEC 

 Richard Mustico, NYSDEC 

 Robert Schick, NYSDEC 

 Lori Mason, Esq., Taconic 

 Janet Forsell, OBG 

 Scott Grieco, OBG 

 Paul Hare, OBG 
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Actions Taken to Comply with the Settlement Agreement During Previous Month (March):   

• The status of the point-of-entry treatment (POET) system and non-POET location monitoring is provided 

in the attached tables.  

• Water purged from Town of Petersburgh (Town) Well #2 during repairs that was pumped into the frac tank 

was unloaded and treated by Taconic by March 21, 2017. 

• Taconic had the Town distribution system flushed on March 28, 2017. 

Plans, Reports, and Other Deliverables Required by the Settlement Agreement Completed and Submitted in 

the Previous Month (March): 

• Taconic submitted a revised Town Operations and Maintenance (O&M) Manual to include comments from 

New York State Department of Environmental Conservation (NYSDEC), New York State Department of 
Health (NYSDOH), and Rennselear County Health Department (RCHD) for the Town Public Water 

Granular Activated Carbon (GAC) System on March 29, 2017. 

• Taconic received comments from NYSDEC on February 27, 2017 and additional comments on March 22, 

2017 on the Remedial Investigation/Feasibility Study (RI/FS) Work Plan submitted on December 20, 2016. 
Taconic obtained an extension to address extensive comments by April 28, 2017. 

Results of Sampling, Tests and Any Other Data Received or Generated by or on behalf of Respondent During 

the Previous Month (March): 

• Analytical results were received from TestAmerica (TA) during the month for perfluorinated compounds 

(PFCs) for the mid-carbon and post-carbon quarterly samples collected from the POET systems and annual 

raw only properties and were submitted to NYSDEC under separate cover on March 1, 15, 17, 20, 22, and 
29, 2017. 

Activities Undertaken in Support of the Citizen Participation Plan (CPP) During Previous Month (March): 

 

• Taconic received additional comments from NYSDEC on March 22, 2017 on the CPP update proposal 

submitted on March 1, 2017.   

 

Actions, Plans and Data Scheduled for the Next Month (April): 

• Submission of data validation report on April 6, 2017 for the accelerated RI analytical results associated 

with the groundwater and surface water samples collected from the Taconic site on September 1 and 
December 9, 2016. 

. 

• Analytical results are scheduled to be received from TA for PFCs for the mid-carbon and post-carbon 

quarterly samples collected from POET systems in March 2017. 

 

• Analytical results are scheduled to be received from TA for the pre- and post-carbon samples collected 

from POET system(s) installed in March 2017 and cleared by the RCHD. 
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• Analytical results are scheduled to be received from TA for annual raw water only locations with no POET 

system collected in March 2017. 

 

• WEL-DUN will continue quarterly maintenance monitoring of the POET systems in April 2017.  

 

• WEL-DUN will continue annual sampling of the raw water in April 2017. 

 

• Installation of POET system(s) not yet completed at locations included in Exhibit C of the Settlement 

Agreement will continue in April 2017. 

Activities in Support of the CPP Anticipated for the Next Month (April): 

• Updated CPP to address comments from NYSDEC on March 22, 2017, was submitted on April 6, 2017, 

and included providing a copy at the local document repository.  

Delays Encountered or Anticipated and Mitigation Measures: 

• None in March 2017. 

Proposed or Approved Modifications (Work Scope and/or Schedule): 

• None in March 2017. 

Percentage of Completion and Additional Information Relating to the Progress of Work: 

By the end of March 2017, the approximate percentage of completion for current work activities is presented in the 

following table.  
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Percentage of Completion Relating to the Progress of Work 

Item Percent Complete                                    

 

Sample the Taconic production wells for analysis of 

PFCs and Target Compound List (TCL)/Target 

Analyte List (TAL) constituents (accelerated RI 

field task approved by NYSDEC) 
 

100% 

(Completed on 9/1/2016) 

 

Sample surface water at/near the Taconic facility for 

analysis of PFCs and TCL/TAL constituents 
(accelerated RI field task approved by NYSDEC) 

 

100% 

(Completed on 12/9/2016) 

 
Prepare/submit CPP 

 

100% 

(Original plan submitted on 12/9/2016 

Prepare/submit revised CPP 
100% 

(Submitted on 1/13/2017) 

Prepare/submit revised CPP 

100% 

(Submitted NYSDEC requested info on 2/3/2017 and 
3/1/2017) 

 

Prepare/submit RI/FS Work Plan and associated 

Field Sampling and Analysis Plan (FSAP), Quality 
Assurance Project Plan (QAPP) and Health and 

Safety Plan (HASP) 

100% 

(Submitted on 12/20/2016) 

 

Prepare/submit O&M Manual for the Town Public 
Water GAC System 

100% 
(Submitted on 12/20/2016) 

Prepare/submit revised O&M Manual for the Town 

Public Water GAC System 

100% 

(Submitted on 3/29/2017) 

Town Public Water GAC System Installation  
100% 

(Electrical and piping installation completed on 12/21/2016) 

Town Public Water GAC System Start-up 
100% 

(Completed on 12/30/2016) 

Town Public Water System Flushing Plan 
100% 

(Submitted on 1/6/2017) 

1st Quarter Maintenance Monitoring of the POET 

Systems 

97% 

(Completed by March 31, 2017.  Waiting on homeowners to 
return back multiple messages.) 

POET Installations - Exhibit C of the Settlement 
Agreement  

90% 

(Plan to complete as soon as homeowners return back 

multiple messages.) 
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POET System Monthly Report 

Annual Raw-Only Sampling of Locations with No POET System 

1) Total Annual Raw Locations 140 

2) Total Annual Raw Sampled  1Q17 = 32 (Jan = 10, Feb = 1, March = 21) 

3) Locations On Hold 3 (vacant locations) 

4) New POET System Installed as a result of 

Annual Raw Sampling 

1 pending in April 2017.                                            

1 installed to date in 2017.  

5) New POET System Cleared for Use 0 (2 pending) 

POET Systems 

Updated Exhibit C POET System Installation List: 

1) Total POET System Locations 94 

2) Total POET Systems Installed  85 (including 1 in progress) 

3) POET Systems Clear for Use 83 (2 pending) 

4) POET Systems on Hold 9 

POET System Quarterly O&M: 

1) Total POET System Samples collected this 

Quarter 

1Q17 = 73 (Jan = 37, Feb = 20, March = 16) 

2) GAC Tank Exchanges None required to date. 

 


