
           136 Coonbrook Road  P.O. Box 69 
Petersburgh, New York 12138 

Telephone:  518.658.3202 
Fax:  518.658.3204 

VIA ELECTRONIC MAIL 

 
 
July 12, 2017 
 
 
Susan Edwards      Krista Anders 
NYSDEC       NYSDOH 
Division of Environmental Remediation   Bureau of Environmental Exposure Investigation 
625 Broadway      Empire State Plaza 
Albany, NY  12233     Corning Tower Room 1787 
susan.edwards@dec.ny.gov    Albany, NY  12237     
       krista.anders@health.ny.gov 
 
Caryn Bower, Esq. 
Office of General Counsel 
NYSDEC 
625 Broadway 
Albany, New York 12233 
caryn.bower@dec.ny.gov 
  
 
RE: Monthly Progress Report – June 2017 
 Taconic Site (Site No. 442047) 
 Petersburgh, New York 
 
Dear Sir/Madam; 
 
Pursuant to Section XIII of Appendix A of the Order on Consent and Administrative Settlement for the Tonoga 
Inc. d/b/a Taconic facility in Petersburgh, New York, the Monthly Progress Report is attached.  Please feel free to 
contact me at 518.658.3202 x288 or at karent@4taconic.com if you have any questions. 
 
Sincerely, 

 
Karen Toth 
Environmental Manager 
 
 

 
 
 
 
cc: Jason Johnson, NYSDEC 
 James Moras, NYSDEC 
 Justin Deming, NYSDOH 
 Dawn Hettrick, NYSDOH 
 Lori Mason, Esq., Taconic 
 Paul Hare, OBG 
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PETERSBURGH, NEW YORK 
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Actions Taken to Comply with the Settlement Agreement During Previous Month (June):   

 Repairs to the Town of Petersburgh (Town) Well #1 were completed on April 26, 2017.  Water purged 

from the well during repairs that was pumped into the frac tank was unloaded and treated by Taconic by 

starting on June 1, 2017 and completed on June 27, 2017. 

 Application of Approval of Plans for PWS Improvement, engineering report, and specifications for the 

Town of Petersburgh Well #2 pitless adaptor were submitted to NYSDOH and RCDOH on June 29, 

2017. 

 

 The status of the point-of-entry treatment (POET) system and non-POET location monitoring is provided 

in the attached tables.  

Plans, Reports, and Other Deliverables Required by the Settlement Agreement Completed and Submitted 

in the Previous Month (June): 

 Taconic received comments from NYSDEC, NYSDOH, and RCHD on June 14, 2017 on the updated 

Town GAC System O&M Plan submitted on May 19, 2017.  Taconic submitted a revised Town GAC 

System O&M Plan to include comments from NYSDEC, NYSDOH, and RCHD on June 16, 2017. 

Results of Sampling, Tests and Any Other Data Received or Generated by or on behalf of Respondent 

During the Previous Month (June): 

 Analytical results received from TestAmerica (TA) during the month for perfluorinated compounds 

(PFCs) for the POET systems and annual raw only properties were submitted to NYSDEC under separate 

cover on June 2, 7, 9, 16, 23, and 26, 2017. 

Activities Undertaken in Support of the Citizen Participation Plan (CPP) During Previous Month (June): 

 None. 

Actions, Plans and Data Scheduled for the Next Month (July): 

 

 Analytical results are scheduled to be received from TA for PFCs for the installed POET systems and 

annual raw water only locations with no POET systems. 

 

 Analytical results are scheduled to be received from TA for new POET system(s) installed, then cleared 

by the Rensselaer County Health Department (RCHD). 

 

 WEL-DUN will continue quarterly maintenance monitoring of the installed POET systems.  

 

 WEL-DUN will continue annual sampling of the raw water only locations with no POET systems. 

 

 Installation of POET system(s) not yet completed at locations included in Exhibit C of the Settlement 

Agreement will continue. 

Activities in Support of the Citizen Participation Plan Anticipated for the Next Month (July): 

 None planned. 
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Delays Encountered or Anticipated and Mitigation Measures: 

 None. 

Proposed or Approved Modifications (Work Scope and/or Schedule): 

 None. 

Percentage of Completion and Additional Information Relating to the Progress of Work: 

By the end of June 2017, the approximate percentage of completion for current work activities is presented in the 

following table.  
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Percentage of Completion Relating to the Progress of Work 

Item Percent Complete                                    

 

Sample the Taconic production wells for analysis of 

PFCs and TCL/TAL constituents (accelerated RI 

field task approved by NYSDEC) 

 

100% 

(Completed on 9/1/2016) 

 

Sample surface water at/near the Taconic facility for 

analysis of PFCs and TCL/TAL constituents 

(accelerated RI field task approved by NYSDEC) 

 

100% 

(Completed on 12/9/2016) 

 

Prepare/submit CPP 

 

100% 

(Original plan submitted on 12/9/2016) 

Prepare/submit revised CPP 

100% 

(Submitted on 1/13/2017. Submitted DEC requested info on 

2/3/2017 and 3/1/2017) 

 

Prepare/submit RI/FS Work Plan and associated 

FSAP, QAPP and HASP 

 

100% 

(Original plan submitted on 12/20/2016) 

 

Prepare/submit revised RI/FS Work Plan and 

associated FSAP, QAPP 

 

100% 

(Submitted on 5/12/2017) 

 

Prepare/submit O&M Manual for the Town Public 

Water GAC System 

 

100% 

(Original plan submitted on 12/20/2016) 

 

Prepare/submit revised O&M Manual for the Town 

Public Water GAC System 

 

100% 

(Submitted on 3/29/2017, 5/19/2017, and 6/16/2017) 

Town Public Water GAC System Installation  
100% 

(Electrical and piping installation completed on 12/21/2016) 

Town Public Water GAC System Start-up 
100% 

(Completed on 12/30/2016) 

Town Public Water System Flushing Plan 
100% 

(Submitted on 1/6/2017. Completed 3/28/2017) 

2nd Quarter Maintenance Monitoring of the POET 

Systems 

83% 

(Waiting on homeowners to return back multiple messages.) 

POET Installations - Exhibit C of the Settlement 

Agreement  

90% 

(Plan to complete as soon as homeowners return back 

multiple messages.) 
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POET System Monthly Report 

 

Annual Raw-Only Sampling of Locations with No POET System 

1) Total Annual Raw Locations 141 

2) Total Annual Raw Sampled  2Q17 = 43 (Apr = 30, May = 7, June = 6) 

3) Locations On Hold 11 (7 vacant locations and 4 current owners that requested 

no additional samples be collected and to be removed from 

the list.) 

4) New POET System Installed as a result of 

Annual Raw Sampling 

3 installed to date in 2017.  

5) New POET System Cleared for Use 2 (1 pending) 

POET Systems 

Updated Exhibit C POET System Installation List: 

1) Total POET System Locations 95 

2) Total POET Systems Installed  86 

3) POET Systems Clear for Use 85 (1 pending) 

4) POET Systems on Hold 9  (Contacted homeowners.) 

POET System Quarterly O&M: 

1) Total POET System Samples collected this 

Quarter 

2Q17 = 70 (Apr = 18, May = 18, June = 34) 

2) GAC Tank Exchanges None required to date. 

 


