
136 Coonbrook Road • P.O. Box 69 
Petersburgh, New York 12138 

Telephone:  518.658.3202 
Fax:  518.658.3204

VIA ELECTRONIC MAIL 

May 8, 2020 

Susan Edwards  Christine Vooris 
NYSDEC  NYSDOH 
Division of Environmental Remediation  Bureau of Environmental Exposure Investigation 
625 Broadway  Empire State Plaza 
Albany, NY  12233  Corning Tower Room 1787 
susan.edwards@dec.ny.gov  Albany, NY  12237  

christine.vooris@health.ny.gov

Caryn Bower, Esq. 
Office of General Counsel 
NYSDEC 
625 Broadway 
Albany, New York 12233 
caryn.bower@dec.ny.gov

RE: Monthly Progress Report – April 2020 
Taconic Site (Site No. 442047) 
Petersburgh, New York 

Dear Madam; 

Pursuant to Section XIII of Appendix A of the Order on Consent and Administrative Settlement for the Tonoga Inc. 
d/b/a Taconic facility in Petersburgh, New York, the Monthly Progress Report is attached.  Please contact me at 
518.658.3202 x328 or at jeffm@4taconic.com if you have any questions. 

Sincerely, 

A. Jeffrey Mirarchi, P.E. 
Project Engineer 

cc: Barbara Firebaugh, NYSDEC 
 Ian Beilby, NYSDEC 
 Justin Deming, NYSDOH 
 Angela Martin, NYSDOH 
 Lori Mason, Esq., Taconic 
 Mark Moe, Taconic 
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Actions Taken to Comply with the Settlement Agreement During Current Month (April):  

• Development of the Work Plan for Phase 2 Remedial Investigation continued in April 2020.  The planned Scope for Phase 
2 of the RI was discussed during teleconferences between Taconic and the NYSDEC on April 13 and 27, 2020. 

• Change-Out of the GAC in the lead vessel at the Town of Petersburgh Treatment system was completed on April 28, 2020.  
Backwashing, rinsing sampling and re-starting of the vessel will be completed in May 2020. 

• The status of the point-of-entry treatment (POET) system and non-POET locations monitoring is provided in the attached 
tables.  

Plans, Reports, and Other Deliverables Required by the Settlement Agreement Completed and Submitted in 
the Current Month (April): 

• None 

Results of Sampling, Tests and Any Other Data Received or Generated by or on behalf of Respondent During 
the Current Month (April): 

• Analytical results received during the month for the Town of Petersburgh treatment system were submitted to 
NYSDEC/NYSDOH/RCDOH on April 14, 2020.  

Activities Undertaken in Support of the Citizen Participation Plan (CPP) During Current Month (April): 

• None

Actions, Plans and Data Scheduled for the Next Month (May): 

• The GAC in the Lead vessel for the Town of Petersburgh Treatment System was changed-out on April 28, 2020.  The 
Lead vessel will be backwashed, rinsed, sampled, and returned to service (as the lag vessel) in May 2020.

• Analytical results are scheduled to be received for the installed POET systems and raw water only locations with no POET 
systems.

• Sampling of the installed POET systems and raw water only locations with no POET systems will continue.

• Installation and maintenance services of POET systems will continue.

• Installation of POET system(s) not yet completed at locations included in Exhibit C of the Settlement Agreement will 
continue if accepted by the homeowners. 

• Operation and maintenance support services for the Town of Petersburgh Treatment System will continue. 

Activities in Support of the Citizen Participation Plan (CPP) Anticipated for the Next Month (May): 

• None
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Delays Encountered or Anticipated and Mitigation Measures: 

• In response to the COVID-19 health crisis, sampling of Residential POET systems was temporarily suspended 
between April 20 and May 13, 2020.  On May 13, 2020, the NYSDEC and Taconic agreed to a limited resumption of 
the residential sampling program for those properties where the POET system could be accessed without entry into 
the occupied portion of the home or without significant interactive with the residents.

Proposed or Approved Modifications (Work Scope and/or Schedule): 

• None.

Percentage of Completion and Additional Information Relating to the Progress of Work: 

RI Phase 1a Tasks Percent Complete                                   

Miscellaneous Sampling (USTs, Bldg 6 pipe) 100%
Underground Utility Location 100%

Surface Soil Sampling 100%
Surface Water Sampling-Initial 100%

Surface Water Sampling-Periodic (3 events) 100%
Sediment Sampling 100%
Direct Sensing-DPT 100%

Subsurface Soil Sampling-DPT 100%
Discrete Interval Groundwater Sampling-DPT 100%

Borehole Geophysical Investigations 100%
Discrete Interval Groundwater Sampling-Geophysical 100%

Shallow Bedrock Borehole Installation 100%
Discrete Interval Groundwater Sampling-Boreholes 100%

Data Validation 100%

RI Phase 1b Tasks Percent Complete                                   

Phase 1b Overburden Well Installation 100%
Phase 1b Overburden Well Development 100%

Phase 1b Groundwater Sampling 100%
Phase 1b Hydraulic Conductivity Testing 100%

Data Validation 99%
Phase 1 Interim RI Deliverable 100%



MONTHLY PROGRESS REPORT
TACONIC FACILITY (NYSDEC SITE NO. 442047) 

PETERSBURGH, NEW YORK 
April 2020 

Page 3 of 3

POET System Monthly Report 

Raw-Only Sampling of Locations with No POET System 
Total Raw-Only Locations 147
Total Raw-Only Sampled 2Q20 =2 Completed; 1 Scheduled 

• April =2 Completed; 1 Scheduled. 
• May = NA Completed; 0 Scheduled. 
• June = NA Completed; 0 Scheduled.

Locations On Hold 19 (8 vacant locations and 11 owners that 
requested no additional samples be collected and 
to be removed from the list.)

New POET System Installed as a result of Raw-
Only Sampling

6  

New POET System Cleared for Use 6
POET Systems

Updated Exhibit C POET System Installation List:
Total POET System Locations 99
Total POET Systems Installed 95
POET Systems Clear for Use 95
POET Systems on Hold 4 (Contacted homeowners.)
POET Installations - Exhibit C of the Settlement 
Agreement

96% (Will complete with homeowners’ 
acceptance)

POET System O&M:
Total POET System Properties Sampled this 
Quarter 

2Q20 = 3 Completed; 60 Scheduled 
• April = 3 Completed; 13 Scheduled. 
• May = NA Completed; 21 Scheduled. 
• June = NA Completed; 26 Scheduled.

GAC Tank Exchanges 9
1st Quarter Maintenance Monitoring of the POET 
Systems through April

23% through April 2020 


