
136 Coonbrook Road • P.O. Box 69 
Petersburgh, New York 12138 

Telephone:  518.658.3202 
Fax:  518.658.3204

VIA ELECTRONIC MAIL 

February 10, 2021 

Susan Edwards  Christine Vooris 
NYSDEC  NYSDOH 
Division of Environmental Remediation  Bureau of Environmental Exposure Investigation 
625 Broadway  Empire State Plaza 
Albany, NY  12233  Corning Tower Room 1787 
susan.edwards@dec.ny.gov  Albany, NY  12237  

christine.vooris@health.ny.gov

Caryn Bower, Esq. 
Office of General Counsel 
NYSDEC 
625 Broadway 
Albany, New York 12233 
caryn.bower@dec.ny.gov

RE: Monthly Progress Report – January 2021 
Taconic Site (Site No. 442047) 
Petersburgh, New York 

Dear Madam; 

Pursuant to Section XIII of Appendix A of the Order on Consent and Administrative Settlement for the Tonoga Inc. 
d/b/a Taconic facility in Petersburgh, New York, the Monthly Progress Report is attached.  Please contact me at 
518.658.3202 x328 or at jeffm@4taconic.com if you have any questions. 

Sincerely, 

A. Jeffrey Mirarchi, P.E. 
Project Engineer 

cc: Barbara Firebaugh, NYSDEC 
 Ian Beilby, NYSDEC 
 Justin Deming, NYSDOH 
 Angela Martin, NYSDOH 
 Lori Mason, Esq., Taconic 
 Mark Moe, Taconic 
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Actions Taken to Comply with the Settlement Agreement During Current Month (January):  

• Installation of overburden and bedrock monitoring wells was conducted between January 4-13,19-23, and 25-28, 2021.  
Per the Work Plan, additional Phase 2a monitoring wells will be planned and installed with NYSDEC concurrence after 
review of the analytical data to be collected from the recently installed wells. 

• Development of the recently installed wells was conducted January 8-13, 2021. 

• On January 13, 2021, two surface water staff gauges were installed in the Little Hoosick River and one staff gauge was 
installed in Coon Brook.  

• On January 15, 2021, Taconic received NYSDEC’s comment letter containing on the Scope of Work for the Fish and 
Wildlife Impact Analysis, previously submitted to the NYSDEC by Taconic on December 15, 2020.  Revisions to the 
Scope of Work are underway and are anticipated to be submitted to the NYSDEC in February 2021. 

• The status of the point-of-entry treatment (POET) system and non-POET locations monitoring is provided in the attached 
tables.  

Plans, Reports, and Other Deliverables Required by the Settlement Agreement Completed and Submitted in 
the Current Month (January): 

• None 

Results of Sampling, Tests and Any Other Data Received or Generated by or on behalf of Respondent During 
the Current Month (January): 

• Analytical results received during the month for the POET systems and annual raw only properties were submitted to 
NYSDEC/NYSDOH/RCDOH on January 18 and 19, 2021.  POET analytical results EDDs were submitted to NYSDEC 
on January 18 and 19, 2021. 

• Analytical results received during the month for the Town of Petersburgh treatment system were submitted to 
NYSDEC/NYSDOH/RCDOH on January 18, 2021. EDDs for the Town treatment system were submitted to NYSDEC on 
January 18, 2021. 

• Partial laboratory analytical results for the soil and water samples collected in November and December have be received.   
Once validated, the EDDs will be submitted to the NYSDEC.

Activities Undertaken in Support of the Citizen Participation Plan (CPP) During Current Month (January): 

• None

Actions, Plans and Data Scheduled for the Next Month (February): 

• On February 2, 2021, Taconic submitted to the NYSDEC a tubular summary of unvalidated surface and near surface soil 
analytical results for samples collected in November 2020.   On February 8, 2021, Taconic submitted a proposal for the 
analysis of additional soil sample intervals following the procedures described in the Work Plan.  With NYSDEC’s 
concurrence, the laboratory will analyze the selected additional soil sample intervals.  
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• Related to deep snow cover and cold temperatures, additional RI field activities are not planned for February.

• On November 2, 2020, Taconic received a list from the NYSDEC of additional properties requiring the installation of a 
POET system and a list of properties requiring additional sampling.  This letter also requested a letter Work Plan be 
prepared by Taconic and submitted to the NYSDEC.  Implementation of the activities requested in the NYSDEC letter 
will continue in February 2021.

• Analytical results are scheduled to be received for the installed POET systems and raw water only locations with no POET 
systems.

• Sampling of the installed POET systems and raw water only locations with no POET systems will continue.

• Installation and maintenance services of POET systems will continue.

• Installation of POET system(s) not yet completed at locations included in Exhibit C of the Settlement Agreement will 
continue if accepted by the homeowners. 

• Operation and maintenance support services for the Town of Petersburgh Treatment System will continue. 

Activities in Support of the Citizen Participation Plan (CPP) Anticipated for the Next Month (February): 

• None

Delays Encountered or Anticipated and Mitigation Measures: 

• None

Proposed or Approved Modifications (Work Scope and/or Schedule): 

• None.

Percentage of Completion and Additional Information Relating to the Progress of Work: 

RI Phase 2a Tasks Percent Complete                                   

Surface Geophysics 100%
Surface Soil Sampling 100%

Surface Water Sampling (base flow) 50%
Surface Water Sampling (storm flow) 50%

Sediment Sampling 0%
Overburden Well Installation 80%

Bedrock Well Installation 50%
Borehole Geophysical Investigations 0%

Groundwater Sampling 0%
Data Validation 0%

Phase 2a Interim RI Deliverable 0%
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POET System Monthly Report 

Raw-Only Sampling of Locations with No POET System 
Total Raw-Only Locations 148
Total Raw-Only Sampled 1Q21 =  Completed; 17 Scheduled 

• January = 2 Completed; 2 Scheduled. 
• February = 0 Completed; 4 Scheduled. 
• March =0 Completed; 11 Scheduled.

Locations On Hold 21 (11 vacant locations and 10 owners that 
requested no additional samples be collected and 
to be removed from the list.)

Taconic POET System Installed as a result of 
Raw-Only Sampling

6 

Taconic POET System Cleared for Use 6
NYSDEC POET Systems installed at Owner’s 
Request

18 

POET Systems
Updated Exhibit C POET System Installation List:

Total POET System Locations 101 (94 Exhibit C and 67added as a result of 
Raw-Only data)

Total POET Systems Installed 99
POET Systems Clear for Use 98 (1 pending clearance results)
POET Systems on Hold 3 (Contacted homeowners.)
POET Installations - Exhibit C of the Settlement 
Agreement

97% (Will complete with homeowners’ 
acceptance)

POET System O&M:
Total POET System Properties Sampled this 
Quarter 

1Q21 = 16 Completed; 58 Scheduled 
• January = 16 Completed; 8 Scheduled. 
• February = 0 Completed; 11 Scheduled. 
• March = 0 Completed; 39 Scheduled.

GAC Tank Exchanges 9  
1st Quarter Maintenance Monitoring of the POET 
Systems through January

28 % through January 2021 


