
136 Coonbrook Road  P.O. Box 69 
Petersburgh, New York 12138 

Telephone:  518.658.3202 
Fax:  518.658.3204

VIA ELECTRONIC MAIL 

January 14, 2022 

Dave Harrington Christine Vooris 
NYSDEC  NYSDOH 
Division of Environmental Remediation  Bureau of Environmental Exposure Investigation 
625 Broadway  Empire State Plaza 
Albany, NY  12233  Corning Tower Room 1787 
david.harrington.edwards@dec.ny.gov  Albany, NY  12237  

christine.vooris@health.ny.gov

Caryn Bower, Esq. 
Office of General Counsel 
NYSDEC 
625 Broadway 
Albany, New York 12233 
caryn.bower@dec.ny.gov

RE: Monthly Progress Report – December 2021 
Taconic Site (Site No. 442047) 
Petersburgh, New York 

Dear Madam; 

Pursuant to Section XIII of Appendix A of the Order on Consent and Administrative Settlement for the Tonoga Inc. 
d/b/a Taconic facility in Petersburgh, New York, the Monthly Progress Report is attached.  Please contact me at 
518.658.3202 x328 or at jeffm@4taconic.com if you have any questions. 

Sincerely, 

A. Jeffrey Mirarchi, P.E. 
Project Engineer 

cc: Barbara Firebaugh, NYSDEC 
 Ian Beilby, NYSDEC 
 Justin Deming, NYSDOH 
 Angela Martin, NYSDOH 
 Lori Mason, Esq., Taconic 
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Actions Taken to Comply with the Settlement Agreement During Current Month (December):  

 Work on the Part 1 of the Fish and Wildlife Impact Analysis continued. 

 Work on the revised Scope of Work for the Qualitative Human Health Exposure Assessment (QHHEA) continued. 

 Geophysical logging of the bedrock monitoring wells was completed on December 8-9, 2021. 

 Sampling of the overburden groundwater wells and gauging of all the monitoring wells was conducted on December 20-
21, 2021. 

 The remaining surface soil samples were collected on December 20-21, 2021, completing the soil sampling scope for 
Phase 2a of the RI 

 The status of the point-of-entry treatment (POET) system and non-POET locations monitoring is provided in the attached 
tables.  

Plans, Reports, and Other Deliverables Required by the Settlement Agreement Completed and Submitted in 
the Current Month (December): 

 None 

Results of Sampling, Tests and Any Other Data Received or Generated by or on behalf of Respondent During 
the Current Month (December): 

 Validation of the Phase 2a analytical data is underway and EDDs will be submitted to the NYSDEC as they are competed.

 Analytical results received during the month for the POET systems and annual raw only properties were submitted to 
NYSDEC/NYSDOH/RCDOH on December 1 and 30, 2021.  EDDs for the residential POET systems were transmitted to 
the NYSDEC on December 1 and 30, 2021 

 Analytical results received during the month for the Town of Petersburgh treatment system were submitted to 
NYSDEC/NYSDOH/RCDOH on December 30, 2021.  EDDs for the treatment system were transmitted to the NYSDEC 
on December 30, 2021. 

Activities Undertaken in Support of the Citizen Participation Plan (CPP) During Current Month 
(December): 

 None 

Actions, Plans and Data Scheduled for the Next Month (January): 

 Revised Scope of Work for the QHHEA will be submitted if completed.

 Revised Fish and Wildlife Impact Analysis will be submitted if completed.  
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 Packer Sampling of the Phase 2a groundwater monitoring wells was scheduled for the week of January 10, 2022.  This 
work has been postponed as members of the field team were required to observe a COVID isolation period.  This work 
has been tentatively rescheduled for the week of February 21, 2022. 

 Analytical results are scheduled to be received for the installed POET systems and raw water only locations with no POET 
systems.

 Sampling of the installed POET systems and raw water only locations with no POET systems will continue.

 Installation and maintenance services of POET systems will continue.

 Installation of POET system(s) not yet completed at locations included in Exhibit C of the Settlement Agreement will 
continue if accepted by the homeowners. 

 Operation and maintenance support services for the Town of Petersburgh Treatment System will continue. 

Activities in Support of the Citizen Participation Plan (CPP) Anticipated for the Next Month (January): 

 None

Delays Encountered or Anticipated and Mitigation Measures: 

 Minor delay of the bedrock well packer sampling occurred related to COVID isolation protocols.  The work has been 
rescheduled.

Proposed or Approved Modifications (Work Scope and/or Schedule): 

 As discussed during a conference call with the NYSDEC on January 6, 2022, wired transducers will not be used during 
the packer sampling to avoid the complications that could develop during the cold weather.  The field team will attempt to 
use a logging transducer below the packer interval and will monitor water levels within and above the packed interval 
using a water-level meter.
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Percentage of Completion and Additional Information Relating to the Progress of Work: 

RI Phase 2a Tasks Percent Complete                                   

Surface Geophysics 100%
Surface Soil Sampling 100%

Surface Water Sampling (base flow) 100%
Surface Water Sampling (storm flow) 100%

Sediment Sampling 100%
Overburden Well Installation 100%

Bedrock Well Installation 100
Borehole Geophysical Investigations 100%

Groundwater Sampling 75%
Data Validation 33%

Phase 2a Interim RI Deliverable 0%

Building 1 Area Tasks Percent Complete                                   

Stormwater Sampling 100%
DPT Soil Borings/Sampling 100%

Temporary Monitoring Wells Installation 100%
Groundwater Sampling 100%

Data Validation 0%
Building 1 Area Interim RI Deliverable 0%
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POET System Monthly Report

Total Raw-Only Locations 131
Total Raw-Only Sampled 4Q21 = 17 Completed; 21 Scheduled 

 October =   10 Completed; 3 Scheduled. 
 November =0 Completed; 10 Scheduled. 
 December =7 Completed; 8 Scheduled.

Locations On Hold 28 (17 vacant locations and 11 owners that 
requested no additional samples be collected and 
to be removed from the list.)

Taconic POET System Installed as a result of 
Raw-Only Sampling

13 

Taconic POET System Cleared for Use 13
NYSDEC POET Systems installed at Owner’s 
Request (Within AOC.  Estimated)

21 

POET Systems
Updated Exhibit C POET System Installation List:

Total POET System Locations 115 (94 Exhibit C and 21 added as a result of 
Raw-Only data)

Total POET Systems Installed 106
POET Systems Clear for Use 106
POET Systems on Hold 9 (Contacted homeowners.)
POET Installations - Exhibit C of the Settlement 
Agreement

99% (Will complete with homeowners’ 
acceptance)

POET System O&M:
Total POET System Properties Sampled this 
Quarter 

4Q21 = 43 Completed; 64 Scheduled 
 October= 14 Completed; 24 Scheduled. 
 November = 10 Completed; 18 Scheduled. 
 December = 19 Completed; 32 Scheduled.

GAC Tank Exchanges 9
4th Quarter Maintenance Monitoring of the 
POET Systems through December.

67% through December 2021 


