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 Temperature: (F) 78° F      

  Wind Direction: n/a               

Project Name: Lapp Insulator  
 

 Weather:  (am) sunny 

NYSDEC Site # 819017  

Work Assignment # 1602523  Arrive at site: 1040  (am)          

Location: Le Roy, New York  Leave site:  1300  (pm)   
      
HEALTH & SAFETY: 
 

    

Are there any changes to the Health & Safety Plan?   Yes (   )  No (x) 
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes (   )     n/a (x  ) * No (  ) 

  Waters Yes (   )     n/a (x  ) * No (  ) 
  Air Yes (   )     n/a (x  ) * No (  ) 
OTHER ITEMS: 
 

  •  • If No, provide comments 

Site Sketch Attached: 
Photos Taken: 

Yes (    )     No ( x )  
Yes (x  )     No (    )  

  
  

 

DESCRIPTION OF DAILY WORK PERFORMED: 
 

   

(1040-1050) H. Williams, N. Carfi, and H. Young arrive on site at Lapp Insulator, specifically 131 Gilbert 
Street, to meet with Dan McDaid (AECOM),  Chuck Dusel (AECOM) and Lisa Gorton (NYSDEC) for a 
shadowing/site tour. (1110) Began site tour after tailgate safety meeting. Viewed the 3 blower systems around 
site, 1st and 2nd located along the backside of the PCORE building near loading dock and the 3rd located next 
to a storage warehouse adjacent to PCORE building. Viewed the extraction system within the PCORE 
buildings from 5&3 sites. Roof tour showed extraction piping for blowers 1&2. Met with PCORE Maintenance 
and Safety Supervisor Robert Cassatt and discussed transition, along with expansion plans for next year (Q2 
2022). Tour of lab and storage warehouses showed 5 radon fan systems. Before leaving site, met with 
Ronald Richards, the EHS Manager for Lapp Insulator (1300) Wrap up site tour with AECOM & DEC. 
 
 

CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:  

EA personnel:  Hilary Williams; Nicole Carfi; Haley Young 

NYSDEC personnel:  Lisa Gorton 

Subcontractor personnel: Daniel McDaid (AECOM), Chuck Dusel (AECOM) 

Site personnel: Ronald Richards (Lapp Insulator), Robert Cassatt (PCORE) 

EA equipment*: 2020 Ford Explorer 

Subcontractor Equipment: None 
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 (*Indicates active equipment)  

 

VISITORS TO SITE: 
N/A 
    

PROJECT SCHEDULE ISSUES: 

None. 

    

PROJECT BUDGET ISSUES: 

None. 
 

ITEMS OF CONCERN: 
 

  

Monitoring wells near loading dock may be buried if resurfacing (gravel) is completed, a metal detector and 
shovel/trowel may be needed to locate. May need to go on roof and check piping for blowers every so often; 
strong winds may move piping out of place.  

 
COMMENTS:    

Dan McDaid will be AECOM POC for the next couple months during transition, reach out to coordinate a true 
shadow during his next O&M visit.  
 
Blower systems need filter change once/year.  EA will need to contact AECOM for filter make/purchasing 
information. PCORE 1 and PCORE 2 blowers will consistently have condensate; holding tanks need to be emptied 
to ground surface every 4 – 6 weeks and more frequently in the winter months.  Blower 3 usually does not have 
water; still check for condensate.  Check vacuum indicators for radon fan systems (1 in lab, 4 in warehouse 
building). 
 
EA did not see all site monitoring wells during this site visit.  The well located behind the Lapp Insulator building is 
located behind pole “B” in the wooded area.  
 
The DOH contact for the site is Steve Lawrence; DOH is currently reviewing the SMP. 
 
PCORE is planning an expansion in Q2 of 2022, as well as a parking lot addition. Any excavation work would need 
to be discussed. 

 
ATTACHMENT(S) TO THIS REPORT:    
 
Photolog 
    

SITE REPRESENTATIVE:   
 
Name: H. Williams 

 

  

cc:   
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Blower Shed Control Panel 
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Water Collecting Tank (PVC pipe used to drain condensate) 
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Blower tank/filter/fan 
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Extraction Piping (between back side of shed and PCORE facility)

 
 
 
 
 
 
 
 
 
 



DAILY FIELD REPORT   Day:  Tuesday Date:   18 May 2021 
 
 

Daily Field Report  
  Page 7 of 18 

 
 

 
Extraction piping and shutoff valve (within PCORE facility) 
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Extraction Piping (front corner of PCORE facility)
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Roof of PCORE Facility (extraction piping)
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Roof of PCORE Facility (extraction piping)
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Roof of PCORE Facility (extraction piping)
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Sump Pump in Lab (condensate only) 
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U-Tube Manometer Vacuum Gauge for Radon System in Lab 
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Extraction Piping for Radon Fan System in Lab (along back corner of lab)
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Extraction Piping for Radon Fan System in Lab (along back corner of lab)
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Fielded area behind PCORE facility – monitoring well located at the edge of shrub line.  

Oatka Creek located beyond shrubs. 
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Area behind PCORE Lab (where PCORE has plans for building extension of dock area 
and addition of parking lot) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



DAILY FIELD REPORT   Day:  Tuesday Date:   18 May 2021 
 
 

Daily Field Report  
  Page 18 of 18 

 
 

Groundwater monitoring well (located behind Lapp Insulator) 
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 Temperature: (F) 72° F      

  Wind Direction: SE               

Project Name: Lapp Insulator  
 

 Weather:  (am) Cloudy 

(pm) Cloudy/Rain 
NYSDEC Site # 819017  

Work Assignment # 1602523  Arrive at site: 1000  (am)          

Location: Le Roy, New York  Leave site:  1345  (pm)   
      
HEALTH & SAFETY: 
 

    

Are there any changes to the Health & Safety Plan?   Yes (   )  No (x) 
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes (   )     n/a (x  ) * No (  ) 

  Waters Yes (   )     n/a (x  ) * No (  ) 
  Air Yes (   )     n/a (x  ) * No (  ) 
OTHER ITEMS: 
 

  •  • If No, provide comments 

Site Sketch Attached: 
Photos Taken: 

Yes (    )     No ( x )  
Yes (x  )     No (    )  

  
  

 

DESCRIPTION OF DAILY WORK PERFORMED:    
  
(1000) D. Howe, K. Thapa and D. Kite onsite at Lapp Insulator to perform monthly O&M and site inventory for 
August 2021. (1010) EA meets with R. Richards (Lapp) to perform O&M on SSDS sheds as well as inventory 
of B-35 extraction wells. (1014) EA begins O&M readings and inspection of SSDS sheds for PCORE building. 
Slight drip noted coming from PCORE SSDS shed on the right. Drip is coming from threads where sight glass 
flange attaches to bottom of Knockout tank. EA drains storage tanks. (1110) EA and Lapp move to Building 
B-35 and collect readings and inventory from the 8 extraction wells. (1137) EA begins O&M readings and 
inspection of B-35 SSDS shed. (1150) EA meets with R. Cassatt (PCORE) and begins collecting readings 
and inventory of the 8 extraction wells in the PCORE building. (1225) EA inspects piping on roof of PCORE 
building and vent caps. All piping is secure. EA drains vertical piping at the front of the PCORE building. 
(1345) EA offsite. 
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CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:  

EA personnel:  Donald Howe, Danny Kite, Kritika Thapa 

NYSDEC personnel:  None 

Subcontractor personnel: None 

Site personnel: Ronald Richards (Lapp Insulator), Robert Cassatt (PCORE) 

EA equipment*: 2015 Ford Escape 

Subcontractor Equipment: Various Hand Tools, Fluke Micromanometer 

 

 

 (*Indicates active equipment)  

 

VISITORS TO SITE: 
N/A 
    

PROJECT SCHEDULE ISSUES: 

None. 

    

PROJECT BUDGET ISSUES: 

None. 
 

ITEMS OF CONCERN: 
 

  

Small drip coming from PCORE SSDS shed on the right. Drip located where sight glass flange threads into the 
bottom of the Knockout Tank. Area of floor affected by drip is less than 1 square foot. 
 

COMMENTS:    

 None 
 

ATTACHMENT(S) TO THIS REPORT:    
 
Photolog 
    

SITE REPRESENTATIVE:   
 
Donald Howe 
 

 
 

  

cc:   
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Photographic Log 
 

  

Extraction Well B35-02 
Knockout Tank in PCORE SSDS Shed (Right side 

shed) 

  

Temperature Controls in B-35 SSDS Shed Piping on roof of PCORE Building 
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 Temperature: (F) 67° F      

  Wind Direction: SE               

Project Name: Lapp Insulator  
 

 Weather:  (am) Partly Cloudy 

(pm) Cloudy/Rain 
NYSDEC Site # 819017  

Work Assignment # 1602523  Arrive at site: 1000  (am)          

Location: Le Roy, New York  Leave site:  1300  (pm)   
      
HEALTH & SAFETY: 
 

    

Are there any changes to the Health & Safety Plan?   Yes (   )  No (x) 
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes (   )     n/a (x  ) * No (  ) 

  Waters Yes (   )     n/a (x  ) * No (  ) 
  Air Yes (   )     n/a (x  ) * No (  ) 
OTHER ITEMS: 
 

  •  • If No, provide comments 

Site Sketch Attached: 
Photos Taken: 

Yes (    )     No ( x )  
Yes (x  )     No (    )  

  
  

 

DESCRIPTION OF DAILY WORK PERFORMED:    
  
(1000) D. Howe onsite at Lapp Insulator to perform monthly O&M for September 2021. (1015) EA begins 
O&M readings and inspection of SSDS sheds for PCORE building. SSD-2 (Shed on the right) is shut down 
upon arrival due to High Level KO Tank alarm. EA drains storage tanks, replaces Hg gauges with valve and 
hose barb fittings, and repairs sight glass flange for SSD-2. (1115) EA inspects piping on roof of PCORE 
building. All piping is secure and in place. (1130) EA moves to PCORE building and collects readings from 
the 8 extraction wells inside the building. (1210) EA moves to B-35 building and takes readings from the 8 
extraction wells inside the building. (1220) EA takes O&M readings from B-35 SSD shed. Replaces Hg gauge 
with valve and hose barb fittings. (1230) EA drains vertical piping at the front of the PCORE building. (1300) 
EA offsite. 
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CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:  

EA personnel:  Donald Howe 

NYSDEC personnel:  None 

Subcontractor personnel: None 

Site personnel: Ronald Richards (Lapp Insulator), Robert Cassatt (PCORE) 

EA equipment*: 2015 Ford Explorer 

Subcontractor Equipment: Various Hand Tools, Fluke Micromanometer 

 

 

 (*Indicates active equipment)  

 

VISITORS TO SITE: 
N/A 
    

PROJECT SCHEDULE ISSUES: 

None. 

    

PROJECT BUDGET ISSUES: 

None. 
 

ITEMS OF CONCERN: 
 

  

None 
 

COMMENTS:    

 None 
 

ATTACHMENT(S) TO THIS REPORT:    
 
Photolog 
    

SITE REPRESENTATIVE:   
 
Donald Howe 
 

 
 

  

cc:   
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Photographic Log 
 

  
Flange removed for repairs B-35 SSD shed 

 

 

Valve and hose barb replacing Hg gauge Piping on roof of PCORE Building 
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 Temperature: (F) 49° F      

  Wind Direction: E               

Project Name: Lapp Insulator  
 

 Weather:  (am) Sunny 

(pm) Sunny 
NYSDEC Site # 819017  

Work Assignment # 1602523  Arrive at site: 1115  (am)          

Location: Le Roy, New York  Leave site:  1350  (pm)   
      
HEALTH & SAFETY: 
 

    

Are there any changes to the Health & Safety Plan?   Yes (   )  No (x) 
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes (   )     n/a (x  ) * No (  ) 

  Waters Yes (   )     n/a (x  ) * No (  ) 
  Air Yes (   )     n/a (x  ) * No (  ) 
OTHER ITEMS: 
 

  •  • If No, provide comments 

Site Sketch Attached: 
Photos Taken: 

Yes (    )     No ( x )  
Yes (x  )     No (    )  

  
  

 

DESCRIPTION OF DAILY WORK PERFORMED:    
  
(1115) D. Howe onsite at Lapp Insulator to perform monthly O&M for October 2021. (1136) EA begins O&M 
readings and inspection of SSDS sheds for PCORE building. SSDS-2 (Shed on the right) is shut down upon 
arrival due to High Level KO Tank alarm. EA drains storage tank for SSDS-2 (153 gallons). (1140) EA takes 
O&M readings from SSDS-1 (Shed on the left) and then drains storage tank (68 gallons). EA then checks 
drains for vertical piping to the roof. (1210) SSDS-2 is restarted. (1215) EA collects O&M readings from 
SSDS-2. (1224) EA inspects piping on roof of PCORE building. All piping is secure and in place. (1235) EA 
moves to B-35 building and collects readings from the 8 extraction wells inside of the building. (1245) EA 
collects O&M readings from B-35 SSDS shed. (1254) EA drains vertical piping at the front of the PCORE 
building. (1315) EA moves to PCORE building and collects readings from the 8 extraction wells inside the 
building. (1345) EA checks PCORE systems due to low vacuum readings on Pilot Well and PCORE-04, both 
systems running. (1350) EA offsite. 
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CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:  

EA personnel:  Donald Howe 

NYSDEC personnel:  None 

Subcontractor personnel: None 

Site personnel: Ronald Richards (Lapp Insulator), Robert Cassatt (PCORE) 

EA equipment*: 2020 Ford Explorer 

Subcontractor Equipment: Various Hand Tools, Fluke Micromanometer, Magnehelic 

 

 

 (*Indicates active equipment)  

 

VISITORS TO SITE: 
N/A 
    

PROJECT SCHEDULE ISSUES: 

None. 

    

PROJECT BUDGET ISSUES: 

None. 
 

ITEMS OF CONCERN: 
 

  

None 
 

COMMENTS:    

 None 
 

ATTACHMENT(S) TO THIS REPORT:    
 
Photolog 
    

SITE REPRESENTATIVE:   
 
Donald Howe 
 

 
 

  

cc:   
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Photographic Log 

 

 
 

No leaks from repairs at PCORE SSDS-2 PCORE SSDS-2 shed 

 

 

B-35 SSDS shed Piping on roof of PCORE Building 
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 Temperature: (F) 32° F      

  Wind Direction: W               

Project Name: Lapp Insulator  
 

 Weather:  (am) Cloudy 

(pm) Cloudy 
NYSDEC Site # 819017  

Work Assignment # 1602523  Arrive at site: 1050  (am)          

Location: Le Roy, New York  Leave site:  1300  (pm)   
      
HEALTH & SAFETY: 
 

    

Are there any changes to the Health & Safety Plan?   Yes (   )  No (x) 
(If yes, list the deviation under items for concern)    
     
Are monitoring results at acceptable levels? Soil Yes (   )     n/a (x  ) * No (  ) 

  Waters Yes (   )     n/a (x  ) * No (  ) 
  Air Yes (   )     n/a (x  ) * No (  ) 
OTHER ITEMS: 
 

  •  • If No, provide comments 

Site Sketch Attached: 
Photos Taken: 

Yes (    )     No ( x )  
Yes (x  )     No (    )  

  
  

 

DESCRIPTION OF DAILY WORK PERFORMED:    
  
(1050) D. Howe onsite at Lapp Insulator to perform monthly O&M for November 2021. (1104) EA begins O&M 
at PCORE SSDS sheds. SSDS-2 (shed on the right) is shut down upon arrival due to High Level alarm. EA 
shuts down SSDS-1 and drains storage tanks for SSDS-1 (78 gallons) and SSDS-2 (155 gallons). Drain 
attachment on vertical piping behind SSDS-1 has separated at Fernco, EA re-attaches drain and secures 
Fernco. (1123) EA restarts SSDS-1 and collects O&M readings. (1132) EA restarts SSDS-2 and takes O&M 
readings. (1140) EA collects readings from the 8 extraction wells inside Building 35. (1151) EA checks B-35 
SSDS and takes O&M readings. (1200) EA inspects piping on roof of PCORE building, all piping secure and 
in place. EA drains piping in front of PCORE building. (1217) EA collects readings from the 8 extraction wells 
inside of the PCORE building. (1300) EA checks PCORE SSDS sheds to verify they are running. EA offsite. 
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CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:  

EA personnel:  Donald Howe 

NYSDEC personnel:  None 

Subcontractor personnel: None 

Site personnel: Ronald Richards (Lapp Insulator), Robert Cassatt (PCORE) 

EA equipment*: 2020 Ford Explorer 

Subcontractor Equipment: Various Hand Tools, Fluke Micromanometer, Magnehelic 

 

 

 (*Indicates active equipment)  

 

VISITORS TO SITE: 
N/A 
    

PROJECT SCHEDULE ISSUES: 

None. 

    

PROJECT BUDGET ISSUES: 

None. 
 

ITEMS OF CONCERN: 
 

  

None 
 

COMMENTS:    

 None 
 

ATTACHMENT(S) TO THIS REPORT:    
 
Photolog 
    

SITE REPRESENTATIVE:   
 
Donald Howe 
 

 
 

  

cc:   
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Photographic Log 
 

 
 

PCORE SSDS-1 drain separated from piping PCORE SSDS-1 drain re-attached 

 

 
Piping on PCORE roof B-35 SSDS 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009806 

NYSDEC PM: Sarah Saucier 

Consultant PM: Chris Schroer  

Consultant Site Inspectors:   
Donald Howe 

 

 

 

Site Location: Le Roy, New York 

Weather Conditions 
General Description Cloudy AM N/A PM 

Temperature 39°F AM N/A PM 

Wind  10 mph SW  AM N/A PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No   NA X 

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

None. 
 

Summary of Work Performed Arrived at site: 0915 Departed Site: 1100 

 

(0915) D. Howe onsite at Lapp Insulator to perform monthly O&M for December 2021. (0927) EA begins 
O&M at PCORE SSDS sheds. SSDS-1 (shed on the left) is shut down upon arrival due to Motor Overtemp 
alarm. SSDS-2 (shed on the right) is shut down upon arrival due to High Level alarm and Motor Overtemp 
alarm. EA empties storage tanks for SSDS-1 (98 gallons) and SSDS-2 (153 gallons). EA checks drains on 
vertical piping behind sheds and clears branches and vines from behind PCORE SSDS sheds. PCORE 
SSDS-1 restarted at 0950 and O&M readings collected at 0955. PCORE SSDS-2 restarted at 0956 and 
O&M readings collected at 1001. (1007) EA collects O&M readings from the 8 extraction wells inside B-35 
building. (1015) EA checks B-35 SSDS and collects O&M readings. (1025) EA collects readings from the 8 
extraction wells inside of the PCORE building. (1040) EA inspects piping on the roof of the PCORE 
building, adjusts one section of piping that had moved. (1050) EA drains piping in front of PCORE building 
and then checks to verify all sheds are still running. (1100) EA offsite. 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No    NA  X 

Were there any vehicles which were not tarped? * Yes  No    NA  X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA  X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Donald Howe EA O&M Inspector 2 
    
    

Equipment Description Contractor/Vendor Quantity Used 

Fluke Micromanometer  1 Yes. 
Magnehelic  1 Yes. 

    
    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

N/A       
       
*On-Site scale for off-site shipment, delivery ticket for material received 
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Equipment/Material Tracking Comments: 

 

None. 

 

 

 

 

 

 

 

Visitors to Site 

Name Representing Entered Exclusion/CRZ Zone 

None.  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

Ronald Richards Lapp Insulator 

Robert Cassatt PCORE 

Donald Howe EA 

  

  

Project Schedule Comments 

 
None. 
 
 
 
 

Issues Pending 

 
The KO tank for PCORE 2 was full, and sent an alarm message to Dan McDaid from AECOM, even after EA 
had reprogrammed the alarms.  D. Howe and D. McDaid went through the manual for the alarms and visited 
AT&T to sort out the SIM cards. The SIM card for PCORE 1 was switched to D. Howe, but they were not able 
to get the other two switched. EA will purchase new SIM cards for the PCORE 2 and B-35 systems.  
 

Interaction with Public, Property Owners, Media, etc.  

 
None. 
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Site Photographs (Descriptions Below) 

 

 
 

 

 
 

Branches cleared behind PCORE SSDS-2 B-35 SSDS 

 

 
 

 

 
 

Temperature setpoints for PCORE SSDS-2 Piping on roof of PCORE building to be adjusted 

 
Comments 
 
None. 
 
 

Site Inspector(s):    Date: 10 December 2021 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
None. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have COVID-19? Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have COVID-19 in the 
past 14 days?  

 
Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory infection (e.g., 
cough, sore throat, fever, or shortness of breath)? 

 
Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter the property 
at this time? 

 
Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

• If it is not critical that service/entry be carried out immediately and can be postponed 
until the risk of COVID-19 is lower, or can be accomplished remotely/without entry, 
postpone or conduct service without entry. 

• If it is critical that service/entry be carried out immediately, advise occupants that as a 
precaution and for our own protection, project personnel will be donning appropriate 
PPE* (including respiratory protection) - and do so prior to entry. 

 

Yes ☒ No ☐ 

Comments:  
None. 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☐ N/A☒ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☐ N/A☒ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☐ N/A☒ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☐ N/A☒ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☐ N/A☒ 

Was turbidity checked at the outfall(s)? Yes ☐ No ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☐ N/A☒ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:  
None. 

 

RESILIENCE/GREEN REMEDIATION CHECKLIST 
 

 

Is the site supplied with green power and is it properly installed and/or maintained? Yes ☐ No ☒ N/A☐ 

Is the site employing 2007 or newer or retrofitted diesel trucks? Yes ☐ No ☐ N/A☒ 

Is vehicle idling adequately reduced per 6NYCRR Part 217-3? Yes ☒ No ☐ N/A☐ 

Is equipment properly maintained and operated by trained personnel? Yes ☒ No ☐ N/A☐ 

Is work being sequenced to avoid double handling? Yes ☒ No ☐ N/A☐ 

Is there an onsite recycling program for CONTRACTOR generated wastes and is it 
complied with? 

Yes ☐ No ☒ N/A☐ 

Are office trailer heating and cooling systems maintained at efficient set points? AM ☐ PM ☐ N/A☒ 

Are products and materials appropriately certified (e.g., LEED, Energy Star,   
Sustainable Forestry Initiative®, etc.)?  

Yes ☐ No ☐ N/A☒ 

Are resiliency features included in the design or completed remedy properly 
installed and/or maintained (flood control, storm water controls, erosion measures, 
etc.)? 

Yes ☐ No ☐ N/A☒ 

Are green remediation elements included in the design or completed remedy 
properly installed and/or maintained (e.g., porous pavement, geothermal, variable 
speed drives, native plantings, natural stream bank restoration, etc.)?  

Yes ☒ No ☐ N/A☐ 

Are appropriate metrics documented for inclusion on Form A, Summary of Green 
Remediation Metrics, by the CONTRACTOR? 

Yes ☒ No ☐ N/A☐ 

Has Contractor been notified of any deficiencies? Yes ☐ No ☒ N/A☐ 

Comments:   
 
Unknown if there is a recycling program at this time. 








