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ON SCENE COORDINATOR'S REPORT 
NORTH BLOOMFIELD GROUNDWATER CONTAMINATION SITE 
LIMA TOWNSHIP 
LIVINGSTON/MONROE COUNTY, NEW YORK 

LOCATION 

The site is located in North Bloomfield, Township of Lima, 
Livingston/Monroe County, New York. The area of confirmed 
groundwater contamination includes portions of Martin Road, Ideson 
Road, and Bragg Street. In general the area is suburban and 
residential, except for one commercial establishment on Bragg 
Street. 

GEOLOGY 

The North Bloomfield site is located within the Paleozoic Era, 
Middle Devonian Period and lies in the stratigraphic part of the 
column known as the Onondaga Group of limestones. The groups 
underlaying the formation are as follows: 

Salina Group (consists of shales, dolostones, gypsium and salt) 

Lockport Group (consists of dolostones) 

Clinton Group (consists of shales and limestones) 

Medina and Queenston Group (consists of sandstone and shale, 
siltstone and sandstone). 

INITIAL SITUATION 

In the fall of 1985, the New York State Department of 
Environmental Conservation (NYSDEC) formally requested immediate 
United States Environmental Protection Agency (USEPA) assistance to 
mitigate the impact of chemically contaminated groundwater and 
protect impacted residents of North Bloomfield, New York (Figures 
#1, #2 and #3). The request outlined a serious, well-documented 
incident of contamination of 34 drinking water wells. The affected 
residents relied on the wells as their sole source of potable water 
and, as a result, groundwater contamination posed a significant and 
immediate threat to human health. 

Cause of Discharge: 

Sampling and analyses performed by New York State Department of 
Health (NYSDOH) and the Livingston County Department of Health 
(LCDOH) identified an incident of contaminated groundwater. 
Inquiry conducted by the USEPA officially recognized two 
potentially responsible parties: Enarc-O-Machine Products, Inc., 
and its parent company, Kaddis Manufacturing Corporation. The 
Enarc-O-Machine Products, Inc., is a manufacturer of screw 
machine products, drain and shut-off valves. The highest total 



concentrations of contaminants have been found in the well at 
Enarc-O's facility. 

Efforts to Obtain Response bv Responsible Parties: 

After investigating the case, the USEPA sent notice letters to 
Enarc-O, Kaddis Mfg. Corporation, and the president of both 
companies, Ronald Iannuci, requesting they take actions to protect 
public health. In response to these letters, the potentially 
responsible parties denied responsibility for the groundwater 
contamination in the area and also declined to initiate any 
actions. 

THREAT OF EXPOSURE 

The major threat at this site was the exposure of residents to 
volatile organic compounds (VOCs) including trichloroethylene, 
1,1,-trichloroethane, trans 1,2-dichloroethene, 1,1,2 
-trichloroethane, 1,2-dichloroethane and tetrachloroethylene 
present in the groundwater. Individual private wells tapping this 
aquifer provided the potable water supply to the residents. In 
addition to the potential for exposure through drinking or eating 
food prepared with water, tests conducted at Pomona Oaks, New 
Jersey, demonstrated that when VOC contaminated water is used for 
hot showering, the volatilization of the organics is elevated and 
thus poses an additional hazard by direct contact through skin 
absorption and inhalation. 

From March to November 1985, NYSDOH and LCDOH sampled 38 private 
residential drinking water wells and one drinking water well 
utilized by a local industry. VOCs were detected in 22 wells. 
Four residences were found to have VOC contamination to levels 
exceeding NYSDOH guidelines for potable water which 1imit the 
concentrations total organic compounds to less than 100 ppb and the 
concentration of single organic compound to less than 50 ppb. 
Table #1 presents concentrations of the major VOCs exceeding or 
approaching NYSDOH guidelines, which were found in the residential 
wells. Figure #4 shows the locations of the sampled residential 
wells. Figure #5 and Figure #6 summarize the levels of 
contamination reported for each well based upon the LCDOH sampling 
data. The NYSDOH and LCDOH advised residents of the affected 
homes, located within the plume area, not to drink their well 
water. 

REQUEST FOR ACTION 

In August 1985, the NYSDEC requested that Comprehensive 
Environmental Response Compensation and Liability Act of 1980 
(CERCLA) funding be used to protect the health of residents located 
within the affected area. Appropriate state, county and local 
agencies met with EPA's On-Scene Coordinator (OSC), to accumulate 
data supporting EPA's removal action and to determine the required 
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scope of work. In addition it was determined at this meeting that 
the expeditious solution for the drinking water contamination 
problem would be to extend the City of Rochester's existing water 
supply system to all affected and potentially affected residences 
in North Bloomfield. 

Organization of the Response: 

The course of action proposed in response to the situation 
consisted of providing an alternate potable water supply to the 
affected homes. The short-term solution was to provide bottled 
water to the affected residences. The long-term solution was to 
extend the existing main down Martin Road, Ideson Road and Bragg 
Street, thus providing potable water to the residences. 
Consideration was given to installing activated carbon treatment 
units, however, the installation of a water main was determined to 
be the most cost-effective viable alternative. At the request of 
the OSC, the Rochester Water Works (RWW) was able to provide a 
schedule for timely installation of the water main. 

REMOVAL ACTION RESPONSE 

Resources Committed: 
_ . ^ _ _ _ ^ ^ ^ ^ _ _ — ^ ^ _ , 
On December 19, 1986, the Mayor of Rochester, New York signed a 
letter contract with the USEPA in the amount of $354,878, for the 
purpose of installing a water main to approximately 33 residences 
and one commercial facility. The work was to be performed by the 
City of Rochester Water Works. 

The USEPA Region II OSC performed the contract coordination and 
scheduling activities which include that of RWW, their 
subcontractors and the Technical Assistance Team (TAT). When 
needed, he made contract specification recommendations and defined 
the scope of work. TAT inspected the general contractor and 
subcontractor work in progress and upon completion to see if it 
conformed to the project's plans, specifications and EPA 
guidelines. 

On July 8, 1987, the OSC initiated a Removal Action coordinated 
with the City of Rochester Water Works to achieve a timely 
installation of the water main, taps, meters, service connections 
and provide potable drinking water to the affected residences. 

Water Main Contract: 

The installation of the eight-inch diameter water main by RWW was 
started on July 13, 1987. The sequence of general construction 
operations for the water main included the following: 

a) A stake-out of all underground utilities was performed 
prior to commencement of any excavation. 
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b) Excavation of pavement and/or subgrade as necessary while 
the contractor maintained line and grade for placement of the 
water main pipe and its associated curb shut-off valves. 

c) Dewatered the water main trench excavation as needed. 

d) Recompacted the disturbed subgrade prior to placing any 
water main pipe. 

e) Placed the eight-inch diameter ductile iron water main 
pipe, tapped into the main, set the saddles, tied in the curb 
stop valves and set the riser access cover several inches 
above the existing ground surface elevation. Finally, the 
water main was pressure tested, chlorinated and approved. The 
service connections from the curb shut-off valve to the 
residence were completed by R. P. Myers, Inc., a subcontractor 
to RWW. 

f) Backfilled the trench in approximately six inches lifts 
with sand and gravel and compacted each lift until reaching 
the desired elevation. 

g) Subsurface earthwork below paved areas was done as above 
until reaching the desired subgrade elevation for base coarse 
paving. 

h) Placed cold patch in paved areas for temporary road 
restoration to get through the winter months until spring. 

i) Returned in the Spring for all earthwork restoration to 
all needed areas. 

j) Final road-shoulder restoration and paving as needed over 
the entire work area as delineated in the contract. 

For approximately 1,000 feet along Ideson Road, eight mm polycase 
tubing encasement was placed around the eight-inch ductile iron 
pipe to protect it from potential chemical corrosion by existing 
soil conditions. 

Two water meter vaults (See Photographs 1 to 8 ) with a by-pass 
system were installed by RWW near, 1) City of Rochester's existing 
water main on Martin Road and near 2) Monroe County Water 
Authority's existing main on Ontario Street. 

The contractor's construction activities during the installation of 
the ductile iron pipe were monitored and inspected by the OSC with 
TAT support. 

Prior to rock cutting operations along Ideson Road, the water main 
installed previously along Martin Road, Bragg Street and Ideson 
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Road was flushed tested at 150 psi, pressure. RWW personnel 
repaired all leaks by Friday, October 9, 1987. (Photograph #18 to 
#20 and Photograph #23 to #25). 

The installed water main was chlorinated on October 9, 1987. 
Liquid chlorine was pumped to achieve allowable residual chlorine, 
the amount of which was determined based upon pipe size and 
length. The chlorine remained in the water main for approximately 
48 hours. Samples were then collected to verify the effectiveness 
of chlorination. 

Simultaneous to the rock cutting operations which began along the 
remaining portion of Ideson Road on December 1, 1987, the water 
main was installed and continued as bedrock was excavated and 
removed. The water main installation was completed by January 19, 
1988. (Photograph # 21 and #22). 

The water main installed along this portion of Ideson Road was 
flushed, pressure tested and chlorinated on January 19, 1988. 
Samples were collected for bacteriological analysis from the 
sampling points along Ideson Road on January 21, 1988 to verify the 
effectiveness of chlorination. 

Tapping into Water Main and Installing frire Hydrants: 

The RWW crew installed the main, taps, saddles, curb boxes and 
meters between the water main and the property 1ine. Service 
connection copper pipe of one-inch diameter was installed to each 
property by a subcontractor, except Enarc-O-Machine Products where 
two-inch diameter pipe was installed. To minimize the damage to 
the public road, a Hole-Hogging system utilizing hydraulic pressure 
was used to install the curb boxes. This hole-hogging system 
involved pushing a copper pipe, from one point to another under a 
public road at a depth of approximately 4.5 feet without any 
damage to the road (See Photographs #29 through #40) . All curb box 
installations were monitored and inspected by the EPA, with TAT 
support. 

Tapping into the water main for eventual service connections and 
installation of curb boxes between the water main and the property 
line was initiated on July 24, 1987, and continued simultaneously 
with the installation of the water main and was completed on 
February 3, 1988. 

A total of nine fire hydrants were installed by RWW at no cost to 
EPA. All fire hydrants were flushed, pressure tested (150 psi), 
and inspected for leaks. The installation of fire hydrants began 
on July 31, 1987, and continued simultaneously with the 
installation of the water main and was completed by January 19, 
1988. 
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Residential Water Services within the Homeowner's Property: 

A contractor to RWW, R.P. Myers, Inc., installed two-inch diameter 
copper service pipe from the curb box into the basement of 
Enarc-O-Machine Products. Using a backhoe, a trench of 
approximately two to three feet wide and four to five feet deep was 
excavated to facilitate the necessary connections at the curb box 
and inside the basement. A hole-hogging system was utilized to 
minimize the structural damage to the building, and to avoid 
unnecessary excavation when a greater distance between the curb box 
and the basement was encountered. The subgrade was compacted 
before placing the one inch diameter copper pipe in residences. 
The trench was then backfilled with sand and gravel and compacted. 
Then crushed stone placed and also compacted. 

The subcontractor's construction activities during the installation 
of copper pipe for service connections within the property were 
monitored and inspected by the EPA with TAT support. 

Interior Water Service Connections with Water Meter Installation: 

R.P. Myers, Inc., a subcontractor to RWW, installed the service 
connections inside the basements. The driginal water service pipe 
from the well to the storage tank inside the basement was 
disconnected and then capped. The new connections were made tying 
new pipe to the existing piping system serving the house. A water 
meter was installed along the new service line as shown in 
Photographs # 37 to 40. 

A TouchRead type meter reading system was installed on the outside 
wall of the houses. This system enables the meter reader to obtain 
data without entering the house. Using this equipment, the meter 
reader can "capture" readings by simply touching the tip of an 
electronic probe to a touch pad. 

The installation of the interior water service connections with 
water meter and the TouchRead type meter reading system were 
completed on February 2, 1988. The installation activities were 
monitored and inspected by the EPA, and an RWW inspector, with TAT 
support. 

Road and Driveway Restoration: 

Roadway, driveway restoration and paving was conducted by the City 
of Rochester Division of Street Maintenance personnel. 
Approximately three inches of asphalt binder was applied upon the 
compacted crushed stone surface. On top of the binder, 
approximately one inch of asphalt top coat was applied. A tack 
coat was applied along the edge of the road. Broken edges of the 
road were graded and then repaved. 
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All driveways were either repaved or restored with crushed stone 
depending upon their original conditions. The road and driveway 
restoration work began on October 21, 1987 and ended on October 30, 
1987. 

PROBLEMS ENCOUNTERED 

During the removal action, various types of problems were 
encountered. The problems are detailed below: 

a) Homeowners were dissatisfied with the dust generated 
during the water main installation. The RWW contractor 
utilized a dust inhibitor which resolved this problem to 
the satisfaction of the homeowners. 

b) Poor traffic control was observed by EPA during 
installation of the water main. Even with proper 
vehicular access prevention measures, adopted by RWW, 
vehicles were able to access the construction area. The 
OSC in coordination with RWW enforced strict measures to 
limit entry of vehicles in construction area to provide 
public safety. When a significant amount of leakage was 
detected during pressure , testing, some delay in 
installing the water main occurred. 

c) There were some delays in installing the water main due 
to the significant amount of leakage detected during 
pressure testing. Repairing these many leaks caused RWW 
to fall behind schedule. 

d) For numerous reasons, residents in areas located outside 
the affected area, also desired the extension of a water 
main. This situation was resolved by the EPA to the 
satisfaction of these homeowners. 

e) Residents in the affected area were anxious regarding 
the availability of potable water. These inquiries were 
also resolved by the EPA. 

f) RWW frequently changed the schedule for rock cutting 
operations and subcontracting work for hook up services 
because of the procedural work such as bidding 
preparation, advertising and awarding the subcontract. 
This problem created additional substantial cost for EPA. 

g) Bedrock was encountered along portions of Martin Road and 
Ideson Road. The RWW crew effectively removed the 
bedrock along Martin Road without any significant delay 
in the schedule. The crew was initially unsuccessful in 
removing bedrock encountered along Ideson Road. This 
problem caused considerable delay in the project and lead 
to the problem (f) discussed previously in this section. 
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It should be noted that the bedrock encountered along 
portions of Ideson Road was extremely hard dolomitic 
limestone which made RWW's general excavation methods 
ineffective. In November 1987, RWW and EPA decided to 
rent a Jaws II rock cutting machine, with a seven-foot 
diameter cutting disk fitted with four-inch long carbide 
steel tipped teeth. Jaws II was used on site for four 
days, but was also ineffective against the bedrock 
because of to chert nodules encountered in the limestone. 
On December 15, 1987, R.P. Myers, subcontractor to RWW, 
began successful bedrock was excavated using a very 
large, hydraulic, Allied 770, hoe ram. Within 14 working 
days, all bedrock was excavated and removed from the pits 
and trenches. 

h) RWW schedule for the timely installation of the water 
main was hindered by severe weather, encountering bedrock 
and their primary commitment to the people of the City of 
Rochester, New York during any and all water main related 
emergencies. These above circumstances added to the 
delays in the water main construction in North 
Bloomfield, New York. 

i) Delays were also experienced by the fact that RWW was 
primarily a service maintenance organization and not a 
pipe laying contractor engaged in a competitive business. 

j) During the installation of a curb box along Ideson Road, 
a gas line was ruptured. This gas line was not properly 
staked previously by the local gas company. The RWW crew 
immediately contacted the gas company which repaired the 
broken gas pipe with PLEXCO, a two-inch diameter plastic 
gas pipe. The EPA in coordination with the RWW crew 
helped minimize any explosion hazard by acting quickly in 
isolating the area under repair until the gas company 
emergency crew repaired the break. 

EFFECTIVENESS OF REMOVAL ACTION 

This installation of the water distribution system began on June 
29, 1987 and final hook up services were completed to all 34 
occupied structures by February 2, 1988. Delays were encountered 
due to difficult rock excavation problems and severe weather 
conditions from December 1987 to February 1988. 

This removal action has mitigated the immediate threat to public 
health by eliminating the use of contaminated well water to all 
homes within the affected area. The probability of the ground 
water remaining contaminated eliminates the possibility of well use 
in the future. Also, the direction and extent of the contaminated 
plume is related, in part, to the quantity of contaminants 
released, the geology of the area and other variable factors. 
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Consideration and analysis were given to the technical and economic 
factors involved in overcoming the situation. An underground water 
distribution system installed by the City of Rochester was 
determined to be the most feasible long-term solution. Such a 
system should have a life span of at least 100 years. The use of 
ductile iron pipe and brass fittings may extend the life expectancy 
of this water distribution system to 150 years. In summation, the 
public health threat was effectively eliminated and safe drinking 
water supplied on a permanent reliable basis. 

RECOMMENDATIONS 

The continued presence of EPA in the affected area allowed the osc 
to build a high level of credibility within the community, address 
all problems promptly and define the EPA role and intent during the 
Removal Action. This kind of personal contact should continue for 
future Removal Actions. Better communications and cooperation 
between the general contractor and EPA should be developed to 
define the EPA role and avoid any delay in the decision-making 
process. However, the general contractor held the opinion that 
certain bidding and procedural guidelines had to be followed in 
order to rent specific rock cutting equipment and to hire a 
subcontractor for the installation of service lines to individual 
homes. Since section 104 (c) of CERCLA, at the time of this 
project, required a six-month time limit on all immediate Removal 
Actions, time delays due to procedural constraints by some 
contractors created problems. This could be resolved by proper 
planning by the contractor and by holding more frequent meetings 
between EPA and contractor management in order to expedite the 
subcontractor's schedule and the procurement of special purpose 
equipment. 

CHRONOLOGY OF EVENTS 

March 1985 
through 
November 1985 

August 15, 1985 

November 11, 1985 

December 2, 1985 
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NYSDOH and the LCDOH sampled drinking 
water wells in the risk area. Results 
indicted elevated levels of VOCs. 

A request for a CERCLA removal at the 
North Bloomfield site was received by 
EPA Region II from the Division of Solid 
and Hazardous Waste Section of the 
NYSDEC. 

The Director of the Emergency and 
Remedial Response Division authorized a 
removal action which proposed to provide 
bottled water. 

EPA initiated bottled water delivery to 
residents in the contaminated area and 
area at risk. 



June 2, 1986 

June 11, 1986 

June 4, 1987 

June 29, 1987 

July 8, 1987 

July 13, 1987 

July 14, 1987 

July 16, 1987 

July 24, 1987 

July 31, 1987 

August 7, 1987 

EPA authorized a request for an 
exemption from the six month limit in 
CERCLA removal action. 

EPA Regional Administrator authorized a 
CERCLA removal action which proposed to 
install a water main in the affected 
area. 

An EPA contracting officer signed a 
letter contract with the City of 
Rochester Water Works (68-62-0029) for 
the installation of a water main in the 
risk area. 

The installation of the water 
distribution system initiated with 
construction preparation for a water 
main at the site. 

The OSC contacted RWW officials to 
achieve timely installation of the water 
main. 

The RWW contractor initiated water main 
installation at the North Bloomfield 
site by tapping into the existing water 
main. 

Tapping of existing water main was 
completed. 

A pre-cast concrete water meter vault 
and by-pass system was completed and the 
Emergency Response Clean-up Services 
(ERCS) contractor provided a command 
post. 

Service connection and curb boxes were 
initiated. 

A RWW subcontractor conducted testing 
borings along Ideson Road, every 50 
feet, and determined bedrock was located 
two to three feet below the surface 
(Photograph #17). 

A RWW engineer located and measured the 
footage for laying service lines from 
the curb boxes to each house. Four fire 
hydrants were installed. 
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August 21, 1987 

August 28, 1987 

September 8, 1987 

RWW installed a "TM mechanical joint at 
the intersection of Martin Road and 
Bragg Street. 

RWW installed a 280-foot section of 
water main along Ideson Road, 
incorporating an eight mm polycase 
tubing which covered the pipe and 
provided additional protection from 
potential chemical corrosion by existing 
soil conditions. 

Exploratory trenches along Martin Road 
exposed a 700-foot long, dolomitic 
limestone formation at a depth of five 
feet below the surface.. 

September 11, 1987 

September 18, 1987 

October 8, 1987 

October 9, 1987 

October 13, 1987 

October 21, 1987 

October 29, 1987 

A hydraulic impact hammer, "HOE-RAM", 
with an impact energy of 2,000 ft-lbs 
failed to fracture the rock along Martin 
and Ideson Road. 

Bids were submitted by subcontractors to 
RWW for hook up services to the 3 3 
residences. 

The RWW flushed, pressure tested, and 
repaired leaks in the newly installed 
water main along Martin Road and Bragg 
Street as outlined in the scope of work. 

The RWW crew flushed and pressure tested 
the newly installed water main along 
Ideson Road. The water main along the 
rest of Ideson Road could not be 
installed at this time due to hard 
dolomitic limestone bedrock. All leaks 
in the water main were eliminated. The 
water main installed as of this date was 
chlorinated. 

The water main was flushed again and the 
samples were collected for 
bacteriological analyses. 

The City of Rochester Division of 
Street Maintenance personnel initiated 
restoration and paving of driveways and 
roadways. 

The RWW's subcontractor R.P. Myers 
Inc., initiated installation of service 
connections and hook ups to residences. 
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November 6, 1987 City of Rochester Division of Street 
Maintenance work was partially 
completed. All further restoration work 
along Ideson Road was to be performed 
after the winter. EPA and RWW met to 
discuss the arrival of a rock cutting 
machine, intended for the excavation 
along the north end of Ideson Road. The 
rock cutting machine was expected on 
site during the week of November 16, 
1987. 

November 8, 1987 
through 

November 14, 1987 

November 18, 1987 

Site work was temporarily discontinued 
while waiting for the rock cutting 
equipment to arrive from Pennsylvania. 

The RWW subcontractor, R.P. Myers, 
resumed service connections to affected 
homes. 

December 1, 1987 RWW's rock cutting machine. Jaws II, 
arrived on site. 

December 7, 1987 

December 15, 1987 

December 16, 1987 

Jaws II was ineffectual in cutting 
limestone bedrock. A tentative 
decision was reached to abandon use of 
Jaws II and to utilize R.P. Myers* 
larger hoe ram, an Allied 770, to 
excavate bedrock for the remaining 
eight-inch diameter water main to be 
installed along Ideson Road. 

Bedrock excavation along Ideson Road 
with the Allied 770 hoe ram began. This 
larger machine was capable of excavating 
the tough dolomitic limestone. 

R.P. Myers temporarily completed service 
connections. Only six homes along 
Ideson Road remained without water 
because bedrock still needed to be 
excavated for water main installation. 

January 8, 1987 

January 10, 1987 
through 

January 15, 1987 

Bedrock excavation was completed. R.P. 
Myers demobilized its equipment. 

Extreme cold forced postponement of 
pressure testing of the water main 
installed along Ideson Road from 
December 1987 to January 1988. 
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January 16, 1988 

January 19, 1988 

January 19, 1988 

January 21, 1988 

February 1, 1988 

February 2, 1988 

February 1988 

An Action Memorandum to request 
additional funds to complete the removal 
action was submitted for approval. 

The water main was completely installed 
along the remaining portion of Ideson 
Road, was flushed, pressure tested and 
chlorinated. Nine fire hydrants were 
also installed. 

An Action Memorandum to request 
additional funds to complete this 
removal action was approved and signed 
by the Regional Administrator. This 
action memorandum increased the project 
ceiling from $553,000 to $842,100. 

The City of Rochester Department of 
Environmental Services collected samples 
for bacteriological analyses. 

The RWW contractor installed and 
pressure tested the water meter in the 
meter vault located on Ontario Street. 

R.P. Myers, subcontractor to RWW, 
completed hook ups and necessary 
connections. All residents began to 
receive drinking water from the public 
water supply system. 

An extension to the RWW's contract was 
approved. 

FINAL FINANCIAL REPORT 

Awaiting Final Billing 

A. Total Project Ceiling Authorized $842,100 

B. Total Funds Authorized for all Mitigation 
Contracts $669,900 

C. Funds Authorized for Mitigation Contracts 
(City of Rochester Water Works) for Water Main 
Installation $606,278 

D. Estimated Total Expenditures for RWW Mitigation 
Contracts through 01/09/88 $566,000 

a. RWW Contract Costs for Water Main 
Installation as of 11/14/86 $401,000 
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b. RWW's subcontractor Cost to install 

service connections $165,000 

Balance remaining for RWW contract cost $ 40,278 

Funds authorized for bottled water delivery 
ERCS (O.H. Materials) DCN #KCS-305 $ 54,788 
Estimated Total Expenditures for ERCS 
(O.H. Materials) Contract through 01/09/88 
a. Estimated ERCS (O.H. Materials) expenditures 

for delivery of bottled water as of 01/09/88, 
DCN #KCS-305 $ 54,750 

b. Balance remaining for ERCS (O.H. Materials) 

Contract Cost $ 38 

EPA Intramural Costs (Estimated) 

a. Total Authorized $ 84,839 
b. Estimated Expenditures as of 01/09/88 $ 81,000 

c. Estimated Balance • $ 3,839 

EPA Extramural (TAT) Costs (Estimated) 

a. Total Authorized $ 58,072 
b. Estimated Expenditures as of 01/09/88 $ 58,000 

c. Estimated Balance $ 78 

Other Costs Authorized (Contingency) 

a. Total Authorized $ 72,072 
b. Estimated Expenditures as of 01/09/88 $ 72,072 
c. Estimated Balance $ 0 
Total Expenditures as of 01/09/88 and $759,750 
percent of $2 million (37.98%) 
Percentage of Total Project Ceiling 90.22% 
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MAPS (FIGURES 1, 2, 3, 4, & 5) 
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TABLE I 

SUMMARY OF RESIDENTIAL WELL DATA * 
EXCEEDING OR APPROACHING NYSDOH GUIDELINES** 
NORTH BLOOMFIELD, TOWNSHIP OF LIMA, NEW YORK 

Residential 
Well 

Enarco 
Freedman 

Garvey 
Hopkins 
Reano 
Rogers 
Smith 

II|iyeflekoop;:i;-|' 
Years 

Trichloro-
ethylene 

1,800 
49 
318 
80 

^260-") 
260 
98 

mmm-im^mm 
72 

1,1.1-
Trichloro-

ethane 
370 

:• l i l i l l i ™ r ;:?£ -t 111 
— 

Trans 1,2-
Dichloro-
ethene 

— 
— 

89 

75 
17 

!i!!!:;f^!^ili;i!;I; 
— 

Total 
Concentration 

ofVOCs 
2,170 

49 
412 

8?„ 
C4_6j> 

335 
115 

£ I I £ l l 5 9 ^ * : m ^ 
72 

* All concentrations reported in parts per billion 
** Values used are maximum concentrations observed during March, 

June, July, and August 1985 sampling 
* * * Total concentrations include contaminants that have not been inlcuded on this table 
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PART I 

METER VAULT INSTALLATION 

Photo 1 - North Bloomfield, N.Y. 7/14/87. The Rochester Water 
Works (RWW) crew tapping into the existing water main. 

Photo 2 - North Bloomfield, N.Y. 7/16/87. Preparation of the 
subgrade for meter vault installation. 
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Photo 3- North Bloomfield, N.Y. 7/16/87. A concrete block (base) 
is being placed in the meter pit at Martin Road. 

Photo 4 - North Bloomfield, N.Y. 7/16/87. The middle section of 
the meter vault is being placed. 
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Photo 5 - North Bloomfield, N.Y. 7/16/87. 
vault in place at Martin Road. 

A concrete meter 

Photo 6 - North Bloomfield, N.Y. 1/12/88. By-pass connection is 
being made at the meter vault on Ontario Street. 
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Photo 7 - North Bloomfield, N.Y. 1/12/88. Concrete thrust blocks 
are being placed at the by-pass connection system. 

Photo 8 - North Bloomfield, N.Y. 1/12/88. A water meter vault and 
a by-pass system on Ontario Street. 
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PART II 

WATER MAIN INSTALLATION 

Photo 9 - North Bloomfield, N.Y. 7/16/87. A water main connection 
to be the by-pass system, and a meter vault on Martin 
Road. 

Photo 10- North Bloomfield, N.Y; 7/16/87. The RWW crew installing 
water main along Martin Road in the westerly direction. 
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Photo 11- North Bloomfield, N.Y. 7/21/87. Connections of water 
main installation along Martin Road in the westerly 
direction. 

Photo 12- North Bloomfield, N.Y. 
along Martin Road. 

7/21.87. Backfilling operation 
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Photo 13- North Bloomfield, N.Y. 7/21/87. Backfilling of the 
trench in the westerly direction along Martin Road. 

Photo 14- North Bloomfield, N.Y. 7/22/87. Installed fire hydrant 
on Martin Road. Note the appearance of groundwater in 
the 
trench. 
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Photo 15- North Bloomfield, N.Y. 7/22/87. Overall view of 
installed fire hydrant, backfilling of the trench, and 
groundwater appearance. 

Photo 16- North Bloomfield, N.Y. 7/29/87. 
encountered along Martin Road. 

Gas service line 
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PART III 

ROCK CUTTING OPERATION 

Photo 17- North Bloomfield, N.Y. 7/30/87. A testing boring 
operations to determine the depth to bedrock. 

Photo 18- North Bloomfield, N.Y. 9/9/87. A broken rock fragment 
obtained during the rock operation. 
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Photo 19- North Bloomfield, N.Y. 
the trench. 

9/16/87. Rock fragments inside 

Photo 20- North Bloomfield, N.Y. 9/17/87 
operation along Martin Road. 

Rocking cutting 
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Photo 21- North Bloomfield, N.Y. 1/17/88. 
operation along Ideson Road. 

Rocking cutting 

Photo 22- North Bloomfield, N.Y. 1/17/88. 
operations along Ideson Road. 

Rocking cutting 
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PART IV 

PRESSURE TESTING AND FLUSHING OPERATION 

Photo 23- North Bloomfield, N.Y. 9/23/87. A pressure testing 
device and connections outside the meter vault. 

Photo 24- North Bloomfield, N.Y. 9/23/87. A hydrant valve is 
being opened to flush the water main. 
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Photo 25- North Bloomfield, N.Y. 9/23/87. A water main is being 
flushed. 

Photo 26- North Bloomfield, N.Y. 9/23/87. A water main is being 
flushed until clear water is visible. 
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Photo 27- North Bloomfield, N.Y. 9/24/87. Connections inside the 
meter vault for the pressure testing operation. 

Photo 28- North Bloomfield, N.Y. 9/24/87 
pressure testing device. 

An assembly of the 
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PART V 

SERVICE LINE INSTALLATION USING HYDRAULIC EQUIPMENT 

Photo 29- North Bloomfield, N.Y. 9/4/87. Preparation of service 
line installation at one end. 

Photo 30- North Bloomfield, N.Y. 9/4/87. Preparation of service 
line installation at one end. 
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Photo 31- North Bloomfield, N.Y. 9/4/87. Hole-hog equipment being 
lowered into the trench. 

Photo 32- North Bloomfield, N.Y. 9/4/87. Rod used in conjunction 
with the Hole-hog equipment to push through the soil for 
copper pipe placement. 
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Photo 33- North Bloomfield, N.Y. 9/4/87. Hole-hog equipment 
placed and supported in the trench prior to pushing 
through the soil. 

Photo 34- North Bloomfield, N.Y. 9/4/87. The equipment in 
operation of pushing through the soil (left view). 

40 



Photo 35- North Bloomfield, N.Y. 9/4/87. The equipment in 
operation of pushing through the soil (right view). 

Photo 36- North Bloomfield, N.Y. 9/4/87. Rod emerging at the 
other end after being pushed hydraulically through the 
soil. 
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Photo 37- North Bloomfield, N.Y. 9/4/87. A copper service pipe 
being attached to the rod to be fed into the hole pushed 
through the soil by the Hole-hog. 

•.'•"••ifcj;'.: > 

Photo 38- North Bloomfield, N.Y. 9/4/87. A copper service pipe 
being pushed along with the rods and rods are removed one 
be one at other end of the hole created by the Hole-hog 
device. 
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Photo 39- North Bloomfield, N.Y. 9/4/87. 
connection pipe at the water main. 

A copper service 

Photo 40- North Bloomfield, N.Y. 9/4/87. A copper service pipe 
installed underneath the road at two ends. One end being 
where the man in the foreground is holding a shovel. The 
other end being where the man is compacting soil with a 
hand-tamper. 
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'.""TED STATES ENVIRONMENTAL PROTECTION AGENCY 

Immediate Removal Funding Request for North Bloomfield,_ 
Town of Lima, Livingston County, New York - ACTION MEMORANDUM 

Joseph Rotola, On-Scene Coordinator 
Response and Prevention Branch 

William J. Librizzi, Director 
Emergency and Remedial Response Division 

I. PURPOSE 

On August 15, 1985 Norman Nosenchuck, Director of the 
Division of Solid and Hazardous Waste for the New York 
State Department of Environmental Conservation (NYSDEC) 
formally requested that the United States Environmental 
Protection Agency (EPA) assess a documented groundwater 
contamination problem affecting residents of North 
Bloomfield, New York for a CERCLA Immediate Removal 
Action. 

During the months of June through September of 1985, 
the New York State Department of Health (NYSDOH) and 
the Livingston County Department of Health (LCDOH) 
sampled thirty-five private residential drinking 
water wells and one drinking water well utilized by a 
local industrial facility. The sampling results were 
received by this office on August 15, 1985 and on 
November 1, 1985. The results of these sampling 
activities indicated that twenty-one of these wells 
are contaminated with varying concentrations of tri-
chloroethylene, trans 1,2-dichloroethane, 1 ,1,2-tri-
chloroethane and 1,2-dichloroethane. Of these, two 
wells exceeded EPA's 10-Day Health Advisory level for 
trichloroethylene, seven exceeded the NYSDOH guideline 
limit for potable water, and two more closely approach 
that limit. The remaining fifteen were found not to 
be contaminated during the sampling period. 

Based on these data and the fact that the affected 
residential population currently depends on their 
wells as a sole source of potable water, there is a 
significant and immediate threat to human health. As 
such, an Immediate Removal Action under CERCLA is 
recommended to provide bottled water to residents 
identified as being in areas of highest risk until a 
final solution to this problem can be planned and 
implemented. 

-. 13JD-4 (R... 3-7M 
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II. BACKGROUND 

A. Site Setting/Description 
North Bloomfield is a small residential community 
located in the northwestern portion of the Finger. 
Lakes Region of New York State. The area is rural 
in nature and is comprised primary of farmland (a 
location map is presented in Figure 1). The only 
industrial/commercial establishments in the area 
consists of Cranes Collision , an automobile repair 
shop (located at the Tondryk residence) and Enarc-O-
Hachine Products, Inc. a manufacturer of screw 
machine products and drain and shut-off valves. 

As illustrated in Figure 2, North Bloomfield is 
bisected by Roneoye Creek which flows in a northerly 
direction towards the town of Boneoye Falls. With 
the exception of approximately five homes, residents 
to the east of the creek are on a public water sys­
tem served by the Monroe County Water Authority. 
The residents located to the west of Honeoye Creek 
rely on private wells for their drinking water. 
The location of existing mains are presented in 
Figure 2. 

The area of known groundwater contamination is 
limited to that portion of North Bloomfield which 
is included in the Town of Lima and is located 

. west of Honeoye Creek, including Ideson Road and 
portions of Bragg Street and Martin Road. Four of 
the five homes located to the east of Honeoye 
Creek that are known to be on wells have been 
sampled and results have indicated that contaminants 
are not present. 

B. Quantity and Types of Substances Present 

The five major organic contaminants that have been 
identified during past residential well sampling 
and analysis activities include: 
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Contaminant 

Trichloroethylene 

Trans 1,2-Dichloroethane 

1,1,1-Trichloroethane 

1,1,2,2-Tetrachloroethane 

Tetrachloroethane 

Maximum 
Concentration 
Found (ppb) 

318 

89 

560 

68 

100 

Statutory Source 
for Designation 
under CERCLA 

Clean Water Act 
Section 311(b)(4) 

Clean Water Act 
Section 307(a) 

Clean Water Act 
Section 307(a) 

Clean Water Act 
Section 307(a) 

Clean Water Act 
Section 307(a) 

C. 

A summary of the contaminants found to be present 
in the area's drinking water is presented in Appen­
dix I. Table I summarizes all data collected that 
exceed EPA Health Advisory levels. Table II pre­
sents those contaminants that exceed or approach 
NYSDOH Drinking Water Standards. A summary of the 
toxicological characteristics of each contaminant 
is presented in Table III. 

This site is not on the National Priorities List 
(NPL). 

III. THREAT 

A. Threat to Public Exposure 

Presently available data on the quality of ground­
water in the North Bloomfield area indicate that 
this is a case of actual contamination at the tap 
in twenty residences and one local industry. In 
addition, there is the threat that this contamina­
tion may affect thirteen additional nearby resi­
dences in the immediate future. 

The maximum total concentration of contaminants in 
this area was found at the Enarc-O-Machine site 
with a total of 728 ppb of organics. Although an 
EPA Health Advisory level has not been designated 
for the major contaminant, 1,1,1-trichloroethane, 
this total greatly exceeds the NYSDOH drinking 
water guidelines of 100 ppb. (Presently EPA's 
Recommended Maximum Contaminant Level (RMCL) for 
this chemical is 200 ppb.) Trichloroethylene 
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has been observed in two wells at levels of 318 
ppb and 260 ppb, both exceeding an EPA 10-Day 
Health Advisory for this contaminant which is 200 
ppb. Of the residences affected, seven in total 
exceed the NYSDOH guidelines limits for potable 
water. Homes exceeding EPA 10-day Health Advisory 
level and NYSDOH guidelines are presented in 
Figure 3. 

Due to the nature of the geology in the study area, 
which consists of shale, vertical and horizontal 
fractures may result in highly unpredictable contaminant 
migration. In addition, contaminant strength will vary 
randomly with time and location. Based on this information, 
an attempt to characterize the aquifer would require the 
installation of monitoring wells and the implementation 
of a long term sampling plan which, due to time 
considerations, are beyond the scope of an immediate 
removal action. Therefore, it is recommended that 
all residences within the contaminated area and 
area at risk receive bottled water until a permanent 
alternate water supply can be furnished. 

Dimensions of the contaminated area were established 
by using data on wells showing contamination regard­
less of concentration. This area includes wells 
that have tested clean during past sampling but are 
adjacent to contaminated wells. The area at risk 
was established as a buffer zone to ensure against 
any threat to public health caused by potential 
contaminant migration. 

The NYSDOH has agreed to sampling wells of residents 
outside the contaminated area and area at risk until 
a permanent solution to this problem is implemented. 

B. Evidence of Extent of Release 

Sampling and analyses performed by NYSDOH and LCDOH 
have identified an incidence of contaminated ground­
water which is quantitatively described in Section 
II-B. Due to the nature of the geology in the area, 
the rate or exact direction of groundwater movement 
cannot be readily determined. This memorandum will 
identify the specific area in which contamination 
exists along with the area at risk. 

As presented in Figure 4, the extent of contami­
nation and area at risk includes 34 drinking water 
wells of which, twenty-one currently have contamina­
tion at the tap. 
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Previous Actions to Abate Threat 

The NYSDOH and LCDOH have advised residents at 
public meetings and by letter of the concentrations 
of contaminants found in their drinking water and 
recommended that they use bottled water or some 
alternate supply. 

In addition, the Health Departments obtained per­
mission from the Monroe County Water Authority to 
install a spigot at their fire hydrant located on 
Martin Street (on the east side of the bridge over 
Honeoye Creek), for use by the affected residents. 

Current Actions to Abate Threat 

On July 12, 1985, the Town of Lima received a Small 
Cities Grant from the U.S. Department of Housing 
and Urban Development (HUD). The purpose of the 
$600,000 grant was to interconnect Lima's existing 
water supply system with that of either the Monroe 
County Water Authority or the City of Rochester. 
Presently, the Town utilizes two water supply wells 
that have, over the years, decreased in both quality 
and yield. As a result of this grant, these wells 
will eventually be abandoned. The total cost of 
this project has been estimated to be 1*4 million 
dollars. 

Since the original grant application was made prior 
to the Town having knowledge of the North Bloom-
field water contamination problem, this area was 
not addressed in the grant application. Recent 
conversations with Town officials indicate that a 
modification to the grant has been submitted to 
HUD to include North Bloomfield in the water supply 
plan however, this modification will not result in 
an increase in funding. 

The most recent development affecting the town's 
timeliness in installing this main concerns the 
NYSDOH's recent decision to require the Town of 
Lima to utilize the Monroe County Water Authority1s 
water supply system due to quality considerations. 
The NYSDOH's requirement is based on the City of 
Rochester's failure to provide adequate filtering 
to their water prior to distribution. The City of 
Rochester contests this claim and insists that they 
should be considered as a potable water source. A 
letter from Richard Mayberry, an attorney of the 
Town of Lima is included in Appendix III and expands 
on this situation. 
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Based on this information and legal actions that 
may result between NYSDOH, the City of Rochester 
and the Town of Lima, most recent projections for 
a completion date on the main installation and 
hookups is December 1986. 

IV. ENFORCEMENT 

NYSDEC has identified Enarc-O-Machine Products, Inc. as 
a potentially responsible party. As noted previously, 
the highest total concentrations of contaminants found 
in North Bloomfield thus far has been in the well at 
Enarc-O's facility. The company has also reportedly 
denied responsibility for the groundwater contamination 
in the area. 

The NYSDEC's Division of Environmental Enforcement (DEE) 
is conducting further investigations to determine the 
degree at which the groundwater contamination can be 
attributed to activities at the Enarc-O-Machine facility. 
DEE will also be investigating Cranes Collision, referred 
to in Section II.A. above, as an additional potential 
source of contamination. 

EPA is presently preparing a notice letter that will be 
issued to Enarc-O-Machine. 

V. PROPOSED PROJECT AND COST 

A. Objective of the Project 

The primary objective of this proposed action is to 
mitigate the exisiting threat to public health 
imposed by contaminants found in the water supply 
of the residents of North Bloomfield, NY. In order 
to accomplish this objective, it will be necessary 
to supply all affected and potentially affected 
residences with bottled water for drinking and 
cooking until a permanent alternate water supply 
can be provided. 

The area of major concern is presented in Figure 5 
and consists of 33 residences and one industry 
that will receive bottled water. As previously 
stated, on-going sampling will be performed by the 
NYSDOH. 

It is recommended that EPA supply each household 
with one gallon of water per day per occupant and 
one half gallon of water per employee at any indus­
trial establishments. Appendix II presents a 
recently completed survey of household size in the 
North Bloomfield area. 
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B. Project Estimated Cost 

The quantity and subsequent cost of providing 
bottled water to the residences identified as 
being within the area of contaminated groundwater 
and the area at risk is partially based upon an 
actual field survey of the residential population 
of the affected area. Costs are based on delivering 
bottled water for a period of up to 26 weeks (liinit 
of removal time frame) or by the time the water 
supply system is installed, whichever comes first. 

Estimated project cost for provision of bottled 
water is as follows: 

1. Total business population of 72 
§ 1/2 gallon/day/person = 36 

Total residential population of 116 
@ 1 gallon/day/person « 116 

Total 152 gallon/day 

Bottled Water = 152 gallons/day X 182 days 
X 1 dollar/gallon *= $27,664.00 

2. Contingency (15% of bottled water cost) *» $ 4,149.60 

SUBTOTAL (contract mitigation costs) $31,813.60 

3. Intramural EPA Costs = $ 1,500.00 

4. Extramural (TAT) Costs $ 1 ,500.00 

SUBTOTAL $34,813.60 

5. Other Costs (15% of all costs above) • $ 5,222.04 

TOTAL ESTIMATED PROJECT COST _ $40,035.64 

C. Project Schedule 

The project can be initiated immediately upon 
approval of fund authorization. Potable water 
supply companies, approved by the NYSDOH could 
begin providing bottled water to the affected 
residences one week after receiving notification. 
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VI. RECOMMENDATION 

Based on recent sampling results of drinking water 
taken at the tap in residences in the Town of North 
Bloomfield, it has been determined that this site 
meets the criteria for an immediate removal action 
under 40 CFR 300.65(a) of the National Oil and Hazar­
dous Substance Contingency Plan in that, groundwater 
used by private residences in the area contain contam­
inants at levels that present an immediate and signif­
icant risk of harm to human health. 

Since the population at risk currently relies on pri­
vate wells as their sole source of potable water and 
since no other mitigative action is known to be planned 
that will reduce the risk to public health posed by 
this groundwater contamination within an acceptable 
timeframe, it is recommended that all of the affected 
and potentially affected residences receive bottled 
water. Based on the information provided in this 
memorandum, I recommend your approval of this Immediate 
Removal Request to supply bottled water. The estimated 
cost of this project is $40,035.64 of which $31,813.60 
is for mitigation contracting. 

Your authority to authorize these funds is pursuant to 
Deputy Administrator Alvin Aim's April 16, 19B4 memo­
randum, Delegation Number 14-1-A and Richard T. Dewling's 
Redelegation Order RII 1200.6 of August 29, 1984. 

APPROVAL DATE ///&7//y 

DISAPPROVAL: 

Attachments 

DATE: 

cc: (after approval is obtained) 
W. Librizzi, 2ERR 
F. Rubel, 2ERR-RP 
G. Zachos, 2ERR-RP ^ 
R. Ogg, 2ERR-SIC 
G. Pavlou, 2ERR-NYCRA 
J. Marshall, 20EP 
W. Mugdan, 20RC-WTS 
R. Gherardi, 20PM-FIN 
S. Wolfe, 2IG 
P. Flynn, PM-214F (EXPRESS MAIL) 
T. Fields, WH-54BB 
H. Longest, WH-548 
N. Nosenchuck, NYSDEC 

*7** 
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TABLE I 

SUMMARY OF RESIDENTIAL WELL DATA EXCEEDING 

EPA SUGGESTED NO ADVERSE RESPONSE LEVEL (SNARL) 

REPORTED 
CONCENTRATION EPA SNARL (ppb) 

CONTAMINANT RESIDENCE (ppb) 1 DAY 10 DAY CHRONIC 

ichloroethylene Garvey 318 2000 200 75 
7883 Martin 

Rogers 260 
7880 Martin 



TABIX II 

S3W&5& OF RESIDENTIAL WELL DATA 

EXCEEDING OR APPRDACHIN3 NYSDOH GUIDELINES* 

61 

riDECCE.lOCATION CONCECTRATION1 OONTAKINANT(S) CRITERIA 

arc-O-Ma chine 

IProducts 
75 Bragg 

I edman 
47 Ideson 

rey 
'883 Martin 

" k i n s 
7852 Martin 

560 
- 100 

68 
Total 728 

49 

318 
89 

T o t a l 412* 

7851 

4knc 
1146 Ideson 

fters 
"'BBO Martin 

I th 
1167 Bragg 

ellekoop 
86 Martin 

80 

46 

260 
75 

Total 335 

98 
_!7 

Total 11 

fcoOTN 

rs 
73 Martin 

no 
Total 159* 

72 

OTES: 

1,1,1-Trichloroethane >50 ppb for any 
1,1,2,2-Tetrachloroethane s ingle organic and 
Tetrachloroethane 

Trichloroethylene 

Trichloroethylene 
Trans-1,2-Dichloroethene 

Trichloroethylene 

Trichloroethylene 

T r ichloroethylene 
Trans-1,2-Dichloroethene 

Trichloroethylene 
Trans-1,2-Dichlroethene 

Trichloroethylene 

Trichloroethylene 

>100 ppb combined 

approaches NYSDOH 
guideline of 50 ppb 

>50 ppb for any 
s ingle organic and 
>100 ppb combined 

>50 ppb for any 
s ingle organic 

approaches NYSDOH 
guideline of 50ppb 

>50 ppb for any 
s ingle organic and 
>100 combined 

>50 ppb for any 
single organic and 
>100 combined 

>50 ppb for any 
single organic and 
>100 combined 

> 50 ppb for any 
single organic 

1 - All concentrations reported in parts per billion 

* - Total concentrations include contaminants that have not been 
included on this table. 

t - Values used are maximum concentrations observed during June, 
July and August 1985 sampling. 
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APPENDIX 1 

RESIDENTIAL WELL SAMPLES R E S U L T S 

FOR NORTH Pt,OQMFIELD, NRW YORK 1 

• ft* 

• ft 

ft ft • 

SAMPLING 

LOCATION 
(NAMK/AlinKKSR) 

n o o n s t r a 7R59M 

Rush 77R7M 

Cavat t e r 7Rfi!>M 

C n l a v i t o 10701 

Cooper 1121t 

Enarch-O 1175R 

E n d l c o t t 110R! 

Freedman 11471 

C.arvey 78R3M 

Georqe iRRfto 

H a r t 1 1 1 1 ! 

JUNK 19 , 1185 

A 

<10 

290 

n 

<10 

75 

> 

c 

560 

8 

D 

<10 

<10 

JULY 1 , 1985 

A 

20 

22 

8 

318 

B 

4 

2 

4 

89 

C 

<1 

1 

22 

3 

D 

<1 

<1 

<1 

2 

JULY 2 4 , 19Rr> 

A 

24 

49 

19 

n 

R 

fl 

5 

C 

1 

1 

1 

D 

<1 

<1 

<1 

AUCIIKT 7 f 1 nw> 

A 

<1 

2 

<1 

<1 

n 

<1 

<1 

< 1 

<1 

C 

< 1 

< 1 i 

J * i 

-

<1 

Bragg Street * - Indicates that durlnq Aunust 7, 19R5 nnmplln"!, chlnr. 
Dean Hill Road was found to be present wh^n us 1 nq qa** rhrrnnni n<|r-iph-
Ideson Road ** - Indicates that durlnq June 19, V I H S r,.implinn, 1,1,-', 
Mar t In Road T^trachloroethane ,ind T^t r.ich I nrm-i h'-m* wr** r»nmi .n 
Ont lr io Road concent rat Ions of lOOppb a n't f>^ nt'1', r'"'i ' i v I y . 

*** - Indicate* that during .inly /••», 1'"«'t 'Mn-i'li"!, 1,1-
Oichl ornf*th.'tn'T wat found .it. .i rnm^iifr ii i«m •,( \\<\'i,^ 

1 - All concent rat I ons ar»* r«*|ior'_»'»! in ppt>. 

A 
11 
C 
I t 

A 

- T r i c h l o r o e t h y l e n e 
- Tran«;- 1 , 2 = D i c h l o r o r » t h e n e 
- 1 , 1 , 1 - T r i c h 1 o r o n l hnni' 
- 1 , 2-Mi i*h 1 i i ronMi . im ' 
- Tr ic l i | i»r i» i ' | I w l on*"* 

D 
mi 

I 
M 
0 



APPENDIX I (Continued) 

* 

SAMPMNC 

LOCATION 
(NAMK/AIM)MK55i) 

ilonnoy Cm ek 

Hopkins 7B52M 

Mornn 1 3R2D 

Johnson 11271 

Johnson 1B20M 

Maloy 11Ifi! 

Manteqna 239 0 

Mi 1ler 10B1 I 

Ren no 1 1 46T 

Roqers 7RB0M 

Sackott 11401 

Saunders 7B3BM 

JUNE 19, I9B5 

A 

260 

n 

75 

C 

<10 

D 

<10 

A 

<1 

R0 

197 

JULY 

R 

<» 

4 

43 

1, 1985 

C 

2 

1 

2 

D 

<1 

<1 

2 

i 

A 

<1 

19 

31 

<1 

JULY 24, 19ft 

n 

<1 

3 

4 

<1 

C 

<1 

<1 

<1 

<1 

3 

t) 

<1 

<1 

<1 

<1 

AIICUST 

A 

R 

< 1 

46 

29 

22 

n 

i 

< 1 

n 

5 

4 

7, 1 'i n r, 

c 

< 1 

< 1 

•>-

1 

< 1 

r 

.. -

, 

Tr i chloroothylene 
Trans- 1,2-Dichloroehhonn 
1, I, I -Tr ichlornethano 
1 , 2-Hi r:h I nrnof.h.ino 

B - Braqg Street 
fill - Bonn Hill Road 
I - t'lf'son Road 
M - Martin Road 
0 - Ontario Road 

* -

* * _ 

* * * _. 

1 -

Ind icates t h a t durinq Auqtist 7, 19B5 s a m p l i n g , 
c h l o r o f o r m was d e t e c t e d when us Inq qas ciirmn.i i.m|r-n|hy 
I n d i c a t e s t h a t d u r i n q June 19, IIRT s a m p l i n g , 
T « t r a c h l o r o e t h a n e anfl T« , l :nch lorn»Hi i 'n r - w«*»" rmin<? .if 
c o n c e n t r a t i o n s ob 100 ppt> ami hn pph, r ( " ; | » - i . i v f i y . 
I n d i c a t e s t h a t d u r i n g J u l y ?\, l lH ' i '-.amp I i n-t. \, l -
D i c h l orort thano was fnnml ir i r n n ' ^ - n ' r n -.( I ppl>. 
A 1 I c o n c f n t r . i l . ionn . i t " r'*p<>r f i »»• r i n pr- ' ' . 

% 

http://concfntr.il


APPENDIX I (Continued) 

• 

* 

SAMPLING 

LOCATION 
(NAMR/ADDKRSS) 

Seltzer 7644HM 

fthnllman II541 

Hmith 11101 

Smith 1167n 

Rwanqer 7750M 

Tompkins 11551 

Tondryk 119 1 n 

Vellekoop 78H6M 

Wagner 1B970 

Years 7873M 

JUNK 19, 1985 

A 

77 

4 

110 

D 

21 

<2 

41 

C 

1 

<2 

0 

0 

2 

<2 

<10 

JULY 1, 1985 

A 

9B 
-

3 

92 

72 

n 

17 

<1 

16 

19 

C 

• 

1 

<1 

ft 

1 

D 

<1 

<1 

<1 

<1 

JUI.Y 24, nnp> 

A 

<1 

<1 

0 

<1 

<1 

c 

<1 

<1 

D 

<1 

<1 

AHCtirvr 7, 111 

A 

<5 

<5 

<1 

i \ 

p. 

<i 

i 

(' 

;r> 

<5 

: 1 

7. 

A - Tr Ichloroethyl^nn 
H - Trans-1,2-Dichloroothenn 
C - 1,1,1-Trichloro«thane 
D - 1,2-Dlchloroethano 

B - Rraqg Street 
nil - Bean Hill Road 
I - Ideson Road 
M - Martin Road 
O - Ontario Road 

* — 

• * _ 

• ** _ 

1 -

Indicates that durlnq August 7, 19fl5 sampllnq, 
chloroform was detected when using gas chrnmnt.n-ir.i 
Indicates that during June 19, 19R5 samplini, 1,t, 
Tetrachloro»»thane and T^trachloroethene wrr* fnnn»i 
concentrations of 100 ppb and 68 ppb, rn«;|ior:tivf>ly 
Indicates that durlnq July 24, 19H5 sampling. '» ' 
D i ch 1 or oe thane w*s found at * cnnrrnf r-it i «m '.r ? [ 
All concentrations are fjmrtpH in f»f•!-•. 

(5RR NOTE ON NRXT PA<;R) 

o> 



Or, November 1, 1985, the KYSDOH forwarded results cf the 
rr.ost recer.t sampling activity. The results of the S5_: 1 
indicated that no contaminants were found in the crinr-in 
water of the following residents: 

KESIDE::I 

Fessler 
Ghostlaw 
Slade 
Chambers 

ADDRESS 

7783 Martin 
760B Martin 
7796 Martin 
1091 Ideson 

Road 
Road 
Road 
Road 
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Residential Population by Household 

to Receive Bottled Water 

for Korth Eloorr.f ield, New York 

Residence - Kartin Road * in Household 

Garvey 

Vallekop 

Years 

Rogers 

Cavalier 

Hopkins 

Boonstra 

Saunders 

Johnson 

Resident 

Resident 

Fessler 

Bush 

O'Brien 

Swanger 

Slade 

Chostlaw 

Residence 

(7683) 

(7BB6) 

(7873) 

(7880) 

(7665) 

(7B52) 

(7859) 

(7838) 

(7620) 

(7830) 

(7829) 

(7793) 

(7887) 

(7801) 

(7750) 

(7796) 

(7608) 

Bragg Street 

Smith 

Tondryk 

Residence 

(1167) 

(1191) 

Ideson Road 

Shellman 

Toxpkins 

Reano 

(1154) 

(1155) 

(1146) 

3 

2 

7 

2 

2 

2 

2 

3 

5 

4 

4 

4 

4 

4 

4 

4 

4 

(estimate) 

(estimate) 

(estimate) 

(estimate) 

(estimate) 

(estimate) 

(estimate) 

(estimate) 

* in Household 

4 

4 

* in Household 
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Residence - Ides on Read ft in Household 

Freedn-.an 

Sackett 

Johnson 

Cooper 

Kaloy 

Colavito 

Hart 

Chambers 

Endicott 

Smith 

1147) 

1140) 

1 129) 

1121) 

1116) 

1090) 

1111) 

(1091) 

(1108) 

(1110) 

(estimate) 

(estimate) 

(estimate) 

Total ft in household 

Businesses 

Enarc-O-Machine 

Cranes Collision (on Tondryk residence 
property) 

Total ft in Businesses 

,- > 
116 

ft of Employees 

-A 
111 

^ (From NYS Industry 
Directory) 

72 I) /K*.? : r ?J 

Total ft in Businesses * 72 § 1/2 gallon per person = 36 gallons 

Total # in Households = 116 § 1 gallon per perso'n « 116 gallons 

Total ft of gallons/day 152 gallons 
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October 2£, 1PS5 

••'r. Joseph Rotolo, Coordinator 
;.S. Environmental Protection Agency 
V.oodbridge Avenue - Building 209 
Edison, New Jersey ObS37 

Re: Martin Road/Bragg Street 
Water Supply Contamination 
Town of Lima, Livingston County, N.Y. 

Dear Joe-: 

Enclosed is a preliminary bar chart schedule for the 
creation of a water district to supply public water to the Martin 
Road, Bragg Street and Ideson Road areas of the Town of Lima. It 
was prepared by the Town Consulting Engineer, Larsen Engineers-
Architects (Jack Buholtz). The estimate oi development and 
construction timing assumes that the project is being done by the 
Toun of Lima. It projects, optimistically, the beginning of the 
supplying of uater to the affected households in December oi 
1966. 

Unfortunately, without EPA involvement, I doubt that we car. 
meet that schedule. You will note that under items "2" and "3" 
engineering is expected to start in early November, and has in 
fact already been begun on a preliminary basis, and the uater 
supply purchase negotiations are expected to occupy the month o. 
Koveinber. In this instance, we nave two potential suppliers, the 
Monroe County Uater Authority and the City of Rochester, both o: 
uhich have mains in the immediate vicinity of North BloomJield. 
In order to design a system, our engineer will have to be xolC 
uhich source will be the supplier. The engineer uill then desig:-
to that main. No meaningful final design can be completed until 
ue have that information. 

The status oi our situation at this time is that the Nev. 
York State Department of Health has stated in at least two piecc- = 
of correspondence that it would approve only the Monroe County 
Water Authority as a supplier because of water quality. While 
the City of Rochester disputes that position, and has done so ir. 
writing, that decision on the part of the Department of Heaitr. 

M A Y B E R R Y . L I C H T <V- G O L D M A N 

vf .= :- c:: " 

1 t i ' - i " -



I 
I 
I 
I 

: ~ e r.:. r, z. : c• i o . C o c- r - i:. i \ o z ^2 

* :• _ J c r. i J i t a t e i rj favor of t i e i n -; to The Water Authority s y s : e r.. 
The Dt:-r:r.-:::: o: Health would be expected to oppose tieir.p u 
:l;t Cat;. £ys;e::.. 

The City has promised to oppose during the approval procet-
iht tieinz to the Water Authoritv system. 

I Or. a local basis, I must make an application for vattr 
ojree approval to the Water Resources Bureau of the New York 
State Department of Environmental Conservation. Notwithstanding 

Ithat organization has promi sed to act expeditiously because of 
the emergency status in this area, any opposition to the water 
source application will absorb time and potentially require 
hearings. The bar chart schedule does net provide ior a;i 

•extended approval process. 1 do not know whether the depth of 
Bfeeling on the part of the City and the Department oi Health is 
sufficient to warrant litigation by the losing party. In any 

Ease, design will certainly be held up until a final determ-
nation of a supplier is made. 

t What I appear to be currently facing are two emergencies, 
irst, 1 face the emergency of approximately forty households 

surviving without potable water. Second, I face the emergency of 
^jeing a very small pawn in a chess game between larger political 
Entities. As you know, I also am facing the clod; running on the 
^t'D grant for the larger project which will supply the Village of 
Lima from the North Bloomfield area and will resolve its inade­

quate supply problems. That can't go forward until the North 

i 
i 

I 

i 
i 
i 
i 
i 
i 

Uoomiield situat ion is resolved. 

In summary, my message to you is: HELP! 

Very truly yours, 

RSM mas Richard S. .'.'ayberry 
Town Attorney 
Town oi Liir.i 

V r -

vC : S e e A t t a c h e d L i s t 
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Removal Funding Request for An Alternate Water Supply for 

IJCCT: North Bloomfield, Town of Lima, Livingston County, New York -
ACTION MEMORANDUM 

ROM: 

TO: 

Joseph Rotola, On-Scene Coordinator^~J^QL^J^K. /L&&C&-
Response and Prevention Branch ' 

Christopher J. Daggett 
Regional Administrator 

THRU: WilliaTff\J. LibrF2<rî K3Tr*ecM3r 
Emergency and Remedial Response Division 

I. EXECUTIVE SUMMARY 

On August 15, 1985 Norman.Nosenchuck, Director of the 
Division of Solid and Hazardous Waste for the New York 
State Department of Environmental Conservation (NYSDEC) 
formally requested that the United States Environmental 
Protection Agency (EPA) assess a documented groundwater 
contamination problem affecting residents of North 
Bloomfield, New York for a CERCLA Immediate Removal 
Action. 

During the months of March through November of 1985, 
the New York State Department of Health (NYSDOH) and 
the Livingston County Department of Health (LCDOH) 
sampled thirty-eight private residential drinking 
water wells and one drinking water well utilized by a 
local industrial facility. The sampling results were 
received by this office on August 15, 1985 and on 
November 1, 1985. The results of these sampling activ­
ities indicated that twenty-two of these wells are 
contaminated with varying concentrations of trichloro-
ethylene, 1,1,1-trichloroethane, trans 1,2-dichloro-
ethene, 1,1,2-trichloroethane, 1,2-dichloroethane and 
tetrachloroethylene. Of these, three (3) exceeded 
EPA's 200 ppb 10 day Health Advisory Level for Tri-
chloroethylene, four (4) exceeded the NYSDOH Guideline 
limits for potable water, two (2) more closely approach­
ed that guideline and thirteen (13) showed contamination 
above quantifiable detection levels. 

On December 2, 1985, EPA initiated bottled water deli­
very at residences in the contaminated area and area 
at risk. The provision of bottled water will continue 
until a permanent solution can be planned and implemented 
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Based on these data and the fact that the affected 
residential population currently depends on their 
wells as a sole source of potable water, there is a 
potential significant and immediate threat to human 
health- A removal action under CERCLA is recommended 
to provide for the installation of a water main and 
distribution system to residents identified as being 
in areas of risk. 

BACKGROUND 

A. Site Setting/Description 

North Bloomfield is a small residential community 
located in the northwestern portion of the Finger 
Lakes Region of New York State. The area is rural 
in nature and is comprised primarily of farmland 
(a location map is presented in Figure 1). The 
only industrial/commercial establishments in the 
area consist of Cranes Collision, an automobile 
repair shop (located at the Tondryk residence) and 
Enarc-O-Machine Products, Inc.,a manufacturer of 
screw machine products, and drain and shut-off 
valves. 

As illustrated in Figure 2, North Bloomfield is 
bisected by Honeoye Creek which flows in a norther­
ly direction toward the town of Honeoye Falls. 
With the exception of approximately four homes, 
residents to the east of the creek are on a public 
water system served by the Monroe County Water 
Authority (MCKA). The residents located to the 
west of Honeoye Creek rely on private wells for 
their drinking water. The location of the two 
nearest existing mains (City of Rochester and 
MCWA) are presented in Figure 2. 

The area of known groundwater contamination is 
limited to that portion of North Bloomfield which 
is included in the Town of Lima and is located 
west of Honeoye Creek, including Ideson Road and 
portions of Bragg Street and Martin Road. All of 
the (four) homes located to the east of Honeoye 
Creek known to be on wells have been found to be 
uncontaminated. 

B. Quantity and Types of Substances Present 

The five major organic contaminants that have been 
identified during past residential well sampling 
and analysis activities include: 
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Contaminant 

Trichloroethylene 

Trans 1,2-Dichloroethene 

1,1,1-Trichloroethane 

1,1,2,2-Tetrachloroethane 

Tetrachloroethane 

Maximum 
Concentration 
Found (ppb) 

1,800 

89 

560 

68 

100 

Statutory Source 
for Designation 
under CERCLA 

Clean Water Act 
Section 311(b)(4 

Clean Water Act 
Section 307(a) 

Clean Water Act 
Section 307(a) 

Clean Water Act 
Section 307(a) 

Clean Water Act 
Section 307(a) 

A summary of the contaminants found in the area's 
drinking water is presented in Appendix I. Table I 
summarizes all data collected that exceed EPA 10-day 
Health Advisory levels. Table II presents those 
contaminants that exceed or approach NYSDOH Drinking 
Water Standards. A summary of the toxicological 
characteristics of each contaminant is presented in 
Table III. 

C. This site is not on the National Priorities List 
(NPL). 

III. THREAT 

A. Threat to Public Exposure 

This is a case of actual contamination at the tap in 
twenty-one residences and one local industry. In ad­
dition, there is the threat that this contamination 
may affect eleven additional nearby residences in the 
immediate future. 

The maximum total concentration of contaminants in 
this area was found at the Enarc-O-Machine site with 
a total of 2,170 ppb of organics. Although an EPA 
Health Advisory level has not been designated for the 
major contaminant at the Enarc-O-Machine site, 1,1,1-
trichloroethane this total greatly exceeds th.e NVSDOH 
drinking water guidelines of 100 ppb total organic 
chemicals. Trichloroethylene has been observed in 
three wells at levels of 1,800 ppb, (at the Enarc-O-
facility) 318 ppb and 260 ppb, all of which exceed 
the 200 ppb EPA 10-Day Health Advisory for this 
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contaminant. Of the residences affected, seven (7) 
in total, including the three above, exceed the NYSDOH 
guideline limits for potable water. Homes exceeding 
EPA 10-day Health Advisory levels and NYSDOH guidelines 
are presented in Figure 3. 

On November 13, 1985, a Maximum Contaminant Level 
(MCL) of 5 ppb was proposed for trichloroethylene. 
MCL's are enforceable levels established under the 
Safe Drinking Water Act which specify acceptable con­
centration's of volatile organics in public potable 
water supplies. The MCL is set as close as feasible 
to the Recommended Maximum Contaminant level (RMCL), a 
concentration that would result in no known or anti­
cipated health effect. EPA has established an RMCL 
for trichloroethylene of 0. Of the twenty-two (22) 
wells that have been found to contain contaminants, 
nineteen (19) exceed the proposed MCL for tri­
chloroethylene. 

In addition to the potential for exposure through 
drinking or eating food prepared with water, tests have 
been conducted at Pomona Oaks, New Jersey which show 
that when showering with water contaminated with vola­
tile organics, the levels of the contaminants in the 
air become significantly elevated and thus pose an ad­
ditional hazard by direct contact (skin absorption) and 
by inhalation. 

The presence of several chlorinated hydrocarbons within 
the groundwater also poses a potential for synergistic 
toxic effects resulting from exposure to a combination 
of these compounds. 

Due to the nature of the geology in the study area, 
which consists of shale, vertical and horizontal 
fractures may result in highly unpredictable con­
taminant migration. In addition, soil overlying the 
shale and in the immediate vicinity of Enarc-O-Machine 
Products (the suspected source of contamination) be­
longs to the Palmyra fine sandy loam series. Having 
developed from a parent material of glacial outwash 
consisting of sand and gravel, this soil is well drain­
ed down to the water table or rock. Such character­
istics indicate a high potential for contaminant 
migration. 

An attempt to characterize the aquifer would require 
the installation of monitoring wells and the imple­
mentation of a long term sampling plan which, due to 
time considerations, are beyond the scope of an im­
mediate removal action. Therefore, it is recommended 
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that all residences within the contaminated area and 
area at risk be included and connected to the proposed 
new watermain (See Figure 4). 

B. Evidence of Extent of Release 

Sampling and analyses performed by NYSDOH and LCDOH 
have identified an incidence of contaminated ground­
water which is quantitatively described in Section 
II-B. 

As presented in Figure 4, the extent of contamination 
and area at risk includes 33 drinking water wells of 
which, twenty-two currently have contamination at the 
tap. 

C. Previous Actions to Abate Threat 

The NYSDOH and LCDOH have advised residents at public 
meetings and by letter of the concentrations of 
contaminants found in their drinking water and recom­
mended that they use bottled water or some alternate 
supply-
On December 2, 1985, EPA initiated bottled water 
delivery at residences in the contaminated area and 
area at risk. This action will continue until a per­
manent alternate water supply can be provided. 

Regional management decisions concerning provision 
of bottled water to commercial establishments resulted 
in not supplying Enarc-O-Machine Company or Crane's 
Collision. 

D. Current Actions to Abate Threat 

On July 12, 1985, the Town of Lima received a Small 
Cities Grant from the U.S. Department of Housing and 
Urban Development (HUD). The purpose of the $600,000 
grant was to interconnect Lima's existing water supply 
system with that of either the Monroe County Water 
Authority or the City of Rochester. Presently, the 
town utilizes two water supply wells that have, over 
the years, decreased in both quality and yield. As a 
result of this grant, these wells will eventually be 
abandoned. The total cost of this project has been 
estimated to be between 1.4 and 1.7 million dollars. 

On February 12, 1986, the Town of Lima and one of the 
potentially responsible parties in this matter, Enarc-
O-Machine Products, Inc., made a proposal to EPA 
whereby the Town would install water mains and resi-
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dential hookups to serve the residents at risk in 
North Bloomfield with the help of a $100,000 con­
tribution from Enarc-O. The Town's willingness to 
undertake this project, however, was contingent 
upon the outcome of a public referendum regarding 
the issue of whether a local water district should 
be created. This referendum was defeated on April 
8, 1986. It now appears doubtful, at best, that 
the Town could install water mains in North Bloom-
field in a timely manner. 

ENFORCEMENT 

EPA's enforcement efforts thus far officially recognize 
three potentially responsible parties: Enarc-O-Machine 
Products, Inc., Enarc-o's parent company, Kaddis Manu­
facturing Corp., and the president of each of those 
companies, Ronald Iannucci. As noted previously, the 
highest total concentrations of contaminants found in 
North Bloomfield thus far have been in the well at 
Enarc-O's facility. EPA has sent notice letter to 
Enarc-O, Kaddis Manufacturing and Ronald Iannucci. In 
response to these letters, the PRP's have denied respon­
sibility for the groundwater contamination in the area 
and have declined to volunteer to undertake, on their 
own, either the provision of bottled water to the resi­
dents at risk or the installation of water mains. As 
noted above, Enarc-O has offered to help the Town fund 
the water main project for North Bloomfield should the 
Town undertake this project itself. As stated above, 
however, it does not appear that the Town would be able 
to install the mains in a timely manner. 

PROPOSED PROJECT AND COST 

A. Objective of the Project 

The primary objective of this proposed action is to 
mitigate the existing threat to public health 
imposed by contaminants found in the water supply 
of the residents of North Bloomfield, NY. In order 
to accomplish this objective, it will be necessary 
to extend the existing water main and provide 
hookups to residents in the risk area (Figure 4). 

The area of major concern is presented in "Figure 5 
and consists of 32 residences and one industry that 
are proposed to be included in this action* 



80 
-7-

The installation of the main can be accomplished by 
contracting one of two public water authorities. 
Both the city of Rochester and the Monroe County 
Water Authority (MCWA) have existing mains at the 
site and are both capable of extending their 
systems through the use of on line contractors. 

Until recently, the NYSDOH recommended against 
using the City of Rochester due to their failure 
to meet state drinking water requirements for 
turbidity. However, due to strong opposition from 
the city and potential delays in the main installa­
tion, the NYSDOH requested a meeting between NYSDEC, 
the Town of Lima, MCWA and the City of Rochester. 
At the meeting, all parties agreed that the most 
expeditious solution for resolving the current 
drinking water contamination problem would be to 
extend the City of Rochester's system to all affec­
ted and potentially affected residents in North 
Bloomfield. During times when the City of Rochester's 
water could not meet state standards for turbidity, 
the Town of Lima would purchase filtered water 
from the MCWA via a connection on Ontario Street. 

A letter from the NYSDOH which summarizes the re­
sults of this meeting is presented in Appendix III. 

B. Project Estimated Cost 

The estimated costs for water distribution system 
are stated below and include taps, meters, and 
hookups to all 33 affected and potentially affected 
dwellings on private wells. In addition to costs 
provided below, a detailed cost breakdown is pro­
vided in Table IV. 

The 1700* of 12" pipe included in the project costs 
is required to allow sufficient flow in the project 
area while maintaining adequate water pressure 
during periods when the Monroe County Water Author­
ity is used as a source of potable water. This 
pipe would be installed on Ideson Rd. to it's 
intersection with Martin Rd. and then West to the 
City of Rochester water main. 
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Estimated project costs are as follows: 

1) Materials - Ref. Page 21 $170,532 

2) Equipment - Ref. Page 21 41,846 

3) Labor - - Ref, Page 21 83,354 

$295,732 

4) 20% Contingency of items #1, #2, and #3 59,146 

Subtotal (Mitigation Contract Costs) $354,878 

5) Extramural (TAT) Costs $36,000 

6) Intramural EPA Costs $20,000 

Subtotal $410,878 

7) Other Costs 15% of all above costs 61,632 

Total Estimated Project Cost $472,510 

Monies authorized to date on previous 40,036 
removal action (bottled water) 

TOTAL $512,546 

C« Project Schedule 

The provision of bottled water was approved on 
November 27, 1985, with the first shipment of 
water to the residents taking place on December 2, 
1985. 

Mobilization of equipment and materials for the 
installation of the water main by the City of 
Rochester is expected to take 2 weeks. The City 
has agreed to work with the design previously com­
pleted for the North Bloomfield area by the City 
of Lima's consulting engineers-
Excavation, placement of piping and backfilling is 
estimated to require 5 months, depending on the 
extent of rock in the area. Household connections 
will also be installed during this time period. 
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The City of Rochester has also proposed to phase 
the main installation. The first phase would 
extend the existing main down Martin Road and pro­
vide potable water to those residents with the 
highest concentrations of contaminants. This por­
tion of the work can be completed in approximately 
2.5 months. 

A prerequisite for the successful completion of the 
above work will be the prior agreement of each 
homeowner to pay for their own water. 

Consideration was given to installing activated 
carbon treatment units instead of a water main. 
However, this option was rejected based on the 
following reasons: 

1. The presence of fractured rock presents a 
high potential for long terra contamination to 
exist. The high potential for random intermittent 
releases exists and systems would have to be main­
tained and operated for an extended period of time. 

2. Conditions described above would require the 
implementation of a long term monitoring program 
to ensure against breakthrough. In addition to 
frequent sampling, the provision of costly virgin 
carbon would be necessary. 

3. Without funding by EPA, the state and the county 
have not agreed to maintain and operate the proposed 
activated carbon treatment systems beyond the CERCIA 
six-month time limit. Without a proper maintenance, 
operation and monitoring program, it is likely that, 
over an extended period of time, many of the homes 
would show breakthrough contamination. Prior EPA 
experience with long term state and county mainte­
nance and operation of such systems has been unsat­
isfactory (I.e., Olean, NY). 

4. The total estimated contracting cost to provide 
filters and associated sampling for the 32 homes 
and one industry in question is estimated at $348,000 
(See Appendix V). This cost exceeds the $295,732 
contracting costs for installation of the watermain. 
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It appears from the above that the installation of 
a water main is the most cost effective viable 
action alternative. It will result in a rapid and 
permanent solution to drinking water contamination 
in the North Bloomfield, NY area. 

I therefore recommend your approval of the mains 
extension installation described above to provide 
a safe supply of drinking water to the residents 
of the North Bloomfield, NY area. 

The estimated cost of this project is $472,510, of 
which $354,878 are for mitigation contracting. 
Approval would bring the authorized contracting 
funding to $386,692 and the total authorized funding 
to $512,546. I u j ^ n ^ |ji,m.w •. 

It is understood that pending reauthorization of 
CERCLA, funding for this project is not now avail­
able. Therefore, implementation of this action 
cannot be started until funds are available. Mean­
while, bottled water will continue to be provided. 

Your authority to authorize these funds is pursuant 
to Deputy Administrator Alvin Aim's April 16, 1984 
memorandum. Delegation Number 14-1-A. 

Approval: ( Ju fLL^J.- i\y/^J0 Date: 3t/AJL ( ( \j$j 

Disapproval: Date: 

cc: W. Librizzi, 2ERR 
F. Rubel, 2ERR-RP 
G. Zachos, 2ERR-RP <--
S- Luftig, 2ERR-SIC 
G. Pavlou, 2ERR-NYCRA 
J. Marshall, 20EP 
L. Diamond, 20RC-SUP 
R. Gherardi, 20PM-FIN 
P. McKechnie, 2IG 
P. Flynn, PM-214F (EXPRESS MAIL) 
T. Fields, WH-548B 
H. Longest, WH-548 
N. Nosenchuck, NYSDEC 
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Request for a Ceiling Increase for Removal Activities at North 
Bloomfield, Town of Lima, Livingston County, New York 

Joseph 0. Rotola, OSC ^2*d £,/cH?lf--
Response and Prevention Branch 

Christopher J. Daggett 
Regional Administrator 
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JfWJL LuhtL 
THRU: Stephen D. Luftig, Acting Director / / 

Emergency and Remedial Response Division ' 

ISSUE 

The intent of this ceiling increase request is to extend bottled 
water delivery to residents of North Bloomfield, New York, that 
either have contaminated drinking water or are located in an area 
at risk. The provision of bottled water will continue until a 
water main and distribution system is installed. 

Although an action memorandum which proposes the installation of 
the water main was approved on June 11, 1986, construction was 
delayed due to on-going legal proceedings between EPA and the 
Potentially Responsible Party (PRP) {Enarc-O-Machine Products), 
the unavailability of funding, and complications relating to the 
establishment of a water district in the affected area. 

The total authorized funding was increased on June 11, 1986, from 
$40,036 for bottled water to $512,546. This amount included our 
estimate of funds necessary to install a water main in the af­
fected area as well as our estimate of funds needed to continue 
to provide bottled water. Due to delays beyond our control, in 
order to continue bottled water delivery until the water main is 
installed, a ceiling increase of $40,454 is necessary. This 
increase will result in a new total project ceiling of $553,000 
of which $418,500 will be for mitigation contracting, 

BACKGROUND 

North Bloomfield is a small residential community located in the 
north western portion of the Finger Lakes Region of New York 
State. Past sampling of residential wells in this area has 
identified an area at risk which includes 32 residences; of which, 
twenty-two wells are contaminated with varying concentrations of 
volatile organic compounds. Of these, two exceed EPA's 200 ppb 
10-Day Health Advisory for trichloroethylene, five exceed the New 
York State Department of Health Guideline limits for potable water 
and two more closely approach that guideline. 

REGION II FORM 1320-1 (9/85) 
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T h i s p rob l em i s compounded by t h e g e o l o g y of t h e a r e a which c o n ­
s i s t s of f r a c t u r e d s h a l e . V e r t i c a l and h o r i z o n t a l f r a c t u r e s may 
r e s u l t i n h i g h l y u n p r e d i c t a b l e c o n t a m i n a n t m i g r a t i o n . 

RESPONSE HISTORY 

EPA h a s been p r o v i d i n g b o t t l e d wa t e r t o 32 r e s i d e n c e s and one 
commerc ia l e s t a b l i s h m e n t s i n c e December 2 , 1985. S i n c e a l l l e g a l 
e f f o r t s t o d a t e have f a i l e d , EPA w i l l i n i t i a t e removal a c t i v i t i e s 
by c o n t r a c t i n g t o t h e C i t y of R o c h e s t e r fo r t h e i n s t a l l a t i o n of 
t h e w a t e r main and d i s t r i b u t i o n s y s t e m . To d a t e , $ 2 9 , 8 9 8 . 1 2 of 
t h e $40 ,036 p r e v i o u s l y a u t h o r i z e d Eor b o t t l e d wa te r h a s been e x ­
p e n d e d , 

SUMMARY OF COSTS 

A summary of b o t h c u r r e n t and p r o p o s e d c o s t s a r e p r e s e n t e d be low: 

Current Ceiling Proposed Ceiling 
Water main in s t a l l a t ion (includes: 

TAT, EPA and mitigation 
contract ing cost $472,510 $472,510 

Provision of Bottled Water 40,036 80,072 

Total Project Ceiling $512,546 $552,582 
„ ™ , s a y $553,000 

RECOMMENDATION 

The increase in funding requested in this memorandum will ensure 
that the affected residents in North Bloomfield will have a source 
of potable water until a water main is installed and becomes oper­
able. The anticipated completion date of the main installation is 
November 1987. 

I, therefore, recommend your approval of this ceiling increase of 
$40,454, Your approval would raise the total project ceiling for 
this site from $512,546 to $553,000 of which $418,500 is for miti­
gation contracting. You may indicate your approval or disapproval 
by signing, below. 



U i 86 

-3-

Your authority to authorize these funds is pursuant to Deputy 
Administrator Alvin Aim's April 16, 1984 memorandum. Delegation 
Number (4̂ .1 -A) . . \ K 

Approval(_/Cy_^C%^ ^ ' (Jk.uOJp Date 

Disapproval 
^ 

Date 

cc: S. Luftig, 2ERR 
F. Rubel, 2ERR-RP 
3. Sprague, 2ERR-RP 
G. Zachos, 2ERR-RP 
J. Czapor, 2ERR-SC 
J. Marshall, OEP 
B. Adler, 20RC-ARC 
R. Gherardi, 20PM-FIN 
P. Flynn, PM-214F (EXPRESS MAIL) 
T. Fields, WH-514B 
H. Longest, WH-548 
N. Nosenchuck, NYSDEC 
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POLLUTION REPORTS 
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U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

DATE: June 18, 1986 

Region II 
Response and Prevention Branch TO: Data Base Manager 
Edison, New Jersey 08837 C. Daggett, EFA 

W. Librizzi, ETA 
201-321-6656 Office (FTS 340-6656) F. Rubel, ERA 
201-548-8730 24-Hour Emergency (Also FTS) J. Marshall, EPA 

J. Czapor, EPA 
G. Pavlou, EFA 
N. Nosenchuck, EPA 
R. Tramontano, NYSDOH 
E. Schaaf, EPA 
ERD, Washington (Data-gram) 
NRC 
TAT 

POLREP NO.: One (1) (Phase Jl\ 
SITE NAME: North Bloanfield, NY 
SITE *: L9 
POLLtJIANT: Vola t i l e Organics 
CLASSIFICATION: Major 
SOURCE: Po ten t ia l ly Responsible Party 
LOCATION: North Bloanfield, Town of Lima, Livingston County, NY 

1. SITLRTION: 

A. On November 11, 1985, the Director of the Emergency and Remedial Response 1/ 
Division authorized a removal action which proposed to provide bottled water 
to 32 residences in North Blccmfield, NY. Drinking water wells in this area 
were found to be contaminated with varying concentrations of volatile organic 
canpounds. Bottled^water delivery began on December 2, 1986.) \y^ 

" B. On June 2, 1986, the Regional Administrator authorized a request for an , 
exemption from the six month limit on CERCIA removal actions. Presently, {.b- ' 
bottled water delivery has been extended to December 30, 1986. 

C. On June 11, 1986, the Regional Administrator authorized a CERCIA removal \/ 
action which proposes to install a water main in the affected area and area 
at risk. However, this action is contingent upon CERCLA reauthorization 
and the availability of funding. 

2 . ACTION TAKEN; 

A. Bottled water is being delivered to 32 residences on a weekly basis. 

B. The Town of Lima has initiated activities necessary to establish a water 
district in the North Bloanfield area. This district will consist of 
only the residences in the affected area and area at risk. 
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C. EFft i s present ly working with local o f f i c i a l s on the establishment 
of a contract ing mechanism for construction a c t i v i t i e s . 

. FIERNCIAL ACCOUTRING; 

A. Total Projected Ceiling Authorized $40,036. 

B. Total Funds Authorized for Mitigation Contracts $31,814. 

C. Estimate of Total Expenditures to Date $13,670. 
For an Mitigation Contract DQJt KCS-305 

D. Unobligated Balance Remaining for Contract $18,144. 
Mit igat ion. 

E. Other Extramural Cost 

1. TAT Expenditures (Salary and Travel) thru 6/2/86) $585.07 

F. Intramural Removal Costs Not Available 

G. Total Expenditures (D, F, G) $14,255.00 

H. Percent of Ceiling 35.6% 

. FUTURE PIANS AND RECOMMENCATICNS: 

A. The OSC w i l l maintain contact with local and s t a t e o f f i c i a l s while 
a water d i s t r i c t i s being establ ished. 

B. Actual construction awaits reauthorizat ion of CERCIA. 

FltfeL POLREP Further POLREPS FORTHCOMING X 
(TAT) 

Submitted by: Cd ^7 / /£^^i 
x ^^Response and Prevention Branch 

June 25, 1986 
Date Released 



U.S. ENVIROWEOTAL PROTECTION AGENCY 

POLLUTION REPORT 

CATE: August 20, 1986 

Region I I 
Response and Prevent ion Branch TO: E&ta Base Manager 
Edison, New J e r s e y 08837 C. Dagget t , EPA 

J . Marshall,EPA 
S. L u f t i g , EPA 
F . Rubel, EPA 

201-321-6656 Office (FTS 340-6656) J . Czapor, EPA 
201-548-8730 24-Hour Emergency (Also FTS) G. Pavlou, EPA 

E. Schaaf, EPA 
N. Nosenchuck, NYSDEC 
ERD, Washington (Data-gram) 
R. Tramontano, NYSD08 
TAT 

POIi*EP NO.: TWO (2) Phase I I 
INCIDENT/SITE M0.: North Bloomfield, N.Y. 
POLLUTANT: V o l a t i l e Organics 
CLASSIFICATION: Major 
SITS/SPILL NO.: L9 
SOURCE: P o t e n t i a l l y Responsible Pa r ty 
LOCATION: North Bloomfield, Tawn of Lima, Liv ings ton County, NY 

1 . SITUATION: 

A. .t0n June 2, 1986, the Regional Administrator authorized a request for 
•an exemption from the six month limit for the CE*CLA removed action 
which was providing bottled water to residents in North Bloomfield, 
New York. Presently bottled water delivery has been extended to 
December 30, 1986. 

B. On June 11, 1986, the Regional Mministrator authorized a CERCIA re­
moval action which proposes to install a water main in the affected 
area and area at risk. However, this action is contingent upon 
CERCIA reauthorization and the availability of funding. 

2. ACTION TAKEN: 

A. Bottled water is being delivered to 32 residences on a weekly basis. 

B. The Tawn of Lima has initiated activities necessary to establish a 
water district in the North Bloanfield area. This district will 
consist of only the residences in the affected area and area at risk. 

C. Insurance companies of The potentially responsible party are presently 
discussing the possibility of funding the installation of the water 
main in the affected area. 
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C. EPA is presently working with local officials on the establishment 
of a contracting mechanism for construction activities. 

3. FINANCIAL ACCOUNTING: 

A. Total Project Ceiling Authorized S 40,036.00 

B. Total Funds Authorized for 
Mitigation Contracts $ 31,814.00 

C. Estijrate of Total Expenditures to Date 
for Mitigation Contract DCNff KCS-305 $ 17,170.00 

D. Unobligated Balance Remaining for Contract 

Mitigation. $ 14,644.00 

E. Other Extramural Cost $ 722.95 

F. Intramural Removal Costs $ 2,429.00 

G. Total Expenditures (D, F, G) 5 17,795.95 

H. Percent of Ceiling 44.4% 

4 . FUTURE PIANS AM) RECCtiMENDATIONS: 

A. The OSC wi l l maintain contact with loca l and s t a t e o f f i c i a l s while 
a water d i s t r i c t i s being es tab l i shed . 

B. Actual construction awaits reauthorizat ion of CHHA. 

FURTHER 
POIREPS 

FINAL FOIfiEP v FCRTHCCMIM3 X SUBMITTED BY ^^/ /AU+<*~ 

Joseph Rotola, OSC 
Response & Prevention Branch 

DATE OSC RELEASED: 

» 
J 



U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

DATE: October 20 , 1986 

Region II 
Response and Prevention Branch TO: 
Edison, New Jersey 08837 

201-321-6656 Office (FTS 340-6656) 
201-548-8730 24-Hour Emergency (Also FTS) 

POLREP NO.: Three (3) Phase II -
SITE NAME: North Bloarafield, NY 
SITE #: L9 
POLLUTANT: Volatile Organics 
CLASSIFICATION: Major 
SOURCE: Potentially Responsible Party 
LOCATION: ttorth Blocmfield, Town of Lima, Livingston County, NY 

1. SITUATION: 

A. On June 2, 1986, the Regional Administrator authorized a request for an 
exemption from the six month limit on CERCLA removal actions. Presently, 
bottled water delivery has been extended to December 30, 1986. 

B. On June 11, 1986, the Regional Administrator authorized a CERCLA removal 
action which proposes to install a water main in the affected area and area 
at risk. However, this action is contingent upon CERCLA reauthorization 
and the availability of funding. 

2. ACTION TAKEN: 

A. Bottled water is being delivered to 32 residences on a weekly basis. 

B. Ttie Town of Lima has initiated activities necessary to establish a water 
district in the North Bloorafield area. However, recent discussions with 
NYSDEC and NYSDOH (reviewers of the water district application) indicate 
that the town has yet to submit their application for the district. 

Data Base Manager 
C. Daggett, EPA 
J. Marshall, EPA 
F. Rubel, EPA 
M. Randol, EPA 
G. Zachos, EPA ^ 
B. Sprague, EPA 
J. Czapor, EPA 
G. Pavlou, EPA 
N. Nosencnuck, EPA 
R. Tramontano, NYSDOH 
H. Gluckstern, EPA 
ERD, Washington (Data-gram) 
NRC 
TAT 
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C. - On-going discussions between insurance companies of the potentially 
responsible party have yet to result in a committment to fund the 
installation of a water main. 

D. Letters have been distibuted by EPA that request the documentation 
necessary to contract to the City of Rochester for the installation 
of the water main in the effected area. 

E. EPA is presently working with the Bnergency Response Contracting Section 
in Washington, DC on procedures necessary in establishing a contracting 
mechanism so that construction can begin as soon as monies are available, 

FINANCIAL ACCOUNTING: 

A. lotal Projected Ceiling Authorized cV *"~/ / $40,036. 

B. Total Funds Authorized for Mitigation Contracts o^M $31,814. 

C. Estijnate of Total Expenditures to Date £))y\ • $22,533. 
For an Mitigation Contract DCN# KCS-3Q5 l 

D. Unobligated Balance Remaining for Contract $ 9,281. 
Mitigation. 

E. Other Extramural Cost 

1..t OAT Expenditures (Salary and Travel) thru 6/2/86) $722.95 
s 

F. Intramural Removal Costs $ 3,201.00 

G. *lt>tal Expenditures (C, E, F) $26,456.95 

H. Percent of Ceiling 66.60 % 

FUTURE PLANS AND RECOMMENDATIONS; 

A. Bottled water delivery will continue. 

A. The OSC will maintain contact with local and state officials while 
a water district is being established. 

B. EPA will continue efforts in establishing a contract with the City 
of Rochester. 

FIlftL POLREP Further POLREPS FORTHCOMING X 
<TAT) 

Submitted by: y / ^w^g-<C //^C^T^n^ 
Jdse'ph ftotola, OSC 

-/Response and Prevention Branch 

October 20, 1986 
Date Released 
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U.S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

DATE: July 7, 1987 
Region II 
Response & Prevention Branch TO: C. Daggett, EPA 
Edison, NJ 08837 S. Luftig, EPA 

F. Rubel , EPA 
(201) 548-8730 - Commercial and FTS J. Marshall, EPA 

24 Hour Emergency G. Zachos, EPA 
ERD, Washington , 

(E-Mail) 
W. Mugdan, EPA 
W. Andrews, EPA 
N. Nosenchuck, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: Four (4) Phase II 
INCIDENT/SITE NO.: North Bloomfield, New York/L9 
POLLUTANT: Volatile Organics 
CLASSIFICATION: Major 
SOURCE: Unknown 
LOCATION: North Bloomfield, Town of Lima, 

Livingston County, New York 
AMOUNT: Unknown 
WATER BODY: Groundwater 

1 * i'lJU AT I ON : 

A. On November 11, 1985, the Director of the Emergency 
and Remedial Response Division authorized a removal action 
which proposed to provide bottled water to 32 residences in 
North Bloomfield, N.Y. Drinking water wells in this area 
were found to be contaminated with varying concentrations 
of volatile organic compounds. Bottled water delivery 
•began on December 2, 1985. 

B. On June 11, 1986, the Regional Administrator 
authorized a CERCLA removal action which proposes to 
install a water main in the affected area and area at 
risk. However, this action is contingent upon CERCLA 
authorization and the availability, of funding. 

2 * ACTION TAKEN: 

A. Bottled water is being delivered to 32 residences on a 
weekly basis. 

B. On June 4, 1987, EPA executed a letter contract with 
the City of Rochester to install a water main In the affected 
area . 
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H. T o t a l E x p e n d i t u r e s as 
of 0 6 / 3 0 / 8 7 and Z 
of I m i l l i o n 

$ 34,923 
(3.49% 1M) 

I. Percentage of Total Project 
Ceili ng 

6.812 

FINAL POLREP 

(TAT) 

FURTHER 
POLREPS 

FORTHCOMING SUBMITTED BY 
C. Agnihotri , OSC 
Response & Prevention 
Branch 

Date Released 
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U . S . ENVIRONMENTAL PROTECTION AGENCY, REGION I I 

I2LL2II5.!! REPORT 

DATE: July 20, 1987 
Region II 
Response & Prevention Branch TO: C. Daggett, EPA 
Edison, NJ 08837 S. Luftig, EPA 

F. Rubel, EPA 
(201) 548-8730 - Commercial and FTS J. Marshall, EPA 

Ik Hour Emergency G. Zachos, EPA 
J. Czapor, EPA 
ERD , Washington, 

(E-Mail) 
B. Alder, EPA 
W. Andrews , EPA 
N. Nosenchuck, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: Five (5) Phase II 
INCIDENT/SITE NO.: North Bloomfield, New York/L9 
POLLUTANT: Volatile Organics 
CLASSIFICATION: Major 
SOURCE : Unknown 
LOCATION: North Bloomfield, Town of Lima/Honeoye Falls 

Livingston/Monroe County, New York 
AMOUNT: Unknown 
WATER BODY: Groundwater 

i. SITUATION: 

A. On November 11, 1985, the Director of the Emergency 
and Remedial Response Division authorized a removal action 
which proposed to provide bottled water to 32 residences in 
North Bloomfield, N.Y. Drinking water wells in this area 
were found to be contaminated with varying concentrations 
of volatile organic compounds. Bottled water delivery 
began on December 2, 1985. 

B. On June 11, 1986, the Regional Administrator 
authorized a CERCLA removal action which proposes to 
install a water main in the affected area and area at 
risk. 

C. Over the past year, the installation of the water main 
has been delayed due to the unavailability of CERCLA funds, 
the town's difficulty in establishing a water district and 
attempts to reach settlement with a potentially responsible 
party . 
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2. ACTION TAKEN: 

A. Bottled water is being delivered to 3 2 residences on a 
weekly basis. 

B. The City of Rochester Water Works mobilized construction 
equipment and other materials (main pipes, hydrants, valves, 
etc) at the site. 

C. On July 13, 1987, the City of. Rochester Water Works 
(RWW), a contractor to USEPA, commenced Installation of 
a water main at the site. A tapping into the existing 
water main was initiated by the contractor. 

D. A tapping into the City of Rochester's existing 
water main was completed on July 14, 1987. 

E. On July 15, 1987, the RWW contractor initiated 
preparation for the Installation of a water meter vault 
and a bypass system. 

F. A precast concrete meter vault and a bypass system 
was completed on July 16, 1987. 

G. The ERCS contractor provided a command post on 
July 16, 1987. 

3. FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA 
Co.affected homes until Che homes in the risk area are 
corinecced to the City of Rochester water supply system. 

B. The RWW contractor will continue Co install a water 
main according Co the scope of work outlined In the contract 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized 

B. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 

$ 553,000 

418,500 

C. Funds Authorized for Bottled Water 
Delivery (0.H, Materials) 
DCN 0KCS-3O5 

D. T o t a l Funds A u t h o r i z e d f o r a l l 
M i t i g a t i o n C o n t r a c t s 

47,720 

466,220 
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E. Estimated Total Expenditures 
For All Mitigation Contracts 
As of 07/17/87 

l.a. ERCS Contract Cost for 
Bottled Water Delivery 
Plus Other Costs At Site 
As of 07/17/87 

l.b. Balance Remaining for 
ERCS Contract Cost 

2.a. RWW Contract Cost For 
Water Main Installation 
As of 07/17/87 

2.b. Balance Remaining For 
RWW Contract Cost 

F. Extramural Costs 

1 . TAT Salary/Travel 
as of 07/17/87 

G. Intramural Costs (Estimated) 

1. EPA Salary/Travel 
as of 07/17/87 

H, Total Expenditures As 
of 07/17/87 and 7. of 
1 Million 

I. Percentage of Total Project 
Ceiling 

15,720 

398 ,500 

52.000 

32,000 

20,000 

3,700 

7,200 

$ 62,900 
(6.29Z 1M) 

11.37. 

FINAL P0LREP. 

(TAT) 

FURTHER 
P0LREPS 

FORTHCOMING SUBMITTED BY 
C- Agnihotri, 0SC 
Response & Prevention 
Branch 

Date Released 
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U.S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

DATE: July 24, 1987 
Region II 
Response & Prevention Branch TO: C. Daggett, EPA 
Edison, NJ 08837 S. Luftig, EPA 

F. Rubel , EPA 
(201) 548-8730 - Commercial and FTS J. Marshall, EPA 

24 Hour Emergency G. Zachos, EPA 
J. Czapor, EPA 
ERD, Washington, 

(E-Mail) 
B. Alder, EPA 
W. Andrews, EPA 
N. Nosenchuck, NYSDEC 
D. Axelrod, NYSDOH 
'TAT,." 1 

POLREP NO.: Six (6) Phase II 
INCIDENT/SITE NO.: North Bloomfield, New York/L9 
POLLUTANT: Volatile Organics 
CLASSIFICATION: Major 
SOURCE: Unknown 
LOCATION: North Bloomfield, Town of LIma/Honeoye Falls 

Livings ton/Monroe County, New York 
AMOUNT: Unknown 
WATER' BODY: Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP 
Number Five, Phase II. 

B. Bottled water is being delivered to 32 residences 
in the affected area on a weekly basis. 

C. On July 17, 1987, the City Of Rochester Water 
Works (RWW), a contractor to U.S. EPA, initiated water 
ma in installation in the westerly direction on Martin 
road from the City of RoChester's existing water main. 

D. The RWW contractor completed installing 481 feet of 
water main by July 22, 1987 up to Mr. Swanger's 
residence at #7750 Martin Road. The water main was 
extended for 30 feet beyond #7750 Martin Road and then 
blinded as a provision for future water supply to 
additional homes in the westerly direction on Martin 
Road. 
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E. An installation of water main in an easterly direction 
on Martin Road from the City of Rochester's existing 
water main was initiated on July 23, 1987. A total of 
223 feet of water main was installed by July 24, 1987. 

F. All the pipe line trenches have been backfilled and 
leveled with soil and gravel. 

G. EPA/TAT command post trailer though locked, was found 
broken in with telephone equipment missing. Also, an 
unsuccessfull attempt was made to break into the R W W s 
command post trailer. The County Sheriff was contacted 
regarding this matter. 

2. FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA 
to affected homes until the homes in the risk area are 
connected to the City of Rochester water supply system. 

B. The RWU contractor will continue to install a water 
main according to the scope of work outlined in the contract 

3- FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 553,000 

B. Funds Authorized for Mitigation 418,500 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 

C. Funds Authorized for Bottled Water. 
Delivery (O.H. Materials) 
DCN //KCS-305 47,720 

D. Total Funds Authorized for all 
Mitigation Contracts 466,220 

E. Estimated Total Expenditures 
For All Mitigation Contracts 
thru 07/24/87 70,000 

la. Estimated expenditures for 
delivery of bottled water 
as of 07/24/87 DCN0 KCS-305 34,000 

lb. Balance remaining for ERCS 13,720 
Contract Cost 

2a. RWW Contract Cost For Water 
Main Installation 
as of 07/24/87 36,000 
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2b. Balance remaining for 
RWW Contract Cost 382,500 

F. EPA Extramural Costs (Estimated) 

1. Tot al Authorized 
2- Estimated Expenditures 

as of 07/24/87 
3. Estimated Balance 

G. EPA Intramural Costs (Estimated) 

1. Tota1 Authorized 
2. Estimated Expenditures 

as of 07/24/87 
3. Estimated Balance 

H. Other Costs Authorized 

I. Total Expenditures As 
Of 07/24/87 and X of 
1 Million 

36,000 

6,300 
29,700 

20,000 

8,000 
12,000 

30,780 

84,300 
(8.43Z 1M) 

J. Percentage of Total Project 
Ceiling 

15. It 

FINAL P0LREP 

(TAT) 

FURTHER 
P0LREPS 

FORTHCOMING SUBMITTED BY 
C 
Response & 
Branch 

. Agnihdtri, OSC 
Prevention 

Date Released 
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U.S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

DATE: August 3, 1987 
Region II 
Response & Prevention Branch TO: C. Daggett, EPA 
Edison, NJ 08837 S. Luftig, EPA 

F. Rubel, EPA 
(201) 548-8730 - Commercial and FTS J. Marshall, EPA 

24 Hour Emergency G. Zachos , EPA 
J. Czapor, EPA 
ERD, Washington, 

(E-Mail) 
B. Alder, EPA 
W. Andrews, EPA 
N. Nosenchuck, NYSDEC 
D. Axelrod, NYSDOH 
'TAT * 

POLREP NO.: Seven (7) Phase II 
INCIDENT/SITE NO.: North Bloorafield, New York/L9 
POLLUTANT: Volatile Organics 
CLASSIFICATION: Major 
SOURCE: Unknown 
LOCATION: North Bloomfield, Town of Lima/Honeoye Falls 

Livings ton/Monroe County, New York 
AMOUNT: Unknown 
WATER BODY: Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP 
Number Six, Phase II. 

B. Bottled water is being delivered, to 32 residences 
in the affected area on a weekly basis. 

C. The City of Rochester Water Works (RWW), a contractor 
to U.S. EPA, continued to install the water main in an 
easterly direction on Martin Road from the City of Rochester's 
existing water main. The RWW contractor has installed a 
total of 1100 feet of water main as of July 31, 1987. 

D. Service connections were tapped into the water main and 
extended to the curb of the 7801 and 7808 Martin road. 

E. Two fire hydrants have been installed along Martin Road 
as of July 31, 1987. 
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F. All the pipe line trenches have been backfilLed and 
leveled with soil and gravel. 

G. Test borings were conducted along Ideson Road every 
50 feet in order to determine soil conditions- At some 
locations rocks were encountered at a depth of 2 to 3 feet. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA 
to affected homes until the homes in the risk area are 
connected to the City of Rochester water supply system. 

B. The RWW contractor will continue to install a water 
main according to the scope of work outlined in the contract 

3. FINANCIAL STATU?: 

A. Total Project Ceiling Authorized 

B. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 

C. Funds Authorized for Bottled Water 
Delivery (O.H. Materials) 
DCN 0KCS-3O5 

D.'. Total Funds Authorized for all 
Mitigation Contracts 

E. Estimated Total Expenditures 
For All Mitigation Contracts 
thru 07/31/87 

la. Estimated expenditures for 
delivery of bottled water 
as of 07/31/87 DCNtf KCS-305 

S 553,000 

418,500 

47,720 

466,220 

84,200 

36,000 

lb. Balance remaining for ERCS 
Contract Cost 

2a. RWW Contract Cost For Water 
Main Installation 
as of 07/31/87 

11 ,720 

48,200 

2b. Balance remaining For 
RWW Contract Cost 

370,300 
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F. EPA Extramural Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures 

as of 07/31/B7 
3. Estimated Balance 

G. EPA Intramural Costs (Estimated) 

1. Tota 1 Authorized 
2. Estimated Expenditures 

as of 07/31/87 
3. Estimated Balance 

H. Other Costs Authorized 

I* Total Expenditures As 
Of 07/31/87 and X of 
1 Million 

36,000 

8,300 
27,700 

20,000 

9,000 
1 1 ,000 

30,780 

101 ,500 
(10.12 1M) 

J. Percentage of Total Project 
Ceiling 

18. 3% 

FINAL P0LREP_ 

(TAT) 

FURTHER 
P0LREPS 

FORTHCOMING SUBMITTED BY 
C - A/n i 

Hv 
hotri, 0SC 

Res pons e & Prevention 
Branch 

Date Released 
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U.S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

p £ . L MII° iL JLEJL2 R T 

DATE: August 10. 1987 
Region II 
Response & Prevention Branch TO: C. Daggett, EPA 
Edison,NJ 08837 S . L u f t i g . E P A 

F. Rubel, EPA 
(201) 548-8730 - Commercial and FTS J. Marshall, EPA 

24 Hour Emergency G. Zachos, EPA 
J. Czapor , EPA 
ERD, Washington, 

(E-Mail) 
B. Alder, EPA 
W. Andrews, EPA 
N. Nosenchuck, NYSDEC 
D. Axelrod, NYSDOH 

POLREP NO.: Eight (8) Phase II 
INCIDENT/SITE NO.: North Bloomfield, New York/L9 
POLLUTANT: Volatile Organics 
CLASSIFICATION: Major 
SOURCE: Unknown 
LOCATION: North Bloomfield, Town of Lima/Honeoye Falls 

Livingston/Monroe County, New York 
AMOUNT: Unknown 
WATER BODY:. Groundwater 

1 . SITUATION/ACTION TAKEN: 

A. Situation remains.the same as described in POLREP 
Number Seven. Phase LI. 

B. Bottled water is being delivered to 32 residences 
in the affected area on a weekly basis. 

C. The City of Rochester Water Works (RWW). a contractor 
to U.S. EPA, continued to Install the water main on Ideson 
Road • 

D. As of August 7, 1987, the RWW contractor has installed 
a total of 1700 feet of water main in the affected area. 

E. A total of seven (7) service connections; five (5) 
along Martin Road, and two (2) along Xdeson Road, have 
been tapped into tne water main as of August 7, 1987. 

F. A total of four (4) fire hydrants; three (3) along 
Martin Road, and one (1) along Ideson Road, have been 
Installed as of August 7, 1987. 
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G. The RWW Engineer located and measured the footage for 
laying service lines from the curb boxes to each house. 
This data will be used for preparing and obtaining bids for 
the service connections subcontract. 

H. All the pipe line trenches have been backfilled and 
leveled with soil and gravel. 

I. Additional test borings were conducted along Ideson 
Road at 50 foot increments in order to determine soil 
condi t i ons• 

2• FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA 
to affected homes until the homes In the risk area are 
connected to the City of Rochester water supply system. 

B. The RWW contractor will continue to install the water 
main according to the scope of work outlined in the contract 

3. FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 553,000 

B. Funds Authorized for Mitigation 418,500 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 

C. Funds Authorized for Bottled Water 
Delivery (O.H. Materials) 
DCN tfKCS-305 47,720 

D- Total Funds Authorized for all 
Mitigation Contracts 466,220 

E. Estimated Total Expenditures 
For All Mitigation Contracts 
thru 08/07/87 99,500 

la. Estimated expenditures for 
delivery of bottled water 
as of 08/07/87 DCN0 KCS-305 38,000 

lb. Balance remaining for ERCS 9,720 
Contract Cost 

2a. RWW Contract Cost For Water 
Main Installation 
as of 08/07/87 61,500 
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2b. Balance remaining For 
RWW Contract Cost 

357,000 

F. EPA Extramural Costs (Estimated) 

1. Total Authori zed 
2. Estimated Expenditures 

as of 08/07/87 
3. Estimated Balance 

G. EPA Intramural Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures 

as of 08/07/87 
3. Estimated Balance 

H. Other Costs Authorized 

I* Total Expenditures As 
Of 08/07/87 and X of 
1 Million 

36,000 

10,300 
25,700 

20,000 

11 ,000 
9,000 

30,780 

120,800 
(12.12 1M) 

J. Percentage of Total Project 
Ceiling 

21.8Z 

FINAL P0LREP_ 

(TAT) 

FURTHER 
POLREPS 

FORTHCOMING SUBMITTED BY, 
'gnih'o^ri , OSC 

Response & Prevention 
Branch 

Date Released ifa/r? 
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U.S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

DATE: August 17, 1987 
Region II 
Response & Prevention Branch TO: C. Daggett, EPA 
Edison, NJ 08837 S. Luftig, EPA 

F. Rubel, EPA 
(201) 548-8730 - Commercial and FTS J. Marshall, EPA 

24 Hour Emergency G. Zachos, EPA 
J. Czapo r , EPA 
ERD, Washington, 

(E-Mail) 
B. Alder, EPA 
W. Andrews, EPA 
N. Nosenchuck, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: Nine (9) Phase II 
INCIDENT/SITE NO.: North Bloomfield, New York/L9 
POLLUTANT: Volatile Organics 
CLASSIFICATION: Major 
SOURCE: Unknown 
LOCATION: North Bloomfield, Town of Lima/Honeoye Falls 

Livings ton/Monroe County, New York 
AMOUNT: Unknown 
WAT£R BODY: Groundwater 

V 
1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described In POLREP 
Number Eight, Phase II. 

B. Bottled water is being delivered to 32 residences 
in the affected area on a weekly basis. 

C. The City of Rochester Water Works (RWW), a contractor 
to U.S. EPA, continued to install the water main on Martin 
Road. 

D. As of August 14, 1987, the RWW contractor has installed 
a total of 2400 feet of water main in the affected area. 

E. A total of ten (10) service connections; eight (8) 
along Martin Road, and two (2) along Ideson Road, have 
been tapped into tne water main as of August 14, 1987. 

F. A total of five (5) fire hydrants; four (4) along 
Martin Road, and one (1) along Ideson Road, have been 
installed as of August 14, 1987. 
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G. The RWW contractor took steps necessary to control the 
dirt and dust generated by the required excavation and 
cons t rue t ion. 

H. All the pipe line trenches have been backfilled and 
leveled with soil and gravel. 

I. Temporary asphalt was utilized to improve street 
conditions along Martin Road in locations disturbed 
by water main installation. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA 
to affected homes until they are connected to the City of 
Rochester water supply system. 

B. The RWW contractor will commence installation of the 
water main along Bragg Road, and continue to install the 
water main according to the scope of work outlined in the 
contract. 

C. The RWW contractor will provide equipment necessary to 
reestablish the grade along Martin and Ideson Roads. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized 

,B. Funds Authorized for Mitigation 
\ Contracts (City Of Rochester Water 

Works) for Water Main Installation 

S 553,000 

418,500 

C- Funds Authorized for Bottled Water 
Delivery (O.H. Materials) 
DCN //KCS-305 

D. Total Funds Authorized for all 
Mitigation Contracts 

E. Estimated Total Expend!cures 
For All Mitigation Contracts 
thru 08/14/87 

la. Estima ted expenditures for 
delivery of bottled water 
as of 08/14/87 DCN// KCS-305 

lb. Balance remaining for ERCS 
Contract Cos t 

47,720 

466,220 

115,500 

40,000 

7,720 
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2a. RWW Contract Cost For Water 
Main Installation 
as of 08/14/87 

2b. Balance remaining For 
RWW Contract Cost 

EPA Extramural Costs (Est imated) 

1• Total Authorized 
2. Estimated Expenditures 

as of 08/14/87 
3. Estimated Balance 

EPA I n t r a m u r a l C o s t s ( E s t i m a t e d ) 

1. Total Authorized 
2. Estimated Expenditures 

as of 08/14/87 
3. Estimated Balance 

Other Costs Authorized 

Total Expenditures As 
Of 08/14/87 and % of 
2 Million 

Percentage of Total Project 
Ceiling 

75,500 

343,000 

36,000 

12,300 
23,700 

20,000 

13,000 
7,000 

30", 780 

140,800 

(7.OX 2M) 

25. 5% 

FINAL POLREP 

(TAT) 

FURTHER 
P0LREPS 

FORTHCOMING SUBMITTED BY 
C. Agnihotri, OSC 
Response & Prevention 
Branch 

Date Released 
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U.S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

DATE 

TO: 

(201) 548-8730 - Con=ercial and FTS 
""our Emergency "? ', 12 

August 24, 1987 

Dagge11, EPA 
Luftig, EPA 
Rubel, EPA 
Marshall, EPA 
Zachos, EPA 
Czapor, EPA 

ERD, Washingcon, 
(E-Mail) 
Alder, EPA 
Andrews, EPA 
Nosenchuck, NYSDEC 
Axelrod, NYSDOH 

POLRE? NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Ten (10) Phase II 
North Bloomfield, 
Volatile Organics 
Major 
Unknown 
North Bloomfield , 

New Y o r k / L 9 

Town of L i m a / H o n e o y e F a l l s 
L i v i n g s t o n / M o n r o e C o u n t y , New York 
Unknown 
G r o u n d w a t e r 

1 . SITUATION/ACTION TAKEN: 
* 

A. Situation reaains the same as described in POLRE? 
Number Nine, Phase II. 

B. 3ottled water is being delivered to 32 residences 
in the affected area on a weekly basis. » 

C. The City of Rochester Water Works (RWW) , a contractor 
to U.S. EPA, continued to install the water main on Bragg 
Road . 

D. As of August 21, 1987, the RWW contractor has installed 
a total of 3,000 feet of water main in the affected area. 

E. A total of twelve (12) service connections; eight (8) 
along Martin Road, two (2) along Ideson Road, and two (2) 
along Bragg Road have been tapped into the water main as of 
August 21, 1987. 

F. A total of six (6) fire hydrants; four (4) along Martin 
Road, one (1) along Ideson Road, and one (1) along Bragg 
Road have been installed as of August 21, 1987. 



lb- 3alaaca raaaining for ERCS 
Contract Cost 

2a • R * W Contract Cost For Water 
Main Installation. 
as of 03/21/87 

2b. balance regaining For 
RWV Contract Cost 

EPA Extradural Costs (Estimated) 

1. Total Authorized 
2. Estiaated Expenditures 

as of 08/21/87 
3. Estiaated Balance 

EPA Intradural Costs (Estimated) 

1. Total Authorized 
2. Estiaated Expenditures 

as of 08/21/87 
3. Estiaated Balance 

Other Costs Authorized 

Total Expenditures As 
Of 08/21/87 and % of 
2 Million 

Percentage of Total Project 
Cei1ing 

5 ,720 112 

96.000 

322.500 

36,000 

15,000 
21,000 

20,000 

13 ,200 
6,800 

30,780 

166,200 

(8.3% 2M) 

30.0% 

FINAL P0LREP_ 

(TAT) 

FURTHER 
POLREPS 

FORTHCOMING SUBMITTED B Fbe 
'nTh* 6 £ ri^O S C 

Response^r^Prevention 
Branch 

Date Released 
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u.s. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

DATE: August 31, 19S 7 
Ragion II **•» 
Response & ?:»ver.:i:n Branch TO: C. Daggett, EPA 
Edison, NJ 0883" S. Luftig, EPA 

F. Rubel, EPA 
(201) 543-3730 - Commercial and FTS J. Marshall, £?X 

24 Hour Emergency G. Zachos, EPA 
J. Czapor, EPA 
ERD, Washington, 

(E-Mail) 
3. Alder, EPA 
V. Andrews, EPA 
N. Nosenchuck, NYSDEC-, 
D. Axelrod, NYSDOH 

POLRI? NO.: Eleven (11) Phase II 
INCIDENT/SITE NO.: North Sloomfield, New York/L9 
POLLUTANT: Volatile Organics 
CLASSIFICATION: Major 
SOURCE: Unknown 
LOCATION: Norch Sloomfield, Town of Lima/Honeoye Falls 

Livings con/Monroe County, New York 
AMOUNT: Unknown 
WATER 30DY: Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situacion.remains the same as described in POLRE? 
Number Ten, Phase II. 

B. Botcled water is being delivered to 3 2 residences 
in the affected area on a weekly basis. 

C. The City of Rochester Water Works (RWW), a contractor 
to U.S. EPA, completed installing the water main on .Bragg 
Street. 

D. As of August 28, 1987, the RWW contractor has installed 
a total of 3,400 feet of water main in the affected area. 

E. A total of fourteen (14) service connections; eight (8) 
along Martin Road, four (4) along Ideson Road, and two (2) 
along Bragg Street have been tapped into the water main as of 
August 28, 1987. 

F. A total of six (6) fire hydrants; four (4) along Martin 
Road, one (1) along Ideson Road, and one (1) along Bragg 
Street have been installed as of August 28, 1987. 
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C. All c:ar.c':.es excavated for vacer main installation are 
backfilled z~d leveled with soil and gravel on a daily 
basis. 

H. The RVV Contractor installed 220' of water main along 
Ideson Road incorporating an 3 oa polycase tubing.* 

This eacasement will provide additional protection from 
potential chemical corrosion by- existing soil conditions 
along Ideson Road. 

I. Exploration trenches along Ideson Road exposed a regional 
flat lying colcmitic limestone. The depth of this rock 
varied from 2'-5? with dip along the approximate 700 
remaining fast. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. 3ot tied water will continue to be provided by the EPA 
to affected hctes until they are connected to the City of 
Rochester water supply system. 

3. The R«« contractor will resume installation of the water 
main along Martin Road and continue to install the water 
main according to the scope of work outlined in the contract. 

C. The RVV contractor will provide equipment necessary to 
reestablish the grade along Martin and Ideson Roads. 

D. The RVV contractor will solicit subcontractors to prepare 
and submit bids for the disruption and removal of the 
limestone encountered during test trench excavations along 
Ideson Road. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized 

B. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 

C. Funds Authorized for Bottled Water 
Delivery (O.H. Materials) 
DCN tfXCS-305 

D. Total Funds Authorized for all 
Mitigation Contracts 

E. Estimated Total Expenditures 
For All Mitigation Contracts 
thru 08/28/87 

5 553,000 

418,500 

47,720 

466,220 

152,000 
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la. Estimated expenditures for 
delivery of bottled water 
as of OS/23/87 DCSrf KCS-305 

lb. 3alance regaining for ERCS 
Contract Cost 

2a . R'̂ V Ccr. tract Cos t For Wat e r 
Main Ins tallation 
as of 03/23/87 

2b. 3alance regaining For 
R.VV Contract Cost 

EPA Extradural Costs (Estimated) 

1. Total Authorised 
2. Estiaated Expenditures 

as of 03/23/87 
3. Estimated 3alance 

EPA Intradural Costs (Estimated) 

1 . T o t a l A u t h o r i z e d 
2 . E s t : a a t e d E x p e n d i t u r e s 

a s of 0 8 / 2 3 / 8 7 
3 . E s t i m a t e d 3 a l a n . c e 

Other Costs Authorized 

Total Expenditures As 
Of 08/28/87 and Z of 
2 Million 

Percentage c: Total Project 
Ceiling 

44,000 

3,720 

108,000 

310,500 

36 ,000 

17 ,000 
19,000 

20.000 

15,000 
5,000 

30,780 

184 ,000 

(9.2:: 2M) 

3 3. 3Z 

FINAL POLR£P_ 

(TAT) 

FURTHER 
P0LREPS 

FORTHCOMING X SUBMITTED B 

Branch 
vention 

Date Released 

http://3alan.ce


U. S. ENVIRONMENTAL PRnTFCTtOM A(-ENCY, REGION El 

POLLUTION REPORT 

Re-.: urn I I 
Rp-por,^e I P r e v e n t i o n Br inch 
E d i s o n , NJ 088 37 

( 2 0 ! ) 5 4 8 - 8 7 3 0 - Commercial and FT5 
24 Hour Emergency 

DATE: September R, 1987 

TO: C. D a g g e t t , EPA 
S. L a f t i g , EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Cznpor, EPA 
ERD, Washington, 

(E-Mail) 
B. Alder, EPA 
W. Andrews, EPA 
N. Nosenchuck, NYSDEC 
D. Axelrod, NYSDOH 
TAT ^ 

r'.JLREP NO. : 
INCIDENT/SITE NO. 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Twelve (12) Phase I I 
North B l o o m f i e l d , New York/L9 
V o l a t i l e O r g a n i c s 
Ha j o r 
Unknown 
North Bloomfield, Town of Llma/Honeoye Falls 
Livingston/Monroe County, New York 
Unknown 
Groundwater 

I . SITUATION/ACTION TAKEN: 
A. S i t u a t i o n remains t h e same a s d e s c r i b e d in POLREP 
Number E l e v e n , Phase I I . 

B. B o t t l e d wa te r i s b e i n g d e l i v e r e d t o 32 r e s i d e n c e s 
i n t h e a f f e c t e d a r ea on a weekly b a s i s . 

C. As of September 8 , 1987 , t h e RWW c o n t r a c t o r has i n s t a l l e d 
a t o t a l of 3 ,550 f e e t of w a t e r main in t h e a f f e c t e d a r e a . 

D. A t o t a l of s e v e n t e e n (17) s e r v i c e c o n n e c t i o n s ; t e n (10) 
a l o n g M a r t i n Road, f i v e (5 ) a l o n g Ideson Road, and two ( 2 ) 
a l o n g Bragg S t r e e t have been t apped i n t o t h e w a t e r main a s of 
Sep t ember 8 , 1987. 

E. A t o t a l of s i x (6) f i r e h y d r a n t s ; four (4) a l o n g M a r t i n Road, 
o n e ( I ) a l o n g Ideson Road, and one (1) a l o n g Bragg S t r e e t have 
b e e n i n s t a l l e d as of September 8 , 1987. 

F. A l l t r e n c h e s excava ted f o r w a t e r main i n s t a l l a t i o n a r e 
b a c k f i l l e d and l e v e l e d w i t h s o i l and g r a v e l on a d a i l y b a s i s . 
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C-. r , ' . p l o r n t ion t r^nvhes a Long M;ir t m i-.uad ex pi.- sod a reg iona i f l a t 
lyiiir, d o l u n u t i c i imes rone a t a d e p t h of f i v e ( ? ) f e e t . 

FUTt'R:-: PLANS AND RECOMMENDATION'S: 

A. Bott led u-.iter wi l l cont inue to be provided by the EPA to a f fec ted 
homes u n t i l they ar? connected to the City of Rochester water supply 
system. 

B. The RWW cont rac to r w i l l resume i n s t a l l a t i o n of the water main along 
Martin Road and continue to i n s t a l l the water main according to the 
scope of work out l ined in the c o n t r a c t . 

C. The RWW cont rac tor w i l l provide equipment necessary to r e e s t a b l i s h 
the grade along Martin and Ideson Roads. 

D. The RWW con t rac to r w i l l use a "Hoe-Ram" in conjunct ion wi th e x i s t i n g 
equipment to attempt to f r a c t u r e and remove the rock encountered along 
Martin Road. 

E. The RWW cont rac tor w i l l s o l i c i t subcon t rac to r s to p repare and submit 
bids for the d i s rup t ion and removal of the l imestone encountered during 
t e s t t r ench excavations along Ideson Road. 

FINANCIAL STATUS: 

A. Tota l Project Ceiling Authorized $ 553,000 

B. Funds Authorized for Mi t iga t ion 
Cont rac ts (City of Rochester Water 
Works) for Water Main I n s t a l l a t i o n 418,500 

C. Funds Authorized for Bott led Water 
Del ivery (O.H. Mater ia ls ) 
DCN 0KCS-3O5 47,720 

D. Total Funds Authorized for a l l 
Mi t iga t ion Contracts 466,220 

E. Estimated Total Expenditures For 
All Mi t iga t ion Contracts 
thru 09/08/87 164,000 

l a . Estimated e x p e n d i t u r e s f o r 
d e l i v e r y of bot t led water 
as of 09/08/87 DCN0 KCS-305 46,000 

l b . Balance remaining for ERCS 
Contract Cost 1,720 

2a. RWW Contract Cost For Water 
Main I n s t a l l a t i o n as of 09/08/87 118,000 

2b. Balance remaining For RWW 
Contract Cost 300,500 



F. KTA F.xtrnmur.-iL Cos ts (F.st Lrc.-it e-.!) 

I . T o t a l Author ized 
2 . Est ir .ated E x p e n d i t u r e s 

a s of 09 /08 /^7 
3 . Es t imated Balance 

G. ETA Intramural Costs (Estimated) 

3 soon 
19 ,200 
16 ,500 

1. Total Authorized 
2. Estimated Expenditures 

as of 09/08/87 
3. Estimated Balance 

Other Co s t s At 11 ho r 1 z ed 

To ta l E x p e n d i t u r e s As 
Of 0 9 / 0 8 / 8 7 and % of 
2 M i l l i o n 

P e r c e n t a g e of T o t a l P r o j e c t 
C e i l i n g 

20,000 

16,000 
6 ,000 

30,780 

109 ,200 
( 9 . 9 6 2 2M) 

36. OX 

FINAL POLREP_ 

(TAT) ' . 

FURTHER 
POLREPS 
FORTHCOMING SUBMITTED CZ. 

/ n i h o V r i , " cTspj 
Response & Preve&felon 
Branch 

Date Re leased 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region I I 
Response & Prevent ion Branch 
Edison, NJ 08837 

(201) 548-8730- Commercial and FTS 
24 Hour Emergency 

DATE: September 14, 1987 

TO: C. Dagget t , EPA 
S. L u f t i g , EPA 
F. Rubel, • EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
ERD, Washington, 
(E-Mail) 

B. Alder, EPA 
W. Andrews, EPA 
N. Nosenchuck, NYSDEC 
D. Axelrod, NYSDOH 
TAT/ 

POLREP NO.: 
INCIDENT/SITE NO, 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Thirteen (13) Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye Falls 
Livingston/Monroe County, New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP 
Number Twelve, Phase II. 

B. Bottled water is being delivered to 32 residences in the 
affected area on a weekly basis. 

C. As of September 11, 1987, the RWW contractor has installed a 
total of 3570 feet of water main in the affected area. 

D. A total of nineteen (19) service connections; twelve (12) along 
Martin Road, five (5) along Ideson Road, and, and two (2) along 
Bragg Street have been tapped into the water main as of 
September 11, 1987. 

E. A total of six (6) fire hydrants; four (4) along Martin Road, 
one (1) along Ideson Road, and one (1) along Bragg Street have 
been installed as of September 11, 1987. 

F. All trenches excavated for water main installation are 
backfilled, compacted, and leveled with soil and gravel on a 
daily basis. 
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G. Demonstration of a hydraulic impact hammer, "HOE-RAM", with an 
impact energy of 2000 ft.lbs/2710 n.m. proved ineffective in the 
attempt to sufficiently fracture & remove the rock encountered along 
Ideson & Martin Road. 

2. FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA to affected 
homes until they are connected to the city of Rochester water supply 
system. 

B. The RWW contractor will provide equipment necessary to reestablish 
the grade along Martin and Ideson Roads. 

C. The RWW contractor will modify the meter vault on Martin Road to 
initiate testing of the water main previously installed. This would 
permit the RWW contractor to expedite the availability of a potable 
water supply to approximately 80% of the affected homes. Work will 
continue in areas where the presence of rock has hindered the 
progress of water main installation. 

D. The RWW contractor will continue to solicit alternatives for the 
disruption and removal of the rock encountered during test trench 
excavations along Ideson & Martin Roads. 

3. FINANCIAL STATUS: 

A. T o t a l P r o j e c t Ceil ing Authorized $ 553,000 
i 

B. Funds Authorized for Mi t iga t ion 
Con t rac t s (City of Rochester Water 
Works) for Water Main I n s t a l l a t i o n 418,500 

C. Funds Authorized for Bott led Water 
Del ivery (O..H. Mater ia l s ) 
DCN //KCS-305 47,720 

D. To ta l Funds Authorized for a l l 
M i t i g a t i o n Contrac ts 466,220 

E. Estimated To ta l Expenditures For 
All M i t i g a t i o n Contracts 
t h ru 09/11/87 215,000 

l a . . Est imated expendi tures for 
d e l i v e r y of bo t t l ed water 
as of 09/11/87 DCN tfKCS-305 47,000 

l b . Balance remaining for ERCS 
Contract Cost 720 

2a. RWW Contract Cost For Water 
Main I n s t a l l a t i o n as of 09/11/87 168,000 

2b. Balance remaining for RWW 
Contract Cost 250,000 
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F. EPA Extramural Costs (Est imated) 

1. Tota l Authorized 
2 . Estimated Expenditures 

as of 09/111/87. 
3 . Estimated Balance 

36,000 

21,000 
15,000 

G. EPA In t ramura l Costs (Est imated) 

1. Tota l Authorized 
2 . Estimated Expenditures 

as of 09/11/87 ' 
3 . Estimated Balance 

H. Other Costs Authorized 

20,000 

17,500 
2,500 

30,780 

I . Tota l Expenditures As 
Of 09/11/87 and X of 
2 Mi l l i on 

253,500 
(12.672) 

J . Percentage of Total P ro j ec t 
Ce i l ing 45.8% 

FINAL POLREP 

FURTHER 
POLREFS 
FORTHCOMING SUBMITTED 

B. Hensley, O^T 
Response & Prevention 
Branch 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: September 21, 1987 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
ERD, Washington, 

(E-Mail) 
B. Alder, EPA 
W. Andrews, EPA 
N. Nosenchuck, NYSDEC 
D. Axelrod, NYSDOH 
TAT-

POLREP NO.: 
INCIDENT/SITE NO, 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Fourteen (14) Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of LIma/Honeoye Falls 
Livingston/Monroe County, New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Thirteen (13). 

B. Bottled water is being delivered to 32 residences in the 
affected area on a weekly basis. 

C. As of September 18, 1987, the RWW contractor has installed a 
total of 3,750 feet of water main in the affected area. 

D. A total of twsnty service connections; thirteen (13) along 
Martin Road, five (5) along Ideson Road, and two(2) along Bragg 
Street have been tapped into the water main as of September 18, 1987 

E. A total of seven (7) fire hydrants; five (5) along Martin Road, 
one (1) along Ideson Road, and one (1) along Bragg Street have been 
installed as of September 18, 1987. 

F. All trenches excavated for water main installation are backfilled, 
compacted, and leveled with soil and gravel on a daily basis. 



123 

G. Bids have been submitted by the subcontractors to the City of 
Rochester Water Works for hook up services to 32 homes. 

H. A portion ($ 12,072) of the other monies authorized ($ 72,072) 
pertaining to item II contained in the financial accounting was 
distributed between EPA Intramural & Extramural costs. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA to affected 
homes until they are connected to the City of Rochester water supply 
system. 

B; The RWW contractor will provide equipment necessary to reestablish 
the grade along Martin and Ideson Roads. 

C. The RWW contractor will modify the meter vault on Martin Road to 
initiate testing of water main previously installed. This would permit 
the RWW contractor to expedite the availability of a potable water supply 
to approximately 802 of the affected homes. Work will continue in areas 
where the presence of rocks has hindered the progress of water main 
installation. 

D. The RWW contractor will continue to solicit alternatives for the 
disruption and removal of the rock encountered during test trench 
excavations along Ideson Road. 

FINANCIAL STATUS: 
• t 

A. T o t a l P r o j e c t C e i l i n g A u t h o r i z e d $ 5 5 3 , 0 0 0 

B. Funds A u t h o r i z e d f o r M i t i g a t i o n 
C o n t r a c t s ( C i t y Of R o c h e s t e r Water 
Works) fo r Water Main I n s t a l l a t i o n 354 ,878 

C. Funds A u t h o r i z e d fo r B o t t l e d Water 
D e l i v e r y (O.H. M a t e r i a l s ) 
DCN 0KCS-3O5 63 ,627 

D. T o t a l Funds Author i zed f o r a l l 
M i t i g a t i o n C o n t r a c t s 4 1 8 , 5 0 5 

E. E s t i m a t e d T o t a l E x p e n d i t u r e s 
For A l l M i t i g a t i o n C o n t r a c t s 
t h r u 0 9 / 1 8 / 8 7 2 2 5 , 5 0 0 

l a . Es t ima ted e x p e n d i t u r e s f o r 
d e l i v e r y of b o t t l e d w a t e r 
a s of 09 /18 /87 DCNtf KCS-305 4 7 , 5 0 0 

l b . Ba lance remain ing f o r ERCS 
C o n t r a c t Cost 16 ,127 
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2a. RWW Contract Cost For Water 
Main Installation 
as of 09/18/87 

2b. Balance remaining for RWW 
Contract Cost 

F. EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures 

as of 09/18/87 

3. Estimated Balance 

G. EPA Intramural Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures 

as of 09/18/87 
3. Estimated Balance 

H. Other Costs Authorized (Contingency) 

1. Total Authorized 
2. Estimated Expenditures 

as of 09/18/87 
3. Estimated Balance 

I. Total Expenditures As Of 
09/18/87 and % of 2 Million 

J. Percentage of Total Project 
Ceiling 

178,000 

176,878 

41,072 

22,500 
18,572 

33,000 

12,072 
13,500 

72,072 

12,072 
60,000 

267,500 
(13.372) 

48.4% 

FINAL P0LREP_ 

(TAT) 

FURTHER 
P0LREPS 

FORTHCOMING * SUBMITTED BY 

Date Releas 

B. Hensle; 
Response & Prevention 
Branch 

ed ZZ 
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U.S. ENVIRONMENTAL PROTECTION AGENCY. REGION II 

POLLUTION REPORT 

Region II 
Response & 
Edison, NJ 

Prevention 
08837 

Branch 

DATE 

TO 

(201) 548-8730 - Corame re i 3 1 and FTS 
2 4 Hour Emergency 

September 28, 1987 

C. Dagget t , EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos , EPA 
J. Czapor , EPA 
ERD. Washington, 

(E-Mail) 
B. Alder. EPA 
V. And rews , EPA 
N. Nosenchuck , NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER *BODY: 

Fifteen (15) Phase II 
North Bloorafield , New York/L9 
Volatile Organi cs 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye Falls 
Livings ton/Monroe County, New York 
Unknown 
Groundwat er 

1 * SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP 
Number Fourteen (14). 

B. Bottled water is being delivered to 32 residences 
in the affected area on a weekly basis. 

C. As of September 25, 1987, the RWW contractor has 
Installed a total of 3,800 feet of water main in the 
affected area. 

D. A total of twenty two (22) curb boxes previously 
referred as service connections; fifteen (15) along Martin 
Road, five (5) along Ideson Road, and two (2) along Bragg 
Street have been tapped into the water main as of 
September 25, 1987. 

E. A total of seven (7) fire hydrants; five (5) along Martin 
Road, one (1) along Ideson Road, and one (1) along Bragg 
Street have been installed as of September 25, 1987. 



F. All trenches excavated for water main installation 
are backfilled, compacted, and leveled with soil and 
gravel on a daily basis. 

G. The RWW contractor flushed the water main installed 
along Martin Road and Bragg Street at a pressure of 
45 psi. A leak of 0.03 gpm was detected from the 
unidentified section of the water main. 

H. The RWW contractor conducted pressure test of the -
water main installed along Bragg Street at a pressure 
of 150 psi. No leak was detected in this section of 
the water main. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA 
to affected homes until they are connected to the City of 
Rochester water supply system. 

B. The RWW contractor will provide equipment necessary to 
reestablish the grade along Martin and Ideson Roads. 

C. The RWW contractor will modify the meter vault on Martin 
Road to initiate testing of the water main previously 
installed. This would permit the RWW contractor to expedite 
the availability of a potable water supply to approximately 
8 07, of the affected homes. Work will continue in areas 
where the presence of rocks has hindered the progress of 
water main installation. 

D. The RWW contractor will continue to solicit alternatives 
for the disruption and removal of the rock encountered 
during test trench excavations along Ideson Road. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized 

B. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 

C. Funds Authorized for Bottled Water 
Delivery (O.H. Materials) 
DCN 0KCS-3O5 

$ 553,000 

354,878 

63,627 

D. Total Funds Authorized for all 
Mitigation Contracts 418,505 
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E. Estimated Total Expenditures 
For All Mitigation Contracts 
thru 09/25/87 

la. Estimated expenditures for 
delivery of bottled water 
as of 09/25/87 DCN// KCS-3 0 5 

lb. Balance remaining for ERCS 
Contract Cos t 

2a. RWW Contract Cost For Water 
Main Installation 
as of 09/25/87 

2b. Balance remaining For 
RWW Contract Cost 

F. EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures 

as of 09/25/87 
3. Estimated Balance 

C. EPA Intramural Costs> (Estimated) 

1. To ta 1 Author i zed 
\ 2. Estimated Expenditures 

as of 09/25/87 

3. Estimated Balance 

H. Other Costs (Contingency) 

1. Total Authorized 
2. Estimated Expenditures 

as of 09/25/87 
3. Estimated Balance 

236.000 

48,000 

15,627 

188,000 

166,878 

41 ,072 

2k ,500 
16,572 

33,000 

20 ,000 
13,000 

72,072 

12.072 
60,000 

Total Expenditures As 
Of 09/25/87 and X of 
2 Million 

Percentage of Total Project 
Ceiling 

280,500 
(14.023) 

50.722 
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FINAL POLREP 

(TAT) 

FURTHER 
POLREPS 

FORTHCOMING SUBMITTED BY AZKj** ' ̂ ' 
B. Hensley, OSC 
Response & PrevenClon 
Branch 

Date Released &>i 21. M 7 
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U. S. ENVIRONMENTAL FRnTECTIGN AGENCY. FEGIOM II 

POLLUTION REPORT 

DATE : Oe t ob er Z> , 1 -?97 
R'-u i -...-ft T I 
r::trspoci'.~" •"•!' Pr e v e n L i o n Br a n d i 
Edison, NJ 09937 "iO: '.. . Uayyekt, E':'A 

5. I ..'-if tig, EPA 
(201 > 2-13-3730 - Commercial and FTS F. Rub el , ERA 

24 Hour Eint.-r qency J. Marshal 1 , ERA 
G. Zachos, ERA 
J. Czapor, ERA 
•J. Rotola, ERA 
ERD. l-'ashi no iron . 

(E-Mai 1 '} 
N. Andrews. • ERA 
E. Sullivan, MYSDEC 
D. Axelrod, NYSD'JH 
TAT 

RQLRGR NO. : Si xteert ( 16> , Phase 11 
INCIPEMT/SITE MO.: North FJI oom f i el d . Mew York/L3 
POLLUTANT: Vol at i le Or games 
CLASSIF I CAT IQMS: Major 
SOURCE:' Unknown 
LOCATION: North Bl oomf i el d. Town' of Li iria/Koneoy e 

Fal 1 £, Li vi nqston, ''Monroe County, 
Mew York 

AMOUNT: Unknown 
WATER BODY: Groundwater 

A. Situation remains the same as described in ROLRER Number 
Fi fteen (15). 

B. Bott1ed water is being delivered to 32 residences in the 
•zf fee ted area on a weekly basi s. 

C. As of October 3. 1987, the RWW contractor has installed 
a total of 3,800 feet of water main in the affected area. 

I). A total of twenty f i ve C25.'> curb boxes '.previously 
referenced as service connections), eighteen -.ISO along 
Martin Road, five (5> along Ideson Ro^d and two <2> along 
Bragg Street have b-~r^n tapped into the water main as of 
October 3, 19B7. 



E. A total of s&v*n (7) fire hydrants, f i ve (5) along Marti 
Road, one (1) along Id-:-con Road and one (. 1 > along Bragg 
Street have bven installed as of October 3, 19S7-

F. A total of three '.'") leaks *-j*r * found at the mechanical 
i' • i nt •-» in the water main i nst al .1 ed a.I on a Mar tin Road. Thee* 
leaka were vliminated by Rochester Hater Works (RWW). 
However, additional leaks stilL ex-.ist which have not been 
i denti fieu by RWW. 

A. Bott 1 ed water will conti r\\M- to be pr ovi ded by the cfn to 
effected homes until they are connected to the City of 
Roc hi est er './at er supr.'- y :=yst em. 

£. RWW will provide equipment necessary to reestablish the 
grade along Martin and Ideson Roads. 

C. RWW will continue to monitor and eliminate the leaks, 
until they fall within the allowable limit by code. 

D. RWW will be choosing rock cutting subcontractor, for 
cutt i net out the bedrock encountered al otig Ideson Road. 
They e-:pec t to pic k this subcont rac t or wi th i n the week 
beginning 11 October 1?37. 

R. RWW's subcontractor '..'ill mobilize for the installation 
of the ser vice connect ions to homes i mmedi at ely upon the 
approval , of RWW, to begin work. They e.;pec t to have the 
contractor mobilise by i'5 October 1987. 

F. RWW plans-to have both subcontractors, for rod:: and 
service connections, work simultaneously in order to 
ace el er at e the pr o.jec t compl ek i on d<*t e . 

A. Total Project Cei1ing Authorised 

B. Funds Authorized for Mitigat ion 
Contracts (City Of Rochester Water 
Works) for Water Main Instasl1 ati on 

C. Funds Authorised for Bottled Water 
Delivery (Q. H. Materials:' 
DCN ttKCS-305 

D. Total Funds Author ized for all 
Mi t i a at ion Contra-: t s 

$ 553,000 

354,873 

£3,£27 

418,505 
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Ei i I i ri'tjtt -I'd "•-< L- a l E x p e n d i t n r ti-'j 
F o r A l l Mi t i G a i i o n C o n t r a c t s 
thr1.1 1 0 / 3 / 3 7 

l a . £ « t i m a l e d e x p e n d i t u r e a 1* o r 
u c l i v c / - y '_- r" boL11 ed wa t e r 
a^ o f 1 0 / 3 / 3 7 DCf-J ifKC3~ 3 0 5 

2 3 £ , 0 0 0 

- + o . j ' . ' l . ' 

l b . Sa l a n c e r -riiiiii r u n g tor* EPC3 
CoriLi-i... r L ' js i t 

2 a . PWW Con t r a c t C o s t F o r Wat e r 
Mai n i* n i t a 1 i a t i on a = o f 
10 / 3 / 3 7 

I S , 1 2 7 

!•;<-;, ooo 

^'Li. E'sii ticic-c? r .-iii;'.i.i. i ; i t iq f o r P. WW 
Con i I*-act C o s t 

EPA £.v;t"r atnur a l ('TAT> Cost 's ( E s t l m a t e d .') 

1 til", 5 7 3 

1 . T o t a l A u t h o r i z e d ' 
2 . E i t i ma t a d E.v.pt-ndi t u r «•*» as o f 

1 0 / 3 / 3 7 
3 . E^t i l i iat u-d B a l a n c e 

H 1 , 0 7 2 

2 7, 5 0 0 
1 3 , 5 7 2 

i j EPA I n t rarm.u' a l C o s t E- ' "Est i mat t-d) 

1 . T o t a l A u t h o r i z e d 
2 . E i t i ma L ed E :<-. fj'c-n d i t u r c*̂  

as '-• f 1 0 / 3 / 3 7 
3 . E = t i m a t ed D a l a n c e 

2 2 , 4 0 0 
1 0 , £ 0 0 

H. O t h e r C o s t s A u t h o r i zed -iCont i regency. ' 

1 . To t a i Auth' . ' i ' I z ed 
2 . E ts t i (not<rd t xp t - i ' i d i b u r e t a» o f 

1 0 / 3 / 3 7 
3 . Eb t i mat trd D a l a n c o 

T o t a l E x p e n d i t u r e s As Of 
1 0 / 3 / 3 7 and "/. o f 2 M i l l i o n 

7 2 , 0 7 2 

1 2 , 0 7 2 
£ 0 , 0 0 0 

2 3 1 , 4 0 0 
(.14. S7/::> 

P e r c e n t a g e o f T o t a l P r o j e c t 
C e i 1 i nq U.B97. 
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F INAL POLREF. 

'' "I" A T 'i 

FURTHER 
POLREFS 

FORTHCOMING REMITTED B%£ 
E. Maka 
P-'-'-'pon^K- a n d 
Pv «=v/~n I L -.'ii ftr r.it"". 

D a t e r<*\**z*^J[jfif2dL/f£Z_ 
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U. S. ENVIRONMENTAL FROTECTIQN AGENCY, REGION II 

EQLLUUQN REPORT 

DATE: Oct ober 10, 1387 
Reg i on 11 
Response •*< Prevention Branch 
Edison, NJ 08037 TO: C. Daggett, EPA' 

S. Luftig, EPA 
(201) 548-8730 - Commercial and FTS F. Rubel, EPA 

24 Hour Emergency J. Marshall, EPA 
'3. Zachos, EPA 
J. Czapor,, EPA 
J. Rotola, EPA 
ERD, Washi ngton, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan,- NYSDE* 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: Seventeen (.17), Phase II 
INCIDENT/SITE NO.: North Bloomfield, New York/L3 
POLLUTANT: Volatile Oraanics 
CLASSIFICATIONS: Major 
SOURCE: Unknown 
LOCATION: North Bloom'field, Town of Lima/Honeoye 

Fal1sr . Li vi ngston/Monroe County, 
New Yor k 

AMOUNT: Unknown 
WATER BODY: Groundwater 

*• SITUAJiON/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Sixteen (16) '. 

B. Bottled water is being delivered to 32 residences in ; the 
.•,•_.-. -.. . --. affected area.on.a weekly., basi s. - - •-•-"•..";.-••-. '• - •• ••'••i-^'^' ***£*':'•• ••:••: 

•r j^n.-.vTxr-i »*.*r«--:•'"-•;.t-i • 

- C...->_As of October 10, • 1987,-: the RWWjcontr actor has\iVistal i ed 
:i a - total fof ^3, 800 feet-of. water.; main', in-t'he -affected ;Vrea"r~":~ 

•^V^-cv. 
D. A total of twenty five (25) curb boxes, eighteen"(18) 
along Martin Road, five (5) along Ideson Road.and two (2) 
along Bragg Street have been tapped into the water main as of 
October 10, 1987. "...'.'." 

.". ;E. A total of seven (7) fire hydrants, five (5) along Martin 
j;->;'." Poad, one (1) along Ideson Road and one (1) along Bragg 

i^'^V;;.J^stre'*'t :.„na.v*. been installedas of October' 10, 1987^. .^v>7 -'-:-
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F. Al 1 1 eaks found previously in the water main were 
eliminated by RWW, 

ij. The 3800 feet of i.nstal 1 ed water mai n has been 
chlorinated by RWW. 

EUIUEI ELfi^i AND RECOMMENDATIONS: 

A. Bott1ed water wi11 continue to be provided by the EPA to 
affected homes unti 1 they are connected to the City of 
Rochest er water supp1y system. 

B. RWW will provide equipment necessary to reestabli sh the 
grade along Martin and Ideson Roads. 

C- RWW will be renting a rock cutting machine, for removal 
of the bedrock encountered along Ideson Road. They expect 
to arrange for this rental within the week beainninq 
11 October 13B7. 

D. RWW's subcontractor will mobilize for the installation 
of the service connections to homes immediately upon the 
approval, of RWW, to begin work. They expect to have the 
contractor mobilize by 19 October 1987. 

E. RWW plans to have both subcontractors, for rock and 
service connections, work simultaneously in order to 
accelerate the project completion date. 

. FINANCIAL STATUS: 

A. Total Project Ceiling Authorized * 553,000 

B. Funds Authorized for Mitigation 

Contracts (City Of Rochester Water _._ „ _. 
Works) for Water Main Instasl1 ation 354,879 

C. -Funds Authorized for-Bottled Water- ; • .: 
::.:-- _• luDel ivery:_(0. .H.^ M a t e r i a l s ) ...:....-. ••~ii ..-•_'."_' .:.. .-iv::rj_x././:.:-_.̂ z:-s:-.'.-:n:i 
^ j ^ i ^ D C N ^ K C S - S O S -^•::±/--_r~~^rT: }.-....- -.v. •'••'-• • — '.•';:•; '-'--. ..^-i- 63,627 — :;~r 

._... - r,- • ,.-J, 

r^zr D. ---Total Funds Authorized, for all" •" .—"rfr-rl-'"-] *•' *̂ :~-"î -v"̂ .::̂ :.v;'=̂  
" ."" ~. "Mitigation Contracts- :"~" 418,505 ~;~ 

E. ,Estimated Total Expendi tures 
For Al1 Mitigation Contracts 
thru 10/10/87 247,000 

J.i/... J la. Estimated expenditures for 
M';'...' del i very of bottled water 
A;'0r-.-:: ....'... ...;. as of 10/10/87 DCN #KCS-305. ...49,000-

.--:..—•-- lb. Balance remaining for ERC3 
*—;—:•••• ̂ -.- Contract Cost 14,627 
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2a. RWW Contract Cost For Water 
Main Instal1 at ion as of 
10/10/87 

2b. Balance remaining For RWW 
Contract Cost 

EFA Ex t r amur al C TAT') Cost s t Est i mat ed ) 

1. Total Authorized 
2. Estimated Expenditures as of 

10/10/87 
3. Estimated.Balance 

EPA Intramur a1 Cost s (Est i mat ed) 

198,000 

15£,B78 

41f072 

29,500 
11,572 

1. Total Authorized 
2. Estimated Expenditures 

as of 10/10/87 
3. Estimated Balance 

H. Other Costs Authorized (Centinqency) 
t - J 

1. Total Authorized 
2. Estimated Expenditures as of 

10/10/87 
3. Esti mated Balance 

I. Total Expendi tures As Of 
10/10/87 and 7. of 2 Million 

J. Percentage of Total Project 
Cei1i nq 

33,000 

23,800 
9 , 200 

72,072 

12,072 
60,000 

300,300 
(15.017.) 

54. 307. 

INAL P0LREP. 

TAT) -':'..- -• 

FURTHER 
-P0LREPS ' 
FORTHCOMING SUBMITTED ,B^^_ 

: " ~ 1 * . Response ' and •'-'••' 
•-:-- P r e v e n t i o n Branch 

Date Pel eased / ^ ^ fffff-

*v£4^ ;-?^' 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

DATE: 0.; t ob er 17, 1907 
Reg i on I I 
Response *?< Pr even b i on Branch 
Edison, NJ 08837 TO: C. Daggett, EPA 

S. Luftig, EFA 
(2015 548-8730 - Commercial and FTS F. Rubel , EFA 

24 Hour Emergency J. Marshal 1f EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Uashi ngton, 

(E-Nai 1 :> 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
0. A*el rod, NYSDOH 
TAT 

POLREP NO.: Eighteen <18>, Phase II 
INCIDENT/SITE NO.:- North Bloomfield, Mew York/L3 
POLLUTANT: Vol a ti1e Or gan i c s 
CLASSIFICATIONS: Major 
SOURCE: Unknown 
LOCATION: Nor bh Bloomfield, Town of Lima/Honeoye 

Falis, Livi ngston/Monroe County, 
New Yor k 

AMOUNT: Unknown 
WATER BODY: Groundwater 

!• SITyAJ£gN/ACTION I^KENs 

A. Situation remains the same as described in FOLREP Number 
Seventeen ( 17) . 

B. Bottled water is being delivered to 32 residences in the 
affected area on a wee.kly basis. 

C. As of October 17, 1987, the RWW contractor has installed 
a total of 3,820 feet of water main in the affected area. 

D. A total of twenty seven (27? curb boxes, eighteen (18!' 
along Mart in Road, seven (7) along Ideson Road and two (2) 
along Bragg Street have been tapped into the water main as of 
October 17, 1987. 
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E. A total of seven C7!> fire hydrants, five <5!> along Martin 
Road, one (1) along Ideson Road and one <1) along Bragg 
Street have been installed as of October 17, 1387. 

EUIUEi EL£N5 AND EECQMfjENDATigNS: 

A. Pot 11 e<i water will continue to be provided by the EPA to 
affected homes until they are connected to the City of 
Rochester water supply system. 

B. RWW will provide equipment necessary to reestablish the 
gr ade along Mar t i n and Ideson Roads. 

C. RWW does not expect to have a rock cutting machine 
rented, and on site, for at least one < 1 !> month, from 
the 13 Oct. B7, due to their bid preparation, advertising 
and awarding procedures. 

U. R W W s subcontractor wi11 mobilire for the instal1 at ion 
of the service connections, to homes, immediately upon the 
awarding of the contract. They expect to have the 
contractor mobilize within the week beginning 25 Oct. 87. 

E. RWW may have both subcontractors, for r oc k and 
servi ce connections, working si multaneously in order to 
accelerate the- projec t completion date. 

EINAN£IAL STAJUS: 

A. Total Project Cei 1 ing Author i zed $ 553,000 

B. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works.i for Water Main Installation 354,878 

C. Funds Authorized for Bottled Water 
Delivery <.U. H. Materials) 
DCN ttKCS-305 63,627 

D. Total Funds Authorized for all 
Mitigation Contracts 418,505 

E. Estimated Total Expenditures 
For Al1 Mitigation Contracts 
thru 10/17/87 372,770 

la. Estimated expenditures for 
delivery of bottled water 
as of 10/17/G7 DCN ttKCS-305 49,500 

lb. Balance remaining for ERCS 
Contract Cost 14f127 
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2a . RWW Cont ract Cost For Water 
Main Installation as of 
10/17/87 

2b. Subconbrac tor cost to install 
service connect i ons 

:2c. Balance regaining for RWW 
Contract cost 

F. EFA Extramural (TAT) Costs (Estimated!* 

1. Total Authorized 
2. Estimated Expendi tures as of 

10/17/87 
3. Estimated Balance 

i j . EPA I n t r aniur a 1 Cost s (Es t i ma t ed) 

201,410 

121,860 :*: 

21,£08 

41,072 

22,000 
9,072 

1. Total Authorized 
2. Est imated Expendi tur es 

as of 10/17/87 
3. Estimated Ealanc^ 

H. Other Costs Authorized (Con t i ngericy .> 

1. Total Author i zed 
2. Est i mat ed Expenditures as of 

10/17/87 
3. Estimated Balance 

I. Total Expenditures As Of 
10/17/87 and V. of 2 Million 

23,000 

25,200 
7,800 

72,072 

12,072 
&0,000 

42'5,370 
(21-57.) 

Percentage of lotal Project 
Cei1ina 77.757. 

FINAL F0LREP. 
(TAT) 

FURTHER 
POLREPS 

FORTHCOMING .SUBMITTED B 
E. Ma 
Response/and 
Prevent^: on Branch 

Date Rel*ased.-£/^fca£^2KZ.-

t: RWW billed *121 , 860, for insldl 1 ing service connec t i oi»«i, 
on the 2 Oct. 87 Daily Report. EPA received this Daily 
Renort on 19 Uct. G7. 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

EQLUUIION REPORT. 

DATE: October 24, 1987 

Region I I 
Response & Prevention Branch 
Edison, NJ 0S837 TO: C. Daggett, EPA 

S. Luftig, EPA 
(201) 54S-8730 - Commercial and PTS F. Rubel, EPA 

24 Hour Emergency J. Marshal 1, EPA 
G. Zachos, EPA 
J. C:aDor, EPA 
J. RotC'l a r EPA 
ERD, Washington, 
• (E-Mail) 

W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axel rod, NYSDOH 
TAT 

POLREP NO.: Nineteen (13), Phase I I 
INCIDENT/SITE NO.: North Bloomfield, New York/L9 
POLLUTANT: Volatile Organics 
CLASS IPI CAT IONS: Maj or 
SOURCE: Unknown 
LOCATION: North Bloom field, Town of Lima/Honeoye 

Pal Is, Li vi ngston/Monr oe Count y, 
New Yor k 

AMOUNT: Unknown 
WATER BODY: Groundwater 

1- SITUATION/ACTION TAKEN: 

A. Si tuation remains the same as descri bed in POLREP Number 
Eighteen (18). 

B. Bottled water is being delivered to 32 residences in the 
affected area on a weekly basis. 

C. As of October 24, 1387, the RWW contractor has installed 
a total of 3,820 feet of water main in the affected area. 

D. A total of twenty eight (28) curb boxes, eighteen CIS) 
along Martin Road, eight (8) a1ong Ideson Road and two (2) 
along Bragg Street have been tapped into the water main as of 
October 24, 1387. 
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la. RWW Contract Cost For Water 
Main Installation as of 10/24/87 

lb. RWW' s Subc on t r ac t or c os t t o 
i netal1 servi ce connecti ons 

E. Balance remaining for RWW Contract 
Cost 

F. Funds Authorized for Bottled 
Water Delivery ERCS CO- H. Materials) 
DCN ttKCS-203 

G. Estimated Total Expendi tares 
For ERCS (0. H. Mater i a1s) 
Contract thru 10/24/87 

211,410 

121,860 * 

21,508 

£3,627 

H 

la. Estimated ERCS CO. H. Materials) 
expenditures for delivery of 
bottled water as of 10/24/87, 
DCN ttKCS-303 

lb. Balance remaining for ERCS 
(0. H. Materials) Contract Cost 

ERA Intramural Costs (Estimated) 

43,350 

13,£77 

K 

1. Total Authorized 
2. Estimated Expenditures as of 

10/24/37 
3. Estimated Balance 

EPA Extramural (TAT) Costs (Estimated) 

1 ... Total Authorized 
2. Estimated Expenditures as of 

10/24/67 
3. Estimated Balance 

Other Costs Author i zed (Conti ngency) 

1. Total Authorized 
2. Estimated Expenditures as of 

10/24/87 
3. Estimated Balance 

Total Expenditures As Of 
10/24/87 and V. of 2 Million 

GOO 

27,600 
5, 400 

41,072 

34,500 
6,572 

72,072 

12,072 
60,000 

445,320 
(22.277.) 
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L. Percentage of Total Project 
Ce i1ina 80'. 537. 

FINAL FOLPEP. 
(TAT!) 

FURTHER 
PGLPEFS 

FORTHCOMING SUBMITTED B%£ 
E. Makar 
Fe=pons 
Frevent i on Br anch 

Date P.*\***ri3£jggt£t.lfg2_ 

% RWW billed $121,850, for installing service connections, 
on the 2 Oct. 87 Daily Report. EPA received this Daily 
Report on 19 Oct. 87. 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORJ 

DATE: October 21, 1907 

Pegi on I I 
Response •** Fr event i on Br anc h 
Edison, NJ 08837 TO: C. Daggett, EPA 

S. Luftig, EPA 
C20l> 548-8730 - Commercial and FTS F. Rubel, EPA 

24 Hour Emergency J. Marshal 1, EPA 
i3. Zachos, EPA 
J. Cnapor, EPA 
J. Potola, EPA 
ERD, Washington, 

CE-Mai1> 
W. Andrews, EFA 
E. Sullivan, NYSDEC 
D. Axel rod, NYSDOH 
TAT 

POLREP NO.: Twenty <20>f Phase II 
INCIDENT/SITE NO.: North Bloomfield, New York/l_9 
POLLUTANT: Volatile Organics 
CLASS IFICATIONS: Ma j or 
SOURCE: Unknown 
LOCATION: North Bloomfield , Town of Lima/Honeoye 

Fal1s, Livingston/Monroe County, 
New Yor k 

AMOUNT: Unknown 
WATER BODY: Groundwater 

1- SIIUATrgN/ACTION TAKEN: 

A. Situation remains the same as described in FOLREP Number 
Nineteen < 19."). 

B. Bott 1 ed water is bei tig del i ver ed to 32 residences in the 
affected area on a weekly basis. 

C. As of October 31, 1987, the RWW contractor has installed 
a total of 3,820 feet of water main in the affected area. 

D. A total of twenty ei ght i!28) curb boxes, eighteen (IS) 
a Iong Mar t i n Road, eight (8> a1ong Ideson Road and t wo (2) 
along Bragg Street have been tapped into the water main as of 
October 31, 1987. 
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E. A total of seven (7) fire hydrants, five (.5> along Martin 
Road, ont^ (1) along Ideson Road and one f 1 ) along Bragg 
Street have been installed as of October 31, 1387. 

F. The Ci ty of Rochester Divi si on of street Maintenance 
<. L)SM> c out inued paveni^-n t r es t or n t i on wor k nl cng Dr agg Street 
and Mart i n Road, as necessary. 

G. R. P. Myer s, Inc . , P W W s subcontractor, began service 
connections and hook ups to residences along Martin Road 
on October 29, 1997. As of October 30, 1997, Myers has 
installed service connecbions to two (2!> residences. 

EyiWBI EL^t'S AND E=Cytl^=yDATigNS: 

A. Pot 11 ed water vi 1 1 continue to be provi ded by the EPA to 
affected homes until they ar-^ connected to the City of 
Rochester water supply system. 

F?. RWW may not have a rock cutting machine rented, and on 
site, for at 1 east one C1) month, from the 19 Oct. 87, due 
to their bid preparation^ advertising and awarding 
procedures. However, at a meeting between EPA and RWW, at 
Rochester City Hall on 22 Oct. 1987, Charles Zettek, 
(. Pur chasing Agent for the City o f Rochester > , said the rock 
cutting machine may be on site as early, as 9 Nov. 1987. 

C. RWUJ may have their subcontractor, Myer s, and t fie r oc k 
cut t i tig machine working simul tan ecus 1 y in order to ace el er ate 
the project completion date. 

EINrtN£IAL STATUS: 

A. Total Project Ceiling Authorized * 553,000 

P. Total Funds Author i-ed for al1 
Mitigation Contrac fcs 418,505 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 354,878 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
10/31/87 343,270 

la. RWW Contract Cost For Water 
Main Installation as of 10/31/87 221,410 

lb. RWM's Subcontractor cost to 
irtstal 1 ser vi.- f connec t ions 121 , 960 •* 
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Bal ance remaining for RWW Contract 
Cost 

Funds Authorized for Pottled 
Water Delivery ERCS (0- H. Materials) 
DCN tfKCS-305 

Estimated Total Expendi Quires 
F'Z-r ERCS (0. H. Materials) 
Contract thru 10/31/87 

la. Estimated ERCS <0. H. Materials) 
expenditure?; for delivery of 
bottled water as of 10/31/87, 
DCN ttKCE-305 

lb. Balance rentaining for, ERCS 
(0. H. Materials) Contract Cost 

EFA Intramural Costs (Estimated) 

11, 608 

63,627 

50, -100 

13,227 

1 . Total Authorized 
2. Estimated Expendi tur es as of 

10/31/B7 
3. Estimated Balance 

EFA Ex t r arnur a 1 (TAT > C o s t s < Es t i ma fc.ed) 

1. Total Authorized 
2. Est i mat ed Expenditures as of 

10/31/87 
3. Estimated Balance 

O t h e r C o s t s A u t h o r i zed ( C e n t i n g e n c y ) 

1 . . . T o t a l A u t h o r i z e d 
2. " Estimated Expenditures as of 

10/31/87 
3. Estimated Balance 

Total Expenditures As Of 
10/31/87 and V. of 2 Million 

Fer c en t age o f Total Fr ojec t 
Cei1ina 

30,000 
3,000 

41,072 

37,000 
4,072 

72,072 

12,072 
60,000 

460,670 
(23.037.) 

83.307. 



146 

PINAL ROLREP. 
(, TA 1 .' 

FURTHER 
FOLREFS 

FORTHCOMING SUBMITTED B^£? 
E. Makai 
Respond 
Pr even t i on Br anch 

Date ReleasedJZ/fijzSCZ/J&j? 

:*: RWW billed $121, 960, for instal 1 i ng service connections, 
on the 2 Oct. 87 Daily Report. EFA received this Daily 
Report on 19 Oct. 87. 



U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

DATE: November 7, 1987 

Region II 
Response & Prevention Branch 
Edison, NJ 088 3 7 TO: C. Daggett, EPA 

R. Salkie, EPA 
S. Luftig, EPA 

(201) 548-8730 - Commercial and FTS F. Rubel, EPA 
24 Hour Emergency J. Marshall, EPA 

G. Zachos, EPA 
J. Czapor, EPA 
ERD, Washington, 

(E-Mail) 
B. Alder, EPA 
W. Andrews, EPA 
N. Nosenchuck, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

Twenty-One (21), Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Twenty (20). 

B. Bottled water is being delivered to 32 residences in the 
affected area on a weekly basis. 

C. As of November 7, 1987, the RWW contractor has installed 
a total of 3,820 feet of water main in the affected area. 

D. A total of twenty eight (28) curb boxes, eighteen (18) 
along Martin Road, eight (8) along Ideson Road and two (2) 
along Bragg Street have been tapped into the water main as of 
November 7, 1987. 

POLREP NO.: 
INCIDENT/SITE NO.: 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 
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E. A total of seven (7) fire hydrants, five (5) along Martin 
Road, one (1) along Ideson Road and one (1) along Bragg 
Street have been installed as of November 7, 1987. 

F. The City of Rochester Division of Street Maintenance 
(DSM) completed, at the present time, restoration of pavement 
and placement of soil along Bragg Street, Martin Road, 
and a portion of Ideson Road. 

G. R. P. Myers, Inc., at the present time, stopped installing 
service connections and necessary hook ups to residences. 
As of November 7, 1987, Myers has installed service 
connections to three (3) residences. 

2. FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA to 
affected homes until they are connected to the City of 
Rochester water supply system. 

B. At another meeting between EPA and RWW, at Rochester 
Water Works on November 6, 1987, Mr. Russel Harding, P.E., 
said the rock cutting machine is anticipated to be on site 
during the week beginning November 16, 1987. He also 
indicated R. P. Myers, a subcintractor, would resume the 
installation of service connections during the same week. 
RWW executives anticipate the service connections and 
necessary hook-ups to all residences will be completed by 
December 31, 1987. 

C. The DSM personnel will resume the restoration of pavement 
and placement of top soil along the remaining portion of 
Ideson Road, following the water main installation along 
this portion. 

D. RWW may have their subcontractor, Myers, and the rock 
cutting machine working simultaneously in order to accelerate 
the project completion date. 

3. FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 553,000 

B. Total Funds Authorized for all 
Mitigation Contracts 418,505 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 354,878 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
11/07/87 348,270 
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la. RWW Contract Cost For Water 
Main Installation as of 11/07/87 226,410 

lb. RWW's Subcontractor Cost to 
install Service Connections 121,860 * 

E. Balance remaining for RWW Contract 
Cost 6,608 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials 
DCN #KCS-305) 63,627 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 11/07/87 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 11/07/87, 
DCN #KCS-305 50,850 

lb. Balance remaining for ERCS 
(O. H. Materials) Contract Cost 12,227 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 33,000 
2. Estimated Expenditures as of 

11/07/87 32,400 
3. Estimated Balance 600 

I. EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 41,072 
2. Estimated Expenditures as of 

11/07/87 39,500 

3. Estimated Balance 1,572 

J. Other Costs Authorized (Contingency) 

1. Total Authorized 72,072 
2. Estimated Expenditures as of 

11/07/87 12,072 
3. Estimated Balance 60,000 

K. Total Expenditures As Of 471,020 
11/07/87 and % of 2 Million (23.55%) 

L. Percentage of Total Project 
Ceiling 

85.18% 
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FURTHER 
POLREPS X 

FINAL POLREP FORTHCOMING SUBMITTED BY<^ 
(TAT) E: MaKareWfcz, 

Response and 
Prevention Branch. 

Date Released 

RWW billed $121,860, for installing service connections, on 
the October 2, 1987 Daily Report. EPA received this Daily 
Report on October 1987. 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: November 14, 1987 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Twenty two (22) Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Twenty one (21). 

B. Bottled water is being delivered to 31 residences in the 
affected area on a weekly basis. 

C. As of November 14, 1987, the RWW contractor has installed 
a total of 3,820 feet of water main in the affected area. 

D. A total of twenty eight (28) curb boxes, eighteen (18) 
along Martin Road, eight (8) along Ideson Road and two (2) 
along Bragg Street have been tapped into the water main as of 
November 14, 1987. 
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E. A total of seven (7) fire hydrants; five (5) along Martin 
Road, one (1) along Ideson Road and one (1) along Bragg 
Street have been installed as of November 14, 1987. 

F. The City of Rochester Division of Street Maintenance 
(DSM) completed, at the present time, restoration of pavement 
and placement of top soil along Bragg Street, Martin Road, 
and a portion of Ideson Road. 

G. R.P. Myers, Inc., at the present time, stopped 
installing service connections and necessary hook-ups to 
residences. As of November 14, 1987, Myers has installed 
service connections to three (3) residences. 

H. No site activity from 8-14 November 1987 by R.P. Myers, 
Inc. and RWW. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA to 
affected homes until they are connected to the City of 
Rochester water supply system. 

B. At another meeting between EPA and RWW, at Rochester 
Water Works on November 6, 1987, Mr. Russel Harding, P.E., 
said the rock cutting machine is anticipated to be on 
site during the week beginning November 16, 1987. He 
also indicated R.P. Myers, Inc., a subcontractor, would 
resume the installation of service connections and necessary 
hook-ups to all residences will be completed by December 
31, 1987. 

C. The DSM personnel will resume the restoration of pavement 
and placement of top soil along the remaining portion of 
Ideson Road, following the water main installation completion 
along Ideson Road. 

D. RWW may have their subcontractor, Myers, and the rock 
cutting machine working simultaneously in order to accelerate 
the project completion date. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 553,000 

B. Total Funds Authorized for all 
Mitigation Contracts 418,505 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 354,878 
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D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
11/14/87 348,270 

la. RWW Contract Cost For Water 
Main Installation as of 11/14/87 226,410 

lb. RWW's Subcontractor cost to none billed 
install service connections to date 

E. Balance remaining for RWW Contract 
Cost 128,468 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 63,627 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 11/14/87 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 11/14/87, 
DCN #KCS-305 52,863 

lb. Balance remaining for ERCS 

(0. H. Materials) Contract Cost 10,764 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 73,000 
2. Estimated Expenditures as of 

11/14/87 38,127 
3. Estimated Balance 34,873 

I. EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 51,072 
2. Estimated Expenditures as of 

11/14/87 39,500 
3. Estimated Balance 11,572 

J. Other Costs Authorized (Contingency) 

1. Total Authorized 72,072 
2. Estimated Expenditures as of 

11/14/87 62,072 
3. Estimated Balance 10,000 

K. Total Expenditures As Of 
11/14/87 and % of 2 Million 

356,900 
(17.85%) 
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Percentage of Total Project 
Ceiling 64.54% 

FURTHER 
POLREPS X 

FINAL POLREP FORTHCOMING SUBMITTED B 
(TAT) E. Makar'eVicz, OSC 

Response and 
Prevention Branch 

Date Released 

NOTE: 1. Under item l.B. the total number of occupied buildings 
is thirty four (34) and not thirty two (32). 

2. The original submittal of Polrep no. 22 was lost when 
submitted in Nov. 87... hence resubmitted again. 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: November 21, 1987 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Twenty three (23) Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Twenty two (22). 

B. Bottled water is being delivered to 31 residences in the 
affected area on a weekly basis. 

C. As of November 21, 1987, the RWW contractor has installed 
a total of 3,820 feet of water main in the affected area. 

D. A total of twenty eight (28) curb boxes, eighteen (18) 
along Martin Road, eight (8) along Ideson Road and two (2) 
along Bragg Street have been tapped into the water main as of 
November 21, 1987. 
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E. A total of seven (7) fire hydrants; five (5) along Martin 
Road, one (1) along Ideson Road and one (1) along Bragg 
Street have been installed as of November 21, 1987. 

F. The City of Rochester Division of Street Maintenance 
(DSM) completed, at the present time, restoration of pavement 
and placement of top soil along Bragg Street, Martin Road, 
and a portion of Ideson Road. 

G. R.P. Myers, Inc., returned to the site on November 
18, 1987, and resume installing service connections and 
hook-ups to residences. As of November 21, 1987, three (3) 
residences have service connections completed. 

2. FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA to 
affected homes until they are connected to the City of 
Rochester water supply system. 

B. At another meeting between EPA and RWW, at Rochester 
Water Works on November 6, 1987, Mr. Russel Harding, P.E., 
said the rock cutting machine is anticipated to be on 
site during the week beginning November 16, 1987. He 
also indicated R.P. Myers, Inc., a subcontractor, would 
resume the installation of service connections during the 
same week. RWW management anticipate the service connections 
and necessary hook-ups to all residences will be completed by 
December 31, 1987. 

C. The DSM personnel will resume the restoration of pavement 
and placement of top soil along the remaining portion of 
Ideson Road, following the water main installation completion 
along Ideson Road. 

D. RWW may have their subcontractor, Myers, and the rock 
cutting machine working simultaneously in order to accelerate 
the project completion date. 

3. FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 553,000 

B. Total Funds Authorized for all 
Mitigation Contracts 418,505 

. C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 354,878 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
11/21/87 348,270 
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la. RWW Contract Cost For Water 
Main Installation as of 11/21/87 227,410 

lb. RWW's Subcontractor cost to none billed 
install service connections to date 

E. Balance remaining for RWW Contract 
Cost 127,468 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 63,627 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 11/21/87 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 11/21/87, 
DCN #KCS-305 53,363 

lb. Balance remaining for ERCS 

(0. H. Materials) Contract Cost 10,264 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 73,000 
2. Estimated Expenditures as of 

11/21/87 43,854 
3. Estimated Balance 29,146 

I. EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 51,072 
2. Estimated Expenditures as of 

11/21/87 44,209 
3. Estimated Balance 6,863 

J. Other Costs Authorized (Contingency) 

1. Total Authorized 72,072 
2. Estimated Expenditures as of 

11/21/87 62,072 
3. Estimated Balance 10,000 

K. Total Expenditures As Of 368,836 
11/21/87 and % of 2 Million (18.44%) 

L. Percentage of Total Project 
Ceiling 66.70% 
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FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING 

X 
SUBMITTED B 

E. Makaretfi'cz, 
Response and 
Prevention Branch 

Date Released 

NOTE: 1. The original submittal of Polrep no. 2 3 was lost when 
submitted in Nov. 87... hence resubmitted again. 

; 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: November 28, 1987 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Twenty four (24) Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Twenty three (23). 

B. Bottled water is being delivered to 25 residences in the 
affected area on a weekly basis. 

C. As of November 28, 1987, the RWW contractor has installed 
a total of 3,820 feet of water main in the affected area. 

D. A total of twenty eight (28) curb boxes, eighteen (18) 
along Martin Road, eight (8) along Ideson Road and two (2) 
along Bragg street have been tapped into the water main as of 
November 28, 1987. 
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E. A total of seven (7) fire hydrants; five (5) along Martin 
Road, one (1) along Ideson Road and one (1) along Bragg 
Street have been installed as of November 28, 1987. 

F. The City of Rochester Division of Street Maintenance 
(DSM) completed, at the present time, restoration of pavement 
and placement of top soil along Bragg Street, Martin Road, 
and a portion of Ideson Road. 

G. R.P. Myers, Inc., continued installing service connections 
and hook-ups to residences. As of November 28, 1987, nine (9) 
residences now have potable running water. 

H. No RWW site activity from 22-28 November 1987. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA to 
affected homes until they are connected to the City of 
Rochester water supply system. 

B. At another meeting between EPA and RWW, at Rochester 
Water Works on November 6, 1987, Mr. Russel Harding, P.E., 
said the rock cutting machine is anticipated to be on 
site during the week beginning November 16, 1987. He 
also indicated R.P. Myers, Inc., a subcontractor, would 
resume the installation of service connections during the 
same week. RWW management anticipate the service connections 
and necessary hook-ups to all residences will be completed by 
December 31, 1987. 

C. The DSM personnel will resume the restoration of pavement 
and placement of top soil along the remaining portion of 
Ideson Road, following the water main installation completion 
along Ideson Road. 

D. RWW may have their subcontractor, Myers, and the rock 
cutting machine working simultaneously in order to accelerate 
the project completion date. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 553,000 

B. Total Funds Authorized for all 
Mitigation Contracts 418,505 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 354,878 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
11/28/87 348,270 
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la. RWW Contract Cost For Water 
Main Installation as of 11/28/87 227,410 

lb. RWW's Subcontractor cost to none billed 
install service connections to date 

E. Balance remaining for RWW Contract 
Cost 127,468 

F. Funds Authorized for Bottled 
Water Delivery ERCS (O. H. Materials) 
DCN #KCS-305 63,627 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 11/28/87 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 11/28/87, 
DCN #KCS-305 53,863 

lb. Balance remaining for ERCS 

(0. H. Materials) Contract Cost 9,764 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 73,000 
2. Estimated Expenditures as of 

11/28/87 49,581 
3. Estimated Balance 23,419 

I. EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 51,072 
2. Estimated Expenditures as of 

11/28/87 44,509 
3. Estimated Balance 6,563 

J. Other Costs Authorized (Contingency) 

1. Total Authorized 72,072 
2. Estimated Expenditures as of 

11/28/87 62,072 
3. Estimated Balance 10,000 

K. Total Expenditures As Of 375,363 
11/28/87 and % of 2 Million (18.77%) 

L. Percentage of Total Project 
Ceiling 67.88% 
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FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING _SUBMITTED B\_ . ___ 

E. Makarbwicz, OSC 
Response and 
Prevention Branch 

Date Released 

NOTE: 1. The original submittal of Polrep no- 24 was lost when 
submitted in Nov. 87... hence resubmitted again. 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: December 5, 1987 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Twenty-five (25) Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1- SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Twenty four (24). 

B. Bottled water is being delivered to 25 residences in the 
affected area on a weekly basis. 

C. As of Decomber 5, 1987, the RWW contractor has installed 
a total of 3,820 feet of water main in the affected area. 

D. A total of twenty eight (28) curb boxes, eighteen (18) 
along Martin Road, eight (8) along Ideson Road and two (2) 
along Bragg Street have been connected to the water main as of 
December 5, 1987. 
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E. A total of seven (7) fire hydrants; five (5) along Martin 
Road, one (1) along Ideson Road and one (1) along Bragg 
Street have been installed as of December 5, 1987. 

F. The City of Rochester Division of Street Maintenance 
(DSM) completed, at the present time, restoration of pavement 
and placement of top soil along Bragg Street, Martin Road, 
and a portion of Ideson Road. 

G. R.P. Myers, Inc., continued installing service connections 
and hook-ups to residences. As of December 5, 1987, nineteen 
(19) residences now have potable running water. 

H. RWW's rock cutting machine, Jaws II, arrived on site, 
December 1, 1987. RWW worked Jaw II, on December 2, 3 and 4; 
but the equipment seemed ineffective against chert modules. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA to 
affected homes until they are connected to the City of 
Rochester water supply system. 

B. At another meeting between EPA and RWW, at Rochester 
Water Works on November 6, 1987, Mr. Russel Harding, P.E., 
said the rock cutting machine is anticipated to be on 
site during the week beginning November 16, 1987. He 
also indicated R.P. Myers, Inc., a subcontractor, would 
resume the installation of service connections during the 
same week. RWW management anticipate the service connections 
and necessary hook-ups to all residences will be completed by 
December 31, 1987. 

C. The DSM personnel will resume the restoration of pavement 
and placement of top soil along the remaining portion of 
Ideson Road, following the water main installation completion 
along Ideson Road. 

D. RWW may have their subcontractor, Myers, and the rock 
cutting machine working simultaneously in order to accelerate 
the project completion date. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 553,000 

B. Total Funds Authorized for all 
Mitigation Contracts 418,505 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 354,878 
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D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
12/05/87 348,270 

la. RWW Contract Cost For Water 
Main Installation as of 12/05/87 245,410 

lb. RWW's Subcontractor cost to none billed 
install service connections to date 

E. Balance remaining for RWW Contract 
Cost 107,468 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 63,627 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 12/05/87 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 12/05/87, 
DCN #KCS-305 54,113 

lb. Balance remaining for ERCS 

(O. H. Materials) Contract Cost 9,514 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 73,000 
2. Estimated Expenditures as of 

12/05/87 55,308 

3. Estimated Balance 17,692 

I. EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 51,072 
2. Estimated Expenditures as of 

12/05/87 44,509 
3. Estimated Balance 6,563 

J. Other Costs Authorized (Contingency) 
1. Total Authorized 72,072 
2. Estimated Expenditures as of 

12/05/87 62,072 -
3. Estimated Balance 10,000 

K. Total Expenditures As Of 
12/05/87 and % of 2 Million 

399,340 
(19.97%) 
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L. Percentage of Total Project Ceiling 67.88% 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING 

X 
^SUBMITTED BY^f 

E. Makar? cz, 
Response and 
Prevention Branch 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: December 12, 1987 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Twenty-six (26) Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A- Situation remains the same as described in POLREP Number 
Twenty five (25). 

B. Bottled water is being delivered to 8 residences in the 
affected area on a weekly basis. 

C. As of Decomber 12, 1987, the RWW contractor has installed 
a total of 3,820 feet of water main in the affected area. 

D. A total of twenty eight (28) curb boxes, eighteen (18) 
along Martin Road, eight (8) along Ideson Road and two (2) 
along Bragg Street have been connected to the water main as of 
December 12, 1987. 
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E. A total of seven (7) fire hydrants; five (5) along Martin 
Road, one (1) along Ideson Road and one (1) along Bragg 
Street have been installed as of December 12, 1987. 

F. The City of Rochester Division of Street Maintenance 
(DSM) completed, at the present time, restoration of pavement 
and placement of top soil along Bragg Street, Martin Road, 
and a portion of Ideson Road. 

G. R.P. Myers, Inc., continued installing service connections 
and hook-ups to residences. As of December 12, 1987, twenty-
six (26) residences now have potable running water. 

3. FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA to 
affected homes until they are connected to the City of 
Rochester water supply system. 

B. At another meeting between EPA and RWW, at Rochester 
Water Works on November 6, 1987, Mr. Russel Harding, P.E., 
said the rock cutting machine is anticipated to be on 
site during the week beginning November 16, 1987. He 
also indicated R.P. Myers, Inc., a subcontractor, would 
resume the installation of service connections during the 
same week. RWW management anticipate the service connections 
and necessary hook-ups to all residences will be completed by 
December 31, 1987. 

C. The DSM personnel will resume the restoration of pavement 
and placement of top soil along the remaining portion of 
Ideson Road, following the water main installation completion 
along Ideson Road. 

D. RWW may have their subcontractor, Myers, and the rock 
cutting machine working simultaneously in order to accelerate 
the project completion date. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 553,000 

B. Total Funds Authorized for all 

Mitigation Contracts 418,505 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 354,878 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
12/12/87 348,270 



la. RWW Contract Cost For Water 
Main Installation as of 12/12/87 255,410 

lb. RWW's Subcontractor cost to none billed 
install service connections to date 

Balance remaining for RWW Contract 
Cost 99,627 

Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 63,627 

Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 12/12/87 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 12/12/87, 
DCN #KCS-305 54,238 

lb. Balance remaining for ERCS 

(O. H. Materials) Contract Cost 9,389 

EPA Intramural Costs (Estimated) 

1. Total Authorized 73,000 
2. Estimated Expenditures as of 

12/12/87 61,035 
3. Estimated Balance 17,692 
EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 51,072 
2. Estimated Expenditures as of 

12/12/87 44,509 
3. Estimated Balance 6,563 

Other Costs Authorized (Contingency) 

1. Total Authorized 72,072 
2. Estimated Expenditures as of 

12/12/87 62,072 
3. Estimated Balance 10,000 

Total Expenditures As Of 415,192 
12/12/87 and % of 2 Million (20.76%) 

Percentage of Total Project Ceiling 75.08% 
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FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING 

X 
SUBMITTED B 

E. Makar%<?icz, OSC 
Response and 
Prevention Branch 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: December 19, 1987 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Twenty-seven (27) Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Twenty six (26). 

B. Bottled water is being delivered to 6 residences in the 
affected area on a weekly basis. 

C. As of Decomber 19, 1987, the RWW contractor has installed 
a total of 4,162 feet of water main in the affected area. 

D. A total of twenty eight (28) curb boxes, eighteen (18) 
along Martin Road, eight (8) along Ideson Road and two (2) 
along Bragg Street have been connected to the water main as of 
December 19, 1987. 



E. A total of seven (7) fire hydrants; five (5) along Martin 
Road, one (1) along Ideson Road and one (1) along Bragg 
Street have been installed as of December 19, 1987. 

F. The City of Rochester Division of Street Maintenance 
(DSM) completed, at the present time, restoration of pavement 
and placement of top soil along Bragg Street, Martin Road, 
and a portion of Ideson Road. 

G. R.P. Myers, Inc., as subcontractor for RWW. began bedrock 
excavation along Ideson Road with his Allied 770 hoe-ram and 
a Cat 235 backhoe...progress was excellent since a total of 

342' of 8" pipe was installed in 4 days. 

H. As of December 19, 1987, twenty-six (26) residences and one 
commerical facility now have potable running water. 

3. FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA to 
affected homes until they are connected to the City of 
Rochester water supply system. 

B. RWW management now anticipates the service connections and 
necessary hook-ups to all residences will be completed by 

January 8, 1988, weather permitting. 

C. The DSM personnel will resume the restoration of pavement 
and placement of top soil along the remaining portion of 
Ideson Road, following the water main installation completion 
along Ideson Road. 

D. RWW now has their subcontractor, Myers, as the rock 
excavating contractor. 

4. FINANCIAL STATUS: 

A. Total Project Ceiling Authorized 

B. Total Funds Authorized for all 
Mitigation Contracts (including 
RWW, subcontractor and ERCS) 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
12/19/87 (includes RWW and subcontractor) 348,270* 

$ 553,000 

418,505 

354,878 
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la. RWW Contract Cost For Water 
Main Installation as of 12/19/87 262,410 

lb. RWW's Subcontractor cost to (121,860)* 
install service connections 

E. Balance remaining for RWW Contract 
Cost 92,468 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 63,627 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 12/19/87 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 12/19/87, 
DCN #KCS-305 54,330 

lb. Balance remaining for ERCS 

(0. H. Materials) Contract Cost 9,289 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 78,000** 
2. Estimated Expenditures as of 

12/19/87 66,762 
3. Estimated Balance 11,230 

I. EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 51,072 
2. Estimated Expenditures as of 

12/19/87 44,509 
3. Estimated Balance 6,563 

J. Other Costs Authorized (Contingency) 

1. Total Authorized 72,072 
2. Estimated Expenditures as of 

12/19/87 67,072 
3. Estimated Balance 5,000** 

K. Total Expenditures As Of 428,019 
12/12/87 and % of 2 Million (21.40%) 

L. Percentage of Total Project Ceiling 77.40% 
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FURTHER 
POLREPS X 

FINAL POLREP FORTHCOMING SUBMITTED E%zZsffit^&tAJ^ t l W A L Jr-UliKHf fUKTnUUriUMLi SUBMITTED Hl tSv X?Zdsfb£MUS&<Z*' 

(TAT) E. MakarwiczT osc rf' 
Response and 
Prevention Branch 

Date Released 

* Amount includes $121,860 billed by RWW for service 
connections billed to EPA on the 1900-55 dated October 2, 
1988. This amount was included in costs calculated for this 
Polrep. 

** Of the $10,000 estimated balance in the contingency fund, as 
shown, in Polrep #26, $5,000 was removed in Polrep #27 and 

placed into the total authorized for EPA Intramural Costs 
(Estimated). Therefore, as of Polrep #27, the Estimated 
Balance reamianing in Other Costs Authorized (Contingency) is 
$5,000. 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
2 4 Hour Emergency 

DATE: December 26, 1987 

TO: C. Daggett, EPA 
S. Luftig, EPA 
R. Salkie, EPA 
G. Zachos, EPA 
J. Marshall, EPA 
B. Alder, EPA 
J. Czapor, EPA 
M. O'Toole, NYSDEC 
D. Axelrod, NYSDOH 
ERD, Washington (E-Mail) 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Phase II 
New York/L9 

Twenty-eight (28) 
North Bloomfield, 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Twenty-seven (27). 

B. Bottled water is being delivered to 6 residences in the 
affected area on a weekly basis. 

C. As of December 26, 1988, the RWW contractor has installed 
a total of 4,362 linear feet of water main in the affected 
area. 

D. A total of twenty eight (28) curb boxes, eighteen (18) 
along Martin Road, eight (8) along Ideson Road and two (2) 
along Bragg Street have been connected to the water main as 
of December 26, 1987. 
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E. A total of eight (8) fire hydrants, five (5) along Martin 
Road, two (2) along Ideson Road and one (1) along Bragg 
Street have been installed as of December 26, 1987. 

F. The City of Rochester Division of Street Maintenance (DSM) 
completed, at the present time, restoration of pavement and 
placement of top soil along Bragg street, Martin Road and a 
portion of Ideson Road. 

G. R.P. Myers, Inc., as subcontractor for RWW, began bedrock 
excavation, along Ideson Road with his allied 770 hoe-ram and 
a Cat 235 backhoe. Progress was excellent since a total of 
342 feet of 8 inch diameter pipe was installed in 4 days. 

H. As of December 26, 1987, twenty six (26) residences and 
one (1) commercial facility now have potable water available. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA to 
affected homes until they are connected to the City of 
Rochester water supply system. 

B. RWW management now anticipates the service connections 
and necessary hook-ups to all residences will be completed 
by January 8,1988. 

C. The DSM personnel will resume the restoration of pavement 
and placement of top soil along the remaining portion of 
Ideson Road, following the water main installation along this 
portion. Due to weather conditions the restoration will be 
in the Spring of 1988. 

D. RWW now has their subcontractor, Myers, as the rock 
excavating contractor. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized 

B. Total Funds Authorized for all 
Mitigation Contracts 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
12/26/87 

la. RWW Contract Cost For Water 
Main Installation as of 12/26/87 264, 

$ 553,000 

418,505 

354,878 

348,270 
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lb. RWW's Subcontractor cost to 
install service connections none billed 
and rock excavation. to date 

Balance remaining for RWW Contract 
Cost 89,968 

Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 63,527 

Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 12/26/87 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 12/26/87 
DCN #KCS-305 54,338 

lb. Balance remaining for ERCS 

(0. H. Materials) Contract Cost 9,214 

EPA Intramural Costs (Estimated) 

1. Total Authorized 78,000 
2. Estimated Expenditures as of 

12/26/87 69,918 
3. Estimated Balance 9,082 
EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 51,072 
2. Estimated Expenditures as of 

12/26/88 44,509 
3. Estimated Balance 6,563 

Other Costs Authorized (Contingency) 

1. Total Authorized 72,072 
2. Estimated Expenditures as of 

12/26/88 
3. Estimated Balance 

Total Expenditures As Of 
1/2/88 and % of 2 Million 

6 7 
5 

4 3 5 
( 2 1 . 

, 0 7 2 
, 0 0 0 

, 6 7 5 
64%) 

Percentage of Total Project 
Ceiling 78.25% 
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FURTHER 
POLREPS X 

FINAL POLREP FORTHCOMING SUBMITTED B 
(TAT) E. Mai 

Response and 
Prevention Branch 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: January 2, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
R. Salkie, EPA 
G. Zachos, EPA 
J. Marshall, EPA 
B. Alder, EPA 
J. Czapor, EPA 
M. O'Toole, NYSDEC 
D. Axelrod, NYSDOH 
ERD, Washington (E-Mail) 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Phase II 
New York/L9 

Twenty-Nine (29), 
North Bloomfield, 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Twenty-Eight (28). 

B- Bottled water is being delivered to 6 residences in the 
affected area on a weekly basis. 

C. As of January 2, 1988, the RWW contractor has installed 
a total of 4,462 linear feet of water main in the affected 
area. 

D. A total of twenty eight (28) curb boxes, eighteen (18) 
along Martin Road, eight (8) along Ideson Road and two (2) 
along Bragg Street have been connected to the water main as 
of January 2, 1988. 

E. A total of eight (8) fire hydrants, five (5) along Martin 
Road, two (2) along Ideson Road and one (1) along Bragg 
Street have been installed as of January 2, 1988. 
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F. The City of Rochester Division of Street Maintenance (DSM) 
completed, at the present time, restoration of pavement and 
placement of top soil along Bragg street, Martin Road and a 
portion of Ideson Road. 

G. R.P. Myers, Inc., as subcontractor for RWW, began bedrock 
excavation, along Ideson Road with his allied 770 hoe-ram and 
a Cat 235 backhoe. Progress was excellent since a total of 
342 feet of 8 inch diameter pipe was installed in 4 days. 

H. As of January 2, 1988, twenty six (26) residences and one 
(1) commercial facility now have potable water available. 

FUTURE PLANS AND RECOMMENDATIONS: 
f 

A. Bottled water will continue to be provided by the EPA to 
affected homes until they are connected to the City of 
Rochester water supply system. 

B. RWW management now anticipates the service connections 
and necessary hook-ups to all residences will be completed 
by January 29,1988. 

C. The DSM personnel will resume the restoration of pavement 
and placement of top soil along the remaining portion of 
Ideson Road, following the water main installation along this 
portion. Due to weather conditions the restoration will be 
in the Spring of 1988. 

D. RWW now has their subcontractor, Myers, as the rock 
excavating contractor. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 553,000 

B. Total Funds Authorized for all 
Mitigation Contracts 418,505 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 354,878 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
1/2/88 266,910 

la. RWW Contract Cost For Water 
Main Installation as of 1/9/88 266,910 

lb. RWW's Subcontractor cost to 
install service connections none billed 
and rock excavation. to date 
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E. Balance remaining for RWW Contract 
Cost 87,968 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 1/2/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 1/2/88 
DCN #KCS-305 54,488 

lb. Balance remaining for ERCS 

(0. H. Materials) Contract Cost 300 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839* 
2. Estimated Expenditures as of 

1/2/88 69,918 

3. Estimated Balance 15,921 

I. EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 58,072** 
2. Estimated Expenditures as of 

1/2/88 44,509 
3. Estimated Balance 13,563 

J. Other Costs Authorized (Contingency) 
1. Total Authorized 72,072 
2. Estimated Expenditures as of 

1/2/88 72,072 
3. Estimated Balance 0 

K. Total Expenditures As Of 435,825 
1/2/88 and % of 2 Million (21.79%) 

L. Percentage of Total Project 
Ceiling 78.81% 
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FURTHER 
POLREPS X 

FINAL POLREP FORTHCOMING SUBMITTED B^>./Wjtfauwj*&te+ 
(TAT) E. Makare^icz, OSC rff 

Response and ^ 
Prevention Branch 

Date Released 

Lkarewicz, < 

EPA's total authorized was increased, as of the above 
date, from 78,000 to 84,839.00 .The $6,839 was taken from 
the Funds Authorized for Bottled Water Delivery by O.H.M. 

** TAT's total authorized was increased, as of the 
above date from $51,072 to $58,072. The amount of 
$2,000 was taken from the Funds Authorized for 
Bottled Water Delivery by O.H.M. and alotted to TAT. 
Also, the air.cunt zf $5,000 was taken, as the total 
estimated balance in the Contingency Funds and 
alotted to TAT. 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: January 9, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Thirty (30), Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Twenty nine (29) . 

B. Bottled water is being delivered to 6 residences in the 
affected area on a weekly basis. 

C. As of January 9, 1988, the RWW contractor has installed 
a total of 4,700 linear feet of water main in the affected 

area. 

D. A total of twenty eight (28) curb boxes, eighteen (18) 
along Martin Road, eight (8) along Ideson Road and two (2) 
along Bragg Street have been tapped into the water main as of 
January 9, 1988. 
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E. A total of nine (9) fire hydrants, five (5) along Martin 
Road, three (3) along Ideson Road and one (1) along Bragg 
Street have been installed as of January 9, 1988. 

F. The City of Rochester Division of Street Maintenance 
(DSM) completed, at the present time, restoration of 
pavement and placement of top soil along Bragg street, 
Martin Road and a portion of Ideson Road. 

G. R.P. Myers, Inc., as subcontractor for RWW, began bedrock 
excavation, along Ideson Road with his allied 770 hoe-ram 
and a Cat 235 backhoe. Progress was excellent since a total 
of 342 feet of 8 inch diameter pipe was installed in four (4) 
days. 

H. As of January 9, 1988, twenty six (26) residences and 
one (1) commercial facility now have potable water available. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue, to be provided by the EPA to 
affected homes until they are connected to the City of 
Rochester water supply system. 

B. RWW management now anticipates the service connections 
and necessary hook-ups to all residences will be completed 
by January 29,1988. 

C. The DSM personnel will resume the restoration of pavement 
and placement of top soil along the remaining portion of 
Ideson Road, following the water main installation along this 
portion. Due to weather conditions the restoration will be 
in the Spring of 1988. 

D. RWW now has their subcontractor, Myers, as the rock 
excavating contractor. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 553,000 

B. Total Funds Authorized for all 

Mitigation Contracts 418,505 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 354,878 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
1/9/88 272,910 



185 

la. RWW Contract Cost For Water 
Main Installation as of 1/9/88 

lb. RWW's Subcontractor cost to 
install service connections none billed 
and rock excavation. to date 

E. Balance remaining for RWW Contract 
Cost 81,968 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 1/9/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 1/9/88 
DCN #KCS-305 54,563 

lb. Balance remaining for ERCS 
(0. H. Materials) Contract Cost 225 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

1/9/88 72,054 
3. Estimated Balance 12,785 

I. EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 58,072 
2. Estimated Expenditures as of 

1/9/88 46,509 
3. Estimated Balance 11,563 

J. Other Costs Authorized (Contingency) 

1. Total Authorized 72,072 
2. Estimated Expenditures as of 

1/9/88 72,072 
3. Estimated Balance 0.0 

K. Total Expenditures As Of 446,036 
1/9/88 and % of 2 Million (22.30%) 

L. Percentage of Total Project 
Ceiling 80.65% 
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FURTHER 
POLREPS X p 

FINAL POLREP FORTHCOMING SUBMITTED BY^>. 
(TAT) E. Makaretf? 

Response and 
Prevention Branch 

retffcz, OSC s? 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: January 16, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Thirty one (31), Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Thirty (30). 

B. Bottled water is being delivered to 6 residences in the 
affected area on a weekly basis. 

C. The RWW contractor completed water main installation in 
the affected area. 

D. A total of twenty eight (28) curb boxes, eighteen (18) 
along Martin Road, eight (8) along Ideson Road and two (2) 
along Bragg Street have been tapped into the water main as of 
January 16, 1988. 

E. A total of nine (9) fire hydrants, five (5) along Martin 
Road, three (3) along Ideson Road and one (1) along Bragg 



Street have been installed as of January 16, 1988. 

F. An action memorandum requesting additional funds to 
complete this removal action has been submitted for approval 
on January 12, 1988. 

G. R.P. Myers, Inc., as subcontractor for RWW, continued 
bedrock excavation, along Ideson Road with his allied 770 hoe 
ram and a Cat 235 backhoe. 

H. As of January 16, 1988, twenty six (26) residences and one 
(1) commercial facility now have potable water available. 

I. The RWW contractor installed bypass piping at the meter 
pit located at the corner of Ideson Road and Ontario Street. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA to 
affected homes until they are connected to the City of 
Rochester water supply system. 

B. RWW management now anticipates the service connections and 
necessary hook-ups to all residences will be completed by 
January 29,1988. 

C. The DSM personnel will resume the restoration of pavement 
and placement of top soil along the remaining portion of 
Ideson Road, following the water main installation along this 
portion. Due to weather conditions the restoration will be 
in the Spring of 1988. 

D. The RWW contractor will install a six-inch water meter in 
the meter vault located at the corner of Ideson Road and 
Ontario Street. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized 

B. Total Funds Authorized for all 
Mitigation Contracts 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
1/16/88 

la. RWW Contract Cost For Water 
Main Installation as of 1/16/88 

$ 553,000 

418,505 

354,878 

348,270 
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lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 121,860 

Balance remaining for RWW Contract 
Cost 74,878 

Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 1/16/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 1/16/88 
DCN #KCS-305 54,638 

lb. Balance remaining for ERCS 
(0. H. Materials) Contract Cost 150 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

1/16/88 73,556 
3. Estimated Balance 11,285 

I. EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 58,072 
2. Estimated Expenditures as of 

1/16/88 52,074 
3. Estimated Balance 5,998 

J. Other Costs Authorized (Contingency) 

1. Total Authorized 72,072 
2. Estimated Expenditures as of 

1/16/88 72,072 
3. Estimated Balance 0.0 

K. Total Expenditures As Of 
1/16/88 and % of 2 Million 

L. Percentage of Total Project 
Ceiling 
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FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING 

X 
SUBMITTED B *£ 

OSC E. Makarewicz, 
Response and 
Prevention Branch 

Date Released 



U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: January 23, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D- Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Thirty two (32), Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Thirty one (31). 

B. Bottled water is being delivered to 6 residences in the 
affected area on a weekly basis. 

C. A total of thirty four (34) curb boxes, eighteen (18) 
along Martin Road, fourteen (14) along Ideson Road and two (2) 
along Bragg Street have been tapped into the water main as of 
January 23, 1988. 

D- A total of nine (9) fire hydrants, five (5) along Martin 
Road, three (3) along Ideson Road and one (1) along Bragg 
Street have been installed as of January 23, 1988. 
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E. An action memorandum requesting additional funds of 
$289,100 to complete this removal action was approved by the 
Regional Administrator on January 19, 1988. 

F. RWW contractor flushed, pressure tested and chlorinated 
the 8" diameter water main installed along Ideson Road on 
January 19, 1988. 

G. Rochester Department Of Environmental Services collected 
samples from the sampling points located along Ideson Road on 
January 21, 1988 for bacteriological analysis. 

2. FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA to 
affected homes until they are connected to the City of 
Rochester water supply system. 

B. RWW management now anticipates the service connections and 
necessary hook-ups to all residences will be completed by the 
first week of February, 1988. 

C. The DSM personnel will resume the restoration of pavement 
and placement of top soil along the remaining portion of 
Ideson Road, following the water main installation along this 
portion. Due to weather conditions the restoration will be 
in the Spring of 1988. 

3. FINANCIAL STATUS: 

A. Total Project Ceiling Authorized 

B. Total Funds Authorized for all 
Mitigation Contracts 

C. Funds Authorized for Mitigation 
Contracts on January 19, 1988 
{City Of Rochester Water Works) 
for Water Main Installation 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
1/23/88 

la. RWW Contract Cost For Water 
Main Installation as of 1/23/88 290,000 

$ 842,100* 

669,900 

606,278 

290,000 
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lb. RWW's Subcontractor cost to 
install service connections none billed 
and rock excavation. to date 

Balance remaining for RWW Contract 
Cost 316,278 

Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 1/23/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 1/23/88 
DCN #KCS-305 54,713 

lb. Balance remaining for ERCS 
(0. H. Materials) Contract Cost 75 

EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

1/23/88 75,554 
3. Estimated Balance 9,285 

EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 58,072 
2. Estimated Expenditures as of 

1/23/88 54,074 
3. Estimated Balance 3,998 

Other Costs Authorized (Contingency) 

1. Total Authorized 72,072 
2. Estimated Expenditures as of 

1/23/88 72,072 
3. Estimated Balance 0.0 

Total Expenditures As Of 
1/23/88 and % of 2 Million 474,341 

(23.72%) 

Percentage of Total Project 
Ceiling 85.77% 
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FURTHER 
POLREPS 

FINAL POLREP FORTHCOMING SUBMITTED Bff£, y^&fce^u/i^y 
(TAT) E. Makaretf*cz, OSC ^ 7 

Response and ^ 
Prevention Branch 

Date Released 

*On January 19, 1988, an approved Action Memo increased the Total 
Project Ceiling by $289,100. 



195 

U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: January 30, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY 

Phase II 
New York/L9 

Thirty three (33) 
North Bloomfield, 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Thirty two (32). 

B. Bottled water is being delivered to 6 residences in the 
affected area on a weekly basis. 

* 
C. As of January 30, 1988, twenty six (26) residences and 
one (1) commercial facility now have potable water available 

D. RWW contractor gathered pipe joints, fittings and other 
equipments from the site and delivered to the workshop. 
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2. FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will continue to be provided by the EPA to 
affected homes until they are connected to the City of 
Rochester water supply system. 

B. RWW management now anticipates the service connections 
and necessary hook-ups to all residences will be completed 
by the first week of February, 1988. 

C. The DSM personnel will resume the restoration of pavement 
and placement of top soil along the remaining portion of 
Ideson Road. Due to weather conditions the restoration will 
be in the Spring of 1988. 

3. FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 842,100 

B. Total Funds Authorized for all 
Mitigation Contracts 669,900 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 606,278 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
1/30/88 300,000 

la. RWW Contract Cost For Water 
Main Installation as of 1/30/88 300,000 

lb. RWW's Subcontractor cost to 
install service connections none billed 
and rock excavation. to date 

E. Balance remaining for RWW Contract 
Cost 306,278 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 1/30/88 54,750 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 1/30/88 
DCN #KCS-305 38 
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lb. Balance remaining for ERCS 
(O. H. Materials) Contract Cost 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures as of 

1/30/88 
3. Estimated Balance 

I. EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures as of 

1/30/88 
3. Estimated Balance 

J. Other Costs Authorized (Contingency) 

1. Total Authorized 
2. Estimated Expenditures as of 

1/30/88 
3. Estimated Balance 

84,839 

77,554 
7,285 

58,072 

55,074 
2,998 

72,072 

72,072 
0.0 

K. Total Expenditures As Of 
1/30/88 and % of 2 Million 487,378 

(24.37%) 

L. Percentage of Total Project 
Ceiling 88.13% 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING _SUBMITTED Bl_ 

E. Makar* 
Response and 
Prevention Branch 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

DATE: February 6, 1988 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO, 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Phase II 
New York/L9 

Thirty four (34), 
North Bloomfield, 
Volatile Organics 
Major 
Unknown 
North Bloomfield, 
Falls, Livingston/Monroe 
New York 
Unknown 
Groundwater 

Town of Lima/Honeoye 
County, 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Thirty-three (33). 

B. Bottled water is being delivered to 6 residences in the 
affected area on a weekly basis. 

C. The RWW contractor installed a 6" water meter in the meter 
vault located on Ontario Street on February 1, 1988. The 
water meter was pressure tested to detect any leakage in the 
assembly. No leakage was detected. 
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D. R. P. Myers, Inc., RWW's subcontractor, completed service 
connections and hook ups to the remaining residences along 
Ideson Road as of February 2, 1988. All thirty-two (32) 
residences and one commercial facility have potable water 
available. 

E. The City of Rochester Division of Street Maintenance (DSM) 
completed temporary pavement restoration work along Ideson 
Road on February 3, 1988. 

F. The RWW began demobilizing their equipments on February 
5, 1988. 

2. FUTURE PLANS AND RECOMMENDATIONS: 

A. Bottled water will be discontinued since all the homes 
are now connected to the public water supply system. 

B. The DSM personnel will resume the permanent restoration of 

pavement and placement of topsoil along the remaining portion 

Ideson Road. 

C. RWW will mobilize during the Spring of 1988 to complete 
the topsoil addition and seeding in the affected area. 

3. FINANCIAL STATUS: 

A. Total Project Ceiling Authorized 

B. Total Funds Authorized for all 
Mitigation Contracts 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/6/88 

la. RWW Contract Cost For Water 
Main Installation as of 2/6/88 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 

E. Balance remaining for RWW Contract 
Cost 

$ 842,100 

669,900 

606,278 

480,000 

315,000 

165,000* 

126,278 
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F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 2/6/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 2/6/88 
DCN #KCS-305 54,750 

lb. Balance remaining for ERCS 

(0. H. Materials) Contract Cost 38 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

2/6/88 79,000 
3. Estimated Balance 5,839 

I. EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 58,072 
2. Estimated Expenditures as of 

2/6/88 57,000 
3. Estimated Balance 1,072 

J. Other Costs Authorized (Contingency) 

1. Total Authorized 72,072 
2. Estimated Expenditures as of 

2/6/88 72,072 
3. Estimated Balance 0 

K. Total Expenditures As Of 670,750 
2/6/88 and % of 2 Million (33.54% 

L. Percentage of Total Project 
Ceiling 79.65% 
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FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING SUBMITTED B; 

E. Makarewicz, OSC 
Response and 
Prevention Branch 

Date Released 

* RWW subcontractor cost billed on this POLREP. 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: February 13, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Thirty five (35), Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Thirty four (34). 

B. Bottled water has been discontinued since now all the 
homes are connected to the public water supply system. 

C. Mrs. Tompkins (#1155 Ideson Road) was contacted regarding 
her appearance for the press interview. She agreed to be 
interviewed by the press. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. The DSM personnel will resume the permanent restoration 
of pavement and placement of topsoil along the remaining 
portion of Ideson Road in the Spring of 1988. 
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B. RWW contractor will mobilize during the Spring of 1988 to 
complete the topsoil addition and seeding in the affected 
area. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 842,100 

B. Total Funds Authorized for all 
Mitigation Contracts 669,900 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 606,278 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/13/88 540,000 

la. RWW Contract Cost For Water 
Main Installation as of 2/13/88 375,000 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 165,000 

E. Balance remaining for RWW Contract 
Cost 66,278 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 2/13/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 2/13/88 
DCN #KCS-305 54,750 

lb. Balance remaining for ERCS 

(0. H. Materials) Contract Cost 38 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

2/13/88 79,000 
3. Estimated Balance 5,839 
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EPA Extramural (TAT) Costs (Estimated) 

K, 

1. Total Authorized 
2. Estimated Expenditures as of 

2/13/88 
3. Estimated Balance 

Other Costs Authorized (Contingency) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/13/88 
3. Estimated Balance 

Total Expenditures As Of 
2/13/88 and % of 2 Million 

L. Percentage of Total Project 
Ceiling 

58,072 

57,000 
1,072 

72,072 

72 

730 
( 3 6 . 

86 

, 0 7 2 
0 

, 7 5 0 
54%) 

.77% 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING SUBMITTED B^>T 

E. Makarewtfzz 
Response and 
Prevention Branch 

Date Released 



U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

DATE: February 20, 1988 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 TO: C. Daggett, EPA 

S. Luftig, EPA 
(201) 548-8730 - Commercial and FTS F. Rubel, EPA 

24 Hour Emergency J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: Thirty six (36), Phase II 
INCIDENT/SITE NO.: North Bloomfield, New York/L9 
POLLUTANT: Volatile Organics 
CLASSIFICATIONS: Major 
SOURCE: Unknown 
LOCATION: North Bloomfield, Town of Lima/Honeoye 

Falls, Livingston/Monroe County, 
New York 

AMOUNT: Unknown 
WATER BODY: Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Thirty five (35). 

B. An extension of the RWW's contract was approved and 
signed on , 1988. 

C. No construction activities since February 6, 1988. The 
contractors will resume in the spring of 1988. 

2. FUTURE PLANS AND RECOMMENDATIONS: 

A. The DSM personnel will resume the permanent restoration 
of pavement and placement of topsoil along the remaining 
portion of Ideson Road in the Spring of 1988. 



206 

B. RWW contractor will- mobilize during the Spring of 1988 to 
complete the topsoil addition and seeding in the affected 
area. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 842,100 

B. Total Funds Authorized for all 

Mitigation Contracts 669,900 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 606,278 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/20/88 540,000 

la. RWW Contract Cost For Water 
Main Installation as of 2/20/88 375,000 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 165,000 

E. Balance remaining for RWW Contract 
Cost 66,278 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (O. H. Materials) 
Contract thru 2/20/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 2/20/88 
DCN #KCS-305 54,750 

lb. Balance remaining for ERCS 

(O. H. Materials) Contract Cost 38 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

2/20/88 79,000 
3. Estimated Balance 5,839 
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I. EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

58,072 

57,000 
1,072 

J. Other Costs Authorized (Contingency) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

K. Total Expenditures As Of 
2/20/88 and % of 2 Million 

L. Percentage of Total Project 
Ceiling 

72,072 

72 

730 
( 3 6 . 

86 

, 0 7 2 
0 

, 7 5 0 
54%) 

.77% 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 

FORTHCOMING SUBMITTED B 
E. MaRaretfr^z, 
Response and 
Prevention Branch 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

DATE: February 27, 1988 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Thirty seven (37), Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Thirty six (36). 

B. OSC updating the site reports and verifying the project 
related costs. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. The DSM personnel will resume the permanent restoration 
of pavement along the remaining portion of Ideson Road in the 
spring of 1988. 
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B. The RWW contractor will mobilize during the spring of 1988 
to complete the top soil addition and seeding in the affected 
area. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 842,100 

B. Total Funds Authorized for all 

Mitigation Contracts 669,900 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 606,278 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/20/88 540,000 

la. RWW Contract Cost For Water 
Main Installation as of 2/20/88 375,000 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 165,000 

E. Balance remaining for RWW Contract 
Cost 66,278 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 2/20/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 2/20/88 
DCN #KCS-305 54,750 

lb. Balance remaining for ERCS 

(O. H. Materials) Contract Cost 38 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

2/20/88 79,000 
3. Estimated Balance 5,839 
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I. EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

J. Other Costs Authorized (Contingency) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

K. Total Expenditures As Of 
2/20/88 and % of 2 Million 

58,072 

57,000 
1,072 

72,072 

72 

730 
(36 

072 
0 

750 
54%) 

L. Percentage of Total Project 
Ceiling 

86.77: 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING 

X 
SUBMITTED B 

E. MaKarefr4£z, OSC 
Response and 
Prevention Branch 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: March 5, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Thirty eight (38), Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Thirty seven (37). 

B. OSC continuing to verify the costs associated with the 
site activities and update the site report. 

2. FUTURE PLANS AND RECOMMENDATIONS: 

A. The DSM personnel will resume the permanent restoration 
of pavement along the remaining portion of Ideson Road in the 
spring of 1988. 
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B. The RWW contractor will mobilize during the spring of 1988 
to complete the top soil addition and seeding in the affected 
area. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 842,100 

B. Total Funds Authorized for all 
Mitigation Contracts 669,900 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 606,278 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/20/88 540,000 

la. RWW Contract Cost For Water 
Main Installation as of 2/20/88 375,000 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 165,000 

E. Balance remaining for RWW Contract 
Cost 66,278 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 2/20/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 2/20/88 
DCN #KCS-305 54,750 

lb. Balance remaining for ERCS 

(0. H. Materials) Contract Cost 38 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

2/20/88 79,000 
3. Estimated Balance 5,839 
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EPA Extramural (TAT) Costs (Estimated; 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

58,072 

57,000 
1,072 

Other Costs Authorized (Contingency) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

72,072 

72,072 
0 

K. Total Expenditures As Of 
2/20/88 and % of 2 Million 

L. Percentage of Total Project 
Ceiling 

730,750 
(36.54%) 

86.77% 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING SUBMITTED B 

E. Maka cz, 
Response and 
Prevention Branch 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: March 12, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO. 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Phase II 
New York/L9 

Thirty nine (39), 
North Bloomfield, 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Thirty eight (38). 

B. OSC continuing to verify the costs associated with the 
site activities and update the site report. 

2. FUTURE PLANS AND RECOMMENDATIONS: 

A. The DSM personnel will resume the permanent restoration 
of pavement along the remaining portion of Ideson Road in the 
spring of 1988. 
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B. The RWW contractor will mobilize during the spring of 1988 
to complete the top soil addition and seeding in the affected 
area. 

3. FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 842,100 

B. Total Funds Authorized for all 
Mitigation Contracts 669,900 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 606,278 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/20/88 540,000 

la. RWW Contract Cost For Water 
Main Installation as of 2/20/88 375,000 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 165,000 

E. Balance remaining for RWW Contract 
Cost 66,278 

F. Funds Authorized for Bottled 
. Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 2/20/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 2/20/88 
DCN #KCS-305 54,750 

lb. Balance remaining for ERCS 

(0. H. Materials) Contract Cost 38 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

2/20/88 79,000 
3. Estimated Balance 5,839 
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EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

Other Costs Authorized (Contingency) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

58,072 

57,000 
1,072 

72,072 

72,072 
0 

K. Total Expenditures As Of 
2/20/88 and % of 2 Million 

L. Percentage of Total Project 
Ceiling 

730,750 
(36.54%) 

86.77% 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING 

X 
SUBMITTED B s£ 

E. MakareWicz 
Response and 
Prevention Branch 

OSC sp 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: March 19, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Forty (40), Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Thirty nine (39). 

B. OSC continues to verify the costs associated with the site 
activities and update the site report. 

2. FUTURE PLANS AND RECOMMENDATIONS: 

A. The DSM personnel will resume the permanent restoration 
of pavement along the remaining portion of Ideson Road in the 
spring of 1988. 
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B. The RWW contractor will mobilize during the spring of 1988 
to complete the top soil addition and seeding in the affected 
area. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 842,100 

B. Total Funds Authorized for all 
Mitigation Contracts 669,900 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 606,278 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/20/88 540,000 

la. RWW Contract Cost For Water 
Main Installation as of 2/20/88 375,000 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 165,000 

E. Balance remaining for RWW Contract 
Cost 66,278 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 2/20/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 2/20/88 
DCN #KCS-305 54,750 

lb. Balance remaining for ERCS 

(0. H. Materials) Contract Cost 38 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

2/20/88 79,000 
3. Estimated Balance 5,839 



EPA Extramural (TAT) Costs (Estimated) 
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1. Total Authorized 
2. Estimated Expenditures as 

2/20/88 
3. Estimated Balance 

of 

J. Other Costs Authorized (Contingency) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

K. Total Expenditures As Of 
2/20/88 and % of 2 Million 

58,072 

57,000 
1,072 

72,072 

72 

730 
( 3 6 . 

, 0 7 2 
0 

, 7 5 0 
54%) 

L. Percentage of Total Project 
Ceiling 

86.77% 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING SUBMITTED B 

E. Makar-ewicz. 
Response and 
Prevention Branch 

Date Released 



220 

U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
2 4 Hour Emergency 

DATE: April 2, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO. : 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Forty two (42), Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Forty one (41). 

B. OSC continues to verify the costs associated with the site 
activities and update the site report. 

2. FUTURE PLANS AND RECOMMENDATIONS: 

A. The DSM personnel will resume the permanent restoration 
of pavement along the remaining portion of Ideson Road in the 
spring of 1988. 
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B. The RWW contractor will mobilize during the spring of 1988 
to complete the top soil addition and seeding in the affected 
area. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 842,100 

B. Total Funds Authorized for all 
Mitigation Contracts 669,900 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 606,278 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/20/88 540,000 

la. RWW Contract Cost For Water 
Main Installation as of 2/20/88 375,000 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 165,000 

E. Balance remaining for RWW Contract 
Cost 66,278 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 2/20/88 

la. Estimated ERCS (O. H. Materials) 
expenditures for delivery of 
bottled water as of 2/20/88 
DCN #KCS-305 54,750 

lb. Balance remaining for ERCS 

(0. H. Materials) Contract Cost 38 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

2/20/88 79,000 
3. Estimated Balance 5,839 



EPA Extramural (TAT) Costs (Estimated) 
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1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

58,072 

57,000 
1,072 

Other Costs Authorized (Contingency) 

K, 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

Total Expenditures As Of 
2/20/88 and % of 2 Million 

L. Percentage of Total Project 
Ceiling 

72,072 

72 

730 
( 3 6 . 

86 

, 0 7 2 
0 

, 7 5 0 
54%) 

.77% 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 

FORTHCOMING SUBMITTED B 
E. Makaretfi'cz, 
Response and 
Prevention Branch 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: April 9, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Forty three (43), Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Forty two (42). 

B. OSC continues to verify the costs associated with the site 
activities and update the site report. 

2. FUTURE PLANS AND RECOMMENDATIONS: 

A. The DSM personnel will resume the permanent restoration 
of pavement along the remaining portion of Ideson Road in the 
spring of 1988. 
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B. The RWW contractor will mobilize during the spring of 1988 
to complete the top soil addition and seeding in the affected 
area. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 842,100 

B. Total Funds Authorized for all 
Mitigation Contracts 669,900 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 606,278 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/20/88 540,000 

la. RWW Contract Cost For Water 
Main Installation as of 2/20/88 375,000 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 165,000 

E. Balance remaining for RWW Contract 
Cost 66,278 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 2/20/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 2/20/88 
DCN #KCS-305 54,750 

lb. Balance remaining for ERCS 

(O. H. Materials) Contract Cost 38 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

2/20/88 79,000 
3. Estimated Balance 5,839 



I. EPA Extramural (TAT) Costs (Estimated) 
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1. Total Authorized 
2. Estimated Expenditures as 

2/20/88 
3. Estimated Balance 

of 
58,072 

57,000 
1,072 

Other Costs Authorized (Contingency) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

72,072 

72,072 
0 

K. Total Expenditures As Of 
2/20/88 and % of 2 Million 

L. Percentage of Total Project 
Ceiling 

730,750 
(36.54%) 

86.77% 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 

FORTHCOMING SUBMITTED BY. 
E. MakartfWicz, 
Response and 
Prevention Branch 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: April 16, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Forty four (44), Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Forty three (43). 

B. OSC continues to verify the costs associated with the site 
activities and update the site report. 

2. FUTURE PLANS AND RECOMMENDATIONS: 

A. The DSM personnel will resume the permanent restoration 
of pavement along the remaining portion of Ideson Road in the 
spring of 1988. 
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B. The RWW contractor will mobilize during the spring of 1988 
to complete the top soil addition and seeding in the affected 
area. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 842,100 

B. .Total Funds Authorized for all 
Mitigation Contracts 669,900 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 606,278 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/20/88 540,000 

la. RWW Contract Cost For Water 
Main Installation as of 2/20/88 375,000 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 165,000 

E. Balance remaining for RWW Contract 
Cost 66,278 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (O. H. Materials) 
Contract thru 2/20/88 

la. Estimated ERCS (O. H. Materials) 
expenditures for delivery of 
bottled water as of 2/20/88 
DCN #KCS-305 54,750 

lb. Balance remaining for ERCS 

(O. H. Materials) Contract Cost 38 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

2/20/88 79,000 
3. Estimated Balance 5,839 
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EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

58,072 

57,000 
1,072 

Other Costs Authorized (Contingency; 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

72,072 

72,072 
0 

K. Total Expenditures As Of 
2/20/88 and % of 2 Million 730,750 

(36.54%) 

L. Percentage of Total Project 
Ceiling 

86.77% 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 

FORTHCOMING SUBMITTED B 
E. Makarewicz 
Response and 
Prevention Branch 

OSC Jf 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: April 23, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Forty five (45), Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Forty four (44). 

B. OSC continues to verify the costs associated with the site 
activities and update the site report. 

2. FUTURE PLANS AND RECOMMENDATIONS: 

A. The DSM personnel will resume the permanent restoration 
of pavement along the remaining portion of Ideson Road in the 
spring of 1988. 
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B. The RWW contractor will mobilize during the spring of 1988 
to complete the top soil addition and seeding in the affected 
area. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 842,100 

B. Total Funds Authorized for all 
Mitigation Contracts 669,900 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 606,278 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/20/88 540,000 

la. RWW Contract Cost For Water 
Main Installation as of 2/20/88 375,000 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 165,000 

E. Balance remaining for RWW Contract 
Cost 66,278 

F. Funds Authorized for Bottled 
Water Delivery ERCS (O. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 2/20/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 2/20/88 
DCN #KCS-305 54,750 

lb. Balance remaining for ERCS 

(0. H. Materials) Contract Cost 38 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

2/20/88 79,000 
3. Estimated Balance 5,839 
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K. 

EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

Other Costs Authorized (Contingency) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

Total Expenditures As Of 
2/20/88 and % of 2 Million 

L. Percentage of Total Project 
Ceiling 

58,072 

57,000 
1,072 

72,072 

72 

730 
( 3 6 . 

86 

, 0 7 2 
0 

, 7 5 0 
54%) 

.77% 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING SUBMITTED By£lAsfA*L>LlA*>*<Z*r , 

E. Makare'wlrfz, OSC /J 
Response and 
Prevention Branch 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: April 30, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY 

Forty six (46), Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Forty five (45). 

B. OSC continues to verify the costs associated with the site 
activities and update the site report. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. The DSM personnel will resume the permanent restoration 
of pavement along the remaining portion of Ideson Road in the 
spring of 1988. 
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B. The RWW contractor will mobilize during the spring of 1988 
to complete the top soil addition and seeding in the affected 
area. 

3. FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 842,100 

B. Total Funds Authorized for all 
Mitigation Contracts 669,900 

C. Funds Authorized for Mitigation 
Contracts (City of Rochester Water 
Works) for Water Main Installation 606,278 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/20/88 540,000 

la. RWW Contract Cost For Water 
Main Installation as of 2/20/88 375,000 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 165,000 

E. Balance remaining for RWW Contract 
Cost 66,278 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 2/20/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 2/20/88 
DCN #KCS-305 54,750 

lb. Balance remaining for ERCS 

(0. H. Materials) Contract Cost 38 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

2/20/88 79,000 
3. Estimated Balance 5,839 
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EPA Extramural (TAT.) Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

58,072 

57,000 
1,072 

Other Costs Authorized (Contingency) 

K. 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

Total Expenditures As Of 
2/20/88 and % of 2 Million 

72,072 

72 

730 
( 3 6 . 

, 0 7 2 
0 

, 7 5 0 
54%) 

L. Percentage of Total Project 
Ceiling 

86.77% 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING _SUBMITTED B^>7 

E. Makar? z, OSC 
Response and 
Prevention Branch 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
2 4 Hour Emergency 

DATE: May 7, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Phase II 
New York/L9 

Forty seven (47) , 
North Bloomfield, 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Forty six (46). 

B. OSC continues to verify the costs associated with the site 
activities and update the site report. 

2. FUTURE PLANS AND RECOMMENDATIONS: 

A. The DSM personnel will resume the permanent restoration 
of pavement along the remaining portion of Ideson Road in the 
spring of 1988. 
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B. The RWW contractor will mobilize during the spring of 1988 
to complete the top soil addition and seeding in the affected 
area. 

FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 842,100 

B. Total Funds Authorized for all 

Mitigation Contracts 669,900 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 606,278 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/20/88 540,000 

la. RWW Contract Cost For Water 
Main Installation as of 2/20/88 375,000 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 165,000 

E. Balance remaining for RWW Contract 
Cost 66,278 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (O. H. Materials) 
Contract thru 2/20/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 2/20/88 
DCN #KCS-305 54,750 

lb. Balance remaining for ERCS 

(O. H. Materials) Contract Cost 38 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

2/20/88 79,000 
3. Estimated Balance 5,839 
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237 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

58,072 

57,000 
1,072 

Other Costs Authorized (Contingency) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

72,072 

72,072 
0 

K. Total Expenditures As Of 
2/20/88 and % of 2 Million 730,750 

(36.54%) 

L. Percentage of Total Project 
Ceiling 

86.77% 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING 

X 
_SUBMITTED B 

E. Mafcar. z, OSC 
Response and 
Prevention Branch 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
2 4 Hour Emergency 

DATE: May 14, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. SulliVan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Phase II 
New York/L9 

Forty eight (48), 
North Bloomfield, 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Forty seven (47). 

B. The RWW contractor resumed construction activity during 
the week beginning May 9, 1988. The contractor sompleted the 
topsoil placement at the meter vault located on Martin Road 
and on Ontario Street. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. The topsoil placement and seeding along the remaining 
portion of Ideson Road, disturbed by the water main 
installation, will be done by the RWW contractor. 
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B. The restoration of lawn in the disturbed area will also 
be done by the subcontractor. 

3. FINANCIAL STATUS: 

A. Total Project Ceiling Authorized $ 842,100 

B. Total Funds Authorized for all 
Mitigation Contracts 669,900 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 606,278 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/20/88 544,000 

la. RWW Contract Cost For Water 
Main Installation as of 2/20/88 379,000 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 165,000 

E. Balance remaining for RWW Contract 
Cost 62,278 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (O. H. Materials) 
Contract thru 2/20/88 

la. Estimated ERCS (O. H. Materials) 
expenditures for delivery of 
bottled water as of 2/20/88 
DCN #KCS-305 54,750 

lb. Balance remaining for ERCS 

(O. H. Materials) Contract Cost 38 

H. EPA Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

2/20/88 79,500 
3. Estimated Balance 5,839 
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1. Total Authorized 
2. Estimated Expenditures as 

2/20/88 
3. Estimated Balance 

of 
58,072 

57,300 
772 

K, 

Other Costs Authorized (Contingency) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

Total Expenditures As Of 
2/20/88 and % of 2 Million 

L. Percentage of Total Project 
Ceiling 

72,072 

72 

735 
( 3 6 . ' 

87 

, 0 7 2 
0 

, 5 5 0 
78%) 

.35% 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING _SUBMITTED B 

E. MaKa ZczV 
Response and 
Prevention Branch 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: May 21, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Forty nine (49), Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Forty eight (48) . 

B. The RWW contractor initiated topsoil placement and seeding 
in the area disturbed by the water main installation. 

C. The subcontractor to RWW initiated lawn restoration in the 
are disturbed by copper line installation. 

D. The Division of Street Maintenance (DSM) personnel 
completed the permanent restoration pavement along the 
remaining portion of Ideson Road. 
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2. FUTURE PLANS AND RECOMMENDATIONS: 

A. The RWW contractor will continue the restoration work in 
the area disturbed by water main installation. 

B. The lawn restoration in the area disturbed by copper line 
placement will be continued. 

C. The RWW contractor will clean up the site and grade the 
material storage area. 

3. FINANCIAL STATUS: 

A. Total Project Ceiling Authorized 

B. Total Funds Authorized for all 
Mitigation Contracts 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/20/88 

la. RWW Contract Cost For Water 
Main Installation as of 2/20/ 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 

E. Balance remaining for RWW Contract 
Cost 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 2/20/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 2/20/88 
DCN #KCS-305 54,750 

$ 842,100 

669,900 

606,278 

555,000 

88 390,000 

165,000 

51,278 

lb. Balance remaining for ERCS 
(O. H. Materials) Contract Cost 38 
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H. EPA Intramural Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

I. EPA Extramural (TAT) Costs (Estimated) 

84,839 

80,000 
4,839 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

58,072 

57,700 
372 

J. Other Costs Authorized (Contingency) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

72,072 

72,072 
0 

K. Total Expenditures As Of 
2/20/88 and % of 2 Million 

L. Percentage of Total Project 
Ceiling 

747,450 
(37.37%) 

88.76% 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING 

X 
SUBMITTED BY 

E. Mafer cz, 
Response and 
Prevention Branch 

Date Released 
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U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: May 28, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Fifty (50), Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Forty nine (49). 

B. The RWW contractor completed the placement of topsoil and 
seeding in the area disturbed by the water main installation. 

C. The lawn restoration in the area disturbed by copper line 
installation was completed by the subcontractor. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. The RWW contractor will clean up the site and the material 
storage area. 
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B. The RWW contractor will demobilize from the site. 

3. FINANCIAL STATUS: 

A. Total Project Ceiling Authorized 

B. Total Funds Authorized for all 
Mitigation Contracts 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/20/88 

la. RWW Contract Cost For Water 
Main Installation as of 2/20/88 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 

E. Balance remaining for RWW Contract 
Cost 

F. Funds Authorized for Bottled 
Water Delivery ERCS (O. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (0. H. Materials) 
Contract thru 2/20/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 2/20/88 
DCN #KCS-305 54,750 

$ 842,100 

669,900 

606,278 

563,000 

398,000 

165,000 

43,278 

lb. Balance remaining for ERCS 
(0. H. Materials) Contract Cost 38 



H. EPA Intramural Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

84,839 

82,000 
2,839 

EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

58,072 

58,000 
72 

K 

Other Costs Authorized (Contingency) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

Total Expenditures As Of 
2/20/88 and % of 2 Million 

L. Percentage of Total Project 
Ceiling 

72,072 

72 

7 5 7 
( 3 7 . 

8 9 

, .072 
0 

, 7 5 0 
88%) 

. 9 8 % 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING ^SUBMITTED B.^ 

E. MakarS Zz 
Response and 
Prevention Branch 

OSC sj 

Date Released 



U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: June 4, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Fifty one (51), Phase II 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Fifty (50). 

B. The RWW contractor cleaned up the site and graded the 
material storage area. 

C. The RWW contractor demobilized from the site. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. Site related construction activities are completed. An 
OSC Report will follow. 
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A. Total Project Ceiling Authorized 5 842,100 

B. Total Funds Authorized for all 
Mitigation Contracts 669,900 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 606,278 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
2/20/88 566,000 

la. RWW Contract Cost For Water 
Main Installation as of 2/20/88 401,000 

lb. RWW's Subcontractor cost to 
install service connections 
and rock excavation. 165,000 

E. Balance remaining for RWW Contract 
Cost 40,278 

F. Funds Authorized for Bottled 
Water Delivery ERCS (O. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (O. H. Materials) 
Contract thru 2/20/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 2/20/88 
DCN #KCS-305 54,750 

lb. Balance remaining for ERCS 
(0. H. Materials) Contract Cost 38 
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H. EPA Intramural Costs (Estimated; 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

84,839 

81,000 
3,839 

EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

58,072 

58,000 
72 

Other Costs Authorized (Contingency) 

1. Total Authorized 
2. Estimated Expenditures as of 

2/20/88 
3. Estimated Balance 

72,072 

72,072 
0 

K. Total Expenditures As Of 
2/20/88 and % of 2 Million 759,750 

(37.98%) 

L. Percentage of Total Project 
Ceiling 

90.22% 

FINAL POLREP 
(TAT) 

FURTHER 
POLREPS 
FORTHCOMING SUBMITTED B ^ T 

E. MakareVifiz, OSC 
Response and 
Prevention Branch 

Date Released 



U. S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: August 1, 1988 

TO: C. Daggett, EPA 
S. Luftig, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
G. Zachos, EPA 
J. Czapor, EPA 
J. Rotola, EPA 
ERD, Washington, 

(E-Mail) 
W. Andrews, EPA 
E. Sullivan, NYSDEC 
D. Axelrod, NYSDOH 
TAT 

POLREP NO.: 
INCIDENT/SITE NO. 
POLLUTANT: 
CLASSIFICATIONS: 
SOURCE: 
LOCATION: 

AMOUNT: 
WATER BODY: 

Fifty-two (52) Final 
North Bloomfield, New York/L9 
Volatile Organics 
Major 
Unknown 
North Bloomfield, Town of Lima/Honeoye 
Falls, Livingston/Monroe County, 
New York 
Unknown 
Groundwater 

1. SITUATION/ACTION TAKEN: 

A. Situation remains the same as described in POLREP Number 
Fifty one (51). 

B. The RWW contractor cleaned up the site and graded the 
material storage area. 

C. The RWW contractor demobilized from the site. 

2. FUTURE PLANS AND RECOMMENDATIONS: 

A. Site related construction activities have been completed. 
An OSC Report will follow. 



FINANCIAL STATUS: 
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A. Total Project Ceiling Authorized $ 842,100 

B. Total Funds Authorized for all 
Mitigation Contracts 669,900 

C. Funds Authorized for Mitigation 
Contracts (City Of Rochester Water 
Works) for Water Main Installation 606,278 

D. Estimated Total Expenditures For 
RWW Mitigation Contracts thru 
01/09/88 566,000 

la. RWW Contract Cost For Water 
Main Installation as of 11/14/87 401,000 

lb. RWW's Subcontractor cost to 165,000 
install service connections 

E. Balance remaining for RWW Contract 
Cost 40,278 

F. Funds Authorized for Bottled 
Water Delivery ERCS (0. H. Materials) 
DCN #KCS-305 54,788 

G. Estimated Total Expenditures 
For ERCS (O. H. Materials) 
Contract thru 01/09/88 

la. Estimated ERCS (0. H. Materials) 
expenditures for delivery of 
bottled water as of 01/09/88, 
DCN #KCS-305 54,750 

lb. Balance remaining for ERCS 
(0. H. Materials) Contract Cost 38 

H. EPA- Intramural Costs (Estimated) 

1. Total Authorized 84,839 
2. Estimated Expenditures as of 

01/09/88 
3. Estimated Balance 

I. EPA Extramural (TAT) Costs (Estimated) 

1. Total Authorized 
2. Estimated Expenditures as of 

01/09/88 

8 1 , 
3 , 

5 8 , 

58 

0 0 0 
8 3 9 

0 7 2 

, 0 0 0 
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K, 

3. Estimated Balance 

Other Costs Authorized (Contingency) 

1. Total Authorized 
2. Estimated Expenditures as of 

01/09/88 
3. Estimated Balance 

Total Expenditures As Of 
01/09/88 and % of 2 Million 

Percentage of Total Project 
Ceiling 

72 

72,072 

72,072 
0.0 

759,750 
(37.98%) 

90.22% 

FINAL POLREP 
(TAT) 

X 
POLREPS 
FORTHCOMING SUBMITTED B 

E. Makarewrc 
Response and 
Prevention Branch 

Date Released 


