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H & A O F Y O R K 

Geotechnical Engineers & 
Environmental Consultants 

8 September 1995 
File No. 70372-048 

Ronald Iannucci, Sr., President 
Kaddis Manufacturing Corporation 
P.O. Box 92985 
1100 Beahan Road 
Rochester, New York 14692-9085 

Subject: Quarterly Progress Report No. 6 
Enarc-0 Machine Products, Inc. RI/FS 

Dear Mr. Iannucci: 

H&A has prepared the attached Quarterly Report No. 6 for the Remedial Investigation/Feasibility 
Study (RI/FS) at the Enarc-0 Machine Products site in Lima, New York. The report was prepared in 
accordance with requirements set forth by the New York State Department of Environmental 
Conservation in Order on Consent No. B8-0112-91-04 for the project. 

The Progress Report provides a summary of work performed by H&A during the last quarter. H&A's 
work has been performed in accordance with the Work Plan for the project, dated 30 December 1993. 

Briefly, work performed during the quarter on the project includes: 1) groundwater sampling of 
selected residential wells; 2) groundwater sampling of on-site monitoring wells; 3) monitoring of 
water levels in on-site monitoring wells and Honeoye Creek. 

Details on these tasks are included in this Progress Report. Copies of this report have been forwarded 
to NYSDEC (see below) as required by the Consent Order. 

If you have any questions regarding the information in this report, please do not hesitate to contact us. 

Sincerely yours, 
H&A OF NEW YORK 

Robert J. Mahoney 
Senior Env. Geologist 

'incera/b. Dick 
Vice President 

RJM:VBD:70372-48\quartr6.wpf 

I 

c: A. Joseph White, Div. Haz. Waste Remed., NYSDEC ( 4 copies, one unbound) 
Director, Bur. Environ. Exposure Investigation, NYSDOH (2 copies) 
Region 8 Director, NYSDEC 
Glen R. Bailey, Esq., NYSDEC Div. Env. Enforcement 
William H. Helferich, III, Harter Secrest & Emery 

189 North Water Street 
Rochester, NY 14604-1151 
Tel: 716/232-7386 
Fax: 716/232-6768 

Printtd on raydel paper. 

Offices 
Cambridge, Massachusetts 
Denver, Colorado 

Glastonbury, Connecticut 
Scarborough, Maine 
Silver Spring, Maryland 

Bedford, New Hampshire 
Cleveland, Ohio 
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I. INTRODUCTION 

This report has been prepared to document recent project activities for the Remedial 
Investigation/Feasibility Study (RI/FS) being performed at the Enarc-0 Machine Products, Inc. 
facility. The site is located in Lima, New York, as shown on Figure 1. This report is the sixth 
quarterly progress report to be prepared in accordance with the NYSDEC Order on Consent 
No. B-0112-91-04 for the site. 

The site is owned by Kaddis Manufacturing Corporation (Kaddis) of Rochester, New York. The 
RI/FS is being performed for Kaddis by H&A of New York (H&A) of Rochester, New York. 

This report presents results of field and laboratory investigations during the period 3 June 1995 
through 3 September 1995. 

AQA 
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II. ACTIONS TAKEN 

Project activities conducted during the reporting period consisted of: 

® On- and off-site residential well and sump groundwater sampling and analyses; 

• Water level measurements in Honeoye Creek and on-site monitoring wells. 

Groundwater Sampling 

Quarterly groundwater quality sampling was conducted on 22 and 23 August 1995 by H&A in six 
selected off-site residential wells, the Enarc-0 supply well and all onsite monitoring wells, and the 
basement sump at 7883 Martin Road. The purpose of the groundwater sampling was to determine the 
present extent of groundwater contamination across the Enarc-0 study area, and to obtain additional 
data to compare with the April 1995 groundwater sampling event. 

Groundwater sampling results from the first residential sampling event indicated contaminant levels in 
several offsite wells to be non-detectable or below drinking water standards. Results of the sampling 
and analysis were discussed in a meeting at H&A of New York's office on 3 August 1995 with 
Gardiner Cross and Martin Doyle of NYSDEC (the analytical results had been transmitted to 
NYSDEC in a letter dated 23 May 1995). 

Based on the previous data H&A proposed, at the meeting with NYSDEC, reducing the number of 
wells for this.quarterly sampling event. H&A received verbal approval to reduce the number of wells 
for sampling in a telephone conversation with Mr. Martin Doyle of NYSDEC on 18 August 1995. 
NYSDEC requested that one sample per well be taken at the depth where the previous sampling 
results indicated the highest volatile organic (VOC) concentrations to occur. In addition, NYSDEC 
requested that an additional sample be obtained and analyzed from the basement sump at the 7883 
Martin Road residence. 

Table 1 presents a summary of the sample elevations and measured groundwater elevations at each 
offsite well. It should be noted that two sampling elevations were modified based on the agreement 
that each sample would be taken from the elevation that yielded the highest VOC value in April 1995. 
The sample at 1146 Ideson Road, originally proposed for el. 640 was obtained at el. 600 and the 
sample from the Enarc-0 supply well was changed from el. 637 to el. 621. These sample depths 
were revised due to the deeper static water levels in the wells at the time of sampling. 

The analytical results from the August 1995 sampling were not available at the time this report was 
prepared to allow submittal. The results will be available for the next quarterly submittal. 

Stream and Groundwater Level Monitoring 

Water levels in the onsite monitoring wells and Honeoye Creek were measured periodically during this 
quarter. Hydrographs depicting groundwater and stream level elevations over time are presented in 
Appendix B. 
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m. DELIVERABLES 

In accordance with the consent order requirements, Quarterly Report No. 5, for the reporting period 3 
March 1995 to 3 June 1995, was provided to NYSDEC and the consent order mailing list parties on 8 
June 1995. No other deliverables were warranted during this quarter. 

AQ1X 
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IV. FUTURE ACTIVITIES 

It is anticipated that the following field work, as proposed in the work plan, will be performed in the 
next quarter: 

• additional residential well sampling, if required by NYSDEC; 

• additional sampling of onsite monitoring wells, if required by NYSDEC; and 

• additional water level and stream gauge data collection. 

Based on the anticipated completion date of the field work and other tasks, completion of the RI report 
is expected to occur by the end of 1995. 

In addition, the following activities will be initiated during the next quarter, after the August 1995 
analytical results are received and validated from the completed sampling: 

• Environmental Risk Assessment (resource hazard evaluation); and 

• Health Risk Assessment. 

As discussed with NYSDEC representatives during the 3 August meeting at H&A, Kaddis desires to 
install an interim remedial measure (IRM) in the onsite source area. H&A is currently evaluating soil 
vapor extraction as a potential IRM. Kaddis desires to perform the IRM activities as a "presumptive 
remedy," prior to, or in lieu of, a formal feasibility study. Accordingly, H&A will prepare a Work 
Plan for the IRM for review by NYSDEC. In addition, a supplement or revision to the Consent 
Order for the project is in progress by Kaddis' attorney and the NYSDEC Division of Environmental 
Enforcement. 
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V. WORK SCHEDULE AND PERCENT COMPLETION 

A project schedule and list of work tasks is shown in Figure 2. The following 15 work tasks have 
been completed: 

• site survey and base map preparation; 

• on-site monitoring well installations; 

• source area soil vapor study; 

• delineation phase soil vapor study; 

• stream staff gauge installation; 

• off-site residential soil sampling; 

• Enarc-0 septic tank sampling; 

• first four quarterly on-site monitoring well sampling events; 

• on-site well permeability testing (rising head tests); 

• ecological site evaluation portion of the environmental risk assessment; 

• residential well field evaluation; 

• residential well preparation, including pump-pulling; 

• residential well geophysical logging; and 

• residential well elevation survey; 

• two quarterly residential well groundwater sampling events. 

H&A estimates that the Remedial Investigation is more than 75% done, with approximately 15 of 21 
estimated tasks completed (see Figure 2). 

AQlh 
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VI. WORK PLAN MODIFICATION 

Modification to the work plan during this quarter consisted of the following a reduction in the number 
of offsite wells sampled and analyzed, as discussed in detail in Section 2. 
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VII. CITIZEN PARTICIPATION PLAN ACTIVITIES 

Prior to conducting the residential well sampling, H&A provided each resident whose well was 
sampled in April 1995 with a list of contacts who could be of help regarding the sampling results, 
including NYSDEC Citizen Participation Specialist, Linda Vera, and provided the resident with the 
appropriate phone number to contact Ms. Vera. In the event that other residents similarly request the 
results from the sampling event, H&A will again refer them to the NYSDEC Citizen Participation 
Specialist. 

No other Citizen Participation Plan activities (i.e. public meetings) were scheduled or conducted 
during the past quarter. None are currently scheduled for the next quarter. 

RJM:gmc:70372-048:quartr6.wpf 
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TABLE 1 
OFF-SITE RESIDENTIAL WELL SAMPLING ELEVATIONS 

ADDRESS COWNER1 

LOGGED WELLS: 

1081 Ideson 

1121 Ideson 

7820 Martin 

E n a r c - O Supply Well 

7873 Martin 

UNLOGGED WELLS: 

1090 Ideson 

1116 Ideson 

1146 Ideson 

7852 Martin 

7880 Martin 

1167 Bragg 

1191 Bragg 

7883 Martin ("sump} 

WELL ELEVATIONS (ft.) 

TOP OF 

CASING 

685.64 

691.75 

704.15 

719.88 

693.61 

697.44 

697.92 

703.46 

713.79 

707.93 

715.30 

714.32 

NM 

BOTTOM 

OF CASING 

672.5 

684 

680 

687 

687 

unknown 

unknown 

unknown 

unknown 

unknown 

unknown 

unknown 

NM 

APPROX. 

WELL BOTTOM 

603 

572 

580 

535 

583 

574 

572 

578 

573 

558 

584 

637 

NM 

10-14 APRIL 1995 

WATER 

ELEV. 

644.68 

644.90 

644.70 

644.20 

646.77 

644.58 

644.82 

644.76 

689.06 

645.28 

644.82 

692.04 

NS 

SAMPLED 

ELEVATIONS 

640;607 

673 (case.); 605 

640;583 

637; 598; 540 

637;592 

640; 600 

640; 600 

640;600 

640;600 

640; 600; 565 

640;600 

685; 640 

NS 

22-23 AUGUST 1995 

WATER 

ELEV. 

NS 

NM 

NS 

627.26 

NM 

NS 

NS 

627.48 

686.90 

627.44 

627.38 

NS 

NM 

SAMPLED 

ELEVATION 

NS 

673 (cascade) 

NS 

621 

592 

NS 

NS 

600 

640 

600 

600 

NS 

Rrab 

NOTES: 

1. Top of casing elevations surveyed by D.J.Parrone on 22 December 1994. 

2. Refer to text for discussion of sampling elevations. 

3. NS - Not Sampled. 
4. NM - Not Measured. 
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APPENDIX A 

Hydrographs for Honeoye Creek and On-site Monitoring Wells 
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