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lTT Corporôt¡on

Anahetm, CA 92807
tel 714-630-3175
fax 714-630-0855

December 8,2010

Mr, Frank Sowers, P.E.
NYSDEC, Region I
6274 East Avon-Lima Road
Avon, NY 1,4414-9519

RE: Monthly Status Report #78 - November 2010

Former ITT Rochester Form Machine Facility
Site #8-28-ll2
Town of Gates, Monroe County
Order on Consent: Index # 88-0614-02-05

De¿r Mr. Sowers:

This letter presents the monthly status report for the period ending November 30, 2010 for the Former ITT
Rochester Form Machine Facility (#8-28-112) in the Town of Gatãs, New York. 3t"tor reporrs for the work
performed at the Site are a requirement of the August 19,2003 Order on Consenr Indei #BB-0674-02-0s
between ITT and the New York State Department of Environmental Conservation (NySDEC).

1. WorkPerformed:
o No field work was performed this period.

Resubs of Sampling, Testing and Other Døta Receiued:
No results were received this period.

On November 12,2010, Guy Swenson informed the NYSDEC, via e-mail, that groundwater sampling
results collected in September 2070 were submitted for validation and that on" t"bl" with fully valiåateã
and qualified results from borh the ApriVMay and the September sampling evenrs, along wiih the data
validation report for each event, would be submitted to the state upon completion. On November 15,
2010 Frank sowers responded by e-mail sraring that the approach wãs a..eptãble.

Deliaerables completed ønd submiae&

{olthly Status Report. #77 for the period through October 31, 2010 was submined November 10,
20t0.
No other deliverables were required for completion and/or submittal for the period ending November
30,2010.

Upcomìng llork Actlvíties (12/1/10 through t2/31/10):
The analytical results received from the groundwater sampling conducted in Septembe r 2010, which
were submitted to NYSDEC with Monthly Status Report #ZZ as preliminari data, are curren{y
undergoing validation.

The ITT proiect team will continue to organize and analyze the data collected to date during the phase II
investigation.
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5. Percent complete and unresolued dclays:
o RVFS Work Plan

o With the exception of the modifications noted below, l00o/o of. the NYSDEC approved RI lüork
Plan (dated June 17, 2004) field activities have been completed to date.

e Phase II RI Work Plan Addendum
. Approximately 1000/o of the RI Phase II lüork Plan Addendum field activities have been completed

to date.

W ork P I an Modifications :
RVFS Work Plan
o Due to insufficient water column (<0.1 feet) in well ITT-Mrù(i-4, groundwater sampling could not

be conducted during the Low Groundwater Sampling Event.

o Due to insufficient water column (<0.1 feet) in well ITT-MW-4, hydraulic conductivity testing
could not be conducted. We propose that hydraulic conductivity testing not be performed at this
well due to continued lack of water in the well.

o O'Brien & Gere and NYSDEC discussed whether identification of TICs are required as part of the
analytical methods for the RIÆS program. For this project, TICs have been provided for the
groundwater sampling results. Conversations with Frank Sowers indicated that the NYSDEC would
prefer to see TICs reported for the soil analyses of VOCs and SVOCs. The TIC summary for the
soil analyses of VOCs and SVOCs was submitted to the }{YSDEC in a letter dated December 2,
2005.

o Due to blockage at a depth of 15 ft bgs in AMSF-R\Y-2, the borehole geophysical surveys (video and
caliper) were only completed to the depth of the blockage. This modification was acceptable to
Frank Sowers.

. As noted in previous monthly reports, samples were not collected in February 2005 from AMSF-
MIf-4 due to the observation of surface water entering the well through a coupling in the well
casing. This well was repaired on August 1, 2005 and has been incorporated into subsequent
sampling events.

. Additionally, samples were not collected from AMSF-MW-SS, AMSF-MÌùí-8S or AMSF-MW-9D
during the February 2005 sampling event due to damage to the wells. It was agreed that these wells
would not be repaired unless it was determined that they would be required for further delineation
as part of the RI.

Phase II RI I79rk Plan Addendum
. Slight modifications to the locations of six monitoring wells were approved by NYSDEC via e-mail

on November 19,2007.
o A Remedial Investigation Work Plan Addendum Proposed Modification was submitted to NYSDEC

on January 7, 2008 and was approved in a letter from NYSDEC dated January 14, 2008. The
modification included revising packer test frequency to one packer test per day. FLUTe@ hydraulic
conductivity profiling would be conducted in lieu of packer tests every ten feet. Resulting
conducrivity data, in conjunction with bedrock matrix sampling and borehole geophysical logging,
will be used to select multi-port sampling intervals.

o Dr. Beth Parker, formerly of the University of Waterloo, has changed employers to the University of
Guelph. Portions of RI Phase II Vork will be conducted by both O'Brien & Gere and their
subcontractors and staff from the University of Guelph, the University of Watedoo, and Stone
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Environmental, with supervision by Dr. Beth Parker. Laboratory analyses were still conducted at
the University of Waterloo until the labo¡atory was relocared tå rh. Ûniversity of Guelph. The
laboratory move was completed at the end of May 2008. Regardless of the laboratory location, all
analyses are currently conducted under the supervision of Dr. Beth Parker. The Ci¡pp remains
u-nchanged gxcep! for the reference to the Ùniversity of \laterloo, which is chànged to the
University of Guelph.

The January 2008 Monthly Status Report (#44, dated February 5, 2008) included a modified Table6 of the RI Phase II Work Plan Addendum (Iabot"tory Analytical Decision Matrix) that
inadvertently omitted the methanol extract analysis by Coiumbia Analytical Services from the
original table.

Modifications to the schedule for the sart of bedrock coring and matrix sampling were made due to
subcontractor availability. originally, this work was scheãuled to begin NïueÃb., 12,2002 but
was rescheduled to begin February 4,2008. The revised schedule was-submitted with tire January
2008 Monthly Status Report (#44, datedFebruary 5, 200g).
In accordance with an e-mail transmifted to NYSDEC on February 22, ZOOL, a packer system would
be used to bypass a known storm water roof drain connection in ihe casing át ,".h"rg" well ITT-W-
1 while drilling at ITT-MPBW-ZL.
In accordance with an e-mail to NYSEDC dated February 22,2008, and approved by NySDEC in
and e-mail dated February 25,2008, groundwater grab samples were col.cLd from i4 to 79 ft bgs
at location ITT-MPBW-22 and from 69 to 80 fibgs at läcation AMSF-MW-I9MP by use of"a
packer system and submitted to the laboratory for analysis of VOCs by USEpA 8260P,, 

'SVOC, 
Uy

USEPA 8270C, and TPH by USEPA 1664A.

-Yl{ry?ty drilling techniques and installation of grout in warer bearing zones were approved by
NYSDEC on March 3,2008 to be used where necessary to limit waterlroduction whän reamini
boreholes.

In accordance with an email transmitted to NYSDEC and approved on March 20,200g, borehole
AMSF-MW-L7}i4.P was abandoned on March Zl,Z00g.
In accordance with an email transmitted to NYSDEC on March 24, Z0Og and approved on March
25,2008, the FLUTe@ with NAPL sensitive cover was installed in borehole ¡fr,iif-frrfW-18Mp on
March 26, 2008. The FLUTe@ with NAPL sensitive cover was to be installed in borehole AMSF-
M!Ø-17MP per the approved Remedial Investigation Phase II ïlork Plan Addendum.
A work plan for Prop_osed Additional Vapor Intrusion Invesrigation at the former AMSF building
was approved by NYSDEC on March 14,2008, and implem"nt"d b.t 

"en 
March 27 andZB,200{.

This vapor intrusion sampling was performed during ihis heating season. The sampling included
c-ollecting samples from seven paired, sub-slab and inãoor air, samlling locations. Rs åoteä above, a
slight modification to the vapor intrusion sample location in the Èz Mou"r, storage area was
approved by NYSDEC during sample location selection at the former AMSF faciliry. Also as nored
above, early termination of vapor intrusion sampling (approxim ately 7 horrm ueis,rs 8 hours) at
Bright Raven Gymnastics was approved on March-28, 2008 by NYSDEC due ro unexpe6ed
occupancy of the facility.

On May 15, 2008, due to the lack of permeable soils at sample location SV-01, the sample location
was moved approximately 5 feet east from that presented in the RI Phase II \tríork plan Addendum
onto the ITT parking lot and set at 14 inches below grade. This alternate location was selected after
several failed aæemp$ to advance the sample probe in the proposed location.
A RI Phase II \)Øork Plan Addendum Proposed Modification 2 Revised was submined to NySDEC
on Septembet 4,2009 and was approved in a letter from NYSDEC dated September 14,2009. The
modifications were necessary to reduce the likelihood of encountering narural gas while drilling and
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safely manage natural gas if encountered. Modifications include replacement of well AMSF-M\V-
17MP with AMSF-MIø-18MP, an alternative terminal boring depths of 150 ft bgs, a Narural Gas
Mitigation Protocol, standard operating procedures, and a modified Health & Safety Plan.

o A RI Phase II Ilork Plan .Addendum Proposed Modification 3 was submitted to NYSDEC on
February 12, 2010, and was approved in a letter from NYSDEC dated February 17, 2070. The
modifications were necessary due to encountering natural gas while drilling at a shallower depth
than anticipated. In addition, there is no sþificant off-setting benefit to be derived from continùed
drilling due to the potential risks the natural gas presents to the field personnel and surrounding
property otryners, tenants, and members of the public.

. Rehabilitation of well AMSF-MIí-I2S was proposed to NYSDEC via e-mails on July 19,20 and 22,
2010 and was approved by NYSDEC via e-mail on July 22, 2070. Rehabilitation of well AMSF-
MW-12S was necessary due to collapse of the open bedrock corehole as was reported in the April
Monthly Status Report #71.

r Ilell AMSF-MÌü/-12S was repaired on August 76,2010, as reported in the.A,ugust Monthly Srarus
Report #75.

o Well AMSF-MW-I2S was added to the second round groundwater sampling event (conducted in
September 2010) with NYSDEC approval.

7. Cìtizctts Pørticþøtìotr Plan (CPP):
o There have been no recenr activities by ITT in support of the CPP.

Please contact me at (714) 630-3175 if you have any questions regarding this information.

Sincerely,

Teresa P Olmsted 

"

Director, Environmental Programs
ITT Corporation

cc: K. Comerford - NYSDOH
J. Kosmala - Monroe County Department of Public Health (electronic copy only)
J. Hausbeck - NYSDEC
M. Peters - Stockli Slevin & Peters, LLP
G. Swenson - O'Brien & Gere

J. Danzinger - Day Environmenral


