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lïT Corporation

Anaheim, CA 92807
tel 714-630-3175
fax 714-630-0855

May 10,2011

Mr. Frank Sowers, P.E.
NYSDEC, Region 8
6274 F.ast Avon-Lima Road
Avon, NY 14414-951.9

RE: Monthly Status Report #83 - April 2011

Former ITT Rochester Form Machine Facility
Site #8-28-1.12
Town of Gates, Monroe County
Order on Consent¡ Index # B8-0614-02-05

Dear Mr. Sowers:

This letter presents the monthly status report for the period ending April 30, 2011, Íor the Former ITT
Rochester Form Machine Facility (#8-28-112) in the Town of Gates, New York. Status reports for the work
performed at the Site are a requirement of the August 19, 2003 Order on Consent Index #88-0614-02-05
befween ITT and the New York State Department of Environmental Conservation (Ì.{YSDEC).

1. WorkPerformed:
. Although vapor intrusion sampling at the EZ Movers tenânt space was originally scheduled for April 1,

201,1,,it was completed on March 31,,201,1,, because the tenant space was not available for sampling on
April 1 due to ân apparent miscommunication befween the property owner and tenant. Vapor intrusion
sampling at the Bright Raven tenant spâce was completed on April 1,2011, as scheduled. It should be
noted that due to the schedule change, the sample canister intended for the QA/QC duplicate sub-slab
sample was used for the ambient air sample collected on March 31, 2011,, Vith the exception of the
schedule change and not collecting a duplicate sample, the sampling was completed consistent with the
2010-2011 Heating Season Vapor Intrusion Monitoring Notification Letter submitted on March 10,
2011.

o No other field work was performed this period.

2.
a

Results of Sampling, Testing and Other Døta Receiued:
On April 20, 201,1, the unvalidated vapor intrusion sample results were received from TestAmerica
Laboratories, Inc. The Data Usabilify Summary Report (DUSR), which documents the data validation, is
estimated to be completed on May 27,2011,.

No other results were received this period.

3. Deliuerables cotnþleted and subtnitted:
o Monthly Status Report #82 for the period through March 3L,2011 was submitted April 8,2011..

o No other deliverables were required for completion andlor submittal for the period ending April 30,
2011.
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4. Upcoming |lork Activitìes (5n/11 through 5/31/I I):
. The ITT proiect team will continue to organize and analyze the data collected to date during the Phase lI

investigation. The monthly progress report that will be submimed on June 10, 201.1 will include an
outline of our activities for the next sreps.

o A DUSR for the vapor intrusion sample results received from TestAmerica Laboratories, Inc., and a
technical memorandum, will be submitted to NYSDEC. The result letter will be submitted to the
property owner within 3O-days of receipt of the DUSR.

o An Interim Remedial Measures (IRM)
NYSDEC on May 31,2011.

J. Percent complete and unresolueddelays:
o RI/FS \ùíork Plan

Interim Site Management Plan (ISMP) will be submitted to

. With the exception of the modifications noted below, 1,000/o of the NYSDEC approved RI Vork
Plan (dated June 17,2004) field activities have been completed ro dare.

o Phase II RI rù(/ork Plan Addendum
. Approximately 1000/o of the RI Phase II 'Work Plan Addendum field activities have been completed

to date.

6. Work Plan Mod.ifications:
o RI/FS \ùíork Plan

o Due to insufficient water column (<0.1 feet) in well ITT-Mïí-4, groundwarer sampling could not
be conducted during the Low Groundwater Sampling Event.

o Due to insufficient water column (<0.1 feet) in well ITT-MW-4, hydraulic conductivity testing
could not be conducted. We propose that hydraulic conductivity testing not be performed at this
well due to continued lack of water in the well.

¡ O'Brien & Gere and NYSDEC discussed whether identification of TICs are required as part of the
analytical methods for the RI/FS program. For rhis project, TICs have been provided for the
groundwater sampling results. Conversations with Frank Sowers indicated that the NYSDEC would
prefer to see TICs reported for the soil analyses of VOCs and SVOCs. The TIC summary for the
soil analyses of VOCs and SVOCs was submitted to the NYSDEC in a letter dated December 2,
2005.

¡ Due to blockage at a depth of 15 ft bgs in AMSF-RW-2, the borehole geophysical surveys (video and
caliper) were only completed to the depth of the blockage. This modification was acceprable to
Frank Sowers.

o As noted in previous monthly reports, samples were not collected in February 2005 from AMSF-
MIü-4 due to the observation of surface water entering the well through a coupling in the well
casing. This well was repaired on August l, 2005 and has been incorporated into subsequent
sampling eyents.

o Additionally, samples \¡r'ere not collected from AMSF-MW-SS, AMSF-MW-SS or AMSF-M'ùü-9D
during the February 2005 sampling event due to damage to the wells. It was agreed that these wells
would not be repaired unless it was determined that they would be required for further delineation
as part of the RI.
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o Phase II RI Work Plan Addendum

. Slight modifications to the locations of six monitoring wells were approved by NYSDEC via e-mail
on November 19,2007.

¡ A Remedial Investigation Work Plan Addendum Proposed Modification was submitted to NYSDEC
on January 7,2008 and was approved in a letter from NYSDEC dated January 14, 2008. The
modification included revising packer test frequency to one packer test per day. FLUTe@ hydraulic
conductivity profiling would be conducted in lieu of packer tests every ten feet. Resulting
conductivity data, in conjunction with bedrock matrix sampling and borehole geophysical logging,
will be used to select multi-port sampling intervals.

o Dr. Beth Parker, formerly of the University of 'Waterloo, has changed employers to the University of
Guelph. Portions of RI Phase II \üork will be conducted by both O'Brien 6c Gere and their
subcontractors and staff from the University of Guelph, the University of Watedoo, and Stone
Environmental, with supervision by Dr. Beth Parker. Laboratory analyses were still conducted at
the University of Waterloo until the laboratory \¡/as relocated to the University of Guelph. The
laboratory move was completed at the end of May 2008. Regardless of the laboratory location, all
analyses are currently conducted under the supervision of Dr. Beth Parker. The QAPP remains
unchanged except for the reference to the University of lù(/aterloo, which is changed to the
University of Guelph.

. The January 2008 Monthly Status Report (#44, dated February 5, 2008) included a modified Table
6 of the RI Phase II Work Plan Addendum (Laboratory Analytical Decision Matrix) that
inadvertently omitted the methanol extract analysis by Columbia Analytical Services from the
original table.

. Modifications to the schedule for the start of bedrock coring and matrix sampling were made due to
subcontractor availability. Originally, this work was scheduled to begin November 72, 2007 but
was rescheduled to begin February 4,2008. The revised schedule was submitted with the January
2008 Monthly Smrus Report (#44, dated February 5, 2008).

. In accordance with an e-mail transmitted to NYSDEC on February 22,2008, a packer system would
be used to bypass a known storm water roof drain connection in the casing at recharge well ITT-'ù(/-
1 while drilling at ITT-MPBW-}L.

. In accordance with an e-mail to NYSEDC dated February 22,2008, and approved by NYSDEC in
and e-mail dated February 25,2008, groundwater grab samples were collected from 64 to 79 ftbgs
at location ITT-MPBW-22 and from 69 to 80 ft bgs at location AMSF-Mìùø-I9MP by use of a

packer system and submitted to the laboratory for analysis of VOCs by USEPA 82608, SVOCs by
USEPA 8270C, and TPH by USEPA 1.664A.

o Mud rotary drilling techniques and installation of grout in water bearing zones were approved by
NYSDEC on March 3,2008 to be used where necessary to limit water production when reaming
boreholes.

. In accordance with an email transmitted to NYSDEC and approved on March 20,2008, borehole
AMSF-MW-I7MP was abandoned on March 21,2008.

o In accordance with an email transmitted to NYSDEC on March 24,2008 and approved on March
25,2008, the FLUTe@ with NAPL sensitive cover was installed in borehole AMSF-MW-I8MP on
March 26, 2008. The FLUTe@ with NAPL sensitive cover was to be installed in borehole AMSF-
MIø-17MP per the approved Remedial Investigation Phase II rüØork Plan Addendum.
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o A work plan for Proposed Additional Vapor Intrusion Investigation at the former AMSF building

wâs approved by NYSDEC on March 14,2008, and implemented between March 27 and28,2008.
This vapor intrusion sampling was performed during this heating seâson. The sampling included
collecting samples from seven paired, sub-slab and indoor air, sampling locations. As noted above, a
slight modification to the vapor intrusion sample location in the EZ Movers storage areâ was
approved by NYSDEC during sample location selection at the former AMSF facility. Also as noted
above, early termination of vapor intrusion sampling (approximately 7 hours versus 8 hours) at
Bright Raven Gymnastics was approved on March 28, 2008 by NYSDEC due to unexpected
occupâncy of the facility.

o On May 15, 2008, due to the lack of permeable soils at sample location SV-01, the sample location
was moved approximately 5 feet east from that presented in the RI Phase II Work Plan Addendum
onto the ITT parking lot and set at 14 inches below grade. This alternate location was selected after
several failed attempts to advance the sample probe in the proposed location.

o A RI Phase II Work Plan Addendum Proposed Modification 2 Revised was submitted to NYSDEC
on September 4,2009 and was approved in a letter from NYSDEC dated September 14,2009. The
modifications were necessary to reduce the likelihood of encountering natural gas while drilling and
safely manage natural gas if encountered. Modifications include replacement of well AMSF-M'ùü-
17MP with AMSF-MÌù(/-18MP, an alternative terminal boring depths of 150 ft bgs, a Natural Gas
Mitigation Protocol, standard operating procedures, and a modified Health & Safety Plan.

o A RI Phase II ÌJüork Plan Addendum Proposed Modification 3 was submitted to NYSDEC on
February 12,2010, and was approved in a letter from NYSDEC dated February 17,2010. The
modifications were necessary due to encountering natural gas while drilling at a shallower depth
than anticipated. In addition, there is no significant off-setting benefit to be derived from continued
drilling due to the potential risks the natural gas presents to the field personnel and surrounding
property owners, tenants, and members of the public.

o Rehabilitation of well AMSF-M\í-12S \¡/as proposed to NYSDEC via e-mails on July 19,20 and 22,
2010 and v/as approved by NYSDEC via e-mail on July 22, 201,0. Rehabilitation of well AMSF-
MW-12S was necessary due to collapse of the open bedrock corehole as was reported in the April
Monthly Status Report #71..

o rü(/ell AMSF-M\ø-12S was repaired on August 1,6,201,0, as reported in the August Monthly Status
Report #75.

o \ù(/ell AMSF-MIø-12S was added to the second round groundwater sampling event (conducted in
September 2010) with NYSDEC approval.

7. Cìtizens Participation Plan (CPP):
o There have been no recent activities by ITT in support of the CPP.
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Please contact me at (714) 630-3175 if you have any questions regarding this information.

Sincerely,

Lisa A. Hall, P.E.
ESH Technical Manager
ITT Corporation

cc: K. Comerford - NYSDOH
J. Kosmala - Monroe Cormty Department of Public Health (electronic copy only)
M. Desmond - NYSDEC
M. Peters - Stockli Slevin Ec Peters, LLP
G. Swenson - O'Brien & Gere

J. Danzinger - Day Environmental


