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N e w  Y o r k  S ta te  D e p a r tm e n t  o f  E n v ir o n m e n ta l  C o n s e r v a t io n  
Division o f Environm ental R em ediation
Bureau o f Program  M anagem ent, R oom  1224
625 Broadway, Albany, New York 12233-7012 x '
P hone: (5 1 8 )4 0 2 -9 7 6 4  • FAX: (5 1 8 )402-9722  ^

1-  -X J ' , A lexander B. Grannis
W ebsite: W W W .d e c .n y .g o v  Commissioner

August 25,2009

Mr. Bruce Nelson 
Malcolm Pimie, Inc.
855 Route 146, Suite 210 
Clifton Park, NY 12065

RE: Schedule 2.11s Approval
Work Assignment #D004439-9.2 
Modock Road Springs 
Site #8-35-013

Dear Mr. Nelson:

The New York State Department of Environmental Conservation’s Division of 
Environmental Remediation hereby approves the enclosed Schedule 2.1 Is for the above
referenced work assignment (WA) amendment in the amqunt of $21,049 for a total WA 
amount not to exceed $618,986. Malcolm Pimie may now submit a request for reimbursement 
for work completed under this WA.

If you have any questions regarding this WA, please contact the Project Manager,
Jason Pelton, at (518) 402-9814.

Sincerely,

Michael J. Cmden, P.E.
Chief
Contracts & Payments Section 
Bureau of Program Management

Enclosure

http://WWW.dec.ny.gov


ec: bnelson@pimie.com
J. Pelton, PM 
L. Lewis, CM 
M. Cmden 
D. Desnoyers
S. Ervolina 
D. Weigel 
R. Knizek 
J. White 
MWBE Unit 
D. Finlayson 
T. Wolosen
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Karen Quinn - Re: Modock Road Springs 2 .11s Page

From; Jason Pelton
To: Quinn, Karen
D ate: 8 /24 /2009  10:43 AM
S u b jec t:  Re: Modock Road Springs 2.11s

Karen:

Thanks again for your help in processing the revised 2.11s for the Modock Road Springs site. I have 
reviewed and approve the amendment.

Thanks,

Jason

> > >  Karen Quinn 8 /12 /2009  3:45 PM > > >
Jason,
Hope you had a wonderful vacation and hope you enjoy catching up on all your work. T thought I'd add 
to the pile...

While you w ere out, the approved Att. A for Modock Road Springs cam e back. Considering your WA had 
the least amount of m oney left in it (and because you're such a nice person), I moved yours to the top of 
the pile.
I've finished reviewing the 2.11s and have had Malcolm Pirnie make all necessary corrections. Attached is 
the final 2 .11s for D004439.9-2.
If you wouldn't mind looking them over to see  if you're okay with them and sending m e an email with 
your approval or denial. I'd appreciate it.
Thanks, Karen

Karen K. Quinn 
NYSDEC
Div. o f Environmental Remediation 
Bureau of Program Management 
625 Broadway, 12th Floor 
Albany, NY 12233-7012

518-402-9738 (desk)
518-402-9764 (bureau)
518-402-9722 (fax)



New York State Department of Environmental Conservation 
Division of Management & Budget Services
625 Broadway, Albany, New York 12233-5028 
Phone: (518) 402-9311 • FAX: (518) 402-9230 
Website: www.dec.nv.gov . .

Alexander B .G rannis 
August 12, 2009 C om m issioner

Daniel Loewenstein, P.E.
Malcolm Pimie, Inc.
43 British American Blvd.
Latham, New York 121100

Re: Contract # D004439-9.2
Counties: Ontario 
Modock Road Springs 
Minority and Women's Business Program

Dear Mr. Loewenstein:

The Bureau of Affirmative Action and Minority and Women's Business Programs 
(BAA/W/WBP) is responsible for the administration ofthe Department of Environmental 
Conservation's (DEC) Minority and Women's Business Enterprise-Equal Employment 
Opportunity (M/WBE-EEO) Program. The M/WBE-EEO Program serves to assure that NY 
State certified minority and women-owned business enteiprises (M/WBEs) are provided 
access to contracting opportunities. The program also ensures that minorities and women are 
provided equal access to employment opportunities (EEO) created by the expenditure of 
public funds. The Office of Minority and Women’s Business Programs is in receipt of your 
firm's utilization plan. Based on our review, the following comments are provided for your 
information

A. The contractor’s detailed M/WBE Utilization Plan is accepted.

B. The firms listed on your Utilization Plan are NYS certified M/WBE’s 
and can be used for goal crediting purposes (see UP for details).

To be in compliance with the M/WBE-EEO program requirements, please ensure that the following 
procedures are followed:

1. That legally Signed and executed M/WBE subcontracts are maintained in your files for 
review by the NYSDEC.

2. That copies of purchase orders (if used) along with copies of both sides of legally signed 
. and canceled checks; need to be kept to verify actual payment to M/WBE’s. These

documents are to be kept in your files and made available when requested, for review by 
the NYSDEC.

http://www.dec.nv.gov


3. That you (Malcolm Pimie, Inc.) provide this office, within fifteen (15) business days of 
the close of each federal fiscal quarter, a quarterly report listing of all MAVBE 
subcontracts on record for each prime contract and/or legally signed purchase orders.
Please include date of award for each M/WBE subcontract, total dollar value and scope 
of work.

4. That any changes in the contractor (Malcolm Pirnie, Inc.) M/WBE utilization plan 
herein determined to be acceptable should be brought to the attention of this office 
immediately.

If you require assistance in obtaining the names of NYS certified M/AVBEs that specialize in the 
tasks contained in your documents, you may access the Empire State Development Corporation's 
M/WBE Directory via the Internet at: httn://www.nvlovesmwbe.nv.gov/cf/search.cfm or contact 
me at (518) 402-9311.

Sincerely,

Michele June
Contract Compliance Specialist 1

http://www.nvlovesmwbe.nv.gov/cf/search.cfm


New York State Department Of Environmental Conservation
O ffice  o f  M inority  and W om en's B u sin ess Program

625 B roadw ay, lo th  F loor,A lbany, N e w  York 12233-5028

Phone: 518.402.9311 Fax: 518.402.9230

W ebsite: w w w .d ec .n y .gov  Email: m w be@ gw .dec.state.ny.us

Consultant / Contractor Detailed M/WBE-EEO Utilization Plan
V ersion  2.1

Contractor Name: 

NYSDEC Contract No: 

Contract Start Date: 

Contractor Address:

MALCOLM PIRNIE, INC.

D004439

07/18/2005

Contractor Federal ID: 132653703

Contract End Date: 07/18/2012
•

Date Submitted: 07/30/2009 „

855 ROUTE 146

City: CLIFTON PARK

Contractor E-mail:'

State: New York Zip Code 12065

bnelson@pirnie.com Contractor Phone Number: (518) 250-7300

Contract Type:

Project Goals Based on:

Project County:

Authorized Representative Name: 

Authorized Representative Title:

Services / Technologies

Work Assignments

Ontario

DANIEL LOEWENSTEIN

VICE PRESIDENT

M/WBE Contract Summary % Amount EEO Contract Summary % No of Employees

1. NYSDEC Contract Amount ( A )

2. Recipient Share (If Applicable) ( B )

3. Total Project Amount (A  + B) * 100 %

4. MBE Project Goal %

5. WBE Project Goal %

6. M/WBE Total %

$7,000,000.00

10

$7,000,000.00

15. $1,050,000.00

5. $350,000.00

20 $1,400,000.00

7. Total Employees in this project 100%

8. Total Goal -Minority Employees %

9. Total Goal - Female Employees %'

10. EEO Combined Totals %

1697

169.7

10 169.7

20 339.4

' - Goals apply on Total Project Amount

Page 1 o f 5
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Section II - EEO Information: In order to achieve the EEO Goals, Minorities and Females are expected to be employed in the ,
following Job categories. Please provide breakdown of Minority and Female Employees assigned to 
this project Only. If the EEO goals are not met please provide an explanation in the comments area.

Job Total Count of
Categories Minority

^^yKBreakdown of Total Count o f " \ ^  Breakdown of Total Count of Minority Employees by Ethnicity 
Minority Employees by Gender

Male Female African Asian Native Hispanic White
American American

Officials/
Managers 97 30 67 8 19 1 ' 6 63

Professionals
437 99 338 42 95 2 47 251

Technicians
78 32 46 23 8 1 15 31

Sales Workers >

Office/
Clerical 162 14 148 25 10 0 16 111

Craftsman

Laborers ■ .

Service / 
Workers

Totals
774 175 599 98 132 4 84 456

Comments: Please d o n 't  re m o v e  prev iou s  c o m m e n ts

Modock Road Springs 
Site #8-35-013
Town of Victor, Ontario County, New York 
Work Assignment # D-004439-9.2

Page 2 o f 5



Section III - M/WBE Information: In order to achieve the M/WBE Goals, New York State Certified MINORITY/WOMEN-OWNED firms are 
expected to participate in the following manner.
Important: If there is NO M/WBE Vendor Participation please provide brief summary of Good Faith Documentation in the 
Comments. Do not enter NA or NONE in Vendor Name. *

M/WBE Vendor 
Name

Federal ID
Vendor
Status

Subcontract
Amount

Start Date End Date
Payment

Date
Work Description

A IR TO X IC  LTD. 621102995

A M ER IC A N  AUGER &  
D IT C H IN G  C O  INC

161243205

A M ER IC A N  C H A IN  LINK  
A N D  C O N STR U C TIO N

113241955

A ZTEC H  TEC H N O LO G IES 161536343

C A M E LO T 161516198

C H EM TE C H 132598184

C H E M W O R L D
E N V IR O N M EN TA L 521718050

C LA N C Y CULLEN  
STORAGE C O M P A N Y  INC

131876684

C O N -TE ST 043308124

D A T A  VA L ID A T IO N  
SERVICES

239022643

G EO LO G IC  N Y 016142064

HAGER-RICHTER 153605696

JERSEY B O R IN G *  
D RILLING

222226346

JO A N N E  D A R C T C R U M 141694225

LA N D , AIR, W ATER , 112957458

LARSEN PE LS PC 161066373

M J ENGINEERING 141610087 :

WBE $10,425.00

WBE $133,660.00

WBE $3,500.00

WBE $315,966.00

WBE $86.00

MBE $447,973.00

MBE $19,691.00

MBE $4,374.00

WBE $5,250.00

WBE $95,432.00

WBE $128,815.00

WBE $3,150.00

WBE $35,200.00

WBE $6,100.00

WBE

MBE $26,893.00

MBE $5,000.00

07/18/2005 07/18/2012

07/18/2005 07/18/2012

07/18/2005 07/18/2012

07/18/2005 07/18/2012

07/18/2005 07/18/2012

07/18/2005 07/18/2012

07/18/2005 07/18/2012

07/18/2005 07/18/2012

07/18/2005 07/18/2012

07/18/2005 07/18/2012

07/18/2005 07/18/2012

07/18/2005 07/18/2012

07/18/2005 07/18/2012

07/18/2005 07/18/2012

$60,038.00 07/18/2005 07/18/2012

07/18/2005 07/18/2012

07/18/2005 07/18/2012

Page 3 o f 5

A ir sa m p le  analysis

D rillin g

C o n s tru c tio n

D rillin g  an d  fie ld  su p p o rt

P rin tin g

L ab o rato ry  Analysis

D a ta  V a lid a tio n

M o v in g  an d  S to rag e

L ab o ra to ry  Analysis

D a ta  V a lid a tio n

D rillin g

G eop hysical Survey

D rillin g

S urvey

D rillin g

F ie ld  Assistance

S urvey



Page 4 o f 5



By p rin tin g  nam e below , C ontractor; 1.Certifies th a t th e  above in fo n n a tio n  is true  and  com ple te  as o f  th is date. 2. I f  required . W ill P rov ide  go o d  
faith  e ffo rt d o cu m en ta tio n  to  N Y S D E C .
Important: Please don't attach this form manually to E-Mail instead Ciick Submit by E-mail button to send form via E-Mail.

Authorized Representative Signature (Print Name) DANEIL LOEWENSTEIN

FOR NYSDEC MWBE UNIT USE ONLY

Page 5 o f 5



S c h e d u l e  2 . 1 1 ( a )

S U M M A R Y  O F  W O R K  A S S I G N M E N T  P R I C E

D-004439-9.2 
Modock Road Springs

1. Direct Salary Costs [Schedule 2.11(b)]

2. Indirect Costs (1.753)

3. Direct Non-Salary Costs [Schedule 2.1 l(c)(d)] 

S u b c o n t r a c t  C o s t s :

$105,940

$185,713

$31,715

Cost-plus-fixed-fee Subcontracts [Schedule 2.11 (e)]

S u b c o n t r a c t o r
N a m e  o f  S u b c o n t r a c t o r  ' S e r v i c e s  T o  B e  P e r f o r m e d P r i c e

A. 1 0 0| $0
4. S u b t o t a l  C o s t - p l u s - f i x e d - f e e  S u b c o n t r a c t s $ 0

Unit Price Subcontracts [Schedule 2.11(f)]

S u b c o n t r a c t o r

N a m e  o f  S u b c o n t r a c t o r S e r v i c e s  T o  B e  P e r f o r m e d P r i c e

A. Laboratory - Chemtech (MBE) Air Analytical $12,530
B. Laboratory - TestAmerica Soil and GW Analytical $17,465
C. Data Validation'- Data Validation Services (WBE) Data Validation $6,340
D. Springs Geoprobe - Aztech Technologies (WBE) Geoprobe Drilling $6,206
E. Soil Gas Analysis - Beacon Environmental Services Inc. Soil Gas Analysis $28,054
F. Sonic Drilling - Steams Drilling Sonic Drilling $119,010
H. MIP Drilling - Zebra Environmental MIP Drilling $26,350
I. IDW - EWMI IDW Disposal . $3,100
J. DLS Property Geoprobe - Geologic NY (WBE) Geoprobe Drilling $19,200
K. Survey - Om P Popli (MBE) Survey $3,688
L. Larsen Engineers- Field Crew (MBE) Field Work Assistance $8,180
M. Laboratory - Columbia Analytical Services Air Analytical $3,978

5. T o t a l  U n i t  P r i c e  S u b c o n t r a c t s $ 2 5 4 ,1 0 1

6. Subcontract Management Fee $12,352

7. Total Subcontract Costs (lines 4+5+6)

8. Fixed Fee

$266,453

$29,165

9 .  T o t a l  W o r k  A s s i g n m e n t  P r i c e  ( l i n e s  1 + 2 + 3 + 7 + 8 ) $ 6 1 8 , 9 8 6

File:2lls - IVA 9.2 Amendment, Sheet: [2.11(a)] Revised 7/7/2009



SCHEDULE 2.11 (b> - Tasks 1 through S

SUMMARY TOTA L O F D IR EC T LABOR HOURS
D-004439-9.2 

Modock Road Springs

NSPE L ahor Classification 9 8 7 6 5 4 3 2 1 Tech

Average 2007 Rate $65.98 $65.98 $55.81 $42.30 $36.01 $32.84 $28.14 $24.56 $20.10 $13.69
Average Tasks 1-3 2008 Rate $67.96 $67.96 $57.48 $43.57 $37.09 $33.83 $28.98 $25.30 $20.70 $14.10

Average Task 4 2008 Rate $68.54 $68.54 $57.97 $43.94 $37.41 . $34.11 $29.23 $25.51 $20.88 $14.59
Average 2009 Rate $67.72 $67.72 $59.06 $44.77 $38.11 $34.75 $29.78 $25.99 $21.27 $14.87

T ask# Task Name T otal D irect L abor H ours by Task fo r each NSPE L abor Classiification Total D irect L abor 
H ours B udgeted

Task 1 Work Plan Preparation 5 51 66 2 0 8 240 . 275 2 130 779

Task 2 Site Investigation 2 91 115 0 8 4 465 391 40 370 1,486

Task 3 Feasibility Study 8 49 65 0 0 0 145 58 20 0 345

Task 4 Supplemental Scope 0 18 110 0 0 246 30 39 155 0 598

Task 5 PRAP/ROD 0 18 36 0 0 72 4 0 4 0 134

Subtotals: TOTALS:

2007 hours: 6 126 156 2 ,4 8 555 546 22 430 1,855

2007 costs: $395.88 $8,313.48 $8,706.36 $84.60 $144.04 $262.72 $15,617.70 $13,409.76 $442.20 $5,886.70 $53,263.44

2008 hours: 9 75 153 0 4 158 295 217 101 70 1,082

2008 costs: $611.64 $5,102.80 $8,825.80 $0.00 $148.36 $5,389.38 $8,549.10 $5,498.29 $2,105.28 $987.00 $37,217.65

2009 hours: 0 26 83 0 0 164 34 0 98 6 405

2009 costs: $0.00 $1,760.72 $4,901.98 $0.00 $0.00 $5,699.00 $1,012.52 $0.00 $2,084.46 $0.00 $15,458.68

Total W ork  Assignment H ours 15 227 392 2 8 330 884 763 221 500 3,342

Total Cost for Each NSPE Level $1,007.52 $15,177.00 $22,434.14 $84.60 $292.40 $11,351.10 $25,179.32 $18,908.05 $4,631.94 $6,873.70

Total W ork  Assignment D irect L ab o r Cost '  . y  $105,939.77

File:2lls-WA 9.2Amendment, Sheet:'[2.U(b)(L)] Revised 7/7/2009



S U M M A R Y  T O T A L  O F  D I R E C T  A D M I N I S T R A T I V E  L A B O R  H O U R S
D -0 0 4 4 3 9 -9 .2  

M o d o c k  R o a d  S p rin g s

SCHEDULE 2.11 fb-l) - Tasks 1 through 5

N S P E  
L ab or C lassifica tion

9 8 7 6 5 4 3 2 1

A v e rag e  2 0 0 7  R a te $ 6 5 .9 8 $ 6 5 .9 8 $5 5 .81 $ 4 2 .3 0 $ 3 6 .0 1 $ 3 2 .8 4 $ 2 8 .1 4 $ 2 4 .5 6 $ 2 0 .1 0
A v e rag e  20 0 8  R a te $ 6 8 .5 4 $ 6 8 .5 4 $ 5 7 .9 7 $ 4 3 .9 4 $ 3 7 .4 1 $ 3 4 .11 $ 2 9 .2 3 $ 2 5 .5 1 $ 2 0 .8 8
A v e rag e  2 0 0 9  R a te $ 6 7 .7 2 $ 6 7 .7 2 $ 5 9 .0 6 $ 4 4 .7 7 $ 3 8 .1 1 $ 3 4 .7 5 $ 2 9 .7 8 $ 2 5 .9 9 $ 2 1 .2 7

TASK Total D irect Adm inistrative Hours by Task for each NSPE Labor Classification
T o ta l D ire ct  

A d m in istra tiv e  
H ou rs

T a sk  1 0 7 0 2 0 8 0 5 2 2 4

T a sk  2 0 3 5 0 0 0 0 0 51 2 0 106

T a sk  3 0 9 0 0 0 0 0 8 1 0 2 7

T a sk  4 0 4 0 0 0 2 0 8 5 19

T a sk  5 0 0 0 0 0 1 1 0 0 2

Subtotals: TOTALS:
2 0 0 7  H o u rs 0 51 0 2 0 8 0 6 4 3 2 157

2 0 0 7  T a sk  1 C o sts $ 0 .0 0 $ 4 6 1 .8 6 $ 0 .0 0 $ 8 4 .6 0 $ 0 .0 0 $ 2 6 2 .7 2 $ 0 .0 0 $ 1 2 2 .8 0 $ 4 0 .2 0 $ 9 7 2 .1 8

2 0 0 7  T a sk  2  C o sts $ 0 .0 0 $ 2 ,3 0 9 .3 0 $ 0 .0 0 SO.OO $ 0 .0 0 $ 0 .0 0 $ 0 .0 0 $ 1 ,2 5 2 .5 6 $ 4 0 2 .0 0 $ 3 ,9 6 3 .8 6

2 0 0 7  T a sk  3 C o sts $ 0 .0 0 $ 5 9 3 .8 2 $ 0 .0 0 $ 0 .0 0 $ 0 .0 0 $ 0 .0 0 $ 0 .0 0 $ 1 9 6 .4 8 $ 2 0 1 .0 0 $ 9 9 1 .3 0

2 0 0 7  C o sts $ 0 .0 0 $ 3 ,3 6 4 .9 8 $ 0 .0 0 5 8 4 .6 0 $ 0 .0 0 $ 2 6 2 .7 2 $ 0 .0 0 $ 1 ,5 7 1 .8 4 $ 6 4 3 .2 0 $ 5 ,9 2 7 .3 4

2 0 0 8  H o u rs 0 4 0 0 0 2 0 8 5 19

20 0 8  C o sts $ 0 .0 0 $ 2 7 4 .1 6 $ 0 .0 0 $ 0 .0 0 $ 0 .0 0 $ 6 8 .2 2 $ 0 .0 0 $ 2 0 4 .0 8 $ 1 0 4 .4 0 $ 6 5 0 .8 6

T o ta l H ou rs 0 55 0 2 0 11 1 72 37 178

T ota l C ost (N S P E  L evel) $0 .00 $ 3 ,639 .14 $0 .0 0 $ 8 4 .6 0 $ 0 .0 0 $3 3 0 .9 4 $ 0 .0 0 $ 1 ,7 7 5 .9 2 $747 .60

T o ta l W ork  A ssig n m en t D ire ct A d m in istra tiv e  C ost $ 6 ,5 7 8 .2 0

File:211s - WA 9.2 Amendment, Sheet: [2.11(b-I)(L)] Revised 7/7/2009



Schedule 2.11 (c)

DIRECT NON-SALARY COSTS
D-004439-9.2 

Modock Road Springs -

M axim um Estim ated Total

Reim bursem ent Num ber Estimated Estimated

Item Rate o f  Units Cost Cost

In-house
M ail 11 At Cost 11 A t Cost 11 $2 ,275 .00  11 $2 ,275.00

Miscellaneous
2007  Per D iem  (full day) $131 .00  /day '30 days $3 ,930.00

2007  Per D iem  (first day & loging) $120 .00  /day 44 days $5 ,280 .00

2007  Per D iem  (last day & 75% m eals) . $33 .00  /day 44  days $1 ,452.00

2008  Per D iem  (full day) $145.00  /day 7 days $1 ,015.00

2008  Per D iem  (first day & loging) $134.00 /day 8 days $1 ,072.00

2008 Per D iem  (last day & 75% m eals) $33 .00  /day 2 days $66.00

M ileage (2007) $0,485 /m ile 9 ,900 m iles $4 ,801 .50

M ileage (2008) $0,585 /m ile 2 ,200 m iles $1 ,287 .00

M ileage (2009) $0,550 /m ile 550 m iles $302.50 $19 ,206 .00

TOTAL $21,481.00

File:21Is - WA 9.2 Amendment, Sheet: [2.11(c)] Revised 7/7/2009



S h ed u le  2 .1 1  (d l

S U M M A R Y  O F  E Q U IP M E N T  A C T IV IT Y
D -004439-9.2  

Modock Road Springs

S C H E D U L E T a s k l T a s k l T a sk  3 T a sk  4 T a sk  5
T o ta l  

B u d g e ted  C o st

Schedule 2 .1 1(d)! -  D epartm ent Purchased Equipm ent $0 SO $0 SO $0 $0

S ch ed ule 2.1 l(d )2  - M alco lm  P im ie  O w ned $897 $ 1 ,2 4 5 $0 $16 $16 $ 2 ,1 7 3

S ch ed ule 2.1 l(d )3  - R ented Equipm ent $0 $ 1 ,7 4 0 $0 $ 1 ,4 8 0 $0 $ 3 ,2 2 0

S ch ed ule 2.11 (d )4  - S ite D ed icated  Equipm ent $0 $0 so $0 $0 $0

S ch ed ule 2.1 l(d )5  - C onsum able Supplies $ 1 ,4 4 0 $ 2 ,6 9 0 $0 $573 $138 $4,841

T O T A L $ 2 ,3 3 7 $ 5 ,6 7 5 ' $0 $ 2 ,0 6 9 $ 1 5 1 $ 1 0 ,2 3 4

File:2JIs- WA 9.2 Amendment, Sheet: [2.11(d) sum] Revised 7/7/2009



Table 2.11 tdll

EQUIPMENT PURCHASED UNDER THE CONTRACT

D-004439-9.2

Modock Road Springs

[WORKSHEET - to be submitted with Work Plan, but separately]
Estimated O&M Estimated Estimated

Item Purchase Price Rate Number Usage Cost

Total - All Tasks $0.00

File:2Ils - WA 9.2 Amendment, Sheet: [2.11(d)l-purch.equip wksht] Revised 7/7/2009



\
Table 2.11 (d) 2

MAXIMUM REIMBURSEMENT RATES - CONSULTANT OWNED EQUIPMENT
D-004439-9.2 

\  Modock Road Springs

O&M Estimated Estimated
Item Rate Usage Usage Cost

Photoionization D etector (Task 1) $45 /day 15 days $675.00

Peristaltic Pump (Task 1) $15 /day 0 days SO.OO

L ow  V alue Equipment (Task 1) $0.80 277 hours $221.60

Task 1 Total $896.60

Photoionization D etector (Task 2) $45 /day 20 days S900.00

Trimble GPS (Task 2) $100 /day 0 days $0

Peristaltic Pump (Task 2) $15 /day 0 days $0.00

L ow  V alue Equipment (Task 2) SO 80 /person/ 431 hours S344.80

Task 2 Total $1,244.80

Trim ble GPS (Task 3) S I00 /day 0 days SO

L ow  V alue Equipment (Task 3) SO 80 /person/ 0 hours so.oo

Task 3 Total $0.00

L ow  V alue Equipment (Task 4) $0.80 20 hours $16.00

Task 4 Total $16.00

L ow  V alue Equipment (Task 5) $0.80 20 hours S16.00

Task 5 Total $16.00

Total All Tasks $2,173.40

Note: Trimble GPS rate was approved on 6/13/08

File:2IIs - WA 9.2 Amendment, Sheet: [2.1 l(d)2-MPI equip wksht] Revised 7/7/2009



Table 2.11(d) 3

MAXIMUM REIMBURSEMENT RATES - VENDER RENTED EQUIPMENT*
D-004439-9.2 

Modock Road Springs

Item Unit Price Quantity Total Budgeted 
Cost

ppbRae (Task 2) $350 .00  /w eek 4  w eek  ' $1,400.00.

Horiba U -10  (Task 2) $170.00 /w eek 2 w eek $340.00

Horiba U -10  (Task 4) $170.00 /w eek 1 /w eek $170.00

Grundfos Pump (Task 4) $95.00 /w eek 1 /w eek $95.00

Generator (Task 4) $45.00 /w eek 1 /w eek S45.00

ppbRae (Task 4) $350.00 /w eek 2 /w eek $700,00

Hammer D rill (Task 4) $235.00 /w eek 2 /w eek $470.00

Total $3,220.00
 ̂Reimbursement will be paid at the actual receipted rental cost

File:2Ils - WA 9.2 Amendment, Sheet: [2.11(d)3-rented equip wksht] Revised 8/11/2009



T ab le  2.11 f d U

M A X IM U M  R E IM B U R S E M E N T  R A T E S  - S IT E -D E D IC A T E D  E Q U IP M E N T
D-004439-9.2 

Modock Road Springs

Item U n it P rice Q u an tity
T ota l E stim ated  

C o st

$0.00

$0.00

$0.00

T ota l $0.00

File:21Is- WA 9.2 Amendment, Sheet: [2.1 l(d)4-site equip wksht] Revised 7/7/2009



T ab le2 .1U d )5

DETAILED BREAKDOWN OF CONSUMABLE SUPPLIES*
D-004439-9.2 

Modock Road Springs

Total

Item Unit Price Quantity Budgeted Cost

Task 1

Miscellaneous Supplies (Up to $1,000 total)** $200.00 Lump Sum 1 Lump Sum $200.00

Aerial Photographs $290.00 Lump Sum 1 Lump Sum $290.00

PPE Level D $19.00 /man-day 50 /man - day $950.00

Total - Task 1 $1,440.00

Task 2

Miscellaneous Supplies (Up to $1,000 total)** $600.00 Lump Sum 1 Lump Sum $600.00

Passive Diffusion Bags $28.50 /bag 40 bags $1,140.00

PPE Level D $19.00 /man-day 50 /man - day $950.00

T otal-T ask  2 $2,690.00

Task 3

Miscellaneous Supplies (Up to $1,000 total)** ’ $200.00 Lump Sum 0 Lump Sum $0.00

T otal- Task 3 $0.00

Task 4

Miscellaneous Supplies (Up to $1,000 total)** $200.00 Lump Sum 0 Lump Sum $0.00

Poly Tubing $125.00 Lump Sum 1 Lump Sum $125.00

Filters $14.50 each 4 filters $58.00

Decontamination Supplies $80.00 Lump Sum 1 Lump Sum $80.00

Teflon Tubing $2.50 foot 25 feet $62.50

PPE Level D $19.00 /man-day 13 /man - day $247.00

Total - Task 4 $572.50

T asks

Miscellaneous Supplies (Up to $1,000 total)** $100.00 Lump Sum 1 Lump Sum $100.00

PPE Level D $19.00 /man - day 2 /man - day $38.00

Total - Task 5 , $138.00

TOTAL $4,840.50

Notes:
* Each item costing over $100 should be identified on a separate line.
Note: Consumable supplies such as gas, diesel fuel, oil, film, stakes, ice, distilled water, rope shall be 

direct billed with appropriate receipts.

File:211s - WA 9.2 Amendment. Sheet: [2.1 l(d)5-consumables wksht] Revised 7/7/2009



Schedule 2.11(e)

1 SUMMARY OF COST-PLUS-FIXED-FEE SUBCONTRACTORS
D -004439-9.2  

Modock Road Springs

Services To Subcontract

Item Be Performed Price

Taskl Task 2 Tasks Task 4 Total

1. $0.00 $0.00 $0.00 $0.00 $0.00

2. $0.00 $0.00 $0.00 $0.00 $0.00

3. $0.00 , $0.00 $0.00 $0.00 $0.00
SUBTOTAL so.oo $0.00 so.oo $0.00 so.oo

Management Fee

1. $0.00 $0.00 $0.00 $0.00 $0.00

2. $0.00 $0.00 $0,00 $0.00 $0.00

3. $0.00 $0.00 $0.00 $0.00 $0.00
MANAGEMENT FEE SUBTOTAL $0.00 $0.00 SO.OO $0.00 $0.00

TOTAL $0.00 so.oo so.oo so.oo $0.00

File:2lls  - WA 9.2 Amendment, 'Sheet: [2.11(e) sum]- Revised 7/7/2009



S c h e d u le  2 .1 1  (Q

S U M M A R Y  O F  U N I T  P R I C E  S U B C O N T R A C T O R S  

D-004439-9.2 
Modock Road Springs

I te m

S e r v ic e s  T o  

B e  P e r f o r m e d

S u b c o n t r a c t

P r i c e

M a n a g e m e n t  

F e e  (5 % )

T a s k l T a s k  2 T a s k s T a s k  4 T o t a l T a s k l T a s k  2 T a s k s T a s k  4 T o t a l

1. L a b o ra to ry  -  C h e m te c h  (M B E ) A ir  A n a ly tic a l $0.00 $ 1 2 ,5 3 0 .0 0 $0.00 $0.00 $ 1 2 ,5 3 0 .0 0 $ 0 .0 0 $ 6 2 7 .0 0 $ 0 .0 0 $ 0 .0 0 $ 6 2 7 .0 0

2. L a b o ra to ry  -  T e s tA m e r ic a S o il  a n d  G W  A n a ly tic a l $ 6 ,2 6 5 .0 0 $ 8 ,6 1 0 .0 0 $0.00 $ 2 ,5 9 0 ^ 0 0 $ 1 7 ,4 6 5 .0 0 $ 3 1 3 .0 0 $ 4 3 1 .0 0 $0.00 $ 1 3 0 .0 0 $ 8 7 4 .0 0

3. D a ta  V a lid a tio n  -  D a ta  V a l id a t io n  S e rv ic e s  (W B E ) D a ta  V a lid a tio n $ 1 ,7 6 0 .0 0 $ 4 ,1 2 5 .0 0 $0.00 $ 4 5 5 .0 0 $ 6 ,3 4 0 .0 0 $ 8 8 .0 0 $ 2 0 6 .0 0 $0.00 $ 2 3 .0 0 $ 3 1 7 ,0 0

4. S p rin g s  G e o p ro b e  -  A z te c h  T e c h n o lo g ie s  (W B E ) G e o p ro b e  D ri l l in g $ 6 ,2 0 6 .0 0 $0.00 $0.00 $0.00 $ 6 ,2 0 6 .0 0 $ 3 1 0 .0 0 $0.00 $ 0 .0 0 $0.00 $ 3 1 0 .0 0

5. S o il G a s  A n a ly s is  -  B e a c o n  E n v iro n m e n ta l  S e rv ic e s  Inc . S o il  G a s  A n a ly s is $ 1 6 ,9 0 0 .0 0 $ 1 1 ,1 5 4 .0 0 $0.00 $0.00 $ 2 8 ,0 5 4 .0 0 $ 8 4 5 .0 0 $ 5 5 8 .0 0 $ 0 .0 0 $0.00 $ 1 ,4 0 3 .0 0

6. S o n ic  D ri l l in g  -  S te a m s  D r ill in g S o n ic  D r ill in g $ 5 4 ,1 3 0 .0 0 $ 6 4 ,8 8 0 .0 0 $0.00 $0.00 $ 1 1 9 ,0 1 0 .0 0 $ 2 ,7 0 6 .5 0 $ 3 ,2 4 4 ,0 0 $ 0 .0 0 $ 0 .0 0 $ 5 ,9 5 0 .5 0

7. M IP  D r ill in g  • Z e b ra  E n v iro n m e n ta l M IP  D r ill in g $ 2 6 ,3 5 0 ,0 0 $0.00 $0.00 $0.00 $ 2 6 ,3 5 0 .0 0 $ 1 ,3 1 7 .5 0 $ 0 .0 0 $ 0 .0 0 $ 0 ,0 0 $ 1 ,3 1 7 .5 0

8. ID W  -  E W M I I D W  D is p o s a l $ 0 .0 0 $ 3 ,1 0 0 .0 0 $0.00 $0.00 $ 3 ,1 0 0 .0 0 $0.00 $0.00 $ 0 .0 0 $0.00 $ 0 .0 0

9. D L S  P ro p e r ty  G e o p ro b e  -  G e o lo g ic  N Y  (W B E ) G e o p ro b e  D r ill in g $ 9 ,6 0 0 .0 0 $ 9 ,6 0 0 .0 0 $ 0 .0 0 $ 0 .0 0 $ 1 9 ,2 0 0 .0 0 $ 4 8 0 .0 0 $ 4 8 0 .0 0 $0.00 $ 0 .0 0 $ 9 6 0 .0 0

10. S u rv e y  -  O m  P  P o p l i  (M B E ) S u rv e y $ 0 .0 0 $ 3 ,6 8 8 .0 0 $0.00 $ 0 .0 0 $ 3 ,6 8 8 .0 0 $ 0 .0 0 $ 1 8 4 .0 0 $ 0 .0 0 SO.OO $ 1 8 4 .0 0

11. L a rs e n  E n g in e e rs -  F ie ld  C re w  ( M B E ) F ie ld  W o r k  A s s is ta n c e $0.00 $ 8 ,1 8 0 .0 0 $ 0 .0 0 $ 0 ,0 0 $ 8 ,1 8 0 .0 0 $0.00 $ 4 0 9 .0 0 $0.00 $0.00 $ 4 0 9 .0 0

12. L a b o ra to ry  -  C o lu m b ia  A n a ly tic a l S e rv ic e s A ir  A n a ly tic a l $0.00 $0.00 $0.00 $ 3 ,9 7 8 .0 0 $ 3 ,9 7 8 .0 0 $ 0 ,0 0 $ 0 .0 0 $ 0 .0 0 $ 0 .0 0 $0.00
T O T A L S 12 14 1 L 00 $ 1 2 5 ,8 6 7 .0 0 SO.OO $ 7 ,0 2 3 .0 0 $ 2 5 4 ,1 0 1 .0 0 $ 6 ,0 6 0 .0 0 $ 6 ,1 3 9 .0 0 $ 0 .0 0 $ 1 5 3 .0 0 $ 1 2 ,3 5 2 .0 0

File:2Us-WA 9.2 Amendment. Sheet: [2.110) sum] Revised 7/7/2009



T a b le  2.11 ff-11

D E T A IL E D  B R E A K D O W N  O F  U N IT  P R IC E  S U B C O N T R A C T O R S
D-004439-9.2  

Modock Road Springs

L a b o ra to ry  -  C h em tech  (M B E )

Task Parameter Method Matrix

No.

of

Tests

Unit

Rate

($)

Total

($)■

Task 1 VOC TO-15
Indoor, Ambient 

Air, & Soil 
Vanor

0 179.00 $0.00

SUTOTAL - Task 1 $0.00

M ANAGEM ENT FEE (TASK 1) $0.00

SUBTOTAL - Task 1 (INCLUDING M ANAGEM ENT FEE) $0.00

Task 2 VOC TO-15
Indoor, Ambient 

Air, & Soil 
V a n o r

70 179.00 $12,530.00

SUTOTAL - Task 2 $12,530.00
M ANAGEM ENT FEE (TASK 2) $627.00

SUBTOTAL - Task 2 (INCLUDING M ANAGEM ENT FEE) $13,157.00

TOTAL FOR ALL TASKS (INCLUDING M ANAGEM ENT FEE) $13,157.00

Note: These costs assume a standard turn around time.

File:2IIs - WA 9.2 Amendment, Sheet: [2.11 (f-1) Chemtech] Revised 7/7/2009



DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
D-004439-9.2 

Modock Road Springs

Table 2.11+f-2)

Laboratory - TestAmerica

Task Parameter Method M atrix

No.

of

Tests

Unit

Rate

($)

Total

($)
T askl 

Task 1 

T askl

VOC 

VOC (2-Day Turn) 

VOC

8260B 

' 8260B 

8260B

Soil

Soil

Groundwater

54

6

28

. 70.00 

87.50 

70.00

$3,780.00

$525.00

$1,960.00

SUTOTAL - Task 1 $6,265.00

M ANAGEM ENT FEE (TASK 1) $313.00

SUBTOTAL - Task 1 (INCLUDING M ANAGEM ENT FEE) $6,578.00

Task 2 

Task 2

VOC

VOC

8260B

8260B

Soil

Groundwater

60

63

70.00

70.00

$4,200.00

$4,410.00

SUTOTAL - Task 2 $8,610.00

M ANAGEM ENT FEE (TASK 2) $431.00

SUBTOTAL - Task 2 (INCLUDING M ANAGEM ENT FEE) $9,041.00

Task 4 Metals 601 OB Soil/GW 8

Task 4 Pesticides 8081A Soil/GW 6

Task 4 PCBs 8082 Soil/GW 6

Task 4 SVOCs . 8270C Soil/GW 6

Task 4 Total Cyanide 9012B SoiVGW 6

95.00

55.00

40.00

185.00

25.00

$760.00

$330.00

S240.00

$1,110.00
$150.00

SUTOTAL - Task 4 $2,590.00

M ANAGEM ENT FEE (TASK 4) $130.00

SUBTOTAL - T a s k 4 (INCLUDING M ANAG EM ENT FEE) $2,720.00

TOTAL FOR ALL TASKS (INCLUDING M ANAGEM ENT FEE) $15,619.00

Note: Unless noted, these costs assume a standard turn around time.
Note: M aintenance fee assessed because total subcontract is greater than $10,000.

File:2IIs - WA 9.2 Amendment, Sheet: [2.II(f-2) STL] Revised 7/7/2009



Table 2.11 tf-3)

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
D-004439-9.2

Modock Road Springs . 

Data Validation - Data Validation Services (WBE)

Item Unit Cost No. of Items Total Cost
Taskl
Data Validation - Soil $20.00 /sample 60 samples $1,200.00

Data Validation - Groundwater $20.00 /sample 28 samples $560.00

Data Validation - Air $25.00 /sample 0 samples $0.00

Data Validation - Soil Vapor $30.00 /sample 0 samples $0,00

SUTOTAL - Task 1 $1,760.00
M ANAGEM ENT FEE (TASK 1) $88.00
SUBTOTAL - Task 1 (INCLUDING M ANAGEM ENT FEE) $1,848.00
Task 2

Data Validation - Soil $20.00 /sample 60 samples $1,200.00

Data Validation - Groundwater $20.00 /sample 63 samples $1,260.00

Data Validation - Air $25.00 /sample 45 samples $1,125.00

Data Validation - Soil Vapor $30.00 /sample 18 samples $540.00

S U T O T A L -T a sk 2 $4,125.00
M ANAGEM ENT FEE (TASK 2) $206.00
SUBTOTAL - Task 2 (INCLUDING M ANAGEM ENT FEE) $4,331.00
Task 4
Data Validation - Soil $20.00 /sample 0 samples $0.00
Data Validation - Groundwater $20.00 /sample 0 samples $0.00
Data Validation - Air , $25.00 /sample . 11 samples $275,00
Data Validation - Soil Vapor $30.00 /sample 6 samples , $180.00
SU T O T A L -T ask  4 $455.00
M ANAGEM ENT FEE (TASK 4) $23.00
SUBTOTAL - Task 4 (INCLUDING M ANAGEM ENT FEE) $478.00
TOTAL FOR ALL TASKS (INCLUDING M ANAGEM ENT FEE) $6,657.00

Note: These costs assume a standard turn around time.

File:2Us - WA 9.2 Amendment, Sheet: [2.Il(f-3) DVS] Revised 7/7/2009



fa b le  2.11 (f-4)

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
d -004439-9.2 

Modock Road Springs

Springs Geoprobe - Aztech Technologies (WBE)

Item Unit Cost No. of Items Total Cost

Task 1

Springs Geoprobe Day Rate $1,300.00 day 2 days $2,600.00

Overtime $195.00 hour 4.25 hours $829.00

Mobilization/Demobilization $1,360.00 LS 1 ' $1,360.00

Per Diem $200.00 day 2 days $400.00

Direct Push Expendables • $1.50 each 195 $293.00

1" PVC Well Installation $5.75 foot 64 feet $368.00

6" Curb Box $89.00 each 4 boxes $356.00

SUTOTAL - Task 1 - $6,206.00
MANAGEMENT FEE (TASK 1) $310.00
SUBTOTAL - Task 1 (INCLUDING MANAGEMENT FEE) $6,516.00
TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $6,516.00

File:2I Is - WA 9.2 Amendment, Sheet: [2.11 (f-4) Geoprobe] Revised 7/7/2009



Table 2.11 (f-5)

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
d -004439-9.2 

Modock Road Springs

Soil Gas Analysis - Beacon Environmental Services Inc.

Item Unit Cost No. of Items Total Cost
Task I ''

8260B Analysis $169.00 sample 100 samples $16,900.00

SUTOTAL - Task 1 $16,900.00
M ANAGEM ENT FEE (TASK 1) $845.00
SUBTOTAL - Task 1 (INCLUDING M ANAGEM ENT FEE) $17,745.00
Task 2 4

8260B Analysis $169.00 sample 66 samples $11,154.00

SUTOTAL - Task 2 $11,154.00
M ANAGEM ENT FEE (TASK 2) $558.00
SUBTOTAL - Task 2 (INCLUDING M ANAGEM ENT FEE) $11,712.00
TOTAL FOR ALL TASKS (INCLUDING M ANAGEM ENT FEE) $29,457.00

File:21 Is - WA 9.2 Amendment. Sheet: [2.II(f-5) Beacon] Revised 7/7/2009



Table 2.11 lf-6)

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
d -004439-9.2 , 

Modock Road Springs

Sonic Drilling - Stearns Drilling

Item Unit Cost No. of Items Total Cost

Task 1

Mobilization/Demobilization $11,000.00 LS 1 $11,000.00

Decon Pad $500.00 LS 1 $500.00

Sonic Drilling $40.00 linear foot 720 feet $28,800.00

Monitoring Well Installation $23.00 linear foot 540 feet $12,420.00

Stick-up casing $235.00 each 6 wells $1,410.00

SUTOTAL - Task 1 $54,130.00
MANAGEMENT FEE (TASK 1) $2,706.50
SUBTOTAL - Task 1 (INCLUDING MANAGEMENT FEE]1 ' $56,836.50

Task 2

Mobilization/Demobilization $11,000.00 LS 1 $11,000.00

Decon Pad $500.00 LS 1 $500.00

Sonic Drilling $40.00 linear foot 800 feet $32,000.00

Drums $55.00 drum 20 drums $1,100.00

Monitoring Well Installation $23.00 linear foot 800 feet $18,400.00

Stick-up casing $235.00 each 8 wells $1,880.00

SUTOTAL- Task 2 $64,880.00
MANAGEMENT FEE (TASK 2) $3,244.00
SUBTOTAL - Task 2 (INCLUDING MANAGEMENT FEE) $68,124.00
TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $124,960.50

F ile :2 lh  - WA 9.2 Amendment, Sheet: [2.II(f-6) Sonic] Revised 7/7/2009



Table 2.11 (f-7)

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
d -004439-9.2  

Modock Road Springs

MIP Drilling - Zebra Environmental

Item Unit Cost No. of Items Total Cost
Task 1
Mobilization/Demobilization $1,450.00 LS 1 $1,450.00

MIP Day Rate $3,900.00 day 6 days $23,400.00

Per Diem $250.00 day 6 days $1,500.00

SUTOTAL - Task 1 $26,350.00
M ANAGEM ENT FEE (TASK 1) $1,317.50
SUBTOTAL - Task 1 (INCLUDING M ANAGEM ENT FEE) $27,667.50
TOTAL FOR ALL TASKS (INCLUDING M ANAGEM ENT FEE) $27,667.50

File:2IIs - WA 9.2 Amendment. Sheet:. [2.II(f-7) MIP] Revised 7/7/2009



Table 2.11 ff-8)

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
D-004439-9.2 ■ 

Modock Road Springs

IDW-EWMI

Item Unit Cost No. of Items Total Cost

Task 1
Disposal (soil) $0.00 /DRUM 15 $0.00
Disposal (groundwater) SO.OO /DRUM 5 $0.00
Drum Transportation -$0.00 /LS 1 $0.00
SUBTOTAL - Task 1 $0.00
M ANAGEM ENT FEE (TAKS 1) $0.00
SUBTOTAL - Task 1 (INCLUDING M ANAGEM ENT FEE) $0.00
Task 2 J
Disposal (soil) $95.00 /DRUM 15 $1,425.00
Disposal (groundwater) $95.00 /DRUM 5 $475.00
Drum Transportation $1,200.00 /LS 1 $1,200.00
SUTOTAL - Task 2 $3,100.00
M ANAGEM ENT FEE (TAKS 2) $0.00
SUBTOTAL - Task 2 (INCLUDING M ANAGEM ENT FEE) $3,100.00
TOTAL FOR ALL TASKS (INCLUDING M ANAGEM ENT FEE) $3,100.00

File:2Ils - WA 9.2 Amendment, Sheet: [2.Il(f-8) IDW Disposal] Revised 7/7/2009



Table 2.11 (f-9)

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
d -004439-9.2 

' Modock Road Springs

DLS Property  Geoprobe - Geologic NY (WBE)

Item Unit Cost No. of Items Total Cost

T a s k l

DLS Geoprobe Day Rate $1,800.00 day , 5 days $9,000.00

Per Diem $0.00 day 5 days $0.00

Mobilization/Demobilization $600.00 LS 1 $600.00

SUTOTAL - Task 1 $9,600.00
MANAGEMENT FEE (TASK 1) $480.00
SUBTOTAL - Task 1 (INCLUDING MANAGEMENT FEE) $10,080.00

Task 2

DLS Geoprobe Day Rate $1,800.00 day 5 days $9,000.00

Per Diem $0.00 day 5 days $0.00

Mobilization/Demobilization $600.00 LS 1 $600.00

SUTOTAL-Task 2 $9,600.00
MANAGEMENT FEE (TASK 2) $480.00
SUBTOTAL - Task 2 (INCLUDING MANAGEMENT FEE) $10,080.00
TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $20,160.00

File:211s - WA 9.2 Amendment, Sheet: [2.Il(f-9) Geoprobe] Revised 7/7/2009



Table 2.11 (f-lOI

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
D-004439 

Modock Road Springs

Survey - Om P Popli (MBE)

Item Unit Cost No. of Items Total Cost

Task 2

Survey of 22 wells $3,688.00 Lump Sum 1 Lump Sum $3,688.00

SUTOTAL - Task 2 $3,688.00
MANAGEMENT FEE (TASK 2) ' $184.00
s u b t o t a l  - Task 2 (INCLUDING MANAGEMENT FEE) $3,872.00
TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $3,872.00

File:211s - WA 9.2 Amendment, Sheet: [2.1I(F-I0) Survey] Revised 7/7/2009



Table 2.11 ff-111

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
D-004439 

Modock Road Springs

Larsen Engineers- Field Crew (MBE)

Item Unit Cost No. of Items Total Cost
Task 2 -

Field Assistance $485.33 day 15 days $7,280.00

Overtime $60.67 hour 0 hours $0.00

Hammer Drill $300.00 week 3 weeks $900.00

SUTOTAL - Task 2 $8,180.00
MANAGEMENT FEE (TASK 2) $409.00
SUBTOTAL - Task 2 (INCLUDING MANAGEMENT FEE) $8,589.00
Task 3

Field Assistance $827.50 day 0 days $0.00

SUTOTAL-Task 3 $0.00
MANAGEMENT FEE (TASK 3) - $0.00
SUBTOTAL - Task 3 (INCLUDING MANAGEMENT FEE) $0.00
Task 4
Field Assistance - $485.33 day 0 days $0.00
Overtime $60.67 hour 0 hours $0.00
Hammer Drill $300.00 week 0 weeks $0.00
SUTOTAL - Task 4 $0.00
MANAGEMENT FEE (TASK 4) $0.00
SUBTOTAL - Task 4 (INCLUDING MANAGEMENT FEE) $0.00
TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $8,589.00

File:21Is - WA 9.2 Amendment, Sheet: [2 .U (f-Il) Field Crew] Revised 7/7/2009



Table 2.11 tf-12)

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
d -004439-9.2

 ̂ Modock Road Springs  ̂

Laboratory - Columbia Analytical Services

Task Parameter Method Matrix
No.
of

Tests

Unit
Rate

($)

Total

($)

Task 2 VOC TO-15
Indoor, Ambient 

Air, & Soil 
Vanor

.0 234.00 $0.00

SUTOTAL - Task 2 $0.00
MANAGEMENT FEE (TASK 2) $0.00
SUBTOTAL - Task 2 (INCLUDING MANAGEMENT FEE) $0.00

Task 4 VOC TO-15
Indoor, Ambient 

Air, & Soil 
Vanor

17 234.00 $3,978.00

SUTOTAL - Task 4 $3,978.00
MANAGEMENT FEE (TASK 4) $0.00
SUBTOTAL - Task 4 (INCLUDING MANAGEMENT FEE) $3,978.00
TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $3,978.00

Note: These costs assume a standard turn around time, batch canister certification, and one indoor air 
and one sub-slab vapor sample will be collected per residence.

File:2l Is - WA 9.2 Amendment, Sheet: [2.II(f-I2) CAS] Revised 7/7/2009



ENGINEER 
NYSDEC CONTRACTAVA # 

PROJECT NAME 
MPI PROJECT # 

NYSDEC TASK #/NAME

MALCOLM PIRNIE, INC 
D-004439-9.2 

Modock Road Springs 
0266361 

SUMMARY

M O N T H L Y  C O S T  C O N T R O L  R E P O R T  
SU M M A R Y  O F  F IS C A L  IN F O R M A T IO N

SCHEDULE 2 .1 1 (g )

BILLING PERIOD: 00/00/00-00/00/00 
MPI STATEMENT #

DEC VOUCHER #

DATE PREPARED: 1 l-Aug-09

% of BUDGET COMPLETE: 0%

EXPENDITURE
CATEGORY

A
COSTS CLAIMED 

THIS PERIOD 
(CAP #n-month)

B 
PAID 

TO DATE 
(thru CAP #n-month)

C
TOTAL COSTS 

INCURRED TO DATE 
(A + B)

D
ESTIMATED COSTS 
TO COMPLETION 

(F-C)

E
ESTIMATED TOTAL 
CONTRACT PRICE 

(A+B+D)

F
APPROVED

BUDGET
(Date)

G
ESTIMATED

UNDER/OVER
(F-E)

I. DIRECT SALARY COST $105,940

la. INDIRECT COST- 1.753 % $185,713

2. SUBTOTAL: Billabe Labor Cost (1+la) $291,653

2a. OVER-TIME SALARY $0

3. SUBTOTAL: Direct Salary, Indirect 

J Cost and Over-dme Cost (2+2a) ^ -i.
$291,653

.

4. TRAVEL & SUBSISTENCE $19,206

5. OTHER NON-SALARY COST $12,509

6. SUBTOTAL; Direct*’ 

Nbn-Salary Cost (4+5)

$31,715

7. SUBCONTRACTORS

Management Fee included above

. $266,453 

$12,352

8. TOTAL CONTRACT COST (3+6+7) $589,821

9. FIXED FEE - 10.0% $29,165

10. TOTAL CONTRACT PRICE (8+9) $618,986

11. RETAINAGE - 0% $0

12. CAP FORM SUBMISSION $618,986

PROJECT MANAGER ENGINEER DATE

FUe:2Us - WA 9.2 Amendment, Sheet: [2.U(g)(L)] Revised 8/11/2009



E N G IN E E R  

N Y S D E C  C O N T R A C T A V A  # 

P R O J E C T  N A M E  

M P I  P R O J E C T  #  

N Y S D E C  T A S K  # /N A M E

M A L C O L M  PIR N IE , IN C  

d -0 04439-9 .2  

M o d o ck  R oad  Springs 

0266361

I - W ork Plan Preparation

M O N T H L Y  C O S T  C O N T R O L  R E P O R T  
SU M M A R Y  O F F IS C A L  IN F O R M A T IO N

SCHEDULE 2 .1 1 (g )

B IL L IN G  P E R IO D ; 

M P I  S T A T E M E N T  # 

D E C  V O U C H E R #

DATE PREPARED: 07-Jul-09

00/00/00 - 00/00/00

%  o f  B U D G E T  C O M P L E T E : 0%

EXPENDITURE
CATEGORY

A
COSTS CLAIMED 

THIS PERIOD 
(CAP #n-month)

B 
PAID 

TO DATE 
(thru CAP #n-month)

C
TOTAL COSTS 

INCURRED TO DATE 
(A + B)

D

ESTIMATED COSTS 

TO COMPLETION 
(F-C) .

E
ESTIMATED TOTAL 
CONTRACT PRICE 

(A+B+D)

F

APPROVED
BUDGET

G
ESTIMATED

UNDER/OVER
(F-E)

1. D IR E C T  SA L A R Y  C O S T $23 ,053

la .  IN D IR E C T  C O S T  - 1.753 % $40 ,412

2. SU B TO T A L : B illabe  L abor C o s t ( 1 + la )  - $63 ,465

2a. O V E R -T IM E  S A L A R Y $0

1 .. .
3 . S U B T O T A L : D i r e c t  S a la ry , I n d ir e c t  

1 C o s t  a n d  O v e r - tim c  C o s t  (2 + 2 a)
■

$ 6 3 ,4 6 5

4. T R A V E L  &  S U B S IS T E N C E $7 ,208

5. O T H E R  N O N -S A L A R Y  C O S T $2 ,837

T '-  .
6. S U B T O T A L : D ire c t  

N o n -S a la ry  C o s t  (4 + 5 )

$ 1 0 ,0 4 4

7. S U B C O N T R A C T O R S

M anagem ent F ee included  above

$127 ,271

$6 ,060

8. T O T A L  C O N T R A C T  C O S T  (3+ 6+ 7) $ 2 0 0 ,7 8 0

9. F IX E D  FE E -  1 0 .0 % J $6 ,347

10. T O T A L  C O N T R A C T  P R IC E  (8+ 9) $ 2 0 7 ,1 2 7

P R O J E C T  M A N A G E R  E N G IN E E R D A T E

File:2Us - WA 9.2 Amendment. Sheet: [2.U(g)(L)] Revised 7/7/2009



ENGINEER 
NYSDEC CONTRACTAVA # 

PROJECT NAME 
MPI PROJECT # 

NYSDEC TASK#/NAME

MALCOLM PIRNIE. INC 
D-004439-9.2 

Modock Road Springs 
0266361 

2 - Site Investigation

M O N T H L Y  C O S T  C O N T R O L  R E P O R T  
SU M M A R Y  O F F IS C A L  IN F O R M A T IO N

SCHEDULE 2 .1 1 (g )

BILLING PERIOD: 00/00/00-00/00/00 
MPI STATEMENT #

DEC VOUCHER #

DATE PREPARED: 07-Jul-09

% of BUDGET COMPLETE: 0%

EXPENDITURE
CATEGORY

A
COSTS CLAIMED 

THIS PERJOD

B 
PAID 

TO DATE

. c
TOTAL COSTS 

INCURRED TO DATE

D
ESTIMATED COSTS 
TO COMPLETION

. E
ESTIMATED TOTAL 
CONTRACT PRICE

F
APPROVED

BUDGET

G
ESTIMATED

UNDER/OVER
(CAP #n»month) (thru CAP #n-month) (A+B) (F-C) (A+B+D) (Date) (F-E)

1. DIRECT SALARY COST $41,887

la. INDIRECT COST - 1.753 % $73,428

2. SUBTOTAL: Bdlabe Labor Cost (1+la) $115,315

2a. OVER-TIME SALARY $0

3. SUBTOTAL: Direct Salary, Indirect 

1 Cost and Over-dme Cost (2+2a)

$115 15

4. TRAVEL & SUBSISTENCE $7,208

5. OTHER NON-SALARY COST $6,675

6 SUBrOTAL: Direct 

Non-Salary Cost (4+5)

$13,882

7. SUBCONTRACTORS

Management Fee included above

$132,006

$6,139

8. TOTAL CONTRACT COST (3+6+7) $261,203

9. FIXED FEE - 10.0 % $11,531

10. TOTAL CONTRACT PRICE (8+9) $272,734

PROJECT MANAGER ENGINEER DATE

File:2Us - WA 9.2 Amendment, Sheet: [2.11(g)(1)] Revised 7/7/2009



ENGINEER 
NYSDEC CONTRACTAVA # 

PROJECT NAME 
MPI PROJECT # 

NYSDEC TASK #/NAME

MALCOLM PIRNIE, INC 
D-004439-9.2 

Modock Road Springs 
0266361 

3 - Feasibility Study

M O N T H L Y  C O S T  C O N T R O L  R E P O R T  
SU M M A R Y  O F F IS C A L  IN F O R M A T IO N

SCHEDULE 2 .1 U g )

BILLING PERIOD: 00/00/00-00/00/00 
MPI STATEMENT #

DEC VOUCHER §

DATE PREPARED: 07-Jul-09

% of BUDGET COMPLETE: 0%

EXPENDITURE
CATEGORY

A

c o s ts  CLAIMED 
THIS PERIOD 
(CAP #n-month)

B 
PAID 

TO DATE 
(thru CAP #n-month)

C
TOTAL COSTS 

INCURRED TO DATE 
(A + B)

D
ESTIMATED COSTS 
TO COMPLETION 

(F-C)

■ E
ESTIMATED TOTAL 
CONTRACT PRICE 

(A+B+D)

F
APPROVED

BUDGET
(Date)

G
ESTIMATED

UNDER/OVER
(F-E)

1. DIRECT SALARY COST $13,693

la. INDIRECT COST - 1.753 % $24,005

2. SUBTOTAL: BUlabe Labor Cost (1+Ia) $37,698

2a. OVER-TIME SALARY $0

3. SUBTOTAL: Direct Salary, Indirect 

 ̂Cost and Over-time Cost (2+2a)

$37,698

4. TRAVEL & SUBSISTENCE $1,049

5. OTHER NON-SALARY COST , $100

6. SUBTOTAL: Direct 

Non-Salary Cost (4 ^ )

$1,149

7. SUBCONTRACTORS

Management Fee included above

$0

$0

8. TOTAL CONTRACT COST (3-H»+7) $38,847

9. FIXED FEE - 10.0 % $3,770

10. TOTAL CONTRACT PRICE (8+9) $42,617

PROJECT MANAGER ENGINEER DATE

File:2Ils - WA 9.2 Amendment, Sheet: [2.lI(g)(L)] Revised 7/7/2009



E N G I N E E R  

N Y S D E C  C O N T R A C T A V A  #  

P R O J E C T  N A M E  

M P I  P R O J E C T  it 

N Y S D E C  T A S K  # /N A M E

M A L C O L M  P IR N IE , IN C  

D -0 0 4 4 3 9 -9 .2  

M o d o c k  R o a d  S p r in g s  

0 2 6 6 3 6 1  

4  -  S u p p le m e n ta l  S c o p e

M O N T H L Y  C O S T  C O N T R O L  R E P O R T  
SU M M A R Y  O F  F IS C A L  BV FO RM A TIO N

SCHEDULE 2.11 (g >

B I L L I N G  P E R I O D :  0 0 / 0 0 / 0 0 - 0 0 / 0 0 /0 0  

M P I  S T A T E M E N T  #

D E C  v o u c h e r  #

DATE PREPARED: 07-Jul-09

%  o f  B U D G E T  C O M P L E T E : 0%

E X PE N D IT U R E

C A TEG O RY

A

C O STS CLA IM ED  

TH IS  PERIO D  

(C A P #n-m onth)

B 

PA ID  

T O  D A T E  

(thru  C A P ftfi-month)

C

T O T A L  C O STS 

IN C U R R E D  T O  D A T E  

(A  +  B )

D

EST IM A T E D  C O STS 

T O  C O M PL E T IO N  

(F-C )

E

E S T IM A T E D  T O T A L  

C O N T R A C T  PR IC E  

(A +B +D )

F

A P PR O V E D

B U D C K T

(D ate)

G

E S T IM A T E D

U N D E R /O V E R

(F-E)

1. D I R E C T  S A L A R Y  C O S T $ 2 1 ,2 5 5

l a .  IN D IR E C T  C O S T  -  1 .7 5 3  % $ 3 7 ,2 6 0

2 . S U B T O T A L ; B il la b e  L a b o r  C o s t  ( l + l a ) $ 5 8 ,5 1 5

2 a . O V E R - T IM E  S A L A R Y SO

3 . S U B T O T A L :  D i r e c t  S a l a r y ,  I n d i r e c t

1
. C o s t  a n d  O v e r - t i m e  C o s t  ( 2 + 2 a )

$ 5 8 ,5 1 5

4 . T R A V E L  &  S U B S IS T E N C E $ 2 ,8 8 2

5. O T H E R  N O N -S A L A R Y  C O S T $ 2 ,5 9 4

S U B T O T A L :  D i r e c t

i
N o n - S a la r y  C o s t  ( 4 + 5 )

$ 5 ,4 7 6

7 . S U B C O N T R A C T O R S

M a n a g e m e n t  F e e  in c lu d e d  a b o v e

$ 7 ,1 7 6

$ 1 5 3

S . T O T A L  C O N T R A C T  C O S T  (3 + 6 + 7 ) $ 7 1 ,1 6 6

9 . F IX E D  F E E  -  1 0 .0  % $ 5 ,8 5 1

1 0 . T O T A L  C O N T R A C T  P R I C E  (8 + 9 ) $ 7 7 ,0 1 8

P R O J E C T  M A N A G E R  E N G I N E E R D A T E

File:2Us - WA 9.2 Amendment, Sheet: [2.ll(g)(L)] Revised 7/7/2009



ENGINEER 
NYSDEC CONTRACTAVA # 

PROJECT NAME 
MPI PROJECT # 

NYSDEC TASK #/NAME

MALCOLM PIRNIE, INC 
D-004439-9.2 

Modock Road Springs 
0266361 

5 - PRAP/ROD

M O N T H L Y  C O S T  C O N T R O L  R E P O R T  
SU M M A R Y  O F  F IS C A L  IN F O R M A T IO N

SCHEDULE 2 .1 1 (g )

BILLING PERIOD: 00/00/00-00/00/00 
MPI STATEMENT #;

DEC VOUCHER §

DATE PREPARED; 07-Jul-09

% of BUDGET COMPLETE: 0%

EXPENDITURE
CATEGORY

A
COSTS CLAIMED - 

THIS PERIOD 
(CAP #n-month)

B 
PAID 

TO DATE 
(thru CAP #n-month)

C
TOTAL COSTS 

INCURRED TO DATE 
(A + B)

D
ESTIMATED COSTS 
TO COMPLETION 

(F-C)

E
ESTIMATED TOTAL 
CONTRACT PRICE 

(A+B+D)

F
APPROVED

BUDGET
(Date)

G
ESTIMATED

UNDER/OVER
(F-E)

1. DIRECT SALARY COST $6,051

la. INDIRECT COST - 1.753 % $10,608

2. SUBTOTAL; Billabe Labor Cost (1+la) $16,659

2a. OVER-TIME SALARY $0

3, SUBTOTAL; Direct Salary, Indirect 

Cost and Over-^une Cost (2+2a)

. $16,659

4. TRAVEL & SUBSISTENCE $861

5. OTHER.NON-SALARY COST $304

6. [SUBTOTAL; Direct
I
Non-Salary Cost (4+5)

$1,165

7. SUBCONTRACTORS

Management Fee included above

$0

$0

8. TOTAL CONTRACT COST (3+6+7) $17,824

9. FIXED FEE - 10.0 % $1,666

10. TOTAL CONTRACT PRICE (8+9) $19,490

PROJECT MANAGER ENGINEER DATE

File:2IIs - WA 9.2 Amendment, Sheet: [2.1l(g)(L>] Revised 7/7/2009



ENGINEER 

NYSDEC CONTRACT # 
NYSDEC WA # 

MPI PROJECT #

MALCOLM PIRNIE, INC 
D.004439 

WA-92 

0266361
S U B C O N T R A C T O R  C O S T  C O N T R O L  R E P O R T  

S U M M A R Y  O F  F IS C A L  IN F O R M A T IO N

SCHEDULE 2.11 ( g )  - Supplem ental DATE PREPARED:

BILLING PERIOD 

MPI STATEMENT#

07-JuI-09

mm/dd/yy - mm/dd/yy

PROJECT NAME: Modock Road Springs U n it P r ic e  S u b c o n t r a c to r s DEC VOUCHER #: n

A B 1 C 1 D E
SUBCONTRACTOR COSTS MANAGEMENT FEE

SUBCONTRACT
NAME

CURRENT COSTS, 
INCLUDES 

RESUBMITTALS

PAID
TO

DATE

TOTAL COSTS 
TO DATE 

(A + B)
APPROVED

BUDGET

MNGT. FEE 
BUDGET

FEE
THIS

PERIOD
PENDING

FEES

FEE 
PAID 

TO DATE

TOTAL COSTS 
TO DATE 

(C + F + H)
1. Laboratory - Chemtech (MBE) 

Air Analytical
$12,530.00 $627.00

2. Laboratory - TestAmerica 
Soil and GW Analytical

$17,465.00 $874.00 .
3. Data Validation - Data Validation Services (WBE) 

Data Validation
$6,340.00 $317.00

4. Springs Geoprobe - Aztech Technologies (WBE) 
Geoprobe Drilling

$6,206.00 $310.00

5. Soil Gas Analysis - Beacon Environmental Services Inc. 
Soil Gas Analysis

$28,054.00 $1,403.00
•

6. Sonic Drilling - Steams Drilling 
Sonic Drilling

$119,010.00 $5,950.50

7. MIP Drilling - Zebra Environmental 
MIP Drilling

$26,350.00 $1,317.50

8. IDW - EWMI
IDW Disposal -

$3,100.00 $0.00

9. DLS Property Geoprobe - Geologic NY (WBE) 
Geoprobe Drilling

$19,200.00 $960.00

10. Survey - Om P Poph (MBE) 
Survey

$3,688.00 $184.00

11 Larsen Engineers- Field Crew (MBE) 
Field Work Assistance

$8,180.00 $409.00

12 Laboratory - Columbia Analytical Services 
Air Analytical

$3,978.00 $0.00

TOTAL $254,101.00 $12,352.00

PROJECT MANAGER ENGINEER

NOTES: (I) 
(2) 
(3 )

DATE

Costs listed in Columns A, B, C & D do not include any management fee costs.
Management fee is applicable to only properly procured, satisfactorily completed, unit price subcontracts over $10,000. 
TOTAL* line. Column I should eq u i Line 7 (subcontracts), Column C of Summary of Fiscal Information Cost Control Report.

File:2IIs - WA 9.2 Amendment, Sheet: [2.11(g) suppl-UP(L)] Revised 7/7/2009



SCHEDULE 2:11 (h)
Modock Road Springs (#D-004439-9.2)

MONTHLY COST CONTROL REPORT - SUMMARY OF LABOR HOURS 
Expended to Date/Estimated to Completion 

[WORKSHEET - To be submitted, but separately]

Page 1 of 1 

Billing Period;

NSPE 
Labor Classification 9 8

Exp/Est
7

Exp/Est
6

Exp/Est
5

Exp/Est
4

Exp/Est
3

Exp/Est
2

Exp/Est
1

Exp/Est
Tech

Exp/Est

Total No. 
Direct Labor 

Hours Exp/EstTask# Task Name Exp/Est
Task 1 Work Plan Preparation Exp 0 0 0 0 0 0 0 0 0 0 0

Est s 51 66 2 0 8 240 275 2 130 779 •
2007 5 * 51 66 2 0 8 240 275 2 130 779
2008 0 0 0 0 0 0 0 0 0 0 0

Task 2 Site Investigation Exp 0 0 0 0 0 0 0 0 0 0 0
Est 2 91 115 0 8 4 465 391 40 370 1,486

2007 I 75 90 0 4 0 315 271 20 300 1,076
2008 1 16 24 0 4 0 150 ■ 120 0 70 385
2009 0 0 1 0 0 4 O' 0 20 0 25

Tasks Feasibility Study Exp 0 0 0 0 0 0 0 0 0 0 0
Est 8 49 65 0 0 0 145 58 20 0 345

2007 0 0 0 0 0 0 0 0 0 0 0
2008 8 49 65 0 0 0 145 58 20 0 345

Task 4 Supplemental Scope Exp 0 0 0 0 0 0 0 0 0 0 0
Est 0 18 110 0 0 246 30 39 155 0 598

2007 0 0 0 0 0 0 0 0 0 0 0
2008 0 10 64 0 0 158 0 39 81 0 352:
2009 0 8 46 0 0 88 30 0 74 0 246

Tasks PRAP/ROD Exp 0 0 0 0 0 0 0 0 0 0 0
Est 0 18 36 0 0 72 4 - 0 4 0 134

2007 0 0 0 0 0 0 0 0 0 0 0
2008 0 0 0 0 0 0 0 0 0 0 0
2009 0 18 36 0 0 72 4 0 4 0 134

Subtotal 2007 hours 6 126 156 2 4 8 555 546 22 430 1,855
Subtotal 2008 hours 9 75 153 0 4 158 ,295 217 101 70 1,082
Subtotal 2009 hours 0 26 83 0 0 164 34 0 98 0 405
Subtotal Exp hours 0 0 0 0 0 0 0 0 0 0 0

Total Hours Exp 0 0 0 0 0 0 0 0 0 0 0

Total Hours Est 15 227 392 2 ■ 8 330 884 763 221 500 3,342

FHe:2lls.WA 9.2 Amendment. Sheet: [2.11(h)] Revised 8/11/2009



N e w  Y o r k  S ta te  D e p a r tm e n t  o f  E n v iro n m e n ta l  C o n s e r v a t io n
Modock Road Springs/DLS Sand and Gravel, Inc. Site 
Remedial Investigation/Feasibility Study 
Schedule 2.11s Amendment

S c h e d u l e  2 . 1 1  W o r k s h e e t s

0266361 / ALB
MALCOyVt

PIRNIE



E ngineer/C ontract N um ber: M alcolm  Pim ie / D -004439
Project Nam e: M odock Road Springs
W ork  A ssignm ent N um ber: W A-9.2

D ate P rep ared : 1 1 1 1 2 0 0 9

D E T A IL E D  B R E A K D O W N  OF  
D IR E C T  A D M IN IST R A T IV E  L A B O R  H O U R S BU D G E TED  O N SC H E D U L E  2 - l l ( b - l )  

[W O R K SH EET - to  be sent with W ork Plan, but separately]

A D M I N .

T A S K S

W o r k  P la n  D e v e lo p m e n t  . R e v ie w  W o r k  A s s ig n m e n t  ( W A )  P ro g re s s

C o n f l ic t  o f  In te re s t 

C h e c k s

S c h e

E

d u le  &  Supp< 

J o c u m e n ta iic

a rtin g

>n

C o n d u c t  P ro g re s s  

R e v ie w s

P re p a re  M o n t h ly  P ro je c  

R e p o rt  &  U p d a te  

P ro g re s s  S c h e d u le

X

M B E A V B E  A c t iv it ie s P ro g ra m  M a n a g e m e n t 

R e v ie w s

N S P E

L e v e l 9 8 7 6 5 4 3 2 1 9 8 7 6 5 4 3 2 1 9 8 7 6 5 4 3 2 1 9 8 7 6 5 4 3 2 1 9 8 7 6 5 . 4 3 2 1 9 8 7 6 5 4' 3 2 1

T a s k  1 2 ' 2 8 I I 1 1 2

T a s k  2 6 4 6 4 2 2 18

T a s k  3 2 1 2 1 4

T a s k  4 2 2 1 1

T a s k s • 1

S u b to ta l 0 0 0 0 0 0 0 0 0 0 2 0 2 0 H 0 0 0 0 11 0 0 0 0 0 6 0 0 10 . 0 0 . 0 0 0 6 0 0 2 0 0 0 0 0 2 0 0 25 0 1 0 0 0 0 0 0

T O T A L 0 15 17 16 4 25

F ile:2IIs - WA 9.2 Amendment. Sheet: [2 -II(b -I) wksht(L)] Revised 7/7/2009



Engineer/Contract Number: 
Project Name:
W ork Assignment Number:

Malcolm Pim ie /  D-004439  
Modock Road Springs 
WA-9.2

Date P repared : 7/7/2009

DETAILED B R E AK DO W N  OF  
DIRECT ADM INISTRATIVE LA BO R  H O URS BUDG ETED  ON SCH EDULE 2 - l l ( b - l )  

[W O RK SH EET - to be sent w ith W ork Plan, but separately]

C A P  P R E P A R A T IO N M IS C F T T  A N E O U S W o r d  P ro c e s s in g T O T A L

D I R E C T  A D M IN .  

L A B O R  H O U R SA D M IN .

T A S K S

P re p a re  M o n th ly  C o s t  

C o n t ro l R e p o rt  an d  C A P

O v e rs e e  C A P  P re p jn a tio n N S P E  L is t  U p d a te s E q u ip m e n t U s e  

, In v e n t o ry

a n d R e p o r

an d  

t P re p ;aratit>n

N S P E

L e v e l 9 8 7 6 5 4 3 2 I 9 8 7 6 5 4 3 2 1 9 8 7 6 5 4 3 2 1 9 8 7 6 5 4 3 2 1 9 8 7 6 5 4 3 2 1 9 s 7 6 5. 4 3 2 1

T a s k l 3 1 2 0 7 0 2 0 8 0 5 2

T a s k  2 40 2 1 1 20 0 35 0 0 0 0 0 51 20

T a s k  3 6 1 10 0 9 0 0 0 0 0 8 10

T a s k  4 8 5 0 4 0 0 0 2 0 8 5

T a s k s 1 0 0 0 0 0 1 1 0 0

S ub to tal 0 0 0 0 0 0 1 57 0 0 4 0 0 0 0 0 0 0 0 1 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 37 0 55 0 .2 0 11 1 72 3 7

T O T A L 58 4 '2 • 0 3 7 178

File:2IIs - WA 9.2 Amendment, Sheet: [2-11 (b-1) wksht(L)] Revised 7/7/2009



T a b le  2 .1 1 (c )

D E T A IL E D  B R E A K D O W N  O F  D IR E C T  N O N -S A L A R Y  C O S T S
D-004439-9.2 

Modock Road Springs

J l S B L

M axim um
R eim bursem ent

Rate__
Estim ated
N um ber

-sO&its.
Estim ated

ŜSSL
Total

Estim ated

_£SSL
Travel

. i ^ W o r k P i a n P r e g a r ^ ^
Travel & Subsistence

M ileage (2007)
Subsistence 
P er d iem  (full day)
P er D iem  (1st day  &  lodging)
P er D iem  riast day  &  75%  m eals)

$0,485 /m ile 
A t C ost 

S131 /day  
.$120 /day  
■̂3’ /day

4,500  miles 
A t C ost 
15 days 
20  days 

 20  davs

$2,182 .50  $0.00 
S 1,965.00 
$2,400 .00  

$660.00 »7.207.50
Other Direct Costs

R eproduction
M ail
C om m unication

$0.06 /page 
A t C ost 
A t Cost

0 copies 
A t C ost 
A t C ost

$0.00
$500.00$0.00 $500.00

T O T A L  - T ask  1 $7 .707 .50

T a s k  2 S lte ln y ^ s jlg ff tio n
Travel & Subsistence

M ileage (2007)
Subsistence 
P er d iem  (full day)
P er D iem  (1 s t day &  lodging) 
P ej-D iem  (last day  &  75%  m eals]

$0 ,485 /m ile 
A t Cost 

.$131 /day 

.$120 /day

“̂ay

4,500  miles 
A t C ost 
15 days 
20  days

$2,182 .50$0.00
$1,965.00
$2,400.00

$660.00 $7.207.50
Other Direct Costs

R eproduction
M ail
C om m unication

$0.06 /page 
A t Cost 
A t Cost

0  copies 
A t C ost 
A t C ost

$0.00$1,000.00$0.00 $1.000.008̂̂ 20̂
T a s k  3 F easibU ity  S tu d y
Travel & Subsistence

1
2
3
3
3

M ileage (2007)
Subsistence 
P er D iem  (full day)
P er D iem  (f irs t day  &  loging)

$0 ,485  /m ile 
A t C ost 

$131 /day  
$ 1 2 0  /day  

$33 /dav

9 00  miles 
A t C ost 

0  days 
4  days 
4  davs

$436.50
$ 0.00
$0.00

$480.00
$132.00

Other Direct Costs
1 R eproduction $0.06  /page 0 copies $0.00
2 M ail A t Cost A t Cost $ 100.00
3 C om m unication A t Cost A t C ost $0.00 $ 100.00

T O T A L - T ask  3 $1 ,148 .50

T ask  4
Travel <6 Subsistence

1 M ileage $0,585 /m ile 2,2 00  m iles $1,287 .00
2 Subsistence A t C ost A t C ost $ 0.00
3 Per D iem  (full day) $145 /day 5 days $725.00
3 Per D iem  (f irs t day &  loging) $134 /day 6 days $804.00
3 $33 /dav $ 66.00 $2,882.00

Other Direct Costs
1 R eproduction $0.06  /page 0  copies $ 0.00
2 M ail A t C ost A t C ost $525.00
3 PC $ 0.00  /h o u r 0  hours $0.00
4 C A D D $0.00  /h o u r 0  hours $0.00
3 C om m unication A t C ost A t C ost $0.00 $525.00

T O T A L - T ask  4 $3,407 .00

P R A P /R O D
Travel & Subsistence

1

2

3
3
3

M ileage
S ubsistence
P er D iem  (full day)
P er D iem  (f irs t day &  loging)

$0 ,550  /m ile  '  
A t C ost 

$145 /day  
$134 /day 

' $33 /dav

550 miles 
A t C ost 

2 days 
2 days 
0  davs

$302,50
$ 0.00

$290.00
$268.00

$ 0.00 $860.50
Other Direct Costs •

1 R eproduction $0.06  /page 0  copies $ 0.00
2 M ail A t C ost A t C ost $150.00
3 PC $5.00  /h o u r 0  hours $ 0.00
4 C A D D $15.00  /h o u r 0  hours $ 0.00
5 C om m unication -A t C ost A t C ost $ 0.00 $150.00

T O T A L  - T a s k s $1,010 .50

TOTAL ■ All Tasks $21,481.00 I

Fik:2lh ■ IVA 9.2 Amendment. Sheet: {2.11(c) laskwkshlj Revised 7/7/2009



N e w  Y o r k  S ta te  D e p a r tm e n t  o f  E n v iro n m e n ta l  C o n s e r v a t io n
Modock Road Springs/DLS Sand and Gravel, Inc. Site 
Remedial Investigation/Feasibility Study 
Schedule 2.11s Amendment

C o s t  B a c k u p  M e m o

0266361 / ALB
M ^ c o y v i

PIRNIE



iSMLCOyVl
PIRNIE Interoffice Correspondence

D ate: J u ly ? ,  2 0 0 9

To: FILE: M odock R oad S p rin gs WA D 0 0 4 4 3 9 - 9 .2

Copy: M alcolm  Pirnie P ro jec t File, 0 2 6 6 3 6 1

From: Mark F lu sch e , ALB

Re: D irect A d m in istra tion  Labor H ours

Direct administration labor hours for the Modock Road Springs RI/FS WA scope 
exceeded 4% of the overall anticipated amended Work Assignment costs. However, the 
direct administration labor hours were tabulated using the guidance contained in the 
NYSDEC Handbook for Standby Consultant Contract (Attachment #12) and the hours do 
not exceed the allowable hours for each of the listed administrative tasks.

maf
H:\PROJECT\0266361\FlLE\Amendment -July 2009\Admin Hours.doc



N e w  Y o r k  S ta te  D e p a r tm e n t  o f  E n v iro n m e n ta l  C o n s e r v a t io n
Modock Road Springs/DLS Sand and Gravel, Inc. Site 
Remedial Investigation/Feasibility Study 
Schedule 2.11s Amendment

C o s t  R e v i e w  C h e c k l i s t

0266361 / ALB

MALCOyVI
PIRNIE



Cost Review for W ork Plan or Amendment

Contractor Name: Malcolm Pimie, Inc.WA # and Name: D-004439-9.2 Modock Road Springs Date: 7/7/09Reviewer: Bmce Nelson
GENERAL COST REVIEW  CHECKLIST Yes .No Comments

A complete set o f 2.11 Schedules (a) through (h) is attached. X

Budget package includes a cover letter and an M/WBE Utilization Plan. X N o  U til iz a tio n  P la n

1. Schedule 2 .1 1(b) - Direct Labor

Average reimbursement rates are used for each year. Future years escalate 3% X

Hours are segregated by year. X

Total cost for each NSPE level is shown. X

Total direct labor costs match amounts on Schedule 2 .11(a). X

The Principal’s (NSPE level 9) labor hours charged to W A are'less than 2% o f the total. X 1

Total labor hours match hours on Schedule 2 .11(h). X ,

2. Schedule 2 .II (b - l)  - Direct Adiiiiiiislrative Labor Hours

Breakdown o f Schedule 2.1 l(b - l)  is reasonable, i.e., admin LOE is within acceptable 
guideline of <4% o f overall WA LOE. Justification is attached for any exceedance.

X See memo

3. Schedules 2.11(c) and (d) - D irect Non-Salary Costs

Rates listed in Schedule 2.11 (c) are consistent with contract. X

Rates for in-house and/or misc. costs match contract Schedule 2.10(b) or 2.10(c)2. X

Quotes are included for any non-contract item (including eauinment nurchases & rentals: 
excluding air fare) > $lk . If sufficient number o f  Quotes are unavailable, an engineer’s 
estimate must be provided.' The low quote has been selected.

X

AH costs are allowable, e.g., office telephone and office shipping cannot be reimbursed 
as a direct cost if  they’re included in ICR. Field costs must be receipted.

X

Appropriate lodging/per diem/mileage rates are used. X

Schedule 2 .11(d) 1 - All equipment purchased is supported by cost justification that’s 
acceptable to the CM. Equipment is to be maintained by the contractor or turned over to 
DEC, and it must be added to contractor’s inventory list (include a revised copy).

NA

Schedule 2.1 l(d)2 - Rates for Consultant-owned equipment match Schedule 2.10(c). X

Schedule 2.1 l(d)4 - Includes equipment to be used only on this WA (such as a blower 
purchased to upgrade SVE system).

NA

Other direct costs (no. o f  field days, lodging, and field equipment usage) are reasonable 
based on field work schedule or supporting documentation.

X

Total o f direct non-salary costs matches the amount on Schedule 2 .11(a). X

4. Schedule 2.11(c) - Cost-plus-fixed-fee subcontracts

Proposed subconsultant is on standby or has DEC-approved rates with another standby 
consultant. Otherwise, financial information required for cost analysis must be submitted.

NA

3 '

Page



Schedule 2 .11(e) - Cuiiiiiiiieil Yes !So Comments
«

Standby subcontract is active and rates (salary, direct and indirect costs, and fixed fee) 
match contract rates'.

NA

A breakdown o f  direct non-salary costs is provided. NA

Total subcontract cost matches amount on Schedule 2 .11(a). NA

Subcontractor has justified/obtained adequate quotes for any further subcontracted work. NA

Subcontractor certification(s) have been subrnitted. NA

5. Schedule 2.11(f) - I'nit Price Subcontracts

There are quotes for non-standby subcontracts >$lk . Bids are comparable (quantities and 
items) and provide unit costs plus job total. If sufficient number o f  quotes are 
unavailable, an engineer’s estimate must be provided. The low quote has been selected.

X

Standby Drillers (Two phase process) - Quotes from all standbys are attached. Proper 
unit costs and mobilization/demobilization costs are used. The low quote has been 
selected. Explanation for declinations has been provided.

X

Standby Labs and D ata Validators (rotate use) - Unit costs match those in contract(s). X

M/WBE - Cost reasonableness o f  sole/single source M/WBE contracts <$10k are 
documented by an engineer’s estimate.

X

Cost reasonableness o f  sole/single source contracts are documented by an engineer’s 
estimate or other cost comparisons (e.g., historical costs, pricing guides).

X

Placeholders are used only for non-standby subcontractors. NA

Cost reasonableness o f  placeholder subcontractors are documented by an engineer’s 
estimate or other cost comparisons.

NA

Correct management fee is calculated only on non-professional unit priced subs >$10k 
and M/WBE firms from $ 1. (Management fee is not allowed on professional 
engineering firms, architects, or surveyors unless the contract specifically allows it.)

X

Total subcontract costs match the amounts on Schedule 2.11 (a). X

Justification is attached for subcontracts >$100,000 supporting a determination not to 
design and competitively bid the work. Response-type activities (drum removals, other 
construction-type activities) must be competitively bid unless otherwise approved

X

Subcontractor certification(s) have been sulniiiued. X

6. Schedule 2.11(g) - Cost Control Report

Individual 2.1 l(g )s equal Summary 2 .11(g) and costs match those on 2.1 fra). X

7. Schedule 2.11(g) Supplemental -  Cost Control Report (subs)

Schedules include all applicable subcontracts and management fees (for unit price only). / X ■

8.

Rates for indirect and fixed fee match contract rates. X

All numbers rolled up into Schedule 2.1 fra) add up. XRev. 6/17/09

Page 2



Cost Review for Work Plan or Amendment 

Contractor Name: MalcolmPimie, Inc. Date: 8/17/09

GENERAL COST REVIEW CHECKLIST Yes No Comments

A complete set of 2.11 Schedules (a) through (h) is attached. X

Budget package includes a cover letter and an M/WBE Utilization Plan. X , MAVBE 
Approval Att.

1. Schedule 2.11(b) - Direct Labor

Average reimbursement rates are used for each year. Future years escalate 3%. X

Hours are segregated by year. X

Total cost for each NSPE level is shown. X

Total direct labor costs match amounts on Schedule 2.11 (a). X $105,940

The Principal’s (NSPE level 9) labor hours charged to WA are less than 2% of the total. X

Total labor hours match hours on Schedule 2.11(h). X to be fixed

2. Schedule 2.1 l(b-l) - Direct Administrative Labor Hours

Breakdown of Schedule 2.1 l(b-l) is reasonable, i.e., admin LOE is within acceptable 
guideline of <4% of overall WA LOE. Justification is attached for any exceedance.

X Justification 
attached - 5%

■ 3. Schedules 2.11(c) and (d) - Direct Non-Salary Costs

Rates listed in Schedule 2.11(c) are consistent with contract. X

Rates for in-house and/or misc. costs match contract Schedule 2.10(b) or 2.10 (c) (2), X

Ouotes are included for anv non-contract item ('includine eauinment nurchases & rentals; 
excludine air fare! >$lk. If sufficient number of auotes are imavailable. an eneineer’s 
estimate must be provided. The low quote has been selected.

N/A

All costs are allowable, e.g., office telephone and office shipping cannot be reimbursed 
as a direct cost if they’re included in ICR. Field costs must be receipted.

X

Appropriate lodging/per diem/mileage rates are used. X

Schedule 2.11 (d) 1 - All equipment purchased is supported by cost justification that’s 
acceptable to the CM. Equipment is to be maintained by the contractor or turned over to 
DEC, and it must be added to contractor’s inventory list (include a revised copy).

N/A

Schedule 2.1 l(d)2 - Rates for consultant-owned equipment match Schedule 2.10(c). X

Schedule 2.1 l(d)4 - Includes equipment to be used only on this WA (such as a blower 
purchased to upgrade SVE system).

N/A

Other direct costs (no. of field days, lodging, and field equipment usage) are reasonable 
based on field work schedule or supporting documentation.

X - PM Approval 
Attached

Total of direct non-salary costs matches the amoimt on .Schedule 2.1 fra). X $31,715

4. Schedule 2.11(e) - Cost-plus-fixed-fee subcontracts

Proposed subconsultant is on standby or has DEC-approved rates with another standby 
consultant. Otherwise, financial information required for cost analysis must be submitted.

N/A

Standby subcontract is active and rates (salary, direct and indirect costs, and fixed fee) 
match contract rates.

N/A

Page 1



Schedule 2.11(e) - Continued
,

A breakdown of direct non-salary costs is provided. N/A

Total subcontract cost matches amount on Schedule 2.11(a). N/A .

Subcontractor has justified/obtained adequate quotes for any further subcontracted work. N/A

Subcpntractor certification(s) have been submitted. N/A

5- Schedule 2.11(f) - Unit Price Subcontracts

There are quotes for non-standby subcontracts >$lk. Bids are comparable (quantities and 
items) and provide unit costs plus job total. If sufficient munber of quotes are 
unavailable, an engineer’s estimate must be provided. The low quote has been selected.

X
No New Work 
from Orig. WA

Standby Drillers (Two phase process) - Quotes from all standbys are attached. Proper 
unit costs and mobilization/demobilization costs are used. The low quote has been 
selected. Explanation for declinations has been provided.

X
No New Work 
from Orig. WA

Standby Labs and Data Validators (rotate use) - Unit costs match those in contract(s). X No New Work 
from Orig. WA

M/WBE - Cost reasonableness of sole/single source M/WBE contracts <$10k are 
documented by an engineer’s estimate.

X No New Work 
from Orig. WA

Cost reasonableness of sole/single source contracts are documented by an engineer’s 
estimate or other cost comparisons (e.g., historical costs, pricing guides).

X No New Work 
from Orig. WA

Placeholders are used only for non-standby subcontractors. , N/A

Cost reasonableness of placeholder subcontractors are documented by an engineer’s 
estimate or other cost comparisons.

N/A

Correct management fee is calculated only on non-professional unit priced subs >$10k 
and M/WBE firms from $ 1. (Management fee is not allowed on professional 
engineering firms, architects, or surveyors unless the contract specifically allows it.).

X No New Work 
from Orig. WA

Total subcontract costs match the amounts on Schedule 2.11 (a). X No New Work, 
from Orig. WA

Justification is attached for subcontracts >$100,000 supporting a determination not to 
design and competitively bid the work. Response-type activities (drum removals; other 
construction-type activities) must be competitively bid unless otherwise approved

X No New Work, 
from Orig. WA

Subcontractor certification(s) have been submitted. X On File

6. Schedule 2.11(g) - Cost Control Report

' Individual 2.11 (g)s equal Summary 2.11 (g) and costs match those on 2.11 (a). X

7. Schedule 2.11(g) Supplemental - Cost Control Report (subs)

Schedules include all applicable subcontracts and management fees (for unit price only). X

8. Schedule 2.11(a)

Rates for indirect and fixed fee match contract rates. X 175.3% & 10%

All numbers rolled up into Schedule 2.11(a) add up. X . $618,986

Amount of this Amendment is $21,049.Rev. 6/17/09
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1(8/12/2009) Karen Q uinn - D004439-9.2 (M odock Road Springs) Com m ents on Budget Pages Page 1 j

From: Karen Quinn
To: Nelson, Bruce R.
CC: Lewis, Lisa
Date: 8/11/2009 2:17 PM
Subject: 0004439-9.2 (Modock Road Springs) Comments on Budget Pages
Attachments: Modock 2.11 b & h corrections.pdf; Modock 2.11 d3 correction.pdf; modock 2.

11 g summary correction.pdf

Bruce,
I 'v e  com pleted reviewing of th e  Modock Road Springs 2.11s and th e  to ta l WA 
amount looks good bu t th e re  a re  a few  minor co rrec tions th a t  need to  be mode 
b e fo re  i t 's  final. ( Ih a v e  l is te d  them  be low .)
Also, I  d o n 't  believe you've subm itted  o Utilization Plan fo r  th is  Amendment. 
Please subm it it to  our M/WBE O ffice  and copy me so th a t  I  con a tta c h  it to  th e  
final approval package.
Jaso n  Pelton is out th is  week, bu t upon his re tu rn . I 'l l  ask him to  review th e  
Amendment,

COMMENTS
1. T h e re  is a discrepancy betw een on Schedule(b) and Schedule (h)> The • 
breakdown of each y e a r /ta sk  and to ta ls  do not m atch. I  have a t ta c h e d  a m a rk e d  
up copy o f  b o th  schedules. I  c ir c le d  th e  n u m be rs  th a t  n e e d  to  b e  changed. Please 
check them  over and a d ju s t th e  co sts  and to ta l hours as needed. I 'm  assuming 
th a t  th e  Schedule 2.11(b) is c o rre c t so 2.11(h) should m atch it, bu t I  could be 
wrong.

2. Schedule 2.11(d)3 does not have th e  sam e Total Budgeted Cost as 2.11(d). 
Schedule 2.11(d)3 needs to  change th e  to ta l from  $ 2 ,0 5 0  to  $3220 , I  have  
a t ta c h e d  a  m a rk e d  up copy o f  2 .l l ( d ) 3 .

3. T h ere  is ju s t  a couple o f minor changes on Schedule 2.11(g) Summary. I t  all 
adds up fine  ex cep t # 3  need to  go up a dollar and # 6  needs to  go down a dollar. I  
have a t ta c h e d  a m a rk e d  up copy w ith  th e  c o r re c te d  n u m be rs  f o r  y o u r  re fe re n c e .

Please le t me know if you have any questions. Thanks, Karen

K aren K. Q u inn  
N Y S D E C



SCHEDULE 2.11 Ib) - Tasks 1 throuph 5

SUMMARY TOTA L O F D IR EC T LABOR HOURS
D-004439-9.2 

Modock Road Springs

NSPE Labor Classification 9 8 7 6 5 4 3 2 1 Tech

Average 2007 Rate $65.98 $65.98 $55.81 $42.30 $36.01 $32.84 $28.14 $24.56 $20.10 $13.69
Average Tasks 1-3 2008 Rate $67.96 $67.96 $57.48 $43.57 $37.09 $33.83 $28.98 $25.30 . $20.70 $14.10

Average Task 4 2008 Rate $68.54 $68.54 $57.97 $43.94 $37.41 $34.11 $29.23 $25.51 $20.88 $14.59
Average 2009 Rate $67.72 ^ $67.72 $59.06 $44.77 $ 3 8 .1 1 - $34.75“ ' $29.78 - $25.99“ ' $21.27 - • $ 1 4 .8 7 -“

T ask# Task Name Total Direct L abor H ours by T ask for each NSPI<: L abor Classiification Total D irect L abor 
H ours B udgeted

Task 1 Work Plan Preparation 5 51 C 6 6 ' ; 2 0 240 275 130 ^79  3 ^
Task 2 Site Investigation 2 91 g y p 0 8 4 465 . 391 ■ 370 6 ^  7
Task 3 Feasibility Study 8 0 0 ( 5 ) 58 0
Task 4 Supplemental Scope 0 18 110 0 0 246 30 39 155 0 598
Task 5 PRAP/ROD 0 18 36 0 0 72 4 0 4 0 134

Subtotals: TOTALS:

2007 hours: 6 126 .  156 2 4 8 555 546 22 430 1,855

2007 costs: $395.88 $8,313.48. $8,706.36 $84.60 $144.04 %261.12. $15,617.70 $13,409.76 $442.20 $5,886.70 $53,263.44

2008 hours: 9 75 153 0 4 158 295 217 101 70 1,082

2008 costs: $611.64 $5,102.80 $8,825.80 $0.00 $148.36 $5,389.38 $8,549.10 $5,498.29 $2,105.28 $987.00 $37,217.65

2009 hours: 0 26 83 . 0 0 164 34 0 98 0 < ^ 5 >  7

2009 costs; $0.00 $1,760.72 $4,901.98 $0.00 $0.00 $5,699.00 $1,012.52 $0.00 $2,084.46 $0.00 $15,458.68

Total W ork Assignment H ours 15 227 ( < 3 9 2 ^ 2 8 884 763 ( ' : 2 .  ) 500

Total Cost for Each NSPE Level $1,007.52 $15,177:00 $22,434.14 $84.60 $292.40 S11J51.10 $25,179.32 $18,908.05 $4,631.94 $6,873.70

Total W ork Assignment D irect L abor Cost $105,939.77

SXO

3 ,3 0

f \ \ \  c j l A j l W L ^ s  Y\dV m c c k J n  \ x j ^  ^ A \ ( y \ \

File:2IIs-WA 9.2 Amendment, Sheet: [2.11(b)(1)] Revised 7/7/2009



SUM M ARY TO TA L OF D IR EC T A D M IN ISTR A TIV E LA B O R  HOURS
D-004439-9.2  

M odock Road Springs

SCHEDULE 2.11 (b-1) - Tasks 1 through 5

N S P E  
L a b o r  C la ssifica tio n

9 8 7 6 5 4 3 2 1

Average 2007 Rate $65.98 $65.98 $55:81 $42.30 $36.01 $32.84 $28.14 . $24.56 $20.10
Average 2008 Rate $68.54 S68.54 $57.97 $43.94 $37.41 $34.11 $29.23 $25.51 $20.88
Average 2009 Rate $67.72 $67.72 $59.06 $44.77 $38.11 $34.75 $29.78 $25.99 $21.27

T o ta l D ir e c t
TASK Total Direct A dm inistrative H ours by Task for each NSPE Labor C lassification A d m in is tr a t iv e

H o u rs

T ask l 0 7 0 2 0 8 0 5 2 24

Task 2 0 35 0 0 0 0 0 51 20 106

T asks ' 0 9 0 0 0 0 0 8 10 27

Task 4 0 4 0 0 0 2 0 8 5 19

Task 5 0 0 0 0 0 1 1 0 0 2

Subtotals: TO TALS:
2007 Hours 0 51 0 2 0 8 0 64 32 157
2007 Task 1 Costs $ 0 .0 0 $4 6 1 .8 6 $0 .0 0 $ 8 4 .6 0 $0 .0 0 $ 2 6 2 .7 2 $ 0 .0 0 $ 1 2 2 .8 0 $ 4 0 .2 0 $972.18
2007 Task 2 Costs $0 .00 $ 2 ,3 0 9 .3 0 $ 0 .0 0 $ 0 .0 0 $ 0 .0 0 $0 .0 0 $0 .0 0 $ 1 ,2 5 2 .5 6 $ 4 0 2 .0 0 $3,963.86
2007 Task 3 Costs $0 .0 0 $ 5 93 .82 $0 .0 0 $ 0 .0 0 $0 .0 0 $0 .0 0 $ 0 .0 0 $ 1 9 6 .4 8 $ 2 0 1 .0 0 $991.30
2007 Costs $0 .00 $ 3 ,3 6 4 .9 8 $ 0 .0 0 $ 8 4 .6 0 $0 .0 0 $ 2 6 2 .7 2 $ 0 .0 0 $ 1 ,5 7 1 .8 4 $ 6 4 3 .2 0 $5,927.34
2008 Hours 0 4 0 0 0 2 0 8 5 - 19
2008 Costs $0 .00 $ 274 .16 $0 .0 0 $ 0 .0 0 $0 .0 0 $ 68 .22 $ 0 .0 0 $ 2 0 4 .0 8 $ 1 0 4 .4 0 $650.86

T o ta l H ou rs 0 55 0 2 0 11 1 72 37 178

T o ta l C o st (N S P E  L ev el) $0 .0 0 $ 3 ,6 3 9 .1 4 $ 0 .0 0 $ 8 4 .6 0 $ 0 .0 0 $ 3 3 0 .9 4 $ 0 .0 0 $ 1 ,7 7 5 ,9 2 $ 7 4 7 .6 0  il

T o ta l W o r k  A ss ig n m e n t D ir e c t  A d m in is tr a tiv e  C o st $ 6 ,5 7 8 .2 0

F ile:2Ils-W A  9.2 Amendment, Sheet: [2.11(b-I)(L)] Revised 7/7/2009



Schedule 2.11 Id

DIRECT NON-SALARY COSTS
D-004439-9.2 

Modock Road Springs

Maximum , Estimated Total
Reimbursement Number Estimated Estimated

Item Rate of Units Cost Cost
In-house .........( s o ^
Mail 11 At Cost 11 At Cost 11 $2,275.0011 $2,275.00
Miscellaneous
2007 Per Diem (full day) $13i;00 /day 30 days $3,930.00
2007 Per Diem (first day & loging) $120.00 /day 44 days $5,280.00
2007 Per Diem (last day & 75% meals) $33.00 /day 44, days $1,452.00
2008 Per Diem (full day) $145.00 /day 7 days 41,015.05
2008 Per Diem (first day & loging) $134.00 /day (3 ) 8 days < □ $ 1 ^ 2 ^
2008 Per Diem (last day & 75% meals) $33.00 /day 2 days $66.00
Mileage (2007) $0,485 /mile 9,900 miles $4,801.50
Mileage (2008) $0,585 /mile 2,200 miles $1,287.00
Mileage (2009) $0,550 /mile 550 miles C $ 3 0 2 °5 ^ ■ ,$19,206.00
TOTAL $21,481.00

File:2l!s - WA 9.2 Amendment, Sheet: [2.11(c)] Revised 7/7/2009



Shedule 2.11 (d)

SUM M ARY O F EQ U IPM EN T A C TIV ITY
D-004439-9.2 

Modock Road Springs

SCHEDULE T a s k l T ask  2 T ask  3 T ask  4 T a s k s
Total 

Budgeted Cost

Schedule 2 .11(d) 1 - Department Purchased Equipment $0 $0 $0 $0 $0 $0

Schedule. 2.1 l(d)2 - Malcolm Pimie Owned $897 ^ $ 1 ^ $0 $ 1 6 '”̂ (mY) $2,173

Schedule 2.1 l(d)3 - Rented Equipment SO $1,740*'^ $0 $1 ,480 '^ $0 $3,220

Schedule 2.1 l(d)4 - Site Dedicated Equipment $0 $0 $0 $0 $0 $0

Schedule 2.1 l(d)5 - Consumable Supplies $1,440 ^ $ 2 ,6 9 0 ^ $0 $573'''“̂ $4,841

TOT M. $2,337 $5,675 $0 $2,069 M 54 $10,234

\ /

File:2IIs - WA 9.2 Amendment, Sheet [2.11(d) sum] Revised 7/7/2009



Table 2.11 fd)l

EQUIPMENT PURCHASED UNDER THE CONTRACT

d -004439-9.2 

Modock Road Springs

[WORKSHEET - to be submitted with Work Plan, but separately]
Estimated O&M Estimated Estimated

Item Purchase Price Rate Number Usage Cost

Total - All Tasks -
$0.00

F ile:2Ih  - WA 9.2 Amendment, Sheet: [2.11(d)I-purch.equip wksht] Revised 7/7/2009



Table 2.11 Yd) 3

MAXIMUM REIMBURSEMENT RATES - VENDER RENTED EQUIPMENT*
d -004439-9.2 

Modock Road Springs

Item Unit Price Quantity Total Budgeted 
Cost

ppbRae (Task 2) $350 .00  /w eek 4 w eek $ 1 ,400 .00

Horiba U -10  (Task 2) $170 .00  /w eek 2 w eek $340 .00

Horiba U -10  (Task 4) $170 .00  /w eek 1 /w eek $170 .00

Grundfos Pum p (Task 4) $95 .00  /w eek 1 /w eek $95 .00

Generator (Task 4) $45 .00  /w eek 1 /w eek $45 .00

ppbRae (Task 4) $350 .00  /w eek 2 /w eek $700 .00

Ham mer D rill (Task 4) $ 2 35 .00  /w eek 2 /w eek $470 .00

Total

* R eim bursem ent will be p a id  at the actual receipted rental cost

\\Lajud ̂  4d \ \

^ 5 ,a S 6 .
oo

F i l e : 2 1  I s  -  W A  9 . 2  A m e n d m e n t .  S h e e t :  [ 2 . 1  l ( d ) 3 - r e n t e d ,  e q u i p  w k s h t ] R e v i s e d  7 / 7 / 2 0 0 9



Table 2.11 tdl 2

MAXIMUM REIMBURSEMENT RATES - CONSULTANT OWNED EOUIPMENT
D-004439-9.2  ̂ ' 

Modock Road Springs

Item
O&M
Rate

Estimated
Usage

Estimated 
Usage Cost

P hotoion ization  D etector (Task 1) $45 /day 15 days $675 .00

Peristaltic Pum p (Task 1) $15 /day 0 days $0 .00

L ow  V alu e Equipm ent (Task 1) $0 .80 277  hours $221 .60

Task 1 Total $896.60

P hotoionization  D etector (Task 2) $45 /day ' 20  days $900^00

Trim ble GPS (Task 2) $100- /day 0 days $0

Peristaltic Pump (Task 2) $15 /day 0 days $0 .00

L ow  V alu e Equipm ent (Task 2) $0 .80 431 hours $344 .80

Task 2 Total $1,244.80

Trim ble GPS (Task 3) $100  /day 0 days $0

L ow  V alu e Equipm ent (Task 3) $0 .80 0 hours $0 .00

Task 3 Total $0.00

L ow  V alu e Equipm ent (Task 4) $0 .80 20 hours $16 .00

Task 4 Total $16.00

L ow  V alu e Equipm ent (Task 5) $0 .80 20  hours $16.00

Task 5 Total ]
$16.00

Total All Tasks $2,173.40 £

Note: Trimble GPS rate was approved on 6 /1 3 /0 8

F i l e : 2 I l s -  W A  9 .2  A m e n d m e n t ,  S h e e t :  [ 2 . 1 1 ( d ) 2 - M P I  e q u i p  w k s h t j R e v i s e d  7 / 7 / 2 0 0 9



ENGINEER 
NYSDEC CONTRACTAVA # 

PROJECT NAME 
MPI PROJECT# 

NYSDEC TASK #/NAME

M A L C O L M  PIRNIE, INC 

D-004439-9.2 

Modock Road Springs 

0266361 

S U M M A R Y

M O N T H L Y  C O S T  C O N T R O L  R E P O R T  
S U M M A R Y  O F  F IS C A L  IN F O R M A T IO N

S C H E D U L E  2 . 1 1 ( g )

BILLING PERIOD 
MPI STATEMENT # 

DEC VOUCHER #

D A T E  P R E P A R E D : 07-Jul-09

00/00/00 - 00/00/00 
n

% of BUDGET COMPLETE: 0%

EXPENDITURE ' 
CATEGORY

A
COSTS CLAIMED 

THIS PERIOD 
(CAP #n-month)

B 
PAID 

TO  DATE 
(thru CAP #n-monlh)

C
TO TA L COSTS 

INCURRED TO  DATE 
(A + B )

D
ESTIMATED COSTS 
TO COMPLETION 

(F -O

E
ESTIMATED TO TA L 
CONTRACT PRICE 

(A+B+D)

F
APPROVED

BUDGET
(Date)

G
ESTIMATED

UNDER/OVER
(F-E)

1. D IR E C T S A L A R Y  C O S T $105,940*
/

la. IN D IR E C T C O S T -  1.753 % $185,713; /
2. S U B TO TA L : Biilabe Labor Cost ( l  + la) $291,65i

2a. O V E R -T IM E  S A L A R Y $0

3. SUBTOTAL: Direct Salary, Indirect 

Cost and Over-time Cost (2+2a)
3

4. TR A V E L  &  S U BSISTEN CE $19,2(k \j>
5. O TH E R  N O N -S A L A R Y  C O S T $12,509 y
6. SUBTOTAL: Direct 

Non-Salary Cost (4+5)
0

7. S U B C O N TR A C TO R S

Management Fee included above

$266,453

$12,352

y
y

8. TOTAL CONTRACT COST (3+6+7) $589,821 y
9. F IX ED  FEE - tO .0% $29,165.' y

10. TOTAL CONTRACT PRICE (8+9) '  ■ $618,986 /
11. R E TA IN A G E  -  0 % $0 jT
12. CAP FORM  SUBM ISSION $618,986'

y

PROJECT MANAGER ENGINEER DATE

File:2JJs-WA 9.2 Amendment. Sheet: [2.! 1(g)(1)] Revised 7/7/2009



E N G IN E E R  

N Y S D E C  C O N T R A C T A V A  # 

P R O J E C T  N A M E  

M P I P R O J E C T  # 

N Y S D E C  T A S K  #/NAM E

M A L C O L M  PIRNIE, INC 

D-004439-9.2 

Modock Road Springs 

0266361 

1 - W ork Plan Pfspafatign

M O N T H L Y  C O S T  C O N T R O L  R E P O R T  
S U M M A R Y  O F  F IS C A L  IN F O R M A T IO N

S C H E D U L E  2 . 1 1 ( g )

B I L L IN G  P E R IO D : 00/00/00 - 00/00/00 
M P I S T A T E M E N T  #

P E G  V O D C H E R #

D A T E  P R E P A R E D : 07-Jul-09

%  of B U D G E T  C O M P L E T E : 0%

EXPENDITURE
CATEGORY

A
COSTS CLAIMED 

THIS PERIOD 
fCAP #n-month>

B 
PAID 

.■ TO D A TE  
(thru CAP #n-month)

C
TO TA L COSTS 

INCURRED TO DATE . 
fA + B)

D
ESTIMATED COSTS 
TO COMPLETION

E
ESTIM ATED TO TAL 
CONTRACT PRICE 

fA+B+D)

F
APPROVED

BUDGET
(Date)

G
ESTIMATED 

UNDER/OVER 
■ (F-E)

1. D IR E C T  S A L A R Y  C O S T $23,053

la. IN D IR E C T C O S T  -  1.753 % $40,412

2. S U B TO T A L : Billabe U b o r Cost ( l  + la) $63,465

2a. O V E R -T IM E  S A L A R Y $0

3. S U B T O T A L : Direct Salary, Indirect c ; 

Cost and Overrtimc Cost (2+2a)

$63,465

4. T R A V E L  &  SUB S IS TEN CE $7,208

5. O TH E R  N O N -S A L A R Y  C O S T - $2,837

6. S U B T O T A L : Direct 

Non-Salary Cost (4+5)

$10;044

7. S U B C O N TR A C TO R S

Management Fee included above
'

$127,271

$6,060

8. T O T A L  C O N T R A C T  C O S T  (3+6+7) $200,780

9. F IX ED  FEE - 10.0% $6,347

10. T O T A L  C O N T R A C T  P R IC E  (8+9) $207,127

P R O J E C T  M A N A G E R  E N G IN E E R D A T E

FileUIIs - WA 9.2 Amendment, Sheet: [2.11(g)(1)] Revised 7/7/2009



f i l l  < lC xc1A . d o  r m j r + i  ^  00/ h  \
^ 'b O I j . \  

l / f e ) .
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M A L C O y v i
PIRNIE

INDEPENDENT ENVIRONMENTAL 
ENGINEERS, SCIENTISTS 
AND CONSULTANTS

Malcolm Pirnie, Inc. 
8 5 5  Route 146 

Suite 210 
Clifton Park, NY 12065 

T: 518.250.7300 F: 518.250.7301
www.pirnie.com

July 7, 2009

Ms. Lisa M. Lewis 
NYSDEC
Div. of Environmental Remediation 
Bur. of Program Management 
625 Broadway, 12''' Floor 
Albany, NY 12233-7012
Re: Modock Road Springs/DLS Sand and Gravel, Inc, Site (HW-35-013)

Amendment to Work Assignment #0-004439-9.2

Dear Ms. Lewis:

Enclosed are amended 2.11 schedules for the above-referenced site. At the request of the New 
York State Department of Environmental Conservation (NYSDEC), Malcolm Pirnie, Inc. conducted 
or will conduct the following activities which are outside of the scope of the Project Management 
and Remedial Investigation/Feasibility Study (RI/FS) Work Plans submitted to NYSDEC on 
August 8, 2007 and the budget amendment submitted on November 21, 2008:
■ Attendance at an additional public meeting/availability session during development of the 

Proposed Remedial Action Plan/Record of Decision (PRAP/ROD);
■ Preparation of slides/posters for the public meeting/availability session;
■ Review and response to comments on the RI/FS Reports; and
■ Assist with development of the ROD responsiveness summary.

The following out-of-scope item has been added to Task 2 (Site Investigation):
■ Two days of groundwater/surface water sampling and/or sub-slab 'depressurization system 

physical testing.

If you have any questions, please feel free to call me at (518) 250-7360.

Very truly yours,
MALCOLM PIRNIE, INC.

Bruce R. Nelson, C.P.G.
Senior Associate
caw
Enclosures
H:\PROJECT\02«63« l\D0O21 UlLewis MRS Amendment.docx

c: Jason Pelton, NYSDEC

Solutions for Life”

http://www.pirnie.com


'

* \ '
New York State Department of Environmental Conservation
625 Broadway •  Albany, New York 12233-7011

Modock Road Springs/DLS Sand and 
Gravel, Inc. Site (HW 8-35-013)
Victor, New York
Work Assignment # D-004439-9.2

S c h e d u l e  2 . 1 1 s

A m e n d m e n t

J u l y 2 0 0 9

\ Prepared By;

Malcolm Pirnie, Inc.

0266361

.43 British American Blvd. 
Latham, New York 12110 
518-782-2100 M /ttcoyvt

PIRNIE



New York State Department of Environmental Conservation 
D ivision o f Environm ental R em ediation, 12*” F loor
625 Broadway, Albany, New York 12233-7011 
Phone:(518)402-9706 • FAX: (518)402-9020 
Website:, www.dec.ny.gov

Mr. Bruce Nelson 
Malcolm Pimie, Inc.
43 British-American Boulevard 
Latham, NY 12110

December 29, 2008

Alexander B. Grannis 
Commissioner

RE: Schedule 2.11s Approval
Work Assignment #D004439-9.1 
Modock Road Springs, Site #835013

Dear Mr. Nelson:

The New York State Department of Environmental Conservation’s Division of 
Environmental Remediation hereby approves the attached Schedule 2.11 s for the above 
referenced work assignment (WA), increasing the present budget by $77,363 for a total WA 
budget of $597,937. Malcolm Pimie may now submit a request for reimbursement for work 
completed under this WA.

If you have any questions regarding this WA, please contact the Project Manager, Jason 
Pelton, at (518) 402-9814.

Sincerely,

ŷ '̂vJVIichael J. Cmden, P.E.
U  Chief

Contracts and Payments Section 
Bureau of Program Management 
Division of Environmental Remediation

Attachment

http://www.dec.ny.gov


ec: bnels6n@pimie.com
J. Pelton, PM 
L. Lewis, CM 
M. Cmden 
D. Desnoyers 
S. Ervolina 
D. Weigel 
R. Knizek 
J. White 
D. Finlayson 
T. Wolosen 
M/WBE Unit

mailto:bnels6n@pimie.com


C A P IT A L  S P E N D IN G

Attachmenl A

Contract #: D004439 
WA#9

Type: Other Actual 08-09 Disbursements To Date: $0

Estimated Value: $85,000 Term: 1 year Projected 08-09 Total Disbursements: $85,000
Projected 09-10 Total Disbarsements: SO

Project Name and Description: MalcolmPimie, Inc. Contracf#D004439, Work Assignment #9, Modock Road Springs, Site #835013. Funds are 
needed for an amendment in order to continue the remedial investigation/feasibility study work so that a ROD can 
be issued in March 2009. Includes air and sub-slab vapor sampling in 6 residences this winter and physical 
testing in homes. This site is in a very public area, and there is a lot o f public interest and pressure to make sure 
the site is properly cleaned up. The consultani must have the funds to complete a PRAP in time.

Justification: Funding source is Hazardous Waste Cleanup A ccount The authority for engineering standby contracts is 
granted by Environmental Conservation Law. Engineering standby contracts are typically used to address 
inactive hazardous waste sites or incidences under Navigaton Law. Cleanup o f inactive hazardous waste 
sites are performed under 6 NYCRR Part 375 Environmenta! Remediation Programs. Once the contract is 
approved, site-specific work assignments are issued. Many of these sites require cleanup and site 
management over multiple years. The large number of sites, heightened public awareness, and the dual 
goals of protecting,human health and the environment all contribute to environmental remediation 
programs being critical to DER's core mission. If this spending control approval request is not approved, 
DER would be unable to perform the remedial investigation/feasibility study and eventual cleanup. If this 
spending control approval request is not approved, DER would be unable to perforin the necessary vapor 
intrusion and vapor mitigation work to determine and mitigate potential indoor air impacts to human 
health. Vapor intrusion/mitigation work is time critical in that investigations and eventual mitigations are 
related to the heating season. Delays in implementing the work assignment will likely result in an inability 
to complete the investigation, additionn1 exposures to building inhabitants and increased costs due to 
inflation.

Please check any of the following conditions that apply to this project:
Presents an immediate, demonstrable threat to public health or safety. 0
Directly violates a court order or federal, state, or local law. K1

Page 2 of 3



Attachment A

NGN+PERSONAL SERVICE SPENDING REQUEST

Agency: Environmental Conservation Agency Code: 09000
Agency Contact: Budget Services Phone Number: 402-9228

Request #: 0 0 0 J 7 M  ______________ _

CONTRACTS

Contract #: 1 Type: -P lease  Select- Projected 08-09 Disbursements:
Estimated Value: Term: Prdjected 09-10 Disbursements:
Description of Services:

Justification:

OTHER NGN-PERSONAL SERVICE (AT OR ABOVE $500)

Purchase
O rder#

Type Description Estimated Cost Justification
One Time Annual

-P lease Select—

Page 1 o f3



Attachment A

Results in a substantial reduction in Tederal aid. T J
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|jl2 /29720b 8) L is a ^  Approvarne¥ded foF'Mo'd^^^ Tbudget package ~ P a g e T

F r o m :  Jason Pelton
T o :  Lewis, Lisa
D a t e :  12 /26 /2008 7:58 AM .
S u b j e c t :  Re: Approval needed for Modock Road Amendment 1 budget package

Lisa:

I  have reviewed and approve the Modock Road Springs Amendment.

Thanks,

Jason

» >  Lisa Lewis 12/24 /2008 2:58 PM » >
Hi Jason-

I  need an e-mail from you giving your approval o fth e  MOdock Road Springs Amendment, D004439-9.1.

Thanks,
Lisa

Lisa M. Lewis 
Contract Manager
NYS Dept, of Environmental Conservation 
Division of Environmental Remediation 
Bureau of Program Management 
Contracts &  Payments Section 
625 Broadway, 12th Floor 
Albany, NY 12233-7012

Phone: (518) 402-9601
F a x :(5 1 8 )4 0 2 -9 7 2 2
Email: lmlewis@aw.dec.state.nv.us

mailto:lmlewis@aw.dec.state.nv.us


New York State Department of Environmental Conservation 
Division of Management & Budget Services 
O ffic e  o f  A f f irm a t iv e  A c t io n  a n d  M in o r it y A V o m e n ’ s 

B u sine ss P ro g ra m s , 10*'' F lo o r

625 Broadway, Albany, New York 12233-5028 Alexander b. Grants
P h o n e : (518) 402-9311 * F A X :  (518) 402-9230 com m issioner

W e b s ite : www.dec.ny.gov

December 29,2008

Mr. Daniel Loewenstein, P.E. 
Malcolm Pimie, Inc.
43 British American Blvd. 
Latham, New York 12110

RE: Contract #D004439-9.1
Town of Victor
Department of Environmental Remediation 
Minority and Women’s Business Program

Dear Mr. Loewenstein:

The Bureau of Minority and Women’s Business Program (M/WBP) has received your Minority 
and Women’s Business Program-Equal Employment Opportunity (M/WBP-EEO) Program 
Utilization Plan and a list of the proposed items to be subcontracted for the above-referenced 
contract. Based on a review of the documents submitted, the following determinations have been 
made:

The Utilization Plan is acceptable with the following MAVBP goals:

Total Contract Cost: (100%) $ 597,937.00 .
MBE Goal/Amount: (15%) $ 89,690.55
WBE Goal/Amount: (5%) $ 29,896.85
Combined Goal/Amount: (20%) $ 119,587.40

EEO Goals: 10% Minority Work Force Participation

10% Female Work Force Participation

http://www.dec.ny.gov


The following New York State Certified firms listed in your utilization plan are acceptable for i;/
program crediting purposes:

MBE Firm 

Om P. Popli 

Chemtech 

Larsen Engineers

Scope of Work 

Survey

Air Analytical 

Field Assistance

Contract AmouTit 

$ 3,688.00 

$ 12,530.00 

$ 8,180.00

WBE Firm 

Geologic NY, Inc.

Data Validation Services 

Aztech T echnologies

Scope of Work

Direct-Push Drilling

Data Validation

Direct Push Drilling
and temporary well installation

Contract Amount 

$ 19,200.00 

$ 6,340.00 

$ 6,206.00

The Equal Employment Opportunity (EEO) portion of the submitted M/WBP-EEO Utilization 
Plan exceeds the established work force objectives.

To verify M/WBE participation, please maintain the following documentation for review by this 
office: '

a) Contractor’s detailed MWBE Utilization Plan or any revised MWBE Utilization Plans.

b) Review file for utilization plan approval letters from NYSEFC.

c) Signed subcontractor agreements. ,

d) Purchase orders.

e) Cancelled checks (both sides).

f) Notarized payment statements.

g) Quarterly reports.

■ 2  ■



h) Documentation of good faith efforts contractors-i.e., telephone logs, newspaper and journal 
advertisement, certified letters sent to M/WBEs, written responses from M/WBEs, bid 
proposals, quotes and acceptance letters.

If deemed necessary, actual compliance levels will be conducted at your place of business.

The M/WBP will monitor the Federal/State assistance recipient(s) progress in meeting the 
established goals throughout the project duration and will provide the necessary technical 
assistance to ensure the success of the program. To ensure M/WBE utilization, you are required 
to submit, to this office, quarterly reports when notified.

Please be advised that failure to attain the stipulated goal percentages, or to provide documented 
Good Faith Efforts, may lead to the withholding of progress payments or other sanctions as 
provided by Federal State Laws until effective remedial steps have been implemented.

If you have any questions regarding the above, please call me at (518) 402-9311.

Sincerely,

Christopher Hale 
Minority Business Specialist I

c: J. Abadia



Cost Review for Work Plan or Amendment

Contractor Name: Malcolm Pimie Date: 12/29/08
Reviewer: Lisa Lewis

GENERAL COST REVIEW C H E C K L IST • ‘ ' ■. ' ■ '. . ■ '  “ ... Yes No . Commeiits

A complete set of 2.11 Schedules (a) through (h) is attached. X

Budget package includes a cover letter and an M/WBE Utilization Plan. X

1 . Schedule 2.11(b) - Direct Labor ■ ; ' * ••

Average reiinbursement rates are used for each year. Future years escalate 3% X

Hoins are segregated by year. X

Total cost for each NSPE level is shown. X

Total direct labor costs match amounts on Schedule 2.11(a). X

The Principal’s (NSPE level 9) labor hours charged to WA are less than 2% of the total. x' '

Total labor hours match hours on Schedule 2.11(h). X

2 . ' Schedule 2.II(b-I) -Direct Administrative Labor Hours * ■ )
;'

Breakdown of Schedule 2.1 l(b-l) is reasonable, i.e., admin LOE is within acceptable 
guideline of <4% of overall WA LOE. Justification is attached for any exceedance.

X 6 % = Okay

3. Schedules 2.11(c) and (d)-D irect Non-Salary Costs Q ,
. 1 ■

Rates listed in Schedule 2.11(c) are consistent with contract. X

Rates for in-house and/or miscellaneous costs match contract Schedule 2 .10(b). X

Ouotes are included for anv non-contract item (including'eauinment ourchases & rentals; 
excluding air fare) >$lk. If sufficient number of quotes are unavailable, an engineer’s 
estimate must be provided. The low quote has been selected.

■ . . . . . . N/A

All costs are allowable, e.g., office telephone and office shipping cannot be reimbursed 
as a direct cost if they’re included in ICR. If they’re not in ICR, they are included in 
2.10(b) or 2.10(c). Field costs must be receipted.

X

Appropriate lodging/per diem/mileage rates are used. X

Schedule 2.1 l(d)l - All equipment purchased is supported by cost justification that’s 
acceptable to the CM. Equipment is to be maintained by the contractor or turned over to 
DEC, and it must be added to contractor’s inventory list (include a revised copy).

. . . . . . N/A

Schedule 2.1 l(d)2 - Rates for consultant-owned equipment match Schedule 2.10(c). X

Schedule 2.1 l(d)4 - Includes equipment to be used only on this WA (such as a blower 
purchased to upgrade SVE system).

. . . . . . N/A

Other direct costs (no. of field days, lodging, and field equipment usage) are reasonable 
based on field work schedule or supporting documentation.

X

Total of direct non-salary costs matches the amount on Schedule 2.11(a). X

4. Schedule 2.11(e)- Cost+plus-flxed-fee subcontracts . » • **■ ■ ys >

Proposed subconsultant is on standby or has DEC-approved rates with another standby 
consultant. Otherwise, financial information required for cost analysis must be submitted.

— . . . N/A

Page 1



/Schedule 2dl(e) “Continued '  ' '  : ;  / . ' ] Yes No Comments

S t a n d b y  s u b c o n t r a c t  i s  a c t i v e  a n d  r a t e s  ( s a l a r y ,  d i r e c t  a n d  i n d i r e c t  c o s t s ,  a n d  f i x e d  f e e )  

m a t c h  c o n t r a c t  r a t e s .

■ — — N / A

A  b r e a k d o w n  o f  d i r e c t  n o n - s a l a r y  c o s t s  i s  p r o v i d e d . —

T o t a l  s u b c o n t r a c t  c o s t  m a t c h e s  a m o u n t  o n  S c h e d u l e  2 . 1 1 ( a ) . ' — —

S u b c o n t r a c t o r  h a s  j u s t i f i e d / o b t a i n e d  a d e q u a t e  q u o t e s  f o r  a n y  f i i r t h e r  s u b c o n t r a c t e d  w o r k . — —

S u b c o n t r a c t o r  c e r t i f i c a t i o n ( s )  h a v e  b e e n  s u b m i t t e d . — . . .

5 . Schedule 2.11(f) - Unit Price Subcontracts , , ' J

T h e r e  a r e  q u o t e s  f o r  n o n - s t a n d b y  s u b c o n t r a c t s  > $ l k .  B i d s  a r e  c o m p a r a b l e  ( q u a n t i t i e s  a n d  

i t e m s )  a n d  p r o v i d e  u n i t  c o s t s  p l u s  j o b  t o t a l .  I f  s u f f i c i e n t  n u m b e r  o f  q u o t e s  a r e  

u n a v a i l a b l e ,  a n  e n g i n e e r ’ s  e s t i m a t e  m u s t  b e  p r o v i d e d .  T h e  l o w  q u o t e  h a s  b e e n  s e l e c t e d .

X

A l l  s u b s  b u t  

o n e  a r e  c o n t ’ d  

f r o m  o r i g  W A

Standby D rillers (Tw o  p h a s e  p r o c e s s )  -  C o s t s  f r o m  a t  l e a s t  3  s t a n d b y s  ( o r  a d d i t i o n a l  

q u o t e s  f r o m  n o n - s t a n d b y  d r i l l e r s )  a r e  a t t a c h e d .  P r o p e r  u n i t  c o s t s  a n d  

m o b i l i z a t i o n / d e m o b i l i z a t i o n  c o s t s  a r e  u s e d .  T h e  l o w  q u o t e  h a s  b e e n  s e l e c t e d .

X

Standby Labs and  D ata Validators ( r o t a t e  u s e )  -  U n i t  c o s t s  m a t c h  t h o s e  i n  c o n t r a c t ( s ) . X

M /W BE - C o s t  r e a s o n a b l e n e s s  o f  s o l e / s i n g l e  s o u r c e  M / W B E  c o n t r a c t s  < $  1 0 k  a r e  

d o c i u n e n t e d  b y  a n  e n g i n e e r ’ s  e s t i m a t e .

X

C o s t  r e a s o n a b l e n e s s  o f  s o l e / s i n g l e  s o u r c e  c o n t r a c t s  a r e  d o c u m e n t e d  b y  a i i  e n g i n e e r ’ s  

e s t i m a t e  o r  o t h e r  c o s t  c o m p a r i s o n s  ( e . g . ,  h i s t o r i c a l  c o s t s ,  p r i c i n g  g u i d e s ) .

. . . . . . 'n /a

P l a c e h o l d e r s  a r e  u s e d  o n l y  f o r  n o n - s t a n d b y  s u b c o n t r a c t o r s . ■ — — N / A

C o s t  r e a s o n a b l e n e s s  o f  p l a c e h o l d e r  s u b c o n t r a c t o r s  a r e  d o c u m e n t e d  b y  a n  e n g i n e e r ’ s  

e s t i m a t e  o r  o t h e r  c o s t  c o m p a r i s o n s .

— . . . N / A

C o r r e c t  m a n a g e m e n t  f e e  i s  c a l c u l a t e d  o n l y  o n  n o n - p r o f e s s i o n a l  u n i t  p r i c e d  s u b s  > $ 1 0 k  

a n d  M / W B E  f i r m s  f i - o m  $  1 .  ( M a n a g e m e n t  f e e  i s  n o t  a l l o w e d  o n  p r o f e s s i o n a l  

e n g i n e e r i n g  f i r m s ,  a r c h i t e c t s ,  o r  s u r v e y o r s  u n l e s s  t h e  c o n t r a c t  s p e c i f i c a l l y  a l l o w s  i t . )

X

T o t a l  s u b c o n t r a c t  c o s t s  m a t c h  t h e  a m o u n t s  o n  S c h e d u l e  2 . 1 1 ( a ) . X

J u s t i f i c a t i o n  i s  a t t a c h e d  f o r  s u b c o n t r a c t s  > $ 1 0 0 , 0 0 0  s u p p o r t i n g  a  d e t e r m i n a t i o n  n o t  t o  

d e s i g n  a n d  c o m p e t i t i v e l y  b i d  t h e  w o r k .  R e s p o n s e - t y p e  a c t i v i t i e s  ( d r u m  r e m o v a l s ,  o t h e r  

c o n s t m c t i o n - t y p e  a c t i v i t i e s )  m u s t  b e  c o m p e t i t i v e l y  b i d  u i i l e s s  o t h e r w i s e  a p p r o v e d

™  . . — N / A

S u b c o n t r a c t o r  c e r t i f i c a t i o n ( s )  h a v e  b e e n  s u b m i t t e d . X

6 . Schedule 2.11(g)-Cost Control Report +  .  ■> ' , »

I n d i v i d u a l  2 . 1  l ( g ) s  e q u a l  S u m m a r y  2 . 1 1 ( g )  a n d  c o s t s  m a t c h  t h o s e  o n  2 . 1 1 ( a ) . X

7 . Schedule 2.11(g) Supplemental-Cost Control Report (subs) . : ■ ^

S c h e d u l e s  i n c l u d e  a l l  a p p l i c a b l e  s u b c o n t r a c t s  a n d  m a n a g e m e n t  f e e s  ( f o r  u n i t  p r i c e  o n l y ) . X

8 . ’Schedule 2.11(a) ‘ ' £ ' ‘£ ^ £ .3 ,. j ' C

R a t e s  f o r  i n d i r e c t  a n d  f i x e d  f e e  m a t c h  c o n t r a c t  r a t e s . X

A l l  n u m b e r s  r o l l e d  u p  i n t o  S c h e d u l e  2 . 1 1 ( a )  a d d  u p . X

Rev. 12/22/08
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r t is i  Lew is- C Amend 1 budget pages -

F r o m :  Lisa Lewis
T o :  bnelson@pirnie.com; Fiusche, Mark A. ^
C C :  Pelton, Jason
D a t e :  12/24 /2008 1:57 PM
S u b j e c t :  Comments on Modock Amend 1 budget pages

Hi-

I  completed my review of the Modock budget pages and found no problems that will affect the money. 
There are just a couple of paperwork issues:

1. In July, I  approved a revised Popli surveying cost with an additional $442, to be handled at closeout. 
This still holds true and I'm  not asking you to revise the 2.11s to accommodate the higher Popli budget.

2. In  August, I  approved the use of EP&S to do the disposal work, after you'd realized there would be 
fewer drums to remove and they submitted a revised, lower quote. Again, I  am not asking you to revise 
the 2.11s to switch the disposal subcontractor from EWMI to EP&S - we can leave the higher budget in 
place as a "buffer" for other unexpected costs. However, I  DO need to have a subcontractor certification 
form for EP&S if you still intend to use them for disposal (see below).

3. Finally, I  need to have subcontractor certification forms for Chemtech, Larsen Engineers, and EP&S. 
Out of the 12 subcontractors listed, those are the only ones I  don't have on file, from this amendment 
submission or from the original WA papers.

That's it. I  sent the pdf down to M/WBE, and as soon as I  receive their okay I'll have Mike sign the
approval letter. (I'm  out Friday and he's out Monday, so it may be Tuesday at the earliest.)

Take care,
Lisa

Lisa M. Lewis 
Contract Manager
NYS Dept, of Environmental Conservation 
Division of Environmental Remediation 
Bureau of Program Management 
Contracts &  Payments Section 
625 Broadway, 12th Floor 
Albany, NY 12233-7012 /

Phone: (518) 402-9601
Fax: (518) 402-9722
Email: lmlewis@gw.dec.state.ny.us

mailto:bnelson@pirnie.com
mailto:lmlewis@gw.dec.state.ny.us


M A L C O y v i
PIRNIE

INDEPENDENT ENVIRONMENTAL 
ENGINEERS, SCIENTISTS 
AND CONSULTANTS

I M a lc o lm  P irn ie , In c .
43 British American Boulevard 

Latham, NY 12110 
T: 518,782.2100 F: 518.782.0500

w w w .p irn ie .c o m

November 21, 2008

Ms. Lisa M. Lewis 
New York State Department of Environmental Conservation 
Division of Environmental Remediation 
Bureau of Program Management, Room 1224 
625 Broadway 
Albany, NY 12233-7012

8 3 5 0 1 3
Re: M odock Road Springs/DLS Sand and Gravel, Inc. Site (HWiSSfSKX)

Amendment to W ork Assignment #D-004439-9.1

Dear Ms. Lewis:

Enclosed are amended 2.11 schedules for the above-referenced site. At the request 
of NYSDEC, Malcolm Pirnie, Inc. conducted the following activities which were 
outside of the scope of the Project Management and Remedial 
Investigation/Feasibility Study W ork Plans submitted to NYSDEC on August 8, 
2007:

0  Excavation of 11 test pits and analysis of 17 soil samples;
B Collection of four groundwater and soil samples for analysis of non-VOC 

compounds;
O Drilling an additional 233 feet and installation of one additional monitoring 

well;
D Testing of hydraulic conductivity at 19 monitoring wells;
B H and installation of three piezometers, Geoprobe installation of four 1-inch 

wells, and subsequent groundwater sampling;
S  Sampling of indoor air and sub-slab vapor at four additional residences;
0  Testing of sub-slab depressurization system communication at more than 20 

residences;
B Attendance at three public meetings/availability sessions instead of two; and 
Q Preparation of a full Interim Remedial Measures Focused Feasibility Study 

Report instead of a letter report.

In addition, previously unbudgeted costs for upcoming air and sub-slab vapor 
sampling in 6 residences this winter and physical testing in homes with existing 
sub-slab depressurization systems are included in the amended 2.11 schedules.

Solutions for Life"

http://www.pirnie.com


M ALCO yvi
PIRNIE

. .  Jj;7y.’-:rzn-_r?ivpi
M.INOEPENDENT ENVIRONMENTAL >r ' l

EMCINEERS;SCIENTISTS , 

■ AND CONSULTANTS'■ ‘

M s. Lisa Lewis 
NYSDEC
N ovem ber 2 1 ,2 0 0 8  
Page 2 o f 2

If you havdlan^uestions, please feel free to contact me at (518) 782-2100. 

Very truly yours,

MALCOLM PIRNIE, INC.

Bruce R. Nelson, C.P.G. 
Senior Associate

Enclosures
H:\PROJF,CT\0266,t61\FILK\Amcndmtn:\Lcwis L tr- MRS Amcndmcnt.doc

c: Jason Pelton
Joseph White



N e w  Y o r k  S t a t e  D e p a r t m e n t  o f  E n v i r o n m e n t a l  C o n s e r v a t i o n

625 Broadway •  Albany, New York 12233-7011

Modock Road Springs/DLS Sand and 
Gravel, Inc. Site (HW 8-35-013)
Victor, New York
Work Assignment # D-004439-9.1A

S c h e d u l e  2 . 1 1 s  

A m e n d m e n t

N o v e m b e r  2 0 0 8

0266361

P la n  P re p a re d  By:

Malcolm Pirnie, Inc.
43 British American Blvd. 
Latham, New York 12110 
518-782-2100



Schedule 2.11 lal 
SUMMARY O F W ORK ASSIGNMENT PRICE 

D-004439-9.1A 
Modock Road Springs

1. Direct Salary Costs [Schedule 2.11 (h)] $99,379

2. Indirect Costs (1.753) $174,211

3. Direct Non-Salary Costs [Schedule 2.1 l(c)(d)] $30,535

Subcontract Costs:

Cost-plus-fixed-fee Subcontracts [Schedule 2.11 (e)]

Subcontractor
Name of Subcontractor Services To Be Performed Price

A. 0 0| $0
4. Subtotal Costrplus-fixed-fee Subcontracts SO

Unit Price Subcontracts [Schedule 2.11(f)] •

Subcontractor
Name of Subcontractor Services To Be Perform ed Price

A. Laboratory - Chemtech (MBE) Air Analytical $12,530
B. Laboratory - TestAmerica Soil and GW Analytical $17,465
C. Data Validation - Data Validation Services (WBE) Data Validation $6,340
D. Springs Geoprobe - Aztech Technologies (WBE) Geoprobe Drilling $6,206
E. Soil Gas Analysis - Beacon Environmental Services Inc. Soil Gas Analysis $28,054
F. Sonic Drilling - Steams Drilling Sonic Drilling $119,010
H. MIP Drilling - Zebra Environmental MIP Drilling $26,350
I. IDW - EWMI IDW Disposal $3,100
J. DLS Property Geoprobe - Geologic NY (WBE) Geoprobe Drilling $19,200
K. Survey - Om P Popli (MBE) Survey $3,688
L. Larsen Engineers- Field Crew (MBE) Field Work Assistance $8,180
M. Laboratory - Columbia Analytical Services Air Analytical $3,978 /

5. Total Unit Price Subcontracts $254,101

6. Subcontract Management Fee $12,352 t/
7. Total Subcontract Costs (lines 4+5+6) / $266,453

8. Fixed Fee $27,359

9. Total W ork Assignment Price (lines 1+2+3+7+8) $597,937

File:2lls - WA 9.IA AmendmentJ12I08.XLS, Sheet: [2.11(a)] Revised 11/21/2008



S C H E D U L E  2.11 rb ) - T a sk s  1 th ro u e h  4

S U M M A R Y  T O T A L  O F  D IR E C T  L A B O R  H O U R S
D -004439-9 .1A  

M odock R oad Springs

N SPE  L a b o r  C lassifica tion 9 8 7 6 5 4 3 2 1 T ech

A verage 2007 Rate $65.98 $65.98 $55.81 $42.30 $36.01 $32.84 $28.14 $24.56 $20.10 $13.69
A verage Tasks 1-3 2008 Rate $67.96 $67.96 $57.48 $43.57 $37.09 $33.83 $28.98 $25.30 $20.70 $14.10

A verage Task 4 2008 Rate $68.54 $68.54 $57.97 $43.94 $37.41 $34.11 $29.23 $25.51 $20.88 $14.59
A verage 2009 Rate $70.60 ■ $70.60 $59.71 $45.26 $38.53 $35.13 $30.11 $26.28 $21.51 $15.03

T a s k # T a sk  N am e T o ta l D ire c t L a b o r  H o u rs  b y  T a sk fo r e ach  N S P Ii; L a b o r  C lass![flea tion T o ta l D ire c t L a b o r  
H o u rs  B u d g e te d

Task 1 W ork Plan Preparation 5 51 66 2 0 8 240 275 2 130 779

Task 2 Site Investigation 2 91 114 0 8 0 465 391 20 370 1,461

Task 3 Feasibility Study 8 49 65 0 0 0 145 58 20 0 345

Task 4 Supplemental Scope 0 18 110 0 0 246 30 39 155 0 598

S u b to ta ls: T O T A L S :

2007 hours: 6 126 156 2 4 8 555 546 22 430 1,855

2007 costs: $395.88 $8,313.48 $8,706.36 $84.60 $144 .04 $262.72 $15,617.70 $13,409.76 $442.20 $5,886.70 $53,263.44

2008 hours: 9 75 153 0 4 158 295 217 101 70 1,082

2008 costs: $611.64 $5,102.80 $8,825.80 $0.00 $148.36 $5,389.38 $8,549.10 $5,498.29 $2,105.28 $987.00 $37,217.65

2009 hours: 0 8 46 0 . 0 88 30 0 74 0 246

2009 costs: $0.00 $564.80 $2,746.66 $0.00 $0.00 $3,091.44 $903.30 $0.00 $1,591.74 $0.00 $8,897.94

T o ta l W o rk  A ssignm en t H o u rs 15 209 . 355 2 8 254 880 763 197 500 3,183

T o ta l C ost fo r  E ach  N SPE  Level $1,007.52 s n .u M  (IK $20,278.82 $84.60 S292.40 S8.743.54 $25,070.10 $18,908.05 $4.1.39.22 $6,873.70

T o ta l W o rk  A ssignm en t D ire c t L a b o r  C o s t $99,379.03

\ f  7  \ f T ~ /~ r ~ r ~ r ~ j

File:2Us-WA 9.1 A AmendmentJI2I08.XLS, Sheet: [2.U(b)(L)] Revised 11/21/2008



SCHEDULE 2.11 fb-1) - Tasks 1 through 4

SUM M ARY T O T A L  O F D IR EC T AD M IN ISTRA TIV E LA BO R HOURS
D -004439-9.1A  

Modock Road Springs

NSPE 
Labor Classification

9 8 7 6 5 4 . 3 2 1

Average 2007 Rate $65.98 $65.98 $55.81 $42.30 $36.01 $32.84 $28.14 $24.56 $20.10
Average 2008 Rate $68.54 ■ $68.54 . $57.97 $43.94 $37.41 $34.11 $29.23 $25.51 $20.88
Average 2009 Rate $70.60. $70.60 $59.71 $45.26 $38.53 $35.13 $30.11 $26.28 $21.51 ilil

TASK Total Direct Administrative Hours by Task for each NSPE Labor Classification
Total Direct 

Administrative

Task 1 0 7 0 2 0 8 0 5 2 24

Task 2 0 35 0 0 0 0 0 51 20 106

Task 3 0 9 0 0 0 0 0 8 10 27

Task 4 0 4 0 0 0 2 0 8 5 19

Subtotals: TOTALS:
2007 Hours 0 51 0 2 0 8 0 64 32 157
2007 Task 1 Costs $ 0 .0 0 $ 4 6 1 .8 6 $ 0 .0 0 $ 8 4 .6 0 $ 0 .0 0 $ 2 6 2 .7 2 $ 0 .0 0 $ 1 2 2 .8 0 $ 4 0 .2 0 $972.18
2007 Task 2 Costs $0 .0 0 $ 2 ,3 0 9 .3 0 $ 0 .0 0 $ 0 .0 0 . $ 0 .0 0 $ 0 .0 0 $0 .0 0 $ 1 ,2 5 2 .5 6 $ 4 0 2 .0 0 $3,963.86
2007 Task 3 Costs $ 0 .0 0 $ 5 9 3 .8 2 $ 0 .0 0 $ 0 .0 0 $ 0 .0 0 $ 0 .0 0 $ 0 .0 0 $ 1 9 6 .4 8 $ 2 0 1 .0 0 $991.30

2007 Costs $ 0 .0 0 $ 3 ,3 6 4 .9 8 $ 0 .0 0 $ 8 4 .6 0 $ 0 .0 0 $ 2 6 2 .7 2 $ 0 .0 0 $ 1 ,5 7 1 .8 4 $ 6 4 3 .2 0 $5,927.34

2008 Hours 0 4 0 0 • 0 2 0 8 5 19

2008 Costs $ 0 .0 0 $2 7 4 .1 6 $ 0 .0 0 $ 0 .0 0 $ 0 .0 0 $ 68 .22 $ 0 .0 0 $ 2 0 4 .0 8 $ 1 0 4 .4 0 $650.86

Total Hours 0 55 0 2 0 to 0 72 37 176

Total Cost (NSPE Level) su.oo $3,639.14 so.oo $84.60 so.oo $330.94 $0.00 $1,775.92 $747.60 III

Total Work Assignment Direct Administrative

7
S6,578.20

7
File:2IIs - WA 9.IA Amendment_112J08.XLS, Sheet: [2.11(b-I)(L)] Revised II/2I/S008



Schedule 2.11(c)

DIRECT NON-SALARY COSTS
d -004439-9. 1A 

Modock Road Springs

Maximum Estimated Total
Reimbursement Number Estimated Estimated

Item Rate of Units Cost Cost
In-house
Mail 11 At Cost 11 At Cost 11 $2,125.0011 $2,125.00
Miscellaneous
2007 Per Diem (full day) $131.00 /day 30 days $3,930.00
2007 Per Diem (first day & loging) $120.00 /day 44 days $5,280.00
2007 Per Diem (last day & 75% meals) $33.00 /day 44 days $1,452.00
2008 Per Diem (full day) $145.00 /day 5 days $725.00
2008 Per Diem (first day & loging) $134.00 /day 6 days $804.00
2008 Per Diem (last day & 75% meals) $33.00 /day 2 days $66.00
Mileage (2007) $0,485 /mile 9,900 miles $4,801.50
Mileage (2008) $0,585 /mile 2,200 miles $1,287.00 $18,345.50
TOTAL $20,471.00

F ile:2 Ils-W A  9.1A AmendmentJ12108.XLS, Sheet: [2.11(c)] Revised 11/21/2008



Shedule 2.11 fd)

SUMMARY OF EQUIPM ENT ACTIVITY
D-004439-9.1A 

Modock Road Springs

SCHEDULE T a sk l Task 2 Task 3 Task 4
Total 

Budgeted Cost

Schedule 2 .11(d)! - Department Purchased Equipment $0 $0 $0 $0 $0

Schedule 2.1 l(d)2 - Malcolm Pimie Owned $897 $1,229 $0 $16 $2,141

Schedule 2.1 l(d)3 - Rented Equipment $0 $1,740 $0 $1,480 $3,220

Schedule 2.1 l(d)4 - Site Dedicated Equipment $0 $0 so $0 $0

Schedule 2.1 l(d)5 - Consumable Supplies $1,440 $2,690 $0 $573 $4,703

r o i  VI. S2,337 $5,659 so S2.069 SI 0,064 1

File:21 I s  - WA 9.1A Amendment 112108.XLS, Sheet: [2.11(d) sum] Revised l l / 2 i m 0 8



Table 2.11 (dll

EQUIPMENT PURCHASED UNDER THE CONTRACT
D-004439-9.1A 

Modock Road Springs

[WORKSHEET - to be submitted with Work Plan, but separately]
Estimated O&M Estimated Estimated

Item Purchase Price Rate Number Usage Cost

Total - All Tasks $0.00 /

File:21Is - WA 9.1 A Amendment_II2I08.XLS, Sheet: [2.I!(d)I-purch.equip wksht] Revised 11/21/2008



Table 2.11 (d) 2

MAXIMUM REIMBURSEMENT RATES - CONSULTANT OWNED EQUIPMENT
D-004439-9.1A

Modock Road Springs

O&M Estimated Estimated
Item Rate Usage Usage Cost

Photoionization Detector (Task 1) $45 /day 15 days $675.00

Peristaltic Pump (Task 1) $15 /day 0 days $0.00

Low Value Equipment (Task 1) $0.80 277 hours $221.60

Task 1 Total $896.60

Photoionization Detector (Task 2) $45 /day 20 days $900.00

Trimble GPS (Task 2) $100 /day 0 days $0

Peristaltic Pump (Task 2) $15 /day ■ 0 days $0.00

Low Value Equipment (Task 2) $0.80 411 hours $328.80

Task 2 Total $1,228.80

Trimble GPS (Task 3) $100 /day 0 days $0

Low Value Equipment (Task 3) $0.80 0 hours $0.00

Task 3 Total SO.OO

Low Value Equipment (Task 4) $0;80 20 hours $16.00

Task 4 Total $16.00

Total All Tasks $2,141.40

Note: Trimble GPS rate was approved on 6 /1 3 /0 8

File:2IIs - WA 9.IA AmendmentJ12108.XLS, Sheet: [2.1I(d)2-MPIequip wksht] Reviied 11/21/2008



/

Table 2.11 fd) 3

MAXIMUM REIMBURSEMENT RATES - VENDER RENTED EQUIPMENT*
D-004439-9.1A 

Modock Road Springs

Item Unit Price Quantity Total Budgeted 
Cost

ppbRae (Task 2) $350.00 /week 4 week $1,400.00

Horiba U-10 (Task 2) $170.00 /week 2 week $340.00

Horiba U-10 (Task 4) $170.00 /week 1 /week $170.00

Grundfos Pump (Task 4) $95.00 /week 1 /week $95.00

Generator (Task 4) $45.00 /week 1 /week $45.00

ppbRae (Task 4) $350.00 /week 2 /week $700.00

Hammer Drill (Task 4) $235.00 /week 2 /week $470.00

Total $ 3 , 2 2 0 . 0 0  323HK0IK /
 ̂Reim bursem ent will be pa id  at the actual receipted rental cost

File:2lls - WA 9.IA AmendmentJJ2108.XLS. S h e e t :  [2.ll(d)3-rented equip wksht] Revised 11/21/2008



Table 2.11 fd) 4

MAXIMUM REIMBURSEMENT RATES - SITE-DEDICATED EQUIPMENT
d -004439-9. 1A 

Modock Road Springs

Item Unit Price Quantity Total Estimated 
Cost

$0.00

$0.00

$0.00

Total $0.00

File:211s - WA 9.IA AmendmentJ 12108.XLS, Sheet: [2.1 l(d)4-site equip wksht] Revised 11/21/2008



Table 2.11(d) 5

DETAILED BREAKDOWN OF CONSUMABLE SUPPLIES*
D-004439-9.1A 

Modock Road Springs

Total

Item Unit Price Quantity Budgeted Cost

Task 1

Miscellaneous Supplies (Up to $1,000 total)** $200.00 Lump Sum 1 Lump Sum $200.00

Aerial Photographs $290.00 Lump Sum 1 Lump Sum $290.00

PPE Level D $19.00 /m an-day 50 /man - day $950.00

T ota l-T ask l $1,440.00

Task 2

Miscellaneous Supplies (Up to $1,000 total)** $600.00 Lump Sum 1 Lump Sum $600.00

Passive Diffusion Bags $28.50 /bag 40 bags $1,140.00

PPE Level D $19.00 /m an-day ■ 50 /man - day $950.00

Total - Task 2 $2,690.00

Task 3

Miscellaneous Supplies (Up to $1,000 total)** $200.00 Lump Sum 0 Lump Sum $0.00

T otal-T ask 3 $0.00

Task 4

Miscellaneous Supplies (Up to $1,000 total)** $200.00 Lump Sum 0 Lump Sum $0.00

Poly Tubing $125.00 Lump Sum 1 Lump Sum $125.00

Filters $14.50 each 4 filters $58.00

Decontamination Supplies $80.00 Lump Sum 1 Lump Sum $80.00

Teflon Tubing $2.50 foot 25 feet $62.50

PPE Level D $19.00 /m an-day 13 /man - day $247.00

Total - Task 4 $572.50

TOTAL $4,702.50

Notes:
* Each item costing over $100 should be identified on a separate line.
N ote: C onsum ab le  su p p lies  su ch  a s gas. d ie se l fu e l, oil, film , stakes, ice, d is tille d  w ater, rope sh a ll be 

d ire c t b illed  w ith  appropria te  receip ts.

File:2IIs - WA 9.1 A Amendment_II2I08.XLS, Sheet: [2.11(d)5-consumables wkshi] Revised 11/21/2008



Schedule 2 .H  (e) '

SU M M A R Y  O F  C O S T -P L U S -F IX E D -F E E  S U B C O N T R A C T O R S
D-004439-9.1A ' 

M odock Road Springs

Item

Services To 

B e P erfo rm ed

• S u b c o n tra c t 

P rice

T a s k l T ask  2 T a sk  3 T ask  4 T ota l

1. $0.00 $0.00 $0.00 $0.00 $0.00

2. $0.00 $0.00 $0.00 $0.00 $0.00
3. $0.00 $0.00 $0.00 $0.00 $0.00

S U B T O T A L $0.00 $0.00 so.oo $0.00 $0.00

M anagem ent Fee

1. $0.00 $0.00 $0.00 $0.00 $0.00
2. $0.00 $0.00 $0.00 $0.00 $0.00
3. $0.00 $0.00 $0.00 $0.00 $0.00

M A N A G E M E N T  F E E  SU B T O T A L $0.00 $0.00 $0.00 $0.00 $0.00

T O T A L $0.00 $0.00 $0.00. $0.00 $0.00

File:21Is - fVA 9.IA AmendmentJ12108.XLS, Sheet: [2.11(e) sum] Revised l]/21/2'008



Schedule 2.11(0

SUMMARY OF UNIT PRICE SUBCONTRACTORS 
D-004439-9.1A 

Modock Road Springs

Services To Subcontract Management
Item Be Performed Price Fee (5%)

, Task 1 Task 2 Task 3 Task 4 Total Taskl Task 2 Task 3 Task 4 Total

1. Laboratory - Cherntech (MBE) Air Analytical $0.00 ■ $12,530.00 $0.00 $0.00 $12,530.00 $0.00 $627.00 $0.00 $0.00 $627.00
2. Laboratory - TestAmerica Soil and GW Analytical $6,265.00 $8,610.00 $0.00 $2,590.00 $17,465.00 $313.00 $431.00 $0.00 $130.00 $874.00
3. Data Validation - Data Validation Services (WBE) Data Validation $1,760.00 $4,125.00 $0.00 $455.00 $6,340.00 $88.00 $206.00 $0.00 $23.00 $317.00
4. Springs Geoprobe - Aztech Technologies (WBE) Geoprobe Drilling $6,206.00 $0.00 $0.00 $0.00 $6,206.00 $310.00 $0.00 $0.00 $0.00 $310.00
5. Soil Gas Analysis - Beacon Environmental Services Inc. Soil Gas Analysis $16,900.00 $11,154.00 $0.00 $0.00 $28,054.00 $845.00 $558.00 $0.00 $0.00 $1,403.00
6. Sonic Drilling - Steams Drilling Sonic Drilling $54,130.00 $64,880.00 $0.00 $0.00 $119,010.00 $2,706.50 $3,244.00 $0.00 $0.00 $5,950.50
7. MIP Drilling - Zebra Environmental MIP Drilling $26,350.00 $0.00 $0.00 $0.00 $26,350.00 $1,317.50 $0.00 $0.00 $0.00 $1,317.50
8. IDW - EWMI IDW Disposal $0.00 $3,100.00 $0.00 $0.00 $3,100.00 $0.00 $0.00 $0.00 $0.00 $0.00
9. DLS Property Geoprobe - Geologic NY (WBE) Geoprobe Drilling $9,600.00 $9,600.00 $0.00 $0.00 $19,200.00 $480.00 $480.00 $0.00 $0.00 $960.00
10. Survey - Om P Popli (MBE) Survey $0.00 $3,688.00 $0.00 $0.00 $3,688.00 $0.00 $184.00 $0.00 $0.00 $184.00
11. Larsen Engineers- Field Crew (MBE) Field Work Assistance $0.00 $8,180.00 $0.00 $0.00 $8,180.00 $0.00 $409.00 $0.00 $0.00 $409.00
12. Laboratory - Columbia Analytical Services Air Analytical $0.00 $0.00 $0.00 $3,978.00 $3,978.00 $0.00 $0.00 $0.00 $0.00 $0.00

TOTAL $121,211.00 $125,867.00 $0.00 $7,023.00 $254,101.00 $6,060.00 $6,139.00 $0.00 $153.00 $12,352.00

File:2IIs - WA 9.IA AmenJmenlJl2l08.XLS. Sheet: [2.11(f) sum] Revised n/21/2008



Table 2.11 (f-1)
DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS

d -004439-9. 1A 
Modock Road Springs

Laboratory - Chemtech (MBE)

Task Param eter Method

1

M atrix
No.

of

Tests

Unit

Rate

($)

Total

($)

T ask l VOC TO-15
Indoor, Ambient 

Air, & Soil 
Vanor

0 179.00 $0.00

SUTOTAL - Task 1 so.oo
MANAGEMENT FEE (TASK 1) $0.00

SUBTOTAL - Task 1 (INCLUDING MANAGEMENT FEE) $0.00

Task 2 VOC TO-15
Indoor, Ambient 

Air, & Soil 
Vanor

70 ' 179.00 $12,530.00

S U T O T A L -T ask 2 $12,530.00
MANAGEMENT FEE (TASK 2) $627.00

SUBTOTAL - Task 2 (INCLUDING MANAGEMENT FEE) $13,157.00

TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $13,157.00 /
Note: These costs assume a standard  tu rn  around time.

File:2IIs - WA 9.1A Amendmem_II2I08.XLS, Sheet: [2.11(f-l) Chemtech] Revised 11/21/2008



Table 2.11 ff-2) 
DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS

D-004439-9.1A  
Modock Road Springs

Laboratory - TestAmerica

Task Param eter M ethod M atrix
No.
of

Tests

Unit

Rate

($)
Total

(S)
Task 1 

T ask l 

T ask l

VOC 

VOC (2-Day Turti) 

VOC

8260B

8260B

8260B

Soil

Soil

Groundwater

54

6
28

70.00 

87.50

70.00

$3,780.00

$525.00

$1,960.00

SUTOTAL - Task 1 $6,265.00

MANAGEM ENT FEE (TASK 1) $313.00

SUBTOTAL - Task 1 (INCLUDING MANAGEMENT FEE) $6,578.00

Task 2 VOC 8260B Soil 60 70.00 $4,200.00

Task 2 VOC 8260B Groundwater 63 70.00 $4,410.00

SUTOTAL - Task 2 $8,610.(]

M ANAGEM ENT FEE (TASK 2) $431.«

SUBTOTAL - Task 2 (INCLUDING MANAGEMENT FEE) $9,041.00

Task 4 Metals 601 OB Soil/GW 8 95.00 $760.00

Task 4 Pestieides 8081A Soil/GW 6 55.00 $330.00

Task 4 PCBs 8082 Soil/GW 6 40.00 $240.00

Task 4 SVOCs 8270C Soil/GW . 6 185.00 $1,110.00

Task 4 Total Cyanide 9012B Soil/GW 6 25.00 $150.00

SU TO TA L- Task 4 $2,590.00

M ANAGEM ENT FEE (TASK 4) $130.00

/
SUBTOTAL - Task 4 (INCLUDING MANAGEMENT FEE) $2,720.00

TOTAL FO R  ALL TASKS (INCLUDING MANAGEMENT FEE) $15,619.00

Note: Unless noted, these costs assume a standard  tu rn  around time.
Note: M aintenance fee assessed because total subcontract is greater than $10,000.

File:211s - WA 9.1A Amendment_II2I08.XLS, Sheet: [2.II(f-2) STL] Revised 11/21/2008



Table 2.11 ff-31

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
d -004439-9. i A 

Modock Road Springs

Data Validation - Data Validation Services (WBE)

Item Unit Cost No. of Items Total Cost

Task 1

Data Validation - Soil ; $20.00 /sample 60 samples $1,200.00
Data Validation - Groundwater $20.00 /sample 28 samples $560.00
Data Validation - Air $25.00 /sample 0 samples $0.00
Data Validation - Soil Vapor $30.00 /sample ■ 0 samples $0.00
SUTOTAL - Task 1 $1,760.00
MANAGEMENT FEE (TASK 1) $88.00
SUBTOTAL - Task 1 (INCLUDING MANAGEMENT FEE) $1,848.00

Task 2

Data Validation - Soil $20.00 /sample 60 samples $1,200.00
Data Validation - Groundwater $20.00 /sample 63 samples $1,260.00
Data Validation - Air $25.00 /sample 45 samples $1,125.00
Data Validation - Soil Vapor $30.00 /sample 18 samples $540.00
SUTOTAL - Task 2 $4,125.00
MANAGEMENT FEE (TASK 2) $206.00
SUBTOTAL - Task 2 (INCLUDING MANAGEMENT FEE) $4,331.00
Task 4
Data Validation - Soil $20.00 /sample 0 samples $0.00
Data Validation - Groundwater $20.00 /sample 0 samples $0.00
Data Validation - Air $25.00 /sample 11 samples $275.00
Data Validation - Soil Vapor $30.00 /sample 6 samples $180.00
SUTOTAL-Task 4 • $455.00
MANAGEMENT FEE (TASK 4) $23.00
SUBTOTAL - Task 4 (INCLUDING MANAGEMENT FEE) $478.00
TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $6,657.00

Note: These costs assume a standard turn around time.

F i l e  J I h  -  W A  9 .1 A  A m e n d m e n t _ I I 2 I 0 8 . X L S ,  S h e e t :  [ 2 . 1 I ( f - 3 )  D V S ] R e v i s e d  1 1 / 2 1 / 2 0 0 8



Table 2.11 (f-4)

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
D-004439-9.1A 

Modock Road Springs

Springs Geoprobe - Aztech Technologies (WBE)

Item Unit Cost No. of Items Total Cost

T ask l

Springs Geoprobe Day Rate $1,300.00 day 2 days $2,600.00

Overtime $195.00 hour 4.25 hours $829.00

Mobilization/Demobilization $1,360.00 LS 1 $1,360.00

Per Diem $200.00 day 2 days $400.00

Direct Push Expendables $1.50 each 195 $293.00

1" PVC Well Installation $5.75 foot 64 feet $368.00

6" Curb Box $89.00 each 4 boxes $356.00

SUTOTAL - Task 1 $6,206.00
MANAGEMENT FEE (TASK 1) $310.00
SUBTOTAL - Task 1 (INCLUDING MANAGEMENT FEE) $6,516.00
TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $6,516.00
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. Table 2.11 (f-5I

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
D-004439-9.1A 

Modock Road Springs

Soil Gas Analysis - Beacon Environmental Services Inc.

Item Unit Cost No. of Items Total Cost
Task 1
8260B Analysis $169.00 sample 100 samples $16,900.00
SUTOTAL - Task 1 $16,900.00
MANAGEMENT FEE (TASK 1) $845.00
SUBTOTAL - Task 1 (INCLUDING MANAGEMENT FEE) $17,745.00
Task 2
8260B Analysis $169.00 sample 66 samples $11,154.00
SUTOTAL - Task 2 $11,154.00
MANAGEMENT FEE (TASK 2) $558.00
SUBTOTAL - Task 2 (INCLUDING MANAGEMENT FEE) $11,712.00
TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $29,457.00 /

File:2Ils - WA 9.1A Amendment_lI2108.XLS, Sheet: [2.11(f-5) Beacon] Revised 11/21/2008



Table 2.11 tf-6)

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
d -004439-9. 1A 

Modock Road Springs

Sonic Drilling - Stearns Drilling

Item Unit Cost No. of Items( Total Cost

T a sk l V •
Mobilization/Demobilization $11,000.00 LS 1 $11,000.00
Decon Pad $500.00 LS 1 $500.00
Sonic Drilling $40.00 linear foot 720 feet $28,800.00
Monitoring Well Installation $23.00 linear foot 540 feet $12,420.00
Stick-up casing $235.00 each 6 wells $1,410.00
SUTOTAL - Task 1 $54,130.00
MANAGEMENT FEE (TASK 1) $2,706.50
SUBTOTAL - Task 1 (INCLUDING MANAGEMENT FEE] $56,836.50
Task 2

Mobilization/Demobilization $11,000.00 LS 1 $11,000.00
Decon Pad $500.00 LS 1 $500.00
Sonic Drilling $40.00 linear foot 800 feet $32,000.00
Drums $55.00 drum 20 drums $1,100.00
Monitoring Well Installation $23.00 linear foot 800 feet $18,400.00
Stick-up casing $235.00 each 8 wells $1,880.00
SUTOTAL-Task 2 $64,880.00
MANAGEMENT FEE (TASK 2) $3,244.00
SUBTOTAL - Task 2 (INCLUDING MANAGEMENT FEE) $68,124.00
TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $124,960.50 /

File:2Us - WA 9.1A AmendmentJI2I08.XLS, Sheet: [2.1I(f-6) Sonic] Revised 11/21/2008



' Table 2.11 tf-7)

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
D-004439-9.1A 

Modock Road Springs

MIP Drilling - Zebra Environmental

Item Unit Cost No. of Items Total Cost
Task I
Mobilization/Demobilization $1,450.00 LS 1 $1,450.00

MIP Day Rate $3,900.00 day 6 days $23,400.00

Per Diem $250.00 day 6 days $1,500.00.

SUTOTAL-Taskl $26,350.00
MANAGEMENT FEE (TASK 1) $1,317.50
SUBTOTAL - Task 1 (INCLUDING MANAGEMENT FEE) $27,667.50
TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $27,667.50

File:211s - WA. 9.IA AmendmentJ12I08.XLS, Sheet: [2.1 l(f-7) MIP] Revised 11/21/2008



Table 2.11 (f-8)

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
D-004439-9.1A 

Modock Road Springs

IDW-EWMI

Item Unit Cost No. of Items Total Cost
Task 1
Disposal (soil) $0.00 /DRUM 15 $0.00
Disposal (groundwater) $0.00 /DRUM 5 $0.00
Drum Transportation $0.00 /LS 1 $0.00
SUBTOTAL - Task 1 $0.00
MANAGEMENT FEE (TAKS 1) $0.00
SUBTOTAL - Task 1 (INCLUDING MANAGEMENT FEE) 11 $0.00
Task 2
Disposal (soil) $95.00 /DRUM 15 $1,425.00
Disposal (groundwater) $95.00 /DRUM 5 $475.00
Drum Transportation $1,200.00 /LS 1 $1,200.00
SUTOTAL - Task 2 $3,100.00
MANAGEMENT FEE (TAKS 2) $0.00
SUBTOTAL - Task 2 (INCLUDING MANAGEMENT FEE) 1 $3,100.00
TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $3,100.00 /
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Table 2.11 (f-91

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
D-004439-9.1A 

Modock Road Springs

DLS Property Geoprobe - Geologic NY (WBE)

Item Unit Cost No. of Items Total Cost
Taskl
DLS Geoprobe Day Rate $1,800.00 day 5 days $9,000.00
Per Diem $0.00 day 5 days $0.00
Mobilization/Demobilization $600.00 LS 1 $600.00
SUTOTAL - Task 1 $9,600.00
MANAGEMENT FEE (TASK 1) $480.00
SUBTOTAL - Task 1 (INCLUDING MANAGEMENT FEE) $10,080.00
Task 2
DLS Geoprobe Day Rate $1,800.00 day 5 days $9,000.00
Per Diem $0.00 day 5 days $0.00
Mobilization/Demobilization $600.00 LS 1 $600.00
SUTOTAL - Task 2 $9,600.00
MANAGEMENT FEE (TASK 2) $480.00
SUBTOTAL - Task 2 (INCLUDING MANAGEMENT FEE) $10,080.00
TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $20,160.00 /

F i l e : 2 I I s  - W A  9 . I A  A m e n d m e n t _ I 1 2 1 0 8 . X L S ,  S h e e t :  [ 2 . 1 1 ( f - 9 )  G e o p r o b e ] R e v i s e d  1 1 / 2 1 / 2 0 0 8  ,



Table 2.II (f-IO)

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
D-004439 

Modock Road Springs

Survey - Om P Popli (MBE)

Item Unit Cost No. of Items Total Cost

Task 2

Survey of 22 wells $3,688.00 Lump Sum 1 Lump Sum $3,688.00

SUTOTAL-Task 2 $3,688.00
MANAGEMENT FEE (TASK 2) $184.00
SUBTOTAL - Task 2 (INCLUDING MANAGEMENT FEE) $3,872.00
TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $3,872.00 /

File:211s - WA 9.IA AmendmentJ12I08.XLS, Sheet: [2.I1(F-I0) Survey] Revised 11/21/2008



V

Table 2.11 tf-11)

DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS
D-004439 

Modock Road Springs

Larsen Engineers- Field Crew (MBE)

Item Unit Cost No. of Items Total Cost

Task 2

Field Assistance $485.33 day 15 days $7,280.00

Overtime $60.67 hour 0 hours $0.00

Hammer Drill $300.00 week 3 weeks $900.00

SUTOTAL - Task 2 $8,180.00
MANAGEMENT FEE (TASK 2) $409.00
SUBTOTAL - Task 2 (INCLUDING MANAGEMENT FEE] $8,589.00

Task 3

Field Assistance $827.50 day 0 days $0.00

SUTOTAL-Task 3 $0.00
MANAGEMENT FEE (TASK 3) $0.00
SUBTOTAL - Task 3 (INCLUDING MANAGEMENT FEE] . $0.00
Task 4
Field Assistance $485.33 day 0 days $0.00
Overtime $60.67 hour 0 hours $0.00
Hammer Drill $300.00 week 0 weeks $0.00
SUTOTAL - Task 4 $0.00
MANAGEMENT FEE (TASK 4) $0.00
SUBTOTAL - Task 4 (INCLUDING MANAGEMENT FEE) $0.00
TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $8,589.00

File:21Is- WA 9.1 A Amendment_112108.XLS, Sheet: [2.11(f-ll) Field Crew] Revised 11/21/2008



Table 2.11 tf-12)
DETAILED BREAKDOWN OF UNIT PRICE SUBCONTRACTORS

D-004439-9.1A  
Modock Road Springs

Laboratory - Columbia Analytical Services

Task Parameter Method Matrix
No.
of

Tests

Unit
Rate
($)

Total
(S)

T a sk l VOC TO-15
Indoor, Ambient 

Air, & Soil 
Vanor

0 234.00 $0.00

SUTOTAL - Task 2 $0.00
MANAGEMENT FEE (TASK 2) $0.00
SUBTOTAL - Task 2 (INCLUDING MANAGEMENT FEE) $0.00

Task 4 VOC TO-15
Indoor, Ambient 

Air, & Soil 
Vanor

17 234.00 $3,978.00

SUTOTAL-Task4 $3,978.00
MANAGEMENT FEE (TASK 4) $0.00
SUBTOTAL - Task 4 (INCLUDING MANAGEMENT FEE) $3,978.00
TOTAL FOR ALL TASKS (INCLUDING MANAGEMENT FEE) $3,978.00

Note: These costs assume a standard turn around time, batch canister certification, and one indoor air 
and one sub-slab vapor sample will be collected per residence.
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ENGINEER 
NYSDEC CONTRACTAVA # 

PROJECT NAME 
MPI PROJECT # 

NYSDEC TASK #/NAME

MALCOLM PIRNIE, INC 
D-004439-9.] A 

Modock Road Springs 
0266361 

SUMMARY

M O N T H L Y  C O S T  C O N T R O L  R E P O R T  
SU M M A R Y  O F  F IS C A L  IN F O R M A T IO N

S C H E D U L E  2 . 1 1 ( g ) D A T E  P R E P A R E D : 2 1-Nov-08

BILLING PERIOD; 00/00/00-00/00/00 
MPI STATEMENT #; n

DEC VOUCHER #: n

% of BUDGET COMPLETE: 0%

PROJECT MANAGER ENGINEER DATE

FUe:21Is - WA 9.IA Amendmeni_JI2J08JiLS, Sheet: [2.1I(g)(L)] Revised 11/21/2008



ENGINEER 
NYSDEC CONTRACTAVA # 

PROJECT NAME 
MPI PROJECT # 

NYSDEC TASK #/NAME

MALCOLM PIRNIE, INC 
D-004439-9.1A 

Modock Road Springs 
0266361 

1 - W ork Plan Preparation

M O N T H L Y  C O S T  C O N T R O L  R E P O R T  
SU M M A R Y  O F  F IS C A L  IN F O R M A T IO N

S C H E D U L E  2 . 1 1 ( g ) D A T E  P R E P A R E D : 2 1-Nov-08

BILLING PERIOD: 00/00/00 - 00/00/00 
MPI STATEMENT #: n

DEC VOUCHER #: n

% of BUDGET COMPLETE: 0%

EXPENDITURE
CATEGORY

A
COSTS CLAIMED 

THIS PERIOD 
(CAP #n-month)

B 
PAID 

TO DATE 
(thru CAP #n-monlh)

C
TO TA L COSTS 

INCURRED TO DATE 
(A + 8)

D
ESTIMATED COSTS 
TO  COMPLETION 

(F-C)

E
ESTIMATED TO TAL 
CONTRACT PRICE 

(A+B+D)

F
APPROVED

BUDGET
(Date)

G
ESTIMATED

UNDER/OVER
(F-E)

1. D IR E C T S A L A R Y  C O S T $23,053

la. IN D IR E C T C O S T -  1.753 % $40,412

2. S U B TO TA L : Billabe U b o r Cost (1 + Ia) $63,465

2a. O V E R -T IM E  S A L A R Y $0

3. SUBTOTAL: Direct Salary, Indirect 

Cost and Ovcr-time Cost (2+2a)

$63,465

4. T R A V E L  &  S UBSISTEN CE $7,208

5. O TH E R  N O N -S A L A R Y  C O S T $2,837

6. SUBTOTAL: Direct 

Non-Salary Cost (4+5)

$10,044

7. S U B C O N TR A C TO R S

Management Fee included above

$127,271 

. $6,060

8. TOTAL CONTRACT COST (3+6+7) $200;?80

9. F IX E D  FEE -  10.0 % $6,347

10. TOTAL CONTRACT PRICE (8+9) $207,127

PROJECT MANAGER ENGINEER DATE

File:2Ih-WA 9.1A Amendmem_U2I08.XLS. Sheet: [2JI(g)(L)] Revised 11/21/2008



ENGINEER 
NYSDEC CONTRACTAVA # 

PROJECT NAME 
MPI PROJECT # 

NYSDEC TASK #/NAME

MALCOLM PIRNIE, INC 
D-004439-9.IA 

Modock Road Springs ' 
0266361 

2 - Site Investigation

M O N T H L Y  C O S T  C O N T R O L  R E P O R T  
S U M M A R Y  O F  F IS C A L  IN F O R M A T IO N

S C H E D U L E  2 . 1 1 ( g )

BILLING PERIOD: 00/00/00-00/00/00 
MPI STATEMENT #

DEC VOUCHER #

D A T E  P R E P A R E D : 2l-N ov-D 8

% of BUDGET COMPLETE: 0%

EXPENDITURE
CATEGORY

A
COSTS CLAIMED 

THIS PERIOD 
(CAP #n-month)

B 
PAID 

TO DATE ■ 
(thru CAP #n-monlh)

C
TOTAL COSTS 

INCURRED TO DATE 
(A+B)

D
ESTIMATED COSTS 
TO COMPLETION 

(F-C)

E
ESTIMATED TOTAL 
CONTRACT PRICE 

(A+B+D)

■ F
APPROVED

BUDGET
(Date)

G
ESTIMATED

UNDER/OVER
(F-E)

1. DIRECT SALARY COST $41,263

la. INDIRECT COST - 1.753 % $72,335

2. SUBTOTAL: Billabe Labor Cost (1 + la) $113,598

2a. OVER-TIME SALARY $0

3. M BIOTAI : Diiect hu liriit 

C«s( iiiul 0\tT-tiinu t  osr (2+-2:»)

4. TRAVEL & SUBSISTENCE $7,208

5. OTHER NON-SALARY COST - $6,659

6. SUBTOTAL: Direct 

Non-Salary Cost’ (4+5)

$13,866

7. SUBCONTRACTORS

Management Fee included above

$132,006

$6,139

8. TOTAL CONTRACT COST (3+6+7) $259,470

9. FIXED FEE - 10.0% $11,360

10. TOTAL CONTRACT PRICE (8+9) $270,830

PROJECT MANAGER ENGINEER DATE

File:21Js - WA 9.1 A Amendment_I12108.XLS, Sheet: [2.11(g)(L)J Revised 11/21/W08



ENGINEER 
NYSDEC CONTRACTAVA # 

PROJECT NAME 
MPI PROJECT # 

NYSDEC TASK #/NAME

MALCOLM PIRNIE, INC 
D-004439-9.1A 

Modock Road Springs 
0266361 

3 - Feasibility Study

M O N T H L Y  C O S T  C O N T R O L  R E P O R T  
SU M M A R Y  O F  F IS C A L  IN F O R M A T IO N

S C H E D U L E  2 . 1 1 ( g )

BILLING PERIOD: 00/00/00 - 00/00/00 
MPI STATEMENT #

DEC VOUCHER #

D A T E  P R E P A R E D : 21-Nov-08

% of BUDGET COMPLETE: 0%

EXPENDITURE
CATEGORY

A
COSTS CLAIMED 

THIS PERIOD 
(CAP #n-monlh)

B 
PAID 

TO DATE 
(thru CAP #n-month)

C
TOTAL COSTS 

INCURRED TO DATE 
(A + B)

D
ESTIMATED COSTS 
TO COMPLETION I 

(F-C)

E
ESTIMATED TOTAL 
CONTRACT PRICE 

(A+B+D)

F
APPROVED

BUDGET
(Date)

G
ESTIMATED

UNDER/OVER
(F-E)

1. DIRECT SALARY COST , $13,693

la. INDIRECT COST - 1.753 % $24,005'

2. SUBTOTAL: BiUabe Ubor Cost (l + la) $37,698

2a. OVER-TIME SALARY $0

3. SUBTOTAL: Direct Salary, Indirect 

. Cost and Over-time Cost (2+2a)

$37,698

4. TRAVEL & SUBSISTENCE $1,049

5. OTHER NON-SALARV COST $100

6. SUBTOTAL: Direct 

Non-Salary Cost (4+5)

S1.149

7. SUBCONTRACTORS

Management Fee included above

$0

$0

8. TOTAL CONTRACT COST (3+6+7) $38,847

9. FDCEDFEE - 10.0% $3,770

10. TOTAL CONTRACT PRICE (8+9) $42,617

PROJECT MANAGER ENGINEER DATE

File:2l/s - WA 9.1 A AmendmemJ 12108JO.S. Sheet: [2.11(g)(1)] Revised 11/21/2008



E N G IN E E R : M ALCOLM  PIRNIE, INC

NYSDEC CONTRACTAVA # 
PROJECT NAME 
MPI PROJECT # 

NYSDEC TASK #/NAME

D-004439-9,1A 
Modock Road Springs 

0266361 
4 - Supplemental Scope

M O N T H L Y  C O S T  C O N T R O L  R E P O R T  
SU M M A R Y  O F  F IS C A L  IN F O R M A T IO N

S C H E D U L E  2 . 1 1 ( g )

00/00/00 - 00/00/00
D A T E  P R E P A R E D : 2 1-Nov-08

BILLING PERIOD 
MPI STATEMENT # 

DEC VOUCHER # n

% of BUDGET COMPLETE: 0%

EXPENDITURE
CATEGORY

A
COSTS CLAIMED 

THIS PERIOD 
(CAP #n-month)

B 
PAID 

TO  DATE 
(thru CAP #n-month)

C
TO TA L COSTS 

INCURRED TO  DATE 
(A + B )

D
ESTIMATED COSTS 

TO  COMPLETION 
(F-C)

E
ESTIMATED TO TA L 
CONTRACT PRICE 

(A+B+D)

F
APPROVED

BUDGET
(Date)

G
ESTIMATED 

UNDER/OVER 
(F-E) '■

1. D IR E C T S A L A R Y  C O S T $21,369

la. IN D IR E C T C O S T  -  1.753 % $37,460

2. S U B TO T A L : Billabe Labor Cost ( l  + la) ■ $58,829

2a. O V E R -T IM E  S A L A R Y $0

3. SUBIOTAl.; Direct Siihirv, Indirect 

Cost and Over-time Cost (2+2a)

$58,829

4. T R A V E L  &  S U B S IS TEN C E $2,882

5. O TH ER  N O N -S A L A R Y  C O S T $2,594

6. SUBTOTAl.: Direct 

Non-SaJary Cost (4+5)

$5,476

7. S U B C O N TR A C TO R S

Management Fee included above

$7,176

$153

8. TOTAL CONTRACT COST (3+6+7) $71,480

9. F IX E D  FEE - 10.0% $5,883

10. TOTAL CONTRACT PRICE (8+9) $77,363

PROJECT MANAGER ENGINEER DATE

File:2IIs - WA 9.1A AmendmenlJ I2I08.XLS, Sheet: [2.Jl(g)(L)J Revised 11/21/2008



ENGINEER 

NYSDEC CONTRACT # 

NYSDEC WA # 

MPI PROJECT #

MALCOLM PIRNIE, INC 

D-004439 

WA-9.IA 

0266361

S U B C O N T R A C T O R  C O S T  C O N T R O L  R E P O R T  
S U M M A R Y  O F  F IS C A L  IN F O R M A T IO N

SCHEDULE 2.11 (g> - Supplemental D A T E  P R E P A R E D :

BILLING PERIOD 

MPI STATEMENT#

mm/dd/yy - mm/dd/yy 

n

2 1 - N o v - 0 8

PROJECT NAME: Modock Road Springs U nit Price Subcontractors DEC VOUCHER #: n

A 1 B 1 c 1 D E 1 F 1 G 1 H
SUBCONTRACTOR COSTS M \NAGEMF N 1 IT' E

SUBCONTRACT
NAME

CURRENT COSTS, 
INCLUDES 

RESUBMIl I'ALS

PAID
TO

DATE

TOTAL COSTS 
TODATE 

(A + B)
/APPROVED

BUDGET

MNGT. FEE 
BUDGET

FEE
TfflS

PERIOD
PENDING 
. FEES

FEE 
PAID 

TO DATE

TOTAL COSTS 
TODATE 

(C + F + H)
1. Laboratory - Cherntech (MBE) 

Air Analytical
$12,530.00 $627.00

2. Laboratory-TestAmerica 
Soil and GW /Uialytical

$17,465.00 $874.00

3. Data Validation - Data Validation Services (WBE) 
Data Validation

$6,340.00 $317.00

4. Springs Geoprobe - Aztech Technologies (WBE) 
Geoprobe Drilling

$6,206.00 $310.00

5. Soil Gas Analysis - Beacon Environmental Services Inc. 
Soil Gas Analysis

$28,054.00 $1,403.00

6. Sonic Drilling - Steams Drilling 
Sonic Drilling

$119,010.00 $5,950.50

7. MIP Drilling - Zebra Environmental 
MIP Drilling

$26,350.00 $1,317.50

8. EDW-EWMI 
IDW Disposal

$3,100.00 $0.00

9. DLS Property Geoprobe - Geologic NY (WBE) 
Geoprobe Drilling

$19,200.00 $960.00

10. Survey - Gm P Popli (MBE) 
Survey

$3,688.00 $184.00

11 Larsen Engineers- Field Crew (MBE) 
Field Work Assistance

$8,180.00 $409.00

12 Laboratory - Columbia /Vnalytical Services 
Air Analytical

$3,978.00 $0.00

TOTAL $254,101.00 $12,352.00

PROJECT MANAGER ENGINEER DATE

NOTES; (I) Costs listed in Columns A, B, C & D do not include any management fee costs.
(2) Management fee is applicable to only properly procured, satisfactorily completed, unit price subcontracts over $ 10,000,
(3) TOTAL' line. Column I should equal Line 7 (subcontracts). Column C ofSummary of Fiscal Information Cost Control Report.

File:2IIs - WA 9.!A AmendmentJI2I0S.XLS, Sheet: [2.11(g) suppl-UP(L)J Revised i 1/21/2008



- SC H E D U L E  2.11 (h>
M odock  R oad  Springs (#D-004439-9.1 A) Page 1 o f  1 

M O N T H L Y  C O S T  C O N T R O L  R E P O R T  - SU M M A RY  O F  L A B O R  H O U R S
E xpended  to  D ate /E stim ated  to C om pletion  Billing Period; 

IW O R K S H E E T  - T o  be sub m itted , b u t separa te iy l
N SPE 

L a b o r  C lassification 9
E xp/E st

8
E xp/E st

7
E xp/E st

6
E xp/E st

5
E xp/E st

4
E xp/E st

3
E xp /E st

2
E xp /E st

1
E xp /E st

Tech
E xp /E st

T ota l No. 
D irec t L a b o r  

H o u rs E xp /E stT ask # T ask  N am e

Task 1 W ork Plan Preparation Exp 0 0 0 0 0 0 0 0 0 0 0

E st 5 51 66 2 0 8 240 275 2 130 779
2007 5 51 66 2 0 8 240 275 2 130 779
2008 0 0 0 0 0 0 0 0 0 0 0

Task 2 Site bivestigation £ x p 0 0 0 0 0 0 0 0 0 0 0

E st 2 91 114 0 8 0 465 391 20 370 1,461
2007 1 75 90 0 4 0 315 271 20 300 1,076
2008 1 16 24 0 4 0 150 120 0 70 385

Task 3 Feasibility Study Exp 0 0 • 0 0 0 0 0 0 0 0 0

E st 8 49 65 0 0 0 145 58 20 0 345

2007 0 0 0 0 0 0 0 0 0 0 0
2008 8 49 65 0 0 0 145 58 20 0 345

Task 4 Supplemental Scope Exp 0 0 0 0 0 0 0 0 0 0 0

E st 0 18 110 0 0 246 30 39 155 0 598
2007 0 0 0 0 0 0 0 0 0 0 0
2008 0 10 64 0 0 158 0 39 81 0 352 .
2009 0 8 46 0 0 88 30 0 74 0 246

Subtotal 2007 hours 6 126 156 2 4 8 555 546 22 430 1,855
Subtotal 2008 hours 9 75 153 0 4 158 295 ■217 101 70 1,082
Subtotal 2009 hours 0 8- ■ 46 0 0 88 30 0 74 0 246
Subtotal Exp hours 0 0 0 0 0 0 0 0 0 0 0

Total H ours E \p 0 0 0 0 0 0 0 0 0 0 0

Total H ours Est 15 209 .155 i i f i i i i p l 8 254 880 76.1 197 500 3,183

File:2Ils - WA 9.JA AmendmentJ 12108JCLS. Sheet: [2.11(h)] Revised JJ/2J/Z008



New York State Department of Environmental Conservation
Modock Road Springs/DLS Sand and Gravel, Inc. Site 
Remedial Investigation/Feasibility Study Work Plan 
Schedule 2 .11s Amendment

S c h e d u l e  2 . 1 1  W o r k s h e e t s

0266361 / ALB

ALCOyS4 
PIRNIE



E n g ineer/C on trac t N um ber: M alcolm Pimie / D-004439
P ro jec t N am e: M odock Road Springs
W o rk  A ssignm ent N um ber: WA-9.1 A

Date Prepared: 11/21/2008

D ETA ILED  BREA K D O W N  O F 
D IR E C T  A D M IN ISTRA TIV E LA B O R  H OURS BUDGETED ON SCH ED U LE 2 - l l ( b - l )  

[W O R K SH EET - to  be sent w ith W ork  P lan , bu t separately]

A D M I N .

T A S K S

W o r k  P la n  D e v e lo p m e n t R e v ie w  W o r k  A s s ig n m e n t  ( W A )  P ro g re s s

C o n f lic

C

rt o f  In te l 

J ie c k s

-est S c h e d u le  &  S u p p o rt in g  

D o c u m e n ta t io n

C o n d u c t  P ro g re s s  

R e v ie w s

P re p a re  M o n t h ly  P ro je c t  

R e p o rt  &  U p d a te  

P ro g re s s  S c h e d u le

M B E / W B E  A c t iv it ie s P ro g ra m  M a n a g e m e n t 

R e v ie w s

N S P E

L e v e l 9 8 7 6 5 4 3 2 1 9 8 7 6 5 4 3 2 1 9 8 7 6 5 4 3 2 1 9 8 7 6 5 4 3 2 1 9 8 7 6 5 4 3 2 1 9 8 7 6 5 4 3 2 1

T a s k  1 2 2 8 1 1 1 1 2

T a s k  2 6 4 6 4 2 2 18

T a s k  3 2 1 2 I 4

T a s k  4 2 2 1 1

S u b to ta l 0 0 0 0 0 0 0 0 0 0 2 0 2 0 10 0 0 0 0 11 0 0 0 0 0 6 0 0 10 0 0 0 0 0 6 0 0 2 0 0 0 0 0 2 0 0 25 0 0 0 0 0 0 0

T O T A L 0 14 17 16 4 25

File:21Is - WA 9.IA Am endm entJI2I08.X LS, Sheet: [2 -Il(b -l)  wksht(L)] Revised 11/21/2008



E ngineer/C ontract N um ber: 
P ro ject Name:
W ork  Assignm ent Num ber:

Malcolm Pimie / D-004439
Modock Road Springs
WA-9.1A

Date Prepared: 11/21/2008

D ETA ILED  BREA K D O W N  O F 
D IR EC T A D M IN ISTRA TIV E LA B O R  H OURS BUDGETED ON SC H ED U LE 2 - l l ( b - l )  

[W O R K SH EET - to  be sent w ith W o rk  P lan , b u t separately]

A D M t N .

T A S K S

C . A . P .  P E ^ P A R A T I O N M IS C E L L A N E O U S W o r d  P ro c e s s in g  

an d

R e p o r t  P re p a ra t io n

T O T A L

D I R E C T  A D M I N .  

L A B O R  H O U R SP re p art

C o n t r o l

; M o n t h ly  C o s t  

R e p o rt  a n d  C A P

O v e rs e e  C A P  P re p a ra t io n N S P E  L is t U p d a t e s E q u ip m e n t

In v e n t!

U s e  a n d  

3 iy

N S P E

L e v e l 9 8 7 6 5 4 3 2 1 9 ! 8 7 6 5 4 3 2 1 9 8 7 6 5 4 3 2 1 9 8 7 6 5 4 3 2 I 9 8 7 6 5 4 3 2 1 9 8 7 6 5 4 3 2 I

T a s k  1 3 1 2 0 7 0 2 0 8 0 5 2

T a s k  2 40 2 1 1 20 0 35 0 0 0 0 0 51 20

t a s k  3 6 I 10 0 9 0 0 0 0 0 8 10

T a s k  4 8 5 0 4 0 0 0 2 0 8 5

S u b to ta l 0 0 0 0 0 0 0 57 0 0 4 0 0 0 0 0 0 0 0 1 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3 7 0 55 0 2 0 10 0 72 3 7

T O T A L 57 4 2 0 3 7 176

File:21Is - WA 9.IA Amendment_Il2I08.XLS. Sheet: [2 -II(b -l) wksht(L)] Revised ! 1/21/2008



Table 2.11 fd

DETAILED BREAKDOWN OF DIRECT NON-SALARY COSTS
D-004439-9.1A 

Modock Road Springs

(W ORKSHEET - to be submitted with W ork Plan, but separately]
Maximum Estimated Total

Reimbursement Number Estimated Estimated
Item Cost

T a sk l W orkP
Travel & Subsistence
1 Mileage (2007) $0,485 /mile 4,500 miles $2,182.50
2 Subsistence At Cost At Cost $0.00
3 Per diem (lull day) .$131 /day 15 days $1,965.00
4 Per Diem (1st day & lodging) $120 /day 20 days $2,400.00
5 Per Diem Hast dav & 75% meals) .$33 /dav 20 davs $660 00 $7 207 50

Other Direct Costs
1 Reproduction $0.06 /page 0 copies $0.00
2 Mail At Cost At Cost $500.00
3 Communication At Cost At Cost $0.00 $500.00

TOTAL- T ask l $7,707.50
,

Task 2 Site liiM'stiiialinn
Travel & Subsistence
1 Mileage (2007) $0,485 /mile 4,500 miles $2,182.50
2 Subsistence At Cost At Cost $0.00
3 Per diem (full day) $131 /day 15 days $1,965.00
4 Per Diem (1st day & lodging) $120 /day 20 days $2,400.00
5 Per Diem Hast dav & 75% meals) $33 /dav 20 davs $660.00 ••$7,207.50

Other Direct Costs
1 Reproduction $0.06 /page 0 copies $0.00
2 Mail At Cost At Cost $1,000.00
3 Communication At Cost .At Cost $0.00 $1,000.00

TOTAL- Task 2 $8,207.50

Task 3
Travel & Subsistence
1 Mileage (2007) $0,485 /mile 900 miles $436,50
2 Subsistence At Cost At Cost $0.00
3 Per Diem (full day) $131 /day 0 days $0,00
3 Per Diem (first day & loging) $120 /day 4 days $480.00
3 Per Diem Hast dav & 75% meals) $33 /dav 4 davs $132.00 $1,048.50

Other Direct Costs
1 Reproduction $0.06 /page 0 copies $0.00
2 Mail At Cost At Cost $100.00
3 Communication At Cost At Cost $0.00 $100.00

TOT/kL- Task 3 $1,148.50

Travel & Subsistence
.vuuDiememai .$codc

1 Mileage $0,585 /mile 2,200 miles $1,287.00
2 Subsistence At Cost At Cost $0.00
3 Per Diem (full day) $145 /day 5 days $725.00
3 Per Diem (first day & loging) $134 /day 6 days $804.00

.3 Per Diem Hast dav & 75% meals) $33 /day $66.00 $2,882.00
Other Direct Costs
1 Reproduction $0,06 /page 0 copies $0.00
2 Mail At Cost At Cost $525.00
3 PC $0.00 /hour 0 hours $0,00
4 C/kDD $0,00 /hour 0 hours $0,00
3 Communication At Cost At Cost $0.00 $525.00

TOT/kL- Task 4 $3,407.00
TOT/kL - /kll Tasks $20,471.00

File:2IIs-WA 9.1 A Amendment J 12I08.XLS. Sheet: [2.11(c) task.wksht] Revised ! 1/21/2008



New York State Department of Environmental Conservation
Modock Road Springs/DLS Sand and Gravel, Inc. Site 
Remedial Investigation/Feasibility Study Work Plan 
Schedule 2 .11s Amendment

Task 4 Quotes and Cost Backup

0266361 I  ALB

MALCOyVl
PIRNIE



MALCOyVl
PIRNIE Interoffice Correspondence

D a t e :  N o v e m b e r  1 9 ,  2 0 0 8

T o :  F I L E :  M o d o c k  R o a d  S p r i n g s  W A  D 0 0 4 4 3 9 - 9 . 1 A

C o p y :  M a l c o l m  P i r n i e  P r o j e c t  F i le ,  0 2 6 6 3 6 1

F r o m :  M a r k  F l u s c h e ,  A L B

R e :  D i r e c t  A d m i n i s t r a t i o n  L a b o r  H o u r s

Direct administration labor hours for the Modock Road Springs RI/FS WA scope 
exceeded 4% of the overall anticipated amended Work Assignment costs. However, the 
direct administration labor hours were tabulated using the guidance contained in the 
NYSDEC Handbook for Standby Consultant Contract (Attachment #12) and the hours do 
not exceed the allowable hours for each of the listed administrative tasks.

m af
H:\PROJECT\0266361\FILE\Amendment\Admin Hours.doc



B u s i n e s s  A d d r e s s :

P h o n e  N u m b e r :

F A X  N u m b e r :

e - m a i i  a d d r e s s :  

S i g n a t u r e  o f  A u t h o r i z e d  
R e p r e s e n t a t i v e :

Firm  Nam e:

P r ic e  Q u o t a t i o n  S c h e d u le  A i r  Q u a l i t y  A n a ly s is * ® ’

N Y S D E C - M a l c o l m  P i r n i e  S t a n d b y  C o n t r a c t s

 Crtfivvfytgr  ̂ A
S W v  _̂C A . . 1 z c (t2 .S _________________

z
Service Unit Cost

1) USEPA Method TC-15 Low-Level Analysis*®’ $ / .s  9  /  o n

2) Individual Clean 6-Liter Summa Canister Certification and Rental $ f s  7 G O

3) Batch Clean 6-Liter Summa Canister Certification and Rental *®’ $

4) Flow Controller Rental *®’ $ O O

Total cost for individual certification & analysis (add lines 1, 2 and 4) $ Q J H . O O

Total cost for batch certification & analysis (add lines 1, 3 and 4) $ o k S M "  . O O

Notes:
Above costs are for one canister/controller/analysis.

Compendium of Methods for the Determination of Toxic Organic Compounds in Ambient Air, USEPA/600/4- 
89/017 June 1988, reproduced National Technical Information Services, Springfield, VA22161, PB90 -127374.

All analyses (including sub-slab vapor and soil vapor samples) using USEPA Method TO-15 must achieve a 
reporting limit of 0.25 pg/m^ for carbon tetrachloride and TCE and 1 pg/m̂  ̂for all other analytes.
The draft NYSDEC TO-15 chlorinated site anaiyte lists is attached. The unit cost above includes analysis of 
analytes this lists, at a minimum. Addition analytes may be added to the list depending on specific project 
requirements without an increase in the above unit cost.
The following are included in the above costs:
- NYSDEC Analyical Services Protocol (ASP) Category B Data package.
- PDF of each data package.
- Electronic data deliverable Excel spreadsheet with data reported in ug/m̂ * with non-detects reported at the 
reporting limit.
- Data reported on Form Is  in ug/m'  ̂with non-detects reported at the reporting limit.

Assumes a 6-Liter Summa canister will be provided.
Assumes a 6-Liter Summa canister will be provided.

*®‘ Assumes flow controllers will be cleaned and calibrated for a specific flow rate ranging from 200 ml/min to 24 
hours.
F :\P R O JE C T \D E C S tandby\F IL E \A ir Bid Form .xis



Price Quotation Schedule

Tes tA m erica ,  Inc.



P r ic e  Q u o ta t io n  S c h e d u le
N Y S D E C  A n a ly t ic a l  S e r v ic e s  P r o to c o l

ASPwntacTrequ»red<iuiSitilationHnrit8rcrqn.TALn»tal«includcsin«inciuacszzmon̂  ̂ ^

MicaK. « patcealap ofthe ibtne tjiioteil coals. Ihe oosi for oipediwl losliiie and nmiainiind Ihiic for.
24 hour tumaround 48 hour (umaround1 week tutnannmd
2 week turnaround

/eO  %
>y~~%2-r %
o %

Cost increase if contract is 
extended firr second 12-fnonth 
period O ■_%



P r i c e  Q u o t a t i o n  S c h e d u l e  

H a z a r d o u s  W a s t e  P a r a m e t e r s

Tvp e cfA n a tvs is

Cyanide
pH
TolaJ Organic Halides (T O X )9 0 2 0 .
CoiTOsivity
IgnUability
Reactivity
Toxicity Characteristic Leaching •

Anatyn'adM̂bsi
9010
9040

♦

n .

N Y S D E C A S P
CotegotyA

C O S T  P E R  S A M P t r  

N Y S D E C A S P  
Category B

$ 20
$ 10$ST
s tt>
$ W
s (fC$JE20

% ■25stz.$ U'Ts !%s 7os 10$ 590

A nalyte

S m m i a e ,

$
$

s

$ “

s

6
s~o

8
/S'

Y 9 0

(crqj). 

• N Y S D E C  -  A S P  V o l. 2, Part X V

 ---------• — o j j w  a n d  i  a l
) A SP conlracJ required quantitation limit

Indicate, as a percentage o f the above quoted costs, the cost for expedited testing and turnaround time fo r

24 hour turnaround 
48 hour turnaround
1 weeJc-tumaround
2 week turnaround

J £ L _ % ' 
2 £ L %  

%%
Cost increase if  contract is 
extended for second 12-month 
period O  %



P ric e  Q u o ta t io n  S c h e d u le
N Y S D E C  A n a ly t ic a l  S e r v ic e s  P r o to c o l

24 hour timwnjund 
48 hour turnaround
1 week turnaround
2 week turnaround

. 7 S - %

^ .. %
%

Cost increase if contract b  
extended for'sccond 12-month 
period 0  %



P r i c e  Q u o t a t i o n  S c h e d u l e  

T r e a t a b i l i t y  S t u d y  a n d  L e a c h a t e  P a r a m e t e r s

Type o f  A na lysis
Acidity
Ammonia
Total (k ga nic  Carbon  
Total Dhsojved Solids 
Alkalinity**
Chloride**
Total Kjeldahl Nitrogen  
Nitrate**

'Nitrite**
B O D
C O D
SuJfatc**
Hexavalent Chrom ium 
M B A S  ■
Color
Odor
Hardness
Total Volatile Solids 
Phenols (total)
Boron
Total Halogens 
B T U V a lv e B J}
Sulfur Content

Water Content
Density
Bromide
Chlorine (Total Residual)
Fluoride
Oil &  Grease
Total Suspended Solids
Tiabidity
Phosphorous**
Sulfide**
Specific Conductance 
pH .

I**

Analytical
Meibod

3 0 5 J
3 5 0 .2
4 1 5 .1
160.1

310.1
325.3
351.2
352.1
354.1
405.1
410.1 
375.4
■2hB,S'7 n € k
425.1

S
s
s
s
s
s
$
$

s . .

J -  
$

__,COSTfERSAMPT.y.
Aqueous Sample Non-Aqueous Sample  
Analyte JieDortinq Analyte JRennrfi^^

/O
2 Z
3 0
/ o

/O
11.

- i £ .

M -
Z2.

J O

110.2
140.1
130.2 
160.4 
4202  
2123

*A S TM  D J317  
*A S TM  D240  
*A S TM  D129  
D1552,D622  

*A S TM  E203 
*ASTM  E213

320.1
330.1
340.2

1602 
m . i  

3652. 
3762  

■ 120.1 
150.1

S
$

s
$
s

3 0
to
lO
a
fO

Id
$  4 0

$  

$ 
S 
$ 
s 
$ 
s 
$

s _
$

s _
s _
s _
s _
$

- Z £ .

22L
60

m K L

fm.
S ib $ 3 0
$ / r $ 22
s e s s
$ 6 5 - $ J O T
$ s / 2 S -

S WA. $ / o
$ s s ~ s s s -
S 2 7 L s 2 g
S / 2 $ Af/A-
S 2 Z $ 2 8
$ H S $ NfAr
S /o  . s N i k
$ / 6 $ N h k

s 2 2
$ N d  . $ 7 .-L .

J 2 c
J 3 z .

*Refetence -  American Society o f  Testing and Materials (A S T M ),  Revised 1984.

‘ ♦These tests included in weighting o f Natural Attenuation Paramelen!

bdicale, as a percentage ofthe  above quoted costs, the cost for expedited testing and turnaround time for; 

tumaround /oO da _. ; __ .•___24 hour tumaround 
48 hour turnaround
1 week tumaround
2 week turnaround

%

%

%A %

Cost increase i f  contract is 
extended for second 12-month 
period x> %



Price Quotation Schedule 
Cleanup Procedures

C O S T  P E R  S A M P L E *
Aqueous

B N A

Fraction Qeqnup Method Ssmsk S a m p le
Non-Aqueous

Pcslici'des/PCBs

3640A • Gcl Permeation Chromatography $ 6 5
(GPC) Cleanup 

3630C -  Silica Gel Coluiim Cleanup S L ?
3650B - Acid-Base Partition $ .
3610B-Alumina Cleanup 
3620B -  Eorisil Column Cleanup S
3660B -  Suliur Cleanup $

>  ^ s -

J _ _ i £
$

* Cost is for cleanup only, reanalysis of sample after cleanup is not billable as per the 2000 revision o f the 

N Y S D E C A S P .

•• Equivalent methods, included in the 2000 revision of tbe N Y S D E C  AS P , may be substituted.

Price Quotation Schedule 
Screening Procedure

J E m iisB .

Volatiles

M ilk s d

EPA 3810-Headspace 
E P A 3 8 2 0 -HcxadecaneExtraction $ . V S

C O S T  P E R  S A M P L E  
Aqueous Non-Aqueous

Sample Ssmli.



Flusche, Mark A.

F r o m :  . J u d y  H a r r y  [h a r r y @ fr o n t ie r n e t .n e t ]
S e n t :  F r id a y , O c to b e r  3 1 ,  2 0 0 8  1 0 : 0 4  A M
T o :  F lu s c h e , M a r k  A .
S u b je c t :  R e ;  Q u o te  R e q u e s t

H i M a rk ,

T h o s e  c o s ts  w o rk  f in e  fo r  m e , a s  lo n g  a s  P irn ie  is O K  w ith  it. I a p p r e c ia te  y o u  a s k in g .

J u d y

— -  O r ig in a l M e s s a g e  —
F r o m :  F lu s c h e . M a r k  A . , ' , , . . -
T o :  J u d y  H a r ry
S e n t :  F r id a y , O c to b e r  3 1 ,  2 0 0 8  9 :2 1  A M  
S u b je c t :  R E :  Q u o te  R e q u e s t

Judy,

We are planning on collecting approximately 6 sub-slab yapor and 11 air samples at the Modock Road Springs site this 
coming winter. We are reyising our budget and want to see if you need to reyisit your costs for a DUSR. Your preyious 
quotation is below.

Thanks, .
Mark

F r o m :  J u d y  H a r ry  [ m a il to :h a r r y @ fr o n t ie r n e t .n e t ]
S e n t :  T h u rs d a y , N o y e m b e r  3 0 ,  2 0 0 6  3 : 2 9  PM  
T o :  F lu s c h e , M a r k  A .
S u b j e c t :  R e : Q u o te  R e q u e s t

H i M a rk ,

T h e  c o s t fo r  d o in g  a  D U S R  o n  a  fu ll lis t o f  T O - 1 5  ta rg e ts  is $ 2 5  fo r  in d o o r  a ir  (o r  a n y  r a th e r  c le a n  s a m p le s )  a n d  $ 3 0  fo r  
so il y a p o r . T h e  so il y a p o r  a r e  h ig h e r  b e c a u s e  th e  la b s  s e e m  to  h a y e  to  c o n s is te n tly  ru n  m u lt ip le  d ilu tio n s  to  b rin g  all 
a n a ly te s  in to  ta r g e t  ra n g e . T h e  so il y a p o rs  te n d  to  h a y e  a lo t  o f  h y d ro c a rb o n s  th a t  p ro d u c e  n u m e ro u s  ta r g e t  d e te c t io n s  
a n d  c r e a te  m a tr ix  e f f e c t s - t h e y  c a n  ta k e  a lo t  o f  re v ie w . B il la b le  u n its  a r e  fie ld  s a m p le s , f ie ld  d u p lic a te s , m a tr ix  s p ik e s  ( if  
d o n e ) , a n d  trip  b la n k s .

J u d y

O r ig in a l M e s s a g e
F r o m :  F lu s c h e , M a r k  A .
T o :  Judy Harry
S e n t :  T h u rs d a y , N o v e m b e r  3 0 ,  2 0 0 6  1 :1 2  P M  
S u b je c t :  Q u o te  R e q u e s t

mailto:harry@frontiernet.net
mailto:harry@frontiernet.net


PINE ENVIRONMENTAL SERVICES, INC.
2006 Rental Rates

M A S #

R A IR 2 1 0 0 1

R A I R 2 1 0 0 1 - 1 1 .7

R A I R 2 2 0 0 3

R A I R 2 2 0 0 0

R A I R 2 3 0 0 0

R A I R 2 3 0 0 0 - 1 1 .8

R A I R 2 1 1 5 0

R A I R 2 1 0 7 0

R A IR 2 1 1 0 1

A IR 0 1 5 0 2

P h o t o i o n i z a t i o n  D e t e c t o r s

M in iR A E  2 0 0 0  w ith  1 0 .6  e V  L a m p  

M in iR A E  2 0 0 0  1 1 .7 e V  L a m p  

P h o to v a c  2 0 2 0  P R O  w ith  1 0 .6  e V  L a m p  

P h o to v a c  2 0 2 0  w ith  1 0 .6  e v  L a m p  

T E  5 8 0 B  O V M  w ith  1 0 .6  e V  L a m p  

5 8 0 B O V M  1 1 .8  e V  L a m p  

T o x iR A E  P G M - 3 0  V O C  M o n ito r  1 0 .6  e V  

p p B R A E  M o d e l P G M - 7 2 4 0  p p b  V O C  M o n ito r  

U lt r a R A E  S p e c if ic  C o m p o u n d  M o n ito r  

B e n z e n e  T u b e s  -  U lt r a R A E  (B o x  o f  5 )  $ 3 0 .0 0

D a i l y W e e k i v M o n t h l y

$ 7 5 .0 0 $ 2 0 0 .0 0 $ 7 2 5 .0 0

$ 2 5 .0 0 $ 7 5 .0 0 $ 7 5 .0 0

$ 7 5 .0 0 $ 2 0 0 .0 0 $ 7 2 5 .0 0

$ 7 5 .0 0 $ 2 0 0 .0 0 $ 7 2 5 .0 0

$ 7 5 .0 0 $ 2 0 0 .0 0 $ 7 2 5 .0 0

$ 2 5 .0 0 $ 7 5 .0 0 $ 7 5 .0 0

$ 3 5 .0 0 $ 1 0 5 .0 0 $ 3 1 5 .0 0

$ 1 2 5 .0 0 $ 3 5 0 .0 0 $ 1 ,1 0 0 . 0 0

$ 1 2 0 .0 0 $ 3 5 0 .0 0 $ 1 ,1 0 0 .0 0
***S a le  Ite m  O n ly * * *

M A S #

R A I R 1 0 0 0 5

R A IR 1 0 0 3 1

M A S #

R A I R 4 0 1 5 0

R A IR 4 0 1 0 1

R A I R 4 0 1 2 5

R A I R 0 2 0 0 5

R A I R 4 0 1 6 0

R A IR 4 0 1 6 1

R A IR 4 0 5 0 1

R A I R 4 0 3 0 0

R A I R 0 2 0 1 5

M A S #

F l a m e i o n i z a t i o n  D e t e c t o r s

P E  P h o to v a c  M ic r o F ID

F o x b o r o  T V A  1 0 0 0  V a p o r  A n a ly z e r -  P ID /F ID

M u lt iR A E  P L U S  M o d e l P G M - 5 0  G a s  M o n ito r

V R A E  L E L / 0 2 / C 0 / H 2 S

Q R A E  P L U S  L E L / 0 2 / C 0 / H 2 S  D

R K I E a g le  G a s  M o n ito r

A r e a R A E  M o n ito r  L E L - 0 2 - C 0 - H 2 S  a n d  P ID

A r e a R A E  R e m o t e  B a s ic  H o s t  C o n tro lle r

M S A  W a tc h m a n  L E L /C 2 /C C /H 2 S

G a s te c h  G T 4 0 2  L E L / 0 2 / C C / H 2 S

R K I G X - 2 0 0 3  L E L - C 2 - C C - H 2 S  ' ,

In d u s tr ia l S c ie n t if ic  iT X  G a s  M o n ito r  L E L / 0 2 / C 0 / H 2 S  

M S A  C r io n  M u lt ig a s  D e te c to r  L E L /0 2 / C C / H 2 S

S i n g l e /  S p e c i f i c  G a s  M o n i t o r s

D a i l y  W e e k l y  M o n t h l y

$ 8 5 .0 0  $ 2 5 0 .0 0  $ 8 0 0 .0 0

$ 1 2 5 .0 0  $ 3 5 0 .0 0  $ 1 ,1 0 0 . 0 0

. D a i l y

$ 7 5 .0 0

$ 5 0 .0 0

$ 5 0 .0 0

$ 5 0 .0 0

$ 1 0 0 . 0 0

$ 1 0 0 . 0 0

$ 5 0 .0 0

$ 5 0 .0 0

$ 5 0 .0 0

$ 5 0 .0 0

$ 5 0 .0 0

W e e k l y

$ 2 0 0 . 0 0

$ 1 5 0 .0 0

$ 1 5 0 .0 0

$ 1 5 0 .0 0

$ 3 0 0 .0 0

$ 3 0 0 .0 0

$ 1 5 0 .0 0

$ 1 5 0 .0 0

$ 1 5 0 .0 0

$ 1 5 0 .0 0

$ 1 5 0 .0 0

m !
$ 7 2 5 .0 0

$ 4 5 0 .0 0

$ 4 5 0 .0 0

$ 4 5 0 .0 0

$ 9 0 0 .0 0

$ 9 0 0 .0 0

$ 4 5 0 .0 0

$ 4 5 0 .0 0

$ 4 5 0 .0 0

$ 4 5 0 .0 0

$ 4 5 0 .0 0

R A I R 1 1 0 0 . T o x iR A E  P L U S  P G M - 3 5 /3 6 /3 7  T o x ic  G a s  M o n ito r $ 2 5 .0 0 $ 7 5 .0 0 $ 2 2 5 .0 0

R A I R 1 1 0 0 0 In d u s tr ia l S c ie n t if ic  T 8 2  S in g le  G a s  M o n ito r $ 2 5 .0 0 $ 7 5 .0 0 $ 2 2 5 .0 0

R A I R 1 1 2 0 0 A r iz o n a  6 3 1 - X  H 2 S  A n a ly z e r $ 1 9 0 .0 0 $ 5 8 0 .0 0 $ 1 ,7 4 0 .0 0

A IR 1 1 2 0 5 J e r o m e  8 6 0  H 2 S  M o n ito r $ 5 0 .0 0 $ 1 5 0 .0 0 $ 4 5 0 .0 0

R A I R 4 9 0 0 5 G o w m a c  G a s  L e a k  D e te c to r -  H e liu m $ 5 0 .0 0 $ 1 5 0 .0 0 $ 4 5 0 .0 0

R A I R 4 9 0 2 5 M G D - 2 0 0 2  H e liu m /H y d r o g e n  L e a k  D e te c to r $ 9 0 .0 0 $ 3 7 5 . 0 0 . $ 9 7 5 .0 0

M A S # L a n d f i l l  M o n i t o r s D a i l y W e e k l y  M o n t h l y

R A I R 1 2 0 2 0 R K I E a g le  G a s  P o r ta b le  M o n ito r  w /  C D 2 $ 9 5 .0 0 $ 3 0 0 .0 0 $ 8 5 0 .0 0

R A I R 1 2 0 0 4 G E M  2 0 0 0  P lu s  L a n d fill G a s  M o n ito r  w /  H 2 S $ 1 5 0 .0 0 $ 4 5 0 .0 0 $ 1 ,2 0 0 .0 0

R A I R 1 2 0 0 5 G E M  2 0 0 0  L a n d fill G a s  M o n ito r $ 1 1 0 .0 0 $ 3 2 0 .0 0 $ 9 6 0 .0 0

R A I R 1 2 0 0 6 G E M  5 0 0  02%/ C H 4  % /  C C 2  % /  F lo w r a te /P r e s s u r e $ 1 0 0 .0 0 ■ $ 3 0 0 .0 0 $ 9 0 0 .0 0



P IN E  E N V IR O N M E N T A L  S E R V IC E S ,  IN C .
2 0 0 6  R e n ta l R a te s

R W S A 1 1 0 . .  S o l in s t lO l ,  H e r o n  D ip p e r -T  o r  S L O P E  W L M  2 0 0 '

R W S A 1 1 0 . .  S o l in s t lO l ,  H e r o n  D ip p e r - T  o r  S L O P E  W L M  3 0 0 '

R W S A 1 1 0 ..  S o l i n s t l O l ,  H e r o n  D ip p e r -T  o r  S L O P E  W L M  5 0 0 '

R W S A 1 1 0 . .  S o l in s t lO l ,  H e r o n  D ip p e r -T  o r  S L O P E  W L M  1 0 0 0 '

C il/W a to r  In te rfn c o  Probes  
R W S A 1 2 . . .  S o l in s t1 2 2 , H e r o n  H .O IL  o r  T e s tw e ll  In te r fa c e  P ro b e

MAS---- R em e d ia tio n  Pum p
R W S A 1 8 0 1 0  S p ill B u d d y  P o r ta b le  P ro d u c t  S k im m in g  P u m p - (5 0 ' o r  1 0 0 ')

R W S A 1 8 0 1 2  S p ill B u d d y  P ro  P o r ta b le  w /  In te r fa c e  T a p e  5 0 ' H o s e

R W S A 1 8 0 1 5  M a g n u m  S p ill B u s te r  R e c o v e r y  S y s te m

R W S A 1 8 0 5 0  Q E D  H a m m e r h e a d  P u m p - 2"

R W S A 1 8 0 5 5  Q E D  H a m m e r h e a d  P u m p - 4"

W S A 1 8 0 6 0  Q E D  F e r re t t  In -W e l l  O i l / W a t e r  S e p a r a to r  '

M A S # Scimpling Pum ps

S U B M E R S I B L E  P U M P S  a n d  C o n t r o l l e r s  

R W S A 2 1 0 0 5  G ru n d fo s  R e d i-F lo 2  2" P u m p  1 0 0 '

R W S A 2 1 0 0 7  G ru n d fo s  R e d i-F lo 2  2"  P u m p  R e n ta l (s p e c ify  le n g th )

R W S A 2 1 0 1 0  C o n tro l B o x  fo r  G ru n d fo s 2 "  1 2 0 V

R W S A 2 1 0 0 1  C o n tro l B o x  fo r  G ru n d fo s 2 "  2 3 0 V

R W S A 2 1 0 1 1  G ru n d fo s  R e d i-F lo 3  5 , 1 1 5  V  '

R W S A 2 5 0 0 3  G ru n d fo s  R e d i-F lo 3  3 0 ,  2 2 0 V .

R W S A 2 1 0 1 3  G ru n d fo s  4" P u m p , 1 0  G P M  □

R W S A 2 1 0 1 4  G ru n d fo s  4" P u m p , 1 6  G P M

R W S A 9 0 0 0 9  G ru n d fo s  C o o lin g  S h ro u d  *

R W S A 2 0 0 0 0  T u r b in e  F lo w  M e te r  w /D i s p la y
-»!

P e r i s t a l t i c  P u m o s  

R W S A 2 2 0 0 5  G e o P u m p 2  P e r is ta lt ic  P u m p

R W S A 2 2 0 1 0  S o lin s t  P e r is ta lt ic  P u m p - M o d e l  4 1 0

W S A 2 2 0 1 1 M a s te r f le x  S a m p lin g  P e r is ta lt ic  P u m p  (N /A )

B l a d d e r  P u m p s

R W S A 2 3 0 0 5  Q E D  S a m p le P r o  P o r ta b le  M ic r o p u r g e  P u m p  1 .7 5 "  .

R W S A 2 3 0 1 0  Q E D  S a m p le P r o  P o r ta b le  M ic r o p u r g e  P u m p  .7 5 "  ,

W S A 2 3 0 1 5  Q E D  W e l l  W iz a r d  D e d ic a te d  S a m p lin g  P u m p

R W S A 2 3 0 2 0  Q E D  M ic r o p u r g e  B a s ic s  M P I  0  C o n tro lle r

R W S A 2 3 0 2 1  Q E D  M ic r o p u r g e  B a s ic s  M P 1 0 H  C o n tro lle r

R W S A 2 3 0 2 3  Q E D  M ic r d p u r g e  B a s ic s  M P I 0  U H  C o n tro lle r

$ 2 5 .0 0 $ 6 0 .0 0 $ 2 0 0 .0 0

$ 3 0 .0 0 $ 9 0 .0 0 $ 2 7 0 .0 0

$ 3 0 .0 0 $ 9 0 .0 0 $ 2 7 0 .0 0

$ 4 5 .0 0 $ 1 3 5 .0 0 $ 4 0 5 .0 0

D aily W e e k iv M o n th iv
$ 4 5 .0 0 $ 1 4 0 .0 0 $ 4 4 0 .0 0

D ailv W o o k ly
$ 7 5 .0 0 $ 2 2 5 .0 0 $ 7 0 0 .0 0

$ 1 0 0 .0 0 $ 3 0 0 .0 0 $ 9 0 0 .0 0

$ 2 0 0 .0 0 $ 5 0 0 .0 0 $ 9 0 0 .0 0

$ 3 5 .0 0 $ 1 3 5 .0 0 $ 4 0 0 .0 0

$ 5 0 .0 0 $ 2 0 0 .0 0 $ 6 0 0 .0 0

N /A N /A $ 9 5 0 .0 0

D nilv W o ck iv M o n tlily

Daily W eekly Monthiv
$ 4 7 .5 0 $ 1 4 5 .0 0 $ 4 5 0 .0 0

$ 4 7 .5 0 $ 1 4 5 .0 0 $ 4 5 0 .0 0

$ 4 7 .5 0 $ 1 4 5 .0 0 $ 4 5 0 .0 0

$ 4 7 .5 0 $ 1 4 5 .0 0 $ 4 5 0 .0 0

$ 7 0 .0 0 $ 2 0 0 .0 0 $ 6 0 0 .0 0

$ 7 0 .0 0 $ 2 0 0 .0 0 $ 6 0 0 .0 0

$ 5 0 .0 0 $ 1 5 0 .0 0 $ 4 5 0 .0 0

$ 7 0 .0 0 $ 2 0 0 .0 0 $ 5 5 0 .0 0

$ 0 .0 0 $ 0 .0 0 $ 0 .0 0

$ 2 0 .0 0 $ 5 0 .0 0 $ 1 8 5 .0 0

D ailv W ee k Iv M o n th iv
$ 2 5 .0 0 $ 7 5 .0 0 $ 2 2 5 .0 0

$ 2 5 .0 0 $ 7 5 .0 0 $ 2 2 5 .0 0

$ 2 5 .0 0 $ 7 5 .0 0 $ 2 2 5 .0 0

D ailv W e e k iv M o n th iv
$ 5 0 .0 0 $ 1 5 0 .0 0 $ 4 0 0 .0 0

$ 5 0 .0 0 $ 1 5 0 .0 0 $ 4 0 0 .0 0

$ 5 0 .0 0 $ 1 5 0 .0 0 $ 4 0 0 .0 0

$ 7 5 .0 0 $ 2 2 5 .0 0 $ 6 7 5 .0 0

$ 1 0 0 .0 0 $ 3 0 0 .0 0 $ 8 0 0 .0 0

$ 1 0 0 .0 0 $ 3 0 0 .0 0 $ 8 0 0 .0 0



P IN E  E N V IR O N M E N T A L  S E R V IC E S ,  IN C .
2 0 0 6  R e n ta l  R a te s

H e a tS tr a in  M o n ito r  Q U E S T E M P  3

Sijrvpy..Eqmpm(.MU
G lo b a l P o s it io n in g  S y s te m  T r im b le  P ro  X R S  G P S  

G P S ,  T r im b le  G e o  X T  (H a n d h e ld )

G e o B e a c o n  R e c e iv e r

M e r id ia n  M a g e l la n  G P S

T o p c o n  A T - G 7  S u r v e y  S e t

T o p c o n  P u ls e  T o ta l  S ta t io n  G P T - 6 0 0 0 C

S c h o n s te d t  G A 7 2  C D  M a g n e to m e te r

S c h o n s te d t  M A C  5 1 B  P ip e  &  C a b le  L o c a to r

T w o  W a y  R a d io s

L a s e r  L e v e l ( tr ip o d , ro d , la s e r  le v e l)

W o a th o r Ecjiiipm ont

R H A S 1 5 3 0 0

M A S #
R M IS 0 5 0 0 0  

R M IS 0 4 9 9 8  

R M IS 0 4 9 9 7  

R M IS 0 5 0 0 1  

R M IS 0 5 0 0 2  

R M IS 0 5 0 2 3  

R M IS 5 0 0 0 0  

R M IS 5 5 0 0 0  

R M IS 0 5 0 0 3  

R M IS 0 5 0 0 4

M A S #
R M I S 1 0 0 0 0 - P R 0 2  D a v is  V a n t a g e  P ro 2  W e a th e r  S ta t io n  

R M IS 1 0 0 0 0  D a v is  V a n ta g e  P ro  W e a th e r  S ta t io n

R M IS 1 0 0 0 9  T r ip o d , W e a t h e r  S ta t io n

M A S » RdcJicition E qu ip m ent
R M IS 2 0 0 2 4  L u d lu m  M O D E L  3 S u r v e y  M e t e r

R M IS 2 0 0 2 8  L u d lu m  M O D E L  3  S u r v e y  M e t e r  w ith  4 4 - 9  G - M  D e te c to r

R M IS 2 0 0 2 3  L u d lu m  M O D E L  5 G e ig e r  C o u n te r

M A S "  Soil S^impling E qu ip m ent

$ 5 0 .0 0 $ 1 5 0 .0 0 $ 4 5 0 .0 0

D ailv W co k iv Monthiv^
$ 2 0 0 .0 0 $ 6 0 0 .0 0 $ 1 ,5 0 0 .0 0

$ 2 0 0 .0 0 $ 6 0 0 .0 0 $ 1 ,5 0 0 .0 0

$ 0 .0 0 $ 0 .0 0 $ 0 .0 0

$ 1 0 .0 0 $ 2 5 .0 0 $ 7 5 .0 0

$ 2 5 .0 0 $ 7 5 .0 0 $ 2 2 5 .0 0

$ 1 5 0 .0 0 $ 4 5 0 .0 0 $ 1 ,1 0 0 .0 0

$ 4 0 .0 0 $ 1 2 0 .0 0 $ 3 6 0 .0 0

$ 5 0 .0 0 $ 1 6 0 .0 0 $ 4 8 0 .0 0

$ 1 0 .0 0 $ 3 5 .0 0 $ 1 4 0 .0 0

$ 5 0 .0 0 $ 1 5 0 .0 0 $ 4 5 0 .0 0

DnilY W e e k iv M o n th iv
$ 4 5 .0 0 $ 1 3 5 .0 0 $ 4 0 5 .0 0

$ 4 5 .0 0 $ 1 3 5 .0 0 $ 4 0 5 .0 0

$ 5 .0 0 $ 1 5 .0 0 $ 4 5 .0 0

D ailv W eo k iv M o n th ly
$ 3 5 .0 0 $ 1 0 5 .0 0 $ 3 1 5 .0 0

$ 3 5 .0 0 $ 1 0 5 .0 0 $ 3 1 5 .0 0

$ 3 5 .0 0 $ 1 0 5 .0 0 $ 3 1 5 .0 0

D ailv Wor.'kiv M o n th ly
$ 1 5 .0 0 $ 4 5 .0 0 $ 1 3 5 .0 0

$ 8 0 .0 0 $ 3 8 0 .0 0 $ 1 ,3 0 0 .0 0

$ 3 0 .0 0 $ 9 0 .0 0 $ 3 5 0 .0 0

$ 5 .0 0 $ 1 5 .0 0 $ 4 5 .0 0

$ 5 .0 0 $ 1 5 .0 0 $ 4 5 .0 0

$ 8 0 .0 0 $ 3 8 0 .0 0 $ 1 ,3 0 0 .0 0

$ 1 0 0 .0 0 $ 3 0 0 .0 0 $ 9 0 0 .0 0

Dnilv W e e k Iv M o n th ly
$ 4 5 .0 0 $ 1 3 5 .0 0 $ 4 0 5 .0 0

$ 4 5 .0 0 $ 1 3 5 .0 0 $ 4 0 5 .0 0

$ 5 0 .0 0 $ 1 5 0 .0 0 $ 4 5 0 .0 0

$ 1 0 .0 0 $ 3 0 .0 0 $ 9 0 .0 0

$ 1 0 .0 0 $ 3 5 .0 0 $ 1 4 0 .0 0

$ 5 0 0 .0 0 $ 1 ,5 0 0 .0 0 $ 4 ,5 0 0 .0 0

$ 1 5 0 .0 0 $ 4 5 0 .0 0 $ 1 ,3 5 0 .0 0

$ 3 5 .0 0 $ 1 0 5 .0 0 $ 3 1 5 .0 0

R S O I 0 2 0 0 5  H a n d  A u g e r  K it  ( a u g e r  h e a d ,  t -h a n d le ,  3  e x te n s io n s )

R S O I 0 2 0 4 0  P o w e r  A u g e r  K it

R S O I 0 2 0 1 0  S o il S a m p le  K it

R M IS 4 0 0 0 0  S c a le ,  A n a ly t ic a l

S 0 1 0 2 0 7 9  S p lit  C o r e  S a m p le r  2 x 6

R S O I 0 2 1 0 0  A M S  S o il G a s  V a p o r  S y s te m

R W S A 9 0 3 1 9  G e o p r o b e  H a n d  T o o l S y s te m

MASr. M iscollnnoous
R M IS 2 0 0 0 0  G e n e r a t o r  3 ,0 0 0 - 5 ,0 0 0  w a tts

R M IS 2 0 0 0 1  G e n e r a t o r , S m a l l,  H o n d a  E U 2 0 0 0 I

R M IS 0 2 0 0 5  D ig ita l C a m e r a  w ith  3 /5 "  d is k  s to ra g e

R M IS 6 6 0 0 0  U lt ra v io le t  L ig h t

R A I R 1 5 1 1 7  M a n o m e te r ,  4 7 7 - 4 - F M

R - M IS 7 0 0 0 0  In n o v -X  P o r ta b le  X R F  A n a ly z e r

R M IS 0 3 0 0 5  B o s to n  W h a le r  1 4 f l  B O A T  w ith  4 5  H P  M o to r

R M IS 0 3 0 1 0  R o w b o a t



P IN E  E N V IR O N M E N T A L  S E R V IC E S ,  IN C .
2 0 0 6  R e n ta l  R a te s

R W S A 1 6 0 0 0

R W S A 1 5 0 0 5

R W S A 1 5 0 0 6

M A S  •

R W S A 3 0 1 . .

R W S A 3 0 1 3 0

R W S A 3 0 1 5 3

R W S A 9 0 3 7 0

R W S A 3 0 2 2 0 -

R W S A 3 0 2 7 0

R W S A 3 0 4 0 0

R W S A 3 0 4 . .

M A S - ' - '

R W S A 3 0 2 4 0

R F S 0 5 0 0 5

R W S A 3 d 2 3 5

M A S / : .

R - W Q A 5 9 0 1 0

R - W Q A 5 9 0 0 5

W Q A 5 1 1 6 9

R -W Q A 5 9 0 2 0

R -W Q A 5 9 0 1 5

R W Q A 5 1 1 6 6

R W Q A 5 2 1 7 0

R W Q A 5 2 1 7 7

R W Q A 5 3 0 0 5

R W Q A 9 0 0 2 6

R W Q A 5 6 0 0 0

R W Q A 5 4 0 0 5

R W Q A 5 4 0 1 0

R W Q A 5 5 0 1 0

G r e y l in e  P D F M - IV  P o r ta b le  D o p p le r  F lo w  M e t e r  

G lo b a l F P  1 0 1  W a te r  F lo w  P r o b e  

G lo b a l F P  2 0 1  W a t e r  F lo w  P ro b e

D n t n l o a a o r s  Ri T r n n s c l i i c o r s

S o lin s t  L e v e l L o g g e r  3 0 0 1  L T  

S o lin s t  L e v e l L o g g e r  3 0 0 1  B a ro lo g g e r  

S o lin s t  L e v e l L o g g e r  3 0 0 1  L T C  

S o lin s t  O p t ic a l R e a d e r  

In -S itu  M in iT R O L L  D a ta lo g g e r ,  P ro fe s s io n a l  

In -S itu  M in iT R O L L  D a ta lo g g e r ,  B a r o T R O L L  

In -S itu  H e r m it  3 0 0 0  8 - c h a n n e l  D a ta lo g g e r  

In -S itu  T r a n s d u c e r  P X D -2 6 0 /2 6 1  

G lo b a l W L 1 5 X  W a te r  L e v e l L o g g e r  

G lo b a l W L 4 0 0  W a te r  L e v e l S e n s o r

C o m m u f u f . i t i o n  K i l s

In -S itu  R u g g e d R e a d e r  

L a p to p  C o m p u te r

In -S itu  S o ftw a r e , M a n u a l,  & D a ta c a b ie

i m m e t e r  W n t o r  Q u f i l i t v  w /  F C

Y S I  6 9 2 0  M P S  w ith  F lo w  C e ll - D a ta lo g g in g

Y S I 6 8 2 0  M P S  w ith  F lo w  C e ll

Y S I  6 9 2 0  &  6 8 2 0  F lo w  C e ll

Y S I  6 0 0  X L M  M P S  w ith  D a ta lo g g in g

Y S I 6 0 0 X L  M P S

Y S I  6 0 0 X L  &  6 0 0 X L M  F lo w  C e ll

Y S I  5 5 6  M u l t i - P a r a m e t e r  S y s te m

Y S I 5 5 6  F lo w  C e ll

H o r ib a  U -2 2  W a te r  Q u a l ity  S y s te m

F lo w  C e ll ,  H o r ib a  U -2 2

H y d ro la b  Q u a n ta  M P  C h e c k e r

Y S I  6 6 0 0  P r e m ie r  M P  3 .5 "  O D

Y S I  6 0 0  O M S  w ith  R h o d a m in e  W T  S e n s o r

Q E D  M ic r o p u r g e  B a s ic s  M P 2 0  F lo w  C e ll

Q E D  M ic r o p u r g e  B a s ic s  M P 2 0  D T  F lo w  C e ll

T ro ll 9 0 0 0  M P -P r o fe s s io n a l

$ 1 0 0 .0 0 $ 3 0 0 .0 0 $ 9 0 0 .0 0

$ 3 5 .0 0 $ 1 0 5 .0 0 $ 3 1 5 .0 0

$ 3 5 .0 0  . $ 1 0 5 .0 0 $ 3 1 5 .0 0

D n i l v W o G k l v M o n t h l y

$ 8 5 .0 0 $ 1 9 5 .0 0 $ 5 8 5 .0 0

$ 3 5 .0 0 , $ 1 0 5 .0 0 $ 3 1 5 .0 0

$ 1 0 0 .0 0 $ 3 0 0 .0 0 $ 9 0 0 .0 0

$ 1 0 .0 0 $ 3 0 .0 0 $ 9 0 .0 0

$ 8 5 .0 0 $ 2 2 5 .0 0 $ 6 5 0 .0 0

$ 3 5 .0 0 $ 1 0 5 .0 0 $ 3 1 5 .0 0

$ 1 2 5 .0 0 $ 3 7 5 .0 0 $ 1 ,0 0 0 . 0 0

$ 3 5 .0 0 $ 1 0 5 .0 0 $ 3 1 5 .0 0

$ 8 5 .0 0 $ 2 2 5 .0 0 $ 6 5 0 .0 0

$ 3 5 .0 0 $ 1 0 5 .0 0 $ 3 1 5 .0 0

D a i l v W o o k i v M o n t h i v

$ 2 5 .0 0 $ 1 0 0 .0 0 $ 3 0 0 .0 0

$ 5 0 .0 0 $ 1 5 0 .0 0 $ 4 5 0 .0 0

. $ 0 .0 0 $ 0 .0 0 $ 0 .0 0

D a i l y W o c k i v M o n t h l y

$ 1 5 0 .0 0 $ 4 5 0 .0 0 $ 1 ,1 0 0 . 0 0

$ 1 5 0 .0 0 $ 4 5 0 .0 0 $ 1 ,1 0 0 . 0 0

$ 0 .0 0 $ 0 .0 0 $ 0 .0 0

$ 1 0 0 .0 0 $ 3 0 0 .0 0 $ 9 0 0 .0 0

$ 1 0 0 .0 0 $ 3 0 0 .0 0 $ 9 0 0 .0 0

$ 0 .0 0 $ 0 .0 0 $ 0 .0 0

$ 1 0 0 .0 0 $ 3 0 0 .0 0 $ 9 0 0 .0 0

$ 0 .0 0 $ 0 .0 0 $ 0 .0 0

$ 1 0 0 .0 0 $ 3 0 0 .0 0 $ 9 0 0 .0 0

■ $ 0 .0 0 $ 0 .0 0 $ 0 .0 0

$ 1 0 0 .0 0 $ 3 0 0 .0 0 $ 9 0 0 .0 0

$ 1 7 5 .0 0 $ 5 0 0 .0 0 $ 1 ,5 0 0 . 0 0

$ 2 0 0 .0 0 $ 6 0 0 .0 0 $ 1 ,8 0 0 .0 0

$ 1 0 0 .0 0 $ 3 0 0 .0 0 $ 9 0 0 .0 0

$ 1 2 5 .0 0 $ 3 7 5 .0 0 $ 1 ,1 2 5 .0 0

$ 1 0 0 .0 0 $ 3 0 0 .0 0 $ 9 0 0 .0 0

M A

R W Q A 5 3 0 5 0

R W Q A 5 2 1 . .

W n t o r  Q u a l i t y  I n s t r u m e n t s  

H o r ib a  U - 1 0  W a t e r  Q u a l ity  C h e c k e r  

Y S I  6 0  p H  &  T e m p e r a t u r e  m e te r

$50.00
$25.00

$170.00
$75.00

$480.00
$225.00



S H A K E R  R E N T A L S w w w .s h a k e r-re n ta ls .c o m ( 5 1 8 )  8 6 9 - 0 9 8 3

E L E C T .  T O O L S  &  D R I L L S MINIMUM DAY WEEK

w i t h  c o r d ,  p o i n t ,  c h i s e l ,  c a r t .......... 7 5 ............... ................ 9 9 .......... 2 9 8

ELECTRICDRILLS
3 / 8 " ............................................................................... .......... 1 5 ................ ................ 2 0 .......... 4 1

3 / 8 "  A n g l e  ( c l o s e  q u a r t e r s ) ........ .......... 1 9 ................ ................ 2 5 .......... ........... 5 1

1 / 2 " ............................................................................... .......... 2 0 ............... ................ 2 6 . . . . . 5 3

1 / 2 "  A n g l e ........................................................... ..........7A............... ................ 3 2 .......... 6 5

COREDRILLS •

Hand-Held........................................................... .......... 4 5 ............... ................ 6 0 . . . . . 1 8 1

w i t h  1 "  d i a m o n d  b i t ................................ .......... 9 0 ............... ............ 1 0 5 ........... 2 7 0

w i t h  1 1 / 2 "  d i a m o n d  b i t .................... .......... 9 8 ............... ............ 1 1 3 ........... 2 8 6

Mast Mounted......................... . . . .  1 1 2 ............ ............ 1 1 2 ........... 3 3 7 '

w i t h  1 "  d i a m o n d  b i t ................................ . . . .  1 5 7 ............ ............ 1 5 7 ........... 4 2 6

w i t h  1 1 / 2 "  d i a m o n d  b i t ................ . . . . .  1 6 5 ............ ............ 1 6 5 ........... 4 4 2

w i t h  2 "  d i a m o n d  b i t ................................ . . . .  1 7 6 ............ ............ 1 7 6 ........... 464
w i t h  2  1 / 2 "  d i a m o n d  b i t .................... . . . .  1 8 5 ............ ............ 1 8 5 . . . . . 4 8 2

w i t h  3" d i a m o n d  b i t ................................ . . . .  2 0 1  ............ ............ 2 0 1 .......... 5 1 4

w i t h  4" d i a m o n d  b i t ................ ............... . . . .  2 1 9 ............ ............ 2 1 9 .......... 5 5 0

w i t h  4 1 / 2 "  d i a m o n d  b i t .................... . . . .  2 2 8  ............ ............ 2 2 8  .......... 5 6 8

w i t h  5" d i a m o n d  b i t ................................ . . . .  2 4 5  ............ ............ 2 4 5  .......... 6 0 2

w i t h  6" d i a m o n d  b i t ................................ . . . . 2 7 1  ............ ............ 2 7 1 ........... 6 5 4

w i t h  8 ”  d i a m o n d  b i t ................................ . . . .  3 2 9  ............ ............ 3 2 9 .......... 771
MAGNEnCDRILLPRESS ..........9 9 ............... ................9 9 .......... 3 4 8

ENGRAVER, e l e c t r i c .......................................... ..........1 0 ................ ................ 1 5 ........... 2 3

HAMMERDRRL
Jacobs Chuck t o  1 / 2 " ........................ ..........2 7 ............... .............. . 3 6 ......... 7 3

Bosch 1 2 4 8 E V S  t o  1 " ..........3 5 ............... ................ 6 9 .......... 2 0 8

w i t h  1 / 2 "  X 6" b i t ........................................ ..........4 2 ............... ................ 7 7 .......... 2 2 3

w i t h  1 / 2 "  X 16" b i t ..................................................44 .............. ................. 7 8 .......... 2 2 7

w i t h  5 / 8 "  X 1 0 "  b i t ..................................................44 .............. ................. 7 9 .......... 2 2 /

w i t h  5 / 8 "  X 1 6 "  b i t ..................................................4 5 .............. ................. 8 0 .......... 2 2 9

w i t h  3 / 4 "  X 1 0 "  b i t ..................................................4 6 .............. ......... . . . . 8 1 ......... 2 3 1

w i t h  3/4” X  1 6 "  b i t ..................................................4 7 .............. ................. 8 2 .......... 2 3 3

w i t h  7 / 8 "  X 1 0 "  b i t .......... ; ......................... ............4 7 .............. ................ 8 2 .......... 2 3 3

w i t h T ' x l O "  b i t ..................................................4 8 .............. ................. 8 3 .......... 2 3 5

w i t h  1" X 1 6 "  b i t ........................................... ............4 9 .............. ..................8 4 .......... 2 3 7

w i t h  p o i n t  &  c h i s e l ..............................................5 0 .............. ..................8 4 .......... 2 3 7

Prices subject to change without notice

http://www.shaker-rentals.com


New York State Department of Environmental Conservation
M o d o c k  R o a d  S p r i n g s / D L S  S a n d  a n d  G r a v e l ,  I n c .  S i t e  
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C o s t  R e v i e w  f o r  W o r k  P l a n  o r  A m e n d m e n t

Contractor Name; Malcolm Pimie, Inc.
WA # and Name: D-004439-9.1A

Date: 11/21/08
Reviewer: Mark Flusche

CLMiUM (O M ia M I - .W d lK K l. lM No Comments

A complete set of 2.11 Schedules (a) through (h) is attached. X

For grouped work assignmenls. Schedule 2 11 s are broken down by site. NA

1. .SelK.-diik‘ 2.1 111)) - Direcl l.ahor

Average reimbursement rates are used for each year. Future years escalate 3%. X

Hours are segregated by year. X

Total cost for each NSPE level is shown. X

Total direct labor costs match amounts on Schedule 2.11(a). X

The Principal’s (NSPE level 9) labor hours charged to WA are less than 2% of the total. X

Total labor hours match hours on Schedule 2.11(h). X '

2, Schedule 2.11(b-I) - Direct Adininistr:ili\e l.ahor Hours

Breakdown of Schedule 2.1 l(b-l) is reasonable, i.e., admin LOE is within acceptable 
guideline of <4% of overall WA LOE. Justification is attached for any exceedance.

X See memo.

3. Schedules 2.1 llci and Id) - Direcl Non-.Salar> C usts

Rates listed in Schedule 2.11 (c) are consistent with contract. X

Rates for in-house and/or miscellaneous costs match contract Schedule 2.10(b). X

Ouotes are included for anv non-contract item (including eauipment purchases & rentals: 
excluding air fare) >$lk. If sufficient number of ouotes are unavailable, an engineer’s 
estimate must be provided. The low quote has been selected.

X

All costs are allowable, e.g., office telephone and office shipping cannot be reimbursed as 
a direct cost if they’re included in ICR. If they’re not in ICR, they are included in 
2.10(b) or 2.10(c). Field costs must be receipted.

X

Appropriate lodging/per diem/mileage rates are used. X

Schedule 2.1 fid) 1 - All equipment purchased is supported by cost justification that’s 
acceptable to the CM. Equipment is to be maintained by the contractor or turned over to 
DEC, and it must be added to contractor’s inventory list (include a revised copy).

NA

Schedule 2.1 l(d)2 - Rates for consultant-owned equipment match Schedule 2.10(c). X

Schedule 2.1 l(d)4 - Includes equipment to be used only on this WA (such as a blower 
purchased to upgrade SVE system).

NA

Other direct costs (no. of field days, lodging, and field equipment usage) are reasonable 
based on field work schedule or supporting documentation.

X

Total of direct non-salary costs matches the amount on Schedule 2.11(a). X

4. .Sdu-diilc 2.1 lie) - ( (ist-pliis-rixecl-ree siiheiiiitr.ieiN

Proposed subconsultant is on standby or has DEC-approved rates with another standby 
consultant. Otherwise, financial informiation required for cost analysis must be submitted.

NA

Page 1



Sdii-diik- 2.1 lu-i - ( onliniicd Yes No Comments

Standby subcontract is active and rates (salary, direct and indirect costs, and fixed fee) 
match contract rates.

NA

A breakdown of direct non-salary costs in the form of additional Schedule 2.1 Is is 
attached, if appropriate.

NA '

Total subcontract cost matches amount on Schedule 2.11 (a). NA

Subcontractor has justified/obtained adequate quotes for any further subcontracted work. NA

Subcontractor certification(s) have been submitted. NA

5. Siluiliih 2.11(1)-1 nil P iiu  Siihiiiiiti.uis

There are quotes for non-standby subcontracts >$lk. Bids are comparable (quantities 
and items) and provide unit costs plus job total. If sufficient number of quotes are 
unavailable, an engineer’s'estimate must be provided. The low quote has been selected.

X

Standby Drillers (Two phase process) - Costs from at least 3 standbys (or additional 
quotes from non-standby drillers) are attached. Proper unit costs and 
mobilization/demobilization costs are used. The low quote has been selected.

NA

M/WBE - Cost reasonableness of sole/single source M/WBE contracts <$10k are 
documented by an engineer’s estimate.

X

Standby Labs and Data Validators (rotate use) - Unit costs, match those in contract(s). X

Correct management fee is calculated only on non-professional unit priced subs >$10k 
and M/WBE firms from $ 1. (Management fee is not allowed on professional engineering 
firms, architects, or surveyors unless the contract specifically allows it.)

X

Justification is attached for subcontracts >$.100,000 supporting a determination not to 
design and competitively bid the work. Response-type activities (drum removals, other 
construction-type activities) must be competitively bid unless otherwise approved.

NA

Subcontractor certification(s) have been submitted. X

6. Sdu-diili- 2.1 Mm - ( os( ( (inlinl Ki-pnrl

Individual 2.1 l(g)s equal Summary 2.11(g) and costs match those on 2.11(a). . X

PMWP or amendment development costs are within 5% of the total WA or amendment 
costs. Acceptable justification has been submitted if the percentage exceeds 5%.

X

PMWP or amendment development costs are limited to preparing a PMWP or 
amendment. Additional sub-tasks, if included, have been conceptually approved.

X

7. Schedule 2.1 Ug) Supplemental - Cosl Control Report (subs)

Schedules include all applicable subcontracts and management fees (for unit price only). X

8..

Rates for indirect and fixed fee match contract rates. X

All numbers rolled up into Schedule 2.11(a) add up. X

9. A(ldition.il Cost liitoiinatiun ( oinnieiils

Rev. 6/3/08
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S u b c o n t r a c t  C e r t i f i c a t i o n

, O n  behalf o f  the Contractor named be low , I  hereby certify that the subcontract named 

be low  was procured in accordance w ith  the terms o f  the prim e  contract and all applicable 

requirements o f  the State o f  N e w  Y o rk . I  also hereby certify that the executed subcontract 

includes all appropriate language and all required docum ents were com pleted appropriately and 

were acceptable. Specifically, I hereby certify the fo llow ing ;

1. T h e  C o n tra c to r  h a s  d e te r m in e d  th a t  th e  s u b c o n tra c to r  is  q u a lif ie d . A  s ta te m e n t  o f  
q u a lif ic a t io n s  fo r  th e  s u b c o n tra c to r  is  m a in ta in e d . It  d o e s  in c lu d e  a  s t a te m e n t  o f  
c o m p lia n c e  w ith  a ll lic e n s e s , c e r t if ic a t io n s  a n d  p e rm its , if a p p lic a b le . (N o te ;  F o r  
la b o ra to r ie s , th is  c a n  b e  d e te r m in e d  at; h ttD ;//w w w .w a d s w o r th .o r q /la b s e r v ic e s .h tm ) .

2 . T h e  C o n tra c to r  h a s  d e te r m in e d  th e  c o s ts  a r e  re a s o n a b le . A  p r o c u r e m e n t  re c o rd  
s u p p o r tin g  th e  d e te rm in a t io n  is  m a in ta in e d .

3 . T h e  C o n tra c to r  p e r fo rm e d  a  C o n f lic t  o f  In te re s t  ( C O I )  c h e c k , if a p p lic a b le , a n d  
d o c u m e n te d  it in w ritin g . ( R e f e r  to  A p p e n d ix  B , c la u s e  II I  ( e )  fo r  a p p lic a b ility . (N o te  th a t  
fo r  s ta n d b y  s u b c o n tra c to rs , th e  C O I  c e r t if ic a t io n  m u s t b e  s u b m it te d  to  th e  p ro je c t  
m a n a g e r  u p o n  a c t iv a t io n .)

4 . F o r  s u b c o n tra c ts  in  e x c e s s  (o r  a n t ic ip a te d  to  b e )  o f  $ 1 0 ,0 0 0  th e  s u b c o n tra c to r  s u b m it te d  
a n  a c c e p ta b le  N e w  Y o r k  S ta t e  U n ifo rm  C o n tra c tin g  Q u e s t io n n a ire . F o r  s u b c o n s u lta n ts  in 
e x c e s s  (o r  a n t ic ip a te d  to  b e )  o f  $ 1 0 ,0 0 0  th e  s u b c o n s u lta n t  s u b m it te d  a n  a c c e p ta b le  N e w  
Y o r k  S ta te  V e n d o r  R e s p o n s ib il ity  Q u e s t io n n a ire . ( In fo rm a tio n  r e la te d  to  v e n d o r  
re s p o n s ib ility  c a n  b e  fo u n d  a t  h t tp ; / /w w w .o s c .s ta te .n v .u s /a a e n c ie s /q b u ll /q 2 2 1 .h tm .')

5 . T h e  s u b c o n tra c t  in c lu d e s  p a s s  d o w n  re q u ir e m e n ts  fro m  A p p e n d ix  B  o f  th e  p r im e  c o n tra c t  
r e la te d  to  M in o rity  a n d  W o m e n  B u s in e s s  E n te rp r is e s A /V B E  a n d  C o n f lic t  o f  In te r e s t  ( C O I ) .

6 . T h e  S u b c o n tra c t  in c lu d e s  th e  te rm in a t io n  c la u s e  re q u ire d  in  th e  p r im e  c o n tra c t .

7 . T h e  s u b c o n tra c t  d o e s  n o t in c lu d e  “p a y  if p a id "  ty p e  c la u s e s  w h ic h  a r e  u n e n fo r c e a b le  in 
N e w  Y o r k  S ta te .

8 . In s u r a n c e  c a r r ie rs  a s s o c ia te d  w ith  th e  s u b c o n tra c t  a r e  lic e n s e d  to  d o  b u s in e s s  in  N e w  
Y o r k  S ta te . T h e  S ta te  o f  N e w  Y o r k  a n d  th e  D e p a r tm e n t  o f  E n v iro n m e n ta l C o n s e rv a t io n  
a r e  n a m e d  a s  a d d it io n a l in s u re rs  o n  th e  p o lic ie s . In s u ra n c e  lim its  m e e t  p r im e  c o n tra c t  
r e q u ire m e n ts . (N o te  th a t  lic e n s e d  in s u ra n c e  c a n  b e  d e te r m in e d  at: 
h t tp : / /w v w . in s .s ta te .n v .u s  a n d  B e s t ’s R a t in g  c a n  b e  d e te r m in e d  a t  
h t t p : / /w v w .a m b e s t .c o m ) . P o llu tio n  liab ility  in s u ra n c e  ( fo r  e x a m p le ,  d rillin g  s u b c o n tra c to rs )  
a n d  p ro fe s s io n a l lia b ility  in s u ra n c e  ( fo r  e x a m p le ,  s u b c o n tra c ts  fo r  p ro fe s s io n a l s e rv ic e s  
a n d  la b o ra to r ie s )  is in c lu d e d  a s  a p p ro p r ia te .

D o c u m e n ta t io n  s u p p o rflB g  tb is -e e rtif iG a tip n  is m a in ta in e d  a n d  w ill b e  p ro v id e d  w ith in  1 0 ,

New York State
Department of Environmental Conservation

Division of Environmental Remediation

Signatuce o ^ o m r a c t o r ’s A u th o rize d  Representative Date

Contractor N a m e  -  / ^  ^  „ Contract N o . W A  N o ./A/C.
Subcontractor Name 3/2/07

http://www.wadsworth.orq/labservices.htm
http://www.osc.state.nv.us/aaencies/qbull/q221.htm.'
http://wvw.ins.state.nv.us
http://wvw.ambest.com


S u b c o n t r a c t  C e r t i f i c a t i o n

O n  behalf o f  the Contractor nam ed below , I  hereby certify that the subcontract nam ed 

b e lo w  was procured in  accordance w ith  the terms o f  the prim e contract and all applicable 

requirem ents o f  the State o f  N e w  Y o rk . I  also hereby certify that the executed subcontract 

includes all appropriate language and all required docum ents were completed appropriately and 

w ere  acceptable. Specifically, I  hereby certify the fo llo w ing :

New York State
Department of Environmental Conservation

Division of Environmental Remediation

1. T h e  C o n tra c to r  h a s  d e te r m in e d  th a t  th e  s u b c o n tra c to r  is q u a lif ie d . A  s t a te m e n t  o f  
q u a lif ic a t io n s  fo r  th e  s u b c o n tra c to r  is m a in ta in e d . It  d o e s  in c lu d e  a  s t a te m e n t  o f  
c o m p lia n c e  w ith  a ll l ic e n s e s , c e rt if ic a t io n s  a n d  p e rm its , if  a p p lic a b le . (N o te :  F o r  
la b o ra to r ie s , th is  c a n  b e  d e te r m in e d  at: h t tp : / /w w w .w a d s w o r th .o r a / la b s e r v ic e s .h tm ) .

2 . T h e  C o n tr a c to r  h a s  d e te r m in e d  th e  c o s ts  a r e  re a s o n a b le . A  p r o c u r e m e n t  re c o rd  
s u p p o rtin g  th e  d e te rm in a t io n  is m a in ta in e d .

3 . T h e  C o n tra c to r  p e r fo r m e d  a  C o n flic t  o f  In te r e s t  ( C O I )  c h e c k , if  a p p lic a b le , a n d  
d o c u m e n te d  it in w r itin g . ( R e f e r  to  A p p e n d ix  B , c la u s e  II I  ( e )  fo r  a p p lic a b ility . (N o te  th a t  
fo r  s ta n d b y  s u b c o n tra c to rs , th e  C O I c e r t if ic a t io n  m u s t  b e  s u b m itte d  to  th e  p ro je c t  
m a n a g e r  u p o n  a c t iv a t io n .)

4 . F o r  s u b c o n tra c ts  in  e x c e s s  (o r  a n t ic ip a te d  to  b e )  o f  $ 1 0 ,0 0 0  th e  s u b c o n tr a c to r  s u b m it te d  
a n  a c c e p ta b le  N e w  Y o r k  S ta t e  U n ifo rm  C o n tra c t in g  Q u e s t io n n a ire . F o r  s u b c o n s u lta n ts  in 
e x c e s s  (o r  a n t ic ip a te d  to  b e )  o f  $ 1 0 ,0 0 0  th e  s u b c o n s u lta n t  s u b m itte d  a n  a c c e p ta b le  N e w  
Y o r k  S ta te  V e n d o r  R e s p o n s ib il ity  Q u e s t io n n a ire . ( In fo rm a tio n  re la te d  to  v e n d o r  
re s p o n s ib ility  c a n  b e  fo u n d  a t  h t tp : / /w w w .o s c .s ta te .n v .u s /a Q e n c ie s /a b u ll /q 2 2 1 .h tm .)

5 . T h e  s u b c o n tra c t  in c lu d e s  p a s s  d o w n  re q u ir e m e n ts  fro m  A p p e n d ix  B  o f  th e  p r im e  c o n tra c t  
re la te d  to  M in o r ity  a n d  W o m e n  B u s in e s s  E n te r p r is e s /W B E  a n d  C o n f lic t  o f  In te re s t  ( C O I ) .

6 . T h e  S u b c o n tra c t  in c lu d e s  th e  te rm in a t io n  c la u s e  re q u ire d  in th e  p r im e  c o n tra c t .

7 . T h e  s u b c o n tra c t  d o e s  n o t in c lu d e  “p a y  if  p a id ” ty p e  c la u s e s  w h ic h  a r e  u n e n fo r c e a b le  in 
N e w  Y o r k  S ta te .

8 . In s u r a n c e  c a r r ie r s  a s s o c ia te d  w ith  th e  s u b c o n tra c t  a r e  l ic e n s e d  to  d o  b u s in e s s  in N e w  
Y o r k  S ta te . T h e  S ta te  o f  N e w  Y o r k  a n d  th e  D e p a r tm e n t  o f  E n v iro n m e n ta l C o n s e iv a t io n  
a r e  n a m e d  a s  a d d it io n a l in s u re rs  o n  th e  p o lic ie s . In s u ra n c e  lim its  m e e t  p r im e  c o n tra c t  
re q u ire m e n ts . ( N o te  th a t  lic e n s e d  in s u ra n c e  c a n  b e  d e te r m in e d  at: 
h ttp :/A v w w .in s .s ta te .n v .u s  a n d  B e s t ’s  R a t in g  c a n  b e  d e te r m in e d  a t  
h t tp : / /w w w .a m b e s t .c o m ) . P o llu tio n  liab ility  in s u r a n c e  ( fo r  e x a m p le ,  d rillin g  s u b c o n tra c to rs )  
a n d  p ro fe s s io n a l lia b ility  in s u ra n c e  ( fo r  e x a m p le ,  s u b c o n tra c ts  fo r p ro fe s s io n a l s e rv ic e s  
a n d  la b o ra to r ie s )  is  in c lu d e d  a s  a p p ro p r ia te .

D o c u m e n ta jtio in  jB U p o a ffln g th is  c e rt if ic a t io n  is m a in ta in e d  a n d  w ill b e  p ro v id e d  w ith in  1 0  
3 f i

U/zf/og
bntractor’ s A u th o rize d  Representative Date

Contractor Name
DATA U /9 U  i//o -^S

Subcontractor N am e

Contract No. WA No.

3/2/07

http://www.wadsworth.ora/labservices.htm
http://www.osc.state.nv.us/aQencies/abull/q221.htm
http://www.ambest.com


S u b c o n t r a c t  C e r t i f i c a t i o n

O n  behalf o f  the Contractor nam ed below , I  hereby certify that the subcontract nam ed 

b e lo w  was procured in accordance w ith  the terms o f  the prim e contract and all applicable 

requirem ents o f  the State o f  N e w  Y o rk . I  also hereby certify that the executed subcontract 

includes all appropriate language and all required documents were com pleted appropriately and 

were acceptable. Specifically, I hereby certify the fo llow ing:

1. T h e  C o n tra c to r  h a s  d e te r m in e d  th a t  th e  s u b c o n tra c to r  is  q u a lif ie d . A  s ta te m e n t  o f  
q u a lif ic a t io n s  fo r  th e  s u b c o n tra c to r  is m a in ta in e d . It  d o e s  in c lu d e  a  s t a te m e n t  o f  
c o m p lia n c e  w ith  a ll l ic e n s e s , c e r t if ic a t io n s  a n d  p e rm its , if  a p p lic a b le . (N o te :  F o r  
la b o ra to r ie s , th is  c a n  b e  d e te r m in e d  a t: h t tp : / /w w w .w a d s w o r th .o r q / la b s e r v ic e s .h tm ) .

2 . T h e  C o n tra c to r  h a s  d e te r m in e d  t l je  c o s ts  a r e  re a s o n a b le . A  p r o c u r e m e n t  re c o rd  
s u p p o rtin g  th e  d e te rm in a t io n  is  m a in ta in e d .

3 . T h e  C o n tr a c to r  p e r fo rm e d  a  C o n f lic t  o f  In te re s t  ( C O I )  c h e c k , if  a p p lic a b le , a n d  
d o c u m e n te d  it in w r itin g . ( R e f e r  to  A p p e n d ix  B , c la u s e  III ( e )  fo r  a p p lic a b ility . (N o te  th a t  
fo r  s ta n d b y  s u b c o n tra c to rs , th e  C O I c e r t if ic a t io n  m u s t b e  s u b m it te d  to  th e  p ro je c t  
m a n a g e r  u p o n  a c t iv a t io n .)

4 . F o r  s u b c o n tra c ts  in e x c e s s  (o r  a n t ic ip a te d  to  b e )  o f  $ 1 0 ,0 0 0  th e  s u b c o n tr a c to r  s u b m it te d  
a n  a c c e p ta b le  N e w  Y o r k  S ta te  U n ifo rm  C o n tra c tin g  Q u e s t io n n a ire . F o r  s u b c o n s u lta n ts  in 
e x c e s s  (o r  a n t ic ip a te d  to  b e )  o f  $ 1 0 ,0 0 0  th e  s u b c o n s u lta n t  s u b m it te d  a n  a c c e p ta b le  N e w  
Y o r k  S ta te  V e n d o r  R e s p o n s ib il ity  Q u e s t io n n a ir e . ( In fo rm a tio n  re la te d  to  v e n d o r  
re s p o n s ib ility  c a n  b e  fo u n d  a t  h t tp : / /w v w v .o s c .s ta te .n v .u s /a q e n c ie s /q b u il /q 2 2 1 .h tm .)

5 . T h e  s u b c o n tra c t  in c lu d e s  p a s s  d o w n  re q u ir e m e n ts  fro m  A p p e n d ix  B o f  th e  p r im e  c o n tra c t
re la te d  to  M in o r ity  a n d  W o m e n  B u s in e s s  E n te rp r is e s A /V B E  a n d  C o n f lic t  o f  In te r e s t  ( C O I ) .

6 . T h e  S u b c o n tra c t  in c lu d e s  th e  te rm in a t io n  c la u s e  re q u ire d  in th e  p r im e  c o n tra c t .

7 . T h e  s u b c o n tra c t  d o e s  n o t  in c lu d e  “p a y  if  p a id "  ty p e  c la u s e s  w h ic h  a r e  u n e n fo r c e a b le  in 
N e w  Y o r k  S ta te .

8 . In s u ra n c e  c a r r ie rs  a s s o c ia te d  w ith  th e  s u b c o n tra c t  a r e  lic e n s e d  to  d o  b u s in e s s  in N e w
Y o rk  S ta te . T h e  S ta te  o f  N e w  Y o r k  a n d  th e  D e p a r tm e n t  o f  E n v iro n m e n ta l C o n s e rv a t io n  
a r e  n a m e d  a s  ia d d itio n a l in s u re rs  o n  th e  p o lic ie s . In s u ra n c e  lim its  m e e t  p r im e  c o n tra c t  
re q u ire m e n ts . ( N o te  th a t  l ic e n s e d  in s u r a n c e  c a n  b e  d e te r m in e d  at:
h t tp : / /w w w . in s , s ta te , nv. u s  a n d  B e s f  s  R a t in g  c a n  b e  d e te r m in e d  a t  
h t tp : / /w w w .a m b e s t .c o m ) . P o llu tio n  lia b ility  in s u ra n c e  ( fo r  e x a m p le ,  d rillin g  s u b c o n tra c to rs )  
a n d  p ro fe s s io n a l liab ility  in s u ra n c e  ( fo r  e x a m p le ,  s u b c o n tra c ts  fo r  p ro fe s s io n a l s e rv ic e s  
a n d  la b o ra to r ie s )  is  in c lu d e d  a s  a p p ro p r ia te .

I
 ̂ D o c u m e n tatiQ/^ s u p p o p t t n g ^ jc g r t i f ic § t io n  is m a in ta in e d  a n d  w ill b e  p ro v id e d  w ith in  1 0  

d a y s  o f  a r i y ^ q i i e s t /

New York State
Department of Environmental Conservation

Division of Environmental Remediation

S ig n a t u r e / f ^ m r a c t o r ’ s A u th o rize d  Representative Date

m L tH L x r /  H / x T / T  , / / l /C ..______________D Q Y J 9 -  9 :M
Contractor N am e  Contract N o . W A  N o .

y /i/y L /r /y y L .____________________________________ _________________ _

Subcontractor N am e  3/2/07
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http://www.ambest.com


S u b c o n t r a c t  C e r t i f i c a t i o n

O n  behalf o f  the Contractor named below, I hereby certify that the subcontract named 

below  was procured in accordance w ith  the terms o f  the prim e contract and all applicable 

requirements o f  the State o f  N e w  Y o rk . I  also hereby certify that the executed subcontract 

includes all appropriate language and all required documents were completed appropriately and 

were acceptable. Specifically, I  hereby certify the follow ing:

1. T h e  C o n tra c to r  h a s  d e te rm in e d  th a t  th e  s u b c o n tra c to r  is q u a lif ie d . A  s ta te m e n t  o f
q u a lif ic a t io n s  fo r  th e  s u b c o n tra c to r  is m a in ta in e d , It d o e s  in c lu d e  a  s ta te m e n t  o f  
c o m p lia n c e  w ith  a ll l ic e n s e s , c e rt if ic a tio n s  a n d  p e rm its , if  a p p lic a b le . (N o te :  F o r  
la b o ra to r ie s , th is  c a n  b e  d e te rm in e d  at: h ttD ://w w w .w a d s w o r th .o rg /la b s e rv ic e s .h tm ) .

1. T h e  C o n tra c to r  h a s  d e te rm in e d  th e  c o s ts  a r e  re a s o n a b le . A  p ro c u re m e n t  re c o rd
s u p p o rtin g  th e  d e te rm in a t io n  is m a in ta in e d .

, 3 . T h e  C o n tra c to r  p e r fo rm e d  a  C o n flic t  o f  In te re s t  ( C O l )  c h e c k , if a p p lic a b le , a n d
d o c u m e n te d  it in w r itin g . ( R e f e r t o  A p p e n d ix  B, c la u s e  til (e )  fo r  a p p lic a b ility , (N o te  th a t  
fo r  s ta n d b y  s u b c o n tra c to rs , th e  C O l c e rtif ic a tio n  m u s t b e  s u b m itte d  to  th e  p ro je c t  
m a n a g e r  u p o n  a c tiv a t io n .)

4 . F o r  s u b c o n tra c ts  in e x c e s s  (o r  a n tic ip a te d  to  b e ) o f  $ 1 0 ,0 0 0  th e  s u b c o n tra c to r  s u b m itte d  
a n  a c c e p ta b le  N e w  Y o rk  S ta te  U n ifo rm  C o n tra c tin g  Q u e s t io n n a ire . F o r  s u b c o n s u lta n ts  in 
e x c e s s  (o r  a n t ic ip a te d  to  b e )  o f  $ 1 0 ,0 0 0  th e  s u b c o n s u lta n t  s u b m it te d  a n  a c c e p ta b le  N e w  
Y o rk  S ta te  V e n d o r  R e s p o n s ib ility  Q u e s t io n n a ire . ( In fo rm a tio n  re la te d  to  v e n d o r  
re s p o n s ib ility  c a n  b e  fo u n d  a t  h ttp :/ /w w w .o s c .s ta te .n v .u s /a q e n c ie s /a b u ll/q 2 2 1  .h tm .)

5 . T h e  s u b c o n tra c t  in c lu d e s  p a s s  d o w n  re q u ire m e n ts  fro m  A p p e n d ix  B  o f  th e  p r im e  c o n tra c t  
re la te d  to  M in o rity  a n d  W o m e n  B u s in e s s  E n te r p r is e s /W B E  a n d  C o n flic t  o f  In te re s t  ( C O l) .

6 .  T h e  S u b c o n tra c t  in c lu d e s  th e  te rm in a t io n  c la u s e  re q u ire d  in th e  p r im e  c o n tra c t.

7 . T h e  s u b c o n tra c t  d o e s  n o t in c lu d e  "p ay  if  p a id ” ty p e  c la u s e s  w h ic h  a r e  u n e n fo rc e a b le  in 
N e w  Y o r k  S ta te .

8 . In s u ra n c e  c a r r ie rs  a s s o c ia te d  w ith  th e  s u b c o n tra c t  a r e  lic e n s e d  to  d o  b u s in e s s  in  N e w  
Y o r k  S ta te . T h e  S ta te  o f  N e w  Y o rk  a n d  th e  D e p a r tm e n t  o f  E n v iro n m e n ta l C o n s e rv a t io n  
a re  n a m e d  a s  a d d it io n a l in s u re rs  o n  th e  p o lic ies . In s u ra n c e  lim its  m e e t  p r im e  c o n tra c t  
re q u ire m e n ts . ( N o te  th a t  lic e n s e d  in s u ra n c e  c a n  b e  d e te n n in e d  at;
h t tp :/ /w w w .in s .s ta te .n v .u s  a n d  B e s t's  R a tin g  c a n  b e  d e te r m in e d  a t  
h ttD ://w w w .a m b e s t .c o m ) . P o llu tio n  liab ility  in s u ra n c e  ( fo r  e x a m p le , d rillin g  s u b c o n tra c to rs )  
a n d  p ro fe s s io n a l liab ility  in s u ra n c e  (fo r  e x a m p le , s u b c o n tra c ts  fo r  p ro fe s s io n a l s e rv ic e s  
a n d  la b o ra to r ie s )  is  in c lu d e d  a s  a p p ro p r ia te .

9 . D o c u m e n ta t io n  s u p p o l^ in g  th is  c e rtif ic a tio n  is m a in ta in e d  a n d  w ill b e  p ro v id e d  w ith in  10
- e ( a y s - o f ^ ; ^ t e q u ^ .  '

New York State
Departmeat of Environmental Conservation

Division of Environmental Remediation

S ignature qftContractor’ s A uthorized Representative Date

. /A /x : ._____
Contractor N am e Contract N o . W A  N o.

______

Subcontractor Name 3/2/07

http://www.wadsworth.org/labservices.htm
http://www.osc.state.nv.us/aqencies/abull/q221
http://www.ins.state.nv.us
http://www.ambest.com


S u b c o n t r a c t  C e r t i f i c a t i o n

O n  behalf o f  the Contractor named below , I hereby certify that the subcontract named 

below  was procured in accordance w ith  the terms o f  the prim e contract and all applicable 

requirements o f  the State o f  N e w  Y o rk . I  also hereby certify that the executed subcontract 

includes all appropriate language and all required documents were completed appropriately and. 

were acceptable. Specifically, I hereby certify the follow ing:

1. T h e  C o n tra c to r  h a s  d e te rm in e d  th a t  th e 's u b c o n tra c to r  is  q u a lif ie d . A  s ta te m e n t  o f  
q u a lif ic a t io n s  fo r  th e  s u b c o n tra c to r  is m a in ta in e d . It d o e s  in c lu d e  a  s ta te m e n t  o f  
c o m p lia n c e  w ith  a ll lic e n s e s , c e rt if ic a tio n s  a n d  p e rm its , if a p p lic a b le . (N o te :  F o r  
la b o ra to r ie s , th is  c a n  b e  d e te rm in e d  at: h ttD ://w w w .w a d s w o r th .o ra /la b s e rv ic e s .h tm T

2 . T h e  C o n tra c to r  h a s  d e te rm in e d  th e  c o s ts  a r e  re a s o n a b le . A  p ro c u re m e n t  re c o rd  
s u p p o rtin g  th e  d e te rm in a t io n  is m a in ta in e d .

3 . T h e  C o n tra c to r  p e r fo rm e d  a  C o n flic t  o f  In te re s t  ( C O I )  c h e c k , if  a p p lic a b le , a n d  
d o c u m e n te d  it in w ritin g . ( R e f e r t o  A p p e n d ix  B , c la u s e  III ( e )  fo r  a p p lic a b ility . (N o te  th a t  
fo r  s ta n d b y  s u b c o n tra c to rs , th e  C O I c e rt if ic a tio n  m u s t  b e  s u b m itte d  to  th e  p ro je c t  
m a n a g e r  u p o n  a c tiv a tio n .)

4 . F o r  s u b c o n tra c ts  in  e x c e s s  (o r  a n t ic ip a te d  to  b e )  o f  $ 1 0 ,0 0 0  th e  s u b c o n tra c to r  s u b m itte d  
a n  a c c e p ta b le  N e w  Y o rk  S ta te  U n ifo rm  C o n tra c tin g  Q u e s t io n n a ire . F o r  s u b c o n s u lta n ts  in 
e x c e s s  (o r  a n t ic ip a te d  to  b e )  o f  $ 1 0 ,0 0 0  th e  s u b c o n s u lta n t  s u b m itte d  a n  a c c e p ta b le  N e w  
Y o rk  S ta te  V e n d o r  R e s p o n s ib ility  Q u e s t io n n a ire . ( In fo rm a tio n  re la te d  to  v e n d o r  
re s p o n s ib ility  c a n  b e  fo u n d  a t  h ttD ://w w w .o s c .s ta te .n v .u s /a a e n c ie s /q b u ll /a 2 2 1 .h tm .'>

5 . T h e  s u b c o n tra c t  in c lu d e s  p a s s  d o w n  re q u ire m e n ts  fro m  A p p e n d ix  B o f  th e  p r im e  c o n tra c t  
re la te d  to  M in o rity  a n d  W o m e n  B u s in e s s  E n te r p r is e s /W B E  a n d  C o n flic t  o f  In te re s t  (C O I) .

6 . T h e  S u b c o n tra c t  in c lu d e s  th e  te rm in a t io n  c la u s e  re q u ire d  in th e  p r im e  c o n tra c t.

7 . T h e  s u b c o n tra c t  d o e s  n o t in c lu d e  “p a y  if p a id ” ty p e  c la u s e s  w h ic h  a r e  u n e n fo rc e a b le  in 
N e w  Y o rk  S ta te .

8 . In s u ra n c e  c a rr ie rs  a s s o c ia te d  w ith  th e  s u b c o n tra c t  a r e  lic e n s e d  to  d o  b u s in e s s  in N e w  
Y o r k  S ta te . T h e  S ta te  o f  N e w  Y o rk  a n d  th e  D e p a r tm e n t  o f  E n v iro n m e n ta l C o n s e rv a t io n  
a r e  n a m e d  a s  a d d it io n a l in s u re rs  o n  th e  p o lic ie s . In s u ra n c e  lim its  m e e t  p r im e  c o n tra c t  
re q u ire m e n ts . (N o te  th a t  lic e n s e d  in s u ra n c e  c a n  b e  d e te r m in e d  at: 
h ttp ://w v w v .in s .s ta te .n v .u s  a n d  B e s t's  R a tin g  c a n  b e  d e te r m in e d  a t  
h t tp : / /w w w .a m b e s t.c o m k  P o llu tio n  liab ility  in s u ra n c e  ( fo r  e x a m p le ,  d rillin g  s u b c o n tra c to rs )  
a n d  p ro fe s s io n a l liab ility  in s u ra n c e  (fo r  e x a m p le , s u b c o n tra c ts  fo r  p ro fe s s io n a l s e rv ic e s

 ̂ a n d  la b o ra to r ie s )  is in c lu d e d  a s  a p p ro p r ia te .

D o c u m e n ta t io n  s u p p p rflB g  t j^ e e r t i f ic a t jo n  is m a in ta in e d  a n d  w ill b e  p ro v id e d  w ith iri 1 0  
'  q u e _ ^  /

New York State
Department of Environmental Conservation >

Division of Environmental Remediation

actor’s A uthorized Representative Date

p  o o  3  9 - ‘9 ’. / / ^
Con tracto rN a m e  Contract N o . W A  N o.

 ̂ __

Subcontractor N am e ' 3/2/07

http://www.wadsworth.ora/labservices.htmT
http://www.osc.state.nv.us/aaencies/qbull/a221.htm.'
http://wvwv.ins.state.nv.us
http://www.ambest.comk


S u b c o n t r a c t  C e r t i f i c a t i o n

O n  behalf o f  the Gontractor named below , I  hereby certify that the subcontract named 

below  was procured in  accordance w ith the terms o f  the prim e contract and all applicable 

requirements o f the State o f N e w  Y o rk . I  also hereby certify that the executed subcontract 

includes all appropriate language and all required documents were completed appropriately and 

were acceptable. Specifically, I hereby certify the follow ing:

1. T h e  C o n tra c to r  h a s  d e te rm in e d  th a t  th e  s u b c o n tra c to r  is q u a lif ie d . A  s ta te m e n t  o f  
q u a lif ic a t io n s  fo r  th e  s u b c o n tra c to r  is m a in ta in e d . It d o e s  in c lu d e  a  s ta te m e n t  o f  
c o m p lia n c e  w ith  all lic e n s e s , c e rt if ic a tio n s  a n d  p e rm its , if  a p p lic a b le . (N o te :  F o r  
la b o ra to r ie s , th is  c a n  b e  d e te rm in e d  a t: h ttp : / /w w w .w a d s w o r th .o ra / la b s e rv ic e s .h tm ) .

2 . T h e  C o n tra c to r  h a s  d e te rm in e d  th e  c o s ts  a r e  re a s o n a b le . A  p ro c u re m e n t  re c o rd  
s u p p o rtin g  th e  d e te rm in a t io n  is m a in ta in e d .

3 . T h e  C o n tra c to r  p e r fo rm e d  a  C o n flic t  o f  In te re s t  ( C O I )  c h e c k , if  a p p lic a b le , a n d  
d o c u m e n te d  it in w ritin g . (R e fe r  to  A p p e n d ix  B, c la u s e  III (e )  fo r  a p p lic a b ility . (N o te  th a t  
fo r  s ta n d b y  s u b c o n tra c to rs , th e  C O I c e rt if ic a tio n  m u s t  b e  s u b m itte d  to  th e  p ro je c t  
m a n a g e r  u p o n  a c tiv a t io n .)

4 . F o r  s u b c o n tra c ts  in e x c e s s  (o r  a n tic ip a te d  to  b e )  o f  $ 1 0 ,0 0 0  th e  s u b c o n tra c to r  s u b m itte d  
a n  a c c e p ta b le  N e w  Y o rk  S ta te  U n ifo rm  C o n tra c tin g  Q u e s t io n n a ire . F o r  s u b c o n s u lta n ts  in  
e x c e s s  (o r  a n tic ip a te d  to  b e )  o f  $ 1 0 ,0 0 0  th e  s u b c o n s u lta n t  s u b m itte d  a n  a c c e p ta b le  N e w  
Y o rk  S ta te  V e n d o r  R e s p o n s ib ility  Q u e s t io n n a ire . ( In fo rm a tio n  re la te d  to  v e n d o r  
re s p o n s ib ility  c a n  b e  fo u n d  a t  h ttD ://w w w .o s c .s ta te .n v .u s '/a a e n c ie s /Q b u l! /a 2 2 1 .h tm .')

5 . T h e  s u b c o n tra c t  in c lu d e s  p a s s  d o w n  re q u ire m e n ts  fro m  A p p e n d ix  B  o f  th e  p r im e  c o n tra c t  
re la te d  to  M in o rity  a n d  W o m e n  B u s in e s s  E n te r p r is e s /W B E  a n d  C o n flic t  o f  In te re s t  ( C O I) .

6 . T h e  S u b c o n tra c t  in c lu d e s  th e  te rm in a t io n  c la u s e  re q u ire d  in th e  p r im e  c o n tra c t.

7 . T h e  s u b c o n tra c t  d o e s  n o t  in c lu d e  “p a y  if  p a id " ty p e  c la u s e s  w h ic h  a r e  u n e n fo rc e a b le  in  
N e w  Y o rk  S ta te .

New York State
Department of Environmental Conservation

Division of Environmental Remediation

8 . In s u ra n c e  c a r r ie rs  a s s o c ia te d  w ith  th e  s u b c o n tra c t  a r e  lic e n s e d  to  d o  b u s in e s s  in N e w  
Y o rk  S ta te . T h e  S ta te  o f  N e w  Y o rk  a n d  th e  D e p a r tm e n t  o f  E n v iro n m e n ta l C o n s e rv a t io n  
a r e  n a m e d  a s  a d d itio n a l in s u re rs  o n  th e  p o lic ie s . In s u ra n c e  lim its  m e e t  p r im e  c o n tra c t  
re q u ire m e n ts . (N o te  th a t  lic e n s e d  in s u ra n c e  c a n  b e  d e te rm in e d  at: 
h t tp :/ /w w w .in s .s ta te .n v .u s  a n d  B e s t ’s  R a tin g  c a n  b e  d e te rm in e d  a t  
h t tp : / /w w w .3 m b e s t.c o m ) . P o llu tio n  liab ility  in s u ra n c e  ( fo r  e x a m p le , d rillin g  s u b c o n tra c to rs )  
a n d  p ro fe s s io n a l liab ility  in s u ra n c e  ( fo r  e x a m p le , s u b c o n tra c ts  fo r  p ro fe s s io n a l s e rv ic e s  
a n d  la b o ra to r ie s )  is  in c lu d e d  a s  a p p ro p r ia te .

u p p o fiifig ^ th i§ ,.ce rtifica tio n  is m a in ta in e d  a n d  w ill b e  p ro v id e d  w ith in  1 0

irrfractor’s A u th orize d  Representative 

F /A 4 // ^ . /4 /C

Date

Contractor Name Contract N o . W A  N o.

T  z/t/c
Subcontractor Name 3/2/07

http://www.wadsworth.ora/labservices.htm
http://www.ins.state.nv.us
http://www.3mbest.com


New York State Department of Environmental Conservation
M o d o c k  R o a d  S p r i n g s / D L S  S a n d  a n d  G r a v e l ,  I n c .  S i t e  

R e m e d i a l  I n v e s t i g a t i o n / F e a s i b i l i t y  S t u d y  W o r k  P l a n  

S c h e d u l e  2 . 1 1 s  A m e n d m e n t

Conflict of Interest Forms

0266361 I  ALB

MALCOyVl
PIRNIE



C O N F L I C T  O F  I N T E R E S T  C E R T I F I C A T I O N  
M O D O C K  R O A D  S P R IN G S  

V I C T O R ,  N E W  Y O R K  
P A G E  1 of 1

To the best of the Department of Environmental Conservation’s knowledge, the potential responsible 

parties listed below are the known potential responsible parties as o f May 2007.

-  D .L .S  Sand &  G ra v e l, Inc.

-  Syracusa Sand &  G ra ve l

The undersigned authorized representative, for the subcontractor indicated below, hereby certifies for the 

Modock Road Springs project that to the best of his/her knowledge the subcontractor has no organizational 

or personal conflict of interest with the potential responsible parties listed above.

Certified By:
I acknowledge that the subcontractor has no conflict of interest.

For
(Corporation Name)

In
(State o f Incorporatr

By.
(Signature o f Authorized Representative)

Business Address:. B n  S - WiM ■
_________________________________________________ l i J V T  t e j - C

Phone No.; -  S " ?  ~7 -  FAX No.

e-Mail address.: r "  l i a b r a a i e  h  m s l f t h . ( O m

l-;\PROJECr\026635.OTILBREMEDIAI,INVESTIOA-nON\BIDS',COIFOlLM,DOC



Hi 5 C O N F L I C T  O F  I N T E R E S T  C E R T I F I C A T I O N  
M O D O C K  R O A D  S P R IN G S  

V I C T O R ,  N E W  Y O R K  
P A G E  1 of 1

T o  the best o f  the Department o f Environmental Conservation’s knowledge, the potential responsible 

parties listed below are the known potential responsible parties as o f M a y  2007.

-  D .L .S  Sand &  G ra ve l, Inc.

• Syracusa Sand &  G ra ve l

Th e  undersigned authorized representative, for the subcontractor indicated below, hereby certifies for the 

M odock Road Springs project that to the best o f his/her knowledge the subcontractor has no organizational 

or personal conflict o f  interest with the potential responsible parties listed above.

Certified B y :

I acknowledge that the subcontractor has no conflict o f interest.

Fo r S e ve rn  T r e n t  L a b o r a t o r ie s ,  I n c .  (NowTestAmerica Laboratories, inc.)

(Corporation N am e)

In D ela w a re

L ^ i g n a t t i r e ^ A u ^ r i z ^ ^ i ^ ^ ^ t e r i a t i ^ )  A . S p e n ce r

Business Address: H azelw ood D r iv e

A m h e rs t, NY 142 2 8-2 2 98

P h o n e N o .: 6 9 1 -2 6 0 0  F A X N o .  ( ^ 1 6 )  6 9 1 -7 9 9 1

e -M a il address.: c s p e n c e r@ s t1 -in c .e o m

F:\PROJECT\0265353\FI1,E\REMED1AL 1NVEST10AT10N\BIDS\C01 FORM.DOC

mailto:cspencer@st1-inc.eom


CONFLICT OF INTEREST CERTIFICATION 
MODOCK ROAD SPRINGS 

VICTOR, NEW YORK 
P A G E lo f l

T o  the best o f  the Departm ent o f  Environm ental C onservation’ s know ledge, the potential responsible 

parties listed be lo w  are the k no w n  potential responsible parties as o f  M a y  2007.

-  D .L .S  S a n d  &  G r a v e l,  In c .

-  S yra cu sa  S a n d  &  G ra v e l

T h e  undersigned authorized representative, for the subcontractor indicated b e lo w , hereby certifies for the 

M o d o ck  R oad Springs project that to the best o f  his/her know ledge the subcontractor has no organizational 

o r personal conflict o f  interest w ith  the potential responsible parties listed above.

/

C ertified  B y : .

I acknowledge that the subcontractor has no conflict o f  interest.

F o r

(CoFporathm  N a m e ) 

In ___________‘ pJCxD
/(State nfTnrrrrprrm tinn)

i . f UB y  Q u 0 ^ V .

(S igna m re  o'f^Authorized R d ^ e s t2sentative)

Business Address:______ P < (D . 3 0 * ?  ^ /R O  ^ l a l p l - e

Phone N o .: ~ j  ^  F A X  N o .

e -M a il address.: U  A r z ^  ^  fi?V \4 i i)

F:\PROJECn0266353\FILE\REMEOIAL [NVESTIGAT10N\BIDS\C0I FORM.DOC



New York State Department of Environmental Conservation
M o d o c k  R o a d  S p r i n g s / D L S  S a n d  a n d  G r a v e l  J n c .  S i t e  

R e m e d i a l  I n v e s t i g a t i o n / F e a s i b i l i t y  S t u d y  W o r k  P l a n  

S c h e d u l e  2 . 1 1 s  A m e n d m e n t

MBE/WBE and E E O  Utilization Plan

0266361 / ALB

LCOL



N e w  Y o r k  S t a t e  E n v i r o n m e n t a l  C o n s e r v a t i o n
O f f ic e  o f  M i n o r i t y  a n d  W o m e n 's  B u s in e s s  P r o g r a m  
625 B ro a d w a y , 10th F lo o r  
A lb a n y , N e w  Y o r k  1 22 3 3-5 0 28  
P h o ne: 5 1 8 .4 02 .93 1 1  F a x : 5 1 8 .4 0 2 .9 2 3 0

C O N S U L T A N T / C O N T R A C T O R  D E T A I L E D  M / W B P  -  E E O  U T I L I Z A T I O N  P L A N  
N E W  Y O R K  S T A T E  D E P A R T M E N T  O F  E N V I R O N M E N T A L  C O N S E R V A T I O N

A L L  S H A D E D  F I E L D S  R E Q U I R E D

U S E  T A B  K E Y  T O  N A V I G A T E

ALL FIELDS REQUIRED 1 2008



C o n s u l t a n t / C o n t r a c t o r  D e t a i l e d  M A / V B P - E E O  U t i l i z a t i o n  P l a n  

N e w  Y o r k  S t a t e  D e p a r t m e n t  o f  E n v i r o n m e n t a l  C o n s e r v a t i o n

Contractor Name; Malcolm Pirnie, Inc.

Contract Type. Investigation/Design Contract No.: D-004439-9.1A Contract Award Date: 7/18/2005
Contractor's Address; City: Latham State: NY Zip Code: 12110

43 British American Blvd.
Municipality/Project Owner Name: Address: Phone No.:

NYS Department of Environmental Conservation 625 Broadwav (518)402-9764
City:

Albany
State: NY Zip Code: 12233 Representative Signature:

Minority Business Enterprise Officer (MBEO) Name: Signature:

Thomas Christian
City:

Albany
State; NY Zip Code; 12233 Phone

No.:
518-402-9311 Email:

techrist@gw.dec.state.ny.us

Project Location: 
City/Town/Village;

Town of Victor
County:

Ontario

P R O J E C T E D  M / W B E  A N D  E E O  C O N T R A C T  S U M M A R Y
% Amount % No./Employ Wk./Hrs.

1. Total Project Dollar Value 100% 8597,937.00 5. Total for All Employees 100% 3,183 3183
2. MBE Project Goal 15,0% $89,690.55 6. Total Goal for Minority Employee 10% 318 0
3. WBE Project Goal 5.0% ; $29,896.85 7. Total Goal for Female Employee 10% 318 267
4. M/WBE Totals Combined 20.0% $119,587.40 8. EEO Combined Goals 20% . 637 267

OFFICE OF MINORITY & WOMEN'S BUSINESS PROGRAMS USE ONLY
Proposed Goals Date Approved Date Disapproved Initials

MBE% lEEO-Minorities %
WBE % |EEO-Female %

ALL FIELDS REQUIRED 200 8

mailto:techrist@gw.dec.state.ny.us


Consultant/Contractor Detailed M/WBP-EEO Utilization Plan
Section  I - M B E In fo rm ation

MBE Firm . 
(Exactly as Reistered)

Description Work
Projected Contract 
Amount and Award 

Date
Contract Schedule Start 

Date

Contract
Payment
Schedule

Project Completion 
Date

Name: Survey
Om P. Popli Amount:

Address: 04/01/07 10/01/08 08/05/08
$3,688.00

139 MAIN STREET 1ST FLOOR
City: HACKENSACK Date:
State: NJ
Zip Code: 07601 04/01/08
Phone: (201)343-5059 J

Fed. I.D.: 22-2988395
Name: Air Analytical

Chemtech Amount:
Address: 08/01/07 05/01/08 03/01/08

$12,530.00
284 Sheffield Street

City: Mountainside Date:
State: NJ
Zip Code: [ J 7 08/01/07
Phone: (908) 789-8900
Fed. I.D.: 13-2598184
Name: Field Assistance

Larsen Engineers Amount:
Address: 12/01/07 05/01/08 03/01/08

$8,180.00
700 West Metro Park

City: Rochester Date:
State: New York
Zip Code: 14623 08/01/07
Phone: 585-272-7310

IlFed. I.D.: 16-1066373

ALL FIELDS REQUIRED 2008 

T  '



Consultant/Contractor Detailed M/WBP-EEO Utilization Plan
Section II - W B E  In form ation

WBE Firm 
(Exactly as Reistered)

Description Work
Projected Contract 
Amount and Award 

Date
Contract Schedule Start 

Date

Contract
Payment
Schedule

Project Completion 
Date

Name: Direct-Push Drilling
Geologic NY, Inc. Amount:

Address: 10/01/07 02/01/08 11/30/07
$19,200.00

37 Copeland Avenue
City; Homer Date;
State: New York
Zip Code: : 13077 08/01/07
Phone: 1607) 749-5000
Fed. I.D.: 16-1420642
Name: Data Validation

Data Validation Services Amount:
Address: 08/01/07 12/01/08 10/01/08

$6,340.00
PO BOX 208

City: North Creek Date:
State: New York
Zip Code: 12853 08/01/07
Phone: (518)251-4429
Fed. I.D.: 239-02-2643
Name: Direet-push drilling and

Aztech Technologies temporary well installation Amount;
Address: 04/01/07 07/01/08 05/01/07

$6,206.00
5 McCrea Hill Road

City: Ballston Spa Date:
State: New York
Zip Code; 12020 04/01/07
Phone; (518)885-5383
Fed. I.D.: 16-1536343

ALL FIELDS REQUIRED 2008



SE C TIO N  III - EE O  IN FO R M A TIO N

All Employees Minority Employees

Job Categories Total Work Hours of 
Contract

Males' Females Black Asian Native Hispanic

Officials/Managers 579 579

Professionals 2062 1837 225

Technicians 500 500

Sales Workers 0

Office/Clerical 42 42

Craftsmen 0

Laborers 0

Service/Workers 0

T o t a l s 3183 2916 267 0 0 0 0

ALL FIELDS REQUIRED 2008

V  *


