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DAILY CONSTRUCTION REPORT WEATHER Bright Sun Clear Overcast Rain Snow

PROJECT: VFW Post SSD System Pre-Bid Meeting TEMP To 32 32-50 50-70 70-85 85 and up

CONTRACTOR Geologic NY, Inc. X
URS JOB No. 11174211 WIND Still Moder High Report No.

URS PROJECT MANAGER: Chuck Dusel X
HUMIDITY Dry Moder

X

AVERAGE FIELD FORCE
Name of Contractor Non-manual Manual Remarks

Geologic NY, Inc. Joe Menzel
of backfill material would be conducive to a one point suction system.  A test hole to determine the type of backfill beneath
the slab could be made in the closet of the womens restroom which is located under the stairway.

VISITORS
Time Personnel Representing Remarks

Bob Estes VFW Post Post Commander

EQUIPMENT AT THE SITE:

CONSTRUCTION ACTIVITIES:

6:00 Leave Buffalo, NY.
9:00 Arrive at VFW Post in Watkins Glen, NY.  Joe Menzel of Geologic New York, Inc. arrives at site and meet up with 

Mr. Bob Estes - Commader of the VFW Post.  Scott and Joe explain to Mr. Estes the basic design and operation of
the proposed sub-slab depressurization (SSD) system.  Scott explains that the NYSDEC will be responsible for the 
cost of installing the SSD system but the VFW will be responsible with the operation cost of the system which is on
the order of appoximately $75 to $100/ year.  Mr. Estes is OK with the cost of running the system which once turned on
shall be operational 24 hours a day and 365 days a year.  URS will  perform a diagnostic test by drilling holes in   
the corner of the floor slab to measure the amount of vacuum present and make sure that there is sufficient vacuum.

9:15 Perform walk over of building and inspect potential placement and routing of 4-inch diameter PVC suction lines.
Inspect the outside of the building and the second and third floors of the building also.  The inspection has indicated 
that there may be 2 possible SSD system construction configurations.  These are described below:

1.     The first SSD system set up would run the suction pipes down the support colums which may be found along the central
axis of the first floor. Initially, Geologic would install 2 suction points. A third or fourth point would be installed depending on the 
results of the vacuum testing.  The suction pipe would be run up the support columns and then connected running along the 
cental axis of the room to the rear (east side) of the building.  The suction pipe would then be run through the building 
wall (20-inches of brick) into the cinder block addition and on to the outside of the building.  After exiting the rear of the
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PROJECT: VFW Post SSD System Pre-Bid Meeting
CONTRACTOR: Geologic NY, Inc.
URS JOB No. 1174211 DATE: 4/5/2006

CONSTRUCTION ACTIVITIES (cont'd):
building, the suction pipe would be connected to a suction fan and the exhaust pipe would be run vertically to above the 
roof of the building.  The only problem with this set up would be that a pitch of the pipe back to the suction points may 
be lost when going throught the brick wall.  Geologic suggested the installation of a drain line which would go through the 
floor and beneath the slab.  The drain would be installed  at the point where the suction line enters the cinder block
addition.  A check with Jon Sundquist of URS indicated that this would be acceptable and has been done at other sites.

2.     The second SSD system set up would run a single suction pipe throught the south east corner floor of the mens 
restroom.  The suction pipe would be run up through the ceiling and into the second floor.  Once the suction pipe 
is  run to the ceiling of the second floor it will be run along the central axis to the rear of the building where it will be 
run through the building brick wall.  The suction pipe would be connected to a suction fan once outside the building and 
the exhaust pipe would be run vertically to above the roof of the building.  This set up would allow for the installation of only
one suction point, which would be limited by the backfill material encountered directly beneath the floor slab.  A gravel type
of backfill material would be conducive to a one point suction system.  A test hole to determine the type of backfill beneath
the slab could be made in the closet of the womens restroom which is located under the stairway.

11:00     Scott and Joe go next door to Former Dry Cleaners and remove the SSD fan.  The wire from the fan was 
disconnected and covered with wire nuts and electrical tape.  A 4-inch PVC cap was placed on the exhaust pipe.  The 
electrical service to the Former Dry Cleaners was shut off on 4-3-06 by the Village of Watkins Glen at the request of URS.

12:00     Off site for Buffalo, NY

Note: A field sketch of the VFW Building is attached.
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