
Seneca Market BCP Site 
Watkins Glen, NY 

 
Weekly Progress Meeting #10 

March 12-16, 2007 
_____________________________________________________________ 
 
 
Work completed in the previous week: 
 

• Contractor excavated approximately 8 interior footing piers. Some 
potentially petroleum impacted soil exhibiting elevated PID readings 
(~10 ppm) was segregated and stockpiled on-site.  

• Contractor continued to backfill around N end of the building. 
• Contractor poured concrete walls of the structure. 
• Additional water from the holding tank was discharged (~200 G). 
• Community air monitoring during intrusive activities. 

 
 
Work anticipated next week: 
 

• Continue interior pier excavation. 
• Complete GW discharge when weather permits/water melts. 
• Community Air monitoring during intrusive activities. 

 
Other: 
 

• Erosion control measures (i.e., silt fence) were noted by DEC to be in 
need of maintenance/repair. The silt fence was repaired by the 
contractor within one day of DEC comments. 

                  


