
Seneca Market BCP Site 
Watkins Glen, NY 

 
Weekly Progress Meeting #12 

March 26-30, 2007 
_____________________________________________________________ 
 
 
 
Work completed in the previous week: 
 

• Contractor excavated three interior footing piers. 
• Contractor continued to backfill previously excavated interior piers. 
• Contractor completed rough grading around W end of the building. 
• Contractor pumped, treated and discharged construction related GW as 

necessary. 
• Community air monitoring during intrusive activities. 

 
 
Work anticipated this week: 
 

• Excavate two exterior piers, pour and backfill. 
• Excavate additional interior piers. 
• Backfill around new addition footers. 
• Pump and discharge construction related GW as necessary. 
• Community Air monitoring during intrusive activities. 

 
 
Other:  
 
No impacted materials encountered. 
 

                  


