
Seneca Market BCP Site 
Watkins Glen, NY 

 
Weekly Progress Meeting #13 

April 2-6, 2007 
_____________________________________________________________ 
 
 
 
Work completed in the previous week: 
 

• Contractor excavated, poured and backfilled additional interior and 
exterior footing piers. 

• Contractor backfilled around the building addition/pool area. 
• Contractor pumped, treated and discharged construction related GW as 

necessary. 
• Community air monitoring during intrusive activities. 

 
 
Work anticipated this week: 
 

• Excavate final two interior piers, pour and backfill. 
• Excavate two elevator pits. 
• Pump, treat and discharge construction related GW as necessary. 
• Community Air monitoring during intrusive activities. 

 
 
Other:  
 
None 
 

                  


