
Seneca Market BCP Site 
Watkins Glen, NY 

 
Weekly Progress Meeting #14-16 

April 9- April 27, 2007 
_____________________________________________________________ 
 
Work completed week of April 9th -13th: 
 

• Excavate final two interior piers. 
• Excavate two elevator pits. 
• Contractor pumped, treated and discharged construction related GW as 

necessary. 
• Community air monitoring during intrusive activities. 

 
 
Work completed week of April 16th -20th: 
 

• Poured concrete footers and walls for two elevator pits. 
• Poured concrete for final two interior piers  
• Backfilled around interior piers and elevator pits 
• Community air monitoring during intrusive activities. 

 
 
Work completed week of April 23rd -27th: 
 

• Rough grading site and preparing site grade for building floor. 
• Utilized onsite soil/fill material for rough grading (Onsite soil/fill 

material obtained from stockpile covered with poly sheeting. Soil/fill 
material met SSALs). 

• Community air monitoring during intrusive activities. 
 
 
Work anticipated next week: 
 

• Continue site grading. 
• Collect sample of sediment in Frac Tank for laboratory analysis. 
• Clean frac tank and remove offsite. 

 
 
Other items: 
 

• Attached is the sub-slab depressurization system design, installation, 
and operations manual. 




