
Task 01.FP – Vapor Pre‐Design Field Preparation 

Scope – This task will involve reviewing existing data to complete the following: 

 Develop a Pre‐Design Investigation (PDI) Sampling and Analysis Plan (SAP) for sample collection to assess
vadose zone source areas across Building 4

 Review of current site conditions and design of SSDS extraction plan. Location placement will be optimized
given facility infrastructure. This task will include a detailed review of source area delineation and vapor plume
concentration distribution maps as well as accessibility for drilling services.

 Update the Site Health and Safety (H&S) plan

 Charter the field team

 Subcontracting

 Evaluate health and safety concerns and conducting a HAZOPs meeting

 Evaluate effects of vapor removal on Building 4 envelope

 Develop project instructions

 Development of Design Quality Management Plan

The product of this task will be a Sample and Analysis Plan (SAP), updated H&S plan, project instructions for the 
pre‐design investigation and HAZOPs review summary. 

Task 01.FI – Vapor Preliminary Design Pilot Investigation  

Scope –Areas in Building 4 have been identified for further investigation to define/delineate and develop a 
stratigraphic understanding of likely vapor extraction areas. Additionally, Jacobs will gather information to assist in 
a remedial evaluation and design of the pilot study for Building 4. This task involves the following activities 
(subtasks): 

 Groundwater Level Study
o A groundwater elevation study will be conducted at Building 4 for a period of one year.

Groundwater level readings will be manually recorded on a monthly basis at seven monitoring
wells locations and the data will be downloaded and assessed. This data will be used to monitor
groundwater water level elevations for building 4 and the surrounding features to determine
whether the elevated water table along the northern edge of the building is continuously present
under natural long‐term conditions, and to confirm the degree to which the vadose zone is
consistently present under other portions of the slab.

o A review of subsurface flow characteristics will be performed, including a review of previous
pump tests, historic groundwater level review, soil permeability, the presence of potential
obstructions or pathways, and possible short‐circuiting issues that could be relevant to the
mitigation/remediation system.

o A comprehensive assessment of the effects of placing a vacuum in the subslab at specific
locations will be developed to determine potential problems including the formation of sulfuric
acid, due to adding air to the system.  Additionally, evaluate to the extent feasible, the likely
effects of mobilizing soil gas through these areas of the formation. A review of current map of
subslab features, geophysical data review and slab integrity using data from previous projects
including visually observed macroscale voids under building 4.

o A meteorology station that will be mounted onsite, preferably between building 4 and the
canal.  The unit will monitor, rainfall and wind speed/direction.  Rainfall data will aid in
interpreting water level readings on site, winds speed and direction conditions will aid in
determining what may affect the air flow within building 4.

 Preliminary Design Pilot Study Installation and Evaluation
o Perform a technical feasibility study for treatment of effluent from the SSDS pilot system to

include an Evans infrastructure review and use of the existing onsite air scrubber, electrical
services and piping runs for both pilot and ultimately full‐scale system implementation. (Dow will
need concurrence from Evans on the use of their onsite scrubber during this phase).



o Perform a permit review of existing discharge permits that may be used for the operation of the 
pilot study and ultimately full‐scale system implementation. 

o Interview Evans management and conduct a logistical analysis with Evans to assess piping for the 
SSDS vapor delivery system to the onsite air scrubber. 

 Field pilot testing will be performed at Building 4 to evaluate subslab soil flow characteristics under the 
application of suction. This task includes the following activities: 

o Install 3 extraction points in areas of mass deficiency revealed during the recent microgravity 
survey to further characterize permeability under building 4 and to serve as suction points for 
the pilot study with effluent going to the Evans onsite scrubber. This includes the installation of 
(3) 4 inch borings down to 2 feet and installation of 3” ID extraction pins in each boring, and the 
installation of five ¼” monitoring pins below slab in a radial distribution to measure radius of 
influence (ROI) during suction testing. The ROI study will be performed using existing soil vapor 
points, existing monitoring wells and the 5 newly installed radial monitoring pins completed at 
varying distances from the suction test hole using the existing glove box.  

o Apply varying levels of suction to the above extraction test holes using either the Evans scrubber 
vacuum or an intrinsically safe portable blower /suction gauge unit piped into Evans Chemetics 
onsite air scrubber by Evan’s onsite personnel. Sample the vapors at beginning, mid‐point and 
end of testing to determine changes in concentration over time to assess the effectiveness of the 
vapor removal, to estimate flux to the scrubber unit and to estimate remediation time (if 
possible). Samples will be gathered and sent to a qualified laboratory for analyses. Field readings 
will be collected where possible. A second sampling event will take place a week after the 
conclusion of the pilot test to monitor the regeneration rate of hydrogen sulfide (H2S) and 
Methane. During the pilot test, Jacobs staff will measure the corresponding levels of suction 
[inches water column (W.C.)] created at each test hole using a digital micromanometer as well as 
measure the extracted flow rate.  

o Additionally, H2S and methane will periodically be measured inside and outside the building in 
ambient air. Differential pressure gauges will monitor the suction piping and radial monitoring 
points.  

o The SSDS radial ROI test holes will be plugged and sealed after final installation if they will not be 
included as part of a full‐scale system. 

 

 A preliminary design pilot study report will be submitted evaluating the SSDS pilot study data. This report 
will summarize all aspects of the work performed. This report will be used to support the Building 4 
remedial evaluation, planning, and team/client decision making for the path forward for full scale final 
remedial design.  
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Dieter, Gail A (DEC)

From: Newman, David/NJO <David.Newman@jacobs.com>
Sent: Wednesday, November 28, 2018 1:44 PM
To: Carling, Brian/PHL; Dieter, Gail A (DEC)
Cc: Cibrik, Jerome (JE)
Subject: RE: HCC - Vapor Pilot Testing Scope of Work

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or 

unexpected emails. 

Hi Gail ‐ as a follow‐up to Brian’s email, all intrusive work will be performed inside Building 4 incorporating the glove box 
installation technique (completely contained boring process with a water dam, vented to the outside) and real time air 
monitoring at the box and exterior discharge.  As with past indoor VI work, we will not be performing a CAMP, 
installations will be completed in Level B protection and Building 4 will be cleared of all Evans personnel. The air 
permitting process will also be completed prior to pilot testing. I will forward the field schedule as soon as finalized. 
Please let me know if you have any questions or concerns. 
Thank you. 
Dave  

David A. Newman 
Jacobs 
Project Manager| ATEN Global Environmental Solutions 
W. 862 242‐7061 / C. 973 862‐0044 
299 Madison Avenue Morristown NJ  07962 
david.newman@jacobs.com 

From: Carling, Brian/PHL  
Sent: Tuesday, November 27, 2018 10:29 AM 
To: Dieter, Gail A (DEC) <gail.dieter@dec.ny.gov> 
Cc: Cibrik, Jerome (JE) <cibrikje@dow.com>; Newman, David/NJO <David.Newman@jacobs.com> 
Subject: HCC ‐ Vapor Pilot Testing Scope of Work 

Hi Gail: 

Attached you will find the Scope of Work for the upcoming Pilot Testing at Building 4.  As noted in prior conversations, 
we have completed the conceptual layout of points and clearance of utilities and will be starting intrusive work the week 
of 12/10.  Let me know if you have questions or comments.  We are also working on a schedule that I will forward once 
completed. 

Thanks 

Brian S. Carling, P.G. 
Jacobs 
Project Manager| BIAF – Global Environmental Solutions 
(610) 384-0747 - Home Office 
(215) 834-5397 – Mobile 
brian.carling@jacobs.com 
26 Somerset Drive 
East Fallowfield, PA 19320-4210 
www.jacobs.com 
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PTO: 12/24‐1/2 

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the intended recipient. Any 
viewing, copying or distribution of, or reliance on this message by unintended recipients is strictly prohibited. If you have received this 
message in error, please notify us immediately by replying to the message and deleting it from your computer.


