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PROGRESS REPORT #24 

Brownfield Cleanup Program Site No. C203138 

PL Senior 
1940 Turnbull Avenue, Bronx, New York 

Period: April 1 through 30, 2023 

Report Date: May 22, 2023 

Introduction 

In accordance with the New York State Department of Environmental Conservation (NYSDEC) 
Brownfield Cleanup Agreement (Index #C203138), dated September 22, 2020, this Progress Report 
was prepared by Roux Environmental Engineering and Geology, D.P.C. (Roux) to describe the 
Brownfield Cleanup Program (BCP) activities at the PL Senior Site, located at 1940 Turnbull Avenue, 
Bronx, New York (Site).  PL Sara LLC is the BCP Volunteer. 

I. BCP Activities Completed during the Reporting Period

Work was temporarily paused on April 3, 2023 to accommodate an inspection conducted by the New 
York City Department of Buildings (NYCDOB). Exposed soils were adequately covered ahead of the 
inspection using plastic poly on March 31, 2023. NYCDOB lifted their stop work order following its 
inspection and utility work within the trench was resumed the following day, April 4, 2023.

Work within the trench was stopped again on April 7, 2023, while awaiting pending New York City 
Department of Environmental Protection (NYCDEP) inspections and issuance of a permit. Prior to the 
work stoppage, exposed soils were adequately covered using a tarp, and the trench was partially 
backfilled using NYSDEC-approved material to cover exposed Site soils. Work continues to be on hold 
as of the date of this report. 

CAMP was completed daily while contaminated soils within the Track 4 area were exposed. There were 
two CAMP exceedances for particulate documented during the reporting period on April 4 and April 6, 
2023. Both exceedances were related to masonry activities such as mixing mortar and cutting blocks, 
that were unrelated to ground-intrusive soil excavation or backfilling activities. 

II. BCP Activities Planned for the Next Reporting Period (May 2023)

The trench that was opened in March within the Track 4 area has not been fully backfilled due to the
temporary pause in work required until a necessary permit is issued by the NYCDEP.  Backfilling of the
trench is planned to occur promptly following receipt of the permit.

The contaminated soils within the trench are secured with wood lagging and covered with 
NYSDEC-approved stone.  There are also excavated soils stockpiled and covered with plastic sheeting. 
Photographs of the current conditions are included in the April 7, 2023, daily report. 

III. Schedule and Changes to Scope of Work or Schedule

Provided in the table below is a summary of the current milestones completed to date in blue and the
projected schedule milestones in gray.
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BCP Project Milestones Project Schedule 

RIWP Approval May 19, 2021 

RI Field Work May 26, 2021 – June 14, 2021 

Preparation of Draft RI Report/Remedial Action Work 
Plan (RIR/RAWP) 

June 2021 – July 2021 

Submit draft RIR/RAWP to NYSDEC/NYSDOH for 
Review 

August 3, 2021 

Fact Sheet Issued and 45 Day Public Comment Period September 23 – November 6, 2021 

Comments Received from NYSDEC/NYSDOH October 12, 2021 

Modify RIR/RAWP based on Comments November 5th and 16th 2021 

NYSDEC Prepared Decision Document and Approval December 2021 

NYSDEC Issues Fact Sheet Approving Construction  December 2021 

Remediation Start Fact Sheet Mailing Completed March 23, 2022 

Construction Begins June 1, 2022 

Submittal Environmental Easement August 3, 2022 

Anticipated Submittal of Draft Site Management Plan June 2023 

Anticipated Submittal of Draft Final Engineering Report June 2023 

Certificate of Completion July 2023 

IV.  Sampling and Other Data Received or Generated during the Reporting Period 

All endpoint samples collected were validated during the reporting period and will be included in the 
Final Engineering Report. 

V.  Deliverables Submitted during the Reporting Period 

Daily and CAMP Reports.  

VI.  Percentage of Work Completion and Any Delays 

Excavation from within the extents of the Track 2 and Track 4 areas are complete, however backfilling 
of the trench within the Track 4 area remains on hold due to the pending issuance of a required NYCDEP 
permit.  

Aside from the trench, the rest of the Track 4 area is sufficiently covered with a minimum 2-foot cap 
consisting of NYSDEC-approved sand sourced North American Aggregates/Weeks Marine, Inc. and 
NYSDEC-approved ¾-inch stone sourced from North Shore Terminal. 

The Track 2 area is capped in place with the building foundation consisting of a waterproofing membrane 
and reinforced concrete elements. 

VII.  Citizen’s Participation Plan Actions Taken during the Reporting Period 

None. 

VIII.  Citizen’s Participation Plan Actions Planned for the Next Reporting Period (May 2023) 
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None. 




