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PROGRESS REPORT #31 

Brownfield Cleanup Program Site No. C203138 

PL Senior 
1940 Turnbull Avenue, Bronx, New York 

  

Period: November 1 through 30, 2023 

Report Date: December 6, 2023 

Introduction 
In accordance with the New York State Department of Environmental Conservation (NYSDEC) 
Brownfield Cleanup Agreement (Index #C203138), dated September 22, 2020, this Progress Report 
was prepared by Roux Environmental Engineering and Geology, D.P.C. (Roux) to describe the 
Brownfield Cleanup Program (BCP) activities at the PL Senior Site, located at 1940 Turnbull Avenue, 
Bronx, New York (Site).  PL Sara LLC is the BCP Volunteer. 

I.  BCP Activities Completed during the Reporting Period 
None. 

II.  BCP Activities Planned for the Next Reporting Period (December 2023) 
The Final Engineering Report and Site Management Plan are under review. 

Any further comments on these reports will be promptly addressed to ensure receipt of Certificate of 
Completion by December 31, 2023. 

III.  Schedule and Changes to Scope of Work or Schedule 
Provided in the table below is a summary of the current milestones completed to date in blue and the 
projected schedule milestones in gray.   

BCP Project Milestones Project Schedule 

RIWP Approval May 19, 2021 

RI Field Work May 26, 2021 – June 14, 2021 

Preparation of Draft RI Report/Remedial Action Work 
Plan (RIR/RAWP) June 2021 – July 2021 

Submit draft RIR/RAWP to NYSDEC/NYSDOH for 
Review August 3, 2021 

Fact Sheet Issued and 45 Day Public Comment Period September 23 – November 6, 2021 

Comments Received from NYSDEC/NYSDOH October 12, 2021 

Modify RIR/RAWP based on Comments November 5th and 16th 2021 

NYSDEC Prepared Decision Document and Approval December 2021 
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BCP Project Milestones Project Schedule 

NYSDEC Issues Fact Sheet Approving Construction  December 2021 

Remediation Start Fact Sheet Mailing Completed March 23, 2022 

Construction Begins June 1, 2022 

Submittal Environmental Easement August 3, 2022 

Submittal of Draft Site Management Plan August 1, 2023 

Submittal of Electronic Data in EQUIS Format August 2, 2023 

Submittal of Draft Final Engineering Report September 22, 2023 

Certificate of Completion December 2023 

IV.  Sampling and Other Data Received or Generated during the Reporting Period 
None. 

V.  Deliverables Submitted during the Reporting Period 
The Environmental Easement was executed on November 3, 2023 and recorded on November 17, 
2023. 

Site survey was revised to include acreage and resubmitted to NYSDEC on November 8, 2023.  

Site Management Plan was revised to address comments from NYSDEC and NYSDOH and resubmitted 
to NYSDEC on November 28, 2023. 

VI.  Percentage of Work Completion and Any Delays 
Excavation from within the extents of the Track 2 and Track 4 areas are complete. 

The Track 4 area is sufficiently covered with a minimum 2-foot cap consisting of NYSDEC-approved 
sand sourced North American Aggregates/Weeks Marine, Inc. and NYSDEC-approved ¾-inch stone 
sourced from North Shore Terminal. 

Excavation within the Track 2 area has been completed to at least 15 feet below grade, and the building 
foundation consisting of reinforced concrete elements has been installed in the Track 2 area. 

VII.  Citizen’s Participation Plan Actions Taken during the Reporting Period 
Finalized fact sheet announcing cleanup action has been completed and mailed to specified contacts 
on November 23, 2023.  

VIII.  Citizen’s Participation Plan Actions Planned for the Next Reporting Period (December 2023) 
None. 


