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Monthly Progress Report No. 68 

473 President Street and President Street Portfolio 

Brooklyn, New York 

Brownfield Cleanup Program Site Nos.: C224220 and C224309 

Reporting Period: October 2021 

1. Introduction 

In accordance with the reporting requirements of the 20 August 2015 (amended 24 July and 4 

November 2019) Brownfield Cleanup Agreement (BCA) for the 473 President Street site, and the 

21 July 2020 BCA for the President Street Portfolio site, Langan Engineering, Environmental, 

Surveying, Landscape Architecture and Geology, D.P.C. (Langan) prepared this monthly progress 

report, on behalf of 473 President LLC (the Volunteer), to summarize the work performed at 473 

President Street and President Street Portfolio (469 President Street, and 532 Union Street) in 

Brooklyn, New York (the development site) in October 2021.  This monthly report was prepared 

for two Brownfield Cleanup Program (BCP) sites because both sites comprise a single tax lot 

being redeveloped into a new building. 

The approximately 50,845-square-foot (about 1.17 acres) development site is located in the 

Gowanus neighborhood of Brooklyn and is identified as Brooklyn Borough Tax Map, Block 440, 

Lot 1.  Block 440 is bound by Union Street to the north, 3rd Avenue to the east, President Street 

to the south, and Nevins Street to the west.  The Gowanus Canal is located about 350 feet to 

the west of the site.  The site is improved with three vacant one- to three-story buildings.  A site 

location map is provided as Figure 1. 

2. Investigation or Remedial Actions Relative to the Site during this Reporting Period 

Perciballi Industries Inc. began demolishing the site buildings. 

Langan continued preparing the Remedial Design document for the in-situ groundwater 

treatment system (air sparge, soil vapor extraction, and vapor collection system).  Location of the 

proposed foundation elements were recently revised, resulting in updates to the layout of the 

below grade system components.  Coordination with the project design team is ongoing. 

3. Actions Relative to the Site Anticipated for the Next Reporting Period 

Building demolition will continue. 

Langan will submit the Remedial Design document to the New York State Department of 

Environmental Conservation (NYSDEC) and New York State Department of Health (NYSDOH) for 

review. 

Langan will coordinate disposal of four drums that were generated during the air sparge and soil 

vapor extraction system pilot test. 

4. Approved Activity Modifications (changes of work scope and/or schedule) 

None 
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5. Results of Sampling, Testing and Other Relevant Data 

None 

6. Deliverables Submitted During This Reporting Period 

None 

7. Information Regarding Percentage of Completion 

This BCP project is less than 30% complete.   

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and 

Mitigation Efforts 

None 

9. Citizen Participation (CP) Plan Activities during This Reporting Period 

None 

10. Activities Anticipated in Support of the CP Plan for the Next Reporting Period 

None 

11. Miscellaneous Information 

None  
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DEVELOPMENT SITE

NOTES:

1. BASEMAP ADAPTED FROM UNITED STATES GEOLOGICAL SURVEY (USGS) 7.5-MINUTE SERIES
TOPOGRAPHICAL MAPS, JERSEY CITY, NJ AND BROOKLYN, NY QUADRANGLES, DATED 2016.
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