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Monthly Progress Report No. 9 

326-350 Rockaway Avenue 

Brooklyn, New York 

Block 3499, Lot 25 

Brownfield Cleanup Program Site #: C224328 

Reporting Period: January 1 through January 31, 2023 

 

1. Introduction 

In accordance with the reporting requirements of the Brownfield Cleanup Agreement (BCA) for 

the above-referenced site, Langan Engineering, Environmental, Surveying, Landscape 

Architecture, and Geology D.P.C. (Langan) prepared this progress report on behalf of 326 

Rockaway Managing Member LLC to summarize the work performed at 326-350 Rockaway 

Avenue, Brooklyn, New York (the site) from January 1 through January 31, 2023.   

The site is located in the Brownsville neighborhood of Brooklyn and occupies Kings Borough 

Tax Block 3499, Lot 25.  The site occupies a footprint of 32,826-square-foot (0.75 acres) and is 

bound by bound by East New York Avenue to the north, Rockaway Avenue to the east, vacant 

land followed by residential buildings and Pitkin Avenue to the south, and Chester Street to the 

west.  A Site Location Map is provided as Figure 1. 

The site is improved with a vacant commercial-use building complex comprised of five 

interconnected buildings with partial basements, and vacant lots previously used for 

commercial vehicle parking and materials storage, and employee parking.  Historical site 

operations included a paint supply store (1928), a hat cleaner (1934), an exterminating company 

(1949), and a lamp manufacturing company (1960 to 1965).   

A February 2020 subsurface investigation conducted by Langan indicated the presence of 

semivolatile organic compounds (SVOCs), pesticides and metals impacts to soil.  The BCA was 

entered with the New York State Department of Environmental Conservation (NYSDEC) on 

November 2, 2021.  The NYSDEC approved a Remedial Investigation Work Plan (RIWP) in May 

2022.  The final Remedial Investigation Report (RIR) and Remedial Action Work Plan (RAWP) 

were submitted to the NYSDEC on November 15 and 11, 2022, respectively.  Site remediation 

began on January 13, 2023.   

2. Investigation or Remedial Actions Relative to the Site during this Reporting Period 

A kick-off meeting was held with the NYSDEC and project team on January 26, 2023.  A list of 

remedial actions completed during the reporting period is provided below: 

 Northeast Demolition (Northeast) continued demolition of the existing site buildings, and 

removed a concrete encasement surrounding the out-of-service 1,080-gallon 

aboveground storage tank (AST) located in the northeastern part of the site.  The top of 

the 4-foot-diameter AST was encountered about 2 feet below sidewalk grade, and was 

partially buried in soil.  As such, the AST will be referenced to as an underground 

storage tank (UST; UST-1). 

 Dover Environmental Group, Inc. (Dover) emptied and cleaned the 1,080-gallon UST 

uncovered during demolition.  About 150 gallons of No. 2 fuel oil and residual product 

were containerized in an about 330-gallon Intermediate Bulk Container (IBC) tote and a 

55-gallon drum and transported off-site for disposal at the JG Environmental Waste 
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Processing Facility located in Lancaster, Pennsylvania.  The cleaned UST was 

transported to the TNT Scrap Metal facility in Brooklyn, New York for off-site disposal.  

Upon removing the UST from the subsurface, evidence of impacts was not observed in 

surrounding fill/soil. 

 Lakewood Environmental Services Corp. (Lakewood) decommissioned six Remedial 

Investigation (RI) monitoring wells across the site (MW01-MW06) and one geotechnical 

observation well (OW-1), previously installed by GeoDesign, in accordance with the 

NYSDEC Commissioner Policy (CP)-43. 

In accordance with the approved RAWP, a Community Air Monitoring Program (CAMP) was 

performed during ground-intrusive activities.   

3. Actions Relative to the Site Anticipated for the Next Reporting Period 

Remedial activities will continue in accordance with the RAWP during the next reporting period.   

4. Approved Activity Modifications (changes of work scope and/or schedule) 

None.   

5. Results of Sampling, Testing and Other Relevant Data 

None.  

6. Deliverables Submitted during this Reporting Period 

Daily reports summarizing site activities, locations of remedial and construction work, CAMP 

results, explanation of notable site conditions, and descriptions of anticipated site activities 

were submitted to the NYSDEC.  

7. Information Regarding Percentage of Completion 

This BCP project is 10% complete.   

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and 

Mitigation Efforts 

None. 

9. Citizen Participation (CP) Plan Activities during this Reporting Period 

None.   

10. Activities Anticipated in Support of the CP Plan for the Next Reporting Period 

None.  

11. Miscellaneous Information 

None.  
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