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December 5, 2022 
 
Mr. Christopher Allan 
NYS Department of Environmental Conservation 
Division of Environmental Remediation 
47-40 21st Street 
Long Island City, NY 11101 
 

Re: Monthly Progress Report – November 2022 
975 Nostrand Avenue, Brooklyn, NY 
NYSDEC Site # C224335 

 

Dear Mr. Allan: 

This Monthly Progress Report has been prepared by AKRF, Inc. (AKRF) to summarize work performed 
for the month of November 2022 at the 975 Nostrand Avenue site located in Brooklyn, NY (the “Site”) 
(BCP Site # C224335). Remedial activities were performed under the New York State Department of 
Environmental Conservation (NYSDEC) Brownfield Cleanup Program (BCP) in accordance with 
AKRF’s November 2022 Remedial Action Work Plan (RAWP) and the Decision Document (DD) issued 
by the NYSDEC.  

Activities for This Reporting Period  

A kick-off meeting was conducted on November 7, 2022 to discuss the RAWP requirements following 
DD issuance and the call was attended by the Site owner/developer, AKRF, and the foundation 
contractor. 

The foundation contractor installed piles for secant wall construction along the southern Site boundary. 
Excavation and soil disposal occurred from across the Site. The total quantity of soil/fill exported from 
the Site is listed in the table below: 

Soil Disposal Facility  Material Type Estimated Quantity      
(cubic yards) 

Impact Recovery and Reuse Center 
(IRRC)                                

Lyndhurst, NJ 

non-hazardous soil 1,020 

Bayshore Soil Management                        
Keasbey, NJ 

non-hazardous soil 6,280 

 

No excessive dust generation or sustained CAMP exceedances due to invasive work were noted during 
these activities. In addition, the contractor exported approximately 20 cubic yards of construction and 
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demolition debris (C&D) to the Allocco Recycling facility located in Brooklyn, NY. The contractor 
imported 91.21 tons of 1.5-inch clean blue stone from the IRRC facility for construction of the truck 
tracking ramp. 

AKRF prepared and submitted the Engineering Controls Design Document (ECDD) to NYSDEC and 
New Yor State Department of Health (DOH) for review. The ECDD includes the findings of the pre-
design investigation completed at the Site and the proposed design of the soil vapor extraction system 
(SVES) and the sub-slab depressurization system (SSDS). 

Sample Collection and Analytical Data  

No samples were collected during the reporting period.   

CAMP Observations 

AKRF maintained upwind and downwind fixed air monitoring stations in according with the Community 
Air Monitoring Plan (CAMP). A few particulate and/or photoionization detector (PID) exceedances were 
noted either during system startups or due to equipment malfunction. The exceedances were not attributed 
to the ongoing Site work. 

Citizen Participation Tasks 

The RAWP was approved and DD was issued on November 7, 2022. 

Unresolved Schedule Delays Encountered or Anticipated and Efforts to Mitigate Such Delays  

No unresolved schedule delays were encountered in the reporting period. 

Anticipated Activities for the Next Reporting Period 

Remedial excavation and soil export will continue in December 2022.  

Please feel free to contact Axel Schwendt at (646) 388-9529 or Ashutosh Sharma at (646) 388-9865 with 
any questions. 

Sincerely, 
AKRF, Inc. 
 
 

 
 
 

  
 
 
 

 

Ashutosh Sharma 
Senior Technical Director 
 

 Axel Schwendt 
Vice President 
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