
Daily Trucks Total Trucks
Daily Approx. 

Cubic Yds

Total Approx. 

Cubic Yds
Total Approximate Cubic Yards

0 16 0 320

0 13 0 260

3 791 60 15,820

0 22 0 440

0 1,517 0 30,340

0 74 0 1,480

Daily Trucks Total Trucks Daily Tonnage Total Tonnage Total Quantity (tons)

0 9 0 166.45

0 17 0 415.81

0 2 0 46.55

0 7 0 158.19

0 2 0 45.20

0 87 0 2,145.00

0 1 0 25.86

2 78 47.42 1650.80

0 1 0 20.87

0 17 0 391.54

Maximum Particulate Level (mg/m³) 15‐min avg:

None.

Impact Materials Jersey City ‐ DGA

221 5,066.27

Description and Location of Work Activities Performed

Broadway Builders (Broadway) General Contractor (GC)

Approximately 60 cubic yards of soil were excavated and exported from Grid 2 for off‐site disposal at the Impact Recovery and Reuse Center (IRRC) facility located in Lyndhurst, NJ.  

A total of 47.42 tons of GPA stone were imported to Grid 1 from Tilcon West Nyack Quarry, NY. Concrete was poured along the western site wall in Grids , and 7. Grading occurred in 

Grid 4.

Total Site Loads

Material Disposal Tracking Information

Destination Facility Total Site Loads

Allocco Recycling ‐ C&D                                    

540 Kingsland Ave, Brooklyn, NY

48,6602433

IRRC (Impact Recovery and Reuse Center) ‐ C&D                

Lyndhurst, NJ

Origin Facility

Date:

Daily Activity Report
975 Nostrand Avenue

Brooklyn, NY

BCP Site No. C224335

General Site Information

Tuesday, August 1, 2023

Weather:

Wind Direction/Speed (from):

AKRF Personnel on Site:

Service

67‐83°F, Clear

North @ 8  mph

Chad Walters

Olivero Construction (Olivero) SOE Installation

Mini RAE 3000 Photoionization Detectors [(PID) x3] and DustTrak Aerosol Monitors (x3)

None.

Contractor Information

AKRF Equipment on Site:

Visitors:

Subcontractor

0.0095

NoneNone

None None
0.0000

0.0875

0.2447

Comments:

CAMP Response Actions: None.

Additonal Information

Planned Work Activity 

for Next Day/Week:
Installation of SOE, soil excavation, installation of the vapor barrier membrane, rebar work, and installation of the SSDS.

IRRC (Impact Recovery and Reuse Center) ‐ soil/fill              

Lyndhurst, NJ

KSR Corp Development ‐ soil/fill   

936 Harrison Ave, Kearny, NJ 

Bayshore Soil Management ‐ soil/fill   

75 Crows Mill Road, Keasbey, NJ

Import Material Tracking Information

Clean Earth of Carteret ‐ soil/fill   

24 Middlesex Avenue, Carteret NJ

IRRC (Impact Recovery and Reuse Center) ‐ 3/4" Clean Blue 

Stone

IRRC (Impact Recovery and Reuse Center) ‐ 1.5" Clean Blue 

Stone

Stone Industries, Inc. ‐ 2.5" Crushed Stone 

Vulcan Materials (Hamburg Quarry) ‐ GPA

Evergreen Recycling of Corona ‐ 2.5" Quarried Stone

Tilcon West Nyack Quarry ‐ GPA

Tilcon Mt. Hope Quarry ‐ GPA

Impact Materials Jersey City ‐ 3/4" Clean Blue Stone

IRRC ‐ DGA

VOC Action Level Exceedance(s):

Particulate Action Level Exceedance(s):
Maximum VOC Level (ppm) 15‐min avg:

Odors:

CAMP Air Monitoring Results 

UPWIND DOWNWIND

None None

CAMP Station



8/1/2023

67‐83°F, Clear

North @ 8  mph

Chad Walters

None.

Site Grid Plan

Downwind 
Station

Upwind
Station



Upwind CAMP Station Data

Downwind CAMP Station Data



Photograph 3 ‐       

Pouring concrete for 

the western 

foundation wall in 

Grids 3 and 7, view 

facing south.

Photograph 1 ‐       

Loading soil onto 

trucks for export, 

view facing east.

Photograph 2 ‐       

Excavation for SSDS 

trench in Grid 4, view 

facing west. 


