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November 1, 2023 
 
Mr. Christopher Allan 
NYS Department of Environmental Conservation 
Division of Environmental Remediation 
47-40 21st Street 
Long Island City, NY 11101 
 

Re: Monthly Progress Report – October 2023 
975 Nostrand Avenue, Brooklyn, NY 
NYSDEC Site # C224335 

Dear Mr. Allan: 

This Monthly Progress Report has been prepared by AKRF, Inc. (AKRF) to summarize work performed 
for the month of October 2023 at the 975 Nostrand Avenue site located in Brooklyn, NY (the “Site”) 
(BCP Site # C224335). Remedial activities were performed under the New York State Department of 
Environmental Conservation (NYSDEC) Brownfield Cleanup Program (BCP) in accordance with 
AKRF’s November 2022 Remedial Action Work Plan (RAWP) and the Decision Document (DD) issued 
by the NYSDEC.  

Activities for This Reporting Period  

The contractor started installing the aboveground components (piping and equipment skid) of the 
temporary soil vapor extraction (SVE) system. AKRF conducted Site inspection following the installation 
to document the work. The general contractor (GC) worked on getting a step-up transformer for powering 
the SVE system. The SVE installation is expected to be completed and system started in early November 
2023. Building superstructure construction occurred during the month of October 2023. 

Sample Collection and Analytical Data  

No samples were collected.  

CAMP Observations 

Remedial excavation has been completed and no air monitoring is required. 

Citizen Participation Tasks 

No citizen participation tasks were required during this reporting period. 

Unresolved Schedule Delays Encountered or Anticipated and Efforts to Mitigate Such Delays  

No unresolved schedule delays were encountered in the reporting period. 

Anticipated Activities for the Next Reporting Period 

Remedial has been completed. The contractor will work on installation of aboveground components of 
the soil vapor extraction (SVE) system and AKRF will document the installation.  
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Please feel free to contact Axel Schwendt at (646) 388-9529 or Ashutosh Sharma at (646) 388-9865 with 
any questions. 

Sincerely, 
AKRF, Inc. 
 
 

 
 
 

  
 
 
 

 

Ashutosh Sharma 
Senior Technical Director 
 

 Axel Schwendt 
Vice President 
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