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Activities Completed during the Reporting Period 

The amended BCA was executed by NYSDEC on May 12. A second round of access requests for Offsite 
Property A and Offsite Property B were sent via FedEx on May 15. Drilling for the installation of soil 
borings, monitoring wells, and soil vapor points and soil sampling for the Remedial Investigation began on 
May 15 and continued through the end of the month. Exterior soil vapor sampling was conducted on 
May 23.  

Modifications to Work Plan and/or Schedule 

On May 22, NYSDEC approved a deviation to the RIWP that reduced the soil screening requirements for 
soil borings SB-16, SB-18, and SB-19 in response to difficult drilling conditions encountered in the field. 
On May 25, NYSDEC approved a deviation to the RIWP to relocate SB-18/MW-4 and SB-19/MW-5 to 
sidewalks surrounding the Site. 

Issues Encountered 

During a Site visit prior to implementation of the Remedial Investigation, MW-1 was unable to be located 
in the field. MW-1 will be reinstalled with a Sonic drill rig during the mobilization to install soil borings 
and monitoring wells SB-18/MW-4 and SB-19/MW-5.  

Data Collected/Received during the Reporting Period  

Soil samples (including QA/QC samples) and exterior soil vapor samples were collected in accordance with 
the RIWP, as detailed in the daily reports provided to NYSDEC.  

Activities Undertaken in Support of Citizen Participation Plan 

None. 

Activities Planned for Next Reporting Period: 

Implementation of the RI will continue.  


