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Offices in New York ● New Jersey ● Pennsylvania ● Maryland ● Connecticut  

 

January 11, 2023 
 
Michael Sollecito 
New York State Department of Environmental Conservation 
Division of Environmental Remediation 
625 Broadway 
Albany, NY 12233 
 
Re: Monthly Progress Report – October 19, 2022 through December 31, 2022 

380 4th Avenue, Brooklyn, NY 
NYSDEC BCP Site No. C224358 

 
Dear Mr. Sollecito:  

AKRF, Inc. (AKRF) prepared this Progress Report to summarize work performed at the above-referenced 
New York State Department of Environmental Conservation (NYSDEC) Brownfield Cleanup Program 
(BCP) site (the “Site”). A Site location map is provided as Figure 1. The following activities were conducted 
between October 19, 2022 and December 31, 2022: 

 On October 19, 2022, the Brownfield Cleanup Agreement (BCA) was fully executed between 
NYSDEC and 380 4th Avenue Owner, LLC (Volunteer). 

 On October 26, 2022, NYSDEC issued comments to the April 2022 draft Remedial Investigation 
Report (RIR). 

 On October 31, 2022, AKRF and NYSDEC participated in a virtual meeting to discuss NYSDEC’s 
comments to the RIR. During the meeting, NYSDEC informed that additional testing to vertically 
delineate metals-related soil contamination to Restricted Residential Soil Cleanup Objectives 
(RRSCOs) was necessary. 

 On November 2, 2022, NYSDEC issued a letter with a subject of “On-Site Contaminant 
Delineation” requiring a boring to a minimum depth of 50 feet to determine if grossly contaminated 
material (GCM) related to off-site sources was present beneath the Site. 

 On November 3 and 4, 2022, AKRF advanced borings to horizontally and vertically delineate the 
soil containing hazardous levels of lead (in grids A4 and B1) identified during waste 
characterization sampling in July 2022 and vertically delineate the exceedances of RRSCOs. 

 On November 4, 2022, AKRF advanced a boring addressing the request in the NYSDEC letter 
dated November 2, 2022 with a subject of “On-Site Contaminant Delineation”. No GCM was 
identified, and a copy of the boring log was provided to NYSDEC on November 7, 2022. 

 On November 17, 2022, a Change of Use was submitted requesting to commence the installation 
of soldier piles along the Site perimeter as part of the support of excavation (SOE) system for the 
Site-wide foundation excavation. NYSDEC rejected the Change of Use request and informed the 
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Volunteer that an Interim Remedial Measure Work Plan (IRMWP) is required for NYSDEC to 
approve the soldier pile installation in advance of NYSDEC issuance of the Decision Document. 

 On December 2, 2022, AKRF submitted the draft Citizen Participation Plan (CPP) to NYSDEC. 

 On December 2, 2022, AKRF and NYSDEC participated in a virtual meeting to discuss the contents 
of the IRMWP. 

 On December 12, 2022, AKRF submitted the final RIR to NYSDEC, which was revised to address 
the comments provided by NYSDEC and inclusion of the Pre-Design Investigation data from July 
2022. 

 On December 19, 2022, AKRF submitted the IRMWP to NYSDEC. 

The following work is planned for January 2023: 

 NYSDEC approval of the IRMWP and commencement of the IRMWP to facilitate soldier pile 
installation. 

 NYSDEC approval of the RIR. 

 NYSDEC and New York State Department of Health provide comments to the May 2022 draft 
Remedial Action Work Plan (RAWP). AKRF will update the RAWP to address any comments 
from NYSDEC and/or NYSDOH, if necessary. 

 Monthly Progress Reports will be submitted for each individual month going forward (i.e., January 
2023). 

If you have any questions regarding the information presented herein or would like to discuss the project, 
please contact Kenneth Wiles at 646-388-9528 or Steve Malinowski at (5631) 574-3724. 

 
Sincerely, 
AKRF, Inc. 

  

Stephen Malinowski 
Senior Vice President 

 Kenneth Wiles 
Senior Technical Director 

 

Enc.  Figure 1 – Site Location 

 
cc (electronic copy only):  
 S. Quandt – NYSDEC 

C. Vooris – NYSDOH 
 T. Quinlan and K. Cohen – 380 4th Avenue Owner, LLC. 
 M. Lapin and T. Larigan – AKRF 
 D. Yudelson, Esq. – Sive, Paget & Riesel, PC 
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