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SITE OBSERVATION REPORT 
 

Cc: M. Raygorodetsky, P. McMahon, M. Au 

 

By: Farielle Brazier 

LANGAN 

 

  

PROJECT No.: 170381202 
CLIENT:  

250 Seaport District, LLC 

c/o The Howard Hughes 

Corporation 

DATE: Sunday, July 24, 2022 

PROJECT: 250 Water Street WEATHER: 
Sunny, 85.0 – 90.0 °F 

Wind: WSW @ 0.0 – 12.0 mph 

LOCATION: 

 

BCP SITE ID:          

New York, NY 

 

C231127 

TIME: 

 

MONITOR: 

8:45 AM – 11:30 AM 

  

 Farielle Brazier 

EQUIPMENT: 

MiniRAE 3000 PID 

Jerome J505® 

Sullair 185 

 

PRESENT AT SITE:                                                                                     Day 47 

Langan (Environmental/Geotechnical) –  Farielle Brazier 

Civetta Cousins JV, LLC (CCJV) (Foundation Contractor) 

OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan was present to document remediation activities in accordance with the NYSDEC-approved November 2021 

Remedial Action Work Plan (RAWP) at the 250 Water Street site (NYSDEC Brownfield Cleanup Program [BCP] Site No. 

C231127). 

Site Activities 

 CCJV covered all exposed soil/fill and construction and demolition (C&D) debris with polyethylene sheeting 

and/or Atmos® AC-645 dust/vapor suppressing foam to create a temporary overnight cover prior to resuming 

work on Monday, July 25, 2022.  
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Material Tracking 

 No material was imported to the site. 

 No material was exported from the site. 

 

Material Import Summary 

Facility Name 

Location 

Type of Material 

Stone Industries, Inc. 

Haledon, NJ 

1.5/2.5-inch Virgin Stone  

Stone Industries, Inc. 

Haledon, NJ 

0.75-inch Virgin Stone 

Impact Reuse & Recovery or 

Impact Materials Jersey City, 

Lyndhurst/Jersey City, NJ 

1.5 inch Clean Bluestone 

Quantities 
No. of 

Loads 

Approx. Volume 

(Tons) 

No. of 

Loads 

Approx. 

Volume (Tons) 

No. of 

Loads 
Approx. Volume (Tons) 

Today 0 0 0 0 0 0 

Total 7 161.51 0 0 2 41.23 

NYSDEC 

Approved:  
1,000 CY 400 CY 

 

Material Export Summary 

Facility Name 

Location 

Type of Material 

Allocco Recycling 

Brooklyn, NY 

Construction & 

Demolition (C&D) 

Debris 

IRRC 

Lyndhurst, NJ 

Construction & 

Demolition (C&D) 

Debris 

Clean Earth of North 

Jersey 

Kearny, NJ Hazardous 

Lead-Impacted Soil/Fill 

Quantities 
No. of 

Loads 

Approx. 

Volume 

(CY) 

No. of 

Loads 

Approx. 

Volume 

(CY) 

No. of 

Loads 

Approx. 

Volume (CY) 

Today 0 0 0 0 0 0 

Total 5 85 6 120 14 280 

 

Sampling Activities 

 No samples were collected.  
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 CAMP Activities 

Community Air Monitoring Plan (CAMP) was not implemented, as there were no ground-intrusive activities ongoing at 

the site.  Langan performed ambient air monitoring across the site using a handheld photoionization detector (PID) and 

handheld Jerome® J505 mercury vapor analyzer during reinstallation of the temporary overnight cover.  

Ambient Air (Handheld Jerome® J505 and Handheld PID) 

 The dedicated mobile monitor (Langan) used a handheld Jerome® J505 mercury vapor analyzer to monitor 

ambient air conditions at various heights throughout the site. Instantaneous mercury vapor concentrations 

throughout the site ranged from 0.00 µg/m3 to 0.13 µg/m3. 

 The dedicated mobile monitor (Langan) used a handheld PID to monitor VOC concentrations throughout the 

site. VOC concentrations were at or below background concentrations throughout the work day.  

Anticipated Activities 

 UBS will begin relocation of the perimeter construction fence along the northern sidewalk of Water Street. 

 CCJV will continue excavating test pits to identify potential subsurface utilities and/or obstructions prior to 

SOE soldier pile installation along the southern boundary of the site. 

 CCJV will continue installation of SOE soldier piles along the eastern boundary of the site. 

 CCJV will continue installation of T-brackets along the edges of soldier piles to accommodate timber lagging 

installation.  

 CCJV will continue installation of timber lagging between soldier piles.  

 CCJV will excavate soil/fill in the mercury-impacted area for off-site disposal to the Clean Earth of North Jersey 

(CENJ) facility, located in Kearny, NJ.  
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Site Map 

 . 

 

 

 

 

 

 

 

 

 

 

  

Legend: 
 
 

Approximate Location of Air Monitoring Station 

 

Approximate Work Area 

 

Approximate Location of Installed Pile Cap 

 

Approximate Location of Foundation Piles Completed 

 

Approximate Location of Truck Tracking Pad 

 
Approximate Location of C&D Stockpile 
 
Approximate Location of Soil/Fill Container 
 
Approximate Location of Soil/Fill Stockpile 

 
                Approximate location of USTs 

 
 
 

 
 
 
 
 
 
 
 

 

Notes: 
1) Locations of air monitoring stations are approximate.  

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 

PM-1 

Approximate 

Wind Direction 

 

Approximate Location of Stockpiled Virgin Stone 

 
Approximate Location of 55-gallon drum 

 

Approximate Location of Test Pile 

 

Approximate Location of Soldier Pile 

 

Approximate Perimeter Construction Fence Location 

 

Approximate Fence Relocation Area 

 

Approximate Excavation Area 
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Select Site Photographs:  

 

 

 
Photo 1: Atmos® AC-645 dust/vapor suppressing foam re-applied to exposed soil/fill along the northern boundary of the 

site (facing northwest).  


