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BCP Process



Remedial Investigation Summary

Areas of Concern

1. Historic Fill

2. Mercury-impacted soil from historical thermometer factory 
and workshops 

3. Petroleum

4. PCBs



Remedial Investigation Summary



What is the Remedial Action Work Plan?

The Remedial Action Work 
Plan identifies and evaluates 
remedial action alternatives 
and presents the 
recommended remedy based 
on the remedial investigation 
results.



Remedial Action Overview 

The proposed remedy includes:

•Remedial Design Investigation (RDI)

• Excavation of soil exceeding Restricted-Residential soil
cleanup objectives (about 15 to 18 feet below grade)

•Remediation of groundwater

• Institutional Controls



Remedial Design Investigation 
• Submit RDI work plan for NYSDEC/NYSDOH review and approval 

• Soil borings and sampling to obtain disposal facility approvals

• Groundwater sampling to characterize the groundwater that will be dewatered, 
treated and discharged 

• Air quality evaluation consisting of test pitting in mercury-impacted soil to 
evaluate the potential for mercury vapor in ambient air during remedial 
excavation. 



Remediation Mobilization

•Construction fencing

• Erosion and sediment controls

•Monitoring, odor, dust and vapor controls

• Stabilized truck entrance/exit

• Support of Excavation (SOE) installation



Phase 1 - Mercury-Impacted Soil Removal 



Phase 2 - Site-Wide Excavation, UST Removal, and 
Groundwater Remediation 



Phase 2 - Confirmation Soil Sampling



Remedial Action Ancillary Plans 

The following plans are included in the RAWP :

•Construction Health and Safety Plan (CHASP)

•Community Air Monitoring Plan (CAMP)

•Quality Assurance Project Plan (QAPP)

• Soil/Fill Management Plan (SFMP)

• Erosion and Sediment Control Plan



Soil/Fill Management Plan 

• Soil screening and stockpile methods

• Soil characterization, transportation, and off-site disposal 

• Soil import and backfilling 

• Truck controls and routes 

• Groundwater and storm water management



Vapor, Odor, Dust and Nuisance Control Plan 
• Use of vapor and odor suppressing sprays and foams 

• Dust suppression (e.g. a misting system and wetting soil)

• Stabilized construction entrance 

• Minimizing stockpiles 

• Maximize direct loading of trucks

• Covering stockpiles

• Noise controls in accordance with NYCDEP 



Community Air Monitoring Plan (CAMP)



Community Air Monitoring Plan (CAMP)



Dedicated CAMP Personnel

• One dedicated and mobile field personnel will use a handheld Jerome 
J505 mercury vapor analyzer (lower detection limit). 

• Monitor in between the work zone and perimeter 

• Monitor ambient conditions and proactively mitigate

• Identify sources

• Confirm CAMP readings

• Increases mobility and adaptability of the CAMP



Final Reports

• Site Management Plan 

• Environmental Easement

• Final Engineering Report



Ongoing Community Engagement

• Daily reports and CAMP results will be posted on https://250bcp.com

• Construction Notice Fact Sheet

• Engineering Report Fact Sheet

• Institutional/Engineering Control Fact Sheet



Schedule

• RAWP approval before end of year

• RDI upon RAWP and RDIWP approval

• Start of remedial action in 2022

• Estimated duration of remedial action about 10 months 



Q & A

Thank you


